

3f

**NORTRONICS** A DIVISION OF NORTHROP CORPORATION • ELECTRONIC SYSTEMS & EQUIPMENT DEPT

MONTHLY PROGRESS REPORT

Period 1 April 1964 to 1 May 1964

Title of Contract

INVESTIGATION OF PROBLEMS ASSOCIATED WITH THE  
DETECTION OF THE LUNAR HORIZON FROM A SPACE VEHICLE

Contract No. NAS 8-11039


7 May 1964

FACILITY FORM 802	<b>N64-33807</b>	
	(ACCESSION NUMBER)	(THRU)
	<u>3</u>	<u>1</u>
	(PAGES)	(CODE)
	<b>NASA CR 58762</b>	<b>29</b>
	(NASA CR OR TMX OR AD NUMBER)	(CATEGORY)

Prepared by

W. Palser  
Astrotracker Systems Analysis Unit

Approved by

  
D. E. Conklin, Chief  
Astrotracker Systems Engineering Group

OTS PRICE

XEROX	\$	<u>1.00</u>
MICROFILM	\$	<u>1.50</u>

NORT 63-355/10

504-19364

MONTHLY PROGRESS REPORT

Period 1 April 1964 to 1 May 1964

Title of Contract

INVESTIGATION OF PROBLEMS ASSOCIATED WITH THE  
DETECTION OF THE LUNAR HORIZON FROM A SPACE VEHICLE

Contract No. NAS 8-11039

During April, the tenth month of this contract, the following items were accomplished:

1. The Barnes thermopile test program was finished. This program included tests of resistance measurement, time constant, frequency response, responsivity and uniformity of response across the detector face. The tests, the test results and comparison of the test results with the Barnes reported data, will be detailed in the contract final report. In general, the test results corroborated the Barnes test data.
2. The necessary electronics has been fabricated and assembled to compare the two signals from a simulated pair of thermopiles. The electronics includes the switches, modulators, amplifiers, demodulators, bandpass filters, and the holding and the quotient circuits. A schematic diagram will be included in the final report which will be finished and released in May.

The electronic switches did not utilize the latest designed field effect transistors because delivery has yet to be made. Therefore, operation in the sub-microvolt region has not been demonstrated as yet. The newer designed desiccant-free insulated gate field effect transistor promises at least one order of magnitude improvement. Delivery from RCA of this new type transistor is expected daily.

3. Preparation of the final report has been progressing during the month of April. The first draft of the final report is estimated to be approximately 80% complete. The document will be issued during May.
4. An extension of three weeks has been granted to the contract completion date. The new completion date is 21 May 1964.

During the month of May it is anticipated that the final report will be finished and published.

The total engineering time spent during this report period was 141 hours.

NORT 63-355/10

## \*

Schedule	% Complete
1	100
2	100
3	100
4	100
5	100
6	100
7	100
8	100
9	100
10	100
11	100
12	100
13	100
14	100
15	100
16	100
17	100
18	100
19	100
20	100
21	100
22	100
23	100
24	100
25	100
26	100
27	100
28	100
29	100
30	100
31	100
32	100
33	100
34	100
35	100
36	100
37	100
38	100
39	100
40	100
41	100
42	100
43	100
44	100
45	100
46	100
47	100
48	100
49	100
50	100
51	100
52	100
53	100
54	100
55	100
56	100
57	100
58	100
59	100
60	100
61	100
62	100
63	100
64	100
65	100
66	100
67	100
68	100
69	100
70	100
71	100
72	100
73	100
74	100
75	100
76	100
77	100
78	100
79	100
80	100
81	100
82	100
83	100
84	100
85	100
86	100
87	100
88	100
89	100
90	100
91	100
92	100
93	100
94	100
95	100
96	100
97	100
98	100
99	100
100	100

\*Expected completion date.

Task	Start Date	End Date	Completion Date
1. Define Mission	5/12/92	5/12/92	5/12/92
2. Assemble Radiation, Detection and Scanning Data	5/12/92	5/12/92	5/12/92
3. Conduct System Studies	5/12/92	5/12/92	5/12/92
4. Prepare and Submit Recommendations	5/12/92	5/12/92	5/12/92
5. Design and Develop Breadboard	5/12/92	5/12/92	5/12/92
6. Conduct Laboratory Tests and Evaluation	5/12/92	5/12/92	5/12/92
7. Final Report	5/12/92	5/12/92	5/12/92

\*Expected completion date.

Week Ending