OPTICAL TECHNOLOGY APOLLO EXTENSION SYSTEM PART I

SUMMARY REPORT

CONTRACT NAS 8-20256

GPO PRICE \$		
CFSTI PRICE(S) \$	•	<u>.</u>
Hard copy (HC) 3-00 Microfiche (MF) 150 ## 653 July 65	(ACCESSION NUMBER) (ACCESSION NUMBER) (PAGES) (NASA CR OR TMX OR AD NUMBER)	(CATEGORY)



OPTICAL TECHNOLOGY APOLLO EXTENSION SYSTEM PART I

SUMMARY REPORT

CONTRACT NAS 8-20256 October 21, 1966

Approved by: William W. Kloepfer
Program Manager

CHRYSLER CORPORATION SPACE DIVISION, MICHOUD ASSEMBLY FACILITY P.O. BOX 29200, NEW ORLEANS, LA. 70129

TABLE OF CONTENTS

Section	Title	Page
I	INTRODUCTION Telescope OTAES Approach	1-1 1-1 1-1 1-2
И	OPTICAL TECHNOLOGY NEEDS	2-1
Ш	MAJOR OBJECTIVES DEVELOPMENT PLAN	3-1
IV	RECOMMENDED OTAES EXPERIMENTS	4-1 4-2 4-3
	 Optical Heterodyne Detection on Earth Experiment Optical Heterodyne Detection on the Spacecraft Experiment Direct Detection Space-to-Ground Experiment Communication with 10 Megahertz Bandwidth Experiment Precision Tracking of a Ground Beacon Experiment Point Ahead and Space-to-Ground-to-Space Loop Closure Experiment Transfer Tracking from One Ground Station to Another Experiment Phase Correlation Measurements Experiment Pulse Distortion Measurements Experiment Primary Mirror Figure Test and Correction Experiment Thin Mirror Nesting Principle and Erection and Alignment of Large Optics in Space Experiment Fine Guidance Experiment Comparison of Isolation Techniques Experiment Stellar Interferometer Experiment 	4-6 4-9 4-12 4-16 4-19 4-22 4-25 4-27 4-29 4-32 4-35 4-38 4-41
v	15. Segmented Optics Experiment	4-43 5-1
VI	SYSTEMS INTEGRATION	6-1 6-1 6-5 6-9
VII	OTAES MASTER PLANNING SCHEDULE	7-1
VIII	CONCLUSIONS AND RECOMMENDATIONS Conclusions Technical Conclusions Recommendations	8-1 8-1 8-2 8-5

LIST OF ILLUSTRATIONS

Figure	Title	Page
II-1	Commonality of Technology Needs	2-1
III-1	Long Range Astronomical Technology Development	
	Milestones	3-2
III-2	Long Range Optical Propagation Technology Development	
	Milestones	3-3
	OTAES Spacecraft No. 1	4-2
IV-1	Optical Heterdyne Detection on Earth	
IV-2	Optical Heterdyne Detection on the Spacecraft	4-7
IV-3	Direct Detection - Space to Ground	
IV-4	Communication with 10 Megahertz Bandwidth	
IV-5	Precision Tracking of a Ground Beacon	
IV-6	Point Ahead and Space-Ground-Space Loop Closure	
IV-7	Transfer Tracking From One Ground Station to Another	4-23
IV-8	Atmospheric Measurements	
IV-9	Pulse Distorsion Measurements	
IV-10	Primary Mirror Figure Test and Correction	
IV-11	Thin Mirror Nesting Verification	
IV-12	Fine Guidance	
IV-13	Comparison of Isolation Techniques	
IV-14	Interferometer System	
IV-15	Segmented Optics	4-44
V-1	Photo-Electro-Optical Experiment	
VI-1	Criticality of Man's Participation	
VI-2	1-Meter and 0.3 Meter Laser Telescope	
VI-3	0.3-Meter Gimballed Telescope	6-4
VI-4	Fine Guidance, Segmented Optics, Isolation Comparison,	
	and Stellar Interferometer Telescope	
VI-5	Primary Mirror Test Well	
VI-6	Time Line for Early Part of Mission	
VI-7	Spacecraft Configuration No. 1	
VI- 8	Spacecraft Configuration No. 2	
VI-9	Spacecraft Configuration No. 3	
VI-10	Spacecraft Configuration No. 4	
VII-1	OTAES Master Planning Schedule	
VII-2	OTAES Master Planning Schedule	. 7-3

PREFACE

The final report of the Optical Technology Apollo Extension System prepared for NASA/Marshall Space Flight Center under Contract Number NAS8-20256 is presented in three volumes. The study was a team effort by Chrysler Corporation Space Division (prime contractor), Kollsman Instrument Corporation, and Sylvania Electronics Systems.

The OTAES team gratefully acknowledges the help given by the NASA Ad Hoc working group during the course of this study.

SUMMARY REPORT

THE OPTICAL TECHNOLOGY APOLLO EXTENSION SYSTEM

I. INTRODUCTION

Scientists, fascinated by the potential of space, have been preparing for space science long before the potential was close to becoming a reality. Leo Goldberg⁽¹⁾ says that his first encounter with space astronomy was in 1937 at the Harvard College Observatory where M.N. Saha described the advantages of solar observations from space.

More recently, the advantages of space for a host of scientific disciplines have become well known. But realizing these advantages requires more than moving ground-based technology to space. New technology must be developed. A key area in this development is space optics. The study reported herein attempts to identify the technological requirements for space optics and to present a blueprint for an orderly and logical development of this technology.

Telescope

One of the most important and versatile of optical tools is the telescope. Traditionally, it is the astronomer's tool. But in space the telescope extends into other fields — meteorology, communications, and earth remote sensing. For many of the planned future space missions, the basic instrument will be a large orbiting telescope. Today, it is possible to build and orbit a large telescope around the earth; but before spending the great amount of time and money necessary for this project, consideration should be given to the design and supporting systems of such a telescope. Questions remain unanswered today. How would various mirror constructions and materials react to the thermal and zero gravity space conditions? What is the best way to stabilize a telescope in space? And what are the special problems that each method of stabilization will raise? To identify the optical problems and to begin to propose solutions to these optical problems will take not only years of study, but also years of experimentation both on the ground and in space.

OTAES

The Optical Technology Apollo Extension System study, which is directed specifically to optical technology, attempts to provide NASA with a plan for technology development in optics. The study outlines the problem areas of optical technology, develops various solutions, and presents the means of implementing the solutions. Some technology can be developed and fully evaluated on the ground; but to achieve complete evaluation for other technology, the development program must include space testing.

Where space testing is a necessary step in technological development, the OTAES study proposes such space experiments. The ground research program coupled with

⁽¹⁾ Leo Goldberg, "The New Astronomies", International Science and Technology, August 1965, pp. 18-28.

the successful completion of these experiments will make it possible to transform today's scientific objectives into tomorrow's realities.

Approach

The technical approach of the OTAES study has been to proceed logically step by step, starting with future NASA objectives and ending with a development plan which, if followed, will lead to the ability to achieve the projected NASA scientific objectives.

The steps are:

- 1. Determine and document future NASA objectives in the application areas of astronomy, meteorology, earth remote sensing, and optical communications. Scientific articles and industrial reports were the sources for the objectives.
- 2. Determine the possibility of satisfying the objectives with present technology. If not possible, determine the areas where optical technology development is required to improve present instruments or create new instruments which will satisfy the objectives.
- 3. Develop space experiments which, if successful, will advance optical technology. Justify each experiment on its own merits in terms of:
 - (a) Contribution and need.
 - (b) Need for space testing.
 - (c) Feasibility.

Some experiments were considered, and it was determined that they did not require space testing. However, they are still important to the development of optical technology. The ground development program of these experiments and the reasons why they do not require space testing were developed.

- 4. Analyze each experiment in terms of its impact on the other experiments and the entire OTAES system; for example, consider each experiment in terms of thermal control and power. This leads to evaluation of different means of operation and recommendation of preferred systems.
- 5. Develop an overall technology plan which will start at the present day and end when the technology level satisfies the objectives of step 1. Included in the plan are key development milestones in the earth-based program, schedules for each individual experiment, and master plan alternatives for the overall OTAES.

II. OPTICAL TECHNOLOGY NEEDS

To establish general optical technology requirements, each of the four application areas, astronomy, meteotology, earth remote sensing, and optical communications, was analyzed in terms of both observational objectives and the technological needs to satisfy these objectives. Figure II-1 shows the results of this analysis. The relationship between technology requirements and individual observations associated with the four application areas is given.

By comparing technology requirements to support the observations with the state-of-the-art capabilities, the deficiencies are used to generate the required technological development. The major purpose of this study has been to determine the required technological development and to formulate a plan whereby this development is achieved.




Figure II-1. Commonality of Technology Needs

III. MAJOR OBJECTIVES DEVELOPMENT PLAN

One purpose of the OTAES study is to provide NASA with the comprehensive plan for the fulfillment of optical-related space science objectives. As a guide, the OTAES technology development plan used two broad NASA goals: a 3-meter manned orbiting telescope, and an interplanetary optical communications system. Most of the optical technology needs of the objectives, detailed in the first part of the OTAES study, are satisfied by the achievement of these two goals.

A summary development plan was laid out for these two goals. Figures III-1 and III-2 are the plans for the manned orbiting telescope and interplanetary optical communication system, respectively. Specific OTAES experiments as well as prerequisite ground-based testing to support these experiments appear in this schedule plan. Ground-based testing not related to the OTAES experiments is identified by indicating specific technological areas in which such testing will be necessary. These tests, however, have not been time-phased.

It is evident by inspecting these plans that the OTAES experiments, once justified, comprise a necessary step in the attainment of these planned goals. The technology advancements required to attain the long range goals are of such magnitude and complexity that a technology quantum jump approach does not appear feasible, and that space experiments are a logical step to ensure continuous technology advancement in all disciplines. Furthermore, the interdependence of the experiment data, as evidenced by the relationship of each experiment to different technology areas, indicates the need for simultaneous experiment performance in order to fully use the resulting data. This fact indicates that although the experiments can be designed to be flown singly and independently, much more could be gained by launching them in groups on a single vehicle or in closely timed launches.

Figure III-1. Long Range Astronomical Technology Development Milestones

3-2

TILL VIEW PROPRIOR DESCRIPTION OF THE PROPRIOR P

1. THEN FIGURE INSTITUTES HET BOUS HOT SCHEDULE OTHER HELDEN CHOUD DEFLICHMENT HOT SPECIFICALLY IN SUFFORT OF SPACE EXPRESSIONS.

TECHNOLOGY ANAS	REIATED	BRIATED REPRESIDENTS	-				•	0440									
	AND GROUN	AND GROUND DEVELOPMENT		RESEARCH A	PRE-OTES RESEARCH AND DEVELOPMENT			EXPREDIENT DEVELOPMENT AND FLIGHT	S EVELOPHEET ICHE		POST	POST OTES AMALTSIS		PLANGTARY COMMUNICAL SYSTEM SYSTEM (ESSANCH, DEVELOPMENT,	PLANGTARY COMMUNICATION SYSTEM ARCH, DEVELOPMENT, AND	ATION AND FLIGHT	
I. OTICAL TAMBOLESION		OTES RELATED GROUND DEVELOPMENT DE	OTHER Y CROUND DEVELOPMENT	YTMIS.	2	· ·	 ,	_	 -		-	•	01	ıı	12	13	=
A. PATH CHARACTERISTICS AND LINE DECRADATION			COLLEGE			H	 	H	$\ $	İ	1	•	Ī		Tripoctor		
	1,5,6,7 B		CENTINE	-	-	_	- 	+	1	<u> </u>		-		4.64	4		
												**	-15	P.D., DEVELOP	<u> </u>		
C. SPACE QUALIFIED SUPPORTING COMPONENTS 1,2,3,4,5,6,7	4,5,6,7	<u> </u>	ERQUINED		 	<u></u>	_ 		┢	<u>. </u>	 	ADDI	ADDITIONAL RED FOR	e rest			
D. OPTIMAL TRANSMITTING FIRQUENCIES 1,2,3,4,8,9	6,8,		REQUIRED				 	\dagger	ł	Ī			IL TRANSMISS	NG.			
E. INPORMATION TRANSMISSION RATE 1, 2, 3, 4			RECUTATION	-	+	-	 	\dagger	\dagger	ŧ	AMALYSIS			-,			
11. SUFFRICIAL TRIASCOFF TROMBOLOGY				_								•	<u> </u>		.=.		
STRAG	-							-					TROBBOLOGY				
MATERIALS			REQUIRED	1	-		 	-	-	<u> </u> 	F.	•	INSE LUNE				
2. MIRMOR FIGURE CONTROL 10,11,15			NOT IEQD.	<u> </u>			 			! ! !	T	•)				
3. CONTACTION	.		THE STATE OF THE S						<u>i </u>	i	<u> </u>	•					
A. SULPRIN INCIDENT					<u></u>		_ 		<u> </u>		·-	•					
HIRBOR COATING	9 (<u>~ :</u>	REQUIRED			i	- -	<u>.</u>			<u></u>	•	•				
		-	MOT MEGIN.	<u> </u>	 	- -	-		-		<u>-</u>	•					
					_							•					
PASSIVE THERMAL CONTROL	-			i .	<u> </u>		 	-	-	!	Ŧ"	•	•••				
SHALL DISPLACEMENT ACTUATORS	<u></u>		and in the same	L			_ 		-			*	•••				
9				L			 -	lack	-			•	-				
4. POCUS SERISORIS 10,11,15			REQUIRED	i.		<u> </u>	 	\dagger	\dagger	!	ł	•	-	•	-		
5. REMOTE ALICHEST PROCEDURES 10,11,15		A,J,N,N E	RQUIRED	i.			 	\dagger	t		- }	•	(
C. COMPRING AND STABILIZATION									-	-							
1. POINTING AND TRACKING 5,6,7		B, R, H	REQUINED	1		<u> </u>	 	\dagger	\dagger	i	Ŧ	I	BASE)				
2. POINT ANIAD			RQUIRED	<u>.</u>	-	ļ	 -	\dagger	\dagger	i		\					
3. Acquistrion 5,7	#.	•	RECUIRED	!	-		╀	\dagger	\dagger	i	7"	×			-		ſ,
												•	AR & CHRCK-		SYSTEMS DATE	MESSION SUPPORT	
1. REBUTION AND CHANGE-OVER PROCEDURES 10,11,14,15	4,15 A		REQUIRED	<u>.</u>	-	ļ	 	ł	\dagger	<u> </u>	i	X	OUT FOR TEL.	 	CRATTON AID	_	. 5
2. LAGISTICS 10,11,14,15		C, E, C, H	REQUIRED	!			 	+	╁	 -	1	DEVELOPMENT	± 1		-	Т	
3. OPERATING MODES	19		REQUIRED		!		 	\dagger	\dagger	+		rear A	 21		•		
4. LAUNCH ENVIRONMENT			RQUIRED		+	 	 	+	\dagger	t	AMALTSIS	118					
HI. SPICAL BETTION						·		-			-	_ -	9.	L CHICKOTT	Ļ		
A. TYPE OF EMCELVER. 1,2,3,4,5,6, 7,8,9	,5,6, K,R		REQUIRED	-	 	 -	L	+	\dagger	T	<u>.</u>	>	• •	P.D., DEVELOP-	- ACTON	-	
B. MEANS OF DETECTION	,6,9 K,R		REQUIRED		-	+	1	1	\dagger	İ			TTIONAL R 6	100			
C. OFTINAL RECEIVING PREQUENCY 1,2,3,4,8,9	¥ 6,8,	2	REQUIRED		-	+	+	\dagger	\dagger	t			OPTICAL RECEPTION	PT108	_		
D. SIGNAL PROCESSING 1,2,3,4,6,7	.6,7			+		+	 	+	+	t	POST PLICH	PLICHT					
	\exists				-	1	4	$\frac{1}{2}$	-			K					

Figure III-2. Long Range Optical Propagation Technology Development Milestones

3-3

BYTES: 1. THES PROCEED LIBERTLYIES BUT DANS HET SCHOOLIS CYMBE MENSON GROUND REFLECIONER HET SPECIFICALLY IN SUFFRIC OF SPACE STREAMERTS.

IV. RECOMMENDED OTAES EXPERIMENTS

While generating the technology development plan, it was found that not all of the technology requirements can be satisfied with a ground-based development program. This led to the definition of a space experiment program to complete the technology development. Each experiment was defined and developed by specialists in the particular technological area. Each specialist was asked to justify his experiment on the basis of its contribution to the scientific objectives, need for space testing, and feasibility. The experiments were designed to the level of conceptual detail required to provide a basis for experiment integration.

A schedule was developed for each recommended OTAES experiment. These schedules were classified into two parts: the research and development activity which is necessary before entering the preliminary design phase, and the activity ranging from preliminary design through fabrication.


Specific research and development milestones were identified. These are described under the headings of OTAES Prerequisite Technology Digests for each specific experiment.

Each experiment development schedule lists the major assemblies/subsystems that are experiment peculiar. All of the telescope associated experiments list the respective telescope(s) even though the specific experiment may not be the prime user of the telescope(s). Other support or interdependent subsystems are treated in the prime experiment to avoid redundancy where possible. Where it is possible to do so, references indicating specific support required appear in lieu of a relisting of the major assemblies/subsystems.

The rest of this section contains a brief summary of each experiment, the experiment schedule, and the prerequisite technology digest.

EXPERIMENTS

- 1. Optical Heterodyne Detection on Earth.
- 2. Optical Heterodyne Detection on the Spacecraft.
- 3. Direct Detection Space-to-Ground.
- 4. Communication with 10 Megahertz Bandwidth.
- 5. Precision Tracking of a Ground Beacon.
- 6. Point Ahead and Space-to-Ground-to-Space Loop Closure.
- 7. Transfer Tracking from One Ground Station to Another.
- 8. Phase Correlation Measurements.
- 9. Pulse Distortion Measurements.
- 10. Primary Mirror Figure Test and Correction.
- 11. Thin Mirror Nesting Principle and Erection and Alignment of Large Optics in Space.
- 12. Fine Guidance.
- 13. Comparison of Isolation Techniques.
- 14. Interferometer Systems.
- 15. Segmented Optics.



OTAES Spacecraft No. 1

1. Optical Heterodyne Detection on Earth Experiment

The atmosphere has been studied for centuries from earthbound observatories using the non-coherent light from stars. Rockets and satellites now permit remote measurements of the Earth and its atmosphere. To make optimum use of remotely sensed data, more must be known about the physics of the atmosphere and the effects of the atmosphere on optical signals passing through it. As a tool to advance our knowledge in these areas, the laser possesses two highly useful properties: spatial and temporal coherence. A laser transmitter can emit an extremely narrow, intense beam of monochromatic light. Furthermore, since it operates at frequencies sensitive to atmospheric absorption, scattering, and variations in the index of refraction, the laser is a most promising instrument for obtaining a better understanding of the turbulent structure of the atmosphere.

To study the physics of the atmosphere using a spaceborne light source is to study the character of a space-ground transmission path. The establishment of such a path is tantamount to establishing an optical communication link. Indeed, the most promising operational application for lasers is wide-band communication over extremely long distances. By providing sufficient data transfer rates, the laser may make exploration of the remote planets feasible - and may thus assist in setting the post-Apollo national goals in space.

Tests over horizontal paths on Earth and from high level balloons are prerequisite to the proposed spaceborne experiment, but in themselves would be inadequate. Aircraft tests are not possible because the turbulence local to a lifting body would mask the effect to be measured and because of the aircraft vibration environment. Balloon testing eliminates the upper atmosphere from the transmission medium — an element which is critical to both the atmospheric physicist's purposes, in which upper air effects and turbulences constitute a primary class of unknowns, and to the communication theorist who seeks to reduce the total transmission medium to verify or refine the postulates in his simulations. Simulation of the space-to-Earth medium (and rigorous correlation of earth-based test results) cannot be fully credible until a well planned space-to-Earth experiment is performed.

This experiment consists of transmitting two laser wavelengths (0.6328 μ and 10.6 μ) both separately and simultaneously and receiving them on Earth. Within the experiment, provision is made for combining various signal forms, coding, and modulation methods for test under atmospheric constraints. Such tests require a space-borne transmitter. From the communication viewpoint, it is necessary to determine the capacity of the transmission medium. Statistical data must be gathered over a period of many hours and repeated for many days. Signal distortion measurements must be made through the entire sensible atmosphere, and results must be correlated with observable meteorological paramters. The atmospheric physics content of this experiment is predicted on near-zenith elevation angles.

Collectively, the space-to-ground communication experiments provide a comparison of the two fundamental communication techniques: direct detection and heterodyne detection.

### THE PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY O	ADVANCED DEVELOPMENT	_		
## RESEARCH & DEVILOPMENT SUBMANT In Preserve Control Control Control	EFFORT		MONTHS AFTER AUTHORIZATION TO	PROCEED Prepared by: M. Kienitz
# 1 If the Reserve Case 1-20 control of the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the following the	RESEARC	SUMMARY		3/15/13/14/14/14/14/14/14/14/14/14/14/14/14/14/
### 12 Nates Machine Basic Cales 200 ### 14 Anter Cales 200 ### 15 Anter Cales 200 ### 15 Anter Cales 200 ### 15 Anter Cales 200 ### 16 Anter Cales 200 ##	Tas #1	IR Detector Dev. (-36 to -6)		See following page for Digest of
Townstitute Polisiant Design of Assembly Transmitting Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Polisiant Design of Assembly File Control Foliation of Assembly File Foliation Foliation of Assembly File Foliation Foliation of Assembly File Foliation Foliation of Assembly File Foliation Foliation of Assembly File Foliation Foliation of Assembly File Foliation Foliation of Assembly File Foliation Foliation of Ass	Task #2 Task #3			Prerequisite Technology Activities
The figure of the Delication of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Treasmitter of Assembly Trea	Task #4			
Treatment of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of Antennia Color of	Task #5			
Transmittering Construct Protection of Assembly Transmittering Construct Protection of Assembly Figure 1 Figure 1 Figure 1 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 2 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure 3 Figure	TEM No ASSEMBLY NAME	- 1		
Transiture Registrate Protector of Assembly Figure 1. Figure 1. Figure 1. Figure 2. Figure 2. Figure 2. Figure 3. Figure 4. Figure 4. Figure 3. Figure 4. Figure 4. Figure 4. Figure 4. Figure 4. Figure 5.	1 Single			
Tremmitter Precision and a factor of Assembly Biverro- Examilation Paris of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control of Assembly For the control		Construct Prototype of Assembly		
Filestone Testing Design of Assembly Electron Testing Mark Mark Mark Mark Mark Mark Mark Mark	Laser			
Principal Continue Design of Assembly Principal Continue Design of Assembly Redulator Design of Assembly Redulator Design of Assembly Figure Tree Continue Tree of Assembly Figure Tree Continue Tree of Assembly Redulator Design of Assembly Frammitting Figure Tree of Assembly Redulator Design of Assembly Redulator Design of Assembly Redulator Design of Assembly Redulator Design of Assembly Redulator Design of Assembly Redulator Design of Assembly Redulator Design of Assembly Figure Tree Control Processes of Assembly Redulator Design of Assembly Redulator Design of Assembly Redulator Design of Assembly Figure Tree Control Processes of Assembly Redulator Design of Assembly Redulator Design of Assembly Figure Tree Control Processes of Assembly Redulator Design of Assembly Redulator Design of Assembly Redulator Design of Assembly Redulator Design of Assembly Redulator Design of Assembly Redulator Design of Assembly Redulator Design of Assembly Redulator of Assembly Redulator Design of Assembly Redulator Design of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of Assembly Redulator of As	Transmitters	-		
Filerton Construct Particulary Dation (Assembly Properties of Assembly Professional Particulary Dation (Assembly Programment of Assembly Programment of Assembly Programment of Particulary Dation (Assembly Programment Particulary Particulary Particulary Particulary Particulary Particulary Particulary Particulary Particulary Dation (Assembly Profesco Construct Particulary Dation of Assembly Profesco Construct Proceedings of Assembly Profesco Construct Proceedings of Assembly Profesco Construct Procedings of Assembly Profesco Construct Procedings of Assembly Profesco Construct Proceedings of Assembly Profesco Construct Procee		Final Design of Assembly Manufacture of Assembly		
Finetice Textializate Bartin of Assembly Personal Constitute Protective of Assembly Reducing Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control Control		(Table 1)		
Populator Contracter Processes of Assembly Redulator Resistance of Assembly Redulator Resistance of Assembly Final Belgin of Assembly Transmitting Exiliation of Assembly Transmitted Exiliation of Assembly Transmitted Transmitted Transmitted Trans		Preliminary Design of Assembly		
Transmitting Etalianty Design of Assembly Transmitting Etalianty Design of Assembly Transmitting Etalianty Design of Assembly Transmitting Etalianty Design of Assembly Transmitting Etalianty Design of Assembly Transmitting Etalianty Design of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Contract Eracorype of Assembly Transmitting Contract Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly Transmitting Etalianty Eracorype of Assembly	Optic	Construct Prototype of Assembly		
Transmitting Person of Assembly Transmitting Person of Assembly Transmitting Person of Assembly Transmitting Person of Assembly Transmitting Person of Assembly Transmitting Person of Assembly Transmitting Person of Assembly Transmitting Person of Assembly Transmitting Person of Assembly Transmitting Person of Assembly Transmitting Person of Assembly Transmitting Person of Assembly Transmitting Person of Assembly Transmitting Person of Assembly Transmitting Person of Assembly Transmitting Person of Assembly Transmitting Person of Assembly Transmitting Person of Assembly Transmitting Person of Assembly Transmitting Person of Assembly Transmitting Person of Assembly Manufacture of Assembly Manufacture of Assembly Transmitting Person of Assembly Manufacture of Assembly Manufacture of Assembly Transmitting Person of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Transmitting Person of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly	10181 nnow	Development lest of Assembly		
Funnaltting Religiatory Design of Assembly Translating Religiatory Design of Assembly Translating Religiatory Design of Assembly Resistant Design of Assembly Final Besign of Assembly Tracting Religiatory Design of Assembly Resistant Design of Assembly Religiatory Design of Assembly Religiatory Design of Assembly Religiatory Design of Assembly Religiatory Design of Assembly Religiatory Design of Assembly Religiatory Of Assembly Religiatory Of Assembly Religiatory Of Assembly Religiatory Design of Assembly Religiatory Of Assembly Religiatory Of Assembly Religiatory Of Assembly Religiatory Of Assembly Religiatory Of Assembly Religiatory Of Assembly Religiatory Of Assembly Religiatory Of Assembly Religiatory Of Assembly Religiatory Of Assembly Religiatory Of Assembly Religiatory Of Assembly Religiatory Of Assembly Religiatory Of Assembly Religiatory Of Assembly Religiatory Of Assembly Religiatory Of Assembly Religiatory Religiatory Of Assembly Religiatory Of Assembly		Final Design of Assembly		
Transmitting Freisfung Of Assembly To be Construct Freisfung Construct Eddes fan Nod. & Retest of Assembly Final Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Construct Freisfung Construct Freisfung Perlainary Design of Assembly Freisfung Construct Freisfung of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Construct Freisfung of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly Freisfung Perlainary Design of Assembly		Manufacture of Assembly		
Transatting Patients of Assembly Transatting Patients of Assembly Development Test of Assembly End Peaks of Assembly Final Design of Assembly Transatting Patient of Assembly Transatting Patient Test of Assembly Manufacture of Assembly Manufacture of Assembly Patient Proceepes of Assembly Manufacture of Assembly Releasion, Mod. & Retent of Assembly Releasion, Mod. & Retent Contained Test of Assembly Releasion, Mod. & Retent Contained Test of Assembly Releasion, Mod. & Retent Contained Test of Assembly Releasion, Mod. & Retent of Assembly Transation, Mod. & Retent of Assembly Releasion, Mod. & Retent of Assembly Transation, Mod. & Retent of Assembly Receiver Physiopeant Test of Assembly Receiver Physiopeant Test of Assembly Transation, Mod. & Retent of Assembly Receiver Receiver Physiopean Test of Assembly Transation, Mod. & Retent of Assembly Transation,				
Total corpe Department Tests of Assembly		Preliminary Design of Assembly		
Final Design of Assembly Redesign. Med. & Recets of Assembly Final Design of Assembly Munifacture of Assembly Transmitting Preliminary Design of Assembly Tracing Tracing Preliminary Design of Assembly Munifacture of Assembly Tracing Preliminary Design of Assembly Munifacture of Assembly Tracing Preliminary Design of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly Munifacture of Assembly	Telescope			
Final Design of Assembly Transmitting Preliminary Design of Assembly Tracking Preliminary Design of Assembly Manufacture of Assembly Preliminary Design of Assembly Preliminary Design of Assembly Manufacture of Assembly Duplox Receivers Prevelorment Test of Assembly Manufacture of Assembly Pantian Design of Assembly Manufacture of Assembly Pantian Design of Assembly Manufacture of Assembly Pantian Design of Assembly Manufacture of Assembly Receivers Prevelorment Test of Assembly Manufacture of Assembly Pantian Design of Assembly Receivers Prevelorment Test of Assembly Manufacture of Assembly Pantian Design of Assembly Receivers Prevelorment Test of Assembly Pantian Design of Assembly Pantian Design of Assembly Receivers Prevelorment Test of Assembly Pantian Design of Assembly Pantian Design of Assembly Pantian Design of Assembly Pantian Design of Assembly Pantian Design of Assembly Pantian Design of Assembly Pantian Design of Assembly Pantian Design of Assembly Pantian Design of Assembly Pantian Design of Assembly Pantian Design of Assembly Pantian Design of Assembly	W 0.1			
Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Manufacture of Assembly Prove looment Test of Assembly Preliminary Design of Assembly Released to the Assembly Manufacture of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Annifacture of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Preliminary Design of Assembly Receivers Preliminary Design of Assembly Receivers Preliminary Design of Assembly Receivers Preliminary Design of Assembly Receivers Preliminary Design of Assembly Receivers Preliminary Design of Assembly Receivers Preliminary Design of Assembly Receivers Preliminary Design of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Development Test of Assembly Receivers Deve		Redesign, Mod.& Retest of Assy.		
Transmitting Preliminary Design of Assembly Transmitting Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Ground) Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Third Design of Assembly Thirds Third Design of Assembly Thirds Third Design of Assembly Thirds Third Design of Assembly Thirds Third Design of Assembly Thirds Third Design of Assembly Thirds Third Design of Assembly Thirds Third Design of Assembly Thirds Third Design of Assembly Thirds Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assembly Third Design of Assemb		Tingl Design of Assembly		
Transcripting Presidents Design of Assembly O. 3H Redesign, Mod. & Retent of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Redesign, Mod. & Retent of Assembly Redesign, Mod. & Retent of Assembly Prinal Design of Assembly Amufacture of Assembly Redissign, Mod. & Retent of Assembly Prinal Design of Assembly Redissign, Mod. & Retent of Assembly Prinal Design of Assembly Redesign, Mod. & Retent of Assembly Redesign, Mod. & Retent of Assembly Receivers Receivers Receivers Receivers Redesign, Mod. & Retent of Assembly Receivers Redesign of Assembly Receivers Receivers Redesign, Mod. & Retent of Assembly Receivers Redesign of Assembly Receivers Redesign of Assembly Receivers Redesign of Assembly Receivers Redesign of Assembly Reminifacture of Assembly Reminifacture of Assembly Reminifacture of Assembly Reminifacture of Assembly Reminifacture of Assembly Reminifacture of Assembly Reminifacture of Assembly Reminifacture of Assembly		Hanutacture of Assembly		
Tracking Personner Test of Assembly Tracking Personner Test of Assembly Tracking Personner Test of Assembly Tracking Personner Test of Assembly Tracking Personner Test of Assembly Tracking Personner Test of Assembly Tracking Personner Test of Assembly Tracking Personner Test of Assembly Tracking Personner Test of Assembly Tracking Personner Test of Assembly Tracking Personner Test of Assembly Pinal Design of Assembly Manufacture of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Redesign Mod. & Retest of Assembly Prinal Design of Assembly Redesign Mod. & Retest of Assembly Prinal Design of Assembly Redesign Mod. & Retest of Assembly Prinal Design of Assembly Redesign Mod. & Retest of Assembly Prinal Design of Assembly Redesign Mod. & Retest of Assembly Redesign Mod. & Retest of Assembly Prinal Design of Assembly Redesign Mod. & Retest of Assembly Redesign Mod. & Retest of Assembly Final Design of Assembly Redesign Mod. & Retest of Assembly Redesign Mod. & Retest of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Redesign Mod. & Retest of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly	Г	Preliminary Design of Assembly		
Packet openent Test of Assembly Redesign, Mod. Seeter of Assembly Final Design of Assembly Tracking Relatinary Dasign of Assembly Felecope Construct Footoype of Assembly Coround) Redesign, Mod. Seeter of Assembly Final Design of Assembly Pulices Construct Prototype of Assembly Redistign, Mod. Seeter of Assembly Pulices Prices Construct Prototype of Assembly Redistign, Mod. Seeter of Assembly Redistign, Mod. Seeter of Assembly Redistign, Mod. Seeter of Assembly Receivers Final Design of Assembly Receivers Receivers Receivers Face Seeter of Assembly	Telescope	Construct Prototype of Assembly		
Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Council Development Test of Assembly Council Development Test of Assembly Council Design of Assembly Council Design of Assembly Council Design of Assembly Plinal Design of Assembly Plinal Design of Assembly Plinat Design of Assembly Plinat Design of Assembly Plinat Design of Assembly Plinat Design of Assembly Plinat Design of Assembly Plinat Design of Assembly Plinat Design of Assembly Plinat Design of Assembly Plinat Design of Assembly Plinat Design of Assembly Plinat Design of Assembly Plinat Design of Assembly Plinat Design of Assembly Plinat Design of Assembly Plinat Design of Assembly Plinat Design of Assembly Plinat Design of Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly Plinat Design Model Assembly	W. O.	Development Test of Assembly		
Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Than Design of Assembly Plant Design of Assembly Plant Design of Assembly Plant Design of Assembly Plant Design And Assembly Rainsing, Mod. & Ratest of Assembly Rainsing, Mod. & Ratest of Assembly Rainsing, Mod. & Ratest of Assembly Rainsing, Mod. & Ratest of Assembly Receivers Receivers Receivers Receivers Final Design of Assembly Receivers Recei		Redesign, Mod.& Retest of Assy.		
Tracking Preliminary Design of Assembly Ground) Ground Development Test of Assembly Ground) Development Test of Assembly Redesign, Mod. Regest of Assembly Manufacture of Assembly Pilters Pilters Preliminary Design of Assembly Redesign, Mod. Regest of Assembly Redesign, Mod. Regest of Assembly Print Development Test of Assembly Receivers Receivers Redesign, Mod. Regest of Assembly Manufacture of Assembly Receivers Redesign, Mod. Regest of Assembly Receivers Redesign, Mod. Regest of Assembly Final Development Test of Assembly Redesign, Mod. Regest of Assembly Final Design of Assembly Redesign, Mod. Regest of Assembly Redesign, Mod. Regest of Assembly Final Development Test of Assembly Redesign, Mod. Regest of Assembly		Final Design of Assembly Manufacture of Assembly		
Tracking Preliminary Design of Assembly Telescope Gonstruct Frototype of Assembly Ground) Redesign, Mod. & Retest of Assy. Final Design of Assembly Priters Construct Prototype of Assembly Redesign, Mod. & Retest of Assembly Priters Pries Construct Prototype of Assembly Redesign of Assembly Redesign And. & Retest of Assembly Redesign And. & Retest of Assembly Redesign of Assembly Redesign of Assembly Redesign of Assembly Redesign of Assembly Redesign of Assembly Redesign of Assembly Redesign of Assembly Redesign of Assembly Redesign of Assembly Redesign of Assembly Redesign of Assembly Redesign of Assembly Redesign of Assembly Redesign of Assembly Redesign of Assembly Redesign of Assembly Rantfacture of Assembly Rantfacture of Assembly				
Telescope Construct Prototype of Assembly	ļ	Preliminary Design of Assembly		
Ground Development Test of Assembly Fidesign, Abed. & Refest. of Assembly Fidesign of Assembly Fidesign of Assembly Fidesign of Assembly Filters Construct Protector of Assembly Filters Construct Protector of Assembly Final Design of Assembly Redissign Mod. & Retest of Assembly Ranifacture of Assembly Annifacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Receivers Construct Protector of Assembly Receivers Construct Protector of Assembly Receivers Redesign, Mod. & Retest of Assembly Final Design of Assembly Final Design of Assembly Rentative of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of	Telescope	Construct Prototype of Assembly		
Redesign, Mod.& Retest of Assembly Fainfait Design of Assembly Fainfait Design of Assembly Fainfait Design of Assembly Fainfait Design of Assembly Fainfait Design of Assembly Fainfait Design of Assembly Final Design of Assembly Final Design of Assembly Manufacture of Assembly Manufacture of Assembly Faceivers Facei	(Ground)	Development Test of Assembly		
Priters Preliminary Design of Assembly Priters Preliminary Design of Assembly Priters Construct Prototype of Assembly Priters Construct Prototype of Assembly Preliminary Design of Assembly Preliminary Design of Assembly Preliminary Design of Assembly Preliminary Design of Assembly Preliminary Design of Assembly Precivers Preliminary Design of Assembly Precivers Preliminary Design of Assembly Precivers Presign, Mod. & Retest of Assembly Preliminary Design of Assembly Preliminary Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of Assembly Prinal Design of A		Redesign, Mod,& Retest of Assy.		
Optical Preliminary Design of Assembly Filters Construct Prototype of Assembly Religing Mod. & Retest of Assembly Randlacture of Assembly Butlesign Act Assembly Hanufacture of Assembly Receivers Preliminary Design of Assembly Beceivers Redesign, Mod. & Retest of Assembly Receivers Redesign, Mod. & Retest of Assembly Redesign, Mod. & Retest of Assembly Redesign, Mod. & Retest of Assembly Randfacture of Assembly Final Design of Assembly Randfacture of Assembly Manufacture of Assembly Final Design of Assembly Final Design of Assembly Manufacture of Assembly		rinal Design of Assembly		
Priters Construct Prototype of Assembly Reitsign Mod.6 Retest of Assembly Banifacture of Assembly Puplex Preliminary Design of Assembly Receivers Receivers Redesign, Mod.6 Retest of Assembly Receivers Redesign, Mod.6 Retest of Assembly Receivers Redesign, Mod.6 Retest of Assembly Redesign, Mod.6 Retest of Assembly Redesign, Mod.6 Retest of Assembly Randfacture of Assembly Randfacture of Assembly Randfacture of Assembly Randfacture of Assembly Randfacture of Assembly		ranutacture of Assembly		
Filters Construct Prototype of Assembly Bedisligh Mod.6 Retest of Assembly Receivers Prolationary Design of Assembly Receivers Receivers Redeslign, Mod.6 Retest of Assembly Receivers Redeslign of Assembly Receivers Redeslign of Assembly Receivers Redeslign of Assembly Randfacture of Assembly Randfacture of Assembly	1	Preliminary Design of Assembly		
Reissign, Mod. & Retest of Assembly Retering to Assembly Hanufacture of Assembly Receivers Receivers Redesign, Mod. & Retest of Assembly Receivers Redesign, Mod. & Retest of Assembly Ranufacture of Assembly Ranufacture of Assembly Ranufacture of Assembly Ranufacture of Assembly Ranufacture of Assembly Ranufacture of Assembly Ranufacture of Assembly Ranufacture of Assembly Ranufacture of Assembly		Construct Prototype of Assembly		
Reitsign Mod. & Retest of Assumbly Final Design of Assembly Receivers Receivers Problem of Assembly Receivers Development Test of Assembly Receivers Development Construction Receivers Development Construction Redesign, Mod. & Retest of Assembly Remainderture of Assembly Manufacture of Assembly Manufacture of Assembly		Development Test of Assembly		
Duplex Preliminary Design of Assembly Buplex Preliminary Design of Assembly Receivers Development Test of Assembly Receivers Redesign, Mod.& Retest of Assembly Final Design of Assembly Wanufacture of Assembly		Redesign, Mod.& Retest of Assy		
Duplex Heterodyne Receivers		Manufacture of Assembly		
Duplex Heterodyne Receivers				
	-	Preliminary Design of Assembly		
	Heterodyne	Construct Prototype of Assembly		
Final Design of Assembly Hanufacture of Assembly	Keceivers	Development Test of Assembly		
Hanufacture of Assembly		Neuesign, notice welest of assy		
		Manufacture of Assembly		

PR	PROJECT: OTAES	THE EXICUSION	LECTIO : LEVEL OF DETAIL: EXPERIMENT PECULIAR MAJOR ASSEMBLIES/SUB-SYSTEMS DETAILED ELSEWHERE: OTAES COMMON ASSEMBLIES/SUB-SYSTEMS	Figure IV-1 Sheet 2 of 2 Sheets Date: 2 August 1966
2	ASSEMBLY	TIT! F		Prepared by: M. Kienitz
•	HAME	11155	2 23 4 5 6 7 8 9 9 10 11 12 12 14 15 16 11 18 12 12 12 12 12 12 12 12 12 12 12 12 12	३३३ वर्ग ७ छ। ४ अन्यस्य ४५३४ ४५६ ४६ ४ गरहा छ। ५२। इत्राप्त ५५५ ज ५६५५ छ। १६६५
œ	U	Preliminary Design of Assembly		
	Mirrors	Construct Prototype of Assembly Development Test of Assembly		
		Redesign, Mod.& Retest of Assy.		
		Manufacture of Assembly		
			DIGEST OF PREREQUISITE TECHNOLOGY ACTIVITIES	LOGY ACTIVITIES
			Time Span to Completion: 36 months	months
			Research and Development	11 T
			a. Video modulators development for use at 10.6 microns wavelength	output of an AM-locked multimode laser.
			(24 months). h Infrared whole detectors development baying high mismium efficiency at	(4) Conduct simultaneous tests utilizing 10.6 micron CW and 0.6328 micron fast pulse systems for more accurate comparative data.
				Ground-to-ground tests of a complete optical communication system. (1) Evaluate the communication system capabilities for various modulation
			lators may make it possible to overcome the dopyler shift encountered on interplanetary missions if a good video bandwidth detector is available at	and detection schemes under a variety of atmospheric conditions. (2) Collect and analyze data on fating and fading rates for comparison with
1			(1) Analysis of semiconductor materials or tech siques capable of adequate	the atmosphere in the laboratory, and for comparison with data to be
			frequency response. (2) Unit design and packing studies for inclusi m of IR detectors, dewars, high-frequency coupling structures and cooled optical filters.	obtained on high angle slant paths. (3) Evaluate performance and reliability of the 10.6 micron receiver system.
			c. Stable 10.6-micron laser development with emphasis on ruggedization h.	Laser stabilization development of ruggedized video bandwidth detectors
			(1) Study to devise rugged structures that are resistant to environmental factors.	for the visible spectrum video bandwidth modulators for the 10 micron band (12 months).
			(2) Serve systems analysis for compensation of anavoidable changes.	Piggyback space-to-ground propagation experiment design and fabrication emphasizing railes distortion measurements at 0.533 microns and coherent
			 d. Laser mode control and stabilization techniques development (24 months, now in process). 	aperture measurements at 10.6 microns wavelength (30 months).
			e. Space-qualified helium-neon and N2-CO2 lasers development (12 months).	(1) Detail design of an operating laser system or systems that will make atmospheric diagnostic measurements. The systems will be configured
				to an AAP patiet package, allowing some preliminary testing of space hardware, of atmospheric properties, and of pointing and tracking sys-
			 Studies to restrict heat radiation for the lasur package. Develop and test gas discharge tubes to with stand environmental 	tem capabilities. (2) Laser transmitter(s) accuracy requirements analysis for illumination
			factors and provide long-life, reliable performance. (4) Investigate both do cold cathode and rf pumping systems.	•
			f. Ground-to-ground measurements program of atmospheric coherence	Propagation tests at several laser wavelengths over high-angle atmospheric
			diameters at 10.6 microns wavelength and pulse distortion measurement tests at 0.6328 microns where broad-band photo-detectors are available	paths, using high-altitude balloons, platforms, and satellites having usable corner reflectors at 10.6 microns wavelength.
			(12 months). (1) Establish promagation test range(s) (or one way tests (no mirrors or	(1) Perform upper atmosphere-to-ground propagation measurements. Wavelearths of 0.6328 and 10.6 microns plus other pew laser wave-
				lengths will be used. (2) Long path measurements of those parameters that have been measured
			(2) Determine the dependence of effective receiver coherence diameter at	
			4.0 initions on weater commissions, since obtains, etc. (3) Determines the upper limit on bandwidth of a gnals that can be propagated at 0.6328 microns through pulse distortion measurements of the	dameters at to o introds and or last purse distortion at 0.6420 microns will be compared under these conditions.
-	EFFORT	FINAL ASSEMBLY AND C/O		
-	TASK 'A'	Final Assembly of Experiment Primary Flight Article		
=	TASK 'B"	Functional Check-Out of Exper.		
=	TASK "C"	Final Assembly of Experiment		
=	7A\$K 'D"	Functional Check-Out of Experi-		
		ment Backup Arricle		

2. Optical Heterodyne Detection on the Spacecraft Experiment

The previous discussion on the need for earth-based detection is applicable here also. The two experiments require different operational procedures and incorporate different designs, but derive their justification from the same source.

This experiment consists of transmitting two laser wavelengths (0.488 μ and 0.6328 μ) from the Earth and detecting them on the spacecraft. Both heterodyne and direct detection will be used. Quantities to be measured in space are receiver signal power, heterodyne signal power, and fluctuations in both polarization and phase. The results will be compared with those obtained from the downlink. An important point is that this and the previous experiment should be performed simultaneously.

MONTHS AFTER AUTHORIZATION TO PROCEED Time span to Completion Time span to Time span to Completion Time span to Completion Time span to Completion Time span to Completion Time span to Completion Time span to Completion Time span to Completion Time span to Time span to Completion Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to Time span to	PROJECT: OTAES	NES PHI EXTENSION LEGEND:	OPTICAL HETERODYNE DETECTION ON THE SPACECRAFT LEVEL OF DETAIL: EXPERIMENT PECULIAR MAJO, ASSEMBLIES/SUB-SYSTEMS FIGURERE: OTAES COMMON ASSEMBLIES/SUB-SYSTEMS	2 Detail Schedule B-2 Sheet 1 of 2 Date: 2 August 1966
The first THE	ADVANCED DEVELOPMENT			Ξ
##SEARCH BUCKULOWER SHOWEN ## GOOGNOUTH SHOW (14 to 15) ## GOOGNOUTH SHOWEN (14 to 15) ## GOOGNOUTH SHOWEN (14 to 15) ## GOOGNOUTH SHOWEN (14 to 15) ## GOOGNOUTH SHOWEN (14 to 15) ## GOOGNOUTH SHOWEN (14 to 15) ## GOOGNOUTH SHOWEN (14 to 15) ## GOOGNOUTH SHOWEN (14 to 15) ## GOOGNOUTH SHOWEN (14 to 15) ## GOOGNOUTH SHOWEN (14 to 15) ## GOOGNOUTH SHOWEN (14 to 15) ## First I busing to C Assembly ## GOOGNOUTH SHOWEN (14 to 15) ## First I busing to C Assembly ## GOOGNOUTH SHOWEN (14 to 15) ## First I busing to C Assembly ## GOOGNOUTH SHOWEN (14 to 15) ## First I busing to C Assembly ## GOOGNOUTH SHOWEN (14 to 15) ## First I busing to C Assembly ## First I busing to C	EFFORT	1	4 5	क्यक प्रकार की अपन है जो है जो है जिस्सा है है जिस्सा है जो उन्हें जो है जो है जो है जो है जो है जो है जो है ज
1 Heart Leaf Double of Assembly Transmitter the Charachy Transmitter	RESEARC	& DEVELOPMENT SUMMARY		REREQUISITE TECHNOLOGY ACTIVITIES
Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada Canada	Task #1	<u> </u>		
Asterna was Signor Assemble College of Assembly Factors	Task #2			
Figure 1 to the component Research (12 to 2 12) Trunsition Perliamanty Design of Assembly Perl	Task #4	Ground/Ground Meas. (-12 to -1)		Research and Development
Sport-Wood Construct Prototype of Assembly Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport Sport	Task #5	Component Research (-12 to -1)		stable single-frequency laser local oscilla-
Transmitter Programment of Assembly Franciscope Constructive Construct	PARTY AND PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF	_		pment, with emphasis on design for space
Fransmitter Designment Test of Assembly Fransmitter Designment Test of Assembly Fransmitter Designment Test of Assembly Fransmitter Design of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitter Development Test of Assembly Fransmitt	TEM No ASSEMBLY NAME	_	qualificati	more make it accepted to consider the desired
Figure 1 Development Tene of Assembly 1	_	Construct Prototype of Assembly	Section Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Solid to Soli	may make it possible to overcome me doppier ntered on inter-planetary missions if a good
Riederigo, Manda Retres of Masonity Final Design of Assembly Rodular Predictive of Assembly Transmitting Predictive of Assembly Redesign, Roda Retres of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive of Assembly Transmitting Predictive Of Assembly Transmitting Predictive Of Assembly Transmitting Predictive Of A	Transmitter		video band	widtn detector is available.) (24 months).
Electro- Perilain Design of Assembly Body in Redesign of Assembly Franch String of Assembly Franch String of Assembly Franch String of Assembly Franch String of Assembly Franch String of Assembly Franch String of Assembly Franch String of Assembly Franch String of Assembly Franch String of Assembly Franch String of Assembly Franch String String of Assembly Franch String String of Assembly Franch String String of Assembly Franch String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String String St		Redesign, Mod.& Retest of Assy.		smitter laser development with emphasis on
Electro- Preligious Description of Assembly Modular Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Modular Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition of Assembly Falsetope Construct Precipition Construct Precipition Construct Precipition Construct Precipition Construct Precipition Construct Precipition Construct Precipition Construct Precipition Construct Precipition Construct Precipition Construct Precipition Construct Precipition Construct Precipition Construct Precipition Construct Precipition Construct Construct Construct Construct Constr		Final Design of Assembly	ruggedizat	on (12 months).
Principal Processor of Assembly Modular Description of Assembly Modular Description (1985) Red Signal Modular Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Read Construct Processor of Assembly Receiver Read Construct of Assembly Receiver Read Construct of Assembly Receiver Read Construct of Assembly Receiver Read Construct of Assembly Receiver Read Construct Processor of Assembly Receiver Read Construct of Assembly Receiver Read Construct Processor of Assembly Receiver Read Construct Processor of Assembly Receiver Red Construct Processor of Assembly Receiver of Assembly Receiver Red Construct Processor of Assembly Receiver Red Construct Red Construct Red Construct Red Construct Red Construct Red Construct Red Construct Red Construct Red Construct Red Construct Red Construct Red Construct Red Construct Red Construct Red Construct Red Construct Red Construct Red Construct Red Construct Red Construct Red Construct Red Construct Red Construct Rear Red Red Red Red Construct Red Red Red Red Red Red Red Red Red		Manufacture of Assembly		e control and stabilization techniques develop-
Notate Construct Precords of Assembly Transmitting Creliminary Design of Assembly Tracking Tracking Tracking Assembly Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking Tracking	╁	Preliminary Design of Assembly		months, now in process.)
Reduction Development Test of Assembly Reduction Percentage		Construct Prototype of Assembly		y satellite piggyback transmission experiment it,
Transmitting Preliminary man account of Assembly Transmitting Preliminary Design of Assembly Transmitting Preliminary Design of Assembly Transmitting Preliminary Design of Assembly Transmitting Preliminary Design of Assembly Transmitting Preliminary Design of Assembly Transmitting Preliminary Design of Assembly Transmitting Preliminary Design of Assembly Transmitting Preliminary Design of Assembly Transmitting Preliminary Design of Assembly Transmitting Preliminary Design of Assembly Transmitting Preliminary Design of Assembly Transmitting Preliminary Design of Assembly Transmitting Preliminary Design of Assembly Transmitting Preliminary Design of Assembly Transmitting Preliminary Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitting Design of Assembly Transmitted Design of Assembly Transmitted Design of Assembly Transmitted Design of Assembly Transmitted Design of Assembly Transmitted Design of Assembly Transmitted Design of Assembly Transmitted Design of Assembly Transmitted Design of Assembly Transmitted Design of Assembly Transmitted Design of Assembly Transmitted Design of Assembly Transmitted	Modular	Development Test of Assembly		ground tests of a complete optical communica-
Tracking Proliminary Design of Assembly Tracking Preliminary Design of Assembly Munifacture of Assembly Filter Construct Processes of Assembly Munifacture of Assembly Redesign, Mod. & Retter of Assembly Redesign, Mod. & Retter of Assembly Redesign, Mod. & Retter of Assembly Redesign, Mod. & Retter of Assembly Redesign, Mod. & Retter of Assembly Redesign, Mod. & Retter of Assembly Redesign, Mod. & Retter of Assembly Receiver Receiver Construct Processes of Assembly Receiver Receiver Research Assembly Redesign, Mod. & Retter of Assembly Receiver Receiver Research Assembly Receiver Receiver Research Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly Remarkative of Assembly		Final Design of Assembly		, transmitting several wavelengths simul-
Tracking Preliminary Design of Assembly Tracking Construct Preciogy of Assembly Tracking Construct Assembly Tracking Construct Assembly Tracking Preliminary Design of Assembly Tracking Construct Assembly Tracking Construct Assembly Tracking Preliminary Design of Assembly Tracking Construct Preciogy of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Preliminary Design of Assembly Redesign, Mod. & Retest of Assembly Filter Development Test of Assembly Redesign, Mod. & Retest of Assembly Redesign, Mod. & Assembly Received Assembly Received Assembly Received Assembly Received Assembly Received Assembly Received Assembly Received Assembly Received Assembly Received Assembly Received Assembly Received Assembly Received Assembly Remandacture of Assembly Remandacture of Assembly Remandacture of Assembly Remandacture of Assembly Remandacture of Assembly Remandacture of Assembly Remandacture of Assembly Remandacture of Assembly Remandacture of Assembly Remandacture of Assembly Remandacture of Assembly Remandacture of Assembly Remandacture of Assembly Remandacture of Assembly Remandacture of Assembly Remandacture of Assembly		Manufacture of Assembly	(aneously detection o	(9-12 months). See optical heterodyne n Earth experiment,
Transmitting Preliminary Design of Assembly Transmitting Preliminary Design of Assembly Tracking Preliminary Design of Assembly Final Design of Assembly Manufacture of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Receiver Preliminary Design of Assembly Receiver Preliminary Design of Assembly Receiver Receiver Of Assembly Receiver Receiver Of Assembly Receiver Receiver Of Assembly Receiver Receiver Of Assembly Receiver Receiver Of Assembly Receiver Receiver Of Assembly Receiver Receiver Of Assembly Receiver Receiver Of Assembly Receiver Receiver Of Assembly Receiver Receiver Of Assembly Receiver Receiver Of Assembly Receiver Receiver Of Assembly Receiver Receiver Of Assembly Manufacture of Assembly Receiver Receiver Of Assembly Receiver Receiver Of Assembly Receiver Receiver Of Assembly Receiver Receiver Of Assembly Manufacture of Assembly	7			tests at several locar wavelengths over high
10 CM Executes to Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Construct Protocype of Assembly Tracking Construct Protocype of Assembly Tracking Construct Protocype of Assembly Tracking Construct Protocype of Assembly Tracking Construct Protocype of Assembly Tracking Construct Protocype of Assembly Tracking Construct Protocype of Assembly Tracking Construct Protocype of Assembly Manufacture of Assembly Manufacture of Assembly Final Design of Assembly Final Design of Assembly Manufacture of Assembly Final Design of Assembly Manufacture of Assembly Manufacture of Assembly Final Design of Assembly Final Design of Assembly Manufacture of Assembly Final Design of Assembly Final Design of Assembly Manufacture of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly		Reliminary Design of Assembly		spheric paths, using either high-altitude balloons
Tracking Preliminary Besign of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Preliminary Design of Assembly Tracking Construct Prototype of Assembly Tracking Preliminary Design of Assembly Tracking Construct Prototype of Assembly Tracking Construct Prototype of Assembly Tracking Construct Prototype of Assembly Tracking Construct Prototype of Assembly Tracking Construct Prototype of Assembly Tracking Construct Prototype of Assembly Tracking Construct Prototype of Assembly Tracking Construct Prototype of Assembly Tracking Construct Prototype of Assembly Tracking Construct Prototype of Assembly Tracking Construct Prototype of Assembly Tracking Construct Prototype of Assembly There Construct Prototype of Assembly There Tracking Construct Prototype of Assembly There Tracking Construct Prototype of Assembly There Tracking Construct Prototype of Assembly There Tracking Construct Prototype of Assembly There Tracking Construct Prototype of Assembly There Tracking Construct Prototype of Assembly There Tracking Construct Prototype of Assembly There Tracking Construct Prototype of Assembly There Tracking Construct Prototype of Assembly There Tracking Construct Prototype of Assembly There Tracking Construct Prototype of Assembly There Tracking Construct Prototype of Assembly There Tracking Construct Prototype of Assembly There Tracking Construct Prototype of Assembly There Tracking Construct Prototype of Assembly There Tracking Construct Prototype of Assembly There Tracking Construct Prototype of Assembly There Tracking Construct Prototype Of Assembly There Tracking Construct Prototype Of Assembly There Tracking Construct Prototype Of Assembly There Tracking Construct Prototype Of Assembly There Tracking Construct Prototype Of Assembly Tracking Construct Prototype Of Assembly Tracking Construct Prototype Of Assembly Tracking Construct Prototype Of Assembly Tracking Construct Prototype Of Assembly Tracking Construct Prototype Of Assembly Tracking Construct Prototype Of Asse	10 GM	Development Test of Assembly	or synchro	yous satellites. See optical heterodyne detection
Final Design of Assembly Tracking Preliminary Design of Assembly Tracking	Redesign, Mod.& Retest of Assy,		, and the second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second	
Tracking Perlainiance of Assembly Tracking Perlainiance Prototype of Assembly Tracking Perlainiance Office of Assembly Tracking Perlainiance Office Perlainiance Office Of		Final Design of Assembly		nation testing of fascis, modulators, and de-
Tracking Telescope 1.0M (Space) (Space) 0.3M Optical Filter Duplex Receiver		Manutacture of Assembly		
Telescope 1.0M (Space) (Space) 0.3M Optical Filter Duplex Receiver	T	Preliminary Design of Assembly		
Space) (Space) (Space) (Continuation of the space) (Contin		Construct Prototype of Assembly		
Tracking Telescope 0.3M Optical Filter Duplex Receiver	1.0M	Development Test of Assembly		
Tracking Telescope 0.3M Optical Filter Duplex Heterodyne Receiver	(abace)	Redesign, Mod.& Retest of Assy.		
Tracking Telescope 0.3M Optical Filter Duplex Heterodyne Receiver		Final Design of Assembly		
Tracking Telescope 0.3M Optical Filter Duplex Heterodyne Receiver				
Telescope 0.3M Optical Filter Duplex Heterodyne Receiver	Γ	Preliminary Design of Assembly		
Optical Filter Duplex Heterodyne Receiver		Construct Prototype of Assembly		
Optical Filter Duplex Heterodyne Receiver	0°3Ж	Development Test of Assembly		
Optical Filter Duplex Heterodyne Receiver		Redesign, Mod.& Retest of Assy.		
Optical Filter Duplex Heterodyne Receiver		Maniforture of Assembly		
Optical Filter Duplex Heterodyne Receiver		mailuracture Of Assembly		
Filter Duplex Heterodyne Receiver	Γ	Preliminary Design of Assembly		
Duplex Heterodyne Receiver		Construct Prototype of Assembly		
Duplex Heterodyne Receiver		Development Test of Assembly		
Duplex Heterodyne Receiver		Final Design of Assembly		
Duplex Heterodyne Receiver		Manufacture of Assembly		
Dup lex Het er odyne Receiver				
		Preliminary Design of Assembly		
	Receiver	Construct Frototype of Assembly Development Test of Assembly		
Final Design of Assembly Manufacture of Assembly		Redesign, Mod.& Retest of Assy.		
Manufacture of Assembly		Final Design of Assembly		
		Manufacture of Assembly		

PRO	PROJECT: OTAES	PH I EXTENSION	LEGEND OPTICAL HETERODYNE DETECTION ON THE SPACECRAFT LEVEL OF DETAIL: EXPERIMENT PROTILAR MAJOR ASSEMBLIES/SUB-SYSTEMS DETAILED ELSEWHERE: OTAES COMMON ASSEMBLIES/SUB-SYSTEMS	Detail Schedule E-2 Sheet 2 of 2 Date: 2 August 1966
TEN No.	ASSEMBLY NAME	TITLE	ION TO PROCEED	Prepared by: M. Kientz अनेप्रसंत्राप्तराह कर्नाहरू हो इस्टेशिय
·πο	Dichroic Mirror	Major Assemblies/Sub-Systems Preliminary Design of Assembly Construct Prototype of Assembly Development Test of Assembly		
		Redesign, Mod.& Retest of Assy Final Design of Assembly Manufacture of Assembly		
	FFFORT	FINAL ASSERBITY AND CAD		
¥	TASK "A"	Final Assembly of Experiment Primary Flight Article		
2		Functional Check-Out of Exper- Primary Flight Article		
2		Final Assembly of Experiment Backup Flight Article Functional Check-Out of Exp.		
5	TASK D	Backup Article		

3. Direct Detection Space to Ground Experiment

One potential application for lasers is communication at very long ranges. The preceding experiments have treated the optical heterodyne technique. Direct detection also applies as an alternative communication form which has planetary distance potential.

There are three salient advantages to the direct detection concept: system simplicity, lenient pointing tolerances, and an advanced state of ground-based development. In fact, direct detection system tests can be implemented on OTAES by defocusing the telescope, in the same fashion that is prerequisite to the precision tracking experiment, and by using the optical heterodyne transmitter. Thus, at the expense of a few logic elements in its test program sequencer, the OTAES spacecraft can be adapted for the direct detection experiment. The one element of an optical direct detection system which remains to be developed is the large, earth-based optical collector. For a meaningful comparison (i.e, in a planetary communication context) with alternative techniques, this aperture should be 8 meters in diameter. In this size, solar furnace technology and conventional RF antenna tracking techniques apply.

The reasons for performing this experiment in space are the same as for the preceding laser experiments.

The experiment is the same as the heterodyne detection on earth experiment, except that direct detection is used. The specific objective is to evaluate the performance of a wide-band, space-ground laser communications technique that uses state-of-the-art components, but does not require diffraction-limited optics, extreme pointing accuracy, or excessive power consumption.

Since spacecraft tolerances and requirements are relaxed in comparison to the heterodyne detection experiment, there is a greater probability of experiment success.

	DETAILE DETAILE	OF DETAIL: EXPERIMENT PECULIAR MAJOR ASSEMBLIES/SUB-SYSTEMS FIGURE IV LED ELSEWHERE: OTAES COMMON ASSEMBLIES/SUB-SYSTEMS	Sheet 1 of 2 Date: 2 August 1966
ADVANCED DEVELOPMENT	3 11 12	MONTHS AFTER	Prepared by: R. Lucy
EFFORT	1 2 3 4 5 6	১ 7 । ৪ । 910। 11। यो अप कि 16 । ती छो 9 (छ) २ १२ व्य ३४५। ত (छ। 27/28। छ छ। 31। उत्ते उड़्प के छे छो 3 ते उद्देश (छ) थे। ४ २	28 क्य कि ३ । ३ दे ३ ३५ ५ के ६ ३ ते ३ वेड १ के १ कि १ के १ वे
Task #1	E/O Modulator Research (-24 to -1)	See folic	See following page for Digest of
	•	Prerequ	Prerequisite Technology Activities
ITEM No. ASSEMBLY NAME	Major Assemblies/Sub-Systems		
Laser	Preliminary Design of Assembly		
Transmitters (Space)	AI Q		
ì	Redesign, Mod. & Retest of Assy,		
	Final Design of Assembly		
	rancia or resembly		
Electro-	Preliminary Design of Assembly		
Modulator	Construct Frototype of Assembly Davelonment Test of Assembly		
	Redesign, Mod.& Retest of Assy, .		
	Final Design of Assembly		
Transmitting	Preliminary Design of Assembly		
Telescope C	Construct Prototype of Assembly		
10.1	Redesign, Mod.& Petest of Assy,		
	Final Design of Assembly		
	יים ווים ווים ווים ווים ווים ווים ווים		
Transmitting	Transmitting Preliminary Design of Assembly		
Telescope	Construct Prototype of Assembly		
5.0	Development Test of Assembly Redes gn, Mod.& Retest of Assy,		
	Final Design of Assembly		
	Manufacture of Assembly		
Onticai	Proliminary Design of Assembly		
Collector	Construct Prototype of Assembly		
10.0M	Development Test of Assembly		
	Redesign, Mod. & Retest of Assy.		
	Manufacture of Assembly		
Optical Filter	Construct Prototype of Assembly		
	Development Test of Assembly		
	Redesign, Mod.6 Retest of Assy,		
	Manufacture of Assembly		
Direct	Preliminary Design of Assembly		
Receiver	Development Test of Assembly		
	Redesign, Mod.& Retest of Assy.		
	Final Design of Assembly		
	namination of Assembly		
_			

Manufactu	Major Assemblics/Sub-Systems Preliminary Design of Assembly Construct Prototype of Assembly Bedesign, Mod.& Retest of Assembly Manufacture of Assembly Manufacture of Assembly Final Design of Assembly Final Assembly of Experiment Final Assembly of Experiment Final Assembly of Experiment Final Assembly of Experiment	╺┧╣╣╌╶┆╶┊┊ ╃╃╃╃╃╃╃╃╃╃╃╃╃	(a) (b) (c) (c) (c) (d) (d) (d) (e) (e) (e) (f) (e) (f) (f) (f) (f) (f) (f) (f) (f) (f) (f	Second Control Discription DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIGEST (DIG	TIME Span to Completion 24 months Time Span to Completion 24 months Time Span to Completion 24 months Time Span to Completion 24 months Time Span to Completion 24 months Time Span to Completion 24 months Time Span to Completion 24 months Time Span to Completion 24 months Time Span to Completion 24 months Time Span to Completion 24 months Time Span to Completion 24 months Time Span to Completion 24 months Time Span to Completion 24 months Time Span to Completion 24 months Time Span to Completion 24 months Time Span to Completion 24 months Time Span to Completion 24 months Time Span to Completion 24 months Transmitted and associated for in- Total and crystal and the completion on the spon of the completion and development and development and the span of the completion of the span of the completion of the span of the completion of the span of the completion of the span of the span of the completion of the completion of the span of the completion of the completion of the span of the completion of the complet	EREQUISITE TECHNOLOGY Ban to Completion. 24 m Research and Development and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and faste and	NOLOGY ACTIVITIES 24 months 2 months 2 months 2 months 2 months 2 months 2 months 2 months 2 months 2 months 2 months 2 months 2 months 2 months 2 months 3 months 3 months 4 months 4 months 5 months 6 months 7 months 7 months 8 months 8 months 9 months 1 mestar and control and development (2) 1 metallation of metallation of metallation of months 1 months 1 metallation of months 2 months 1 metallation of months 1 metallation of months 1 metallation of months 1 metallation of months 1 metallation of months 1 metallation of months 1 metallation of months 2 months 3 months 1 metallation of months 1 metallation of months 2 months 3 months 4 mad development (3) 8 months 1 metallation of months 1 metallation of months 2 months 3 months 4 mad development (3) 8 months 1 metallation of months 1 metallation of months 1 metallation of months 2 months 3 mad control sy 2 months 3 mad control sy 3 months 4 mad control an aircraft,	24 months Policy A CTIVITIES 24 months Pomont (1) Prototype development of 23-meter diameter model with a 0.5 milliradian maximum field of view (24 months.) (a) Design, construction and installation of the optical collector, secondary optics, narrow-band interfers and associated electronics. (b) Analysis of various means to acquire the remote last transmitter, provide the tracking error imput to the serve controlled mount, and provide an auxiliary pointing and tracking data input for radar or computer program control of the system. (c) Horizontal path ground tests and air-to-ground tests to develop design parameters for full-scale model. (3) Final 8 to 10-meter diameter model development (24 months). (4) Design and construction of 8-10 meter dreed electriceles precipe development (24 months). (5) Installation of receiver at predetermined ground station stallation and recording facilities. (6) Requirements, display, and reduction system analysis and development (24 months). (7) Requirements analysis, design, and construction of display and recording facilities. (8) Requirements analysis, design, and construction of real time data processing equipment for signal facilities information concept has already been accomplished to bortzonial paths. Recent air-to-ground tracking experiments base been performed using a narrow laser beam pointed at a retrorell tor mounted on an aircraft.	ceiver of 23-meter dia mum field of vie on and installate on the tracking cell the tracking of the tracking data input for 10 of the system. In the stallate of the sets and and and the ceiton of 8-10 me prototype tests a fiver at predeter of the sets and failtes. And reduction withs. I yais, design, an antion in the failties. It is a sets of the assaing equipmed ion in experiment as already been ground tracking laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser beam point laser laser beam point laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser laser	NOLOCY ACTIVITIES 24 months Prototype development of 23-meter diameter model with a 0, 5 milliradian maximum field of view (24 months.) (1) Prototype development of 23-meter diameter model with a 0, 5 milliradian maximum field of view (24 months.) (a) Design, construction and installation of the optical collector, secondary optics, marrow-band inserference filters, optical demodulators, photodetectors, and associated description. (a) Design and construction and installation of the optical opticity of the optical opticity of the optical opticity of the optical opticity and provide an audilary pointing and tracking error input to the serve program controlled mount, and provide an audilary pointing and tracking data input for tradar or computer program controlled mount, and provide an audilary pointing and tracking data input for tradar or computer program control of the system. (2) Horitotial path ground tests and air-lo-ground tests to develop design parameters for full-scale model. (3) Design and construction of 8-10 meter direct detection receiver based on prototype tests and experience. (4) Data recording, display, and reduction system analysis and development (24 months). (5) Requirements analysis, design, and construction of display and recording facilities. (6) Data system integration with other experiment data and control systems. (7) Data system integration with other experiment data and control systems.		
TASK *B Functional Primary	unctional Check-Out of Exp. Primary Flight Article											
TASK "C" Final Ass Backup	Final Assembly of Experience Backup Flight Article											
, 2	Functional Check-Out of Esper.	+										
	Sackup Wijoht Astial	F			 							+

4. Communication with 10 Megahertz Bandwidth Experiment

The rapidly increasing data gathering capabilities of deep space probes have made necessary the development of techniques for transmitting data at maximum rates using a minimum of spacecraft power. The rate at which data can be transmitted varies directly as the bandwidth of the communication channel. Optical communication, using wide bandwidth modulation and detection techniques, offers a potential solution for this need. Very narrow beamwidths are obtainable at optical wavelengths using nominal apertures, providing high energy density in the beam for reasonable amounts of transmitted power. The high energy density will support wide bandwidth communication with high signal-to-noise ratio.

Performance of wide bandwidth optical communication systems can be analytically determined by making assumptions about the propagation path and assuming mathematically ideal system components. However, it can be expected that a communication system placed in orbit will depart from this mathematical ideal. Determination of the effect of these departures on systems performance can only be measured by placing them in the orbital environment. Because the atmosphere is neither homogeneous nor isotropic, and because the applicable theory is not developed for the general case, it is necessary that the measurements be made along actual transmission paths through the entire atmosphere. The few measurements made to date have been over relatively short, nearly horizontal paths which cannot be considered representative of an actual space-to-ground transmission path. Present knowledge of the atmosphere does not permit accurate estimates to be extrapolated from measurements made along the horizontal paths. This can only be accomplished from an orbiting satellite. Variations of the atmosphere and its effect on the system bandwidth performance must be measured over a long time period to obtain statistical data.

The wideband communication experiments are planned to be operated as an extension of the first three experiments. The first experiment will be the direct detection experiment. When it has been determined that the direct detection experiment on Earth is operating satisfactorily, the modulator will be supplied a wave-band signal from the signal wave. Transmission will be made over extended periods of time to obtain signal characteristics and error rate information as a function of atmosphere characteristics, pointing accuracy, and receiver aperture size.

3 3 2 2 2 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4	ADVANCED PROJECT: OTAR ADVANCED Task #1 Task #2 Task #3 Task #4 Task #4 Task #4 Task #5 Task #6 Task	TITLE H & DEVELOPMENT SURMARK Modulator Material Studie Theoretical Detector Rese. Ground are to be Tests Airborne Test of Assembly Fraliminary Design of Assembly Redesign, Mod.6 Retest of Final Design of Assembly Redesign, Mod.6 Retest of Final Design of Assembly Redesign, Mod.6 Retest of Final Design of Assembly Redesign, Mod.6 Retest of Final Design of Assembly Manufacture of Assembly Redesign, Mod.6 Retest of Final Design of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly Manufacture of Assembly	DEVALUE DE SEMBLES, SUB-SYSTERS DETAILED ELSEMBRE: GTASS COMON A:SEMBLIES/SUB-SYSTERS INON TASS AFTER AUTHOUT IL 23 4 5 6 7 8 9 10 11 12 13 45 6 7 12 12 22 24 25 6 2 2 2 8 9 10 11 12 13 45 16 17 18 19 10 11 12 13 45 6 7 12 12 22 24 25 6 2 2 2 8 9 10 11 12 13 45 10 12 12 22 24 25 6 2 2 2 8 9 10 11 12 13 45 10 10 12 12 2 2 2 4 25 6 2 2 2 8 9 10 11 12 13 45 10 10 12 12 2 2 2 4 25 6 2 2 2 8 9 10 11 12 13 45 10 10 12 12 2 2 2 4 25 6 2 2 2 8 9 10 11 12 13 45 10 10 12 12 12 12 12 12 12 12 12 12 12 12 12
_	Electro- Optic Modulators (Space)	Preliminary Design of Assembly Construct Prototype of Assembly Development Test of Assembly Redesign, Mod.& Retest of Ass. Final Design of Assembly Manufacture of Assembly	Remarks: The present state-of-the-art modulators at 0.488 micrins, 0.6328 microns, and 1.06 microns is well beyond 10 megahertz. It is possible that present modulators can be extended for operation at 3.39 microns; howe-er, detectors for 0.39 microns and detectors and modulators for 10.6 micrins wavelengths are not capable of 10 megahertz frequency response. Additional advancements must be made in the area of cryogenic cooling for detectors.

PR C	PROJECT: OTAES	S PH I EXTENSION LEGEND: COMMUNICATION WITH DEVEL OF DETAILS E. DETAILS ELSEMBRE:	10 MEGAHERTZ BANDMIDTH XYPERIMENT PECULIAR HAJOR ASSEMLIES/SUB-SYS EMS OTAES COMPON ASSEMBLIES/SUB-SYSTEMS	Figure IV-4	Detail Schedule E-3 Sheet 2 of 5 Date: 2 August 1966	
TEN	ASSEMBLY		MONTHS AFTER AUTHORIZATION TO	PROCEED	ed by: N.	T
		1 2 3 4 5 6 7		42434445	462 48495061 52595455565758 59606169	160
ıυ	Optical	Major Assemblies/Sub-Systems				П
	10.0M	Construct Protetting of Assembly				7
	(Ground)	Development Test of Assembly				7
_		Redesign, Mod.& Retest of Assy.				Ŧ
		Final Design of Assembly				F
		Manutacture of Assembly				П
6	Ontical	Preliminary Design of Accomply				7
	Filters	Construct Prototype of Assembly				7
	(Ground)	Development Test of Assembly				7
		Redesign, Mod.& Retest of Assv.				T
		Final Design of Assembly				F
		Manufacture of Assembly				F
2	Direct	Des improve Design of Learning				П
}	Detection	Construct Prototype of Assembly				Ŧ
	Receiver	Development Test of Assembly		+		Ŧ
	(Ground)	Redesign, Mod.& Retest of Assy.				F
		Final Design of Assembly				F
		Manufacture of Assembly				П
Т	-					П
=	Mirrors	Construct Prototyne of Assembly				П
	(Ground)	Development Test of Assembly				7
		Redesign, Mod.& Retest of Assy.				Ŧ
		Pinal Design of Assembly				Ŧ
		Manufacture of Assembly				
5	Perceloting	Dwelling second Design of Assessing				H
	41	Construct Prototype of Assembly				1
		Development Test of Assembly				+
		Redesign, Mod.& Retest of Assy,				F
		Final Design of Assembly				П
		Manufacture of Assembly				7
23	Duplex	Preliminary Design of Assembly				Ŧ
	ue	Construct Prototype of Assembly				1
		Development Test of Assembly				Ţ-
	(eronna)	Redesign, Mod.& Retest of Assy.				
		Final Design of Assembly				П
		ranulacture of Assembly				7
14	Transmitting	Transmitting Preliminary Design of Assembly				Ŧ
	Telescope	Construct Prototype of Assembly				T
	_	Development Test of Assembly				H
_		Redesign, Mod.& Retest of Assy.				П
		Final Design of Assembly				7
1	EFFORT	FINAL ASSEMBLY AND CO				Ŧ
L		(See Sheet 3 of 3)				T
<u> </u>	1 V V V V V V V V V V V V V V V V V V V					F
2	TASK '8"					H
						Ţ
Ĭ	TASK C					Ţ
TA	TASK "D"					П
						7

PRO	PROJECT: OTAES	PHI EXTENSION LEGEND: COMMUNICATION WITH 10 MECAHERTZ BANDVIDTH LEVEL OF DETAIL: EXPERIMENT PECULIA & MAJOR ASSEMBLIES/SUB-SYSTEMS FIGURE IV-4 Sheet 3 of 3 bate: 2 August Date: 2 August
No.	ASSEMBLY NAME	TITLE TIZE 1 2 3 4 5 6 7 8 9 10 1 11 2 12 12 12 12 12 13 14 5 6 7 18 9 10 1 11 2 12 12 12 12 12 12 12 12 12 12 12
15	Supermode Laser Transmitter (Ground)	Preliminary Design of Assembly Preliminary Design of Assembly Beyelopment Test of Assembly Redesign, Mod.& Ratest of Assembly Final Design of Assembly Manufacture of Assembly Manufacture of Assembly
16	Electro- Optic Modulator (Ground)	Preliminary Design of Assembly Construct Prototype of Assembly Evelopment Test of Assembly Redesign, Mod.& Retest of Assembly Final Design of Assembly Wanufacture of Assembly
		1 1
ū	RT.	FINAL ASSEMBLY AND C/O
4	TASK 'A'	Primary Flight Article
47	TASK "B"	Functional Check-Out of Exp. Primary Flight Article
7	TASK "C"	Final Assembly of Experiment Backup Flight Article
1.4	TASK "D"	Functional Check-Out of Backup Article

5. Precision Tracking of a Ground Beacon Experiment

Two way, wide-bandwidth laser communication links for space application will require that the laser power be concentrated in very narrow beam widths because of power limitations in the spacecraft. To utilize narrow beams (divergence of 0.14 arc second at the 3 db power points), a pointing capability commensurate with the beam angular divergence is required. Pointing a laser to this accuracy from the spacecraft to a ground site would be virtually impossible without tracking a reference line of sight from the ground.

Because of atmospheric turbulence the ground-based beacon's image in the spacecraft telescope moves laterally (image dancing). In the spacecraft this motion gives rise to tracking signals which, after being fed to an image motion compensation (fine beam deflection) system, would cause the spacecraft line-of-sight to erroneously follow the image dancing. For a given apparent motion, the angle through which the tracker has to move decreases with altitude. The minimum altitude at which the fluctuation is reduced to an acceptable 0.01 arc second (1/10 the Airy disc of the proposed 1.0 meter telescope) is 2,000 miles.

This experiment involves the precision of tracking a ground-based beacon with a telescope mounted in an earth-orbiting spacecraft. This same telescope will support the optical communication experiments described in the previous experiment summaries. The tracking precision will be measured for various beamwidths. Since the acquisition and tracking function at the spacecraft must take into account the varying earth shine conditions present at Earth for different illumination phases of Earth as seen from Mars, this experiment will be performed under the varying earth shine conditions which will naturally be present in synchronous orbit over a diurnal cycle. In this experiment, lead angles will be inserted on an open-loop basis. Better tracking precision will be obtained by closed-loop operation between the spacecraft and ground station. This is the object of the following experiment.

MONTHS AFTER AUTHORIZATION TO PROCEED See following page for Digest of Prerequisite Technology Activities REY Primary Flight Article Backup Flight Article
ies
┠┤┾┼┼┼┼┼┼┼┼┼┼┼
┠┤┾┼┼┼┼┼┼┼┼┼┼┼ ┼
┣┤┾┼┼┼┼┼┼┼┼┼┼
┠┤┼┼┼┼┼┼┼┼┼┼┼

DIGEST OF PREREQUISITE, TECHNOLOGY ACTIVITIES

Time Span to Completion: 24 months

Research and Development

- a. Systems concept studies necessary prerequisite for establishing a 2-way tracking link. (24 months)
 - (1) Effect of atmosphere on coherence of laser beam. Spatial and temporal degradation analysis.
 - (2) Examination of other atmospheric effects. (scintillation)
 - (a) Beam diversion
 - (b) Angular jitter (earth-to-space and space-to-earth).
 - (3) Human factors studies (astronauts' mobility, isolation, and function).
 - (4) Deep space simulation experiments.
- b. 1-meter telescope analysis (18 months).
 - (1) Boresight alignment (transmitter and tracking axes) studies.
 - (2) Optical test and interface with methods in space.
 - (3) Alignment of telescopes to one another.
- c. 0.3-meter hardmounted telescope analysis (6 months).
 - (1) Boresight to 1-meter telescope.
 - (2) Study and definition of additional experiment tasks for incorporation.
- d. 0.3-meter gimbal telescope analysis (9 months).
 - (1) Boresight to 1-meter telescope.
 - (2) Study and definition of additional experiment tasks for incorporation.
- e. Acquisition techniques investigation (15 months).
 - (1) Probability comparison of various methods.
 - (2) Combination of microwaves and sun line-of-sight for initial stabilization.
 - (3) Hand-off of celestial targets in synchronous orbits for other applicable missions.
 - (4) Planet tracker accuracy analysis.
 - (a) Tracking centroid of illumination.
 - (b) Geometrical center identification.
 - (c) Percentage accuracy as a function of range.
- f. Laser interface studies (6 months).
 - (1) Techniques for changing power distribution in beam group section (for minimizing losses due to obscuration of bisecondary mirrors etc.).
 - (2) Achromatic collimating optics for optimizing wavelength range.
- g. Beam deflector analysis (12 months).
 - (1) Hybrid systems for minimizing nonlinearity of deflectors by means of beam angling and translation.
 - (2) Servo analysis required for stability and frequency response for hybrid systems.
- h. Ground array interface studies (4 months).

6. Point Ahead and Space-to-Ground-to-Space Loop Closure Experiment

In a two-way communications link for deep space missions the relative orbital velocity between the space vehicle and Earth, coupled with the long signal transit delays, require that the spacecraft transmitter point ahead of the apparent spacecraft-ground transmitter line of signt in order for the ground receiver to receive the spacecraft transmission. For a typical Mars flyby, the lead angle will be on the order of 40 arc seconds near the terminal phase. Continuous and accurate reception from the spacecraft requires that the point ahead be referenced to the coordinate reference frame established in the Precision Tracking of a Ground Beacon experiment. The point ahead precision requires that control be effected through a closed space-to-ground-to-space control loop.

Image dancing due to atmospheric disturbances operating in a manner analogous to that discussed in the summary of the Precision Tracking of a Ground Beacon experiment impose the need for testing point ahead from earth orbit.

This experiment is an extension of the precision tracking experiment in which an earth orbiting telescope tracks a ground beacon. In this experiment the ability to point a spacecraft laser beam to a ground terminal is tested. This is done by detecting the error on the ground and closing the control loop around this ground detected error signal. Several types of optical detection at the ground receiver will be investigated. Heterodyne detection involves use of a matrix of small telescopes and a local laser oscillator signal beating against the incoming signal in each telescope. Direct detection methods, one using a 4-photon bucket arrangement and a second using a single photon bucket with a conically scanned laser beam, are being considered.

PROJECT:	T: OTRES	SPHIEXTENSION LEGEND: POINT AHEAD & SPACE-GROUND-SPACE LOOP CLOSURE SYSTEM FIGURE IV-6 Sheet 1 of 2 Sheets DETAILED ELSEMHERE: OTAES COMMON ASSEMBLIES/SUB-SYSTEM FIGURE IV-6 Sheet 1 of 2 Sheets DETAILED ELSEMHERE: OTAES COMMON ASSEMBLIES/SUB-SYSTEMS BIGGING ANGUST 1966
ADVANCED DEVELOPMENT	PMENT	NOM
	RESEARCH	8. DEVELOPMENT STRIMARY
Task #1		xperiment Concepts and Ground (+24 tp -1)
		Array Systems Studies Presequisite Technology Activities
ITEN No ASSEN	ASSEMBLY NAME	Mairy Account in a City Create and
_		TARIOT ABBUILDIALE AND "SYSTEMS THE LIMITIANTY Design of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly "The Company of Assembly" "The Company of Assembly" "The Company of Assembly "The Company of Assembly" "The Company of Assembly" "The Company of Assembly" "The Company of Assembly" "The Company of Assembly" "The Company of Assembly" "The Company of Assembly" "The Company of Assembly" "The Company of Assembly" "The Company of Assembly" "The Company of Assembly" "The Company of Assembly" "The Company of Assembly" "The Company of
Array (16 £/5"		Construct Prototype of Assembly Development Test of Assembly
Teles		kedesign, Mod. & Retest of Assy.
	-	final Design of Assembly annufacture of Assembly
П		
2 Teles	relescope	Treliminary Design of Assembly Construct Prototype of Assembly
		Development Test of Assembly
		Redesign, Mod. & Retest of Assy
		Hanufacture of Assembly
-		Deal Conference Dealer of Accomply
	ted	Sonstruct Prototype of Assembly
Teles	scope	bevelopment Test of Assembly
æ. 0.		Redesign, Mod. & Retest of Assy.
		Manufacture of Assembly
Teological		Pro l'airactu Design of Accembly
	a)	Sonstruct Prototype of Assembly
0.3M		Development Test of Assembly
		Final Design of Assembly
		Anufacture of Assembly
5 Trackers		Preliminary Design of Assembly was the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state
		Construct Prototype of Assembly
Planet,	pue	Peyelopment Test of Assembly
Tes et		Final Design of Assembly
		Admutacture of Assembly
6 Defle	Deflectors	Preliminary Design of Assembly
Assoc	Associated	Outstack attrocype of Assembly Peyelopment Test of Assembly
Optics		Redesign, Mod. & Retest of Assy.
		Final Design of Assembly Manufacture of Assembly
7 Electro-		Preliminary Design of Assembly
r Pecus	recnanica i &	Construct Frototype of Assembly Development Test of Assembly
ASSOC	g	Redesign, Mod, & Retest of Assy.
Hardware		Final Design of Assembly Manufacture of Assembly

PRO	PROJECT: OTAES	S PH I EXTENSION LEGEND:	POINT AHEAD & SPACE-GROUND-SPACE LOOP CLOSURE (Continued) LEVEL OF DETAIL: EXPERIMENT PECLILIAR MAJOR ASSENBLIES/SUB SYSTEM DETAILED ELSEMHERE: OTAES COMM ASSENBLIES/SUB-SYSTEMS	Detail Schedule E-6 Sheet 2 of 2 Date: August 1966 +
ITEM No.	ASSEMBLY	l	MONTHS AFTER	Prepared by: LF/MC
		1 2 3 4	5 6 7 8 9 10 <u>11</u> 121314 <u>151.6H71819</u> 20 <u>212</u> 22322582728293431333333435657385940414243444746477	4647 484950 5152535455 5657585980 5162
			DIGEST OF PREREQUISITE TECHNOLOGY ACTIVITIES	
			Time Span to Complet or: 24 months	
			Research and De relopment	KEY
			Exteriment concerts and ground array systems studies (94 months)	
			Layer ment concepts and ground array bystem studies (24 months). (1) Number of telescopes, distribution of delescope array and loon pleares and notating convention delescope array and	Primary Flight Article
			(2) Heterodyne versus direct detection by photon bucket method	n Backup Flight Article
			comparison. (3) Beam pointing by direct detection (by four telescopes, or one	
			telescope with superimposed beam oscillation). (4) Calibration and individual teles were gain in distributed arreau	
			(a) Local oscillator control in estigation, (b) Photo-multinliera tracker rain analysis.	
			Remarks: The other required technology advances required are those associated with the Precision Tracking of a Ground Beacon	
			experiment and are listed therein.	
2	EFFORT	FINAL ASSEMBLY AND C/O		
TA	TASK 'A'	Final Assembly of Experiment Primary Flight Article		
14	TASK "B"	Functional Check-Out of Experi-		
		ment Primary Flight Article		
Ē	TASK "C"	Backup Flight Article		
TASK	.0.	Functional Check-Out of		
		Darrup miraria		

7. Transfer Tracking from One Ground Station to Another Experiment

A deep space vehicle in optical communication with Earth must possess the capability of transferring track between Earth stations to maintain continuity of operation despite cloud overcast and the Earth's rotation. A chain of Earth stations must be established and so located that a minimum of two stations with reasonable zenith angles and high probability of clear weather will have a direct line of sight to the vehicle.

Meaningful experimentation with precision tracking of a ground beacon can only be conducted from altitudes above 2,000 miles. The transfer tracking demonstration is predicated upon accurate tracking and, consequently, also requires such space testing.

In this experiment a laser beam received on the Earth will be transferred to a second ground station. Since a 4 mile ground station separation is required for the Point Ahead and Space-to-Ground-to-Space Loop Closure experiment, the transfer will be performed at a 4 mile separation. Both stations will have co-located receivers and transmitters for the tracking transfer demonstration. The function is nearly identical to the point ahead except that the transfer commands will be given to the coarse-fine beam deflection control system. The transit time delays of 8 minutes at 1 AU distance must be simulated for this experiment.

Deep Space Studies (-18 to Task #1 Task #2 Task #2 Task #3 Deep Space Simulation Studies Task #3 Towned Station Req. Analysis Towned Preliminary Design of Assembly Array (16 f/5" Telescopes) Redesign, Mod.& Retest of Assembly Rinal Design of Assembly Telescopes Trelescopes Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelescope Trelesc	MONTHS AFTER AUTHORIZATION TO PROCEED 123 45 67 8 940 1121314 15 14718 19 20 2122223 242 2562728 2580 21323354 3563758 3940414/44445 4456615753 4556578 356051578 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 4566778 45667
RESEARCH RESEARCH round ritay 16 £/5" elescopes .OM ard- ounted elescope .3M	(-12 2) 4 5 6 7 8 9 10 11121314 15 141718 19 (-12 20 -1) (-6 10 -1)
Cound Tay Lescopes M M M M M M M M M M M M M	(-12 to
SEMBLY NAME cound (cound (-12 to	
·	
	Sub-Systems gn of Assembly ype of Assembly of Assembly
	Sub-Systems fin of Assembly of Assembly of Assembly
	ptn of Assembly of Assembly of Assembly
Telescops) Telescops) Telescops 1.0M Hard- Mounted Telescope	ype of Assembly of Assembly
Telescopes) Telescopes 1.0M Hard- Mounted Telescope 0.3M	of Assembly
Telescopss) Telescops 1.0M Hard- Mounted Telescope 0.3M	
Telescop: 1.0M Hard- Mounted Telescope 0.3M	defetted I Assy.
Telescop: 1.0M Hard- Hounted Telescope 0.3M	sembly
Letescope 1.0M Hard- Mounted Telescope 0.3M	A Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Comp
Hard- Mounted Telescope 0.3M	ype of Assembly
Hard- Mounted Telescope 0.3M	of Assembly
Hard- Mounted Telescope 0.3M	KCEEK OI ASSYA
Hard- Mounted Telescope 0.3M	seembly
Hard- Mounted Telescope 0.3M	
	gn of Assembly when the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state o
	of Assembly
Manufacture of Ag	Retest of Assy. Assembly
	ssembly
4 Isolated Preliminary Design of Assembly	en of Assembly
Telescope	ype of Assembly
	Of Assembly Detect of Account
Final Design of Assembly	Assembly Assembly
Manufacture of Assembly	ssembly.
A Trackers Preliminary Design of Assembly	on of Assembly
(Star,	ype of Assembly
Planet, and Development Test of Assembly Laser)	
	ASSEMBLY DIGEST OF PREREQUEITE TECHNOLOGY ACTIVITIES
Manufacture of Assembly	seembly Time Span to Completion: 24 months
6 Deflectors Preliminary Design of Assembly	gn of Assembly Research and Development
	110
Associated Development Test of Assembly Obtics	s. Conf
Manufacture of Assembly	
/ Electro- Freliminary Design of Assembly Mechanical Construct Prototype of Assembly	è
	of Assembly c. Deep space simulation studies (6 months).
	Recess of Assy Remarks: The other required technology advances are Assembly Assembly
Manufacture of Assembly	

			DETAILED ELSEWHERE: OTAES COMMON ASSEMBLIES/SUB-SYSTEMS	Sheet 2 of 2 Date: 3 August 1966
HEH	ASSEMBLY		MONTHS AFTER AUTHORIZATION TO PROCEED	Prepared by: M. Cohen
ě		111.6	1 2 3 4 5 6 7 8 9 101 112 13 14 13 6 6 17 8 10 2 12 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2	17 48495051 5253 54 5556 5 र अ छ 6061 62
_				
	-			
				KEY
				Primary Flight Article
				Backup Flight Article
				•
	•			
	·			
	-			
	EFFORT	FINAL ASSEMBLY AND C/O		
\ \		Final Assembly of Experiment		
	IASK A	Primary Flight Article		
<u></u>	TASK 'B"	ment Primary Flight Article		
_	TASK "C"	Final Assembly of Experiment		
		Punctional Check-Out of		
<u>-</u>	TASK 'Q'	T .l. Article		


8. Phase Correlation Measurements Experiment

Although the atmospheric effects on the propagation of electromagnetic waves have been the subject of scientific and engineering interest for hundreds of years, increases in the spectral capabilities, resolution, and sensitivity of available instruments and sensors have revealed gaps in the knowledge of the atmosphere and have generated renewed interests in measurements previously attained with great difficulty. The effects on the transmission of optical frequencies can be determined by a detailed examination of the attenuation and refraction characteristics of the atmosphere. The absorption properties of the atmosphere have yielded much of the information now available. There is still much information to be gained, however, through measurements of refraction effects.

Temporally and spatially random variations in the index of refraction of the atmosphere have limited the performance of optical instruments. Now that optical wavelengths can be applied to communication, tracking, and measuration, the need for detailed knowledge of these variations has become even more evident. Theoretical knowledge of the effect of these variations on optical wavefronts has progressed to the point where measurements must be made of the physical quantities and their functional relationships. To date, theoretical derivations have been based on correlation or structure functions extrapolated from the microwave frequencies in which the presence of water vapor is considerably more significant than at optical frequencies. The few available measurements at optical frequencies have been made with stellar or thermal sources which have such poor temporal coherence that extrapolation to the more coherent laser light applications is of questionable validity.

To correlate experiment and theory, which usually assumes a plane wave incident on a random medium, it is necessary that the turbulent medium be in the far field of the transmitting antenna. This cannot be done with a transmitting aperture located within the atmosphere. To make such measurements would require a monochromatic light source in orbit and a receiver which samples and correlates two points on a wavefront. In order to avoid spatial integrating effects, the measurements should be made with a small aperture.

In this experiment the phase variations of a highly monochromatic laser source is measured. Phase variations are measured by an optical interferometer with a variable baseline. With certain modifications, largely in the ground-based instrumentation, amplitude correlations could also be measured. From these measurements, the limitations on coherent apertures could be determined for ready application in the design of superheterodyne systems and an assessment made of the accuracy of scientific measurements which depend on signal frequency.




9. Pulse Distortion Measurements Experiment

The advent of optical techniques for communication and tracking has been induced by the need for wide-band information channels. There are currently identifiable needs for megahertz bandwidth transmissions over planetary distances. Furthermore, estimates of future terrestrial communication requirements lead rapidly to the conclusion that the frequency bands below the optical will one day be exhausted. Optical frequencies will be required as a matter of course to provide the needed bandwidth. Optical links passing through the Earth's atmosphere may be limited in bandwidth by the effects of the Earth's atmosphere. In order to provide the data required in the design of such links, the characteristics of the transmission channel must be determined as independently of equipment characteristics as is possible.

Since these pulse distortion measurements pertain to communication theory, the receiver must be located in the far field of the transmitting antenna. The difficulties of reliably extrapolating measurements made on a horizontal near field path to a high elevation far field path are formidable enough to make such extrapolations of doubtful validity in the design of optical links. It follows that such measurements cannot be made within the atmosphere; hence, a spaceborne transmitter is required.

One method of determining the phase and amplitude characteristics of a channel is to transmit a known wide-band waveform through the channel and compare the received wavefrom phase and amplitude characteristics with those of the transmitted characteristics. By accounting for changes due to the equipment used, the characteristics of the channel can be determined. In this experiment short pulses are generated in the spacecraft and the effect of the atmosphere on these pulses is measured on the ground. The transmission, reception, and display of very narrow pulses are within the capability of present technology. In fact, a pulse shorter than 10^{-9} seconds has been demonstrated in the laboratory using a helium-neon laser. This technique will permit the determination of channel characteristics up to bandwidths in the order of 10^9 Hz, well beyond presently definable needs.



10. Primary Mirror Figure Test and Correction Experiment

The outstanding goal in space astronomy, announced by the Space Science Board, is the 3-meter (120-inch) telescope. The light gathering power of an orbital 2.5-to 5-meter (100-to 200-inch) telescope is such that if complemented with a very high resolution capability (i.e., to its diffraction limit) it will permit astronomical observation not heretofore possible with the largest Earth observatories or the present series of OAO's.

The telescope aperture, by virtue of its size, establishes its light gathering capability. However, telescope resolution, exclusive of the particular optical configuration, is affected by mirror and or lens surface shape deviation and smoothness, optical system alignment, optical materials and coatings, and lens material homogeneity. The most formidable problem is that of maintaining primary mirror diffraction limited quality. To do this requires sensible and precise techniques for determining the deviation of the mirror figure from its required shape and, if a deviation exists, the use of suitable methods for correcting the mirror figure so that the undesired deviations are removed.

It has been established that to maintain performance specifications in precision systems, an exact determination of proportional limit must be made. Minute permanent deformations occurring in materials below the conventional proportional limit now require a new limit. This limit has been termed as P.E.L. (Precision Elastic Limit) and is defined as the stress which produces a residual strain or deformation of one microinch per inch. This strain (one microinch) is a permanent set in the material and is sufficient in magnitude to change the power of an optical element. These minute permanent deformations in a large mirror will impart an exceedingly small additional deflection when compared to the effect of gravity (ratio greater than 1000: 1) and are therefore not reliability measured on earth. In addition, the zero-gravity space environment and thermal environment of space will distort the mirror figure. Since these two space conditions cannot be simulated on Earth, a space experiment is necessary.

This experiment is designed to measure the effects of the space environment on a thin, spherical, 1.3-meter beryllium mirror and then to correct the mirror surface to the desired shape. The mirror will be corrected by thermal expansion of rods between the mirror and its base structure. The evaluation of the mirror figure will be accomplished by obtaining interferograms of the mirror surface. Mirror figure patterns will be obtained during final figuring on Earth and during orbit. The change in the interferogram from the ground-based case will be interpreted electronically on the spacecraft and transmitted to a ground-based computer. Calculations will then be performed and the results transmitted back to the spacecraft in the form of commands for thermally expanding the rods behind the mirror, thereby correcting the figure.

### THILE THILE THE PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY OF PROPERTY O	- 	1 2 3 4 5 6 7 8 9 10 12 13 14 15 15 17 18 9 10 11 13 13 15 17 18 9 10 12 12 12 12 12 12 12	Sigs is the Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Sign of Si
Striem Exper. Concept Studies (32 to 1) Striem Exper. Concept Studies (32 to 1) From Many Many Many Many Many Many Many Many		1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 1 7 18 19 20 21 22 25 22 7 18 19 20 11 12 13 14 15 16 1 7 18 19 20 21 22 25 22 7 18 19 20 11 12 12 13 14 15 16 1 7 18 19 20 11 12 12 13 14 15 16 17 18 19 20 11 12 12 13 14 15 16 17 18 18 18 18 18 18 18 18 18 18 18 18 18	<u>Signs Sandale</u> Digest of
The extension assessment of the part of th	<u> </u>	(424 to 18 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19 (418 to 19	٩
The Control of Activities (Control of Activit	 	(418 tb 1) (-12 tb 1) (-12 tb 1) (-12 tb 1) (412 tb 1) (412 tb 1)	Ġ
Search Statement of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and a position of the control and		(-12 tb -1) (-4 tb -1) (-12 tb -1) (-13 tb -1) (-13 tb -1) (-13 tb -1) (-14 tb -1) (-15 tb -1) (-17 tb -1) (-18 tb -1)	
Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature States Secretary Nature Stat	-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1	(- d 2b - 1) (- 9 co - 1) (- 12 cb - 1) (- 13 cb - 1) (- N/N	
History Technique and March Statistics Notice of Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Amen's Contract Ame	 	(412 tb 0-1)	
Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions Publisher Remaining Decisions	 	N/A N/A N/A N/A	
Note 10. Particulary Controlled Activity of Particulary Controlled Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of Activity Operation of	Primary Mirror Model(s)	N/A N/A Chodel Util	
Model Description Descri		N/W N/W N/W	
Princip Devicement of Americal Princip Control		A/N A/N Labor)	
Figure 19, 1990 of Assembly 1990 of Assembly 1990 of Assembly 1990 of Payoba Extellators (Assembly 1990 of Assembly 1990 of A	Fina	N/A N/A (Model Util)	
Prints Figurates of Assembly Prints Processor of Assembly Prints Processor of Assembly Prints Processor of Assembly Prints Processor of Assembly Prints Processor of Assembly Prints Prints Processor of Assembly Prints Prints Proceedings of Assembly Prints Prints Proceedings of Assembly Prints Prints Proceedings of Assembly Prints Prints Proceedings of Assembly Prints Prints Proceedings Prints	Manu	(Trade)	
Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Printy Pr			
Printy Paylic Exclusion of Assembly Printy Paylic Exclusion Control of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration of Assembly Registration o			
Particular Control of Assembly Secondary Final Design of Assembly Mirror, Construct Carectory of Assembly Mirror, Section Received of Assembly Section Received of Assembly Interface of Assembly Section Received of Assembly Section Received of Assembly Interface of Assembly Section Received of Assembly Section Received of Assembly Section Received of Assembly Section Received of Assembly Section Received of Assembly Section Received of Assembly Section Received of Assembly Section Received of Assembly Section Received of Assembly Section Received of Assembly Section Received of Assembly Section Received of Assembly Section Received of Assembly Section Received of Assembly Section Received of Assembly Received Received Received Received Resembly Received Received Received Resembly Received Received Received Resembly Received Received Received Resembly Received Received Received Resembly Received Received Received Received Resembly Received Received Received Received Resembly Received Received Received Received Resembly Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Received Receiv	50" Flyable	iminary Design of Assembly	
Final Design of Assembly Secondary Prizing of Assembly Mirror,		loment Test of Assembly	
Secondary Preliminary Design of Assembly (Processy Utilized) Secondary Preliminary Design of Assembly (Processy Utilized) Secondary Preliminary Design of Assembly (Processy Utilized) Secondary Control Design of Assembly (Processy Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Design of Assembly (Process Control Desig	Rede	19.1gr., Mod. & Retest [®] of Assy.	
Secondary Equilatory Education of Assembly Ritton. Ritton for Calculatory Controlly of Assembly Ritton for Calculatory Controlly of Assembly Ritton for Calculatory Controlly of Assembly Ritton for Calculatory Design of Assembly Rects face face for Calculatory Calculatory Ringing for Calculatory Design of Assembly Rects face face for Calculatory Ringing face face for Calculatory Ringing face face for Calculatory Ringing face face for Calculatory Ringing face face for Calculatory Ringing face face for Calculatory Ringing face face for Calculatory Ringing face face for Calculatory Ringing face face for Calculatory Rects face for Calculatory Rects face face for Calculatory Ringing face face for Calculatory Rects face face for Calculatory Rects face face for Calculatory Rects face face for Calculatory Rects face face for Calculatory Rects face face for Calculatory Rects face face for Calculatory Rects face face face for Calculatory Rects face face face for Calculatory Rects face face face face face face face face	Fina	N/N	
Secondary Ecilialary Design of Assembly Secondary Second	Manu	(Prototype	
Nettons (Contest Protective Contest) ation, Stelland Stelland Contest (Contest) ation, Stelland Stelland Contest (Contest) ation, Stelland Stelland Contest (Contest) Scenner, Rentisticure of Assembly Scenner, Rentisticure (Assembly Scenner) Published Contest (Contest) Scenner, Rentisticure of Assembly Actuators Scenner, Rentisticure of Assembly Scenner, Rentisticure of Assembly Scenner, Rentisticure of Assembly Manifecture of Assembly Scenner, Rentisticure of Assembly Scenario Contest (Assembly) Scenario Contest (Contest (Assembly	Constant	Linear Design of Asserti.	
Instructure of Assembly ation, Excellent test of Assembly ation, Excellent test of Assembly ation, Excellent test of Assembly ation, Excellent test of Assembly Scatter Rate, Contract Prototype of Assembly Instructure of Assembly Activate of Assembly Instructure of Assembly Scatter Face Test of Assembly Instructure of Assembly Activate of Assembly Instructure of Assembly Activate of Assembly Activate Prototype of Assembly Redesign, Moch & Reterif Cat Assembly Activate Prototype of Assembly Activate Prototype of Assembly Redesign, Moch & Reterif Cat Assembly Redesign, Moch & Reterif Cat Assembly Redesign, Moch & Reterif Cat Assembly Redesign, Moch & Reterif Cat Assembly Redesign, Moch & Reterif Cat Assembly Redesign, Moch & Reterif Cat Assembly Redesign, Moch & Reterif Cat Assembly Redesign, Moch & Reterif Cat Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and Assembly Redesign and A	Mirror	In Interpretation of Assembly	
atton, Redastion, Mod. & Bates of Assembly atton, Registrate of Assembly Scanner, Relating Designer, Assembly Scatter and Residuant Pastan of Assembly Refer to Redesigner, Mod. & Recent of Assembly Refer (From Payer) Redesign of Assembly Refer (From Payer) Redesign of Assembly Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) Refer (From Payer) R		loment Test of Assembly	
ation, for Yinail Design of Assembly Aumifecture of Assembly Scanner, Textificator Design of Assembly Increticons — Revelopment Cases of Assembly Increticons — Revelopment Cases of Assembly Increticons — Revelopment Cases of Assembly Increticons — Revelopment Cases of Assembly Increticons — Revelopment Cases of Assembly Increticons — Revelopment Cases of Assembly Increticons — Revelopment Cases of Assembly Increticons — Revelopment Cases of Assembly Increticons — Revelopment Cases of Assembly Increticons — Revelopment Cases of Assembly Increticons — Revelopment Cases of Assembly Increticons — Revelopment Cases of Assembly Incretic of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Increticute of Assembly Inc		sign, Mod. & Retesff of Assy.	
Scenner, Status and Assembly Scenner, Status and Assembly Scenner, Status and Assembly Therefores Development Test of Assembly That Island of Assembly Senter, Et. Release of Assembly Amiliature of Assembly Senter, The Latin and Assembly Senter, The Latin of Assembly Control Development Test of Assembly Actuator Release of Assembly Actuator Status of Assembly Senter, Development Test of Assembly Actuator Status of Assembly Senter, Development Test of Assembly Senter, Development Test of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter, Status of Assembly Senter,	ation, Etc. Fina	1 Design of Assembly	
Scenner, Perlanary Design of Assambly Scenner, Perlanary Design of Assambly Scenter Rate Construct Protocyce of Assembly eter, Etc. Redesign, Nod. & Recent of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Fin	Manu	facture of Assembly	
Scanner, Scanner, Scanner, Scanner, Scanner, Scanner, Scanner, Scanner, Scanner, Scanner, Scanner, Scanner, Scanner, State Control of Assembly Thereforce— Development Test of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Fortunors Final Design of Assembly Actuators Final Design of Assembly Final Design of Assembly Fortunors Final Design of Assembly			
fire feer. Br. Redesign, the Resembly Temp. Particular Construct Test of Assembly Temp. Particular Design of Assembly Actuators Forticular Construct Test of Assembly Actuators Forticular Construct Construct Construct Construct Forticular Construct Construct Construct Forticular Construct Construct Forticular Construct Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular Construct Forticular		inimary Design of Assembly	
eter, Etc. Redesign, Mod. & Resembly Final Design of Assembly Actuators Final Design of Assembly Actuators Final Design of Assembly Actuators Final Design of Assembly Final Design of Assembly Amoufacture of Assembly Final Design of Assembly Final Design of Assembly Manufacture of Assembly Final Design of Assembly Final Design of Assembly Manufacture of Assembly Final Design of Assembly Final Design of Assembly Manufacture of Assembly Final Design of Assembly Final Design of Assembly Manufacture of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly Final Design of Assembly	Interferom-	TITUE TOUGHT OF A STANDARD TO TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT OF THE TOUGHT.	
Pinal Design of Assembly Pinal Design of Assembly		sign, Mod. Refeat of Assy.	
Temp. Temp. Sensors, Contitue of Assembly Sensors, Contitue of Assembly Thermal Redesign. Mod. Reteaf of Assembly Actuators Actuators Redesign. Mod. Assembly Actuators Redesign. Mod. Assembly Antificture of Assembly Construct Prototype of Assembly Construct Prototype of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly Redesign, Mod. Reteaf of Assembly	Fina	1 Design of Assembly	
Sentors, Construct Prototype, of Assembly Controls, Controls, Construct Prototype, of Assembly Controls Actuators Actuators Final Design of Assembly Annifacture of Assembly Evelanturery Design of Assembly Evelanturery Design of Assembly Evelanturery Design of Assembly Evelanturery Design of Assembly Evelanturery Design of Assembly Evelanturery Design of Assembly Evelanturery Design of Assembly Evelanturery Design of Assembly Evelanturery Design of Assembly Evelanturery Design of Assembly Final Design of Assembly Manufacture of Assembly Manufacture of Assembly Evelanturery Of Everage of Everage of Everage of Assembly Evelanturery Of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of Everage of	Manu	facture of Assembly	
Sensore, Creaturiary Design of Assembly Construct Publish and Publish of Assembly Actuators Redesign, Mod. Retesf of Assembly Amutacture of Assembly Construct Prototype of Assembly Amutacture of Assembly Construct Prototype of Assembly Redesign Mod. Retesf of Assembly Redesign Mod. Retesf of Assembly Redesign Mod. Retesf of Assembly Redesign Mod. Retesf of Assembly Redesign Mod. Retesf of Assembly Redesign Mod. Retesf of Assembly Redesign Mod. Retesf of Assembly Redesign Mod. Retesf of Assembly Redesign Mod. Retesf of Assembly Redesign Mod. Retesf of Assembly Redesign Mod. Retesf of Assembly Redesign Mod. Retesf of Assembly Redesign Mod. Retesf of Assembly Redesign Mod. Retesf of Assembly Redesign Mod. Retesf of Assembly Redesign Mod. Retesf of Assembly Redesign Mod. Retesf of Assembly Redesign Mod. Retesf of Assembly Redesign Mod. Retesf of Assembly	Temp		
Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Control & Contro	Sensors.	Timinary Design of Assembly	
Actuators Redesign of Assembly Manufacture of Assembly Manufacture of Assembly Mechanisms Preliminary Design of Assembly Mechanisms Construct Prototype of Assembly Redesign, Mod. & Retesfor of Assembly Redesign, Mod. & Retesfor of Assembly Manufacture of Assembly Manufacture of Assembly (See Sheet 2 of 2)	-25	truct frotolyp, of assemuly	
Mechanisms Preliminary Design of Assembly Mechanisms Preliminary Design of Assembly Construct Prototype of Assembly Redesign, Mod. & Retest of Assembly Final Design of Assembly Manufacture of Assembly Manufacture of Assembly Construct Prototype of Assembly Redesign, Mod. & Retest of Assembly Manufacture of Assembly Manufacture of Assembly Cose Sheet 2 of 2)		Light Test C. Assemily	
Mechanisms Preliminary Construct Prototype of Assembly Construct Prototype of Assembly Development Test of Assembly Redesign, Mod. & Retest of Assembly Final Design of Assembly Wantfacture of Assembly Anniacture of Assembly (See Sheet 2 of 2)		1 Decien of Accept Of Aboy.	
Mechanisms Preliminary Design of Assembly Construct Prototype of Assembly Dyouth Model and Assembly Redesign, Mod. & Retest of Assembly Final Design of Assembly Manufacture of Assembly (See Sheet 2 of 2)	Manu	Technical Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the Communication of the	
Rechanisms Preliminary Design of Assembly Construct Prototype of Assembly Development Test of Assembly Redesign Mod Reteat of Assumbly Wanufacture of Assembly Kanufacture of Assembly (See Sheet 2 of 2)			
ctotype of Assembly ct of Assembly f Assembly f Assembly f Assembly f Assembly	Mechanisms	iminary Design of Assembly	
C f Assembly f Assembly f Assembly f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assembly) f (assemb	Cons	truct Prototype of Assembly	
1 of 2)	Deve	lopment Test of Assembly size. Mod. & Retest" of Assv.	
f Assembly of 2)	Fina	1 Design of Assembly	
06.2)	Kanu	facture of Assembly	
of 2)			
) 	ee Sheet 2 of 2)	

PRO,	PROJECT: OTAES	S PH I EXTENSION LEGEND	PRIMARY MIRROR FIGURE TEST & CORRECTION LEVEL OF DETAIL: EXPERIMENT PECUL. AR MAJOR ASSEMBLIES/SUB-SYSTEMS DETAILED ELSEWHERE: OTAES COMMON ASSEMBLIES/SUB-SYSTEMS	Figure IV-10 Sheet 2 of 2 Sheets .
ITEN No.	ASSEMBLY	TITLE	MONTHS AFFER AUTHORIZATION	OCEED
_	Special Test Mulpment & Facilities	Preliminary Design of Assembly Construct Prototype of Assembly Development Test of Assembly Redesign, Mod. & Retest of Assy, Final Design of Assembly Anniarity of Assembly	3 4 7 9 7 70 7 101112 E3 14 1310 F 105 12 12 12 12 12 12 12 12 12 12 12 12 12	39 40 4144 24344 44 44484990 51 2120 5455 56 57 98 5966 51 60
			totype Uti	
			Time Span to Completion: 24 months Research and Development	KEY
			a. Continuing system experiment concept studies (including optical tolerance evaluation and allocation) (24 months).	Primary Flight Article
			(3) Material surveys. (4) Figure control implementation study. (5) Fabrication methods survey.	
			c. Temperature actuators and control studies (12 months). (1) Computer program for determination of influence coefficients.	
			(3) Actuators material selection. (4) Thermal insulino problems entering problems in the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the form of the f	
	•		e. Secondary mirror studies (9 months). (1) Thermal study. (2) Material survey.	
			(3) Study of in-orbit automatic erection and optical alignment devices.	
			f. Test facility requirements studies (12 months).	
EF	EFFORT	FINAL ASSEMBLY AND C/O		
TASK	٠٧.	Final Assembly of Experiment Primary Flight Article		
TASK		Functional Check-Out of Exper- iment Frimary Flight Article		
TAS	TASK "C"	Final Assembly of Experiment Backup Flight Article		
TAS	TASK 'D'	Functional Check-Out of Backup Article		
*This in	ncludes test	*This includes test of the integrated assemblies (i.e. this	this experiment package)	

11. Thin Mirror Nesting Principle and Erection and Alignment of Large Optics in Space Experiment

The resolution of an optical system is proportional to its aperture and modified by the quality and uniformity of each optical element. Light gathering power increases as the square of the aperture. The speed and resolution of optical systems can be increased by using larger and higher quality optics. Various astronomers have indicated that certain astronomical observations not achievable with Earth observations or within the capability of the OAO series require 2.5-to 5-meter (100-to 200-inch) aperture telescopes with diffraction-limited resolution ability. However, the weight and volume required by systems of this size impose severe requirements even on the more advanced launch systems.

One means for alleviating these weight constraints is to configure a very thin mirror. This, of course, has the attendent problems of support during manufacture, handling, and launch. Manufacture and test of a very thin mirror in a nest where the mirror is uniformly supported at all times simulates, in effect, the zero gravity condition of space. This also permits the construction of such a mirror on Earth so that it will perform under the weightlessness conditions of space.

The purpose of this experiment is to investigate the theory and develop the technology so that very thin mirrors fabricated on Earth in a nest (so as to negate the distorting force of gravity) can be handled, launched, and erected in a zero g environment where stresses induced by gravity are removed. A thin mirror will be manufactured, handled, launched, and inserted into orbit while limiting all applied stressed by a factor of one-nineteenth of the Precision Elastic Limit. (See the preceding experiment).

The reasons for space testing are the same as in the preceding experiment.

In this experiment, a scale model telescope employing a thin, 1.3-meter (50-inch) diameter beryllium mirror will be erected, aligned, and tested in space. During orbit, the astronaut will erect and align the mirror to the optical tolerances associated with earth-bound observatories. The evaluation of the mirror figure will be accomplished by interferograms. Mirror figure patterns will be obtained prior to and during orbit. These patterns will be compared. The results of this experiment will serve as a guide for the design and fabrication of a 2.5-to 5-meter (100-to 200-inch) reflector type telescope for orbital use.

		OTAES COMMON ASSIMBLIES/SUB-STSIEMS	Prepared by: LF/BJ
ADVANCED DEVELOPMENT EFFORT	1 2 3 4 5 6 7 8 9 01 1121 314 131617 18 19 20	inonths after authorization to proceed ৪০০ চান্ত্রিক বিশ্বতি তি তি চান্ত্রিক বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি বিশ্বতি	4
RESEARCH	8 DEVELOPMENT SUMMARY	See following page for Digest of	
Task 1		Drerequisite Technology Activities	
Task 3	(-12 to -1)		
Task 4	1dy (16 to		
Task 5	Secondary Mirror Studies 19		
Task 6	Orbit Brection/Alignment -12 to -11		KEY
1 Model			
Primary	Construct Assembly		Primary Flight Article
(For Simul.			Backup Flight Article
Evaluation Test)	Final Design of Assembly MAP (Whole Utilized)		
2 Primary	Preliminary Design of Assembly		
	Construct Prototype of Assembly		
Nest	Development Test of Assembly Redesign, Mod.& Retest*of Assy.		
	Final Design of Assembly N/A (Proceave Unilized)		
3 Pneumatic	Preliminary Design of Assembly		
pnebengrou	Development Test of Assembly		
	Redesign, Mod.& Retestate Assy.		
	Final Design of Assembly Manufacture of Assembly		
	Destination of Accomply		
4 Scatter Plate	Scatter PlateConstruct Prototype of Assembly		
& Associated Hardware	d Development Test of Assembly		
	Wedesign, mod.w mercor of most.		
	Manufacture of Assembly		
Secondary	Preliminary Design of Assembly		
Optical			
tion,	Redest 2n, Mod. & Retest of Assy.		
Etc.	Vanufacture of Assembly		
6 Special	Preliminary Desten of Assembly		
Equipment C. Poot 11+100			
8 racitries	Redesign, Mod. & Refest of Assy. Final Design of Assembly		
	Manufacture of Assembly (Higtotype Utilized)		
EFFORT	+		
TASK "A"	Final Assembly of Experiment Primary Flight Article		
TASK "B"	Functional Check-Out of Exper-		
	iment Primary Flight Article		
TASK C	Final Assembly of Experiment Backup Flight Article		
TASK "0"	Functional Check-Out of		
	Backup Article		

DIGEST OF PREREQUISITE TECHNOLOGY ACTIVITIES

Time Span to Completion: 24 months

Research and Development

- a. Continuing experiment concept studies (includes optical tolerance evaluation and allocation) (24 months).
- b. Primary mirror test studies (18 months).
 - (1) Thermal studies to determine need for temperature control including ground tests for optimum thermal sensing and control configuration.
 - (2) Scaling studies (analysis, fabrication, and test of small model mirrors).
 - (3) Material surveys.
 - (4) Fabrication methods investigation.
 - (a) Mirror nest mirror interface; selection of release agents and evaluation release technique.
 - (b) Distortion effect of polishing and figuring.
 - (c) Determination of diameter to thickness ratio to meet requirements.
 - (5) Zero g simulation testing techniques and facility requirements.
 - (6) Study of mirror support methods.
- c. Pneumatic suspension systems and alternate protection systems analysis, launch environment effects, and model tests (12 months).
- d. Implementation study of scatter-plate interferometer and other optical instrumentation for figure test in orbit (6 months).
- e. Secondary mirror and secondary mirror structure studies (9 months).
 - (1) Thermal study.
 - (2) Material study.
- f. Study of in-orbit erection and/or alignment devices (12 months).
 - (1) Manual erection and human factors constraints.
 - (2) Automatic erection investigation.
 - (3) Optical alignment examination.
- g. Test facility studies including optical bench and thermal control computer (12 months).

12. Fine Guidance Experiment

Large manned diffraction-limited astronomical telescopes for application in earth orbit, where atmospheric distrubances are absent, are in the planning stage. To fully utilize the freedom from atmospheric distrubances, the orbiting telescope will require a high degree of pointing accuracy and pointing stability.

Although earthbound testing must be performed on space equipment, the sought after stability performance in the proposed experiment will be lacking or at least masked by such testing. Transmission of microseisms (0.1 to 10Hz) through the mount of an optical bench, flexing of the mount of an optical bench, and flexing of the mount itself under 1 g Earth conditions can each be comparable to or larger than the desired pointing accuracy and stability. Image dancing due to atmospheric turbulence might be eliminated by testing in a vacuum chamber; however, the distortion of a 100 foot long seismic block supporting an optical bench due to the change in pressure load arising from the chamber evacuation may be of the same order as the desired performance. Air bearing table facilities for dynamic stability tests to hold 0.01 are seconds for 6 hours do not exist, and the degrading effects of turbine torques as well as torques due to mass shifts, magnetic troques, and other air bearing distrubances make it questionable whether the desired performance will be difficult to achieve in space. In the presence of Earth's degrading influences, the performance may never be achieved.

The Fine Guidance experiment will serve the purpose of space development and testing of a highly stable star pointing system applicable to large telescopes (at least 100 inches). For this experiment the comparable performance is a pointing system stable to one one-hundredth of 1 second of arc when guiding on dim stars (± mag AO star) against different background brightnessess.

This experiment is performed on the fine guidance telescope in conjunction with the comparison of isolation techniques. A 10th magnitude star is acquired and tracked for an exposure period for each of the fine guidance schemes being tested. Performance of each is measured by real time monitoring of the error signals and by the size of the exposed image.

This experiment will evaluate the pointing stability as a function of star color temperature and magnitude, evaluate at least two types of fine sensors test reacquisition and fine guidance on consecutive half orbits (which is important in near earth orbit missions), and evaluate two or more beam deflectors.

PRO	PROJECT: OTRES	PHI EXTENSION LEGEND: FINE GUIDANGE LEVERLINENT PECULIAR MAJOR ASSEMBLIES/SUB-SYSTEMS FIGURE IV-12 DETAILED ELSEMBRERS: OTAES COMMON ASSEMBLIES/SUB-SYSTEMS
7	ADVANCED DEVELOPMENT EFFORT	
	RESEARCH	6 DEVELOPMENT SIDMARY
Tas	1-1	Senson Concept Stud
Task	2 3	(-13 tb -10
Task 4	4	19818 (412 to -10
Task	. 5	(414 tp +1)
TEB No	ASSEMBLY HAME	Inter. Servo Loop Studies (-9 to 11) Waint Accomplise (Sub-Cychome Primary Flight Article
_	Telescope	
	(0.6 Meters)	Construct Prototype of Assembly
		Development Test of Assembly Redesign, Mod. & Retest of Ass
		Final Design of Assembly
T		Manufacture of Assembly
2	Intermediate	Intermediate Preliminary Design of Assembly
	& Fine	Construct Prototype of Assembly
	Sensors	Development Test of Assembly
		Keuta Degir of Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective Affective A
		Manufacture of Assembly
1		
m	Fine Pointin	Fine Pointing Pre-Liminary Design of Assembly
	vernacot	CONSTRUCT TOTOLOGY OF A SAMPLY
_		Colston Work Registry Assy
		Final Design of Assembly
		Manufacture of Assembly
4		Preliminary Design of Assembly
	u8	Construct Prototype of Assembly
	ensor	Development Test of Assembly
_		Redealing Mod Refeet of Assy.
		Annufacture of Assembly
2	Intermediate	Preliminary Design of Assembly
	rse	Construct Prototype of Assembly
	Foint Actuator	Development Tet of Assembly
_		A Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Company of the Comp
1		Manufacture of Assembly
,	Protect	Preliminary Design of Assembly
	<u>.</u>	Construct Protetype of Assembly
_	Actuator	Development Test of Assembly
_		Redesign, Mod.4. Retest of Assy.
_		Final Design of Assembly Manufacture of Assembly
EF	EFFORT	FINAL ASSEMBLY AND - C/O
TASK		Pinel Assembly of Experiment
		The state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the s
TASK		ment Primary Flight Article
TASK	۰	Final Assembly of Experiment
		August Check-Out of
ASK		
. 18	cludes test	This includes test of the integrated assemblies (i.e. this experiment package)

DIGEST OF PREREQUISITE TECHNOLOGY ACTIVITIES

Time Span to Completion: 18 months

Research and Development

- a. Systems concept studies to establish sensing (18 months).
 - (1) Direct versus offset tracking as a function of star magnitude studies.
 - (2) Tracking capability relationship to background noise and star magnitude and color temperature investigation.
 - (3) System effects of various orbits.
 - (4) Analysis and allocations of errors.
- b. Study of thermal behavior (6 months).
- c. Fine guidance telescope studies (15 months).
 - (1) Study of tertiary system configuration and alignment techniques.
 - (2) Study of scanning methods.
 - (3) Analysis of maximum resolution.
- d. Fine sensor studies (resolution stability) (12 months).
 - (1) Four side pyramidal deflector.
 - (2) Image dissector tube.
 - (3) Crossed-axis vibrating aperture.
 - (4) Math-matching (large field scanner, using image orthicon or vidicon).
- e. Study of actuation system, control moment gyros, reaction wheels, and fine beam deflector (coarse, intermediate, and fine) actuation and logic control system (12 months).
- f. Light detector analysis diasporameters, cantilever mirror, sheared plate (sensitivity, spectral diamagnetic response) (12 months).
 - (1) Solid state (silicon, gallium arsenide).
 - (2) Photocathode with electron multipliers. Photo detectors with integral solid state multipliers.
 - (3) Light amplifiers.
 - (4) Imaging devices.
- g. Study of fine and coarse intermediate servo loops (9 months).
- h. Study of protect sensors and actuators (9 months).
- i. Earthbound development tests (12 months).
- j. Test facility study (12 months).

13. Comparison of Isolation Techniques Experiment


Highly stable and accurate pointing of space telescopes is essential to future space astronomy. For high dispersion spectroscopy with a 120-inch diffraction-limited telescope, for example, the stability requirements along the narrow dimensions of the slit are \pm 0.02 arc seconds. The stability of an uncontrolled Apollo class spacecraft in which man is free to move is about \pm 1 degree. This leaves a five-orders-of-magnitude discrepancy to be resolved.

By imposing reasonable constraints on man's movements and use of the spacecraft attitude control system, the spacecraft stability may be improved one order of magnitude to \pm 6 arc minutes. Mounting the telescope in a set of gimbals will further enhance its stability to about \pm 5 arc seconds. Use of a beam deflector in a fine guidance loop will further stabilize the image to an extent determined by the ratio of servo bandwidth to distrubance bandwidth. However, analysis of practical limitations on servo bandwidth for fine guidance applications, coupled with the spectrum of expected manproduced distrubances, shows that disturbances occurring at 1 cycle per second must still be attenuated by two orders of magnitude between the spacecraft and the telescope.

The only way to achieve this attenuation is to physically isolate the telescope from the spacecraft. Both passive and active techniques to achieve this isolation have been investigated. These range from simple mechanical gimbals which provide rotational freedom for the telescope to servo-controlled mounts which measure the disturbances acting on the telescope and, through feedback control, null the effects of these disturbances.

With the exception of the mechanical gimbals, which require little development for space use, all the techniques studied are designed specifically to take advantage of the low g orbital environment. Hardware development of these isolation techniques must include testing in a low g environment. Practical ground-based simulation schemes are limited to two axes of translation and one of rotation. This kind of simulation is useful and necessary for the development of techniques for space testing. However, for actual space astronomy missions, where important operational decisions (e.g., attached or detached mode) may be based on presumptions about performance of the isolation system, the results of a partial groundbased simulation does not provide the high level of confidence that is desirable.

In this experiment, the performances of two or more isolation techniques are evaluated and compared. The fine guidance telescope is mounted with two or more suspension systems in parallel so that each can be inserted and removed on command. This experiment is performed in conjunction with the fine guidance experiment, which serves as a sensor for measuring the performance of the isolation systems while the crewmen execute both programmed and natural movements.



PRG	PROJECT: OTAES	S PH I EXTENSION LEGEND:	COMPARISON OF ISOLATION TECHNIQUES (CONTINUED) LEVEL OF DETAIL: EXPERIENT PECULIAR HAJOR ASSEMBLIES/SUB-SYSTEMS DETAILED ELEMHERE: OTRES COMMON ASSEMBLIES/SUB-SYSTEMS FIGURE IV-13	Detail Schedule E-13 Sheet 2 of 2 Date: 5 August 1966
ITEM No.	ASSEMBLY	TITLE	2 3 4 5 6 7 7 8 9 to 11 12 13 13	Prepared by: J.T. Riles 484950515253545556573859646163
,	Position Sensor	Major Assemblies/Sub-Systems/ Preliminary Design of Assembly Construct Prototive of Assembly		
		Development Test of Assembly Redesign, Mod.& Retest of Assv. Final Design of Assembly Manufacture of Assembly		
ω	Damping Device	reliminary Design of Assembly Construct Prototype of Assembly Development Test of Assembly Redesign, Mod.6 Retast of Assembly Final Design of Assembly		
6	Suspension Locking Device	reliminary Design of Assembly Construct Prototype of Assembly Revelopment Test of Assembly Redesign, Mod.& Retest of Assembly Final Design of Assembly Fandfacture of Assembly		
10	Motion Detection Optics	Preliminary Design of Assembly Construct Prototype of Assembly Development Test of Assembly Redesign, Mod.6. Retest of Assy. Final Design of Assembly Manufacture of Assembly		
11	Special Test Equipment	Preliminary Design of Assembly Construct Prototype of Assembly Development Test of Assembly Redesign, Mod.& Retest of Assembly Final Design of Assembly Anniarture of Assembly		
<u>a</u> ½	EFFORT TASK "A"	FINAL ASSEMBLY AND C/O Final Assembly of Experiment Primary Flight Article		
	TASK "B" TASK "C" TASK "D"	Functional Check-Out of Experiment Primary Flight Article Final Assembly of Experiment Backup Flight Article Functional Check-Out of Experiment Backup Article		


14. Stellar Interferometer Experiment

One astronomical goal is to measure stellar diameters and binary separations. The stellar interferometer is used to measure angular diameters through interpretation of interference patterns. Stellar interferometers were constructed and operated successfully by Michelson, Pease, Anderson, and others before Pease's death in 1930. Much useful data on stellar diameters and binary separations was derived with the 20-foot interferometer, but the 50-foot interferometer built in 1930 proved to be a disappointment. F. G. Pease worked with the instrument at Mt. Wilson, but as evidenced by the conspicuously small mention given the interferometer in the annual reports of the thirties, he was plagued with beam vibration and atmospheric turbulence effects.

A stellar interferometer stationed in earth orbit, where these effects can be minimized, will be a valuable tool for increasing our knowledge of stellar and galactic dimensions, Cepheid characteristics, and mechanics of stellar system, to name a few applications. Recommendation No. 5 in Orbital Astronomy of the Space Science Board Meeting at Woods Hole in 1965 called for the development of optical stellar interferometers, citing the importance of stellar diameter measurements.

The effects of the space environment on the instrument cannot be obtained on Earth, nor can they be adequately simulated in the presence of gravity. Data are needed on the effect of continuous station keeping and continuous fine pointing requirements. Comparison of beam concepts must be accomplished in space. The total effect of the orbital environment on a 50-or 100-foot interferemeter cannot be fully assessed on Earth. It is necessary to make practical and accurate measurements of the adverse effects of the totality of factors such as thermal deformation, vehicle vibration and rotation, parallax of orbit, orbital motion, gravity gradient, and solar wind before including the instrument or an orbital laboratory at an operational level.

In this experiment an interferometer system with a nominal beam length of 50 feet will be deployed in two stages. Vibration sensors along the beam are used to monitor the activity of the beam as the spacecraft is pointed at a target (stars which have been used with ground-based interferometers) and subjected to rotational torque and simulated random type internal disturbances. After completion of the disturbance program, the image from the two interferometer pencils are focused near each other in the field of view. The smallest circle of confusion is achieved as the spacecraft is stabilized. Long beam experiments are conducted in the same way. At least two beam concepts will be compared.



15. Segemented Optics Experiment


In their attempt to add to the body of scientific knowledge about the universe, astronomers have traditionally been limited by the performance of their instruments. In recent years, however, these limitations have not been imposed by the instruments themselves but rather by the characteristics of the earth's atmosphere, through which light from astronomical bodies must be transmitted before it can be studied with earthbound telescopes. Turbulence and absorption by the atmosphere limit telescope performance so severly that the resolution achieved by the 200-inch Hale telescope at Mt. Palomar is poorer by an order of magnitude than its theoretical limit.

A telescope placed in earth orbit or on the Moon, where the atmospheric effects can be eliminated, will be extremely useful to observational astronomy. For this reason, the development of a 120-inch orbiting telescope has been established by the Space Science Board as the outstanding goal in space astronomy.

At present, however, there are questions which must be answered before the diffraction-limited performance of a mirror can be achieved. A mirror made in the usual fashion will be severly distorted by the thermal environment of space. It will also be distorted by the change from the earth's gravity to the zero gravity of space. To determine the amount of distortion and the best means to correct it, the mirror must be subjected to the space environment.

One possible solution to the problems mentioned above is the use of a segmented primary mirror in the telescope. In order to gain information to allow a determination of the usefulness of this concept, it is proposed as part of OTES to design, orbit, and test a small segmented telescope. The size and shape of the segments desirable for a large mirror will be determined and a few of these will be assembled into a mirror in OTES.

The experiment procedure is straightforward. The segmented mirror will be aligned, (the alignment procedure is a manned one using segment position actuators and sensors) pointed at the desired object and photographs made both of astronomical objects and of the figure test display. The photographs will be returned to earth and comparisons made with photographs obtained from a ground based segmented telescope.



V. DISCARDED EXPERIMENTS

Some space experiments were considered for OTAES and then discarded in the course of the study. The optical technology development implied by the experiments is necessary for space science and as such is included in the optical technology ground development program, but the final evaluation of the experiment did not require space testing.

The discarded experiments are:

- 1. Spectrograph Development.
- 2. Baffles Comparison.
- 3. Atmospheric Absorption Spectroscopy.
- 4. Photon-Photon Scattering.
- 5. Remote Manual Optical Alignment.
- 6. Visual Tracking Rating.
- 7. Cryogenic Cooling.
- 8. Photo-Electro-Optical Experiment (see Figure V-1).
- 9. Mirror Coating in Space.




Figure V-1. Photo-Electro-Optical Experiment

VI. SYSTEMS INTEGRATION

The purpose of the Systems Integration effort of the OTAES study was to recommend integrated experiment configurations, preferred spacecraft configurations, and preferred missions. The basis of the OTAES Phase I Study was the development and justification of the individual experiments. Each experiment was analyzed to determine the equipment requirements, the criticality of astronaut participation, and the orbital requirements. Figure VI-1 summarizes the criticality of astronaut participation for each individual experiment. Given these requirements, the experiments were then integrated with the telescope configurations. This integration emphasized maximizing the probability of experiment success and obtaining a compatible time phasing,

In a parallel effort, several spacecraft concepts and missions were considered. As many as 20 spacecraft concepts and 9 mission profiles were developed. By evaluating the experiment requirements, these were narrowed down to four recommended missions and spacecraft which are discussed in the following paragraphs.

Integrated Experiment Configurations

The group of optical communications experiments was integrated with three telescopes. The 1.0-meter telescope, which has a 0.3-meter telescope rigidly mounted to it, is shown in figure VI-2. This pair of telescopes, which has one set of gimbals, contains equipment for the following experiments:

- 1. Optical Heterodyne Detection on Earth.
- 2. Optical Heterodyne Detection on the Spacecraft.
- 3. Communication with 10 Megahertz Bandwidth.
- 4. Direct Detection Optical Communication from Space to Ground.
- 5. 0.1 Arc/Second Tracking of a Ground Beacon.
- 6. Point-Ahead and Space-to-Ground-to-Space Loop Closure.
- 7. Transfer Tracking from One Ground Station to Another.
- 8. Pulse Distortion Measurements.
- 9. Atmospheric Measurements.

The third 0.3-meter laser telescope, which is separately gimballed, is shown in figure VI-3. This telescope supports the following experiments:

- 1. Optical Heterodyne Detection on Earth Backup.
- 2. Optical Heterodyne Detection on the Spacecraft.
- 3. Communication with 10 Megahertz Bandwidth.
- 4. Direct Detection Optical Communication from Space to Ground Backup.
- 5. 0.1 Arc/Second Tracking of a Ground Beacon Backup.
- 6. Point-Ahead and Space-to-Ground-to-Space Loop Closure Backup.
- 7. Transfer Tracking from One Ground Station to Another Backup.
- 8. Pulse Distortion Measurements.
- 9. Atmospheric Measurements.

Figure VI-4 illustrates the telescope which houses equipment for performance of the Isolation Comparison, Fine Guidance, and Stellar Interferometer experiments. The

	PREPARATION & SET-UP	EXPERIMENT OPERATIONS	COMMUNICATION AND DATA MANAGEMENT	PREVENTIVE & REMEDIAL MAINTENANCE
Optical Heterodyne Detection on Earth	С	CD	С	С
Optical Heterodyne Detection on the Spacecraft	С	CD	С	С
Communication with 10 Megahertz Bandwidth	В	CD	В	С
Direct Detection from Space to Ground	В	CD	E	С
Precision Tracking of a Ground Beacon	С	CD	E	С
Point Ahead and Space-to-Ground-to- Space Loop Closure	С	CD	E	С
Transfer Tracking from One Ground Station to Another	С	CD	С	С
Phase Correlation Measurements	В	CD	С	С
Pulse Distortion Measurements	В	CD	С	С
Primary Mirror Figure Test and Cor- rection	В	Α	A	С
Thin Mirror Nesting Verification	A	BD	С	С
Fine Guidance	В	BD	С	С
Comparison of Isolation Techniques	В	В	В	С
Interferometer System	Α.	A	С	С
Segmented Optics	A	С	A	С

KEY: A = Man is essential.

B = Man is best, most efficient and/or hightly desirable. C = Man can perform useful tasks.

D = Man could be undesirable. E = Man is not involved.

Figure VI-1. Criticality of Man's Participation




Figure VI-2. 1-Meter and 0.3-Meter Laser Telescope




Figure VI-3. 0.3-Meter Gimballed Telescope

Segmented Optics experiment is also included in this package with its primary mirror co-linear but facing opposite the Fine Guidance primary mirror. This allowed for more efficient utilization of space and balanced gimbal equipment.

Figure VI-5 shows the non-gimballed experiment compartment which contains the Thin Mirror Nesting and Primary Mirror Figure Correction experiments. The commonality of equipment position and operating procedures allowed these two primary mirrors to be placed back to back. The resulting volume between the backs of the mirrors is appropriately used for this equipment.

Recommended Missions


The four most promising OTAES missions that have emerged from this study consist of either low earth or synchronous orbits mated with Saturn I or Saturn V launch vehicles. A brief outline of these missions follows:

Mission	Launch Vehicle Stack-up	Final Orbit	Spacecraft Configuration
I, Manned	S-IC/S-II/S-IVB/OTES/CSM	Synchronous	No. 1
III, Unmanned	S-IB/S-IVB/Centaur/OTES	Synchronous	No. 2
V, Manned	S IB/S-IVB/OTES/CSM	Circular 649 km	No. 4
VI, Manned/ Unmanned	S-IC/S-II/S-IVB/OTES-1/ OTES-2/CSM	Synchronous Circular 649 km	No. 3-1 No. 3-2

All recommended experiments could be performed on Mission I. Mission III would only accommodate the nine optical communication, thin mirror, and mirror figure test experiments. Mission V would accommodate all others with the exception of the interferometer experiment.

However, it would be necessary to simplify the isolation comparison experiment for low earth orbits such as Mission V. The last recommendation, Mission VI, is a single-launch, dual mission in which one OTES spacecraft and the Apollo Command and Service Modules are left in low earth orbit while a second unmanned OTES spacecraft is placed into a synchronous orbit. The total combined experiments in Missions III and V could be performed in Mission VI.

A complete mission profile was developed for Mission I. This was instrumental in integrating the experiments into telescope configurations since the time phasing has considerable impact on the preferred number of telescopes. As a result, it was concluded that approximately 15.5 days would be required for the manned portion of this mission. Figure VI-6 is a segment of the early portion of this mission showing the phasing and total time required to cycle through each experiment at least one time.



Fine Guidance, Segmented Optics, Isolation Comparison, and Stellar Interferometer Telescope Figure VI-4.




Figure VI-5. Primary Mirror Test Well




Figure VI-6. Time Line for Early Part of Mission

Recommended Spacecraft Concepts

Four recommended spacecraft configurations which contain integrated experiment groups were developed during this study. The telescope and experiment wells were conceptually designed in sufficient detail as a prerequisite to the spacecraft configuration development. The design flexibility of each spacecraft allows for substitution of wells and telescopes without degrading the overall mission concept. The following table lists the experiments included on the recommended configurations.

EXPERIMENT ON RECOMMENDED CONFIGURATIONS

OTAES Experiments	Spacecraft Configuration			
	1	2	$\begin{matrix} 3 \\ 1 & 2 \end{matrix}$	4
Nine Laser Experiments	X	X	X	
Fine Guidance	X		X	X
Isolation Comparison	X		X	X
Segmented Optics	X		X	X
Interferometer	X			
Thin Mirror	X	X	X	X
Mirror Figure Test	X	X	X	X

Spacecraft configuration No. 1 (shown in figure VI-7) uses the basic LEM ascent stage. The telescopes and wells are located below with access to the shirtsleeve compartment between the wells by a new hatch in the LEM floor. The telescopes are oriented with their optical axis parallel to the LEM windows, which facilitates target acquisition. This group of experiments is designed for a synchronous orbit (Mission I).

Figure VI-8 shows spacecraft configuration No. 2 into which the Laser, Thin Mirror, and Mirror Figure Test experiments are integrated. This is the only spacecraft which is launched unmanned, although manning could be accommodated by providing for rendez-vous and docking. In this case accessibility could be provided to the telescope wells.

Figure VI-9 depicts spacecraft configuration No. 3 which was developed for the dual mission (Mission VI). This configuration allows for the stellar oriented experiments to be conducted by one spacecraft in a 649 orbit and laser communication experiments by the other spacecraft in a synchronous orbit. The circular orbit spacecraft is unmanned.

Configuration No. 4 shown in figure VI-10 was developed for the stellar oriented experiment group for a 649 km orbit such as Mission V. A hatch in the LEM floor allows access to the experiment equipment. The telescope contains the Fine Guidance,

Isolation Comparison, and Segmented Optics experiments. The Thin Mirror and Mirror Figure Test experiments are also included in this spacecraft.




Figure VI-7. Spacecraft Configuration No. 1




Figure VI-8. Spacecraft Configuration No. 2




Figure VI-9. Spacecraft Configuration No. 3




Figure VI-10. Spacecraft Configuration No. 4

VII. OTAES MASTER PLANNING SCHEDULE

An OTAES Master Plan Schedule was developed which integrated the experiments into experiment groups and these in turn into spacecraft and launch vehicle alternatives. While this Master Plan gives an overall visibility of the time sequenced requirements of a total OTAES program, it also provides an understanding of implementation alternatives as dictated by experiment alternatives. Throughout the master planning analysis, the philosophy maintained has been that the individual experiments rather than spacecraft have dictated the integration times. This ensures that the specific experiment technological advances are not subordinated to other integration factors.

The experiment candidate groups have been determined primarily by technical commonality and other experiment imposed requirements such as orbits and astronaut participation. The resultant candidate groups are:

- 1. Group A, All recommended experiments.
- 2. Group B, Nine laser experiments.
- 3. Group C, Fine guidance, isolation comparison, thin mirror, mirror figure control, and segmented optics experiments.

Figure VII-1 indicates the availability of each candidate group collectively and determines the earliest date for group integration into a spacecraft. The additional time beyond individual experiment availability results from incorporating the necessary activities such as experiments:

- (a) Packaging;
- (b) Shipment;
- (c) Receiving and Inspection; and
- (d) Pre-installation acceptance activities.

For this study four candidate missions have been chosen which utilize the three candidate groups most efficiently. The candidate missions are:

	Approach	Type of Orbit	Spacecraft	Experiment Group Utilized
(a)	I	Synchronous	Manned	Group A
(b)	II	Synchronous	Unmanned	Group B
(c)	III (Dual)	Synchronous	Unmanned	Group B
	, ,	Low Earth	Manned	Group C
(d)	IV	Low Earth	Manned	Group C


Figures VII-2 (a), (b), (c), and (d) give the Master Plan schedules for each of these approach alternatives.

11 Principle and April 19 Principle and	PROJ	PROJECT: OTAES	S PH. I EXTENSION LEGEND:	ND: OPTICAL TECHNOLOGY APOLLO EXTENSION SYSTEM FIGURE VII-1 Date: 18 August 1966
1.1. Pre-Strate and state of country	SCHED.	DETAIL SCHED.		MONTHS AFTER AUTHORIZATION TO PROCEED
1.1. Probability Section Probability	2.0		-	4 5 6 7 8 9 101112 13th 15 101718 19202122 22 24 25 26 27 28 29 13 13 25 35 7 38 39 00 41 এ4 34 45 16 45 16 47 68 49 0 5 1 5 25 3 545 7 58 5 5
14.1 Profession and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession Transfer and Profession	,		Candidate Ctons "A"	
1.1.3 Page 3019, Read 2018, Read	2.1.1	Т	Pkg, Ship, Rec. & PIA Exp. #E-1	
1,37 Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for the Pre-2018 for t	2.1.2	Т	Pkg., Ship, Rec.& PIA Exp. #E-2	
1.1.3 Pre-Site Sector P. De Don 197.3	2.1.4	П	Pkg., Ship, Rec.& PIA Exp. #E-4	
1.0.1 Part 2 Pa	2.1.5		Pkg., Ship, Rec.& PLA Exp. #E-5	
1.0.1 Pres. Sign. Rec. of Pr. Exp. 475.5 Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Rec. of Pres. Sign. Sig	2.1.6		Pkg., Ship, Rec. & PIA Exp. #E-6	
10.1 Fig. 2819, Rec. of Fig. 150	2.1.8		Pkg. Ship, Rec. & PIA Exp. #E-8	
11.0.0 Pres. 2015, Rec. 6 Th Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.10 Pres. 2015, Rec. 75.	2,1,9	т т	Pkg., Ship, Rec.& PlA Exp. #E-9	
11.11 Programs Record Files Programs	9:	1.10.3	Pkg., Ship, Rec. & PLA Exp. #E-10	
11.11 Fig. 2018, Rock of Fig. Roy Fig. 18 Fig. 18 Fig. 2018 Fig. 2	2.1.11	1.11.3	Pkg., Ship, Rec. & PIA Exp. #E-19	
11.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre, Silv. Rec & P. C. Son 12.7] Pre	2.1.13	1.13.3	Pkg., Ship, Rec. & PIA Exp. #E-13	
1.1. Principle Read of the Part Principle	2.1.14	1.14.3	Pkg., Ship, Rec. & PIA Exp. #E-14	1
11.13 Part, State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration The State Group "W. to Integration	2.1.13	1.1.3	Pkg., Ship, Rec. & PIA Exp. #E-19	
1.1.2 Figure 18.0 Figure 18.0 1.1.2 Figure 18.0 Figure 18.0 1.2.3 Figure 18.0 Figure 18.0 1.3.1 Figure 18.0 Figure 18.0 1.4.2 Figure 18.0 Figure 18.0 1.4.3 Figure 18.0 Figure 18.0 1.4.3 Figure 18.0 Figure 18.0 1.4.4 Figure 18.0 Figure 18.0 1.5.5 Figure 18.0 Figure 18.0 1.5 Figure 18.0 Figure 18.0 1.5 Figure 18.0 Figure 18.0	2 1 16	1,17,3	Del. Exp.Group 'A' to Integration	
1.1.3 Pres. Sint. Rec. & Pl. Rap. #8-1.			2 4	
1.1 Pre. 2010 Rec. 2012	2.2		Candidate Group "B"	
1 Pack Ship Reck of Pack Pack Pack Pack Pack Pack Pack Pack	2,2,1	Т	PKg., Ship, Rec. & PlA Exp. #E-1	
1.1.1 Pres. Ship Rec. of Pth. Exp. #5.4	2 2 3	Т	Pko Shin Rec & PIA Exp #E-3	
1.5.3 Phys. Brac. 62.5 1.5.3 Phys. Brac. 62.5 1.5.3 Phys. Brac. 62.5 1.5.3 Phys. Brac. 62.5 1.5.4 Phys. Brac. 62.5 1.5.5 Phys. Brac. 62.5 1.5 Phys. Brac. 62	2 2 4	П	Pkg., Ship, Rec. & PIA Exp. #E-4	
1.6.3 Pkg. Ship Rac & Pkp. Rac. 1.6.3 Pkg. Ship Rac. & Pkp. Rac. 1.6.3 Pkg. Ship Rac. & Pkp. Rac. 1.6.3 Pkg. Ship Rac. & Pkp. Rac. & Pkp. Rac. & Pkp. Rac. & Pkp. Rac. & Rac. & Pkp. Rac. & Rac. & Pkp. Rac. & Rac. & Pkp. Rac. & Rac. & Pkp. Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac. & Rac	2.2.5		Pkg., Ship, Rec. & PIA Exp. #E-5	
1.7.3 Pres. Sign. Rec. 2 P.A. Exp. 4 E.2. 1.7.3 Pres. Sign. Rec. 4 P.A. Exp. 4 E.2. 1.7.3 Pres. Sign. Rec. 6 P.A. Exp. 4 E.2. 1.7.3 Pres. Sign. Rec. 6 P.A. Exp. 4 E.2. 1.7.3 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.3 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.3 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.3 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.3 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.3 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.4 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.5 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.5 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.6 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.7 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.8 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Rec. 8 P.A. Exp. 4 E.2. 1.7.9 Pres. Sign. Re	2.2.6	_1	Pkg., Ship, Rec. & PIA Exp. #E-6	
Del. Exp. Group "g" to integration Lift. Pres. Ship Rec. & Fix Exp. #2-10 Lift. Pres. Ship Rec. & Fix Exp. #2-12 Dail. Exp. Group "C" to Integration Part of the property of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the present of the prese	2.2.7	Т	Pkg. Ship, Rec. & PIA Exp. #E-7 Pkg. Ship Rec. & PIA Exp. #E-R	
Del. Exp. Group "G" to Integration Life "Para Sing Reck Fix Exp. #E-10 Life "Para Sing Reck Fix Exp. #E-10 Life "Para Sing Reck Fix Exp. #E-12 Life "Para S	2.2.4	7	Pkg. Ship, Rec. & PIA Exp. #E-9	
Candidate Group "C" 1.110. Practicate Pla Ero, 25-10 1.11.1 Practicate Pla Ero, 25-10 4. 1.11.2 Practicate Pla Ero, 25-13 5. 1.11.3 Practicate Pla Ero, 25-13 6. Del. Ero, Group "C" to Integrative 6. Del. Ero, Group "C" to Integrative 7. The Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plant Plan	2.2.10	П	Del.Exp.Group "B" to Integration	Integration
1 1.16.7 Pear, Sing Rec. of PLA Exp. of E-10 1.11.1 Pear, Sing Rec. of PLA Exp. of E-11 1.11.2 Pear, Sing Rec. of PLA Exp. of E-12 1.11.3 Pear, Sing Rec. of PLA Exp. of E-13 5 1.15.3 Pear, Sing Rec. of PLA Exp. of E-15 6 Del. Exp. Group "C" to Integration 6 Del. Exp. Group "C" to Integration 7 Order of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PLA Exp. of PL	,		1011	
1.17. PKE. Ship. Rec. & PLA Exp. #E-11 1.17. PKE. Ship. Rec. & PLA Exp. #E-12 1.17. 3 PKE. Ship. Rec. & PLA Exp. #E-12 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-12 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. #E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. *E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. *E-13 1.15. 3 PKE. Ship. Rec. & PLA Exp. *E-13	ر: ۶		candidate group o	
1.17.3 Prg., Ship, Rec. & PAL Exp. #E-12 1.17.5 Prg., Ship, Rec. & PAL Exp. #E-13 1.15.3 Prg., Ship, Rec. & PAL Exp. #E-13 Del. Exp. Group "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to Integration "C" to	1	1.15	Pkg Ship Rec & PLA EXP, #E-10	
1.15.3 Pkg., Ship, Rec. 6 Pid Exp. #E-13 Del. Exp. Group "C" to Integration Pel. Exp. Group "C" to I	2.	1.1.3	Pkg., Ship, Rec. & PLA Exp. #E-12	
Del. Exp. Group "C" to Integrative The state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the stat	2.3.4		Pkg., Ship, Rec. & PLA Exp, #E-13	
Del. Exp. Group "C" to Integrative (to Integra	2.3.5	1.15.3	Pkg., Ship, Rec. & PIA Exp. #E-15	
	2.3.6		Del. Exp. Group "C" to Integration	Integration A
	1			
	1			

NAS8-22 11 3 3 3 3 3 3 3 3	TILE	M	JECT:	IES PH. I EXTENSION LEGEND: OPTICAL TECHNOLOGY APOLLO EXTENSION SYSTEM FIGURE VII-2(a) DAT.: 11 AUGUST 1966
West Strong Courts Fig. 372	NASS-20256 PHASE	AASTE. SCHEL ITEM	_	MONTHS AFTER AUTHORIZATION TO PROCEED TITLE TITLE
NASS-20206 PARSE 1	WASE-2025 PARSE 1 C(4 to 54)	9		
Physics II	Fig. 1 Page II	1.5	NAS8-20256	(-14 to
1.1	1.1 Perilatura Design (MSS. Ph. 27)	7.5	NA38-20236	- 03 (-)
3.1 MASIC COASS 1.1 MASIC COASS 1.1 MASIC COASS 1.2 1.1 MASIC COASS 1.2 1.1 MASIC COASS 1.2 1.1 Martic Dues do Brev. (Wish, Ph. Ph. D.	1.			(-5 to
3.1 Particularies 1.5 Particularies	3.1 Partic Crists 2.1 Partic Crists			
3.1 Petalinary Case, Ph. C. 3.1 Manufacture Case, Ph. C. 3.1 Manufacture Case, Ph. C. 3.1 Manufacture Case, Ph. C. 3.1 Manufacture Case, Ph. C. 3.1 Approach Little St. 4.2 1.1 Fight Article St. 5.1 Fight Article St. 5.1 Fight Article St. 5.1 Fight Article St. 5.2 Fight Article St. 5.3 Fight Article St. 5.4 Fight Article St. 5.5 Fight Article St. 5.6 Fight Article St. 5.6 Fight Article St. 5.7 Fight Article St. 5.8 Fight Article St. 5.8 Fight Article St. 5.9 Fight Article St. 5.1 Fight Article St. 5.2 Fight Article St. 5.3 Fight Article St. 5.4 Fight Article St. 5.5 Fight Article St. 5.6 Fight Article St. 5.7 Fight Article St. 5.8 Fight Article St. 5.9 Fight Article St. 5.1 Fight Article St. 5.2 Fight Article St. 5.3 Fight Article St. 5.4 Fight Article St. 5.5 Fight Article St. 5.6 Fight Article St. 5.7 Fight Article St. 5.8 Fight Article St. 5.8 Fight Article St. 5.9 Fight Ar	3.1 Pertilination (NASA, Ph. "5")	0.	3.1	
3.1 Remissione (MSA Fn. "D") Facilities Facilitie	3.1 Paramitacture (MASA Ph. """) 2.1 Paramitacture (MASA Ph. """) Paramitacture (MASA Ph. "") Paramitacture (MASA Ph. """) Paramitacture (MASA Ph. "") Paramitacture (MASA Ph. "") Paramitacture (MASA Ph. "") Paramitacture (MASA Ph. "") Paramitacture (MASA Ph. """) Paramitacture (MASA Ph. "") Paramitacture (MASA Ph. "") Paramitacture (MASA Ph. "	1.1	3.1	<u> </u>
3.1	3.1		Ш	Manufacture (NASA Ph. "b")
1.1 3.1 Approach Lead Lead 1.2 3.1 Final Articles # 6. 2 (Robi Seeta) 1.2 3.1 Final Articles # 6. 2 (Robi Seeta) 1.3 1.4 Filight Articles # 6. (Robi Seeta) 1.4 3.1 Filight Article # 6. (Robi Seeta) 1.5 1.1 Filight Article # 6. (Robi Seeta) 1.5	1.1 3.1 Print Approach 1.2 1.1 3.1 Print Approach 1.2 1.1 3.1 Print Article # 6.2 (Qali Netta) 1.3 1.1 Flight Article # 6.2 (Qali Netta) 1.3 2.1 Flight Article # 6.2 (Qali Netta) 2.3 Approach 1.2 Print Article # 6.2 (Qali Netta) 2.3 Flight Article # 6.2 (Qali Netta) 2.3 Flight Article # 6.2 (Qali Netta) 2.4 Flight Article # 6.2 (Qali Netta) 2.5 Flight Article # 6.2 (Qali Neta) 2.5 Flight	4.3.1		Facilities, Tool & Plan
1. 3.1 Approach 16.11 1. 3.1 Final Article # 16.2 (Ochi Tetta) 1. 1.1 Fight Article # 3 (Solicibite) 2. 3.1 Fight Article # 16.2 (Ochi Tetta) 2. 3.1 Fight Article # 16.2 (Ochi Tetta) 2. 3.1 Fight Article # 16.2 (Ochi Tetta) 2. 3.1 Fight Article # 3 (Solicibite) 2. 3.1 Fight Article # 3 (Solicibite) 2. 3.1 Fight Article # 3 (Solicibite) 3.1 Fight Article # 3 (Solicibite) 3.2 Fight Article # 3 (Solicibite) 3.3 Fight Article # 3 (Solicibite) 3.4 Fight Article # 3 (Solicibite) 3.5 Fight Article # 3 (Solicibite) 3.6 Fight Article # 3 (Solicibite) 3.7 Fight Article # 3 (Solicibite) 3.8 Fight Article # 3 (Solicibite) 3.9 Fight Article # 3 (Solicibite) 3.0 Fight Article # 3 (Solicibite) 3.1 Fight Article # 3 (Solicibite) 3.2 Fight Article # 3 (Solicibite) 3.3 Fight Article # 3 (Solicibite) 3.4 Jill Fight Article # 3 (Solicibite) 3.5 Fight Article # 3 (Solicibite) 3.6 Jill Fight Article # 3 (Solicibite) 3.7 Fight Article # 3 (Solicibite) 3.8 Fight Article # 3 (Solicibite) 3.9 Fight Article # 3 (Solicibite) 3.0 Fight Article # 3 (Solicibite) 3.1 Fight Article # 3 (Solicibite) 3.2 Fight Article # 3 (Solicibite) 3.3 Fight Article # 3 (Solicibite) 3.4 Fight Article # 3 (Solicibite)	1. 3.1 Approach 16 if a Cobil Jets) 1. 2.1 Fight Article # 3 (Cobil Jets) 1. 3.1 Fight Article # 4 (Cobil Deractoral) 1. 3.1 Fight Article # 5 (Cobil Jets) 2. 3.1 Fight Article # 5 (Cobil Jets) 3.1 Fight Article # 5 (Cobil Jets) 3.2 Approach IV 3.3 Fight Article # 5 (Cobil Jets) 3.4 Fight Article # 5 (Cobil Jets) 3.5 Fight Article # 5 (Cobil Jets) 3.6 J.1 Fight Article # 5 (Cobil Jets) 3.7 Fight Article # 5 (Cobil Jets) 3.8 Fight Article # 5 (Cobil Jets) 3.9 Fight Article # 5 (Cobil Jets) 3.1 Fight Article # 5 (Cobil Jets) 3.2 J.1 Fight Article # 5 (Cobil Jets) 3.3 Fight Article # 5 (Cobil Jets) 3.4 J.1 Fight Article # 5 (Cobil Jets) 3.5 Fight Article # 5 (Cobil Jets) 3.6 J.1 Fight Article # 5 (Cobil Jets) 3.7 Fight Article # 5 (Cobil Jets) 3.8 Fight Article # 5 (Cobil Jets) 3.9 Fight Article # 5 (Cobil Jets) 3.0 Fight Article # 5 (Cobil Jets) 3.1 Fight Article # 5 (Cobil Jets) 3.2 Fight Article # 5 (Cobil Jets) 3.3 Fight Article # 5 (Cobil Jets) 3.4 J.1 Fight Article # 5 (Cobil Jets) 3.5 Fight Article # 5 (Cobil Jets) 3.7 Fight Article # 5 (Cobil Jets) 3.7 Fight Article # 5 (Cobil Jets) 3.8 Fight Article # 5 (Cobil Jets) 3.9 Fight Article # 5 (Cobil Jets) 3.0 Fight Article # 5 (Cobil Jets) 3.1 Fight Article # 5 (Cobil Jets) 3.1 Fight Article # 5 (Cobil Jets) 3.2 Fight Article # 5 (Cobil Jets) 3.3 Fight Article # 5 (Cobil Jets) 3.4 J.1 Fight Article # 5 (Cobil Jets) 3.5 Fight Article # 5 (Cobil Jets) 3.7 Fight Article # 5 (Cobil Jets) 3.8 Fight Article # 5 (Cobil Jets) 3.9 Fight Article # 5 (Cobil Jets) 3.9 Fight Article # 5 (Cobil Jets) 3.9 Fight Article # 5 (Cobil Jets) 3.9 Fight Article # 5 (Cobil Jets) 3.9 Fight Article # 5 (Cobil Jets) 3.9 Fight Article # 5 (Cobil Jets) 3.9 Fight Article # 5 (Cobil Jets) 3.9 Fight Article # 5 (Cobil Jets) 3.9 Fight Article # 5 (Cobil Jets) 3.9 Fight Article # 5 (Cobil Jets) 3.9 Fight Ar	4.3.4		Fab., ASSCHOLE, INSTAIL & WOOL
1.1 3.1 Final Articles # 1 & 2 (Orbit Joseph 1.2 3.1 Final Articles # (Enly Deractional) 1.3 Final Articles # (Enly Deractional) 1.3 Final Articles # (Enly Deractional) 1.3 Final Articles # (Enly Deractional) 1.4 2.1 Final Articles # (Enly Deractional) 2.5 3.1 Final Articles # (Enly Deractional) 2.6 3.1 Final Articles # (Enly Deractional) 2.6 3.1 Final Articles # (Enly Deractional) 2.6 3.1 Final Articles # (Enly Deractional) 3.1 Final Articles # (Enly Deractional) 3.2 3.1 Final Articles # (Enly Deractional) 3.3 Final Articles # (Enly Deractional) 3.4 3.1 Final Articles # (Enly Deractional) 3.5 Final Articles # (Enly Deractional) 3.5 3.1 5.5 3.5 3.5	1.1 3.1 Fight Article # 0 & Cold weep 1.2 3.1 Fight Article # 0 & Cold weep 1.3 3.1 Fight Article # 0 & Cold weep 1.4 3.1 Fight Article # 0 & Cold weep 1.5 3.1 Fight Article # 0 & Cold weep 2.2 3.1 Fight Article # 0 & Cold weep 2.3 Fight Article # 0 & Cold weep 2.4 3.1 Fight Article # 0 & Cold weep 2.5 3.1 Fight Article # 0 & Cold weep 2.5 3.1 Fight Article # 0 & Cold weep 3.1 Fight Article # 0 & Cold weep 3.2 3.1 Fight Article # 0 & Cold weep 3.3 Fight Article # 0 & Cold weep 3.4 3.1 Fight Article # 0 & Cold weep 3.5 Fight Article # 0 & Cold weep 3.6 3.1 Fight Article # 0 & Cold weep 3.7 Fight Article # 0 & Cold weep 3.8 3.1 Fight Article # 0 & Cold weep 3.9 Fight Article # 0 & Cold weep 3.1 Fight Article # 0 & Cold weep 3.2 3.1 Fight Article # 0 & Cold weep 3.3 Fight Article # 0 & Cold weep 3.4 3.1 Fight Article # 0 & Cold weep 3.5 Fight Article # 0 & Cold weep 3.6 3.1 Fight Article # 0 & Cold weep 3.7 Fight Article # 0 & Cold weep 3.8 Weep 3.9 Fight Article # 0 & Cold weep 3.1 Fight Article # 0 & Cold weep 3.2 Fight Article # 0 & Cold weep 3.3 Fight Article # 0 & Cold weep 3.4 3.1 Fight Article # 0 & Cold weep 3.5 Fight Article # 0 & Cold weep 3.7 Fight Article # 0 & Cold weep 3.8 Weep 3.9 Fight Article # 0 & Cold weep 3.1 Fight Article # 0 & Cold weep 3.2 Weep 3.3 Fight Article # 0 & Cold weep 3.4 Weep 4.5 Weep 5.5 Weep	4.3.2	1	
1.3 3.1 Flight Article #4 (Fully Decamber 1.4 3.1 Flight Article #5 (Backup) 1.4 3.1 Flight Article #5 (Backup) 1.2 3.1 Flight Article #3 (Boilerplate #1 & 3.1 Flight Article #5 (Backup) 1.2 3.1 Flight Article #7 (Fully Decamber #1 Flight Article #7 (Fully Decamber #	1.3 3.1 Flight Article #4 (Fully Decade 1.4 3.1 1.4 3.1 Flight Article #5 (Backup) 2.1 3.1 Flight Article #1 & 2 (Oubl. In Flight Article #3 (Boilerplate 1.4 3.1 2.2 3.1 Flight Article #3 (Boilerplate 1.4 3.1 2.4 3.1 Flight Article #6 (Qual. Decade 1.5 3.1 2.5 3.1 Flight Article #7 (Fully Decade 1.5 3.1 3.1 Flight Article #7 (Fully Decade 1.5 3.1 3.1 Flight Article #8 (Backup) 3.2 3.1 Flight Article #8 (Backup) 3.3 Flight Article #6 (Qual. In Flight Article #6 (Backup) 3.4 3.1 Flight Article #6 (Backup) 3.4 3.1 Flight Article #6 (Backup) 3.5 3.1 Flight Article #6 (Backup) 3.6 3.1 Flight Article #6 (Backup) 3.7 Flight Article #6 (Backup) 3.8 3.1 Flight Article #6 (Backup) 3.9 3.1 Flight Article #6 (Backup) 3.1 Flight Article #6 (Backup) 3.2 3.1 Flight Article #6 (Backup) 3.3 Flight Article #6 (Backup) 3.4 3.1 Flight Article #6 (Backup) 3.5 3.1 Flight Article #6 (Backup) 4.5 4.5 4.5 5.5 5.5 5.5 5.5 5.5 5.5 6.5 5.5 5.5 7.5 7.5 7.5 7.5 8.5 7.5 7.5 7.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5	4.3.2	1:1	Tests
14 3.1 Flight Article #5 (Rackup) 15 13.1 Final Article #3 (Boilerplate 13.1 Flight Article #3 (Boilerplate 13.1 Flight Article #4 (Fully Decador 13.1 Flight Article #7 (Fully Decador 13.1 Flight Article #7 (Fully Decador 13.1 Flight Article #7 (Fully Decador 13.1 Flight Article #8 (Backup) 13.1 Flight Article #8 (Backup) 13.1 Flight Article #3 (Boilerplate 13.1 Flight Article #5 (Backup) 13.1 F	14 3.1 Flight Article #5 (Rackup) 1	4.3.2	1.3	Flight Article #4 (Fully Derational)
Approach III 2.1 3.1 Final Articles #1 & 2 (Oubl I) 2.2 3.1 Flight Article #3 (Boilerplate Flight Article #5 (Backup) 2.4 3.1 Flight Article #5 (Backup) 2.5 3.1 Final Article #7 (Fully Specar) 2.6 3.1 Final Article #7 (Fully Specar) 3.1 Flight Article #7 (Fully Specar) 3.2 3.1 Flight Article #6 (Oubl I) 5.2 3.1 Flight Article #6 (Backup) 7.3 3.1 Flight Article #6 (Backup) 8.1 3.1 Flight Article #6 (Backup) 9.4 3.1 Flight Article #5 (Backup) 9.4 3.1 Flight Article #5 (Backup) 9.5 3.1 Flight Article #5 (Backup) 9.6 3.1 Flight Article #7 (Backup) 9.7 3.1 Flight Article #7 (Backup)	Approach III 2.1 3.1 Final Articles #1 & 2 (Out) I 2.2 3.1 Fiight Article #3 (Boiler)late 2.4 3.1 Flight Article #5 (Backup) 2.5 3.1 Flight Article #6 (Out) Lest) 2.6 3.1 Final Article #7 (Fully Decadur) 2.7 3.1 Flight Article #7 (Fully Decadur) 3.1 Flight Article #3 (Boiler)late 3.2 3.1 Flight Article #4 (Fully Decadur) 3.3 3.1 Flight Article #6 (Backup) 4.4 3.1 Flight Article #6 (Backup) 5.5 3.1 Flight Article #6 (Backup) 6.7 3.1 Flight Article #6 (Backup) 7.8 3.1 Flight Article #6 (Backup) 8.9 3.1 Flight Article #6 (Backup) 8.9 3.1 Flight Article #6 (Backup) 8.9 3.1 Flight Article #6 (Backup)	4.3.2		Flight Article #5 (Backup)
2.1 3.1 Final Articles #1 & 2 (Oubl J Flight Article #3 (Boilerplate Flight Article #4 (Fully Decade 2.3 3.1 Flight Article #4 (Fully Decade 3.1 Flight Article #5 (Backup) 2.6 3.1 Flight Article #7 (Fully Decade 3.1 Flight Article #7 (Fully Decade 3.1 Flight Article #7 (Fully Decade 3.1 Flight Article #6 (Backup) 3.1 Flight Article #3 (Boilerplate 3.1 Flight Article #4 (Fully Decade 3.1 Flight Article #4 (Fully Decade 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight Article #5 (Backup) 3.1 Flight A	2.1 3.1 Final Articles #1 & 2 (Out) 3.2 Flight Article #3 (Boilerplate #3 3.1 Flight Article #4 (Fully Opera #3 3.1 Flight Article #5 (Backup) 2.5 3.1 Flight Article #7 (Fully Opera #3 3.1 Flight Article #7 (Fully Opera #3 3.1 Flight Article #6 (Out) 3.1 Flight Article #6 (Out) 3.1 Flight Article #6 (Backup) 3.1 Flight Article #4 (Fully Opera #3 3.1 Flight Article #4 (Fully Opera #3 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 5.4 5.4 5.4 5.4 5.4 5.4 5.4 5.4 5.4 5.4 5.4 5.4 5.4 5.4 5.4 5.4 5.4	4.3.2	2	Approach III
2.2 3.1 Flight Article #3 (Boilerplate 2.3 3.1 Flight Article #4 (Fully Opera 2.4 3.1 Flight Article #7 (Fully Opera 2.5 3.1 Flight Article #7 (Fully Opera 2.5 3.1 Flight Article #7 (Fully Opera 2.5 3.1 Flight Article #7 (Fully Opera 2.5 3.1 Flight Article #7 (Fully Opera 2.5 3.1 Flight Article #7 (Fully Opera 2.5 3.1 Flight Article #7 (Fully Opera 3.1 Flight Article #7 (Fully Opera 3.1 Flight Article #7 (Fully Opera 3.1 Flight Article #7 (Fully Opera 3.1 Flight Article #7 (Fully Opera 3.4 3.1 Flight Article #7 (Backup)	Flight Article #3 (Boilerplate	4.3.2	2.1	cles #1 & 2 (Oual Tes
2.4 3.1 Fight Article #7 Kully press 2.5 3.1 Fight Article #6 (Qual. Pest) 2.6 3.1 Fight Article #7 (Fully press 2.7 3.1 Fight Article #7 (Fully bress) 3.1 Fight Article #7 (Fully bress) 3.2 3.1 Fight Article #7 (Fully bress) 3.2 3.1 Fight Article #7 (Fully press) 3.3 Final Article #7 (Fully press) 3.4 3.1 Fight Article #7 (Fully press) 3.4 3.1 Fight Article #7 (Fully press) 3.4 3.1 Fight Article #7 (Fully press) 3.5 Fight Article #7 (Fully press) 3.6 3.1 Fight Article #7 (Fully press) 3.7 Fight Article #7 (Fully press) 3.8 Fight Article #7 (Fully press) 3.9 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.2 3.1 Fight Article #7 (Fully press) 3.3 Fight Article #7 (Fully press) 3.4 3.1 Fight Article #7 (Fully press) 3.4 3.1 Fight Article #7 (Fully press) 3.4 3.1 Fight Article #7 (Fully press) 3.4 3.1 Fight Article #7 (Fully press) 3.5 Fight Article #7 (Fully press) 3.6 Fight Article #7 (Fully press) 3.7 Fight Article #7 (Fully press) 3.8 Fight Article #7 (Fully press) 3.9 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully press) 3.1 Fight Article #7 (Fully pr	2.4 3.1 Fight Article #5 Kouly press 2.5 3.1 Fight Article #6 (Qual. Lest) 2.6 3.1 Fight Article #6 (Qual. Lest) 2.7 3.1 Fight Article #8 (Backup) 3.1 3.1 Fingh Article #8 (Backup) 3.2 3.1 Fingh Article #9 (Bully Dograch IV 3.2 3.1 Fingh Article #9 (Bully Dograch IV 3.3 3.1 Fingh Article #9 (Bully Dograch IV 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 3.5 Elight Article #5 (Backup) 3.6 3.1 Flight Article #5 (Backup) 3.7 Singh Article #5 (Backup) 3.8 Singh Article #5 (Backup) 3.9 Singh Article #5 (Backup) 3.1 Flight Article #5 (Backup)	4.3.2	2,2	Fight Article #3 (Boilerplate)
2.5 3.1 Final Article #6 (Qual. Pest) 2.6 3.1 Fiight Article #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (Fully Operation of Street #7 (F	2.5 3.1 Final Article #6 (Qual. Pest) 2.6 3.1 Fiight Article #7 (Fully Operation of the Composition of the C	2 2 2	2.4	Flight Atticle #7 (Backung)
2.6 3.1 Flight Article #7 (Fully Operation 7:1) Flight Article #8 (Backup) 3.1 3.1 Approach IV 3.2 3.1 Final Article #3 (Bully Operation 7:1) Flight Article #4 (Fully Operation 7:1) Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup) 4 3.1 Flight Article #5 (Backup)	2.6 3.1 Flight Article #7 (Fully Deta 2.7 3.1 Flight Article #8 (Backup) 3.1 3.1 Flight Article #3 (Boller Dide 3.2 3.1 Flight Article #4 (Fully Deta 3.4 3.1 Flight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup)	1.3.2	2.5	rest)
3. Approach IV 3.1 Final Article #5 (Galland 3.2 3.1 Final Article #3 (Boiler 3.3 3.1 Fight Article #4 (Fully 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 Flight Article #5 (Backup 3.4 3.1 5.1 5.1 5.1 5.1 5.1 5.1 5.1 5.1 5.1 5	3 Approach IV	43.2		Article #7 (Fully Dpera
3	3 Approach IV 3.1 Final Articles #1 & 2 (Qu 3.2 3.1 Finght Article #3 (Boiler 3.3 3.1 Flight Article #4 (Fully 3.4 3.1 Flight Article #5 (Backup) Flight Article #5 (Backup)	4.3.2		e P
3.1 3.1 Final Articles #1 6.2 (Qu. 3.2 3.1 Flight Article #3 (Boiler #3.3 3.1 Flight Article #4 (Fully 3.4 3.1 Flight Article #5 (Backup #3.4 3.1 Flight Art	3.1 3.1 Final Articles #1 6.2 (Ou 3.2 3.1 Flight Article #3 (Boiler 3.3 3.1 Flight Article #4 (Fully 3.4 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1 Flight Article #5 (Backup 4.3 3.1	4.3.2	.3	Approach IV
3.2 3.1 Flight Article #3 (Boiler 3.4 3.1 Flight Article #4 (Fully 3.4 3.1 Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup) Flight Article #5 (Backup)	3.2 3.1 Flight Article #3 (Boiler 3.4 3.1 Flight Article #4 (Fully 3.4 3.1 Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Backup Flight Article #5 (Ba	4.3.2	3.1	1. Tes
3.3 3.1 Fiight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup)	3.3 3.1 Fiight Article #5 (Backup) 3.4 3.1 Flight Article #5 (Backup)	4.3.2		Flight Article #3 (Sollerpl4te)
		4.3.2	۳ ۲	Flight Article #4 (Factury Operational)
		4171	,	

PRO		ES PH.I EXTENSION LEGEND: OPTICAL TECHNOLOGY APOLLO EXTENSION SYSTEM Figure VII– $2(b)$ Date: 10 August 1966	
MASTER SCHED. ITEM	DETAIL SCHED.	MONTHS AFTER AUTHORIZATION TO PROCEED TITLE 1 2 1 2 1 3 1 4 2 1 2 8 2 9 2 1 3 1 3 1 3 1 3 1 3 1 3 1 3 1 3 1 3 1	83
0 · 5			
5.1	4,3,2,1,1	(Det to Structural Test)	
5	4.3.2.1.2	(b) 1 to Brying (\$hip to K\$C)	T
5.1.5	4.3.2.1.4	z imary)	
5.2			
5.2.1	4,3.2.1.1	nies (Del. to S '' tryal I st)	
5.2.3	.3.2.1.2	Firght Article #2 W/Exp.Gp. B (Freedynes) Fight Article #3 W/Exp.Gp."B"(Bolerplare) Fight Article #3 W/Exp.Gp."B"(Bolerplare)	
5.2.5	_	Flight Article #4 w/Exp.Gp."B"(Primary) Print Article #5 w/Exp.Gp."B"(Primary) Print Article #5 w/Exp.Gp."B"(Rackup Flight Article	
٠,	-		
5.3.1	4.3.2.2.1	Final Article #1 w/Exp. Dummies (D 1, tb Strucking 1 Test)	
5.3.2) (ĐƠN TO T	
5.3.4	2.3.7	Flight Article #4 w/Exp.Cp."C."("Primary)	F
	4.3.2.2.4	кир)	П
5.3.6	4.3,2,2,5	Flight Article #6 w/Exp.Cp. "B"(Pordcypd) Flight Article #6 w/Exp.Cp. "B"(Purdcypd) Flight Article # " Fro. C. "B"(Purdcypd)	T
	4.3.2.2.7	d (S) hadrafardard (S) d	Ţ
			П
5.4.1	4.3.2.3.1	Final design to the bounding	1
5.4.2	4.3.51		Ţ
	4-3-2-3-2	lerplate) (S:up to MSC)	П
1	3 3 3 4 4	Flight Article #1 w/Exp.Cp."C"(Primary)	
			Γ
			П
			T
			T
			П
			—
			T
			T
			T
			П
			T
			Ţ
			Ţ
			П
			F
			13
			\Box

PRO		ES PH. I EXTENSION LEGEND:	ND: OPTICAL TECHNOLOGY APOLLO EXTENSION SYSTEM ${ m Figure~VII-}2(c)$
SCHED	DETAIL SCHED.	TITLE	
6.0		esting	1.1.2 3 4. 5 6 7 7 8 9 101112113 1/4/5 1617 18 19 20 6 12 2 2 3 26 5 7 28 2 9 20 3 1 26 35 36 37 38 39 60 6 14 24 34 4 4 34 4 4 4 8 4 9 50 5 1 5 2 5 3 5 4 5 5 6 5 7 5 8 5 9 60 6 16 2
. 4		Approach I	
6.1.1		Structural Test Model	
6.1.1	1 5.1.1	Instrument & Test Redesign, Mod.& Retest	The state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the s
		Onthe the the the the	
6,1,2,	5.1.2	UNSTRUMENT & Test	7/A #2
6.1.2.	2	Redesign, Mod.& Retest	
6.2		Approach II	
6.2.1		Structural Test Model	
6.2.1.	1 5.2.1	Instrument & Test Redesign, Mod. & Retest	YA &
6.2.2		OTAES-B Prototype	
6.2.2	2 2 2 2 2	Instrument & Test Redesign, Mod. & Retest	
. 4		Annroach III	
2 9		Structural Test Model	
6,3,1,	5,3,1	Instrument & Test	F/A #1
6,3,1,	2	Redesign, Mod. & Retest	
6.3.2		OTAES-B Prototype	
6.3.2.	5,3,6	Instrument & Test	9 4 1/L
6.3.2.	2	Redesign, Mod. & Retest	
6.3.3		OTAES-C Prototype	
6.3.3.	5.3.2	Instrument & Test Redesion Mod & Refest	F/A *2
		6.0	
7. 9		Approach IV	
6.4.1		Structural Test Model	1 (2) (1) (1) (1) (1) (1) (1) (1
6.4.1	5.4.1	Instrument & Test Redesign, Mod. & Retest	
		1 0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	
2.4.5	6.4.5	UIAES-C Prototype Instrument & Test	
6.4.2.		Redesign, Mod. & Retest	



VIII. CONCLUSIONS AND RECOMMENDATIONS

As a result of the OTAES Phase I study, a number of conclusions have been reached which are worthy of being set forth here even though the study is not yet complete, since nothing in the projected work during Part II is at all likely to reverse or significantly modify these findings. Based on these conclusions, a number of recommendations are appended. For brevity, these conclusions and recommendations have been collected together and set forth here without the background discussion and supporting reasoning which are contained elsewhere in the Part I Final Report.

Conclusions

1. Substantial advances in many areas of optical technology are required by NASA in performance of its future space missions.

This is true for most of the NASA programs now being funded in the scientific literature.

2. Needed optical technology exhibits commonality of application.

There is a broad commonality of the optical technology needs for astronomy, for remote sensing of the earth, for meteorology, for planetary observation, and for space optical communications. The specific technology developments required in components and subsystems have so much in common that any effort to separate the pieces or fragment the programs will inevitably result in increased cost and reduced performance. That is, there is a commonality of application.

3. Application commonality strongly favors an integrated development program.

If each of the special scientific and government groups having responsibility for individual applications were to individually develop the technology required for their particular interest, the resulting programs would overlap and no single one could be as effective in timely development of reliable and economic space optical equipment for the broad applications envisioned. Moreover, there is optical equipment which would be desirable to more than one of these special interests but whose development could not be justified for one application alone. Therefore, consideration of the technology from the standpoint of its application leads to the conclusion that a single technology development program must be instituted and sustained.

4. The needed optical technology exhibits commonality of space experiment programs.

As a result of matching the OTAES experiments with the problem areas, it is clear that a great deal of interdependence of the experiments exists and that simultaneous performance of the experiments is mandatory to use fully the experimental equipment, measurements, missions, and results. Therefore, for that optical technology which requires space testing for its development, significant

advantages are gained by flying the experiments in groups even though each of them could be flown singly. In fact, as discussed in the technical conclusions, nine of the recommended experiments require identically the same equipment for their performance.

5. This experiment commonality impels a single integrated development program.

Thus, in two areas, commonality of technology to applications and commonality of the technology development programs, it is concluded that a single development program rather than several fragmented efforts is advantageous.

6. Some optical technology which should now be in planning is not covered by OTAES.

The OTAES contracts are limited to consideration of the technology which leads to space testing. Increased emphasis by NASA is needed to develop an orderly program for developing the optical technology not covered by the present OTAES contracts. A comprehensive, orderly program for optical technology should include in proper perspective both that part which leads to space testing and that part which does not. The ultimate responsibility for this planning, of course, rests with NASA, but is so intimate to the OTAES technology planning as to require participation by the OTAES Contractor. The additional ground development is beyond the scope of work of the existing contract but should procede simultaneously with the OTAES study.

Technical Conclusions

- 7. Of the 36 experiments considered during the OTAES study, to date 15 are now believed to be prime candidates for flight experiments. These 15 all contribute toward needed technology; all require testing in space; and all are deemed feasible.
- 8. Although the experiments can be flown single, technological data will be significantly increased and commonality economies maximized by launching the experiments in groups.
- 9. To adequately develop integrated groupings of OTAES experiments and to fully explore experiment feasibility, it has been necessary to generate a sufficient level of conceptual detail in the areas of the experiment, the experiment supporting systems, the environment, and the mission. Such effort has identified additechnological problems effecting the experiment and its relationship to the spacecraft configuration, the supporting (experiment) spacecraft subsystems, the environment, and the mission constraints.
- 10. All of the experiments recommended in this study could be performed on a synchronous manned mission. Alternatively, all experiments except one, Interferometer Development, could be performed on a combination low earth orbit manned mission and a synchronous unmanned mission.

- 11. All of the recommended experiments can be accomplished with Apollo hardware including the Command and Service Modules and the LEM Ascent Stage. Alternates to the Ascent Stage offer some advantages and are still under consideration. Configurations requiring major development are not necessary for the OTAES program.
- 12. Modifications to the Command and Service Modules and the LEM Ascent Stage will be necessary in order to accomplish the manned synchronous mission.
- 13. A total of 15.5 days are required on the manned synchronous mission to perform all of the recommended experiments at least once.
- 14. Synchronous orbit may require electrical heating to prevent freezing in the ECS radiators and RCS valves. This problem will not occur in low earth orbit since Earth albedo will be sufficient to keep these components at operating temperatures.
- 15. Twenty-four hour elliptical orbits have been discarded due to high radiation dosages. This applies to both manned and unmanned missions.
- 16. Within certain constraints a synchronous orbit coupled with the judicious choice of ground station configuration permits all of the experiments to be performed on a single ground station complex which would include terminal for point-ahead and tracking transfer experiments.
- 17. For the laser communication point-ahead and station transfer experiments it is desirable that the angle between the lines of sight from the spacecraft to the two ground terminals should remain nearly constant, a condition which requires low inclination synchronous orbits.
- 18. Although several of the OTAES laser experiments will result in video bandwidth data, judicious application of data compression and non-real-time technique will permit adaptation to the DSIF telemetry capability planned for the 1970-75 time period.
- 19. For any of the recommended experiments only minor modification of existing facilities is required to implement up-link commands to the spacecraft for either manned or unmanned operations.
- 20. If for any reason it is desirable to utilize RF and optical ground station facilities which are separated geographically from each other, they should not be more than a few hundred miles apart.
- 21. The nine recommended laser experiments should be performed as a single group since the performance of one implies the need for equipment to perform the others.
- 22. Optical measurement of the random variations in the atmospheric index of refraction are needed. Present knowledge of these effects is largely extrapolated, through correlation or structure function, from microwave measurements. The few

available measurements at optical frequencies have been made with stellar or thermal sources. Such data are inadequate for the design of coherent laser instrumentation.

- 23. Optical coherent scaling laws are not well established. To assess the frequencies dependence, at least two widely separated space-to-earth transmitter wavelengths are desirable. In recent years, the HeNe (0.6328 micron) components have reached an advances state of development, offering high reliability. The N₂-CO₂ (10.6 micron) laser is a new form having high power in efficiency and favorable wavelengths for operation in the atmosphere. Hence, these two frequencies offer both adequate frequency separation for the purpose of atmospheric measurement and showing great promise for certain operational applications.
- 24. The laser telescope should be mounted in mechanical gimbals to give ±1 degree angular freedom in pitch and yaw. Roll control should be provided by the space-craft attitude control system.
- 25. The spacecraft attitude control system should be designed to limit the peak excursion of the spacecraft to ±6 arc minutes.
- 26. Spacecraft attitude stability should be provided by control moment gyros, with reaction jets for periodic dumping of accumulated angular momentum.
- 27. The fine guidance telescope should be isolated from spacecraft perturbations through the use of a soft mount.
- 28. Man's gross movements such as push-offs should be restricted in both magnitude and frequency.
- 29. At least one special isolation technique should be evaluated in conjunction with the fine guidance experiment.
- 30. To maneuver in orbit without introducing attitude disturbances requires a centrally located center of gravity which can conveniently be achieved only if the telescope axis is concentric with the launch axis. On the other hand, configurations with the telescope axis perpendicular to the launch axis need not be deployed or assembled after launch. These two factors -- space assembly of longitudinally oriented telescopes and attitude control during maneuvering for laterally oriented telescopes -- are the principle considerations in telescope/spacecraft configuration.
- 31. The most likely arrangement in early AAP flights require that the ECS located in the Service Module is required to circulate atmosphere through the LEM Ascent stage into the telescope wall. Provision must be made to avoid dead zones in the circulation pattern.
- 32. To study the tradeoffs between shirt-sleeve accessibility to the telescope and the effects of mirror surface contamination, more information is needed about the rate and extend of contamination.

- 33. Three types of power systems were considered, oriented photovoltaic, unoriented photovoltaic, and radioisotope thermoelectric. The preferred system is the oriented photovoltaic.
- 34. The laser experiments should not be operated in synchronous orbit when the OTAES is in the shadow of the earth because of the high weight penalty that must be paid for the energy storage subsystem to supply power under dark conditions.

Recommendations

- 1. It is recommended that 15 space experiments be flown. These are:
 - a. Optical Heterodyne Detection on Earth.
 - b. Optical Heterodyne Detection on the Spacecraft.
 - c. Direct Detection Space to Ground.
 - d. Communication with 10 Megahertz Bandwidth.
 - e. Precision Tracking of a Ground Beacon.
 - f. Transfer Tracking from One Ground Station to Another.
 - g. Point Ahead and Space-to-Ground-to-Space Loop Closure.
 - h. Phase Correlation Measurements.
 - i. Pulse Distortion Measurements.
 - j. Primary Mirror Figure Test and Correction.
 - k. Thin Mirror Nesting Principle and Erection and Alignment of Large Optics in Space.
 - 1. Fine Guidance.
 - m. Comparison of Isolation Techniques.
 - n. Interferometer System.
 - o. Segmented Optics.

The description of each of these experiments appears in the OTAES study report together with supporting analysis conceptual design.

- 2. A continued effort in defining new OTAES experiments should be maintained.
- 3. In particular, detector technology requires further investigation as an area in which fruitful space experiments might evolve.
- 4. Four candidate spacecraft are recommended for further study to identify the configuration which most nearly meets all of the requirements. These are:
 - a. Modified Apollo Synchronous Spacecraft.
 - b. Synchronous Spacecraft.
 - c. Dual Mission Spacecraft.
 - d. Near Earth Orbit LEM Spacecraft.

These configurations are described in the OTAES study report.

5. Priority should be given to investigation of the LEM Ascent Stage for the OTAES missions.

- 6. A detailed study of the use of the Apollo spacecraft on a manned synchronous mission should be undertaken.
- 7. Four candidate missions are recommended for the OTAES program. These are: a manned synchronous mission, an unmanned synchronous mission, a manned low Earth orbit mission and a single launch dual mission combining the unmanned synchronous and manned low earth orbit missions.
- 8. A portion of this investigation should be cost effectiveness studies of these alternatives and of the effect of sequentially performing the proposed experiments.
- 9. These mission and spacecraft candidates should be investigated for the purpose of determining an optimum OTAES preliminary program plan.
- 10. An OTAES technical plan should be developed which will describe the tasks required in the following OTAES phase and a plan for accomplishing these tasks.
- 11. An OTAES preliminary facility plan should be developed which defines the nature and extent of the facilities required to accomplish the OTAES objectives.
- 12. An OTAES preliminary test plan should be developed which indicates the nature and extent of test and checkout activity necessary to accomplish the OTAES objectives.
- 13. An OTAES preliminary schedule should be prepared which will establish a feasible timing for OTAES development and will identify the critical paths in the development and the urgency of timing of the specific development tasks.
- 14. Begin funding of prerequisite IR&D efforts related to OTAES flight experiments based on indicated long-lead technologies.
- 15. An OTAES preliminary cost plan should be developed which will indicate the cost of the OTAES alternatives.
- 16. There should be continued definition of the projected optical technology needs in each of the application areas of astronomy, earth remote sensing, meteorology, and optical communications.
- 17. Initiate a study to identify those technologies not in specific support of flight experiments to complement the optical technology associated with flight experiments which results in further OTAES studies.
- 18. It is recommended that an overall optical technology program plan be explicitly detailed. This plan should indicate the relationship of space experiments and related ground based tests to other programs including those which do not include space testing.
- 19. Generate a study which indicates the impact and relationships of all other NASA optical technology development efforts on OTAES. These impacts and relationships should be expressed in terms of cost and time savings.

- 20. Although the experiment concepts described in the report are feasible, they are not necessarily optimum. In particular, a consideration of alternatives which would enhance the overall OTAES probability of success (insure maximum technological data) is needed. A series of conditional probability analyses are needed which, when assembled, will relate success in all flight phases (launch, injection, experiment, etc.) with mission, spacecraft, and experiment grouping alternatives.
- 21. Specific elements of the above generated reliability estimates should be compared to reliability estimates for accomplishing the technological experiment objective directly in the application without the intermediate step. Such a comparison would yield a quantification of the OTAES technological gain.
- 22. The technology advancements required to attain long range goals are of such magnitude and complexity that a technological quantum jump approach does not appear feasible. Consequently, space experiments are not only necessary to attain otherwise unavailable technological data but are also recommended to provide a logical step insuring continuous technology advancement toward future national space needs.
- 23. It is recommended that the high reliability standards of the manned space program be maintained in all the space science areas through the development of optimum technology so as to insure maximum national support of these future potential space goals.
- 24. The development of experiment justification should be continued and further supported by the new analyses recommended as necessary in the continuation of OTAES work.
- 25. The feasibility of implementing some of the recommended experiments should be explored in greater detail. For instance, a control and stabilization simulation, a dynamic analysis, and a thermal analysis should be performed on the integrated configurations developed in this part of the OTAES study.
- 26. Since the experiment availability is largely paced by the telescope development early design definition of the telescopes is recommended. Again this points out the early need for the analysis in the previous recommendation.
- 27. The influence of contaminate particle size and distribution on the mirror characteristics should be determined so the extend of degradation can be estimated.
- 28. More detailed analyses are required to determine the exact influence of thruster location on the performance of solar cells, optical viewports, sensors, and optical subsystems in the telescope well.
- 29. A detailed analyses of secondary batteries that will be used in the system, the power conditioning, and distribution subsystems should be initiated; and there should be further detailed study in the area of the power system, experiment interface, and the power system spacecraft interface.

- 30. Once the mission profile is established a study should be undertaken to determine the size and type of ECS storage system for pressurizing the modules, cabin, and the telescope wells. If a large number of repressurizations are necessary, a study should be conducted to define what savings, if any, can be realized by pumping down the compartments prior to venting.
- 31. A detailed analysis of the contributing factors leading to spatial resolution degradation should be performed.
- 32. Further definition of OTAES support requirements is needed such as the ground station, data handling, etc.
- 33. Further definition of the man/experiment interface is necessary to coincide with the level of experiment conceptual detail and the integrated experiment groupings developed in Part I.