BY.

WILLIAM D. GOLDSBY, JR.

INTEGRATED MISSION (NASA-TM-X-72018) PLANNING (NASA) 28


28 P

N74-76860

Unclas 48462 00/99

REPRODUCED BY
NATIONAL TECHNICAL
INFORMATION SERVICE
U.S. DEPARTMENT OF COMMERCE
SPRINGFIELD, VA. 22161

Effective advanced program planning requires a thorough understanding of each of the program elements and the impact to the total program of variation in the individual elements. Program Development of MSFC has implemented a systematic approach of mission/system analysis to aid the agency in the planning and development of a viable space program using the Space Shuttle and Space Tug as a transportation system. This approach consists of a three-phase analysis in which the level of detail is consistent with the expected usage of the results.



CAPTURE/COST ANALYSIS

The first phase of the analysis takes a broad look at a proposed total program. The characteristics of the various elements of the program are modeled according to payload weight, dimensions, destination, launch capability, etc., for use in a computerized analysis. A grouping algorithm is used to determine the packaging of multiple payloads going to a common destination based on constraints input to the program. This computerized approach is used to define a program based on the "Best Mix" of reusable and expendable payloads using cost, launch vehicle capability and availability, refurbishment requirements, turn-around time, etc., as constraints. This level of analysis does not include operational compatibility of the multiple payloads and does not serve to establish specific design requirements.

PROGRAM DEVELOPMENT

PD-DO-PF

CROAN CATION

Material and Application of the St. S.


MARSHALL SPACE FLIGHT CENTER

INTEGRATED MISSION PLANNING

BILL GOLDSBY

DATE

SEPT. 1973



CE CURRENT EXPENDABLE
CR CURRENT REUSABLE
LCE LOW COST EXPENDABLE
LCR LOW COST REUSABLE

TUG PREFERENCE ORDER

CASE 1

CASE 2, 3, & 4

BIIA

TUG

AGENA CENTAUR **TUG/KICK STAGE**

CENTAUR/BII

EXP. TUG

ORBITAL DOCKING

CASE 5

REUSE CORE

REUSE (CORE + TANK)

REUSE CORE + EXP. TANK

REUSE CORE + KS

REUSE (CORE + TANK) + KS

REUSE CORE + EXP. TANK + KS

EXP. (CORE + TANK)

EXP. (CORE + TANK) + KS

This chart indicates how the payload designer by taking advantage of the Shuttle's increased volume and weight carrying capability can strive for lower payload costs. Resizing relationships have been developed at the subsystems level jointly by MSFC and LMSC and are utilized in the generation of the "Best Mix" capture analysis.

PROGRAM DEVELOPMENT
PD-DO-PF


MARSHALL SPACE FLIGHT CENTER

BILL GOLDSBY


NAME
BILL GOLDSBY

SEPT. 1973

CE VS LCE PAYLOAD WEIGHT COMPARISON



This chart displays typical payload program costs savings resulting from the application of low cost design factors. These reductions in payload costs must then be assessed against increased transportation costs (due to weight and volume increases) to establish the minimum total program costs.



The capture analysis process results in flight schedules for NASA, non-NASA, and DOD from each launch site for the total payload model. It displays the number of Shuttle and upper stages (this example for expendable upper stage flights only) with consideration of factors such as Shuttle build-up rate and launch site availability.

ORGANIZATION

MARSHALL SPACE FLIGHT CENTER NAME

BILL GOLDSBY

DATE

PROGRAM DEVELOPMENT INTEGRATED MIGLION PLANNING PD-DO-FF

SEPT, 1973 • EXPENDABLE UPPER STAGES
(B-1A, AGENA, CENTAUR, CENTAUR/B-1) **PROGRAM** YEAR TOTAL **NASA & NON-NASA** SHUTTLE FLIGHTS ETR WTR TOTAL **UPPER STAGE FLIGHTS** ETR WTR Ð .0 TOTAL 15? DOD SHUTTLE FLIGHTS ETR WTR a TOTAL UPPER STAGE FORHYS ETR ·Ŋ WTR - 1 TOTAL TOTAL SHUTTLE FLIGHTS **UPPER STAGE FLIGHTS**

The capture analysis process also accounts for the number and type of Shuttles and upper stages required for the different users. It indicates the payload type (design philosophy) that results from the "Best Mix" capture analysis.

The technique provides insight into the utilization of transportation elements for the total mission model. Although the capture/cost analysis technique was originally utilized to merely compare the economics of various modes of space transportation, it is very rapidly becoming a tool for making design decisions (upper stage selection, on-orbit servicing vs. payload retrieval, etc.) in the context of total program impacts.

MARSHALL SPACE FLIGHT CENTER

PROGRAM DEVELOPMENT

PD-DO-PF

INTEGRATED MESSION PLANNING

BILL GOLDSBY

DATE

SEPT, 1973

CASE 1: EXPENDABLE UPPER STAGES

TRAFFIC SUMMARY (1980-1991)

	SHUTTLE FLIGHTS	BII-A FLIGHTS	AGENA FLIGHTS	CENTAUR FLIGHTS	CENTAUR/BII FLIGHTS	SUM OF LIQUID UPPER STAGES FLIGHTS	SUM OF ALL UPPER STAGES FLIGHTS
NASA/NON-ŃASA	177	23	44	86	4	134	157
DOD	126	21	58	28	_	86	107
TOTAL	3 03	44	102	114	4	220	264


PAYLOAD TYPE SUMMARY

	CURRENT EXPENDABLE	LOW COST EXPENDABLE	тота∟ 1980-1991	
NASA/NON-NASA	14	197	211	
DOD	89	80	169	
TOTAL	103	277	380	

MISSION ANALYSIS

In the second phase of the analysis, the physical, functional and operational requirements of the various systems are examined. Flight operations capabilities of the transportation systems are verified against the payload requirements, mission operational analyses are conducted to determine lighting, tracking, ground coverage, orbit lifetime, and other operational constraints of the payloads.


Detailed orbital mechanics trades are made to verify that the results of the packing in the capture analysis is valid and that phasing considerations for deployment and retrieval are satisfied.



In sortic missions, a time phasing of the experiments are evaluated to minimize support services from the carrier vehicle. A systems analysis is then carried out to establish physical and functional interfaces between the payload elements and the carrier vehicles. This phase of analysis establishes design drivers for both the carrier vehicle and the payloads. Where incompatibilities between carrier vehicle capabilities and payload requirements are determined, trade studies are made to determine the best way to achieve compatibility.

An example is the reconfiguration of many of the sortic flights in the mission model to adhere to the recent down weight and c.g. constraints of the shuttle orbiter.


The mission/interface analysis provides a necessary iteration back to the cost and capture analysis for engineering validity.



OPERATIONS PLANNING


The third phase of analysis is to determine the detailed operational support requirements for carrying out the proposed program. Timelines are developed for the numerous operations and critical paths established. Facility and logistic requirements as well as carrier vehicle fleet size requirements are established for carrying out the proposed program.

Each of the above analysis phases can be carried out as an entity or in parallel with the other phases, however, to realize the potential effectiveness, the outputs of each phase must be used as input and constraints to the other phases.



The total operational flow (as is presently established) has been simulated utilizing Operations Research techniques to analyze various aspects of the payload activity. This simulation identifies bottle-necks, number of hardware elements required, sensitivity factors, etc.

The computerized simulation runs very rapidly and can be modified very easily (via GPSS) which enhances trade study flexibility.



An example of the utilization of the simulation is the generation of the sortie hardware (modularized concept) requirements to satisfy the 1973 Mission Model. This simulation was a function of the flight requirements (resulting from the capture analysis), the processing times (integration of experiments, refurbishment, checkout, etc.), and wear-out rates for each element.

This same type of simulation can provide insight into number of orbiters, SRB, Tugs, etc., required to satisfy the flight schedule generated in the capture analysis.

MARSHALL SPACE FLIGHT CENTER

BILL GOLDSBY

PROGRAM DEVELOPMENT PD-DO-P

INTEGRATED MISSION PLANNING

SEPT. 1973

44.44.5

DATE

PRELIMINARY RESULTS FROM OPERATIONS PLANNING SIMULATION (OPS) REQUIRED SORTIE HARDWARE ELEMENTS

TYPE ELEMENT NO. REO'D	FORWARD BULKHEADS	SUPPORT MODULES	EXP. MODULES	AIRLOCK . Modules	AFT BULKHEADS	OVERLAPS	5'SEGMENTS	10' SEGMENTS
ACTIVE UNITS	4	4	2	3	11	8	14	40
REPLACEMENTS * FOR WEAROUT	N/A	2(4)	1(2)	0	N/A	- N/A	N/A	N/A
TOTAL	4	6(8)	3(4)	3	11	8	14	40

SORTIE HARDWARE ELEMENTS TO SATISEY WASA AND NON-NASA MISSIONS

TYPE ELEMENT	FORWARD BULKHEADS	SUPPORT MODULES	EXP. MODULES	AIRŁOCK Modules	AFT BULKHEADS	OVERLAPS	5' SEGMENTS	10' SEGMENTS
ACTIVE UNITS	4	4	2	4	11	8	18	40
REPLACEMENT * FOR WEAROUT	N/A	3(4)	1(2)	0	N/A	N/A	N/A	N/A
TOTAL	4	7(8)	3(4)	4	11	8	18	40

^{*}BASED ON LIFETIME OF 350 DAYS ON ORBIT; ASSUMES ALL ELEMENTS FOR 12-YEAR PROGRAM ACQUIRED AT BEGINNING OF PROGRAM SO THAT WEAR IS DISTRIBUTED EVENLY ON ALL UNITS.

⁾ ASSUMES REPLACEMENT UNITS ACQUIRED AT TIME ORIGINAL ELEMENTS WEAR OUT.

The overall integrated mission planning activity thru an iterative process is necessary to guarantee that the payload objectives and requirements are compatible with the Shuttle system and the planned operational capability.

GROANIZATION MARSHALL SPACE FLIGHT CENTER 24 A A4 **BILL GOLDSBY** INTEGRATED MISSION PLANNING PROGRAM DEVELOPMENT **SEPT. 1973 PAYLOAD** REQUIREMENTS! SPACE **DEVELOPMENT** SHUTTLE **SYSTEM** MISSION PLANNING COMPATIBILITY AND INTEGRATION - M:SSION ANALYSIS/PLANN:NG PAYLOAD PLANNING PAYLOADS' **OPERATIONS** EXPERIMENTS CARRIER INTEGRATION **APPLICATIONS** -PAYLOAD VERIFICATION/TESTING FLIGHT OPERATIONS SUPPORT EXPERIMENT/CARRIER ... REFURBISHMENT NASA-MSFC