

p. 190

OPERATIONALLY EFFICIENT PROPULSION SYSTEM STUDY (OEPSS) DATA BOOK

Volume I - Generic Ground Operations Data

**Prepared for
Kennedy Space Center
NAS10-11568**

**Prepared by
Raymond J. Byrd**

April 24, 1990

**Rocketdyne Study Managers: G. S. Wong/G. S. Waldrop
NASA, KSC Study Manager: R. E. Rhodes**

**Rockwell International
Rocketdyne Division
6633 Canoga Avenue
Canoga Park, CA 91303**

**(ITN-91-85120) THERMAL MAPPING OF SALT PANS
AT THE DEAD SEA WORKS (Tel-Aviv Univ.) 9 p**

N92-20820

**Unclas
G6/43 0025186**

Report Documentation Page

| | | | |
|--|---|--|-----------|
| 1. Report No. | 2. Government Accession No. | 3. Recipient's Catalog No. | |
| 4. Title and Subtitle Operationally Efficient Propulsion System Study (OEPSS) - Data Book; Volume 1 of 5, Generic Ground Operations Data | | 5. Report Date | |
| | | 6. Performing Organization Code | |
| 7. Author(s) Raymond J. Byrd | | 8. Performing Organization Report No. RI/RD 90-149-1 | |
| | | 10. Work Unit No. | |
| 9. Performing Organization Name and Address Rocketdyne Division, Rockwell International Corporation 6633 Canoga Ave. Canoga Park, CA 91303 | | 11. Contract or Grant No. NAS10-11568 | |
| | | 13. Type of Report and Period Covered Interim Report; April 1989-April 1990 | |
| 12. Sponsoring Agency Name and Address National Aeronautics and Space Administration, John F. Kennedy Space Center, Kennedy Space Center, Florida 32899 | | 14. Sponsoring Agency Code | |
| | | 15. Supplementary Notes Study conducted under ALS/ADP5103 Contract Technical Monitor: Russel E. Rhodes Co-author Organizations: Raymond J. Byrd, Boeing Aerospace Operations; James M. Ziese, Space Systems Division, Rockwell International | |
| 16. Abstract This study was initiated to identify operations problems and cost drivers for current propulsion systems and to identify technology and design approaches to increase the operational efficiency and reduce operations costs for future propulsion systems. To provide readily usable data for the ALS program, the results of the OEPSS study have been organized into a series of OEPSS Data Books as follows: Volume I, Generic Ground Operations Data; Volume II, Ground Operations Problems; Volume III, Operations Technology; Volume IV, OEPSS Design Concepts; and Volume V, OEPSS Final Review Briefing, which summarizes the activities and results of the study. This volume presents ground processing data for a generic LOX/LH2 booster and core propulsion systems based on current STS experience. The data presented includes: top logic diagram, process flow, activities bar-chart, loaded timelines, manpower requirements in terms of duration, headcount and skill mix per operations and maintenance instruction (OMI), and critical path tasks and durations. | | | |
| 17. Key Words (Suggested by Author(s)) Ground operations data, space transportation system, propulsion system, launch vehicle, LOX/LH2 systems | | 18. Distribution Statement Unclassified -- unlimited | |
| 19. Security Classif. (of this report) Unclassified | 20. Security Classif. (of this page) Unclassified | 21. No. of pages 103 | 22. Price |

OPERATIONALLY EFFICIENT PROPULSION SYSTEM STUDY (OEPSS) DATA BOOK

Volume I - Generic Ground Operations Data

**Prepared for
Kennedy Space Center
NAS10-11568**

**Prepared by
Raymond J. Byrd**

April 24, 1990

**Rocketdyne Study Managers: G. S. Wong/G. S. Waldrop
NASA, KSC Study Manager: R. E. Rhodes**

**Rockwell International
Rocketdyne Division
6633 Canoga Avenue
Canoga Park, CA 91303**

FOREWORD

This document is part of the final report for the Operationally Efficient Propulsion System Study (OEPSS) conducted by Rocketdyne Division, Rockwell International for the AFSSD/NASA ALS Program. The study was conducted under NASA contract NAS10-11568 and the NASA Study Manager is Mr. R. E. Rhodes. The period of study was from 24 April 1989 to 24 April 1990.

ABSTRACT

This study was initiated to identify operations problems and cost drivers for current propulsion systems and to identify technology and design approaches to increase the operational efficiency and reduce operations cost for future propulsion systems. To provide readily useable data for the ALS program, the results of the OEPSS study have been organized into a series of OEPSS data books as follows: Volume I, Generic Ground Operations Data; Volume II, Ground Operations Problems; Volume III, Operations Technology; and Volume IV, OEPSS Design Concepts.

PRECEDING PAGE BLANK NOT FILMED

RI/RD90-149-1

ACKNOWLEDGMENT

The author wishes to express sincere thanks to Kennedy Space Center (KSC) Lockheed Space Operations Company personnel for providing the source of data used to derive the OEPSS generic vehicle processing operations contained in this volume. The assistance was provided in a quick, friendly, and professional manner. Even though much of the data was noted as not fully mature and in early stages of development, this OEPSS volume benefited immensely from its availability.

Special thanks is extended to Mr. Pat Scott, Manager, Liquid Rocket Booster Integration Study and Ms. Sue Scobby, Manager, Special Projects, for providing access to the data, and to Messrs. Lee Coppit, Jim Keathy, Russ Pierce, John Poppa, Mike Steffanovic, and others, who made time to work up special data requests and took time to handcarry the raw data for the author's timely use.

PRECEDING PAGE BLANK NOT FILMED

RI/RD90-149-1

CONTENTS

| | | |
|------|---|------|
| 1.0 | INTRODUCTION | 1-1 |
| 1.1 | BACKGROUND | 1-1 |
| 1.2 | THE REQUIREMENT | 1-1 |
| 1.3 | THE GENERIC VEHICLE — A DESIGNER'S DATA BASE | 1-5 |
| 1.4 | PROCESS DURATIONS AND MANPOWER | 1-5 |
| 2.0 | OEPSS GENERIC LAUNCH VEHICLE DESCRIPTION | 2-1 |
| 2.1 | GENERIC BASELINE VEHICLE PROPULSION SYSTEM | 2-1 |
| 2.2 | GENERIC GROUND OPERATIONS REQUIREMENTS | 2-3 |
| 3.0 | GENERIC BOOSTER GROUND OPERATIONS (EXPENDABLE LO2/LH2 STAGE) | 3-1 |
| 3.1 | ACRONYMS AND ABBREVIATIONS | 3-2 |
| 3.2 | LRB INTEGRATION DATA BASE | 3-5 |
| 3.3 | LOADED TIMELINES | 3-6 |
| 3.4 | SKILL MIX | 3-6 |
| 3.5 | LRB PROCESSING MANPOWER | 3-9 |
| 3.6 | STS WBS MANHOURS | 3-11 |
| 3.7 | LRB ACTIVITIES BARCHART | 3-11 |
| 3.8 | LRB TECHNICIAN MANPOWER | 3-11 |
| 3.9 | LRB HEADCOUNT BY LOCATION AND OMI | 3-23 |
| 3.10 | GENERIC LRB PROCESS FLOW | 3-25 |
| 4.0 | GENERIC CORE VEHICLE GROUND OPERATIONS (RECOVERABLE LO2/LH2 PROPULSION SYSTEMS) | 4-1 |
| 4.1 | ACRONYMS AND ABBREVIATIONS | 4-1 |
| 4.2 | TOP LOGIC DIAGRAM | 4-2 |
| 4.3 | RESOURCE BY ACTIVITY | 4-4 |
| 4.4 | PROCESSING CRITICAL PATH TASKS AND DURATION | 4-15 |
| 5.0 | GENERIC ORBIT VEHICLE GROUND OPERATIONS— RECOVERABLE STAGE WITH HYPERGOLIC PROPULSION SYSTEMS | 5-1 |
| 5.1 | ACRONYMS AND ABBREVIATIONS | 5-1 |
| 5.2 | TOP LOGIC DIAGRAM | 5-2 |
| 5.3 | RESOURCE BY ACTIVITY | 5-4 |
| 5.4 | PROCESSING CRITICAL PATH TASKS AND DURATION | 5-4 |
| 6.0 | GENERIC CORE TANK GROUND OPERATIONS | 6-1 |
| 6.1 | ACRONYMS AND ABBREVIATIONS | 6-1 |
| 6.2 | LOGIC DIAGRAM | 6-2 |
| 6.3 | PROCESSING ACTIVITIES, DURATION AND MANPOWER | 6-2 |
| 6.4 | RESOURCE BY ACTIVITY | 6-2 |
| 6.5 | PROCESSING CRITICAL PATH TASKS AND DURATION | 6-8 |

CONTENTS

| | | |
|------|--|-------|
| 7.0 | GENERIC CORE PROPULSION STACKING | 7-1 |
| 7.1 | ACRONYMS AND ABBREVIATIONS | 7-1 |
| 7.2 | LOGIC DIAGRAM | 7-1 |
| 7.3 | PROCESSING ACTIVITIES, DURATION AND MANPOWER | 7-5 |
| 7.4 | RESOURCE BY ACTIVITY | 7-5 |
| 7.5 | PROCESSING CRITICAL PATH TASKS AND DURATION | 7-5 |
| 8.0 | GENERIC CORE TANK ERECT AND MATE | 8-1 |
| 8.1 | ACRONYMS AND ABBREVIATIONS | 8-1 |
| 8.2 | LOGIC DIAGRAM | 8-1 |
| 8.3 | PROCESSING ACTIVITIES, DURATION AND MANPOWER | 8-5 |
| 8.4 | RESOURCE BY ACTIVITY | 8-5 |
| 8.5 | PROCESSING CRITICAL PATH TASKS AND DURATION | 8-5 |
| 9.0 | GENERIC ORBIT VEHICLE LIFT AND MATE | 9-1 |
| 9.1 | ACRONYMS AND ABBREVIATIONS | 9-1 |
| 9.2 | LOGIC DIAGRAM | 9-1 |
| 9.3 | PROCESSING ACTIVITIES, DURATION, AND MANPOWER | 9-5 |
| 9.4 | RESOURCE BY ACTIVITY | 9-5 |
| 9.5 | PROCESSING CRITICAL PATH TASKS AND DURATION | 9-5 |
| 10.0 | VEHICLE ROLLOUT TO PAD AND LAUNCH | 10-1 |
| 10.1 | ACRONYMS AND ABBREVIATIONS | 10-1 |
| 10.2 | LOGIC DIAGRAM | 10-2 |
| 10.3 | PROCESSING ACTIVITIES, DURATION, AND MANPOWER | 10-2 |
| 10.4 | RESOURCES BY ACTIVITY | 10-2 |
| 10.5 | PROCESSING CRITICAL PATH TASKS AND DURATION | 10-21 |
| 11.0 | 24-HOUR SCRUB TURNAROUND | 11-1 |
| 11.1 | ACRONYMS AND ABBREVIATIONS | 11-1 |
| 11.2 | LOGIC DIAGRAM | 11-4 |
| 11.3 | TOTAL SCHEDULE BY OFFICE OF PRIMARY RESPONSIBILITY | 11-19 |
| 11.4 | 24-HOUR SCRUB TURNAROUND TOTAL ACTIVITY SCHEDULE | 11-23 |
| 11.5 | PREDECESSOR/SUCCESSOR REPORT | 11-27 |

TABLES

| | | |
|------|---|------|
| 1-1. | STS Integrated Vehicle Servicing — KSC/VAB | 1-7 |
| 1-2. | STS Vehicle Test and Launch Operations — KSC/Launch Pad | 1-7 |
| 1-3. | SPC Skill Mix (October 1987) | 1-8 |
| 3-1. | LRB Processing Manloading | 3-10 |

TABLES

| | | |
|-------|---|------|
| 3-2. | Supplementary Data | 3-10 |
| 3-3. | SRB Processing Manhours (WBS 1.1.2.1) | 3-12 |
| 3-4. | Integrated Vehicle Servicing — VAB (WBS 1.1.4.1) | 3-12 |
| 3-5. | Vehicle Test and Launch Operations — PAD (WBS 1.1.4.2) | 3-13 |
| 3-6. | LRB Mechanical Technician Manhours | 3-24 |
| 3-7. | LRB Electrical Technician Manhours | 3-26 |
| 3-9. | LRB TPS Technician Manhours | 3-27 |
| 3-8. | LRB Engine Technician Manhours | 3-27 |
| 3-10. | LRB Skill Mix by Percentage | 3-27 |
| 3-11. | LRB Headcount — Horizontal Processing Facility | 3-28 |
| 3-12. | LRB Headcount — Vertical Assembly Building | 3-29 |
| 3-13. | LRB Headcount — Launch Pad | 3-30 |
| 4-1. | OEPPS Generic Core Vehicle Engine System Processing | 4-6 |
| 4-2. | OEPPS Generic Core Vehicle MPS Processing | 4-8 |
| 4-3. | OEPPS Generic Core Vehicle Hydraulics and APU Processing | 4-10 |
| 4-4. | OEPPS Generic Core Vehicle Electrical Systems Processing | 4-12 |
| 4-5. | OEPPS Generic Core Vehicle Thermal Control System Processing | 4-14 |
| 4-6. | OEPPS Generic Core Vehicle — Skill Codes | 4-15 |
| 4-7. | Resource by Activity (Skill Mix) | 4-16 |
| 4-8. | OEPPS Generic Core Vehicle Process Critical Path | 4-25 |
| 5-1. | OEPPS Generic Orbit Vehicle Propulsion Systems Processing Duration and Manpower | 5-8 |
| 5-2. | OEPPS Generic Orbit Vehicle Electrical Systems Processing Duration and Manpower | 5-9 |
| 5-3. | OEPPS Generic Orbit Vehicle Active Thermal Control System Processing Duration and Manpower | 5-10 |
| 5-4. | OEPPS Generic Orbit Vehicle — Skill Codes | 5-10 |
| 5-5. | Resource by Activity (Skill Mix) | 5-11 |
| 5-6. | OEPPS Generic Orbit Vehicle Ground Processing Overall Critical Path Tasks and Duration | 5-15 |
| 5-7. | OEPPS Generic Orbit Vehicle Ground Processing Propulsion Systems Critical Path | 5-16 |
| 5-8. | OEPPS Generic Orbit Vehicle Ground Processing Electrical Systems Critical Path | 5-16 |
| 5-9. | OEPPS Generic Orbit Vehicle Ground Processing Active Thermal Control Systems Critical Path | 5-17 |
| 6-1. | Generic Core Tank Processing Activities, Duration and Manpower | 6-5 |
| 6-2. | Resource by Activity (Skill Mix) | 6-6 |
| 6-3. | Generic Core Tank Ground Processing — Skill Codes | 6-8 |

TABLES

| | | |
|-------|---|-------|
| 6-4. | Generic Core Tank Ground Processing Critical Path Tasks and Duration | 6-9 |
| 7-1. | OEPSS Generic Core Propulsion Stacking Activities, Duration and Manpower | 7-6 |
| 7-2. | Resource by Activity (Skill Mix) | 7-7 |
| 7-3. | OEPSS Generic Core Propulsion Stacking — Skill Codes | 7-9 |
| 7-4. | OEPSS Generic Core Propulsion Stacking Critical Path Tasks and Duration | 7-9 |
| 8-1. | OEPSS Generic Core Tank Erect and Mate Processing Activities, Duration and Manpower | 8-6 |
| 8-2. | Resource by Activity (Skill Mix) | 8-7 |
| 8-3. | Generic Core Tank Ground Processing — Skill Codes | 8-9 |
| 8-4. | Generic Core Tank Erect and Mate Critical Path Tasks and Duration | 8-10 |
| 9-1. | Processing Activities, Duration, and Manpower | 9-6 |
| 9-2. | Resource by Activity (Skill Mix) | 9-7 |
| 9-3. | OEPSS Generic Orbit Vehicle Lift and Mate — Skill Codes | 9-12 |
| 9-4. | Generic Orbit Vehicle Lift and Mate Critical Path Tasks and Duration | 9-13 |
| 10-1. | OEPSS Generic Launch Vehicle Propulsion Systems Processing Activities, Duration and Manpower for Vehicle Rollout to Pad and Launch | 10-11 |
| 10-2. | OEPSS Vehicle Rollout to Pad and Launch — Skill Codes | 10-13 |
| 10-3. | Resource by Activity (Skill Mix) | 10-14 |
| 10-4. | Rollout to Pad and Launch Processing Critical Path Tasks and Duration | 10-22 |
| 11-1. | 24-h Scrub Turnaround Predecessor-Successor Report | 11-28 |

FIGURES

| | | |
|------|--|------|
| 1-1. | Propulsion System Development Process | 1-2 |
| 1-2. | Launch Site Systems | 1-3 |
| 1-3. | Launch Operations Support Structure | 1-4 |
| 1-4. | The Operational Problem — Lessons Learned | 1-6 |
| 2-1. | OEPSS Generic Launch Vehicle | 2-2 |
| 2-2. | Launch Operational Requirements | 2-4 |
| 2-3. | Generic Vehicle Ground Processing | 2-5 |
| 3-1. | Generic LRB Process Flow | 3-6 |
| 3-2. | LRB Processing Manloading (51 Day Flow) | 3-7 |
| 3-3. | Shift Work | 3-8 |
| 3-4. | Technical Skill Mix | 3-9 |
| 3-5. | LRB Activities Barchart | 3-15 |
| 3-6. | Generic LRB Process Flow | 3-31 |
| 4-1. | OEPSS Generic Core Vehicle Top Logic Diagram | 4-3 |

FIGURES

| | | |
|-------|--|-------|
| 4-2. | OE PSS Generic Core Vehicle Engine System Logic Diagram | 4-5 |
| 4-3. | OE PSS Generic Core Vehicle MPS Logic Diagram | 4-7 |
| 4-4. | OE PSS Generic Core Vehicle Hydraulics and APU Logic Diagram | 4-9 |
| 4-5. | OE PSS Generic Core Vehicle Electrical System Logic Diagram | 4-11 |
| 4-6. | OE PSS Generic Core Vehicle Thermal Control System Logic Diagram | 4-13 |
| 5-1. | OE PSS Generic Orbit Vehicle Top Logic Diagram | 5-3 |
| 5-2. | OE PSS Generic Orbit Vehicle Propulsion System Logic Diagram | 5-5 |
| 5-3. | OE PSS Generic Orbit Vehicle Electrical System Logic Diagram | 5-6 |
| 5-4. | OE PSS Generic Orbit Vehicle Active Thermal Control System Logic Diagram ... | 5-7 |
| 6-1. | Generic Core Tank Logic Diagram | 6-3 |
| 7-1. | Generic Core Propulsion Stacking Logic Diagram | 7-3 |
| 8-1. | Generic Core Tank Erect and Mate with Boosters Logic Diagram | 8-3 |
| 9-1. | OE PSS Generic Orbit Vehicle Lift and Mate Logic Diagram | 9-3 |
| 10-1. | OE PSS Generic Vehicle Rollout to Pad and Launch Logic Diagram | 10-3 |
| 11-1 | (A) 24-Hour Scrub Turnaround Logic Diagram | 11-5 |
| 11-1 | (B) 24-h Scrub Turnaround Logic Diagram | 11-7 |
| 11-2. | 24-h Scrub Turnaround Total Schedule by Office of Primary Responsibility | 11-21 |
| 11-3. | 24-h Scrub Turnaround Total Activity Schedule | 11-24 |

1.0 INTRODUCTION

1.1 BACKGROUND

Traditionally launch vehicles have been designed with flight performance as the primary design driver. This approach has produced outstanding accomplishments in space. However, this approach does not take into consideration operational requirements needed to support the operation of the launch vehicle and has resulted in very costly and inefficient ground checkout and launch activities. Recent studies have clearly shown that the operational facilities, vehicle ground checkout, and launch requirements are driven by vehicle design. Launch system life cycle cost evaluations also have highlighted a need to emphasize ground operations during space vehicle conceptual design, if the ultimate goal is to develop a routine and cost-effective space transportation system.


In general, space vehicle design has utilized a nonintegrated approach. For example, space propulsion systems have been developed in a manner which has separated the engines from the rest of the propulsion systems. The tankage, pressurization, engine feed, and purge systems have been provided by one contractor while the engines were provided by another. The fluid subsystems have also been designed separately. The installation of these elements into the vehicle has resulted in many compromises which directly influence vehicle performance and ground operations. This nonintegrated, independent approach to propulsion and fluid systems design adds complexity and additional components with associated weight and processing time penalties. These inefficiencies can be significantly reduced if the engines and fluid systems are integrated with each other and into the overall vehicle design.

Figure 1-1 graphically portrays the traditional process of propulsion system development: a serial process with launch operations involvement occurring last, at the bottom of the totem pole. The OEPSS is dedicated to the interactive process shown, where all elements interact from the beginning. This interactive process is equivalent to the Total Quality Management (TQM) concept wherein, like quality, operational requirements start with the design and are not an afterthought.


1.2 THE REQUIREMENT

The pressing need for TQM during propulsion development is further illustrated by portraying the complex, interdependent functions necessary to support the launch site ground processing. Figure 1-2 shows the numerous functions necessary to support vehicle flight systems processing, providing insight to this complexity. Figure 1-3 further illustrates the great complexity associated with the launch operations support structure.

Launch site experience has repeatedly and clearly shown that operations is a major cost driver in the launch vehicle life cycle cost. Therefore, the lessons of complex and costly operational problems must be learned and corrected before a cost-effective launch vehicle and routine access to



Traditional



OEPSS

Total Quality Management (TQM)

Figure 1-1. Propulsion System Development Process




Figure 1-2. Launch Site Systems




Figure 1-3. Launch Operations Support Structure

space can be achieved. Figure 1–4 presents the major problem areas where the development of operations criteria and systems requirements must be addressed in the vehicle design to provide:

- Low cost
- Simple systems
- Robust design
- High launch rate capability
- Greatly improved operability and maintainability (technician–level operations)

1.3 THE GENERIC VEHICLE – A DESIGNER’S DATA BASE

This volume fulfills one of the principal OEPSS study requirements. It provides significant ground processing time and manpower data for a generic vehicle, using real contemporary related information from systems possessing most of the generic salient characteristics. This information and format have the goal of allowing future systems designers to understand more easily the magnitude of resources at the operations and maintenance instruction level necessary to process and initiate their designs.

This volume, therefore, defines a conceptual generic baseline propulsion/fluid system configuration which can be used as a reference in evaluating newly generated designs. Each of the nine data chapters presents a similar collection of tabulations and charts that identify ground processing tasks to the operating procedure level, task performance sequence/hierarchy (logic diagrams), manpower, skill codes, skill mix, and critical path tasks with durations.

1.4 PROCESS DURATIONS AND MANPOWER

This volume also presents a large quantity of data which can be categorized generally as identification of processes, their durations, and manpower. Much of it has been derived from Shuttle Processing Contractor (SPC) planning and scheduling systems; notably, the Computer Aided Planning and Scheduling System (CAPSS). It is, therefore, generic, success-oriented scheduling data based on experience. It is not “actuals” as the SPC does not require cost center data acquisition at the operating procedure or system level.

For this reason, it is worthwhile to note in Tables 1–1 and 1–2 the “scatter” of high-level processing durations averaged over a number of pre–STS 51L launches. The objective here is to show the historical variation to be expected in a nonproduction, nonroutine processing environment. Durations can vary widely, even in the post–Challenger era.

Manpower is also a large data factor in this volume. In most cases, the skill mix data are for technicians and on-site quality inspectors. To gain a better understanding of total vehicle processing headcount and prime skill mix ratios, Table 1–3 lists that information circa 1987.

Headcount for FY 1990 has increased to about 7,400 attended by a slight shift in skill mix ratio toward systems engineering and quality/safety functions. These data, of course, do not address payload or base operations contracts and their headcount.

- **Vehicle processing/launch preparation**
 - Systems not readily serviceable
 - Too many people
 - Too much time
 - High cost
- **Ground operations and support**
 - Vehicle preparation
 - Personnel evacuation
 - Hypergols/ordnance
 - Complex vehicle trail
 - Multiple handling/hazardous rotation/high lifts
 - Multiple, complex support facilities and GSE
 - Large operational and maintenance headcount
 - Large material investment

Figure 1-4. The Operational Problem — Lessons Learned

Table 1-1. STS Integrated Vehicle Servicing – KSC/VAB

| Mission | Manhours |
|----------------|-----------------|
| ST-14 | 12,700 |
| ST-17 | 1,500 |
| ST-19 | 2,800 |
| ST-20 | 2,100 |
| ST-23 | 2,000 |
| ST-24 | 3,000 |
| ST-25 | 5,100 |
| ST-26 | 2,600 |
| ST-27 | 3,300 |
| ST-28 | 4,400 |
| ST-30 | 2,100 |
| ST-31 | 2,400 |
| ST-32 | 3,700 |
| ST-33 | 3,200 |

Sample average: 3,636

**Table 1-2. STS Vehicle Test and Launch Operations – KSC/
Launch Pad**

| Mission | Manhours |
|----------------|-----------------|
| ST-14 | 25,400 |
| ST-17 | 14,500 |
| ST-19 | 13,300 |
| ST-20 | 8,300 |
| ST-23 | 15,500 |
| ST-24 | 19,200 |
| ST-25 | 22,800 |
| ST-26 | 14,300 |
| ST-27 | 19,600 |
| ST-28 | 16,500 |
| ST-30 | 13,100 |
| ST-31 | 12,000 |
| ST-32 | 8,500 |
| ST-33 | 20,200 |

Sample average: 15,943

D600-0011

Table 1-3. SPC Skill Mix (October 1987)

| Skills | Headcount | % |
|--|--------------|---------------|
| Management | 526 | 9.2 |
| Engineers (except Software and Test Conductors) | 1,281 | 22.5 |
| Command, Control, Information | | 11.8 |
| • Programmers, Software Engineers, Computer Operators | 378 | |
| • Planners/Schedulers | 293 | |
| Flight Vehicle and Facilities (Crafts) | | 24.4 |
| • Electrical/Electronic/Communications | 504 | |
| • Mechanical/TPS/Fabrication | 832 | |
| • Logistics Storekeeper/Expediteurs/Drivers | 57 | |
| Untabulated Administrative | | 32.1 |
| • QA, Safety, Secretarial, Analysts, Clerks, Security, Business, Human Resources, etc. | <u>1,828</u> | <u> </u> |
| | 5,699 | 100.0 |

D600-0011

2.0 OEPSS GENERIC LAUNCH VEHICLE DESCRIPTION

This section defines the “generic launch vehicle” configuration baselined as a comparator for developmental propulsion concepts. Figure 2–1 describes the generic propulsion system. The pictorial portion is not intended to imply a specific physical arrangement of the stages (tandem, piggyback, parallel, etc.). It is important that the generic baseline truly represents today’s state-of-the-art design practices and ground operations to avoid bias in the evaluation of future concepts.

The generic vehicle has been conceived and modeled through ground processing to provide designers of new concepts with a contemporary credible data base for comparison against those new concepts. In most cases, the generic components use extracted KSC/shuttle ground processing data not previously available at the operating procedure level. Tasks, durations, manpower, and interactive sequence are directly indicative of the complex relationships between vehicle/systems configurations and ground processing requirements established in accord with Operations Maintenance Requirements and Specification Documents, safety, and reliability concerns.

2.1 GENERIC BASELINE VEHICLE PROPULSION SYSTEM

The baseline launch vehicle propulsion system consists of a recoverable orbit vehicle, partially expendable core, and expendable boost vehicles. The orbit vehicle will have an orbit and attitude adjustment system utilizing hypergolic propellants. The core vehicle will be similar to the shuttle main propulsion system, using LO_2/LH_2 . The boost vehicle will also use LO_2/LH_2 as propellants.

The core and boost vehicles have several subsystems. The major subsystems are:

1. Fill and drain for loading propellants from a ground system. Separate fill and drain systems will be required for each stage and will include self-sealing disconnects, fill/drain valves, and propellant liquid level controls. In the baseline, the LO_2 tanks will be forward of the fuel tanks and will require an anti-geyser system, such as a ground-supplied helium bubbling system.
2. Preconditioning system to precondition the main engines for start, utilizing recirculation pumps powered from a ground electrical system and/or bleed system, and all required valves, including prevalues, for each engine.
3. Pressurization and venting systems, requiring a single vent/relief valve for each tank, opened for propellant loading. For engine burn, pressurants supplied by the engines, with flow control valves and/or orifices, will maintain tank pressures to supply required net positive suction pressure (NPSP) at turbopump inlets.
4. Purging and pneumatics systems to provide on-board helium storage for valve actuation and engine purging.
5. Hydraulic system for engine gimbaling.
6. Main engine systems LO_2/LH_2 are turbopump-fed with limited throttle and single start capabilities. Engines have augmented spark ignition. The engine system also includes required supervisory avionics and hydraulic/pneumatic valve actuators.




Figure 2-1. OEPSS Generic Launch Vehicle

Figure 2-1 shows a generalized representation of the OEPSS generic vehicle. A derivative of the shuttle (liquid boosters replacing the solids) provides the major input because data regarding its influence on operations are more readily available (processing timelines, manpower, facilities, etc.)

2.2 GENERIC GROUND OPERATIONS REQUIREMENTS


For the generic baseline vehicle configuration and propulsion system, the operational requirements are established for various aspects of launch operations as depicted in Figure 2-2. The SPC Computer Aided Planning and Scheduling System (CAPSS), KSC "Integrated Operations Assessments," KSC "Program Master Schedule" 11-day/72-hr schedules, Operations and Maintenance Instructions (OMIs), and other documentation were used to establish flow timeline requirements, associated manpower for test, checkout, and servicing. Prime facilities are also noted.

Development of launch site ground operations, tests, checkout, and servicing requirements are restricted to propulsion systems. Figure 2-3 is a flow chart of a typical launch operation from receipt of hardware to checkout of individual subsystems and the integrated vehicle, launch, and orbit vehicle recovery. The sections in this volume describing the various launch operations are also noted in Figure 2-3.

Following sections of this volume provide, in general:

1. Logic diagrams showing task-performance sequence and hierarchy
2. Operating procedure (OMI)-level activities lists with durations, headcount, and skill mix
3. Critical path tasks lists with durations.

These data are provided in nine separate sections (3.0 through 11.0) for the generic vehicle components ground processing.



5872-6

Figure 2-2. Launch Operational Requirements




Figure 2-3. Generic Vehicle Ground Processing

3.0 GENERIC BOOSTER GROUND OPERATIONS (EXPENDABLE LO₂/LH₂ STAGE)

The generic baseline booster is a LO₂/LH₂ expendable stage. Data presented herein for its ground processing are extracted from the Liquid Rocket Booster (LRB) Integration Study conducted by LSOC to assess KSC impact resulting from the theoretical phase-in of LRBs in the shuttle program. The data are quite comprehensive and selected to provide designers with processing insight into a generic liquid propellant booster. The format is somewhat different from subsequent sections, but similar in scope and data content relative to OMI-level schedules, durations, headcount, and skill mix.

These LRB data possess one significant variation from the OEPSS generic booster configuration. The LRB uses electromechanical actuators rather than the hydraulic system specified for the OEPSS baseline. However, the LRB study conclusion, detailed in this section, reveals a small difference in headcount or processing schedule; only a well-described variation in skill mix. The OEPSS treatment of this section is to present it "as-is." Data are adequate for designers to edit and manipulate freely to assess their own designs, EMA or hydraulic.

The impact of hydraulic systems on ground operations is presented in OEPSS Concern 2 in Volume 2 of this study. As an example, during the period from October 10, 1988 through March 14, 1989, processing for mission STS-29R, (orbiter Discovery) basic hydraulics procedures were officially opened for a variety of significant support operations 199 times. Hydraulics systems were run at least 45 times with a total run time exceeding 150 h. The impact of hydraulics is an all pervasive and encroaching handicap to ground operations.

The following is a list of topics covered in this section to acquaint users with the scope of data on their potential use.

- 3.1 Acronyms and Abbreviations
- 3.2 KSC/LRB Integration Study — database
- 3.3 Loaded Timelines — ground rules for time line and manpower development including generalized skill mixes
- 3.4 Skill Mixes — detail skill mixes and shift assignments
- 3.5 LRB Processing Manpower — resultant manloading for LRB
- 3.6 STS WBS Manhours (Reference) — historical manhour variation for ground processing by prime WBS, i.e., SRB, VAB, and pad processing
- 3.7 LRB Activities Barchart — task list and waterfall schedules
- 3.8 LRB Technician Manpower — detail manhours by skill and OMI
- 3.9 LRB Headcount by Location and OMI — detail headcount by OMI and facility location

- 3.10 Generic LRB Process Flow — a major summary barchart of LRB activities from barge delivery to launch

3.1 ACRONYMS AND ABBREVIATIONS

| | |
|-----------------|---|
| A/B | airborne |
| ARTEMIS | Accounting, Reporting, Tracking, and Evaluation Management Information System |
| ASSY | assembly |
| BAO | Boeing Aerospace Operations (KSC) |
| BOC | base operations contractor |
| CDDT | countdown demonstration test |
| C/O | closeout; checkout |
| CPM | critical path method |
| CS | Civil Service |
| ECS | Environmental Control System |
| EG&G | KSC base operations contractor |
| ELV | expendable launch vehicle |
| ES | Electrical System |
| ET | external tank |
| FAC | facility |
| F&B | fill and bleed |
| F&D | fill and drain |
| FLT | flight |
| FY | fiscal year |
| GN ₂ | gaseous nitrogen |
| GN&C | guidance, navigation, and control |
| GOX | gaseous oxygen |
| GRD | ground, also GND |
| GSE | ground support equipment |
| GTSI | Grumman Technical Services, Inc. |
| H ₂ | hydrogen |
| HDP | holddown post |
| He | helium |
| HPF | Horizontal Processing Facility |

| | |
|-----------------|---|
| HYPER | hypergolic |
| I/F | interface |
| ILC | initial launch capability |
| INST | instrumentation |
| INTEG | integration, also INT |
| IOC | initial operational capability |
| KSC | Kennedy Space Center |
| LH ₂ | liquid hydrogen |
| LN ₂ | liquid nitrogen |
| LO ₂ | liquid oxygen, also LOX |
| LPS | launch processing system |
| LRB | liquid rocket booster |
| LRU | line replaceable unit |
| LSOC | Lockheed Space Operations Company |
| mh | manhours |
| MLP | mobile launch platform |
| MP | manpower, also MHRS |
| MTI | Morton-Thiokol, Inc. |
| N ₂ | nitrogen |
| NASA | National Aeronautics and Space Administration |
| NASP | National Aerospace Plane |
| NDE | nondestructive evaluation |
| NDT | nondestructive test |
| NF | nose fairing |
| O&M | operations and maintenance |
| OEPSS | Operationally Efficient Propulsion System Study |
| OMI | operations and maintenance instruction |
| OMRSD | Operations Maintenance Requirements and Specifications Document |
| OPS | operations |
| ORB | orbiter |
| PAWS | Pan Am World Services, Inc. |
| PMN | program model number |

| | |
|--------|---|
| PP&C | program planning and control |
| PR | problem report |
| PRESS | pressurization |
| PROP | propellant |
| P&W | Pratt and Whitney Aircraft |
| PWR | power |
| PWO | program work order |
| QA | quality assurance |
| QC | quality control |
| QD | quick disconnect |
| RIC | Rockwell International Corporation |
| RPSF | Rotation, Processing, and Surge Facility |
| RSS | Rotating Service Structure |
| SCAPE | self-contained atmospheric protective ensemble |
| SEG | segment |
| SEP | separation |
| SGOE/T | Shuttle Ground Operations Efficiencies/Technologies Study |
| SPC | shuttle processing contract(or) |
| SPDMS | Shuttle Processing Data Management System |
| SRB | solid rocket booster |
| SRM | solid rocket motor |
| SRSS | Shuttle Range Safety System |
| SR&QA | safety, reliability, and quality assurance |
| SSV | space shuttle vehicle |
| STD | standard |
| STS | Space Transportation System |
| T&C/O | test and checkout |
| T-O | liftoff time |
| TLM | telemetry |
| TOPS | technical operating procedures |
| TPS | Thermal Protection System |
| TSM | tail service mast |

| | |
|------|-----------------------------|
| TVC | thrust vector control |
| UMB | umbilical |
| USAF | United States Air Force |
| VAB | Vertical Assembly Building |
| WAD | work authorization document |
| WBS | work breakdown structure |

3.2 LRB INTEGRATION DATA BASE

Input data for this section were developed for LSOC-KSC. The ratios of support technicians for the orbiter were used because of the multiple liquid engines and associated control mechanisms. These ratios were further adjusted to reflect the differences in complexity between the LRB and the orbiter.¹

Manpower estimates² are based on the concept that technicians will be stationed and do not move with the booster during the flow process. Initial staffing would not have to be as high as fully operational staffing because of the low relative launch rate. There would be a ramp-up over 5 years beginning with start-up. Thus far the discussion has centered on the required number of hands-on technicians required to support the booster flow.


Manpower requirements are based only on scheduled routine tasks. There is no allocation for requirements generated by nonroutine work. Best estimates based on other LRB/ET technology place this at 20% of scheduled tasks.

Fourteen flows representing a relatively stable period or work history were selected as a baseline, during a time when the launch rate had reached 10 per calendar year. This is a good approximation of a rate of 14 per year as projected for a fully operational LRB system. The time in each facility adds up to a total processing time of 58 days (51 work days) as shown in Figure 3-1. The critical path driver is MLP/VAB/Pad availability. Time at the Horizontal Processing Facility was maximized to allow smoothing of high manpower peaks, but was limited to 18 days by the maximum flow rate of 14 per year. Original LRB ARTEMIS manning projections were based on a steady flow with perfect leveling. Once the required number of hands-on technicians was established, based on the assumption that the SPC contractor would process the LRB, current ratios of support-to-technician that exist today were applied to establish support requirements (see Figure 3-2).

The number of technicians and support personnel required for ILC would not be as large as that required for IOC. A smaller number (50%) would be sufficient for the first year. This is possible

¹Reference: LSOC LRB Integration Study; Contract NAS10-11475, Volume V of V, Section 6, Final Report, Phase 1, November 1988.

²Reference: LSOC LRB Integration Study, Contract NAS10-11475, Volume III of V, Section 6, Final Report, Phase I, November 1988.



5872-1

Figure 3-1. Generic LRB Process Flow

because the processing time has been increased to accommodate the start-up learning curves and initially lower launch rate.

3.3 LOADED TIMELINES

The baseline generic flow did not attempt to look at peak loading of time for facility flow constraints. It used a fully averaged number based on total flow period, i.e.,

- Flow manhours 26,110/flow time (51 days x 8 hr) = 64 technicians.

A second approach was made using manhours versus time in facility flow constraints with averaged headcount.

- HPF manhours 11,066/days available (18 x 8 hr) = 77 technicians
- VAB manhours 5,336/days available (20 x 8 hr) = 33 technicians
- PAD manhours 9,708/days available (20 x 8 hr) = 61 technicians.

The assumption has been made that shifts will vary by location — in some part driven by the critical nature of the operation. Figure 3-3 illustrates the number of shifts and days worked at each location. The VAB is the only facility where three shifts — 7 days a week — are forecast from day one of the program. No attempt has been made to determine manning by shift. This is a very complex problem and will require a knowledge of technical work document content before such details can be credibly approached. This information is dependent on LRB final design characteristics.

3.4 SKILL MIX

Figure 3-4 shows the skill relationships predicted for the LRB. The LRB skill mix was based on an examination of predicted work tasks in the ARTEMIS projection used for the baseline.

| Skill Mix | Ratios | Manhours | Manpower |
|-------------------|-------------|---------------|-----------|
| Technicians | 1.0 | 26,110 | 64 |
| Engineering | 0.89 | 23,238 | 57 |
| Fac & Gnd Support | 1.14 | 29,765 | 73 |
| Logistics | 0.53 | 13,839 | 34 |
| Quality | 0.38 | 9,921 | 24 |
| Safety | 0.08 | 2,088 | 5 |
| PP&C | 0.22 | 5,744 | 14 |
| Overhead | 0.42 | 10,967 | 27 |
| | <u>0.71</u> | <u>18,538</u> | <u>45</u> |
| Subtotal | 5.37 | 140,210 | 343 |
| Base Support | 1.60 | 32,090 | 77 |
| NASA KSC | <u>1.92</u> | <u>38,508</u> | <u>94</u> |
| Totals | 8.89 | 210,808 | 514 |

Comments and assumptions:

- Manpower based on multiflow environment (baseline + 30%)
- Manpower based on a 51 working day flow
- Manpower is calculated 8 hours a day times 51 days divided into manhours

D600-0011

Figure 3-2. LRB Processing Manloading (51 Day Flow)

HORIZONTAL PROCESSING FACILITY

| SHIFT | M | TU | W | TH | FR | SA | SU |
|-------|---|----|---|----|----|----|----|
| 3 | | | | | | | |
| 1 | | | | | | | |
| 2 | | | | | | | |

VEHICLE ASSEMBLY BUILDING

| SHIFT | M | TU | W | TH | FR | SA | SU |
|-------|---|----|---|----|----|----|----|
| 3 | | | | | | | |
| 1 | | | | | | | |
| 2 | | | | | | | |

PAD

| SHIFT | M | TU | W | TH | FR | SA | SU |
|-------|---|----|---|----|----|----|----|
| 3 | | | | | | | |
| 1 | | | | | | | |
| 2 | | | | | | | |

| | |
|--|-------------------|
| | SHIFT COVERAGE |
| | NO SHIFT COVERAGE |

Figure 3-3. Shift Work




Figure 3-4. Technical Skill Mix

Another area of question is the low ratio of engine technicians to mechanical/electrical technicians, especially in light of the fact there are four engines per booster. In assessing tasks, any job that was related to TVC/flight controls/telemetry was assigned to the electrical skill group rather than engines. Second, any tasks related to plumbing attached to the engines was given to mechanical. If these assessments were reversed, both mechanical and electrical skills would increase appreciably. The actual percentages will probably be somewhere in between. Section 3.9 provides the listing of OMIs and skill mix that will allow a designer to reapportion the skill mix to accommodate a specific design.

No manhours are allocated for nonroutine work generated by problem reports (PRs). These are estimated to be in the area of 20% of routine tasks. The largest portion of this would probably be generated by engine/engine LRU changes and TPS repair work.

The pump-fed $\text{LO}_2/\text{RP-1}$ engine was used as the baseline for manpower estimates and skill mixes. The pump-fed LO_2/LH_2 booster is considered very similar with respect to HPF manhours and skill mixes, as well as the VAB. The main difference would be PAD servicing, with a possible longer fueling time since the RP-1 loading could be accomplished prior to countdown in parallel with other tasks. The increased amount of hydrogen required for combined generic core stage and booster will increase fueling time significantly.

3.5 LRB PROCESSING MANPOWER

Tables 3-1 and 3-2 provide manloading and skill mix summary for the LSOC LRB, based on an alternative 53-workday schedule, varying as expected from similar data shown for a 51 workday schedule in Figure 3-2 and discussed in Section 3.3. Further useful data is the technician manhour breakdown showing the division between processing, VAB, and PAD.

Table 3-1. LRB Processing Manloading

| Skill Mix | Ratio | Manhours | Manpower |
|---|--------------|-----------------|-----------------|
| Technicians | 1.00 | 20,056* | 47 |
| Engineering | 0.89 | 17,850 | 42 |
| Fac & Gnd Sup | 1.14 | 22,864 | 54 |
| Logistics | 0.53 | 10,630 | 25 |
| Quality | 0.38 | 7,621 | 18 |
| Safety | 0.08 | 1,604 | 4 |
| PP&C | 0.22 | 4,412 | 10 |
| Overhead | 0.42 | 8,424 | 20 |
| LPS | 0.71 | <u>14,240</u> | <u>34</u> |
| Subtotal | | 107,701 | 254 |
| Base Support | 1.60 | 32,090 | 76 |
| NASA/KSC-CS | 1.92 | <u>38,508</u> | <u>91</u> |
| Subtotal | | 70,598 | 167 |
| Total | | 178,299 | 421 |
| Comments and assumptions: <ol style="list-style-type: none"> 1. Manpower based on 53-day generic LRB flow 2. Manpower calculated 8 h/day x 53 days and divided into manhours <p>* Processing 11,744 VAB 3,632 PAD <u>4,680</u> 20,056</p> | | | |

D600-0011

Table 3-2. Supplementary Data

| |
|---|
| <ul style="list-style-type: none"> • Overall support ratios to technicians Shuttle: 4.37:1 • Shuttle scrub/recycle per day Technicians: 5,000 mh Support: 21,850 mh Total mh 26,850 • Scheduled to unscheduled maintenance ratio: 2.42:1 |
|---|

D600-0011

3.6 STS WBS MANHOURS

Work breakdown structure data for the calendar year 1985 was selected as a reference baseline for development of LRB data. This period was used because it represents the highest launch rate and busiest work activity of any year in STS history (at this writing). Ten launches occurred during this time, which is the closest approximation to the projected 14 launches per year.

Tables 3-3, 3-4, and 3-5 show historical manhour data for ground processing of most of the STS flights from STS-14 through STS-33. Intent of the presentation is to provide designers with insight to the potential variables of ground processing manhours. The tables are segregated by major function/location and WBS, i.e., SRB processing, vehicle integration in the VAB, and launch operations at the PAD.

3.7 LRB ACTIVITIES BARCHART

Figure 3-5 is a four-page continuous barchart showing the generic, success-oriented 58-day ground processing flow for the LO₂/RP-1 LRB developed by LSOC for the LRB Integration Study. It presents OMI-level task designators (Activity Number), barchart schedule showing parallel and serial tasks, and overall 58-day timeline using 1-week time-scale divisions. It begins with LRB checkout cell preparations (prior to checkout) and shows all major processing activities all the way through rollout, countdown, and launch.

As noted earlier, processing time for either a LH₂ or RP-1 stage is surprisingly similar. The principal difference is for pad processing and countdown where cryogenic and hydrogen leakage concerns are dominant. For this reason, the LRB data presented here are recommended for use as data base for the OEPSS generic baseline booster. Designers studying this information will need to apply their own correction factors in this area.

The six-digit-plus-alpha Activity Number (Act. No.) is an arbitrary task number assigned to enable tracking and manipulation in ARTEMIS and the Computer-Aided Planning and Scheduling System (CAPSS). The last two digits and alpha suffix are used in following sections to designate the OMI-level tasks. This waterfall barchart provides a visual indication of tasks identity, hierarchy, and duration. Some of the prime nonpropulsion tasks have been crossed out in deference to the propulsion scope of this study.

This section is directly related to, and in support of, Sections 3.8 and 3.9 which delve into manpower, locations, skills, and manhours, in addition to task OMIs.

3.8 LRB TECHNICIAN MANPOWER

Each of the tasks in the ARTEMIS CPM charts (not presented here) was examined by the LRB Integration Study to determine required technician skills. Basic skill types of mechanical, electrical, engine, and TPS were established. Totals were compiled and the skill mix comparison charts developed. These data are also recommended for use in the OEPSS generic data base.

**Table 3-3. SRB Processing Manhours
(WBS 1.1.2.1)**

| Mission | SRB Process (mh) |
|---------------------------|---------------------------------|
| STS-17 | 17,300 |
| STS-19 | 19,800 |
| STS-20 | 12,500 |
| STS-23 | 13,900 |
| STS-24 | 9,200 |
| STS-25 | 14,100 |
| STS-26 | 16,700 |
| STS-27 | 16,000 |
| STS-28 | 19,500 |
| STS-30 | 15,900 |
| STS-31 | 12,300 |
| STS-32 | 10,700 |
| STS-33 | 28,700 |
| Sample Average | 15,892 |

**Table 3-4. Integrated Vehicle
Servicing – VAB (WBS 1.1.4.1)**

| Mission | Integrated Service (mh) |
|---------------------------|--|
| STS-14 | 12,700 |
| STS-17 | 1,500 |
| STS-19 | 2,800 |
| STS-20 | 2,100 |
| STS-23 | 2,000 |
| STS-24 | 3,000 |
| STS-25 | 5,100 |
| STS-26 | 2,600 |
| STS-27 | 3,300 |
| STS-28 | 4,400 |
| STS-30 | 2,100 |
| STS-31 | 2,400 |
| STS-32 | 3,700 |
| STS-33 | 3,200 |
| Sample Average | 3,636 |

D600-0011

Table 3-5. Vehicle Test and Launch Operations — PAD (WBS 1.1.4.2)

| Mission | Vehicle Test (mh) |
|-----------------------|--------------------------|
| STS-14 | 25,400 |
| STS-17 | 14,500 |
| STS-19 | 13,300 |
| STS-20 | 8,300 |
| STS-23 | 15,500 |
| STS-24 | 19,200 |
| STS-25 | 22,800 |
| STS-26 | 14,300 |
| STS-27 | 19,600 |
| STS-28 | 16,500 |
| STS-30 | 13,100 |
| STS-31 | 12,000 |
| STS-32 | 8,500 |
| STS-33 | 20,200 |
| Sample Average | 15,943 |

D600-0011

OMI is the designation for Operation and Maintenance Instruction-level task designator and not the actual assigned OMI number. The numbers for OMI are arbitrary assignments by planning elements to allow ease of tracking and manipulation of specific procedures and portions of OMI in ARTEMIS and the Computer-Aided Planning and Scheduling System (CAPSS). These are the last three alphanumeric symbols appearing in the Act. No. column of Figure 3-5.

Table 3-6 presents mechanical technician cumulative manhours by OMI and OMI duration. A further significant data breakdown by principal location (VAB, HPF and PAD) is also shown. Table 3-7 provides the same information for electrical technicians, as do Table 3-8 (engine technicians) and 3-9 (TPS technicians). Table 3-10 totals the foregoing technician data and displays it by skill percentage.

The total technician manhours shown below are directly comparable to the 26,110 shown in Figure 3-2 and further discussed in Section 3.3.

| | |
|------------|--------------|
| Mechanical | 14,104 |
| Electrical | 7,852 |
| Engine | 1,872 |
| TPS | <u>2,432</u> |
| Total | 26,260 |

These data enable designers to compare accurately their own designs and processing tasks to that of the OEPSS generic data base by specific task, skill, and location — data never before available to the aerospace community in this fine a granularity.

3.9 LRB HEADCOUNT BY LOCATION AND OMI

These data were determined by the LRB Integration Study by examining each of the tasks in the ARTEMIS baseline CPM chart (not presented here) and allocating them by location. This allowed the establishment of manpower allocation by location. The OMI task numbers were used for identification. These data are also recommended for use in the OEPSS generic booster data base.

Table 3-11 is a further expansion on the technician data presented in Section 3.8. Specifically, it reslices the information to include shift quantities and presents the technician totals by location for the HPF. Table 3-12 and 3-13 present the same data for VAB and PAD locations, respectively.

OMI is the designation for Operation and Maintenance Instruction-level task designator as used in Sections 3.7 and 3.8. The numbers for OMIs are arbitrary assignments by Planning elements to allow ease of tracking and manipulation of specific procedures and portions of OMIs in ARTEMIS and the Computer-Aided Planning and Scheduling System (CAPSS). Hours are task duration. "Type" is skill, where M = mechanical, E = electrical, R = engine, and TPS = TPS.

MISSING
PRECEDING PAGE BLANK NOT FILMED

Table 3-6. LRB Mechanical Technician Manhours (Sheet 1 of 2)

| <u>OMI</u> | <u>HOURS</u> | <u>LOCATION</u> | <u>CUMULATIVE HOURS</u> |
|------------|--------------|-----------------|-------------------------|
| 048C | 64 | VAB | 64 |
| 054C | 48 | VAB | 112 |
| 050C | 64 | VAB | 176 |
| 051C | 80 | VAB | 256 |
| 150D | 56 | VAB | 312 |
| 055D | 336 | VAB | 648 |
| 250E | 16 | VAB | 664 |
| 066D | 16 | VAB | 680 |
| 056D | 48 | VAB | 728 |
| 067D | 32 | VAB | 760 |
| 155E | 336 | VAB | 1096 |
| 059D | 128 | VAB | 1224 |
| 164E | 16 | VAB | 1240 |
| 166E | 16 | VAB | 1256 |
| 156E | 48 | VAB | 1304 |
| 167E | 32 | VAB | 1336 |
| 159E | 128 | VAB | 1464 |
| 061F | 1056 | VAB | 2520 |
| 069F | 48 | VAB | 2568 |
| 073F | 256 | VAB | 2824 |
| 078F | 80 | VAB | 2904 |
| 01A | 84 | HPF | 2988 |
| 06A | 64 | HPF | 3025 |
| 02A | 80 | HPF | 3132 |
| 05A | 72 | HPF | 3204 |
| 08A | 64 | HPF | 3268 |
| 012B | 112 | HPF | 3380 |
| 013B | 32 | HPF | 3412 |
| 015B | 32 | HPF | 3444 |
| 016B | 32 | HPF | 3476 |
| 044B | 640 | HPF | 4116 |
| 046B | 288 | HPF | 4404 |
| 023B | 256 | HPF | 4660 |
| 022B | 144 | HPF | 4804 |
| 040B | 320 | HPF | 5124 |
| 021B | 96 | HPF | 5220 |
| 034B | 384 | HPF | 5604 |
| 035B | 144 | HPF | 5748 |
| 032B | 64 | HPF | 5812 |
| 033B | 128 | HPF | 5940 |
| 031B | 192 | HPF | 6132 |
| 038B | 1536 | HPF | 7668 |
| 036B | 288 | HPF | 7956 |
| 037B | 576 | HPF | 8532 |
| 301B | 80 | HPF | 8612 |
| 047B | 160 | HPF | 8772 |
| 053B | 80 | HPF | 8852 |
| 070G | 64 | PAD | 8916 |
| 071G | 64 | PAD | 8980 |
| 072G | 1344 | PAD | 10324 |
| 079T | 160 | PAD | 10484 |
| 074G | 192 | PAD | 10676 |
| SUBTOTAL | | | 10676 |

Table 3-6. LRB Mechanical Technician Manhours (Sheet 2 of 2)

| <u>OMI</u> | <u>HOURS</u> | <u>LOCATION</u> | <u>CUMULATIVE HOURS</u> |
|------------------------|--------------|-----------------|-------------------------|
| | | | 10676 |
| 080T | 80 | PAD | 10756 |
| 075G | 288 | PAD | 11044 |
| 076G | 64 | PAD | 11108 |
| 084H | 132 | PAD | 11240 |
| 083H | 16 | PAD | 11256 |
| 082H | 16 | PAD | 11272 |
| 085H | 168 | PAD | 11440 |
| 086H | 144 | PAD | 11584 |
| 090H | 192 | PAD | 11776 |
| 089H | 32 | PAD | 11808 |
| 091H | 48 | PAD | 11856 |
| 094H | 96 | PAD | 11952 |
| 095H | 240 | PAD | 12192 |
| 096H | 32 | PAD | 12224 |
| 097H | 48 | PAD | 12272 |
| 098I | 360 | PAD | 12632 |
| 104H | 96 | PAD | 12728 |
| 101H | 96 | PAD | 12824 |
| 099H | 160 | PAD | 12984 |
| 106H | 192 | PAD | 13176 |
| 111H | 96 | PAD | 13272 |
| 108H | 32 | PAD | 13304 |
| 107H | 32 | PAD | 13336 |
| 109H | 128 | PAD | 13464 |
| 190I | 640 | PAD | 14104 |
| TOTAL CUMULATIVE HOURS | | | ----- 14104 |

3.10 GENERIC LRB PROCESS FLOW

The LRB schedule summary of processing activities from barge delivery to launch is shown in Figure 3-6. This major summary schedule covers all the dedicated tasks in the model described in this section.

Table 3-7. LRB Electrical Technician Manhours

| <u>OMI</u> | <u>HOURS</u> | <u>LOCATION</u> | <u>CUMULATIVE HOURS</u> |
|------------------------|--------------|-----------------|-------------------------|
| 01A | 84 | HPF | 84 |
| 07A | 64 | HPF | 148 |
| 04A | 64 | HPF | 212 |
| 019B | 64 | HPF | 276 |
| 014B | 32 | HPF | 308 |
| 017B | 64 | HPF | 372 |
| 018B | 64 | HPF | 436 |
| 020B | 192 | HPF | 628 |
| 046B | 288 | HPF | 916 |
| 024B | 192 | HPF | 1108 |
| 026B | 288 | HPF | 1396 |
| 027B | 64 | HPF | 1460 |
| 029B | 320 | HPF | 1780 |
| 030B | 128 | HPF | 1908 |
| 025B | 384 | HPF | 2292 |
| 115B | 64 | HPF | 2356 |
| 042B | 256 | HPF | 2612 |
| 043B | 384 | HPF | 2996 |
| 114B | 160 | HPF | 3156 |
| 047B | 160 | HPF | 3316 |
| 053B | 80 | HPF | 3396 |
| 151C | 80 | VAB | 3476 |
| 049C | 64 | VAB | 3540 |
| 057D | 64 | VAB | 3604 |
| 065D | 16 | VAB | 3620 |
| 058D | 32 | VAB | 3652 |
| 064D | 16 | VAB | 3668 |
| 060D | 64 | VAB | 3732 |
| 157E | 64 | VAB | 3796 |
| 165E | 16 | VAB | 3812 |
| 158E | 32 | VAB | 3844 |
| 160E | 64 | VAB | 3908 |
| 061F | 1056 | VAB | 4964 |
| 062F | 48 | VAB | 5012 |
| 063F | 96 | VAB | 5108 |
| 077F | 640 | VAB | 5748 |
| 078F | 80 | VAB | 5828 |
| 080T | 80 | PAD | 5908 |
| 081H | 48 | PAD | 5956 |
| 088H | 48 | PAD | 6004 |
| 093H | 32 | PAD | 6036 |
| 087H | 192 | PAD | 6228 |
| 092H | 96 | PAD | 6324 |
| 098I | 360 | PAD | 6684 |
| 103H | 64 | PAD | 6748 |
| 105H | 48 | PAD | 6796 |
| 100H | 288 | PAD | 7084 |
| 110H | 32 | PAD | 7116 |
| 112H | 96 | PAD | 7212 |
| 190I | 640 | PAD | 7852 |
| TOTAL CUMULATIVE HOURS | | | 7852 |

Table 3-8. LRB Engine Technician Manhours

| OMI | Hours | Location | Cumulative Hours |
|-------------------------------|--------------|-----------------|-------------------------|
| 039B | 192 | HPF | 192 |
| 041B | 224 | HPF | 416 |
| 047B | 160 | HPF | 576 |
| 300B | 16 | HPF | 592 |
| 102H | 256 | PAD | 848 |
| 360H | 384 | PAD | 1,232 |
| 190I | 640 | PAD | 1,872 |
| Total Cumulative Hours | | | 1,872 |

Table 3-9. LRB TPS Technician Manhours

| OMI | Hours | Location | Cumulative Hours |
|-------------------------------|--------------|-----------------|-------------------------|
| 045B | 1,280 | HPF | 1,280 |
| 350B | 1,152 | HPF | 2,432 |
| Total Cumulative Hours | | | 2,432 |

Table 3-10. LRB Skill Mix by Percentage

| Skill | Total (h) | Percentage |
|-------------------|------------------|-------------------|
| Mechanical | 14,104 | 53.7% |
| Electrical | 7,852 | 29.9% |
| Engine Technician | 1,872 | 7.1% |
| TPS Technician | 2,432 | 9.3% |
| Total | 26,260 | 100.0% |

D600-0011

Table 3-11. LRB Headcount – Horizontal Processing Facility

| <u>OMI</u> | <u>SHIFT</u> | <u>HOURS</u> | | <u>TECHS</u> | <u>TYPE</u> | <u>TASK HOURS</u> | <u>TOTALS</u> |
|------------|--------------|--------------|---|--------------|-------------|-----------------------|---------------|
| 01A | 3 shifts | (24 hrs | X | 7 persons) | M/E | 168 | 168 |
| 06A | 4 shifts | (32 hrs | X | 2 persons) | M | 64 | 232 |
| 07A | 4 shifts | (32 hrs | X | 2 persons) | E | 64 | 296 |
| 02A | 5 shifts | (40 hrs | X | 2 persons) | M | 80 | 376 |
| 05A | 3 shifts | (24 hrs | X | 3 persons) | M | 72 | 448 |
| 04A | 4 shifts | (32 hrs | X | 2 persons) | E | 64 | 512 |
| 08A | 4 shifts | (32 hrs | X | 2 persons) | M | 64 | 576 |
| 012B | 2 shifts | (16 hrs | X | 7 persons) | M | 112 | 688 |
| 019B | 2 shifts | (16 hrs | X | 4 persons) | E | 64 | 752 |
| 014B | 1 shift | (8 hrs | X | 4 persons) | E | 32 | 784 |
| 017B | 2 shifts | (16 hrs | X | 4 persons) | E | 64 | 848 |
| 013B | 1 shift | (8 hrs | X | 4 persons) | M | 32 | 880 |
| 018B | 2 shifts | (16 hrs | X | 4 persons) | E | 64 | 844 |
| 015B | 1 shift | (8 hrs | X | 4 persons) | M | 32 | 976 |
| 016B | 1 shift | (8 hrs | X | 4 persons) | M | 32 | 1,008 |
| 020B | 2 shifts | (16 hrs | X | 12 persons) | E | 192 | 1,200 |
| 044B | 10 shifts | (80 hrs | X | 8 persons) | M | 640 | 1,840 |
| 045B | 10 shifts | (80 hrs | X | 16 persons) | T | 1,280 | 3,120 |
| 046B | 6 shifts | (48 hrs | X | 12 persons) | M/E | 576 | 3,696 |
| 023B | 4 shifts | (32 hrs | X | 8 persons) | M | 256 | 3,952 |
| 022B | 3 shifts | (24 hrs | X | 6 persons) | M | 144 | 4,096 |
| 024B | 3 shifts | (24 hrs | X | 8 persons) | E | 192 | 4,288 |
| 026B | 3 shifts | (24 hrs | X | 12 persons) | E | 288 | 4,576 |
| 040B | 4 shifts | (32 hrs | X | 10 persons) | M | 320 | 4,896 |
| 027B | 2 shifts | (16 hrs | X | 4 persons) | E | 64 | 4,960 |
| 021B | 2 shifts | (16 hrs | X | 6 persons) | M | 96 | 5,056 |
| 034B | 4 shifts | (32 hrs | X | 12 persons) | M | 384 | 5,440 |
| 035B | 3 shifts | (24 hrs | X | 6 persons) | M | 144 | 5,584 |
| 032B | 1 shift | (8 hrs | X | 8 persons) | M | 64 | 5,648 |
| 033B | 2 shifts | (16 hrs | X | 8 persons) | M | 128 | 5,776 |
| 029B | 5 shifts | (40 hrs | X | 8 persons) | E | 320 | 6,096 |
| 030B | 2 shifts | (16 hrs | X | 8 persons) | E | 128 | 6,224 |
| 025B | 4 shifts | (32 hrs | X | 12 persons) | E | 384 | 6,608 |
| 031B | 3 shifts | (24 hrs | X | 8 persons) | M | 192 | 6,800 |
| 038B | 12 shifts | (96 hrs | X | 16 persons) | M | 1,536 | 8,336 |
| 039B | 4 shifts | (32 hrs | X | 6 persons) | R | 192 | 8,528 |
| 036B | 3 shifts | (24 hrs | X | 12 persons) | M | 288 | 8,816 |
| 037B | 6 shifts | (48 hrs | X | 12 persons) | M | 576 | 9,392 |
| 115B | 2 shifts | (16 hrs | X | 4 persons) | E | 64 | 9,456 |
| 041B | 2 shifts | (16 hrs | X | 4 persons) | R | 224 | 9,680 |
| 042B | 2 shifts | (16 hrs | X | 16 persons) | E | 256 | 9,936 |
| 043B | 3 shifts | (24 hrs | X | 16 persons) | E | 384 | 10,320 |
| 114B | 2 shifts | (16 hrs | X | 10 persons) | E | 160 | 10,480 |
| 301B | 2 shifts | (16 hrs | X | 5 persons) | M | 80 | 10,560 |
| 047B | 2 shifts | (16 hrs | X | 30 persons) | M/E/R | 480 | 11,040 |
| 053B | 1 shift | (8 hrs | X | 20 persons) | M/E | 160 | 11,200 |
| 300B | 1 shift | (8 hrs | X | 2 persons) | R | 16 | 11,216 |

Table 3-12. LRB Headcount – Vertical Assembly Building

| VAB | | | | | | |
|------------|---------------|--------------|--------------|-------------|-------------------|---------------|
| <u>OMI</u> | <u>SHIFTS</u> | <u>HOURS</u> | <u>TECHS</u> | <u>TYPE</u> | <u>TASK HOURS</u> | <u>TOTALS</u> |
| 048C | 4 | 32 | 2 | M | 64 | 64 |
| 054C | 3 | 24 | 6 | M | 48 | 112 |
| 151C | 5 | 40 | 2 | E | 80 | 192 |
| 050C | 4 | 32 | 2 | M | 64 | 256 |
| 049C | 4 | 32 | 2 | E | 64 | 320 |
| 051C | 5 | 40 | 2 | M | 80 | 400 |
| 150D | 1 | 8 | 7 | M | 56 | 456 |
| 055D | 3 | 24 | 14 | M | 336 | 792 |
| 250E | 1 | 8 | 2 | M | 16 | 808 |
| 057D | 2 | 16 | 4 | E | 64 | 872 |
| 065D | 1 | 8 | 2 | E | 16 | 888 |
| 058D | 2 | 16 | 2 | E | 32 | 920 |
| 064D | 1 | 8 | 2 | E | 16 | 936 |
| 066D | 1 | 8 | 2 | M | 16 | 952 |
| 056D | 1 | 8 | 6 | M | 48 | 1000 |
| 067D | 2 | 16 | 2 | M | 32 | 1032 |
| 155E | 3 | 24 | 14 | M | 336 | 1368 |
| 060D | 2 | 16 | 4 | E | 64 | 1432 |
| 059D | 4 | 32 | 4 | M | 128 | 1560 |
| 157E | 2 | 16 | 4 | E | 64 | 1624 |
| 165E | 1 | 8 | 2 | E | 16 | 1640 |
| 158E | 2 | 16 | 2 | E | 32 | 1672 |
| 164E | 1 | 8 | 2 | M | 16 | 1688 |
| 166E | 1 | 8 | 2 | M | 16 | 1704 |
| 156E | 1 | 8 | 6 | M | 48 | 1752 |
| 167E | 2 | 16 | 2 | M | 32 | 1784 |
| 160E | 2 | 16 | 4 | E | 64 | 1848 |
| 159E | 4 | 32 | 4 | M | 128 | 1976 |
| 061F | 33 | 264 | 8 | M/E | 2112 | 4088 |
| 069F | 3 | 24 | 2 | M | 48 | 4136 |
| 062F | 1 | 8 | 6 | E | 48 | 4184 |
| 063F | 3 | 24 | 4 | E | 96 | 4280 |
| 073F | 3 | 24 | 14 | M | 256 | 4536 |
| 077F | 4 | 32 | 20 | E | 640 | 5176 |
| 078F | 1 | 8 | 20 | M/E | 160 | 5336 |

Table 3-13. LRB Headcount - Launch Pad

| <u>OMI</u> | <u>SHIFTS</u> | <u>PAD</u> | | <u>TYPE</u> | <u>TASK HOURS</u> | <u>TOTAL</u> |
|------------|---------------|--------------|--------------|-------------|-------------------|--------------|
| | | <u>HOURS</u> | <u>TECHS</u> | | | |
| 070G | 2 | 16 | 4 | M | 64 | 64 |
| 071G | 2 | 16 | 4 | M | 64 | 128 |
| 072G | 7 | 84 | 16 | M | 1344 | 1472 |
| 079T | 1 | 8 | 20 | M | 160 | 1632 |
| 074G | 12 | 96 | 2 | M | 192 | 1824 |
| 080T | 1 | 8 | 20 | M/E | 160 | 1632 |
| 075G | 18 | 144 | 2 | M | 288 | 2272 |
| 081H | 1 | 8 | 6 | E | 48 | 2320 |
| 076G | 1 | 8 | 8 | M | 64 | 2384 |
| 084H | 4 | 32 | 4 | M | 132 | 2516 |
| 350H | 18 | 144 | 8 | TPS | 1152 | 3668 |
| 083H | 1 | 8 | 2 | M | 16 | 3684 |
| 082H | 1 | 8 | 2 | M | 16 | 3700 |
| 085H | 7 | 56 | 3 | M | 168 | 3868 |
| 088H | 1 | 8 | 6 | E | 48 | 3916 |
| 086H | 3 | 24 | 6 | M | 144 | 4060 |
| 090H | 4 | 32 | 6 | M | 192 | 4252 |
| 089H | 1 | 8 | 4 | M | 32 | 4284 |
| 093H | 1 | 8 | 4 | E | 32 | 4316 |
| 087H | 6 | 48 | 4 | E | 192 | 4508 |
| 091H | 1 | 8 | 6 | M | 48 | 4556 |
| 094H | 3 | 24 | 4 | M | 96 | 4652 |
| 092H | 2 | 16 | 6 | E | 96 | 4784 |
| 095H | 5 | 40 | 6 | M | 240 | 4988 |
| 096H | 1 | 8 | 4 | M | 32 | 5020 |
| 097H | 1 | 8 | 6 | M | 48 | 5068 |
| 098I | 3 | 24 | 30 | M&E | 720 | 5788 |
| 102H | 4 | 32 | 8 | R | 256 | 6044 |
| 104H | 3 | 24 | 4 | M | 96 | 6140 |
| 101H | 4 | 32 | 3 | M | 96 | 6236 |
| 099H | 5 | 40 | 4 | M | 160 | 6396 |
| 103H | 2 | 16 | 4 | E | 64 | 6460 |
| 105H | 3 | 24 | 2 | E | 48 | 6508 |
| 106H | 4 | 32 | 6 | M | 192 | 6700 |
| 100H | 6 | 48 | 6 | E | 288 | 6988 |
| 360H | 6 | 48 | 8 | R | 384 | 7372 |
| 111H | 3 | 24 | 4 | M | 96 | 7468 |
| 108H | 2 | 16 | 2 | M | 32 | 7500 |
| 107H | 1 | 8 | 4 | M | 32 | 7532 |
| 110H | 2 | 16 | 2 | E | 32 | 7564 |
| 109H | 2 | 16 | 8 | M | 128 | 7692 |
| 112H | 3 | 24 | 4 | E | 96 | 7788 |
| 190I | 8 | 64 | 30 | MER | 1920 | 9708 |




Figure 3-6. Generic LRB Process Flow

4.0 GENERIC CORE VEHICLE GROUND OPERATIONS (RECOVERABLE LO₂/LH₂ PROPULSION SYSTEMS)

This section presents the theoretical ground processing operations of the OEPSS generic core vehicle propulsion systems. The core vehicle concept herein uses a LO₂/LH₂ propulsion module that is recovered from near-orbital launch missions. Method and location of recovery are not specified. The generic propulsion systems are made equivalent to STS SSMEs in size, complexity, and ground processing requirements. The vehicle has no OMS/RCS, hypergolic, propellant tankage systems or processing requirements.

Data presented herein were extracted from a computerized shuttle OPF processing logic diagram under development by the Planning element of LSOC, the KSC shuttle processing contractor. At the time of use for this study it was not yet fully mature, but was advanced enough to provide the fundamental input to this section with a degree of credibility and accuracy not previously available.

The basic document is nine interconnected, computer-plotted, E-size drawings that show approximately 274 prime processing activities associated with a shuttle orbiter at the KSC OPF. About 110 of those items were identified as pertaining to the OEPSS generic core vehicle. Those items were extracted and reformatted for OEPSS while retaining the documented processing logic.

The OEPSS generic core vehicle top logic diagram is a reformatted extraction of that document showing the principal activities. System "trees" were then developed, WADs identified, and duration, headcount, and total manhours tabulated. Note that manhours are for "hands-on" skills only as defined in the skill mix data also included in this section. In general, the skill mix includes Process Engineers (system engineers), Operations (technicians), and SR&QA (inspectors). Supervision, administration, and the wide variety of support to those groups is not included. A summary skill mix for the SPC, circa October 1987, is presented in Section 1.4 of this report and can be used as desired.

4.1 ACRONYMS AND ABBREVIATIONS

| | |
|------------------|------------------------------|
| APU | auxiliary power unit |
| CKS | checks |
| C/O | checkout |
| DPS | Data Processing System |
| ECS | Environmental Control System |
| F&B | fill and bleed |
| FLT | flight |
| FRT | flight readiness test |
| H ₂ O | water |
| He | helium |

| | |
|-----------------|---|
| HGM | hot gas manifold |
| HYD | hydraulics |
| ISO | isolation (test) |
| L&F | leak and functional |
| LH ₂ | liquid hydrogen |
| LO ₂ | liquid oxygen |
| LPS | Launch Processing System (computerized) |
| MPS | Main Propulsion System |
| NH ₃ | ammonia |
| OPS | operations, also OPERS |
| ORB | orbiter |
| POI | post-operations instructions |
| POSU | pre-operations set-up |
| PRES | pressure |
| R&R | remove and replace |
| SIG | signature (test) |
| SRB | solid rocket booster |
| SSME | Space Shuttle Main Engine |
| SYS | system |
| VAB | Vehicle Assembly Building |
| TVC | thrust vector control |
| VJ | vacuum jacket |
| WBS | water spray boiler |

4.2 TOP LOGIC DIAGRAM

The “top logic diagram” in Figure 4–1 shows the major processing tasks for the generic core vehicle utilizing a recoverable LH₂/LO₂ propulsion module requiring recovery and refurbishment. The diagram covers activities from receipt of the core at a processing facility, through rollout, to the total vehicle integration facility. The processing activities for the following systems are presented in Critical Path Method (CPM) format.

- Engines (LH₂/LO₂)
- Heat transfer/control (ammonia and water spray)
- Hydraulics (propulsion-related only)

Figure 4-1. OEPSS Generic Core Vehicle Top Logic Diagram

- Auxiliary power unit (APU — hypergol driven)
- Purges
- Flight control (MPS/TVC)
- Electrical power
- Main propulsion system (MPS)
- Umbilicals

For each of the following systems, detailed logic diagrams and processing duration and manpower are shown as follows:

- Engine systems (Figure 4-2, Table 4-1)
- Main propulsion system (Figure 4-3, Table 4-2)
- Hydraulics and APU (Figures 4-4, Table 4-3)
- Electrical system (Figure 4-5, Table 4-4)
- Active thermal control system (Figure 4-6, Table 4-5)

The logic diagrams (Figures 4-2 through 4-6) show CPM-style task identity and performance flow, and Tables 4-1 through 4-5 list a tabulation of operation/OMI, task identity, duration, headcount, and total manhours.


The operation number (ORXXX) is an arbitrary identification number assigned by Planning elements to allow ease of tracking and scheduling in ARTEMIS and the Computer-Aided Planning and Scheduling System (CAPSS). It also allows flexibility in identifying tasks which encompass only a portion of an OMI (Operation and Maintenance Instruction). The VXXXX number shown at the bottom of most logic diagram boxes is the number for the OMI which provides specific operation task instruction.

These data provide designers insight into the chain of system-oriented procedures, the degree of parallel versus serial task possibilities, and the significant impact (often unsuspected) of pre- and post-operation setups which frequently double the prime scheduled accomplishment time.

Prime goal of these figures is to provide a moderately simple data base allowing designers to compare their systems, envisioned processing tasks, duration, and manpower, against the OEPSS generic vehicle systems data presented throughout this data book.

4.3 RESOURCE BY ACTIVITY

The Resource by Activity and the skill codes used by SPC (Table 4-6) are shown in Table 4-7 as a listing of detail processing tasks which show activity (skill code), WAD number (Work Authorization Document), activity description, activity duration (hours), and quantity (headcount).



- See MPS Logic Diagram -

Figure 4-2. OEPSS Generic Core Vehicle Engine System Logic Diagram

Table 4-1. OEPSS Generic Core Vehicle Engine System Processing

| Oper. | OMI | Activity | Dur. Hrs. | Head Count | Manhours |
|--|----------|--|------------------|---------------|----------|
| OR002 | - | Vehicle at Processing Facility | - | - | - |
| OR214A | V5043 | Remove SSME heat shields & carriers POSU | 9 | 12 | 108 |
| OR214 | V5043 | Remove SSME heat shields & carriers | 103 | 12 | 1236 |
| OR737 | V1011.01 | SSME engine drying POSU | 20 | 3 | 60 |
| OR041/0.41A | V1011.01 | SSME engine drying | 24 | 7 | 168 |
| OR738 | V1011.01 | SSME engine drying P01 | 5 | 3 | 15 |
| OR519 | V5058 | SSME engine removal POSU | 64 | 14 | 896 |
| OR596 | V5058 | Remove SSME 1/2/3 | 32 | 14 | 448 |
| OR431 | - | SSME offline ops | 672 | *18.7 | 12544 |
| OR559 | V5005 | Install SSME1 | 12 | 15 | 180 |
| OR560 | V5005 | Install SSME2 | 12 | 15 | 180 |
| OR561 | V5005 | Install SSME3 | 12 | 15 | 180 |
| OR571 | V1011.04 | Hex leak checks | 50 | 3 | 150 |
| OR091 | V1011.05 | HGM/LOX/LH2 L&F | 54 | 4 | 216 |
| OR104 | V1011.06 | SSME FRT | 12 | 6 | 72 |
| OR105 | V5043 | Install heat shields and carriers | 72 | 10 | 720 |
| OR552 | V1009.03 | He sys flt pres ISO test POSU | 16 | 8 | 128 |
| OR553 | V1009.03 | He sys flt pres ISO test | 24 | 8 | 192 |
| * Rocketdyne manpower for SSME offline O&M | | | TOTAL | 1193 | 17,493 |
| | | | Techs | Quality | Engrs. |
| | | | 1st Shift | 3 | 12 |
| | | | 2nd Shift | 3 | 2 |
| | | | 3rd Shift | 2 | 1 |
| | | | Shop support | 3 | 2 |
| | | | 28 | 11 | 17 |
| | | | TOTAL - 56 Heads | | |

672 Hrs. is 28 days of 3-shift operations for an average headcount of 18.7 at all times.



Table 4-2. OEPSS Generic Core Vehicle MPS Processing

| Oper. | OMI | Activity | Dur. Hrs. | Head Count | Manhours |
|--------|--------------|----------------------------------|--------------|---------------|----------|
| OR002 | - | Vehicle at Processing Facility | - | - | |
| OR092A | V1009.03 | MPS He sys. L&F C/O POSU | 16 | 9 | 144 |
| OR092 | V1009.03 | MPS He sys. L&F C/O | 48 | 9 | 432 |
| OR117 | V1201 | MPS/SSME He sig test | 40 | 11 | 440 |
| OR756 | V1201 | MPS/SSME He sig test POI | 16 | 5 | 80 |
| OR628 | V1171 | MPS VLV config. for rollout | 4 | 2 | 8 |
| OR536 | V9019 | MPS vacuum jacket line checks | 8 | 5 | 40 |
| OR168 | V1009.01 | MPS tip loads & screen inspect | 56 | 9 | 504 |
| OR619 | V9019 | MPS VJ line checks | 8 | 5 | 40 |
| OR112 | V1032 | Aft closeout * | 312 | 15 | 4680 |
| OR500 | V3555 | Connect vehicle purge | 4 | 7 | 28 |
| OR125 | V3515 | Remove LH2/LO2 carrier plates | 4 | 3 | 12 |
| OR550 | V1009.04/.05 | MPS LH2/LO2 Sys. C/O POSU | 16 | 8 | 128 |
| OR171 | V1009.04 | MPS LO2 sys. C/O | 48 | 8 | 384 |
| OR587 | V1201 | MPS/SSME He Sig test POSU | 72 | 7 | 504 |
| OR300 | V3555 | Disconnect purge air | 4 | 7 | 28 |
| OR551 | V1009.05 | MPS LH2 sys C/O | 48 | 8 | 384 |
| OR545 | V1063 | Flight control MPS/TVC C/O POSU | 8 | 4 | 32 |
| OR097 | V1063 | Flight control MPS/TVC C/O Run 1 | 10 | 4 | 40 |
| OR586 | V1063 | Flight control MPS/TVC C/O Run 2 | 10 | 4 | 40 |
| TOTAL | | | 732 | | 7948 |

* Aft closeout includes the full spectrum of vehicle activities (not propulsion only)




Figure 4-4. OEPSS Generic Core Vehicle Hydraulics and APU Logic Diagram

Table 4-3. OEPSS Generic Core Vehicle Hydraulics and APU Processing

| Oper. | OMI | Activity | Dur. Hrs. | Head Count | Manhours |
|-----------|-------------|---|--------------|---------------|----------|
| OR002 | - | Vehicle at Processing Facility | - | - | - |
| OR717 | V5U02/V1153 | APU H20 VLVS R&R/Deservice POSU | 32 | 5 | 160 |
| OR718 | V5U02/V1153 | APU H20 Deservice/Service | 80 | 8 | 640 |
| OR719 | V1153 | APU H20 Service secure | 4 | 4 | 16 |
| OR611 | V1078 | APU lube oil service POSU | 8 | 5 | 40 |
| OR071 | V1078 | APU lube oil service | 26 | 10 | 260 |
| OR733 | V1078 | APU lube oil service POI | 8 | 4 | 32 |
| OR600 | V1010 | Hyd. sys. fill & bleed POSU | 24 | 5 | 120 |
| OR452 | V9002 | Hyd. tray/hose configure | 10 | 11 | 110 |
| OR068 | V9002.07 | Hyd Power-up POSU | 17 | 3 | 51 |
| ORAA4 | V9002.1 | Hyd. Power-up/down | 2 | 11 | 22 |
| OR525 | V1010 | Hyd.sys. fill & bleed | 32 | 14 | 448 |
| OR053 | V6012 | Hyd. sys. inspect | 64 | 4 | 256 |
| OR083 A-D | V1196/1158 | APU catch bottle drain | 96 | 23 | 2208 |
| OR572&A | V1078 | APU lube/oil deservice POSU (STXS .67)* | 64 | 10 | 640 |
| OR573 | V1078 | APU lube/oil deservice | 9 | 10 | 90 |
| OR532 | V1235 | APU fuel vlv. resistance test | 40 | 5 | 200 |
| OR533 | V1019 | APU leak & functional POSU | 16 | 10 | 160 |
| OR741 | V1019 | APU leak & functional | 176 | 10 | 1760 |
| OR741A | V1019 | APU leak & functional POI | 48 | 8 | 384 |
| TOTAL | | | 756 | | 7597 |

* Contains POSU for 3 procedures; one of which is for OMS/RCS hypergols not used by generic core.




Figure 4-5. OEPSS Generic Core Vehicle Electrical System Logic Diagram

Table 4-4. OEPSS Generic Core Vehicle Electrical Systems Processing

Electrical Systems Processing Duration and Manpower

| Oper. | OMI | Activity | Dur. Hrs. | Head Count | Manhours |
|--------|----------|-----------------------------------|--------------|---------------|----------|
| OR002 | - | Vehicle at Processing Facility | - | - | - |
| OR800 | V9001 | Vehicle power-up POSU | 26 | 14 | 364 |
| OR031 | V9001 | Vehicle power-up/down | 2 | 10 | 20 |
| OR102 | V1161 | Bus redundancy test 128/15 x.5 | 64 | 8 | 512 |
| OR540 | V1004 | Instrument system testing | 48 | 5 | 240 |
| OR593 | V1059 | DPS computer complex c/o | 8 | 4 | 32 |
| OR136 | V9001 | Vehicle final power down | 2 | 8 | 16 |
| OR124 | V3507 | Disconnect T-O umbilical plates | 4 | 6 | 24 |
| OR720A | V1183 | Electrical system validation POSU | 8 | 14 | 112 |
| OR720 | V1183 | Electrical system validation | 20 | 7 | 140 |
| OR161 | V1009.02 | Electrical system C/O | 44 | 8 | 352 |
| OR087 | V1003 | Power system validation | 48 | 11 | 528 |
| TOTAL | | | 274 | | 2340 |




Figure 4-6. OEPSS Generic Core Vehicle Thermal Control System Logic Diagram

Table 4-5. OEPSS Generic Core Vehicle Thermal Control System Processing

Active Thermal Control System Processing Duration and Manpower

| Oper. | OMI | Activity | Dur. Hrs. | Head Count | Manhours |
|-------|----------|--------------------------------|--------------|---------------|----------|
| OR002 | - | Vehicle at Processing Facility | - | - | - |
| OR049 | V1037 | Ammonia boiler servicing POSU | 64 | 7 | 448 |
| OR108 | V1037 | Ammonia boiler servicing | 24 | 11 | 264 |
| OR764 | V1037 | Ammonia boiler servicing POI | 2 | 4 | 8 |
| OR555 | V1017 | WSB leak and functional POSU | 32 | 5 | 160 |
| OR556 | V1017 | WSB leak and functional | 144 | 8 | 1152 |
| OR743 | V1017 | WSB leak and functional POI | 4 | 4 | 16 |
| OR567 | V1018.01 | WSB servicing POSU | 8 | 7 | 56 |
| OR060 | V1018.01 | WSB servicing | 12 | 7 | 84 |
| OR744 | V1018.01 | WSB servicing POI | 2 | 4 | 8 |
| TOTAL | | | 292 | | 2196 |

91ALS-031-226

Table 4-6. OEPSS Generic Core Vehicle — Skill Codes

| Code | Skill |
|----------|-------------------------------------|
| LDT | Rocketdyne technicians (SSME) |
| LEE | LSOC/SPC engineer |
| LFS | LSOC safety operations |
| LOM | LSOC management operations |
| LOMMVDR | Move director |
| LOTGSEE | Technician, GSE, electrical |
| LOTGSEM | Technician, GSE, mechanical |
| LOTGSESP | Technician, GSE, sampling |
| LOTORBE | Technician, orbiter electrical |
| LOTORBM | Technician, orbiter, mechanical |
| LOTSCO | Technician, spacecraft operator |
| LNQI | Quality inspector, NASA |
| LQQI | Quality inspector, flight element |
| SSC | Support operations, crane crew |
| SSHRIG | Support operations, rigger |
| SSTHEQ | Support operations, heavy equipment |

D600-0011

The tabulation in Table 4-7 is presented in alphanumeric order of activity number, e.g., ORAA4, ORO18, etc. These numbers are arbitrarily assigned by SPC Planning elements to allow flexibility in tracking and computer manipulation for scheduling of tasks. This is especially valuable in managing numerous tasks which encompass only a portion of an OMI (Operation and Maintenance Instruction). Alpha-plus 4-digit numbers accompanying the activity number are OMI procedure numbers which contain specific task performance instructions, e.g., V9002.01, V3508, etc.

This resource sample data was derived during planning for the generic baseline. It is based on a success-oriented schedule and on historical data on task accomplishment. This data will enable designers to compare their systems, processing operations, headcount, and skill mix with those for the OEPSS generic vehicle.

4.4 PROCESSING CRITICAL PATH TASKS AND DURATION

The processing critical path has been extracted and developed from SPC logic diagram data which contains notation for "float time," i.e., the time frame in hours during which a task may be scheduled with the flexibility necessary to respond to anomalies and resources availability. A task

Table 4-7. Resource by Activity (Skill Mix) (Sheet 1 of 9)

OPF34: OPF Processing STS-34

Type: Develop Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|---|----------|---|-----------|---------------------------------|
| ORAA4 | LFS LNQI LQQI LOTGSEM LOTORBM | V9002.01 | Hydraulic Power Up/Down | 2 | 1 1 1 3 5 |
| ORO31 | LEE LNQI LQQI LOTSCO LOTGSEE | V9001 | Vehicle Power Up/Down | 2 | 5 1 1 1 1 |
| ORO41 | LEE LNQI LQQI LOTORBM | V1011.01 | SSME Engine Drying | 15 | 2 1 2 2 |
| ORO41A | LEE LNQI LQQI LOTORBM | V1011.01 | SSME Engine Drying | 9 | 2 1 2 2 |
| ORO49 | LEE LFS LQQI LOTGSEM LOTORBM | V1037 | Ammonia Boiler Servicing | 64 | 1 1 2 2 1 |
| ORO53 | LNQI LQQI | V6012 | Vehicle Hydraulic System | 64 | 2 2 |
| ORO60 | LEE LNQI LQQI LOTSCO LOTGSEM LOTORBM | V1018.01 | WSB Servicing APU/Hyd Wtr Spray Boiler Servicing (LPS) | 12 | 1 1 2 1 1 1 |
| ORO68 | LQQI LOTORBM | V9002.07 | Hydr Power Up Walkdown/Veh Preps (Hyd Power-Up POSUs) | 17 | 1 2 |
| ORO71 | LEE LFS LNQI LQQI LOTGSEM LOTORBE LOTORBM | V1078 | APU Lube Oil Servicing (LPS) | 26 | 1 1 1 2 2 1 2 |
| ORO83A | LEE LFS LOM LQQI LOTGSEM LOTORBM | V1196 | APU/Catch Bottle Drain | 24 | 2 2 1 4 8 6 |

D600-0011

Table 4-7. Resource by Activity (Skill Mix) (Sheet 2 of 9)

OPF34: OPF Processing STS-34

Type: Develop Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|---|----------|--|-----------|----------------------------|
| ORO83B | LEE LFS LOM LQQI LOTGSEM LOTORBM | V1196 | APU Catch Bottle Drain/He | 32 | 2 2 1 4 8 6 |
| ORO83C | LEE LFS LOM LQQI LOTGSEM LOTORBM | V1196 | APU Catch Bottle Drain/He | 24 | 2 2 1 4 8 6 |
| ORO83D | LEE LFS LOM LQQI LOTGSEM LOTORBM | V1196 | APU Catch Bottle Drain/He | 16 | 2 2 1 4 8 6 |
| ORO87 | LEE LNQI LQQI LOTSCO LOTGSEE | V1003 | Vehicle Power System Validation | 48 | 1 1 3 3 3 |
| ORO91 | LEE LNQI LQQI | V1011.05 | SSME HGM/LOX/LH ₂ Sys Lk Cks (LPS) | 54 | 2 1 1 |
| ORO92 | LEE LNQI LQQI LOTSCO LOTORBE LOTORBM | V1009.03 | MPS Leak and Funct Test (LPS) (He System Checkout) | 48 | 1 2 2 1 1 2 |
| ORO92A | LEE LNQI LQQI LOTSCO LOTORBE LOTORBM | V1009.02 | MPS He Sys Checkout POSU | 16 | 1 2 2 1 1 2 |
| ORO97 | LEE LQQI | V1063 | Flight Control MPS TVC C/O | 10 | 3 1 |
| OR102 | LEE LQQI LOTSCO | V1161 | Vehicle Bus Redundancy Test | 128 | 12 2 1 |
| OR104 | LEE LQQI | V1011.06 | SSME FRT | 12 | 5 1 |

D600-0011

Table 4-7. Resource by Activity (Skill Mix) (Sheet 3 of 9)

OPF34: OPF Processing STS-34

Type: Develop Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|---|----------|--|-----------|---------------------------------|
| OR105 | LFS LNQI LQOI LOMMVDR LOTGSEM LOTORBM | V5043 | Install SSME Heat Shield | 72 | 1 1 1 1 1 5 |
| OR108 | LEE LNQI LQOI LOTSCO LOTGSEM LOTORBM | V1037 | Ammonia Boiler Servicing, OP and De-serv (LPS) | 24 | 2 1 2 1 3 2 |
| OR112 | LEE LNQI | V1032 | Vehicle (AFT) Closeout Prior to Move to VAB | 312 | 1 3 |
| OR117 | LEE LNQI LQOI LOTSCO SSHRIG LOTGSEM LOTORBM | V1201 | MPS/SSME He Signature Test (OPF) | 40 | 3 1 2 1 1 2 1 |
| OR124 | LQOI LOTGSEM LOTORBE LOTORBM | V3507 | Orb Cabling Config C/L (Disconnect T-O Umb Cables) | 4 | 1 2 2 1 |
| OR125 | LQOI LOTORBM | V3515 | Remove LH ₂ /LO ₂ Carrier PL | 4 | 1 2 |
| OR136 | LEE LNQI LQOI LOTSCO | V9001 | Vehicle Power Up/Power Down OPS Options (Orbiter Final Power Down) | 2 | 5 1 1 1 |
| OR161 | LEE LNQI LQOI LOTSCO LOTORBE LOTORBM | V1009.02 | MPS Leak and Funct Test (LPS) | 44 | 1 1 2 1 1 2 |
| OR168 | LEE LNQI LQOI LOTSCO LOTORBE LOTORBM | V1009.01 | MPF Tip-Loads/Screen and Flapper Seal Insp | 56 | 2 1 2 1 1 2 |

D600-0011

Table 4-7. Resource by Activity (Skill Mix) (Sheet 4 of 9)

OPF34: OPF Processing STS-34

Type: Develop Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|--|----------|--|-----------|---|
| OR171 | LEE LNQI LQOI LOTSCO LOTORBE LOTORBM | V1009.04 | MPS Leak and Funct Test (LPS) (MPS LO ₂ System Checkout) | 48 | 1 1 2 1 1 2 |
| OR201 | LEE LFS | V5003 | Tail Cone Removal Preps | 34 | 1 1 |
| OR211 | LEE LFS SSC LNQI LQOI SSTHEQ LOMMVDR LOTORBE LOTORBM | V5003 | Remove Tail Cone | 8 | 1 1 4 1 1 4 1 1 5 |
| OR214 | LEE LFS LNQI LQOI LOMMVDR LOTGSEM LOTORBM | V5043 | SSME Heat Shield Instl and Removal (Remove SSME Heat Shields and Carrier Panels) | 103 | 1 1 1 2 1 1 5 |
| OR214A | LEE LFS LNQI LQOI LOMMVDR LOTGSEM LOTORBM | V5043 | Remove SSME Heat Shields (Cont.) | 9 | 1 1 1 2 1 1 5 |
| OR300 | LQOI LOTGSEE LOTGSEM LOTORBM | V3555 | Disconnect Orbiter Purge (OPF ECS) | 4 | 1 2 2 2 |
| OR452 | LFS LNQI LQOI LOTGSEM LOTORBM | V9002 | Vehicle Hyd Tray/Hose Reconfi | 10 | 1 1 1 3 5 |
| OR500 | LQOI LOTGSEE LOTGSEM LOTORBM | V3555 | Connect Vehicle Purge (OPF ECS) | 4 | 1 2 2 2 |

D600-0011

Table 4-7. Resource by Activity (Skill Mix) (Sheet 5 of 9)

OPF34: OPF Processing STS-34

Type: Develop Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|--|----------|---|-----------|---------------------------------|
| OR519 | LDT LEE LFS LNQI LQQI LOTORBE LOTORBM | V5058 | SSME Removal Horiz (POSUs) | 64 | 7 1 1 1 1 1 2 |
| OR525 | LEE LQQI LOTGSEM LOTORBE LOTORBM | V1010 | Hyd System Fill Bleed and C/O (LPS) | 32 | 2 2 3 1 6 |
| OR532 | LEE LNQI LQQI LOTORBE | V1235 | APU Fuel Valve Resistance Test | 40 | 1 1 1 2 |
| OR533 | LEE LFS LNQI LQQI LOTSCO LOTGSEM LOTORBM | V1019 | APU Leak and Functional Test (POSU) | 16 | 1 1 1 2 1 2 2 |
| OR536 | LNQI LQQI LOTGSEM LOTORBM | V9019 | MPS VJ Line Checks | 8 | 1 1 2 1 |
| OR540 | LEE LQQI LOTORBE | V1004 | Vehicle Instr Syst Testing (LPS) | 48 | 1 2 2 |
| OR545 | LEE LQQI | V1063 | Flight Control MPS TVC C/O and SRB Simulated | 8 | 3 1 |
| OR550 | LEE LNQI LQQI LOTSCO LOTORBE LOTORBM | V1009.04 | MPS Leak and Func Test (LPS) (LH ₂ /LO ₂ System C/O POSU) | 16 | 1 1 2 1 1 2 |
| OR551 | LEE LNQI LQQI LOTSCO LOTORBE LOTORBM | V1009.05 | MPS Leak and Func Test (LH ₂ System Checkout) | 48 | 1 1 2 1 1 2 |

D600-0011

Table 4-7. Resource by Activity (Skill Mix) (Sheet 6 of 9)

OPF34: OPF Processing STS-34

Type: Develop Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|--|----------|---|-----------|---------------------------------|
| OR552 | LEE LNQI LQQI LOTSCO LOTORBE LOTORBM | V1009.03 | MPS Leak and Func Test (LPS) (He System Flt Press ISO Test) | 16 | 1 1 2 1 1 2 |
| OR553 | LEE LNQI LQQI LOTSCO LOTORBE LOTORBM | V1009.03 | He Syst Flt Press ISO Test (LPS) | 24 | 1 1 2 1 1 2 |
| OR555 | LQQI LOTGSEM LOTORBE | V1017 | Hyd Wtr Spray Boiler L&F (LPS) (WSB Leak and Function POSU) | 32 | 2 2 1 |
| OR556 | LEE LNQI LQQI LOTSCO LOTGSEM LOTORBE LOTORBM | V1017 | Hyd Wtr Spray Boiler L&F (LPS) (WSB Leak and Funct) | 144 | 1 1 2 1 1 1 1 |
| OR557 | LQQI LOTGSEM LOTORBM LOTGSESP | V1018.01 | Hyd Wtr Spray Boiler L&F (LPS) (WSB Servicing POSUs) | 8 | 2 2 2 1 |
| OR559 | LDT LEE LFS LNQI LQQI LOTORBE LOTORBM | V5005 | SSME Installation (Install SSME 1) | 12 | 7 1 1 1 2 1 2 |
| OR560 | LDT LEE LFS LNQI LQQI LOTORBE LOTORBM | V5005 | SSME Installation (Install SSME 2) | 12 | 7 1 1 1 2 1 2 |
| OR561 | LDT LEE LFS LNQI LQQI LOTORBE LOTORBM | V5005 | SSME Installation (Install SSME 3) | 12 | 7 1 1 1 2 1 2 |

D600-0011

Table 4-7. Resource by Activity (Skill Mix) (Sheet 7 of 9)

OPF34: OPF Processing STS-34

Type: Develop Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|--|-----------------|---|-----------|----------------------------|
| OR571 | LEE LQOI | V1011.04 | SSME HEX/GOX Sys Leak Checks (LPS) | 50 | 2 1 |
| OR572 | LEE LNQI LQOI LOTGSEM LOTORBE LOTORBM | | POSUs (APU Lube Oil Servicing V1078/ APU Postflight V1196) | 64 | 1 1 2 2 2 2 |
| OR573 | LEE LNQI LQOI LOTGSEM LOTORBE LOTORBM | V1078 | APU Lube Oil Deservice (LPS) | 9 | 1 1 2 2 2 2 |
| OR586 | LEE LQOI | V1063 | Flight Control MPS TVC C/O and SRB Simulated | 10 | 3 1 |
| OR587 | LQOI LOTSCO SSHRIG LOTGSEM LOTORBM | V1201 | MPS/SSEM He Sig Test (POSU) | 72 | 2 1 1 2 1 |
| OR593 | LEE LQOI LOTSCO | V1059 | DPS Comp Compelx C/O (LPS) | 8 | 1 2 1 |
| OR596 | LDT LEE LFS LNQI LQOI | V5058 | SSME Removal (Horiz) (Remove SSME 1/2/3) | 32 | 7 1 1 1 1 |
| OR600 | LQOI LOTGSEM LOTORBM | V1010 | Hyd Syst Fill and Bleed (POSU) | 24 | 1 3 1 |
| OR611 | LQOI LOTGSEM LOTORBM | V1078 | APU Lube Oil Service (POSU) | 8 | 2 2 1 |
| OR619 | LNQI LQOI LOTGSEM LOTORBM | V9019 | MPS VJ Line Checks | 8 | 1 1 2 1 |
| OR628 | LEE LQOI | V1171 | MPS Valve Config for Roll | 4 | 1 1 |
| OR717 | LQOI LOTGSEM LOTORBM | V1153/ V5U02 | APU Water Deservice/Water | 32 | 2 2 1 |

D600-0011

Table 4-7. Resource by Activity (Skill Mix) (Sheet 8 of 9)

OPF34: OPF Processing STS-34

Type: Develop Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|--|-----------------|--------------------------------|-----------|---------------------------------|
| OR718 | LEE LQOI LOTGSEM LOTORBE LOTORBM | V1153/ V5U02 | APU Water Deservice/Water | 80 | 1 2 2 1 2 |
| OR719 | LQOI LOTGSEM LOTORBM | V1153 | APU Water Deservicing (Secure) | 4 | 1 2 1 |
| OR720 | LEE LQOI LOTSCO LOTGSEE | V1183 | Vehicle Elect Syst Validation | 20 | 1 2 1 3 |
| OR720A | LEE LQOI LOTGSEE LOTORBE | V1183 | Vehicle Electrical System Val | 8 | 1 2 3 7 |
| OR733 | LQOI LOTGSEM LOTORBM | V1078 | APU Lube Oil Service (POSU) | 8 | 1 2 1 |
| OR737 | LQOI LOTORBM | V1011.01 | SSME Eng Drying (POSU) | 20 | 1 2 |
| OR738 | LQOI LOTORBM | V1011.01 | SSME Eng Drying (POI) | 5 | 1 2 |
| OR741 | LEE LFS LNQI LQOI LOTSCO LOTGSEM LOTORBM | V1019VL2 | APU Leak and Functional | 176 | 1 1 1 2 1 2 2 |
| OR741A | LEE LFS LQOI LOTGSEM LOTORBM | V1019VL2 | APU Leak and Functional (PCI) | 48 | 1 1 2 2 2 |
| OR743 | LQOI LOTGSEM LOTORBE | V1017 | WSB Leak and Funct (POI) | 4 | 1 2 1 |
| OR744 | LQOI LOTGSEM LOTORBM | V1018.01 | WSB Servicing (POI) | 2 | 1 2 1 |
| OR756 | LQOI LOTGSEM LOTORBM | V1201 | He Signature Test (POI) | 16 | 2 2 1 |

D600-0011

Table 4-7. Resource by Activity (Skill Mix) (Sheet 9 of 9)

OPF34: OPF Processing STS-34

Type: Develop Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|--|---------|--------------------------|-----------|----------------------------|
| OR764 | LQOI LOTGSEM LOTORBM | V1037 | Ammonia Boiler Servicing | 2 | 1 2 1 |
| OR800 | LNQI LQOI LOTGSEE LOTGSEM LOTORBE LOTORBM | V9001 | Vehicle Power Up POSUs | 26 | 2 3 3 2 2 2 |

D600-0011

having zero hours of float time is a "critical path" task and a direct contributor to the minimum scheduled processing timeline. It will appear as a series event in a schedule barchart.

In Table 4-8 the critical path tasks are presented approximately in the order of scheduled accomplishment. The OR number is an activity designator arbitrarily assigned by SPC Planning elements to allow ease in tracking and computer manipulation of tasks, many of which encompass only portions of Operation and Maintenance Instructions (OMIs). Scheduled durations are totaled to assist designers in assessing impact of these critical path tasks.

Design attention to critical path items, and their elimination, simplification or time reduction, is a prime potential source of life cycle cost reduction manifested by reduced processing time, reduced headcount, less facilities and GSE, and (perhaps more important) increased launch rate. The net effect is a potential for dramatic reduction in cost to deliver payload (\$/lb) to orbit.

Table 4-8. OEPSS Generic Core Vehicle Thermal Process Critical Path

| <u>Activity</u> | <u>Duration, hrs.</u> |
|------------------------|------------------------------|
| OR002 | - |
| OR214 | 103 |
| OR737 | 20 |
| OR041 | 24 |
| OR738 | 5 |
| OR596 | 90 |
| OR431 | - |
| OR559 | 36 |
| OR571 | 50 |
| OR091 | 54 |
| OR105 | 72 |
| OR587 | 72 |
| OR117 | 40 |
| OR756 | 16 |
| OR112 | 312 |
| TOTAL | 894 |

1. 894 hrs equates to 111.7 shifts
2. LSOC planning for STS-33 shows
57 days process time for these tasks;
an average 2.1 shifts per day, 7 days per week.

5.0 GENERIC ORBIT VEHICLE GROUND OPERATIONS – RECOVERABLE STAGE WITH HYPERGOLIC PROPULSION SYSTEMS

This section presents the theoretical ground processing operations of OEPSS generic orbit vehicle propulsion systems. The orbit vehicle concept herein uses hypergolic propellants and returns from low earth orbit launch missions. Method and location of recovery are not specified. Propulsion systems are made equivalent to STS OMS/RCS/FRCS in size, complexity, and ground processing requirements. The vehicle has no LO₂/LH₂, hydraulics, water spray boiler, or APU systems. It does have fuel cell, power reactant storage and distribution (PRSD), and ammonia boiler, and it provides electrical power to the generic core during flight.

Data presented herein were extracted from a computerized shuttle OPF processing logic diagram under development by the Planning element of LSOC, the KSC shuttle processing contractor. At the time of use for this study it was not yet fully mature, but was advanced enough to provide the fundamental input to this section with a degree of credibility and accuracy not previously available. The basic document is nine interconnected, computer-plotted, E-size drawings showing approximately 274 prime processing activities associated with a shuttle orbit vehicle at the KSC OPF. About 54 of these items were identified as pertaining to the OEPSS generic orbit vehicle. These items were extracted and reformatted for OEPSS while retaining the documented processing logic.

The OEPSS generic orbit vehicle top logic diagram is a reformatted extract of the shuttle logic diagrams showing principal activities. System “trees” were then developed, WADs identified, and duration, headcount, and total manhours tabulated. Note that manhours are for “hands on” skills only as defined in the skill mix data also included in this section. In general, the skill mix includes Process Engineers (system engineers), Operations (technicians), and SR&QA (inspectors). Supervision, administration, and the wide variety of support to those groups is not included.

5.1 ACRONYMS AND ABBREVIATIONS

| | |
|------|---------------------------------|
| CKS | checks |
| C/O | checkout |
| DPS | Data Processing System |
| ECS | Environmental Control System |
| F/C | fuel cell |
| FLT | flight |
| FRCS | Forward Reaction Control System |
| FRT | flight readiness test |
| FUNC | functional |
| I/F | interface |
| L&F | leak and functional (test) |

| | |
|-----------------|--|
| LPS | Launch Processing System (computerized) |
| NH ₃ | ammonia |
| OMS | Orbital Maneuvering System |
| OPS | operations, also OPERS |
| ORB | orbiter |
| POIO | post-operations instructions |
| POSU | pre-operations set-up |
| PRSD | Power Reactant Storage and Distribution System |
| RCS | Reaction Control System |
| SYS | system |
| VAB | Vehicle Assembly Building |
| VLV | valve |
| WSB | water spray boiler |

5.2 TOP LOGIC DIAGRAM

The following “top logic diagram,” Figure 5-1, shows the major processing tasks for the generic orbit vehicle which is a recoverable hypergolic propulsion module which requires recovery and refurbishment. The diagram covers activities from receipt of the orbit vehicle at a processing facility, through rollout, to the total vehicle integration facility.

Processing activities for the following systems are shown in critical path method (CPM) format, allowing ready assessment of task flow and hierarchy:

- OMS pods
- FRCS
- Heat transfer control (ammonia)
- Fuel cells
- Purges
- Flight control
- Electrical power
- PRSD
- Umbilicals

```

graph TD
    Start[High bay inspection  
Vehicle at processing facility] --> ConnectPurge[Connect Vehicle Purge]
    Start --> PowerUp[Vehicle power up/down]
    ConnectPurge --> OMSRCS[O/S/RCS salting patches]
    PowerUp --> OMSRCS
    OMSRCS --> OMSFRCS[O/S/FRCS cavity static air sample]
    OMSFRCS --> OMSAC[O/S AC MTR valve snift]
    OMSAC --> ConfigureSwings[Configure swings]
    ConfigureSwings --> CloseAft[Close aft swing platforms]
    CloseAft --> Ammonia[Ammonia boiler servicing]
    Ammonia --> VehicleAft[Vehicle aft closeout]
    VehicleAft --> PowerSystem[Power system validation]
    PowerSystem --> VehicleFinal[Vehicle final power down]
    VehicleFinal --> BusRedundancy[Bus redundancy test]
    VehicleFinal --> Instrument[Instrument system testing]
    VehicleFinal --> DPS[DPS computer complex checkout]
    BusRedundancy --> DisconnectT-O[Disconnect T-O umbilical]
    Instrument --> DisconnectT-O
    DPS --> DisconnectT-O
    DisconnectT-O --> DisconnectPurge[Disconnect orb. veh. purge air]
    DisconnectPurge --> Tow[Tow to Integration bldg. for erect/mate]
    
    subgraph OMS_Contingency [OMS Contingency - recycle to OR535]
        OMSPodInterface[OMS pod interface checkout]
        OMSPodInstall[Install OMS pod]
        OMSPodRemove[Remove OMS pod]
        OMSPodInterface --> OMSPodInstall
        OMSPodInstall --> OMSPodRemove
    end
    OMSPodInterface -.-> OMSRCS
    OMSPodInstall -.-> OMSRCS
    OMSPodRemove -.-> OMSRCS
  
```

Figure 5-1. OEPSS Generic Orbit Vehicle Top Logic Diagram

These systems are treated in the logic diagrams for the Propulsion System, Electrical System, and Active Thermal Control System shown in Figures 5-2, 5-3, and 5-4, respectively. The logic diagrams show CPM-style task identity and performance flow. The tabulation of operation/OMI, task identity, duration, headcount, and total manhours are also shown for these systems in Tables 5-1, 5-2, and 5-3, respectively.

The operation number (ORXXX) is an arbitrary identification assigned by Planning elements to allow ease of tracking and scheduling in ARTEMIS and the Computer-Aided Planning and Scheduling System (CAPSS). It also allows flexibility in identifying tasks which encompass only a portion of an OMI (Operation and Maintenance Instruction). The VXXXX number shown at the bottom of most logic diagram boxes is the number for the OMI which provides specific operation task instruction.

The above data will provide designers insight into the chain of system-oriented procedures, the degree of parallel versus serial task possibilities, and the significant impact (often unsuspected) of pre- and postoperation setups which frequently double the primary scheduled accomplishment time.

Prime goal of these figures is to provide a moderately simple data base allowing designers to compare their systems, processing tasks, duration, and manpower against the OEPSS generic vehicle systems data presented in this databook.

5.3 RESOURCE BY ACTIVITY


The Resource by Activity and the skill codes used by SPC (Table 5-4) shown in Table 5-5 as a listing of detail processing tasks which show activity (skill code), WAD number (Work Authorization Document), activity description, activity duration (hours), and quantity (headcount).

The tabulation in Table 5-5 is presented in alphanumeric order of activity number, e.g., OR018, OR031, etc. These numbers are arbitrarily assigned by SPC Planning elements to allow flexibility in tracking and computer manipulation for scheduling of tasks. This is especially valuable in managing numerous tasks which encompass only a portion of a OMI (Operation and Maintenance Instruction). Alpha-plus 4-digit numbers accompanying the activity number are OMI procedure numbers which contain specific task performance instructions, e.g., V3508, V9001, etc.

This resource sample data was derived during planning for mission STS-34 and represents generic, success-oriented scheduling based on historical data on task accomplishment.


5.4 PROCESSING CRITICAL PATH TASKS AND DURATION

The following processing critical paths have been extracted and developed from SPC logic diagram data which contain notation for "float time," i.e., the time frame in hours during which a task may be scheduled with the flexibility necessary to respond to anomalies and resource availability. A task having zero hours of float time is a "critical path" task and a direct contributor to the minimum scheduled processing timeline. It will appear as a series event in a schedule barchart.




91ALS-031-245

Figure 5-2. OEPPSS Generic Orbit Vehicle Propulsion System Logic Diagram



91ALS-031-246

Figure 5-3. OEPPSS Generic Orbit Vehicle Electrical System Logic Diagram



91ALS-031-247

Figure 5-4. OEPPS Generic Orbit Vehicle Active Thermal Control System Logic Diagram

**Table 5-1. OEPSS Generic Orbit Vehicle Propulsion Systems
Processing Duration and Manpower**

| Operation Number | OMI | Activity | Duration (h) | Headcount | Manhours |
|------------------|-------|--|--------------|-----------|----------|
| OR002 | - | Vehicle at processing facility | - | - | - |
| OR112 | V1032 | Aft closeout* | 312 | 15 | 4,680 |
| OR500 | V3555 | Connect vehicle purge | 4 | 7 | 28 |
| OR204 | V1158 | OMS/FRCS cavity static air sample | 37 | 23 | 851 |
| OR513 | V1158 | OMS ac mtr valve shift | 48 | 4 | 192 |
| OR574 | V1181 | FRCS functional and checkout POSU | 32 | 9 | 288 |
| OR575 | V1181 | FRCS functional and checkout | 56 | 9 | 504 |
| OR127 | V9021 | Deactivate OMS trickle purge | 4 | 5 | 20 |
| OR300 | V3555 | Disconnect vehicle purge air | 4 | 7 | 28 |
| OR700 | V9021 | OMS trickle purge | 5 | 3 | 15 |
| OR535 | V1180 | OMS POD functional and checkout POSU | 24 | 10 | 240 |
| OR759 | V1238 | Flight controls OMS/RCS C/O and POD I/F POSU | 2 | 3 | 6 |
| OR760 | V1238 | Flight controls OMS/RCS C/O and POD I/F Test | 6 | 5 | 30 |
| OR761 | V1238 | Flight controls OMS/RCS C/O and POD I/F POI | 2 | 3 | 6 |
| OR047 | V1180 | OMS POD functional and C/O | 168 | 10 | 1,680 |
| OR955 | V5011 | Remove OMS POD POSU (1 ea.) | (8) | 19 | (152) |
| OR955 A&B | V5011 | Remove OMS POD (1 ea.) | (16) | 19 | (304) |
| OR956A | V5011 | Install OMS POD (1 ea.) | (24) | 19 | (456) |
| OR957 | V1225 | OMS POD interface checkout (1 ea.) | (64) | 8 | (512) |
| OR957 | V1226 | OMS POD interface mate (1 ea.) | (48) | 8 | (384) |
| - | V5008 | FRCS module removal POSU | (8) | 13 | (104) |
| - | V5008 | FRCS module removal | (8) | 13 | (104) |
| - | V5008 | FRCS module reinstallation | (8) | 13 | (104) |
| - | V5008 | FRCS module installation POI | (8) | 13 | (104) |
| Total | | | 704 | | 8,558 ** |

Notes: 1. OMS POD and FRCS module R&R are shown as contingency operations and not included in total manhours.**

2. OMS and/or FRCS R&R require recycle to OR535 and/or OR574, respectively, with consequent additional duration and manhours.

* Aft closeout includes full spectrum of vehicle systems in addition to "propulsion systems."

D600-0011

**Table 5-2. OEPSS Generic Orbit Vehicle Electrical Systems Processing
Duration and Manpower**

| Operation Number | OMI | Activity | Duration (h) | Headcount | Manhours |
|------------------|-------|--------------------------------------|--------------|-----------|----------|
| OR002 | - | Vehicle at processing facility | - | - | - |
| OR800 | V9001 | Vehicle power-up POSU | 26 | 14 | 364 |
| OR102 | V1161 | Orb. bus redundancy test (STXS.5) | 128 | 8 | 1,024 |
| OR031 | V9001 | Vehicle power-up/down | 2 | 10 | 20 |
| OR540 | V1004 | Instrument system testing | 48 | 5 | 240 |
| OR136 | V9001 | Vehicle final power down | 2 | 8 | 16 |
| OR593 | V1059 | DPS computer complex checkout | 8 | 4 | 32 |
| OR124 | V3507 | Disconnect T-O umbilical plates | 4 | 6 | 24 |
| OR720A | V1183 | Electrical system validation POSU | 8 | 13 | 104 |
| OR720 | V1183 | Vehicle electrical system validation | 20 | 7 | 140 |
| OR203 | V1158 | OMS/RCS safing patches POSU | 4 | 4 | 16 |
| OR087 | V1003 | Orb. power system validation | 48 | 11 | 528 |
| OR595 | V1093 | Fuel cell single cell volt test POSU | 40 | 6 | 240 |
| OR520 and A | V1093 | Fuel cell single cell volt test | 24 | 10 | 240 |
| OR529 | V1022 | PRSD system test POSU | 24 | 8 | 192 |
| OR530 | V1022 | PRSD system test | 180 | 14 | 2,520 |
| OR730 | V1022 | PRSD system test POI | 10 | 5 | 50 |
| OR066 | V1077 | Fuel cell coolant service/sample | 8 | 5 | 40 |
| Total | | | 584 | | 5,790 |

D600-0011

**Table 5-3. OEPSS Generic Orbit Vehicle Active Thermal Control
System Processing Duration and Manpower**

| Operation Number | OMI | Activity | Duration (h) | Headcount | Manhours |
|------------------|-------|--------------------------------|--------------|-----------|----------|
| OR002 | - | Vehicle at processing facility | - | - | - |
| OR049 | V1037 | Ammonia boiler servicing POSU | 64 | 7 | 448 |
| OR108 | V1037 | Ammonia boiler servicing | 24 | 11 | 264 |
| OR764 | V1037 | Ammonia boiler servicing POI | 2 | 4 | 8 |
| Total | | | 90 | | 720 |

D600-0011

Table 5-4. OEPSS Generic Orbit Vehicle – Skill Codes

| Code | Skill |
|----------|-------------------------------------|
| LDT | Rocketdyne technicians (SSME) |
| LEE | LSOC/SPC engineer |
| LFS | LSOC safety operations |
| LOM | LSOC management operations |
| LOMMVDR | Move director |
| LOTGSEE | Technician, GSE, electrical |
| LOTGSEM | Technician, GSE, mechanical |
| LOTGSESP | Technician, GSE, sampling |
| LOTORBE | Technician, orbiter electrical |
| LOTORBM | Technician, orbiter, mechanical |
| LOTSCO | Technician, spacecraft operator |
| LNQI | Quality inspector, NASA |
| LQQI | Quality inspector, flight element |
| SSC | Support operations, crane crew |
| SSHRIG | Support operations, rigger |
| SSTHEQ | Support operations, heavy equipment |

D600-0011

Table 5-5. Resource by Activity (Skill Mix) (Sheet 1 of 4)

OPF34: OPF Processing STS-34

Type: Develop Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|--|----------------|--|------------|----------------------------|
| OR031 | LEE LNQI LQQI LOTSCO LOTGSEE | V9001 | Orbiter Power Up/Down | 2 | 5 1 1 1 1 |
| OR031 | LOTGSEM | V9001 | Orbiter Power Up/Down | 2 | 1 |
| OR047 | LEE LNQI LQQI LOTGSEM LOTORBE LOTORBM | V1180 | OMS POD Functional and C/O | 168 | 2 1 2 2 1 2 |
| OR049 | LEE LFS LQQI LOTGSEM LOTORBM | V1037 | Ammonia Boiler Servicing | 64 | 1 1 2 2 1 |
| OR066 | LEE LNQI LQQI LOTORBM LOTGSESP | V1077 | ORB Fuel Cell Coolant Service (LPS) | 8 | 1 1 1 1 1 |
| OR087 | LEE LNQI LQQI LOTSCO LOTGSEE | V1003 | ORB Power System Validation | 48 | 1 1 3 3 3 |
| OR102 | LEE LQQI LOTSCO | V1161 | ORB Bus Redundancy Test | 128 | 12 2 1 |
| OR108 | LEE LNQI LQQI LOTSCO LOTGSEM LOTORBM | V1037 | Ammonia Boiler Servicing, Op and De-serv (LPS) | 24 | 2 1 2 1 3 2 |
| OR112 | LEE LNQI LQQI LOTORBE LOTORBM | V1032 V1032 | ORB (Aft) Closeout Prior to Move to VAB ORB (Aft) Closeout) | 312 312 | 1 3 3 2 6 |
| OR124 | LQQI LOTGSEM LOTORBE LOTORBM | V3507 | Disconnect T-O Umb Cables | 4 | 1 2 2 1 |

D600-0011

Table 5-5. Resource by Activity (Skill Mix) (Sheet 2 of 4)

OPF34: OPF Processing STS-34

Type: Develop Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|---|---------|---|--------------|---------------------------------|
| OR127 | LQOI LOTGSEM LOTORBM | V9021 | Deactivate OMS Trickle PU | 4 | 2 2 1 |
| OR136 | LEE LNQI LQOI LOTSCO | V9001 | OBR Power Up/Power Down DPS Options (LPS) | 2 | 5 1 1 1 |
| OR203 | LEE LNQI LQOI LOTORBE | V1158 | OMS/RCS OPF Deservicing Proc (LPS) (POSU 28 OMS/RCS Safing PA) | 4 | 1 1 1 1 |
| OR204 | LEE LFS LOM LQOI LOTGSEM LOTORBM | V1158 | (POSU 9 OMS/FRCS Cavity ST) | 37 | 2 2 1 4 8 6 |
| OR300 | LQOI LOTGSEE LOTGSEM LOTORBM | V3555 | Disconnect Orbiter Purge (OPF ECS) | 4 | 1 2 2 2 |
| OR500 | LQOI LOTGSEE LOTGSEM LOTORBM | V3555 | Connect Vehicle Purge | 4 | 1 2 2 2 |
| OR513 | LEE LNQI LQOI LOTORBE | V1158 | OMS/RCS OPF Deservicing Proc OMS AC Motor Valve Sniff (LPS) | 48 | 1 1 1 1 |
| OR520 | LEE LFS LNQI LQOI LOTGSEM LOTORBE LOTORBM | V1093 | F/C Single Cell Volt Test | 16 | 1 2 1 2 1 1 2 |
| OR520A | LEE LFS LNQI LQOI LOTGSEM LOTORBE LOTORBM | | F/C Single Cell Volt Test | 8 | 1 2 1 2 1 1 2 |

D600-0011

Table 5-5. Resource by Activity (Skill Mix) (Sheet 3 of 4)

OPF34: OPF Processing STS-34

Type: Develop Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|---|---------|---|-----------|---------------------------------|
| OR529 | LNQI LQQI LOTSCO LOTGSEM LOTORBM | V1022 | Fuel Cell and PRSD System Test (POSU) (LPS) | 24 | 1 2 1 3 4 |
| OR530 | LEE LNQI LQQI LOTSCO SSHRIG LOTGSEM LOTORBM | V1022 | PRSD System Test | 180 | 2 1 2 1 1 3 4 |
| OR535 | LEE LNQI LQQI LOTGSEM LOTORBE LOTORBM | V1180 | OMS POD Functional and C/O (LPS) | 24 | 2 1 2 2 1 2 |
| OR540 | LEE LQQI LOTORBE | V1004 | ORB Instr Syst Testing (LPS) | 48 | 1 2 2 |
| OR574 | LFS LQQI LOTGSEM LOTORBE LOTORBM | V1181 | FRCS Functional and C/O (Module) POS | 32 | 1 2 2 2 2 |
| OR575 | LEE LFS LQQI LOTGSEM LOTORBE LOTORBM | V1181 | FRCS Functional and C/O | 56 | 1 1 2 1 2 2 |
| OR593 | LEE LQQI LOTSCO | V1059 | DPS Comp Complex C/O (LPS) | 8 | 1 2 1 |
| OR595 | LQQI LOTORBE LOTORBM | V1093 | F/C Single Cell Volt Test (LPS) | 40 | 2 3 1 |
| OR700 | LNQI LQQI LOTORBM | V9021 | OMS Trickle Purge | 5 | 1 1 1 |
| OR720 | LEE LQQI LOTSCO LOTGSEE | V1183 | ORB Electrical System Validation | 20 | 1 2 1 3 |

D600-0011

Table 5-5. Resource by Activity (Skill Mix) (Sheet 4 of 4)

OPF34: OPF Processing STS-34

Type: Develop Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|--|---------|----------------------------------|-----------|----------------------------|
| OR720A | LEE LQQI LOTGSEE LOTORBE | V1183 | ORB Electrical System Validation | 8 | 1 2 3 7 |
| OR730 | LQQI LOTGSEM | V1022 | PRSD System Test POI | 10 | 2 3 |
| OR759 | LQQI LOTORBM | V1238 | FLT Controls OMS/RCS C/O | 2 | 1 2 |
| OR760 | LEE LQQI LOTORBM | V1238 | FLT Controls OMS/RCS C/O | 6 | 1 2 2 |
| OR761 | LQQI LOTORBM | V1238 | FLT Controls OMS/RCS C/O | 2 | 1 2 |
| OR764 | LQQI LOTGSEM LOTORBM | V1037 | Ammonia Boiler Servicing | 2 | 1 2 1 |
| OR800 | LNQI LQQI LOTGSEE LOTGSEM LOTORBE LOTORBM | V9001 | Orbiter Power Up POSUs | 26 | 2 3 3 2 2 2 |

D600-0011

The critical path tasks for the generic OEPSS orbit vehicle and propulsion, electrical, and active thermal control systems are shown in Tables 5-6 through 5-9, respectively.

The critical path tasks are presented approximately in the order of scheduled accomplishment. The OR number is an activity designator arbitrarily assigned by SPC Planning elements to allow ease in tracking and computer manipulation of tasks, many of which encompass only portions of Operation and Maintenance Instructions (OMI). Scheduled durations are totalled to assist designers in assessing impact of these critical path tasks.

Design attention to critical path items, and their elimination, simplification or time reduction, is a prime potential source of life cycle cost reduction manifested by reduced processing time, reduced headcount, less facilities and GSE, and (perhaps more important) increased launch rate. The net effect is a potential for dramatic reduction in cost to deliver payload (\$/lb) to orbit.

**Table 5-6. OEPSS Generic Orbit Vehicle Ground Processing
Overall Critical Path Tasks and Duration**

| Operation Number | Activity | Duration (h) |
|------------------|--|--------------|
| OR002 | Vehicle at processing facility | - |
| OR800 | Vehicle power-up POSU | 26 |
| OR031 | Vehicle power up/down | 2 |
| OR595 | Fuel cell single cell volt test POSU | 40 |
| OR520 | Fuel cell single cell volt test | 24 |
| OR529 | PRSD system test POSU | 24 |
| OR530 | PRSD system test | 180 |
| OR730 | PRSD system test POI | 10 |
| OR066 | Fuel cell coolant service/sample | 8 |
| OR112 | Vehicle aft closeout | 312 |
| - | Ready for tow to integration building for erect/mate | |
| Total | | 626 |

D600-0011

**Table 5-7. OEPSS Generic Orbit Vehicle Ground Processing
Propulsion Systems Critical Path**

| Operation Number | Activity | Duration (h) |
|-------------------------|--|---------------------|
| OR002 | Vehicle at processing facility | – |
| OR535 | OMS POD Functional and C/O POSU | 24 |
| OR047 | OMS POD Functional and C/O | 168 |
| OR112 | Aft closeout | 112 |
| – | Tow to integration building for erect/mate | – |
| Total | | 304 |

D600-0011

**Table 5-8. OEPSS Generic Orbit Vehicle Ground Processing
Electrical Systems Critical Path**

| Operation Number | Activity | Duration (h) |
|-------------------------|--------------------------------------|---------------------|
| OR002 | Vehicle at processing facility | – |
| OR800 | Vehicle power-up POSU | 26 |
| OR031 | Vehicle power-up/down | 2 |
| OR595 | Fuel cell single cell volt test POSU | 40 |
| OR520 | Fuel cell single cell volt test | 24 |
| OR529 | PRSD system test POSU | 24 |
| OR530 | PRSD system test | 180 |
| OR730 | PRSD system test POI | 10 |
| OR066 | Fuel cell coolant service/sample | 8 |
| – | Vehicle aft closeout | – |
| Total | | 314 |

D600-0011

**Table 5-9. OEPSS Generic Orbit Vehicle Ground Processing
Active Thermal Control Systems Critical Path**

| Operation Number | OMI | Activity | Duration (h) |
|-----------------------------|------------|--------------------------------|-------------------------|
| OR002 | | Vehicle at Processing Facility | - |
| OR049 | | Ammonia boiler servicing POSU | 64 |
| OR108 | | Ammonia boiler servicing | 24 |
| OR764 | | Ammonia boiler servicing POI | 2 |
| - | | Vehicle aft closeout | - |
| Total | | | 90 |

D600-0011

6.0 GENERIC CORE TANK GROUND OPERATIONS

This section presents ground processing operations of the generic core vehicle propellant tankage assembly. The assembly consists of the expendable LO₂/LH₂ tankage and components required to provide propellant during launch of the recoverable core vehicle. Mission of the core tank is comparable to that of the STS external tank (ET). The following ground processing logic diagrams and tasks data have been developed from the related Computer-Aided Planning and Scheduling System (CAPSS) under development by LSOC, the Shuttle processing contractor.

Supplementary data presented herein were extracted from CAPSS tabulations. Headcount and skill code data are probably accurate to +0 and -25% as task analysis reveals many supplementary support activities that have evolved in the field without comprehensive feedback to Planning elements. Further, these data represent historically-derived, success-oriented planning that cannot compensate for the infinite variety of problems and delays normally encountered in this very complex process. However, these data still represent the most concise and credible data base for these operations presently in existence.

6.1 ACRONYMS AND ABBREVIATIONS

| | |
|-----------------|--------------------------------|
| C/O | checkout |
| DISC | disconnect |
| GUCP | ground umbilical carrier plate |
| He | helium |
| I/T | intertank |
| INJ | injection |
| LH ₂ | liquid hydrogen |
| LOX | liquid oxygen |
| LSOC | Lockheed Space Operations Co. |
| OPNS | operations |
| ORD | ordnance |
| POI | post-operations instruction |
| POSU | pre-operations set-up |
| REC | receive |
| RSS | Range Safety System |
| V/V | vent valve |
| WAD | Work Authorization Document |

6.2 LOGIC DIAGRAM

Figure 6-1 is a Critical Path Method (CPM) logic diagram showing the prime tasks performance sequence for the generic core tank ground processing. Processing starts at the upper left-hand corner with Activity designator TE0001, "start of operations," and continues to the lower right-hand corner with Activity TE0032, "completion of operations (start of erect and mate)." Numbers at the top center of most task boxes are Work Authorization Document (WAD) numbers of the procedure (Operation and Maintenance Instruction) providing specific task instructions. These activity designators are arbitrarily assigned by Planning elements for tracking and computer manipulation during flow planning. They are especially useful in managing numerous tasks which encompass only part of an OMI.

The number at the top right-hand corner of each task box is the planned duration in hours for that task. Critical path total activity hours are noted in the bottom right-hand key. This duration represents the minimum expected duration of the entire process if no processing anomalies or unscheduled delays are encountered, i.e., a success-oriented schedule based on historical average expected performance. Letters at the beginning and end of each process chain are continuation designators noting tie points of the diagram.

This diagram is intended to provide designers with a simplified view of stage processing tasks to allow comparison with potential new designs, thereby aiding the iterative task of ultimate design simplification, decreased processing time, headcount and facilities, and, perhaps more important, increased launch rate.

6.3 PROCESSING ACTIVITIES, DURATION AND MANPOWER

Table 6-1 is a listing of the tasks in Figure 6-1, showing the additional elements of headcount and manhours. A few nonpropulsion tasks of interest to designers are included for reference, but not included in manhour data.

6.4 RESOURCE BY ACTIVITY

The Resource by Activity shown in Table 6-2 is a listing of detail processing tasks which show activity (skill code), WAD number (Work Authorization Document), activity description, activity duration (hours), and quantity (headcount). The skill codes are those used by the SPC and are shown in Table 6-3.

The tabulation in Table 6-2 is presented in alphanumeric order of Activity number, e.g., TE0002, TE0003, etc. These numbers are arbitrarily assigned by SPC Planning elements to allow flexibility in tracking and computer manipulation for scheduling of tasks. This is especially valuable in managing numerous tasks which encompass only a portion of an OMI (Operation and Maintenance Instruction). Alpha-plus 4-digit numbers accompanying the Activity number are OMI procedure numbers which contain specific task performance instructions, e.g., T5149, T5148, etc.

Table 6-1. Generic Core Tank Processing Activities, Duration and Manpower

| Operation Number | OMI | Activity | Duration (h) | Headcount | Manhours |
|------------------|----------|--|--------------|-----------|----------|
| TE0001 | - | Start operations | - | - | - |
| TE0002 | T5149 | Tank offload and secure | 8 | 12 | 96 |
| TE0003 | T5149 | Post operations | 8 | 7 | 56 |
| TE0004 | T5148 | Platform operations | 8 | 5 | 40 |
| TE0005 | T6149 | Receive inspection | 40 | 7 | 280 |
| TE0006 | T1102/03 | Preps for checkout | 20 | 4 | 80 |
| TE0007 | T5048 | Install intertank access kit | 16 | 7 | 112 |
| TE0008 | T1109 | LOX/LH ₂ leak checks | 16 | 4 | 64 |
| TE0009 | T1147 | (Hazard) GUCP installation | 8 | 5 | 40 |
| TE0010 | T1147 | GUCP installation | 24 | 4 | 96 |
| TE0011 | T5141 | AFT hard point checkout | 40 | 5 | 200 |
| TE0012 | T5153 | Install range safety system eqpt | (8) | (4) | - |
| TE0013 | T5142 | Ordnance installation POSU | (8) | (5) | - |
| TE0014 | T5142 | (Hazard) ordnance installation | (8) | (5) | - |
| TE0015 | T5142 | Ordnance installation POI | (8) | (5) | - |
| TE0016 | T5136 | Leak port closeout | 8 | 4 | 32 |
| TE0018 | T5238 | Helium injection box C/O | 16 | 4 | 64 |
| TE0019 | T1160 | All systems test POSU | 32 | 5 | 160 |
| TE0020 | T1160 | (Hazard) all systems test | 8 | 5 | 40 |
| TE0021 | T1160 | All systems test POI | 8 | 5 | 40 |
| TE0022 | T1101 | Relief valve checks | 8 | 4 | 32 |
| TE0023 | T1101 | (Hazard) vent valve timing checks | 8 | 4 | 32 |
| TE0024 | T1108 | LH ₂ /LO ₂ 17 inch disconnect/meas/adj | 48 | 4 | 192 |
| TE0025 | T5048 | Remove intertank access kit | 16 | 7 | 112 |
| TE0026 | T6248 | Inspect/pre-move | 16 | 4 | 64 |
| TE0027 | T5148 | Platform operations | 8 | 6 | 48 |
| TE0028 | T1102/03 | Press/sense line disconnect | 8 | 3 | 24 |
| TE0029 | T1145 | Purge barrier seal installation | 8 | 4 | 32 |
| TE0030 | T1101 | LH ₂ /LO ₂ vent disconnect | 4 | 3 | 12 |
| TE0031 | T1104 | Ancillary leak flow checks | 8 | 4 | 32 |
| TE0032 | - | Operations complete — ready to start S0003, erect and mate | - | - | - |
| Total | | | 392 | | 1,980 |

Note: Operations in parenthesis () not within OEPSS study scope; data not included in totals.

D600-0011

Table 6-2. Resource by Activity (Skill Mix) (Sheet 1 of 2)

LModel: Generic Core Tank Ground Processing

Type: Generic Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|--------------------|----------|---------------------------------|-----------|-------------|
| TE0002 | LMQ LNQ LMTT | T5149 | Tank Offload and Secure | 8 | 2 2 8 |
| TE0003 | LMQ LNQ LMTT | T5149 | Post Operations | 8 | 2 1 4 |
| TE0004 | LMQ LMTT | T5148 | Platform Operations | 8 | 1 4 |
| TE0005 | LMQ LNQ LMTT | T6149 | Rec Insp | 40 | 2 1 4 |
| TE0006 | LMQ LNQ LMTT | T1102/03 | Preps for Checkout | 20 | 1 1 2 |
| TE0007 | LMQ LNQ LMTT | T5048 | Instl I/T Access Kit | 16 | 1 1 5 |
| TE0008 | LMQ LNQ LMTT | T1109 | LOX/LH ₂ Leak Checks | 16 | 1 1 2 |
| TE0009 | LMQ LNQ LMTT | T1147 | (Hazard) GUCP Instl | 8 | 1 1 3 |
| TE0010 | LMQ LNQ LMTT | T1147 | GUCP Instl | 24 | 1 1 2 |
| TE0011 | LMQ LNQ LMTT | T5141 | Aft Hard Point C/O | 40 | 1 1 3 |
| TE0012 | LMQ LNQ LMTT | T5153 | Instl RSS Equip | 8 | 1 1 2 |
| TE0013 | LMQ LNQ LMTT | T5142 | ORD Instl PCSU | 8 | 1 1 3 |
| TE0014 | LMQ LNQ LMTT | T5142 | ORD Instl (Hazard) | 8 | 1 1 3 |
| TE0015 | LMQ LNQ LMTT | T5142 | ORD Instl POI | 8 | 1 1 3 |
| TE0016 | LMQ LNQ LMTT | T5136 | Leak Port Closeout | 8 | 1 1 2 |

D600-0011

Table 6-2. Resource by Activity (Skill Mix) (Sheet 2 of 2)

LModel: Generic Core Tank Ground Processing

Type: Generic Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|--------------------|----------|--|-----------|-------------|
| TE0018 | LMQ LNQ LMTT | T5238 | He Inj Box C/O | 16 | 1 1 2 |
| TE0019 | LMQ LNQ LMTT | T1160 | All Systems Test POSU | 32 | 2 1 2 |
| TE0020 | LMQ LNQ LMTT | T1160 | All Systems Test (Hazard) | 8 | 2 1 2 |
| TE0021 | LMQ LNQ LMTT | T1160 | All Systems Test POI | 8 | 2 1 2 |
| TE0022 | LMQ LNQ LMTT | T1101 | Relief Valve Checks | 8 | 1 1 2 |
| TE0023 | LMQ LNQ LMTT | T1101 | (Hazard) V/V Timing Checks | 8 | 1 1 2 |
| TE0024 | LMQ LNQ LMTT | T1108 | LH ₂ /LO ₂ 17 in Disc/Meas/Adj | 48 | 1 1 2 |
| TE0025 | LMQ LNQ LMTT | T5048 | Rem I/T Access Kit | 16 | 1 1 5 |
| TE0026 | LMQ LNQ LMTT | T6248 | Insp/Pre-Move | 16 | 1 1 2 |
| TE0027 | LMQ LNQ LMTT | T5148 | Platform Operations | 8 | 1 1 4 |
| TE0028 | LMQ LMTT | T1102/03 | Press/Sense Line Disc | 8 | 1 2 |
| TE0029 | LMQ LNQ LMTT | T1145 | Purge Barrier Seal Instl | 8 | 2 1 1 |
| TE0030 | LMQ LNQ LMTT | T1101 | LH ₂ /LO ₂ Vent Disc | 4 | 1 1 1 |
| TE0031 | LMQ LNQ LMTT | T1104 | Ancillary Leak Flow Checks | 8 | 1 1 2 |
| TE0032 | | | Complete Operations (Start 50003, Erect and Mate) | | - |

D600-0011

Table 6-3. Generic Core Tank Ground Processing — Skill Codes

| Code | Skill |
|------|-----------------|
| LMQ | Quality |
| LMTT | Tank technician |
| LNQ | NASA quality |

This resource sample data was derived during planning for the generic baseline and is a success-oriented schedule based on historical data of task accomplishments.

6.5 PROCESSING CRITICAL PATH TASKS AND DURATION

A processing critical path has been extracted and developed from SPC Logic Diagram data which contains notation for “float time,” i.e., the time frame in hours during which a task may be scheduled with the flexibility necessary to respond to anomalies and resource availability. A task having zero hours of float time is a “critical path” task and a direct contributor to the minimum scheduled processing timeline. It will appear as a series event in a schedule barchart.

The critical path tasks in Table 6-4 are presented approximately in the order of scheduled accomplishment. The TE number is an activity designator arbitrarily assigned by SPC Planning elements to allow ease in tracking and computer manipulation of tasks; many of which encompass only portions of Operation and Maintenance Instructions (OMIs). Scheduled durations are totalled to assist designers in assessing impact of these critical path tasks.

Design attention to critical path items and their elimination, simplification, or time reduction is a prime potential source of life cycle cost reduction manifested by reduced processing time, reduced headcount, less facilities and GSE, and (perhaps more important) increased launch rate. The net effect espoused by this study is a potential for dramatic reduction in cost to deliver payload (\$/lb) to orbit.

**Table 6-4. Generic Core Tank Ground Processing
Critical Path Tasks and Duration**

| Operation Number | Activity | Duration (h) |
|-------------------------|--|---------------------|
| TE0001 | Start operations | – |
| TE0002 | Offload and secure | 8 |
| TE0003 | Post operations | 8 |
| TE0007 | Install intertank access kit | 16 |
| TE0011 | Aft hard point checkout | 40 |
| TE0012 | Install range safety system eqpt | 8 |
| TE0016 | Leak port closeout | 8 |
| TE0017 | Leak port closeout (24-h wait) | 24 |
| TE0018 | Helium injector box checkout | 16 |
| TE0019 | All systems test POSU | 32 |
| TE0020 | All systems test (hazard) | 8 |
| TE0021 | All systems test POI | 8 |
| TE0026 | Inspect/pre-move | 16 |
| TE0027 | Platform operations | 8 |
| TE0024 | LH ₂ /LO ₂ 17-inch disconnect/meas/adj | 48 |
| TE0032 | Complete opers (start S0003, erect and mate) | – |
| Total | | 248 |

D600-0011

7.0 GENERIC CORE PROPULSION STACKING

The generic core propulsion is the LO₂/LH₂ system recovered and reprocessed for launch in OPF-type operation. This section outlines the transfer from the processing facility to the VAB-type vehicle assembly/integration facility. Primary operations involve attachment of lifting harness, lift, mate, umbilical connections, and holddown post (HDP) activities. It is assumed that the core stage supports itself and the payload on thrust butts and holddown posts are autonomous from the booster HDPs.

Activities and WADs are modelled from lift and mate processes of an STS, SRB aft segment/nozzle/skirt/TVC assembly. There are numerous theoretical similarities with a liquid propulsion core element, and the model is presented herein as a credible first approximation for the generic vehicle.

7.1 ACRONYMS AND ABBREVIATIONS

| | |
|-------|-----------------------------|
| CONN | connect |
| DISC | disconnect |
| ELECT | electrical |
| HDP | holddown post |
| MECH | mechanical |
| UMB | umbilical |
| VAB | Vehicle Assembly Building |
| WAD | Work Authorization Document |

7.2 LOGIC DIAGRAM

Figure 7-1 is a Critical Path Method (CPM) logic diagram showing the prime tasks performance sequence for the generic core propulsion stacking. Processing starts at the upper left-hand corner with Activity designator BLAB00 "core propulsion (transfer) to VAB," and continues to the bottom center with "ready for tank mate." Numbers at the top center of most task boxes are Work Authorization Document (WAD) numbers of the procedure (Operation and Maintenance Instruction) providing specific task instructions. These activity designators are arbitrarily assigned by Planning elements for tracking and computer manipulation during flow planning. They are especially useful in managing numerous tasks which encompass only part of an OMI.

The number at the top right-hand corner of each task box is the planned duration in hours for that task. Critical path total activity hours are noted in the bottom right-hand key. This duration represents the minimum expected duration of the entire process if no processing anomalies or unscheduled delays are encountered, i.e., a success-oriented schedule based on historical average expected performance. Letters at the beginning and end of each process chain are continuation designators noting tie points of the diagram.

This diagram is intended to provide designers with a simplified view of stage processing tasks to allow comparison with potential new designs, thereby aiding the iterative task of ultimate design simplification, decreased processing time, headcount and facilities, and, perhaps more important, increased launch rate.

7.3 PROCESSING ACTIVITIES, DURATION AND MANPOWER

Table 7-1 is a listing of the tasks in Figure 7-1 showing the additional element of headcount and manhours.

7.4 RESOURCE BY ACTIVITY

The Resource by Activity shown in Table 7-2 is a listing of detail processing tasks which show activity (skill code), WAD number (Work Authorization Document), activity description, activity duration (hours), and quantity (headcount). The skill codes are those used by the SPC and are shown in Table 7-3.

The tabulation in Table 7-2 is presented in alphanumeric order of activity number, e.g., 32BLAB02, 32BLAB04, etc. These numbers are arbitrarily assigned by SPC Planning elements to allow flexibility in tracking and computer manipulation for scheduling of tasks. This is especially valuable in managing numerous tasks which encompass only a portion of an OMI (Operation and Maintenance Instruction). Alpha-plus 4-digit numbers accompanying the Activity number are OMI procedure numbers which contain specific task performance instructions, e.g., S001, B5307, etc.

This resource sample data was derived during planning for mission STS-32 and represents a generic, success-oriented schedule, based on historical data on task accomplishment.

7.5 PROCESSING CRITICAL PATH TASKS AND DURATION

The processing critical path has been extracted and developed from SPC Logic Diagram data which contains notation for "float time," i.e., the time frame in hours during which a task may be scheduled with the flexibility necessary to respond to anomalies and resource availability. A task having zero hours of float time is a "critical path" task and a direct contributor to the minimum scheduled processing timeline. It will appear as a series event in a schedule barchart.

Design attention to critical path items and their elimination/simplification/time reduction is a prime potential source of life cycle cost reduction manifested by reduced processing time, reduced headcount, less facilities and GSE, and (perhaps more important) increased launch rate. The net effect espoused by this study is a potential for dramatic reduction in cost to deliver payload (\$/lb) to orbit.

The critical path tasks in Table 7-4 are presented approximately in the order of scheduled accomplishment. The B number is an activity designator arbitrarily assigned by SPC Planning elements to allow ease in tracking and computer manipulation of tasks, many of which encompass only portions of OMIs. Schedule durations are totalled to assist designers in assessing impact of these critical path tasks.

**Table 7-1. OEPSS Generic Core Propulsion Stacking Activities,
Duration and Manpower**

| Operation Number | OMI | Activity | Duration (h) | Headcount | Manhours |
|------------------|-------|--------------------------------|--------------|-----------|----------|
| AB00 | OA521 | Core propulsion to VAB | 4 | – | – |
| AB02 | B5303 | Stage HDP hardware | 6 | 7 | 42 |
| AB04 | B5303 | Disc beam | 2 | 8 | 16 |
| AB06 | B5303 | Beam to aisle | 2 | 8 | 16 |
| AB08 | B5303 | HDP hardware install | 4 | 7 | 28 |
| AB10 | B5303 | HDP tensioner install | 4 | 7 | 28 |
| AB12 | B5303 | Tension HDP | 12 | 8 | 96 |
| AB14 | B5303 | Tensioner removal | 4 | 7 | 28 |
| AB16 | B5303 | Beam preps | 20 | 8 | 160 |
| AB18 | B5303 | Core propulsion preps | 20 | 7 | 140 |
| AB20 | B5303 | Connect to core propulsion | 1 | 1 | 1 |
| AB22 | B5303 | Remove covers/install mod pies | 2 | 2 | 4 |
| AB34 | B5303 | Inspect pinholes | 1 | 7 | 7 |
| AB54 | B5303 | Bare metal | 1 | 5 | 5 |
| AB56 | B5303 | Stack core propulsion | 17 | 8 | 136 |
| AB58 | B5303 | Reshim (if required) | 6 | 8 | 48 |
| AB60 | S3001 | Configure platforms | 1 | 2 | 2 |
| AB62 | B5303 | Mech umbilical connect | 6 | 5 | 30 |
| AB64 | B5307 | Elec umbilical connect | 6 | 4 | 24 |
| AB66 | B5303 | Zero instrumentation | 8 | 1 | 8 |
| AB68 | B5303 | Elec umbilical connect | 6 | 5 | 30 |
| AB70 | B5303 | Mech umbilical connect | 2 | 5 | 10 |
| Total | | | 135 | | 859 |

D600-0011

Table 7-2. Resource by Activity (Skill Mix) (Sheet 1 of 2)

STK32: Generic Core Propulsion Stacking

Type: Develop Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|-----------------------------|---------|--|-----------|------------------|
| 32BLAB02 | LMQI LMTB LNQI | | Stage HDP Hardware | 6 | 1 5 1 |
| 32BLAB04 | LMS LMQI LMTB LNQI | | Disc Beam 05-158-160 (T-22) | 2 | 1 1 5 1 |
| 32BLAB06 | LMS LMQI LMTB LNQI | | Beam to Aisle 05-161-167 | 2 | 1 1 5 1 |
| 32BLAB08 | LMQI LMTB LNQI | | HDP Hardware Install T-6 | 4 | 1 5 1 |
| 32BLAB10 | LMQI LMTB LNQI | | HDP Tensioner Install | 4 | 1 5 1 |
| 32BLAB12 | LMS LMQI LMTB LNQI | | Tension HDP T-14 | 12 | 1 1 5 1 |
| 32BLAB14 | LMQI LMTB LNQI | | Tensioner Removal T-14 | 4 | 1 5 1 |
| 32BLAB16 | LMS LMQI LMTB LNQI | | Beam Preps T-22/33 | 20 | 1 1 5 1 |
| 32BLAB18 | LMQI LMTB LNQI | | Core Propulsion Preps 05-000-012 | 20 | 1 5 1 |
| 32BLAB20 | LMS | | Conn to Core Propulsion 05-013-015 (T-22) | 1 | 1 |
| 32BLAB22 | LMS LMTB | | Remove Covers/Install Mod Pies 07-000-012 (T-34) | 2 | 1 1 |
| 32BLAB34 | LMQI LMTB LNQI | | Inspect Pinholes 07-024-026 | 1 | 1 5 1 |
| 32BLAB54 | LMQI LMTB LNQI | | Bare Metal 07-027 | 1 | 2 2 1 |

D800-0011

Table 7-2. Resource by Activity (Skill Mix) (Sheet 2 of 2)

STK32: Generic Core Propulsion Stacking

Type: Develop Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|-----------------------------|---------|---------------------------------------|--------------|------------------|
| 32BLAB56 | LMS LMQI LMTB LNQI | | Stack Core Propulsion 05-016-059 | 17 | 1 1 5 1 |
| 32BLAB58 | LMS LMQI LMTB LNQI | | Reshim (If Required) 05-060-120 | 6 | 1 1 5 1 |
| 32BLAB60 | LMS SLC250 | S3001 | Configure Platforms 05-122 (S3002) | 1 | 1 1 |
| 32BLAB62 | LMQI LMTB LNQI | | Mech Umb Conn 05-121 (T-3A) | 6 | 1 3 1 |
| 32BLAB64 | LMQI LMTB LNQI | B5307 | Elect Umb Conn 05-123 (B5307-1) | 6 | 1 2 1 |
| 32BLAB66 | LGTB | | Zero Instrumentation 05-124-157 | 8 | 1 |
| 32BLAB68 | LMQI LMTB LNQI | | Elect Umb Conn 05-171-172 (B5307 T-1) | 6 | 2 2 1 |
| 32BLAB70 | LMQI LMTB LNQI | | Mech Umb Conn 05-173 T-3B | 2 | 1 3 1 |

D600-0011

**Table 7-3. OEPSS Generic Core Propulsion
Stacking — Skill Codes**

| Code | Skill |
|-------------|---|
| LGTB | Technician, instrumentation |
| LMQI | Quality inspector |
| LMS | Operations safety |
| LMTB | Technician, booster (electrical and mechanical) |
| LNQI | NASA quality inspector |
| SLC 250 | Technician, support (platforms) |

**Table 7-4. OEPSS Generic Core Propulsion Stacking
Critical Path Tasks and Duration**

| Operation Number | Activity | Duration (h) |
|-----------------------------|---|-------------------------|
| — | Core propulsion (LOX/LH ₂) processing | — |
| B00 | Core propulsion to VAB | 4 |
| B18 | Core preps | 12 |
| B20 | Connect beam to core | 2 |
| B56 | Stack core | 4 |
| B58 | Reshim (if required) | 8 |
| B60 | Configure platforms | 2 |
| B62 | Mech umbilical connect | 14 |
| B64 | Elect umbilical connect | 6 |
| B66 | Zero instrumentation | 16 |
| B04 | Disconnect beam | 2 |
| B08 | HDP hardware install | 4 |
| B10 | HDP tensioner install | 4 |
| B12 | Tension HDP | 12 |
| B14 | Tensioner removal | 4 |
| Total | | 94 |

D600-0011

8.0 GENERIC CORE TANK ERECT AND MATE

The generic core tank provides expendable propellant storage and supply for the LO₂/LH₂ core propulsion system which is recovered and reprocessed at the launch site. Processing data in this section are extracted from the STS external tank VAB operations and tailored to fit the generic vehicle. Primary operations involve attachment of lifting harness, lift, rotation, mate, and post operations.

8.1 ACRONYMS AND ABBREVIATIONS

| | |
|------|------------------------------|
| ADP | adapter |
| CONN | connect |
| CTS | call-to-stations |
| DISC | disconnect |
| EB | tank-to-booster attach point |
| FWD | forward |
| HB | high bay |
| HDP | holddown post |
| OPS | operations |
| RES | restraint |
| WAD | Work Authorization Document |

8.2 LOGIC DIAGRAM

Figure 8-1 is a Critical Path Method (CPM) logic diagram showing the prime tasks performance sequence for the generic core tank erect and mate with core propulsion and booster(s). Processing starts at the upper left-hand corner with Activity designator ST1000 "start core/booster mate," and continues to the bottom right-hand corner with Activity ST1263 "Forward sling set secure." Numbers at the top center of most task boxes are Work Authorization Document (WAD) numbers of the procedure (Operation and Maintenance Instruction) providing specific task instructions. These activity designators are arbitrarily assigned by Planning elements for tracking and computer manipulation during flow planning. They are especially useful in managing numerous tasks which encompass only part of an OMI.

The number at the top right-hand corner of each task box is the planned duration in hours for that task. Critical path total activity hours are noted in the bottom right-hand key. This duration represents the minimum expected duration of the entire process if no processing anomalies or unscheduled delays are encountered, i.e., a success-oriented schedule based on historical average expected performance. Letters at the beginning and end of each process chain are continuation designators noting tie points of the diagram.

Blank for Foldout

This diagram is intended to provide designers with a simplified view of stage processing tasks to allow comparison with potential new designs, thereby aiding the iterative task of ultimate design simplification, decreased processing time, headcount and facilities, and, perhaps more important, increased launch rate.

8.3 PROCESSING ACTIVITIES, DURATION AND MANPOWER

Table 8-1 is a listing of the tasks in Figure 8-1 showing the additional element of headcount and manhours.

8.4 RESOURCE BY ACTIVITY

The Resource by Activity shown in Table 8-2 is a listing of detail processing tasks which show activity (skill code), WAD number (Work Authorization Document), activity description, activity duration (hours), and quantity (headcount). The skill codes are those used by the SPC and are shown in Table 8-3.

The tabulation in Table 8-2 is presented in alphanumeric order of activity number, e.g., ST1023, ST1033, etc. These numbers are arbitrarily assigned by SPC Planning elements to allow flexibility in tracking and computer manipulation for scheduling of tasks. This is especially valuable in managing numerous tasks which encompass only a portion of an OMI (Operation and Maintenance Instruction). Alpha-plus 4-digit numbers accompanying the activity number are OMI procedure numbers which contain specific task performance instructions, e.g., S0003, S0001, etc. This resource sample data was derived during planning for the generic baseline and is a success-oriented schedule based on historical data on task accomplishment.

8.5 PROCESSING CRITICAL PATH TASKS AND DURATION

The processing critical path has been extracted and developed from SPC logic diagram data which contains notation for "float time," i.e., the time frame in hours during which a task may be scheduled with the flexibility necessary to respond to anomalies and resource availability. A task having zero hours of float time is a "critical path" task and a direct contributor to the minimum scheduled processing timeline. It will appear as a series event in a schedule barchart.

The critical path tasks in Table 8-4 are presented approximately in the order of scheduled accomplishment. The ST number is an activity designator arbitrarily assigned by SPC planning elements to allow ease in tracking and computer manipulation of tasks, many of which encompass only portions of Operation and Maintenance Instructions. Scheduled durations are totalled to assist designers in assessing impact of these critical path tasks.

Design attention to critical path items and their elimination, simplification, or time reduction is a prime potential source of life cycle cost reduction manifested by reduced processing time, reduced headcount, less facilities and GSE, and (perhaps more important) increased launch rate. The net

**Table 8-1. OEPSS Generic Core Tank Erect and Mate Processing Activities,
Duration and Manpower**

| Operation Number | OMI | Activity | Duration (h) | Headcount | Manhours |
|------------------|-------|--|--------------|-----------|----------|
| ST1000 | - | Start tank/booster mate | - | - | - |
| ST1023 | S0003 | Fwd/Aft hardware preps (booster) | 16 | 3 | 48 |
| ST1033 | S0003 | Aft restraint install | 2 | 3 | 6 |
| ST1A33 | S0003 | Shimpack preps (booster) | 4 | 2 | 8 |
| ST1053 | S0003 | Fwd attach inspect | 1 | 2 | 2 |
| ST1013 | S0003 | Pre-oper inspect | 4 | 4 | 16 |
| ST1043 | S0003 | Fwd sling set preps | 4 | 3 | 12 |
| ST1A43 | S0003 | Alignment verif (booster) | 1 | 5 | 5 |
| ST1063 | S0003 | Aft hoisting ADP install | 1 | 3 | 3 |
| ST1A93 | S0003 | Walkdown inspect HB 2/4 | 4 | 4 | 16 |
| ST1B93 | S0003 | Walkdown inspect HB 1/3 | 4 | 4 | 16 |
| ST1073 | S0003 | Remove protective covers | 1 | 3 | 3 |
| ST1103 | S3001 | Platform OPS | 6 | 1 | 6 |
| ST1083 | S0003 | Install static grounds | 1 | 2 | 2 |
| ST1113 | S0003 | CTS/hookdown | - | - | - |
| ST1123 | S0003 | Fwd sling preps w/crane | 4 | 9 | 36 |
| ST1133 | S0003 | Lift tank from C/O cell | 3 | 17 | 51 |
| ST1153 | S0003 | Preps and HDP strain gage meas | 1 | 1 | 1 |
| ST1143 | S0003 | Clear controlled area | 1 | 6 | 6 |
| ST1163 | S0003 | Position tank between boosters and connect aft restraint | 4 | 16 | 64 |
| ST1173 | S0003 | Mate fwd attach points | 6 | 16 | 96 |
| ST1183 | S0003 | Soft mate | - | - | - |
| ST1193 | S0003 | Tank connect to boosters diagonal | 2 | 16 | 32 |
| ST1203 | S0003 | Install fwd hardware | 3 | 16 | 48 |
| ST1213 | S0003 | Aft restraint disconnect and remove | 2 | 16 | 32 |
| ST1223 | S0003 | Remove fwd sling set | 2 | 16 | 32 |
| ST1233 | S0003 | Tank/booster hardware torque | 6 | 16 | 96 |
| ST1243 | S0003 | Static ground connect | 1 | 15 | 15 |
| ST1253 | S0003 | Lateral strut pinning | 6 | 15 | 90 |
| ST1263 | S0003 | Fwd sling set secure | 2 | 16 | 32 |
| Total | | | 92 | | 774 |

D600-0011

Table 8-2. Resource by Activity (Skill Mix) (Sheet 1 of 3)

LMODEL: Generic Tank/Booster Mate
Type: Generic Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|-------------------------------------|---------|--|-----------|------------------------|
| ST1013 | LMM LMQ LMS LLET | S0003 | Pre-Operations Inspection | 4 | 1 1 1 1 |
| ST1023 | LMQ LMTT | S0003 | Fwd/Aft Hardware Preps (Booster Pre-Ops 3 and 4) | 16 | 1 2 |
| ST1033 | LMQ LMTT | S0003 | Aft Restraint Install (Tank Pre-Ops 3) | 2 | 1 2 |
| ST1043 | LMQ LMTT | S0003 | Fwd Sling Set Preps (Tank Pre-Ops 2) | 4 | 1 2 |
| ST1053 | LMQ LMTT | D0003 | Forward Attach Insp (Tank Pre-Ops 4) | 1 | 1 1 |
| ST1063 | LMQ LMTT | S0003 | Aft Hoisting ADP Install (Tank Pre-Ops 5) | 1 | 1 2 |
| ST1073 | LMQ LMTT | S0003 | Removal of Protective Covers (Tank Pre-Ops 6) | 1 | 1 2 |
| ST1083 | LMQ LMTT | S0003 | Installation of Static Ground (Tank Pre-Ops 7) | 1 | 1 1 |
| ST1103 | SSCC | S3001 | Platform Ops | 6 | 1 |
| ST1123 | LMQ LMS LMTT SSC250 | S0003 | Fwd Sling Preps w/Crane (04/00-49) | 4 | 1 1 6 1 |
| ST1133 | LMM LMQ LMTT SSC250 | S0003 | Lift Tank From Checkout Cell (04/50-104) | 3 | 1 5 10 1 |
| ST1143 | LMS LMTT | S0003 | Clear Controlled Area (05/00-08) | 1 | 2 4 |
| ST1153 | SGM | S0003 | Preps and HDP Strain Gage Meas Ops (05/09-10) | 1 | 1 |
| ST1163 | LMM LMQ LMS LMTT SSC250 | S0003 | Position Tank Between Boosters and Conn Aft Res (05/11-43) | 4 | 2 2 1 10 1 |
| ST1173 | LMM LMQ LMS LMTT SSC250 | S0003 | Mate Fwd Attach Points EB-1 EB-2 (06/00-43) | 6 | 2 2 1 10 1 |

D800-0011

Table 8-2. Resource by Activity (Skill Mix) (Sheet 2 of 3)

LMODEL: Generic Tank/Booster Mate
Type: Generic Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|-------------------------------------|---------|--|-----------|------------------------|
| ST1193 | LMM LMQ LMS LMTT SSC250 | S0003 | Tank Conn to Booster Diagonal Strut (07/00-19) | 2 | 2 2 1 10 1 |
| ST1203 | LMM LMQ LMS LMTT SSC250 | S0003 | Instl Fwd Hardware (08/00-14) | 3 | 2 2 1 10 1 |
| ST1213 | LMM LMQ LMS LMTT SSC250 | S0003 | Aft Rest Disc and Removal | 2 | 2 2 1 10 1 |
| ST1223 | LMM LMQ LMS LMTT SSC250 | S0003 | Remove Fwd Sling Set (10/00-15) | 2 | 2 2 1 10 1 |
| ST1233 | LMM LMQ LMS LMTT SSC250 | S0003 | Tank/Booster Hardware Torque | 6 | 2 2 1 10 1 |
| ST1243 | LMM LMQ LMS LMTT | S0003 | Static Ground Comm (Post Op 3) | 1 | 2 2 1 10 |
| ST1253 | LMM LMQ LMS LMTT | S0003 | Lateral Strut Pinning | 6 | 2 2 1 10 |
| ST1263 | LMM LMQ LMS LMTT SSC250 | S0003 | Fwd Sling Set Secure P/O 1 and 2 | 2 | 2 2 1 10 1 |
| ST1A33 | LMQ LMTT | S0003 | Shim Pack Preps (Booster Pre-Ops 5) | 4 | 1 1 |
| ST1A43 | LMQ LMTT | S0003 | Booster Alignment Verification (Booster Pre-Ops) | 1 | 1 4 |

D600-0011

Table 8-2. Resource by Activity (Skill Mix) (Sheet 3 of 3)

LMODEL: Generic Tank/Booster Mate
Type: Generic Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|----------|---------|--|-----------|------|
| ST1A93 | LMM | S0003 | Walkdown Insp HB2/4 (Tank Pre-Ops 8) | 4 | 1 |
| | LMQ | | | | 1 |
| | LMS | | | | 1 |
| | LLET | | | | 1 |
| ST1B93 | LMM | S0003 | Walkdown Insp HP-1/3 (Tank Pre-Ops 10) | 4 | 1 |
| | LMQ | | | | 1 |
| | LMS | | | | 1 |
| | LLET | | | | 1 |

D600-0011

Table 8-3. Generic Core Tank Ground Processing – Skill Codes

| Code | Skill |
|------|---------------------------|
| LMM | Management |
| LMQ | Quality |
| LMS | Operations safety |
| LMTT | Technician, tank |
| SGM | Mechanic, GSE support |
| SSCC | Support, crane controller |

effect espoused by this study is a potential for dramatic reduction in cost to deliver payload (\$/lb) to orbit.

**Table 8-4. Generic Core Tank Erect and Mate
Critical Path Tasks and Duration**

| Operation Number | Activity | Duration (h) |
|-------------------------|-----------------------------------|---------------------|
| ST1000 | Start tank/booster mate | – |
| ST1023 | Fwd/aft hardware preps (booster) | (16) |
| or | | |
| { ST1033 | Aft restraint install | { 2 |
| { ST1043 | Fwd sling set preps | { 4 |
| { ST1B93 | Walkdown inspect HB 1/3 | { 4 |
| { ST1103 | Platform OPS | { 6 |
| ST1113 | CTS/hookdown | – |
| ST1123 | Fwd sling preps w/crane | 4 |
| ST1133 | Lift tank from C/O cell | 3 |
| ST1143 | Clear controlled area | 1 |
| ST1163 | Position tank between boosters | 4 |
| ST1173 | Mate fwd attach points | 6 |
| ST1183 | Soft mate | – |
| ST1193 | Tank connect to boosters diagonal | 2 |
| ST1203 | Install fwd hardware | 3 |
| ST1213 | Aft restraint disconnect/remove | 2 |
| ST1223 | Remove fwd sling set | 2 |
| ST1233 | Tank/booster hardware torque | 6 |
| ST1253 | Lateral strut pinning | 6 |
| Total | | 55 |

D600-0011

9.0 GENERIC ORBIT VEHICLE LIFT AND MATE

The generic orbit vehicle is a recoverable payload–delivery vehicle having no STS–style MPS. It utilizes STS–equivalent OMS/RCS systems powered by hypergolic propellants. This section outlines the lift, rotation, and mate of the generic orbit vehicle with the core vehicle stack. Processing data in this section are extracted from VAB operations and tailored to fit the generic vehicle. Primary operations involve attachment of lifting harness, lift, rotation, mate, and rollout preparations (some of which are LO₂/LH₂ activities at the core stage).

9.1 ACRONYMS AND ABBREVIATIONS

| | |
|-----------------|-----------------------------|
| ACT | activities |
| CKS | checks |
| DISC | disconnect |
| F&D | fill and drain |
| GHe | gaseous helium |
| HYD | hydraulics |
| IF | interface, also I/F |
| LH ₂ | liquid hydrogen |
| LK | leak |
| LOX | liquid oxygen |
| MPS | Main Propulsion System |
| OMS | Orbital Maneuvering System |
| ORB | orbiter |
| PLT | plate |
| QD | quick disconnect |
| SEP | separation |
| TBD | to be determined |
| TSM | tail service mast |
| WAD | Work Authorization Document |

9.2 LOGIC DIAGRAM

Figure 9–1 is a Critical Path Method (CPM) logic diagram showing the prime tasks performance sequence for the generic orbit vehicle lift and mate. Processing starts at the upper left–hand corner with activity designator S0101 “orbit vehicle in transfer aisle,” and continues to the bottom left–hand corner with “transfer to pad.” Numbers at the top center of most task boxes are Work Authorization Document (WAD) numbers of the procedure (Operation and Maintenance Instruction)

providing specific task instructions. These activity designators are arbitrarily assigned by Planning elements for tracking and computer manipulation during flow planning. They are especially useful in managing numerous tasks which encompass only part of an OMI.

The number at the top right-hand corner of each task box is the planned duration in hours for that task. Critical path total activity hours are noted in the bottom right-hand key. This duration represents the minimum expected duration of the entire process if no processing anomalies or unscheduled delays are encountered, i.e., a success-oriented schedule based on historical average expected performance. Letters at the beginning and end of each process chain are continuation designators noting tie points of the diagram.

The diagram is intended to provide designers with a simplified view of stage processing tasks to allow comparison with potential new designs, thereby aiding the iterative task of ultimate design simplification, decreased processing time, head count and facilities, and, perhaps more import, increased launch rate.

9.3 PROCESSING ACTIVITIES, DURATION, AND MANPOWER

Table 9-1 is a listing of the tasks in Figure 9-1, showing the additional elements of head count and man-hours

9.4 RESOURCE BY ACTIVITY

The Resource by Activity shown in Table 9-2 is a listing of detail processing tasks which show activity (skill code), WAD number (work authorization document), activity description, activity duration (hours), and quantity (head count). These skill codes are those used by the SPC and are shown in Table 9-3.

The tabulation in Table 9-2 is presented in alphanumeric order of Activity No., e.g., S0102, S0104, etc. These numbers are arbitrarily assigned by SPC Planning elements to allow flexibility in tracking and computer manipulation for scheduling of tasks. This is especially valuable in managing numerous tasks which encompass only a portion of an OMI (Operation and Maintenance Instruction). Alpha-plus 4-digit numbers accompanying the Activity No. are OMI procedure numbers which contain specific task performance instructions, e.g., S0004, S0008, etc.

This resource sample data was derived during planning for the generic baseline. It is also based on a success-oriented schedule and on historical data on task accomplishment.

9.5 PROCESSING CRITICAL PATH TASKS AND DURATION

A critical processing path has been extracted and developed from SPC Logic Diagram data which contains notation for "float time," i.e., the time frame in hours during which a task may be scheduled with the flexibility necessary to respond to anomalies and resource availability. A task having zero hours of float time is a "critical path" task and a direct contributor to the minimum scheduled processing timeline. It will appear as a series event in a schedule barchart.

Table 9-1. Processing Activities, Duration, and Manpower

| Operation | OMI | Activity | Duration (h) | Head Count | Man-Hours |
|-----------|-------|---|--------------|------------|-----------|
| S0101 | — | Orbiter in transfer aisle | — | — | — |
| S0102 | S0004 | Connect sling, lift clear of transporter | 5 | 59 | 295 |
| S0104 | S0004 | Lift orbiter to core top | 2 | 65 | 130 |
| S0105 | S0004 | Orbiter/core soft mate | 6 | 51 | 306 |
| S0106 | S0004 | Hard mate | 4 | 50 | 200 |
| S0107 | S0004 | Umbilical structural mate | 10 | 28 | 280 |
| S0109 | S0004 | Umbilical connect/checkout | 14 | 16 | 224 |
| S0110 | S0004 | Umbilical separation closeout | 35 | 22 | 770 |
| S0201 | S0008 | Interface test — preparations | 8 | 25 | 200 |
| S0203 | S0008 | ORB/core/booster system checks | 18 | 38 | 684 |
| S0204 | S0020 | Integrated flight control tests — Part 1 | 8 | 24 | 96 |
| S0205 | S0008 | Connect core and booster actuators | 4 | 16 | 64 |
| S0206 | S0020 | Integrated flight control test — Part 2 | 2 | 26 | 52 |
| S0208 | B1019 | Core and booster hydraulics disc. | 21 | 14 | 294 |
| S0301 | V1149 | T-O Umbilical I/F checks — preparations | 16 | 35 | 560 |
| S0302 | V1149 | Hazardous gas system checks | 20 | 35 | 700 |
| S0303 | V1149 | T-O umbilicals leak checks | 2 | 35 | 70 |
| S0304 | V1149 | Orbiter GHe fill QD leak check | 3 | 21 | 63 |
| S0306 | V1149 | LOX F&D QD leak check (booster and core) | 8 | 11 | 88 |
| S0307 | V1149 | Blanking plate install (core only) | 8 | 9 | 72 |
| S0308 | V1149 | LH ₂ fill and drain QD leak check (booster and core) | 18 | 11 | 198 |
| S0309 | V1149 | 400-psi leak check (core only) | 4 | 9 | 36 |
| S0310 | V1149 | Blanking plate removal (core only) | 8 | 9 | 72 |
| S0311 | V1149 | Rollout preparations | 12 | 20 | 240 |
| S0320 | V1149 | LH ₂ flight QD L&F (core only) | 18 | 11 | 198 |
| | | Total | 254 | | 5,892 |

D600-0011

Table 9-2. Resource by Activity (Skill Mix) (Sheet 1 of 5)

LMODEL: Orbiter/Core Mate
Type: Generic Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|---|---------|--|-----------|---|
| S0102 | ENG NVM NENG SUPV GSEMT TPSQC LSSENG MOVDIR SAFETY TPSENG TPSSUPV CNDROPER CRANCOOD CRANOPER LFACTECH PADLEADR PHOTOGHR TPSTECHS | S0004 | Connect Sling, Lift Clear of Transporter | 5 | 4 1 4 2 18 1 2 1 2 1 1 4 2 4 5 2 1 4 |
| S0104 | QC ENG NQC NENG LSSENG MOVDIR QCSUPV SAFETY CRANCOOD CRANOPER LFACTECH LSOCTECH PADLEADR SUPVISOR | S0004 | Lift Orb to Core Top | 2 | 4 3 3 2 2 1 1 2 2 2 2 9 30 2 2 |
| S0105 | QC ENG NENG LSSENG MOVDIR SAFETY CRANCOMM CRANOPER LFACTECH LSOCTECH PADLEADR SUPVISOR | S0004 | Orb/Core Softmate | 6 | 3 6 3 2 2 2 2 2 2 9 20 2 2 |

D600-0011

Table 9-2. Resource by Activity (Skill Mix) (Sheet 2 of 5)

LMODEL: Orbiter/Core Mate
Type: Generic Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|--|---------|---------------------------|-----------|---|
| S0106 | QC QE ENG NQC NENG LSSENG MOVDIR SAFETY CRANCOOD CRANOPER LSOCTECH PADLEADR SUPVISOR | S0004 | Hard Mate | 4 | 4 2 2 3 2 2 2 2 2 2 3 22 2 2 |
| S0107 | QC NQC NENG LAENG LSSENG MOVDIR ELECTENG LFACTECH LSOCSUPV LSOCTECH (STS Orbiter X.5)* | S0004 | Umbilical Structural Mate | 10* | 2 2 2 2 1 2 2 5 3 7* |
| S0109 | QC ENG NQC NENG MOVDIR LSOCTECH (STS Orbiter X.5)* SUPVISOR | S0004 | Umbilical Conn/C/O | 14* | 2 2 2 2 2 5* 1 |
| S0110 | QC ENG NQC NENG LSOCQE MOVDIR LSOCTECH SUPVISOR | S0004 | Umb Sep Close Out | 35 | 2 2 2 2 2 1 10 1 |
| S0201 | QC NQC OICS LSOCTECH | S0008 | If Test - Preps | 8 | 4 2 5 14 |

*STS x 2

D800-0011

Table 9-2. Resource by Activity (Skill Mix) (Sheet 3 of 5)

LMODEL: Orbiter/Core Mate
Type: Generic Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|---|---------|--|-----------|---|
| S0203 | QC ENG NQC NVM NENG OICS LSSENG SAFETY LSOCTECH PADLEADR | S0008 | Orb/Core/Booster Systems Checks | 18 | 4 3 2 1 1 5 2 1 17 2 |
| S0204 | QC ENG NQC NENG OICS LSSENG SAFETY LSOCTECH | S0020 | Integrated Flight Controls Test - Part 1 | 8 | 2 2 2 1 5 1 1 10 |
| S0205 | QC ENG NQC NENG SUPV LSSENG LSOCTECH | S0008 | Connect Core and Booster Actuators | 4 | 2 2 2 1 1 1 7 |
| S0206 | QC ENG NQC NENG OICS LSSENG SAFETY LSOCTECH | S0020 | Integrated Flight Controls Test - Part 2 | 2 | 2 2 2 1 5 1 1 12 |
| S0208 | QC ENG NQC NENG SUPV LSOCTECH | B1019 | Core and Booster Hydraulics Disconnect | 21 | 2 2 1 1 1 1 7 |
| S0301 | QC ENG NQC NENG OICS SAFETY LSOCTECH PADLEADR | V1149 | T-O Umb I/F Cks - Preps | 16* | 4 3 2 2 5 1 16 2 |

*STS x 2

D800-0011

Table 9-2. Resource by Activity (Skill Mix) (Sheet 4 of 5)

LMODEL: Orbiter/Core Mate
Type: Generic Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|---|---------|---|-----------|--|
| S0302 | QC ENG NQC NENG OICS SUPV LSSENG SAFETY LSOCTECH PADLEADR | V1149 | Haz Gas Cks | 20* | 4 3 2 2 5 2 2 1 12 2 |
| S0303 | QC ENG NQC NVM NENG OICS SUPV LSSENG SAFETY LSOCTECH PADLEADR | V1149 | T-O Umbilicals Leak Checks | 2* | 4 3 3 1 2 5 2 2 1 10 2 |
| S0304 | QC ENG NQC NVM NENG GSEMT LSSENG SAFETY PADLEADR | V1149 | Orb GHe Fill Qd Lk Ck | 3 | 3 2 2 1 1 8 1 1 2 |
| S0306 | QC ENG NQC NENG GSEMT | V1149 | LOX F&D Qd Lk Ck (Booster and Core) | 8* | 2 1 1 1 6 |
| S0307 | QC ENG NQC NENG GSEMT LSSENG | V1149 | Blanking Plt Instl (Core Only) | 8 | 1 1 1 1 4 1 |
| S0308 | QC ENG NQC NENG GSEMT | V1149 | LH ₂ F&D Qd Lk Ck (Booster and Core) | 18* | 2 1 1 1 6 |

*STS x 2

D600-0011

Table 9-2. Resource by Activity (Skill Mix) (Sheet 5 of 5)

LMODEL: Orbiter/Core Mate
Type: Generic Network

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|---|---------|---|-----------|----------------------------|
| S0309 | QC NQC GSEMT | V1149 | 400 psi Lk Ck (Core Only) | 4 | 2 1 6 |
| S0310 | QC ENG NQC NENG GSEMT LSSENG | V1149 | Blanking Plt Removal (Core Only) | 8 | 1 1 1 1 4 1 |
| S0311 | LFACTECH | V1149 | Roll Out Preps | 12 | 20 |
| S0320 | QC ENG NQC NENG GSEMT | | LH ₂ Flight Qd L&F (Core Only) | 18 | 2 1 1 1 6 |

*STS x 2

D600-0011

Table 9-3. OEPSS Generic Orbit Vehicle Lift and Mate – Skill Codes

| Code | Skill |
|-------------|--|
| CNDR | Support, doors and platforms operator |
| CRANCOMM | Same as CRANCOOD |
| CRANCOOD | Crane coordinator (load master) |
| CRANOPER | Support, crane operator |
| ELECTENG | Engineer, electrical |
| ENG | Engineer |
| GSEMT | Technician, SGE mechanical |
| LAENG | Engineer, orbiter aft systems |
| LFACTECH | Support, facility technician |
| LSOCSUPV | Supervisor, SPC shop |
| LSOCTECH | Technician, SPC |
| LSSENG | Engineer, facilities support |
| MOVDIR | Move director |
| NENG | NASA engineer |
| NQC | NASA quality inspector |
| NVM | NASA vehicle manager |
| OICS | Engineer, orbiter-integrated checkout system |
| PADLEADR | Pad leader |
| PHOTOGHR | Photographer |
| QC | Quality inspector |
| QCSUPV | Quality supervisor |
| QE | Quality engineer (also LSOCQE) |
| SAFETY | Safety |
| SUPV | Supervisor |
| TPSENG | Engineer, TPS |
| TPSQC | TPS quality inspector |
| TPSSUPV | Supervisor, TPS shop |
| TPSTECH | Technician, TPS |

D600-0011

The critical path tasks in Table 9-4 are presented approximately in the order of scheduled accomplishment. The SO number is an activity designator arbitrarily assigned by SPC planning elements to allow ease in tracking and computer manipulation of tasks, many of which encompass only portions of Operation and Maintenance Instructions (OMIs). Scheduled durations are totalled to assist designers in assessing impact of these critical path tasks.

Design attention to critical path items and their elimination, simplification or time reduction is a prime potential source of life cycle cost reduction manifested by reduced processing time, reduced headcount, less facilities and GSE, and (perhaps more important) increased launch rate. The net effect, espoused by this study, is a potential for dramatic reduction in cost to deliver payload (\$/lb) to orbit.

**Table 9-4. Generic Orbit Vehicle Lift and Mate
Critical Path Tasks and Duration**

| Operation | Activity | Duration (h) |
|-----------|--|--------------|
| S0101 | Orbiter in transfer aisle | – |
| S0102 | Connect sling, lift clear of transporter | 5 |
| S0104 | Lift orbiter to core top | 2 |
| S0105 | Orbiter/core soft mate | 6 |
| S0106 | Hard mate | 4 |
| S0301 | T-O umbilical interface checks — preparations | 16 |
| S0303 | T-O umbilicals leak checks | 2 |
| S0304 | Orbiter GHe fill QD leak check | 3 |
| S0320 | LH ₂ flight QD L&F — booster and core | 18 |
| S0306 | LOX fill and drain QD leak check | 8 |
| S0308 | LH ₂ fill and drain QD leak check | 18 |
| S0311 | Rollout preparations | 12 |
| – | Transfer to pad | – |
| | Total | 94 |

D600-0011

10.0 VEHICLE ROLLOUT TO PAD AND LAUNCH

Rollout and launch processes for the generic vehicle are presented in this section. The data are extracted from equivalent STS/KSC operations. Numerous nonpropulsion activities appear in the section and are noted for reference only in the logic diagrams. The list of activities, duration, and manpower and consistent with previous sections of this volume. However, only about one-third of the head count skill mix data have been developed and the remainder are to be determined in later studies.

10.1 ACRONYMS AND ABBREVIATIONS

| | |
|------------------|---|
| BFC | backup |
| CTS | call-to-stations |
| DEU | display electronics unit |
| EMU | extravehicular mobility unit |
| ET | external tank |
| FRT | flight readiness test |
| GND | round |
| GSE | ground support equipment |
| H ₂ O | water |
| HYD | hydraulics |
| IMU | inertial measurement unit |
| LH ₂ | liquid hydrogen |
| LO ₂ | liquid oxygen |
| MLP | Mobile Launch Platform |
| MMV | mass memory unit |
| OMBUU | orbiter mid-body umbilical unit |
| OMS | Orbital Maneuvering System |
| PIC | pyrotechnic initiator controller |
| PPO ₂ | partial pressure oxygen |
| PRSD | Power Reactant Supply and Distribution System |
| QD | quick disconnect |
| R&R | remove and replace |
| RCS | Reaction Control System |
| RIC | Rockwell International Corporation |

| | |
|------|---------------------------------------|
| RSS | Rotating Service Structure |
| SRSS | Shuttle Range Safety System |
| SSV | space shuttle vehicle |
| TCDT | terminal countdown demonstration test |
| UMB | umbilical |
| WAD | work authorization document |

10.2 LOGIC DIAGRAM

Figure 10–1 is a Critical Path Method (CPM) logic diagram showing the prime tasks performance sequence for the generic vehicle rollout to pad and launch. Processing starts at the upper left-hand corner with Activity designator 28S00001 “preps for rollout,” and continues to the bottom right-hand corner of the fourth page with Activity 28S0007 “launch.” Numbers at the top center of most task boxes are work authorization document (WAD) numbers of the procedure (Operation and Maintenance Instruction — OMI) providing specific task instructions. These activity designators are arbitrarily assigned by Planning elements for tracking and computer manipulation during flow planning. They are especially useful in managing numerous tasks which encompass only part of an OMI.

The number at the top right-hand corner of each task box is the planned duration in hours for that task. Critical path total activity hours are noted in the center right-hand margin of the first page and shows 618 h. This includes some nonpropulsion series-process hours which impact the critical path and are noted here for reference. Figure 10–1 shows a critical path of 555 h propulsion-related critical path. This duration represents the minimum expected duration of the entire process if no processing anomalies or unscheduled delays are encountered, i.e., a success-oriented schedule based on historical average expected performance. Letters at the beginning and end of each process chain are continuation designators noting tie points of the diagram.

This diagram is intended to provide designers with a simplified view of stage processing tasks to allow comparison with potential new designs, thereby aiding the iterative task of ultimate design simplification, decreased processing time, head count, and facilities, and, perhaps more important, increased launch rate.

10.3 PROCESSING ACTIVITIES, DURATION, AND MANPOWER

Tabl 10–1 is a listing of the tasks in Figure 10–1, showing the additional elements of head count and man-hours. A significant quantity of head count and man-hour information had not developed by the SPC at the time of this study and remain for future activity, if any.

10.4 RESOURCES BY ACTIVITY

The Resource by Activity and the skill codes used by SPC (Table 10–2) are shown in Table 10–3 as a listing of detail processing tasks which show activity (skill code), WAD number (work authorization document), activity description, activity duration (hours), and quantity (head count).

Table 10-1. OEPSS Generic Launch Vehicle Propulsion Systems Processing Activities, Duration and Manpower for Vehicle Rollout to Pad and Launch (Sheet 1 of 2)

| Operation | OMI | Activity | Duration (h) | Head Count | Man-Hours |
|-----------|-------|--|--------------|------------|-----------|
| 01 | A5214 | Preparations for rollout | 24 | 20 | 480 |
| 02 | A5214 | First motion | - | - | - |
| 03 | A5214 | SSV transfer to pad | 8 | 25 | 400 |
| 05 | S0009 | Preparations for pad validation | 8 | 47 | 376 |
| 04 | A5214 | MLP hard down | - | - | - |
| 06 | S0009 | CTS pad validation | - | - | - |
| 07 | S0009 | Launch data bus checks | 15 | 5 | 75 |
| 08 | S0009 | Rotating service structure extend | 1 | 35 | 35 |
| 09 | S0009 | ORB mid umbilical unit connect | 8 | 10 | 80 |
| 10 | S0009 | ET GND umbilical carrier plat connect | 16 | 6 | 96 |
| 11 | S0009 | Vehicle power up | 1 | 1 | 1 |
| 85 | S0009 | PRSD T-O leak checks | 20 | TBD | - |
| 12 | G2340 | ET LOX/LH ₂ checkout | 16 | 12 | 192 |
| 13 | S0009 | OMBUU leak checks | 8 | 8 | 64 |
| 14 | S0017 | Call to stations TCDT | - | - | - |
| 84 | V1149 | SEQ 15 QD cavity purge verification | 8 | TBD | - |
| 15 | S0017 | Terminal count demonstration test | 27 | 8 | 216 |
| 43 | S1805 | ET LO ₂ purge | 16 | - | 16 |
| 16 | S0017 | Launch demonstration time zero | - | - | - |
| 98 | - | Recirculating system leak checks (mass spectrometer) | 4 | TBD | - |
| 44 | S1006 | ET LH ₂ purge | 16 | 1 | 16 |
| 17 | S0017 | TCDT securing | 5 | TBD | - |
| 99 | - | Recirculating pump elect. checks (dry spin) | 4 | TBD | - |
| 18 | S0024 | Walkdown for hyper load | 8 | 4 | 32 |
| 19 | S0024 | Call to stations hyper operations | - | - | - |
| 20 | S0024 | Hypergolics preservice operations | 12 | 37 | 444 |
| 21 | S0024 | Reaction jet driver test | 4 | 30 | 120 |
| 22 | V1045 | Oxidizer load | 7 | 33 | 231 |
| 23 | V1045 | Fuel loading preparations | 1 | 41 | 41 |
| 26 | V1036 | Auxiliary power unit service | 24 | 34 | 816 |
| 24 | B1016 | Hydraulic power unit service | 12 | TBD | - |
| 25 | V1045 | Fuel load | 16 | 40 | 640 |
| 27 | S0024 | QD panel closeout | 16 | 33 | 528 |
| 28 | S0024 | Preparations for RSS retract | 7 | 7 | 49 |
| 29 | S0024 | RSS retract | 1 | 35 | 35 |
| 30 | V1216 | Auxiliary power unit hot fire | 8 | TBD | - |

Note: TBD, to be determined. Data base research incomplete. Milestone reference, no headcount assigned.

D600-0011

Table 10-1. OEPSS Generic Launch Vehicle Propulsion Systems Processing Activities, Duration and Manpower for Vehicle Rollout to Pad and Launch (Sheet 2 of 2)

| Operation | OMI | Activity | Duration (h) | Head Count | Man-Hours |
|-----------|---------|---|--------------|------------|-----------|
| 31 | S0024 | Preparations RSS extend | 7 | 7 | 49 |
| 32 | S0024 | RSS extend | 1 | TBD | - |
| 42 | V1077 | Fuel cell coolant ullage adjust | 16 | 10 | 160 |
| 59 | V2303 | PRSD dewar load, phase 1 | 12 | TBD | - |
| 55 | S0024 | OMS/RCS QD connect | 8 | TBD | - |
| 86 | - | Hydraulic GSE circ/sample | 24 | TBD | - |
| 60 | V2303 | PRSD dewar load, phase 2 | 8 | TBD | - |
| 39 | - | Hydraulics connect | 8 | 11 | 88 |
| 40 | V1048 | SSME's FRT | 16 | 21 | 336 |
| 41 | S5009 | Vehicle aft closeout | 72 | 24 | 1,728 |
| 51 | V1040 | PRSD reactant purge, phase 1 | 12 | TBD | - |
| 89 | V-078-x | RCS reg. flow | 40 | TBD | - |
| 38 | S5009 | Integrated elect. assembly closeout | 16 | 9 | 144 |
| 52 | V1040 | PRSD reactant purge, phase 2 | 8 | TBD | - |
| 83 | - | Planned contingency | 120 | - | - |
| 53 | V1040 | PRSD reactant purge, phase 3 | 8 | TBD | - |
| 45 | S5009 | Vehicle aft closeout, phase 2 | 48 | 24 | 1,152 |
| 46 | - | Vehicle aft inspection | 16 | 15 | 240 |
| 56 | S0024 | OMS/RCS pressure to reg. lock-up | 8 | TBD | - |
| 57 | S0024 | OMS/RCS pressure to flight mass | 8 | TBD | - |
| 49 | - | Aft access removal | 4 | 16 | 64 |
| 58 | S0024 | Quick disconnect to panel closeout, phase 1 | 16 | TBD | - |
| 93 | S0024 | OMS/RCS monitoring | 48 | TBD | - |
| 50 | - | Install flight doors 50-1 and 5-2 | 4 | 16 | 64 |
| 66 | S0007 | Pre-OPS launch countdown | - | - | - |
| 78 | - | QD panel closeout, phase 2 | - | - | - |
| 67 | S0007 | CTS launch countdown T-43 | - | - | - |
| 68 | S0007 | Call to stations power-up | 4 | 16 | 64 |
| 78 | S0007 | Pre-OPS MPS/SSME | 4 | TBD | - |
| 71 | S0007 | Built-in hold at T-27 h | 8 | - | - |
| 72 | S0007 | PRSD cryo load | 8 | 33 | 264 |
| 73 | S0007 | Built-in hold at T-19 h | 8 | - | - |
| 74 | S0007 | Comm act/switch list | 8 | TBD | - |
| 75 | S0007 | Built-in hold at T-11 h | 16 | TBD | - |
| 76 | S0007 | Terminal countdown | 11 | 19 | 209 |
| 77 | S0007 | Launch | - | - | - |

Note: TBD, to be determined. Data base research incomplete. Milestone reference, no headcount assigned.

D600-0011

Table 10-2. OEPSS Vehicle Rollout to Pad and Launch — Skill Codes

| Code | Skill |
|---------|--|
| LEEFCPF | Engineer, fuel cell power (firing) |
| LEETPS | Engineer, TPS |
| LFS | Safety operations |
| LNEFCPF | NASA engineer, fuel cell power (firing) |
| LNQ | NASA quality |
| LOMMVDR | Move director |
| LOMOSPV | Management, operations supervisor |
| LOTFCs | Technician, flight control systems |
| LOTGSEE | Technician, GSE, electrical |
| LOTGRED | Technician, GSE, red crew |
| LOTGSEM | Technician, GSE, mechanical |
| LOTORBE | Technician, orbiter, electrical |
| LOTORBM | Technician, orbiter, mechanical |
| LOTORED | Technician, orbiter, red crew |
| LOTSCO | Technician, spacecraft operator |
| LQOOIC | Quality inspector, orbiter integrated checkout |
| LQQ | Quality, flight element |
| LSTFAC | Support technician, facilities |

D600-0011

Table 10-3. Resource by Activity (Skill Mix) (Sheet 1 of 7)

SSV28W1: TS to match assmt STS-28

Type: Develop What-if

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|---|---------|---|-----------|-----------------------------------|
| 28S00001 | LSTFAC POWERDN | A5214 | Preps for Rollout | 24 | 20 |
| 28S00002 | POWERDN | A5214 | First Motion | 0 | |
| 28S00003 | LQQ LOTSCO LOTGSEM LOTORBE LOTORBM POWERDN | A5214 | SSV Transfer to Pad | 8 | 4 2 4 3 11 1 |
| 28S00004 | BARChart | A5214 | MLP Hard Down | 0 | |
| 28S00005 | LSF LNQ LQQ LOTSCO LOTGSEM LOTORBE LOTORBM POWERDN | S0009 | Preps for Pad Validation | 8 | 1 3 5 3 14 5 16 |
| 28S00006 | BARChart | S0009 | CTS Pad Validation | 0 | |
| 28S00007 | LQQ LOTGSEM POWERDN | S0009 | Launch Data Buss Checks | 15 | 2 3 |
| 28S00008 | LFS LNQ LQQ LSTFAC LOMMVDR LOTGSEM | S0009 | Rotating Service Structure Extend | 1 | 2 3 4 5 1 20 |
| 28S00009 | LFS LNQ LQQ LOTGSEM LOTORBM | S0009 | Orb Mid Umb Unit Connect | 8 | 1 1 2 4 2 |
| 28S00010 | LNQ LQQ LOTGSEM | S0009 | ET Gnd Umb Carrier Plate Connect | 16 | 1 1 4 |
| 28S00011 | BARChart | S0009 | Space Shuttle Vehicle Power-Up | 1 | 1 |
| 28S00012 | LNQ LQQ LOTGSEM POWERUP | G2340 | External Tank LO ₂ /LH ₂ Checkout | 16 | 1 3 8 |

D600-0011

Table 10-3. Resource by Activity (Skill Mix) (Sheet 2 of 7)

SSV28W1: TS to match assmt STS-28

Type: Develop What-if

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|---|---------|-----------------------------------|-----------|----------------------------------|
| 28S00013 | LFS LNQ LQQ LOTGSEM POWERUP | S00009 | OMBUU Leak Checks | 8 | 1 1 2 4 |
| 28S00014 | BARChart | S0017 | Call to Stations TCDT | 0 | |
| 28S00015 | LNQ LQQ LOTGSEM POWERUP | S0017 | Terminal Count Demonstration Test | 27 | 2 2 4 |
| 28S00016 | BARChart | S0017 | Launch Demonstration Time Zero | 0 | |
| 28S00017 | POWERUP | S0017 | TCDT Securing | 5 | 1 |
| 28S00018 | LFS LQQ LOTGSEM | S0024 | Walkdown for Hyper Load | 8 | 1 1 2 |
| 28S00019 | BARChart | S0024 | Call to Stations Hyper Operations | 0 | |
| 28S00020 | LFS LNQ LQQ LOTSCO | S0024 | Hypergolics Preservice Operations | 12 | 2 4 6 3 |
| 28S00020 | LQOOIC LOTORBE LOTORBM POWERUP | S0024 | Hypergolics Preservice Operations | 12 | 5 3 14 |
| 28S00021 | LFS LNQ LQQ LOTSCO LQOOIC LOTGRED LOTORED POWERUP | S0024 | Reaction Jet Drive Test | 4 | 2 2 2 3 5 8 8 |
| 28S00022 | LFS LNQ LQQ LQOOIC LOMOSPV LOTGSEM LOTORBM POWERUP | V1045 | Oxidizer Load | 7 | 2 4 8 2 1 12 4 |

D600-0011

Table 10-3. Resource by Activity (Skill Mix) (Sheet 3 of 7)

SSV28W1: TS to match assmt STS-28

Type: Develop What-if

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|--|---------|----------------------------------|-----------|-----------------------------|
| 28S00023 | LFS LNQ LQQ LOTGSEM LOTORBM POWERUP | V1045 | Fuel Loading Preps | 1 | 4 3 6 16 12 |
| 28S00024 | POWERUP | B1016 | Hydraulic Power Unit Service | 12 | 1 |
| 28S00025 | LFS LNQ LQQ LOTGSEM LOTORBM POWERUP | V1045 | Fuel Load | 16 | 4 4 8 12 4 |
| 28S00026 | LFS LNQ LQQ LOTGSEM LOTORBM POWERUP | V0136 | Auxiliary Power Unit Service | 24 | 2 4 8 12 8 |
| 28S00027 | LQQ LOTGSEM LOTORBE LOTORBM | S0024 | QD Panel Closeout | 16 | 7 12 2 12 |
| 28S00028 | LFS LNQ LQQ LOTGSEM | S0024 | Preps for RSS Retract | 7 | 1 1 1 4 |
| 28S00029 | LFS LNQ LQQ LSTFAC LOMMVDR LOTGSEE | S0024 | RSS Retract | 1 | 2 3 4 5 1 20 |
| 28S00030 | POWERUP | V1216 | Auxiliary Power Unit Hot Fire | 8 | 1 |
| 28S00031 | LFS LNQ LQQ LOTGSEM | S0024 | Preps RSS Extend | 7 | 1 1 1 4 |
| 28S00032 | BARChart | S0024 | RSS Extend | 1 | 1 |
| 28S00033 | BARChart | S5009 | CTS Ordnance Installation Part 1 | 0 | |
| 28S00034 | BARChart | S5009 | SSV Power-Down | 1 | 1 |

D600-0011

Table 10-3. Resource by Activity (Skill Mix) (Sheet 4 of 7)

SSV28W1: TS to match assmt STS-28

Type: Develop What-if

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|--|---------|-------------------------------------|-----------|---------------------------------|
| 28S00035 | LFS LNQ LQQ LOTGSEE LOTGSEM LOTORBE LOTORBM POWERDN | S5009 | SSV Ordnance Installation Part 1 | 4 | 1 2 4 2 4 6 3 |
| 28S00036 | BARCHART | S5009 | SSV Power-Up | 1 | 1 |
| 28S00037 | LSF LNQ LQQ LOTSCO LOTGRED LOTORED POWERUP | S5009 | PIC Resistance Checks | 4 | 1 1 3 3 8 8 |
| 28S00038 | LNQ LQQ LOTGSEM | S5009 | Integ Elect Assy Closeout | 16 | 1 1 7 |
| 28S00039 | LNQ LQQ LOTORBM | | Orbiter Hydraulics Connect | 8 | 1 2 8 |
| 28S00040 | LNQ LQQ LOTGSEE LOTORBE LOTORBM POWERUP | V1040 | SSMEs FRT | 16 | 1 2 8 2 8 |
| 28S00041 | LNQ LQQ LQOOIC LOTGSEM LOTORBE LOTORBM POWERUP | S5009 | Orbiter Aft Closeout Phase 1 | 72 | 2 2 4 4 2 10 |
| 28S00042 | LNQ LQQ LOTGSEM LOTORBE LOTORBM POWERUP | V1077 | Fuel Cell Coolant Ullage Adjust | 16 | 1 1 5 1 2 |
| 28S00043 | POWERUP | S1005 | External Tank LO ₂ Purge | 16 | 1 |
| 28S00044 | POWERUP | S1006 | External Tank LH ₂ Purge | 16 | 1 |

D600-0011

Table 10-3. Resource by Activity (Skill Mix) (Sheet 5 of 7)

SSV28W1: TS to match assmt STS-28

Type: Develop What-if

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|--|---------|---|-----------|----------------------------------|
| 28S00045 | LNQ LQQ LQOOIC LOTGSEM LOTORBE LOTORBM POWERUP | S5009 | Vehicle Aft Closeout Phase 2 | 48 | 2 2 4 4 2 2 10 |
| 28S00046 | LNQ LQQ LQOOIC LOTORBE LOTORBM | | Vehicle Aft Inspection | 16 | 2 2 3 2 6 |
| 28S00047 | LNQ LQQ LQOOIC LOTORBM POWERUP | V1103 | EMU Installation and Test | 24 | 1 2 2 6 |
| 28S00048 | LNQ LQQ LOTFCs LQOOIC | | Crew System Vertical Stowage | 12 | 1 1 4 2 |
| 28S00049 | LNQ LQQ LQOOIC LOTORBM | | Aft Access Removal | 4 | 1 2 3 10 |
| 28S00050 | LNQ LQQ LEETPS LOMOSPV LOTORBM | | Instl Flight Doors 50-1 and 50-2 | 4 | 2 2 1 1 10 |
| 28S00051 | POWERUP | V1040 | PRSD Reactant Purge Phase 1 | 12 | 1 |
| 28S00052 | POWERUP | V1040 | PRSD Reactant Purge Phase 2 | 8 | 1 |
| 28S00053 | POWERUP | V1040 | PRSD Reactant Purge Phase 3 | 8 | 1 |
| 28S00054 | LNQ LQQ LOTORBE POWERUP | V1184 | Mass Memory Unit Flight Load | 16 | 1 1 3 1 |
| 28S00055 | BARChart | S0024 | OMS/RCS QD Connect | 8 | 1 |
| 28S00056 | POWERUP | S0024 | OMS/RCS Press to Reg Lock-up | 8 | 1 |
| 28S00057 | POWERUP | S0024 | OMS/RCS Press to Flight Mass | 8 | 1 |
| 28S00058 | BARChart | S0024 | Quick Disconnect Panel Closeout Phase 1 | 16 | 1 |
| 28S00059 | BARChart | V2303 | PRSD Dewar Load Phase 1 | 12 | 1 |

D600-0011

Table 10-3. Resource by Activity (Skill Mix) (Sheet 6 of 7)

SSV28W1: TS to match assmt STS-28

Type: Develop What-if

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|--|---------|--|-----------|---------------------------------|
| 28S00060 | BARChart | V2303 | PRSD Dewar Load Phase 2 | 8 | 1 |
| 28S00061 | BARChart | S5009 | CTS Ordnance Instl Part 2 | 0 | 1 |
| 28S00062 | POWERUP | S5009 | Shuttle Range Safety System Test | 3 | 1 |
| 28S00063 | POWERDN | S5009 | SSRS Ign Ord Connects | 3 | 1 |
| 28S00064 | POWERUP | S5009 | PIC Resistance Checks | 3 | 1 |
| 28S00065 | BARChart | S5009 | Ordnance Closeout | 12 | 1 |
| 28S00066 | BARChart | S0007 | Pre-Ops Launch Countdown | 0 | |
| 28S00067 | BARChart | S0007 | Call to Stations Launch Countdown T-43 | 0 | |
| 28S00068 | LNQ LOTSCO LQOOIC LOTGSEE | S0007 | Call to Stations Power-Up | 4 | 4 3 5 4 |
| 28S00069 | LNQ LOTSCO LOTGSEE POWERUP | S0007 | BFC Test & MMU/DEU Verification | 8 | 2 3 4 1 |
| 28S00070 | LNQ LQQ LOTGSEE LOTGSEM | S0007 | Pre-Ops MPS/SSME | 4 | 1 3 2 10 |
| 28S00070 | POWERUP | S0007 | Pre-Ops MPS/SSME | 4 | 1 |
| 28S00071 | POWERUP | S0007 | Built-In Hold at T-27 h | 8 | |
| 28S00072 | LNQ LQQ LEEFCPF LNEFCPF LOTGRED LOTGSEM LOTORED POWERUP | S0007 | PRSD Cryo Load | 8 | 2 3 2 2 8 8 8 |
| 28S00073 | POWERUP | S0007 | Built-In Hold at T-19 h | 8 | |
| 28S00074 | POWERUP | S0007 | Comm Act/Switch List | 8 | 1 |
| 28S00075 | POWERUP | S0007 | Built-In Hold at T-11 h | 16 | 1 |
| 28S00076 | LOMOSPV LOTGRED LOTORED POWERUP | S0007 | Terminal Countdown | 11 | 2 8 8 1 |
| 28S00078 | BARChart | | QD Panel Closeout Phase 2 | 0 | |

D600-0011

Table 10-3. Resource by Activity (Skill Mix) (Sheet 7 of 7)

SSV28W1: TS to match assmt STS-28

Type: Develop What-if

| Activity | Resource | Wad No. | Activity Description | Act. Dur. | Qty. |
|----------|----------|----------|-------------------------------------|-----------|------|
| 28S00083 | BARChart | N/A | Planned Contingency | 120 | |
| 28S00084 | POWERUP | V1149 | SEQ 15 QD Cavity Purge Verification | 8 | 1 |
| 28S00085 | BARChart | S0009 | PRSD T-0 Leak Checks | 20 | 1 |
| 28S00086 | BARChart | | HYD GSE Circ/Sample | 24 | 1 |
| 28S00087 | BARChart | | SSV Power Down | 1 | 1 |
| 28S00088 | BARChart | | SSV Power Up | 1 | 1 |
| 28S00089 | POWERUP | V070-XXX | RCS Reg Flow | 40 | 1 |
| 28S00090 | POWERUP | V3536 | T-20 Day Pot H2O Sample | 8 | 1 |
| 28S00091 | POWERUP | V1053 | PP02 Sensor Instl/Cal | 16 | 1 |
| 28S00092 | POWERUP | V1043 | IMU Calibration | 40 | 1 |
| 28S00093 | POWERUP | S0024 | OMS/RCS Monitoring | 48 | 1 |

D600-0011

The tabulation in Table 10-3 is presented in alphanumeric order of activity number, e.g., 28S00001, 28S00002, etc. These numbers are arbitrarily assigned by SPC Planning elements to allow flexibility in tracking and computer manipulation for scheduling of tasks. This is especially valuable in managing numerous tasks which encompass only a portion of an OMI (operation and maintenance instruction). Alpha plus four-digit numbers accompanying the activity number are OMI procedure numbers which contain specific task performance instructions, e.g., A5214, S0009, etc.

This resource sample data was derived during planning for mission STS-28 and represents generic, success-oriented scheduling, based on historical data on task accomplishment.

10.5 PROCESSING CRITICAL PATH TASKS AND DURATION

The processing critical path has been extracted and developed from SPC Logic Diagram data which contains notation for "float time," i.e., the time frame in hours during which a task may be scheduled with the flexibility necessary to respond to anomalies and resource availability. A task having zero hours of float time is a "critical path" task and a direct contributor to the minimum scheduled processing timeline. It will appear as a series event in a schedule bar chart.

The critical path tasks in Table 10-4 are presented approximately in the order of scheduled accomplishment. The activity number is an activity designator arbitrarily assigned by SPC Planning elements to allow ease in tracking and computer manipulation of tasks, many of which encompass only portions of operation and maintenance instructions (OMIs). Scheduled durations are totaled to assist designers in assessing impact of these critical path tasks.

Design attention to critical path items and their elimination, simplification of time reduction is a prime potential source of life cycle cost reduction manifested by reduced processing time, reduced head count, less facilities and GSE, and (perhaps more important) increased launch rate. The net effect espoused by this study, is a potential for dramatic reduction in cost to deliver payload (\$/lb) to orbit.

Table 10-4. Rollout to Pad and Launch Processing Critical Path Tasks and Duration (Sheet 1 of 2)

| Activity* | Description | Duration (h) |
|------------------|--|---------------------|
| 01 | Preparations for rollout | 24 |
| 02 | First motion | – |
| 03 | SSV transfer to pad | 8 |
| 05 | Preparations for pad validation (parallel to 03) 8 h | – |
| 04 | MLP hard down | – |
| 06 | CTS pad validation | – |
| 07 | Launch data bus | 15 |
| 11 | Space shuttle vehicle power-up | 1 |
| 13 | OMBUU leak checks | 8 |
| 14 | Call to stations TCDT | – |
| 15 | Terminal count demonstration test | 27 |
| 16 | Launch demonstration time zero | – |
| 17 | TCDT securing | 5 |
| 18 | Walkdown for hyper load | 8 |
| 19 | Call to stations hyper operations | – |
| 20 | Hypergolics preservice operations | 12 |
| 21 | Reaction jet driver test | 4 |
| 22 | Oxidizer load | 7 |
| 23 | Fuel loading preparations | 1 |
| 26 | Auxiliary power unit service | 24 |
| 27 | QD panel closeout | 16 |
| 28 | Preparations for RSS retract | 7 |
| 29 | RSS retract | 1 |
| 30 | Auxiliary power unit hot fire | 8 |
| 31 | Preparations RSS extend | 7 |
| 32 | RSS Extend | 1 |
| 86 | Hydraulics GSE circ./sample | 24 |
| 39 | Hydraulics connect | 8 |
| 40 | SSMEs FRT | 16 |
| 41 | Vehicle aft closeout, phase 1 | 72 |
| 83 | Planned contingency | 120 |

D600-0011

**Figure 10-4. Rollout to Pad and Launch Processing Critical
Path Tasks and Duration (Sheet 2 of 2)**

| Activity* | Description | Duration (h) |
|------------------|----------------------------------|-------------------------|
| 56 | OMS/RCS pressure to reg. lock-up | 8 |
| 57 | OMS/RCS pressure to flight mass | 8 |
| 93 | OMS/RCS monitoring | 48 |
| 68 | CTS power-up | 4 |
| 70 | Pre-OPS MPS/SSME | 4 |
| 71 | Built-in hold at T-27 h | 8 |
| 72 | PRSD cryo load | 8 |
| 73 | Built-in hold at T-19 h | 8 |
| 74 | Comm. act/switch list | 8 |
| 75 | Built-in hold at T-11 h | 16 |
| 76 | Terminal countdown | 11 |
| 77 | Launch | - |
| | Total | 555 * |

Note: 555 h equates to 69.4 shifts or 23.2 three-shift days.

D800-0011

*Includes 152 h built-in hold/contingency.

11.0 24-HOUR SCRUB TURNAROUND

This section presents the extremely complex activities performed at KSC in response to a halt of the launch countdown process and a decision to recycle the vehicle and pad activities for a repeat launch attempt the following day. Key activities include critical orbiter cockpit safing, crew egress, drain of cryogenic propellants, and a large spectrum of vehicle and facilities safing actions. The entire scenario is strongly driven by technical considerations associated with cryogenic fluids. The data include a master turnaround logic diagram, a waterfall schedule for sequence of events noting office of primary responsibility, duration of activities, and level of hazard. No attempt was made to define head count and skill mix. Designers can derive much insight into the system-drive chain of events and perhaps devise simpler systems and processes (including attention to countdown termination and recycle requirements).

11.1 ACRONYMS AND ABBREVIATIONS

| | |
|--------|------------------------------|
| APU | auxiliary power unit |
| ASP | activity scheduling program |
| ATT | attitude |
| BFS | back-up flight system |
| BITE | built-in test equipment |
| CK | check |
| CMPT | compartment |
| C/O | checkout |
| CNTRLR | controller |
| CRYO | cryogenic |
| CTS | computer test set |
| CVR | cover |
| C/W | carrier wave |
| DDS | Digital Data System |
| DET | determination |
| ECS | environmental control system |
| ET | external tank |
| ETR | Eastern Test Range |
| FCE | flight crew equipment |
| FEP | front end processor |
| FLT | flight |


| | |
|------------------|----------------------------------|
| F/R | firing room |
| GH ₂ | gaseous hydrogen |
| GOX | gaseous oxygen |
| GN ₂ | gaseous nitrogen |
| GVA | GOX vent arm |
| H ₂ O | water |
| HTR | heater |
| HYD | hydraulic |
| IMU | inertial measurement unit |
| INIT | initiate |
| INSP | inspect |
| INSTL | install |
| ISO | isolation |
| LCC | Launch Control Center |
| LDA | launch danger area |
| LDB | launch data bus |
| LH ₂ | liquid hydrogen |
| LOX | liquid oxygen |
| LPS | launch processing system |
| LVL | level |
| MDM | multiplexer/demultiplexer |
| MECH | mechanical |
| MED | medical |
| MLP | Mobile Launch Platform |
| NTD | NASA test director |
| O ₂ | oxygen |
| OI | operational instrumentation |
| OMS | orbital maneuvering system |
| OPR | office of primary responsibility |
| ORB | orbiter |
| OTC | orbiter test conductor |
| PIC | pyrotechnic initiator controller |

| | |
|-------|---------------------------------|
| POS | position |
| POT | potable |
| PREPS | preparations |
| PTC | payload test conductor |
| PTCR | Pad Terminal Connection Room |
| PWR | power |
| RCS | Reaction Control System |
| REAC | reactivate |
| REM | remove |
| RGA | rate gyro assembly |
| RM | room |
| SCC | safety console |
| SEC | security |
| SEQ | sequence |
| SF | safe |
| SPC | shuttle processing contractor |
| SPKR | speaker |
| SRB | solid rocket booster |
| SRSS | Shuttle Range Safety System |
| SS | sound suppression |
| STM | shuttle test manager |
| SUP | suppression |
| SUPT | support |
| SW | switching |
| TBC | tank and booster test conductor |
| TEMP | temporary |
| TK | tank |
| TORQ | torque |
| U/D | update |
| VLV | valve |
| WSB | water spray boiler |
| WX | weather |

11.2 LOGIC DIAGRAM

The logic diagram of Figure 11-1 (A) and (B) is a six-sheet breakdown of the master turnaround logic diagram. It is a graphic presentation of the high degree of operational complexity required to accommodate a launch "scrub." Key activities include critical orbiter safing, crew egress, drain of cryogenic propellants, and a large spectrum of vehicle safing actions in Figure 11-1 (A). Figure 11-1 (A) provides the keys to the diagram layout and task box identifier data. Circled numbers and dashed brackets at the edges of each sheet identify continuity with neighboring sheets in the layout as diagrammed in Figure 11-1 (A). Tasks deemed critical by test management are shown in boxes with heavy outlines.

KEY TO CHARTS



KEY TO DATA BLOCK

SEQUENCE (OMI NUMBER)

| TASK TITLE/DESCRIPTION | | |
|------------------------|----------|--|
| | DURATION | |
| | FLOAT | |

- Notes:
1. Start, duration, and float time unit: tenths of hours.
 2. Sequence numbers appearing in the four sections: (1) logic diagram, (2) total schedule by office of prime responsibility, (3) total activity schedule, and (4) predecessor/successor report are from developmental data bases and are not entirely consistent with each other.
 3. "Float" is the performance window representing the degree of schedule flexibility.

D600-0011

Figure 11-1 (A). 24-Hour Scrub Turnaround Logic Diagram

11.3 TOTAL SCHEDULE BY OFFICE OF PRIMARY RESPONSIBILITY

The waterfall schedule by office of primary responsibility shown in Figure 11-2 is segregated into four basic areas of (1) NASA test director (NTD), (2) orbiter test conductor (OTC), (3) support test manager (STM), and (4) tank and booster test conductor (TBD). The 120 schedule items reflect emphasis on director/conductor-level concerns. This chart is an end-to-end look at the turnaround process. Time scales at top and bottom are (1) clock time, (2) cumulative hours from start of scrub, and (3) minus hours from the next scheduled T-O (launch).

11.4 24-HOUR SCRUB TURNAROUND TOTAL ACTIVITY SCHEDULE

Figure 11-3 is a waterfall schedule showing the full, continuous sequence of activities without the office segregations of Figure 11-2. The tabulation defines each activity by an associated number and shows its planned duration (ROU) in 1/12-h increments. This chart is also an end-to-end look at the turnaround process. Time scales at top and bottom are (1) clock time, (2) cumulative hours from start of scrub, and (3) minus hours from the next scheduled T-O (launch).

D600-0011

RI/RD90-149-1

11-23

PRECEDING PAGE ^{MISSING} ~~BLANK~~ NOT FILMED




Figure 11-3. 24-h Scrub Turnaround Total Activity Schedule (Sheet 1 of 3)




Figure 11-3. 24-h Scrub Turnaround Total Activity Schedule (Sheet 2 of 3)

S0007 SCRUB 24 HOUR TURNAROUND
TOTAL ACTIVITY SCHEDULE
as of 8-JAN-90 0900 hrs.




Figure 11-3. 24-h Scrub Turnaround Total Activity Schedule (Sheet 3 of 3)

11.5 PREDECESSOR/SUCCESSOR REPORT

The sequence of activities in Table 11-1 shows the arbitrarily assigned "activity" number and OMI (parentheses). "Event" is also an arbitrarily assigned designator to enable tracking and computer manipulation. "Successor" is the following, or succeeding, event. "Duration" shows activities sequence duration in 1/12-h increments. "Float" is the performance time window, also in 1/12-h increments. Events with 0 float are part of the critical path series operations. The office of primary responsibility is "OPR" where: NTD = NASA test conductor; OTC = orbiter test conductor; STM = support test manager; and TBC = tank and booster test conductor. "System" references the prime system or organization responsibility for the event as follows:

- AFC — airborne flight control
- ASP — airborne systems (cabin)
- BRS — booster pyrotechnics
- CDR — mission commander
- DPS — digital data processing system
- EPD — electrical systems (pyrotechnics)
- HYD — hydraulics
- LCC — launch control center
- LH₂ — liquid hydrogen
- LPS — launch processing system
- MPS — main propulsion system
- ORB — orbiter
- PLT — pilot
- PVD — purge, vent, and drain
- SRB — solid rocket booster
- SRO — range safety officer
- STM — support test manager
- TBC — tank and booster test conductor
- TIF — facilities inspection
- WEA — weather

"Hazard" indicates major or minor level of hazard or area clearance.

Table 11-1. 24-h Scrub Turnaround Predecessor-Successor Report (Sheet 1 of 8)

| ACTIVITY | EVENT | SUCCESSOR | DESCRIPTION | DURATION | FLOAT | OPR SYSTEM | HAZARD |
|--------------------|-------|-----------|--------------------------------|----------|-------|------------|-----------|
| SEQ 30-001 | A010 | | START SCRUB | - | 0 | NTD | LCC |
| | A010 | A020 | | - | 11 | | |
| | A010 | A030 | | - | 11 | OTC | |
| | A010 | A140 | | - | 12 | | |
| | A010 | O020 | | - | 9 | | |
| | A010 | O030 | | - | 9 | | |
| | A010 | O040 | | - | 0 | | |
| | A010 | O080 | | - | 20 | | |
| | A010 | O090 | | - | 20 | | |
| | A010 | O100 | | - | 20 | | |
| | A010 | O110 | | - | 22 | | |
| | A010 | O120 | | - | 36 | | |
| | A010 | O130 | | - | 0 | | |
| | A010 | O180 | | - | 138 | | |
| SEQ 30-041 | A020 | | LH2 IN TERM CS OR STABLE REPL. | - | 11 | TBC | LH2 |
| | A020 | A030 | | - | 11 | | |
| SEQ 30-158 (S1004) | A030 | | ET LH2 DRAIN | 18 | 0 | TBC | LH2 MAJOR |
| | A030 | A031 | | - | 0 | | |
| | A030 | A032 | | - | 75 | | |
| | A030 | A035 | | - | 1 | | |
| | A030 | A040 | | - | 16 | TBC | LH2 MAJOR |
| | A030 | A050 | | - | 7 | | |
| | A030 | A060 | | - | 76 | | |
| | A030 | A170 | | - | 7 | | |
| | A030 | O130 | | - | 107 | | |
| | A030 | O160 | | - | 5 | | |
| | A030 | O170 | | - | 1 | | |
| | A030 | O180 | | - | 7 | | |
| | A030 | O190 | | - | 0 | | |
| | A030 | O240 | | - | 106 | | ORB |
| | A030 | O260 | | - | 1 | | |
| | A030 | O320 | | - | 133 | | |
| | A030 | O345 | | - | 133 | | |
| | A030 | O345 | | - | 19 | | |
| | A030 | O400 | | - | 105 | | ORB |
| | A030 | O410 | | - | 89 | | |
| | A030 | O440 | | - | 0 | | |
| SEQ 30-217 | A031 | | LH2 AFT HTR DEACT. | 1 | 0 | TBC | PUR |
| | A031 | A035 | | - | 0 | | |
| SEQ 30-167 | A032 | | ET BIPOD HEATER DEACT. | 2 | 75 | TBC | PUR |
| | A032 | A143 | | - | 75 | | |
| SEQ 30-229 (S1004) | A035 | | LH2 TRANSFER LINE PURGE | 6 | 0 | TBC | LH2 MINOR |
| | A035 | A040 | | - | 6 | | |
| | A035 | A050 | | - | 0 | | |
| | A035 | A060 | | - | 0 | | |
| | A035 | A070 | | - | 0 | | |
| | A035 | A170 | | - | 69 | | |
| | A035 | A170 | | - | 69 | | |

Table 11-1. 24-h Scrub Turnaround Predecessor-Successor Report (Sheet 2 of 8)

| ACTIVITY | EVENT | SUCCESSOR | DESCRIPTION | DURATION | FLOAT | OPR SYSTEM | HAZARD |
|----------------------|-------|-----------|-------------------------------|----------|-------|------------|--------|
| SEQ 30-310 (S1018) | A040 | A090 | LH2 STORAGE AREA SAFING | 3 | 6 | TBC | MINOR |
| | A040 | O390 | | | 92 | | |
| | A050 | A131 | LH2 VENTING/BOILOFF | 134 | 0 | TBC | MAJOR |
| SEQ 30-285 (S1018) | A050 | | INITIAL SAFING AND INSPECTION | 6 | 0 | TBC | MINOR |
| | A060 | B291 | | | 77 | SCC | ORB |
| | A060 | O320 | | | 0 | | |
| | A060 | O400 | | | 6 | TBC | MINOR |
| SEQ 30-284 (S1018) | A070 | O300 | LH2 SYS INIT PURGE | 6 | 79 | | |
| | A070 | O350 | | | 4 | | |
| | A070 | O390 | | | 0 | | |
| | A090 | A110 | LH2 VLV TORQUE | 12 | 79 | TBC | MINOR |
| SEQ 31-064 (G3255 SE | A110 | A120 | LH2 F/R CONFIG FOR LOADING | 6 | 2 | TBC | LH2 |
| SEQ 31-356 (G3255 SE | A120 | A130 | LH2 FINAL PREPS FOR LOADING | 6 | 0 | TBC | LH2 |
| SEQ 31-372 (G3255 SE | A130 | A330 | LH2 SYS READY / CHILLDOWN | | 0 | TBC | LH2 |
| SEQ 31-494 (G3255) | A131 | A290 | T-6 | | 0 | NTD | LCC |
| SEQ 31-654 | A131 | A340 | | | 0 | | |
| | A131 | F990 | | | 0 | | |
| SEQ 30-011 (S1003) | A140 | A141 | ET LOX IN DRAIN | 22 | 12 | TBC | LO2 |
| | A140 | A142 | | | 69 | | MAJOR |
| | A140 | A143 | | | 71 | | |
| | A140 | A150 | | | 72 | | |
| | A140 | A170 | | | 77 | | |
| | A140 | O160 | | | 83 | | |
| | A140 | O170 | | | 114 | | |
| | A140 | O260 | | | 12 | | |
| | A140 | O270 | | | 116 | | |
| | A140 | O270 | | | 85 | | |
| | A140 | O345 | | | 85 | | |
| | A140 | O370 | | | 140 | | |
| SEQ 30-169 | A141 | A142 | ET HEATER OPS | 1 | 146 | TBC | PWR |
| | A141 | A150 | | | 69 | | |
| SEQ 30-175 | A141 | A150 | CLOSE LO2 17" DISCONNECT | | 69 | OTC | MPL |
| | A142 | A143 | | | 76 | | |
| | A142 | A150 | | | 69 | | |
| SEQ 30-177 | A143 | A150 | LOX DRAIN COMPLETE | | 75 | TBC | LOX |
| | A143 | A150 | | | 69 | | |
| SEQ 30-243 (G3155) | A150 | A180 | LOX SYS SAFEING | 9 | 69 | TBC | LO2 |
| | A150 | | | | 69 | | |
| SEQ 30-299 | A170 | | LOX/LH2 SAFING CREWS | 3 | 69 | TBC | LO2 |

Table 11-1. 24-h Scrub Turnaround Predecessor-Successor Report (Sheet 3 of 8)

| ACTIVITY | EVENT | SUCCESSOR | DESCRIPTION | DURATION | FLOAT | OPR | SYSTEM | HAZARD |
|-----------------------|-------|-----------|--------------------------------|----------|-------|-----|--------|--------|
| SEQ 30-312 (G3155) | A170 | A180 | LOX FAC SAFING | 12 | 69 | TBC | L02 | MINOR |
| | A180 | A220 | | - | 69 | | | |
| | A180 | A250 | | - | 69 | | | |
| SEQ 31-060 (G3155) | A220 | A250 | LOX/LH2 SYS PREPS(EX FINAL PR) | 18 | 65 | TBC | L02 | |
| | A220 | A260 | | - | 65 | | | |
| SEQ 31-060 (G3155) | A250 | A260 | LOX MANUAL PREPS | 12 | 73 | TBC | L02 | |
| | A250 | A260 | | - | 79 | | | |
| | A250 | A265 | | - | 65 | | | |
| SEQ 31-371 (G3155) | A260 | A270 | LOX PREPS COMP/READY FOR CHILL | - | 0 | TBC | L02 | |
| | A260 | B545 | | - | 0 | | | |
| SEQ 31-224 (G3155) | A265 | A260 | LOX ET PREPS FOR LOADING | 12 | 14 | TBC | LOX | |
| | A265 | A270 | | - | 10 | | | |
| | A265 | B440 | | - | 12 | | | |
| | A265 | B545 | | - | 10 | | | |
| | A265 | B620 | | - | 26 | | | |
| SEQ 31-372 (G3155) | A270 | A280 | LOX CTS & SUCT LINE CHILLDOWN | 12 | 26 | TBC | L02 | MINOR |
| | A270 | B400 | | - | 2 | | | |
| | A270 | B490 | | - | 14 | | SRB | |
| | A270 | B620 | | - | 15 | | SRB | |
| | A270 | B645 | | - | 2 | | | |
| SEQ 31-547 (S1003) | A280 | A131 | LOX LOAD PRELIMINARIES | - | 0 | TBC | L02 | |
| | A280 | A290 | | 6 | 0 | | | |
| | A280 | B540 | | - | 4 | | | |
| | A280 | B600 | | - | 4 | | SRB | |
| SEQ 16-013 (S1003) | A290 | F666 | LOX LOADING TO REPLENISH | 36 | 0 | TBC | L02 | MAJOR |
| | A290 | F990 | | - | 0 | | | |
| SEQ 31-495 (S1004) | A330 | A131 | LH2 PRE-CHILLDOWN | 12 | 64 | TBC | LH2 | |
| | A340 | F666 | | - | 0 | | | |
| SEQ 16-012 (S1004) | A340 | F990 | LH2 LOAD TO REPLEN. | 36 | 0 | TBC | LH2 | MAJOR |
| | A340 | F990 | | - | 0 | | | |
| SEQ 30-432 | B040 | B140 | DESTOW TIME CRITICAL ITEMS | 14 | 64 | OTC | PAD | |
| | B040 | B150 | | - | 51 | | SRB | |
| SEQ 31-005 | B050 | F990 | FLIGHT CREW WEATHER BRIEFING | 2 | 64 | NTD | SRB | |
| | B050 | B540 | | - | 217 | | WEA | |
| SEQ 30-484 (S0007 VL) | B060 | B060 | POT H2O TK-A DRAIN | 12 | 217 | OTC | SRB | |
| | B070 | B120 | | - | 104 | | ECL | |
| SEQ 30-489 (T1403) | B070 | B120 | ET TUMBLE VALVE OPERATIONS | 12 | 104 | TBC | PAD | MINOR |
| | B120 | B290 | VERIFY GVA ALIGNMENT | 12 | 75 | TBC | SRB | |
| | B120 | | | - | 26 | | MEC | |
| | B120 | | | - | 26 | | SRB | |

Table 11-1. 24-h Scrub Turnaround Predecessor-Successor Report (Sheet 4 of 8)

| ACTIVITY | EVENT | SUCCESSOR | DESCRIPTION | DURATION | FLOAT | OPR SYSTEM | HAZARD |
|----------------------|-------|-----------|--------------------------------|----------|-------|------------|--------|
| SEQ 31-100 (V1123) | B140 | B190 | RCS LOGIC PWR APPLICATION | 3 | 50 | OTC | OFC |
| | B140 | B230 | | - | 50 | | SRB |
| | B150 | B200 | OI RECORDER CONFIG | 6 | 52 | OTC | ISL |
| SEQ 30-485 (VOL-4 SE | B150 | B200 | | - | 64 | | |
| | B190 | B210 | FUEL CELL HTR CONFIG | 2 | 50 | OTC | FCP |
| | B190 | B250 | | - | 90 | | SRB |
| SEQ 31-126 | B190 | B270 | | - | 50 | | SRB |
| | B200 | B210 | HYD SYS CONFIG FOR SW | 2 | 52 | OTC | SRB |
| | B200 | B270 | | - | 90 | | HYD |
| SEQ 31-128 | B200 | B270 | | - | 50 | | SRB |
| | B210 | B655 | MPS HE TNK LOAD SET POINT | 12 | 90 | OTC | MPS |
| | B220 | B470 | BFS HEALTH CHECK | 2 | 67 | OTC | DPS |
| SEQ 31-136 (S0007 VL | B220 | B470 | | - | 67 | | SRB |
| | B230 | B270 | FLT CNTLR PWR UP | 2 | 52 | OTC | DPS |
| | B230 | B270 | | - | 52 | | SRB |
| SEQ 31-148 (S0007 VL | B250 | B270 | OMS/RCS SW CONFIG | 2 | 50 | OTC | OOS |
| | B250 | B200 | | - | 50 | | |
| | B250 | B220 | | - | 92 | | SRB |
| SEQ 31-157 | B250 | B270 | ASCENT SW CHECKLIST | 23 | 50 | | SRB |
| | B270 | B390 | | - | 74 | | SRB |
| | B270 | B220 | | - | 48 | OTC | ORB |
| SEQ 31-169 | B270 | B280 | | - | 67 | | SRB |
| | B270 | B280 | | - | 48 | | SRB |
| | B270 | B370 | | - | 62 | | SRB |
| SEQ 31-246 (G2153) | B270 | B380 | | - | 68 | | SRB |
| | B270 | B470 | | - | 63 | | |
| | B280 | B540 | FCE TIME CRIT STORAGE | 23 | 33 | OTC | PAD |
| SEQ 30-305 | B280 | B540 | GVA PURGE/DOCK SEAL INSP | 6 | 33 | TBC | MEC |
| | B290 | A290 | | - | 26 | | MAJOR |
| | B290 | B520 | | - | 30 | | |
| SEQ 31-183 | B291 | 0440 | PTCR/ECS DEPRES., 02 CK,GN2VLV | 2 | 26 | | SRB |
| | B300 | B310 | HAZ WARN SYS RECONFIG | 12 | 77 | STM | MLP |
| | B300 | B320 | | - | 77 | | ORB |
| SEQ 31-186 | B300 | B330 | | - | 38 | OTC | HGD |
| | B300 | B540 | | - | 38 | | SRB |
| | B310 | B540 | TEMP HANDRAIL REMOVAL | 12 | 44 | | SRB |
| SEQ 31-194 | B310 | B540 | | - | 38 | STM | MLP |
| | B320 | B400 | REPLENISH SOUND SUP WATER | 6 | 38 | STM | MLP |
| | B320 | F990 | | - | 38 | | |
| SEQ 31-195 | B320 | B540 | XENON LIGHTS ON | 6 | 148 | STM | SRB |
| | B330 | B540 | | - | 44 | | FAC |
| | B340 | | MLP PRESSURIZED | 2 | 44 | STM | MLP |

Table 11-1. 24-h Scrub Turnaround Predecessor-Successor Report (Sheet 5 of 8)

| ACTIVITY | EVENT | SUCCESSOR | DESCRIPTION | DURATION | FLOAT | OPR | SYSTEM | HAZARD |
|-----------------------|-------|-----------|------------------------------|----------|-------|-----|--------|--------|
| SEQ 31-165 (S0007 VL) | B340 | B540 | APU BITE TEST | - | 43 | OTC | SRB | |
| | B370 | B470 | | 2 | 62 | | APU | |
| | B370 | B600 | | - | 67 | | SRB | |
| | B370 | B610 | | - | 69 | | SRB | |
| SEQ 31-181 (V1122) | B380 | B340 | PREPS FOR AIR TO GN2 C/O | 12 | 62 | OTC | SRB | |
| | B380 | B450 | | - | 25 | | PVD | |
| | B380 | B450 | | - | 43 | | SRB | |
| | B380 | B490 | | - | 25 | | SRB | |
| SEQ 31-267 (S0007 VL) | B390 | B390 | CONFIG ORB HYD FOR CRYO | - | 31 | OTC | HYD | |
| | B390 | A290 | | 2 | 16 | | HYD | |
| | B390 | A340 | | - | 40 | | | |
| | B390 | B460 | | - | 40 | | | |
| SEQ 31-422 | B400 | B400 | REMOVE SS LOCKS | - | 16 | | | |
| | B400 | B540 | | 6 | 8 | | SRB | |
| SEQ 31-344 (S0007 VL) | B410 | A270 | ET OI AND LEVEL SENSOR CAL | - | 8 | STM | MLP | |
| | B410 | B430 | | 6 | 8 | | SRB | |
| | B430 | A280 | | - | 0 | | ISL | |
| | B440 | A260 | | - | 0 | | SRB | |
| SEQ 31-351 | B440 | A270 | FIRE SUPT TO LOX STORAGE | 2 | 18 | TBC | SRB | |
| SEQ 31-351 | B440 | A280 | FIRE/MED TO PAD GATE | - | 18 | STM | LOX | |
| | B440 | A280 | | 2 | 4 | | SRB | |
| SEQ 31-249 (V1122) | B450 | B580 | FINAL PREPS FOR GN2 C/O | - | 4 | OTC | EGG | MAJOR |
| | B450 | B580 | | - | 6 | | | |
| | B460 | A270 | | 12 | 18 | | MLP | |
| | B470 | B540 | | - | 25 | | SRB | |
| SEQ 31-357 | B470 | B580 | WEATHER U/D ET TANK PREPS | - | 25 | | | |
| SEQ 31-404 (S0007 VL) | B490 | B540 | COMMAND DECODER PWR SUP | - | 2 | OTC | WEA | |
| | B490 | B580 | | 2 | 19 | | DPS | |
| SEQ 31-292 | B490 | B540 | PTCR/ECS RM PRESS | - | 19 | STM | SRB | |
| | B490 | B580 | | 3 | 15 | | MLP | |
| SEQ 30-459 | B500 | B540 | MLP DEPRESS | - | 20 | STM | SRB | |
| | B500 | B580 | | - | 15 | | SRB | |
| | B520 | B530 | | 12 | 104 | | MLP | |
| | B520 | B530 | | - | 118 | | SRB | |
| SEQ 31-428 (G2153) | B530 | B540 | GVA PURGE TO OPER PARAMETERS | - | 104 | TBC | MEC | |
| | B530 | B540 | | - | 14 | | SRB | |
| SEQ 31-429 (G2153) | B530 | B540 | TRANSFER GVA CONTROL | - | 14 | TBC | MEC | |
| | B530 | B540 | | - | 14 | | SRB | |
| SEQ 31-607 | B540 | A290 | CLEAR LDA | - | 14 | NTD | SRB | |
| | B540 | A340 | | - | 0 | | | |
| | B540 | F990 | | - | 0 | | SRB | |
| | B545 | A280 | | - | 4 | | SRB | |
| SEQ 31-426 | B545 | A340 | CHECK GS2A FEP | - | 104 | TBC | LPS | |
| | B545 | A340 | | 2 | 8 | | | |
| SEQ 31-310 (S9001) | B550 | | SRB OI PWR UP | - | 8 | TBC | | PWR |
| | B550 | | | 6 | 16 | | | |

Table 11-1. 24-h Scrub Turnaround Predecessor-Successor Report (Sheet 6 of 8)

| ACTIVITY | EVENT | SUCCESSOR | DESCRIPTION | DURATION | FLOAT | OPR | SYSTEM | HAZARD |
|-----------------------|-------|-----------|-----------------------------|----------|-------|-----|--------|--------|
| SEQ 31-312 (B1078) | B550 | A290 | SRB TVC PUR UP | - | 30 | | SRB | |
| | B550 | A340 | | - | 30 | | SRB | |
| | B550 | B410 | | - | 0 | | SRB | |
| | B550 | B560 | | - | 30 | | SRB | |
| | B560 | B540 | | 2 | 30 | OTC | AFC | |
| SEQ 31-433 (V1122) | B560 | B540 | ECS AIR TO GN2 CHANGEOVER | - | 30 | | SRB | |
| | B580 | A290 | | 6 | 9 | OTC | MLP | MAJOR |
| | B580 | A340 | | - | 9 | | SRB | |
| | B580 | B655 | | - | 9 | | SRB | |
| | B600 | A290 | | - | 9 | | SRB | |
| SEQ 31-515 (S0007 VL) | B600 | A340 | APU HTR ACT | 2 | 4 | OTC | APU | |
| | B600 | B540 | | - | 8 | | | |
| | B610 | B540 | | - | 8 | | | |
| | B620 | A280 | | - | 4 | | SRB | |
| | B620 | B640 | | 6 | 0 | OTC | DPS | |
| SEQ 31-508 | B620 | B650 | IMU OPER | - | 0 | | SRB | |
| | B620 | B650 | | - | 2 | STM | WEA | |
| | B620 | B650 | | - | 2 | | | |
| | B630 | F990 | | - | 8 | | SRB | |
| | B640 | A131 | | 18 | 91 | STM | SRO | |
| SEQ 31-384 | B640 | B650 | UX BRIEF FOR ET LOAD | - | 91 | NTD | SRB | |
| | B640 | B650 | | - | 8 | | ALL | |
| | B640 | B650 | | - | 10 | | | |
| | B645 | A280 | | - | 8 | | SRB | |
| | B645 | A340 | | 2 | 0 | NTD | ALL | |
| SEQ 31-530 | B650 | A280 | CONSOLE PROGRAM ASSIGNMENTS | - | 0 | | | |
| | B650 | A340 | | - | 10 | | | |
| | B650 | A290 | | 2 | 8 | NTD | ALL | |
| | B650 | A340 | | - | 10 | | SRB | |
| | B650 | B665 | | - | 10 | | SRB | |
| SEQ 31-553 (S1003) | B655 | F990 | VERIF SAFING PANEL CONFIG | - | 8 | | MPS | |
| | B655 | A340 | | - | 9 | OTC | | |
| | B665 | A290 | | 2 | 8 | OTC | LPS | |
| | B665 | A340 | | - | 8 | | | |
| | F666 | F990 | | - | 0 | TBC | TBC | |
| SEQ 31-626 | F666 | F990 | CRYO LOAD COMPLETE | - | 0 | | | |
| | F990 | A030 | | - | 0 | | | |
| | 0020 | A030 | | 2 | 9 | NTD | LCC | |
| | 0020 | A030 | | - | 9 | TBC | ORB | |
| | 0030 | A030 | | 2 | 9 | OTC | ORB | |
| SEQ 30-050 | 0030 | A030 | GROUND PIC SYS SEC | - | 9 | | BRB | |
| | 0040 | A030 | | 2 | 0 | OTC | PLT | |
| | 0040 | 0050 | | - | 6 | | ORB | |
| | 0040 | 0080 | | - | 0 | | ORB | |
| | 0040 | 0090 | | - | 27 | | ORB | |
| SEQ 30-055 | 0040 | 0090 | CRITICAL COCKPIT SECURING | - | 27 | | ORB | |
| | 0040 | 0090 | | - | 27 | | ORB | |
| | 0040 | 0090 | | - | 27 | | ORB | |
| | 0040 | 0090 | | - | 27 | | ORB | |
| | 0040 | 0090 | | - | 27 | | ORB | |

Table 11-1. 24-h Scrub Turnaround Predecessor-Successor Report (Sheet 7 of 8)

| ACTIVITY | EVENT | SUCCESSOR | DESCRIPTION | DURATION | FLOAT | OPR | SYSTEM | HAZARD |
|----------------------|-------|-----------|--------------------------------|----------|-------|-----|--------|--------|
| SEQ 30-077 | 0040 | 0100 | FLIGHT CREW EGRESS | - | 27 | | ORB | |
| | 0040 | 0110 | | - | 27 | | ORB | |
| | 0050 | | | 6 | 0 | OTC | ORB | |
| | 0050 | A030 | | - | 0 | | ORB | |
| | 0050 | 0130 | | - | 25 | | ORB | |
| SEQ 30-102 | 0050 | 0170 | CABIN SAFING/CLEANUP ASP | - | 23 | | ORB | |
| | 0060 | | | 6 | 0 | OTC | ASP | |
| | 0060 | B270 | | - | 70 | | | |
| | 0060 | 0340 | | - | 0 | | | |
| | 0080 | | | 2 | 20 | NTD | ORB | |
| SEQ 30-118 | 0080 | 0120 | LPS TO HARDLINE SOURCE | - | 20 | | ORB | |
| | 0090 | | COMM TO LOW POWER | 2 | 20 | OTC | ORB | |
| | 0090 | 0120 | | - | 20 | | ORB | |
| SEQ 30-125 | 0090 | | RMV RANGE SAFETY FLT CODE | 2 | 20 | TBC | ORB | |
| | 0100 | 0120 | | - | 20 | | ORB | |
| | 0100 | 0120 | | - | 20 | | ORB | |
| SEQ 30-139 | 0110 | | IMU TO STANDBY | 2 | 20 | OTC | ORB | |
| | 0110 | 0120 | | - | 20 | | ORB | |
| | 0120 | | | 2 | 20 | OTC | ORB | |
| SEQ 30-141 | 0120 | | SRB RGA/TVC PUR DOWN | 2 | 20 | OTC | ORB | |
| | 0120 | 0190 | | - | 20 | | AFC | |
| | 0120 | 0200 | | - | 20 | | ORB | |
| SEQ 30-153 (B1078) | 0130 | | SAFING CREW TO ROADBLOCK | - | 98 | | ORB | |
| | 0130 | A060 | | - | 7 | TBC | LH2 | |
| | 0130 | 0300 | | - | 7 | | ORB | |
| SEQ 30-192 | 0160 | | LDB SAFING ENABLE OFF | - | 92 | | ORB | |
| | 0160 | 0250 | | 2 | 107 | NTD | ORB | |
| | 0170 | | | - | 107 | | ORB | |
| SEQ 30-226 | 0170 | | GROUND PIC RESISTANCE TEST | 2 | 5 | OTC | EPD | |
| | 0170 | A035 | | - | 5 | | | |
| | 0170 | 0250 | | - | 107 | | ORB | |
| SEQ 30-295 | 0180 | | SCRUB TURNAROUND DECISION | - | 0 | NTD | ORB | |
| | 0180 | 0190 | | - | 0 | | ORB | |
| | 0190 | | | 1 | 0 | TBC | PUR | |
| SEQ 30-296 | 0200 | | SRB IGNITOR HTR ACT. | 2 | 98 | TBC | PUR | |
| | 0200 | B291 | | - | 98 | | ORB | |
| | 0200 | B550 | | - | 116 | | | |
| SEQ 30-210 (S9001 VL | 0240 | | ORB. GN2 AIR CHG. OVR, ISO VLV | 8 | 0 | OTC | PVD | |
| | 0240 | 0250 | | - | 106 | | ORB | |
| | 0250 | | | 2 | 106 | OTC | PVD | |
| SEQ 30-263 (V1122) | 0250 | B410 | ORB VENT DOOR TO PURGE POS. | - | 106 | | ORB | |
| | 0250 | | | 2 | 106 | OTC | HYD | |
| | 0260 | B410 | | - | 106 | | ORB | |
| SEQ 30-267 | 0260 | | HYD SEC.-CIRC PUMPS AND WSB | - | 106 | | ORB | |
| | 0260 | B410 | | 4 | 85 | TBC | MEC | MINOR |
| | 0270 | B410 | | - | 102 | | ORB | |
| SEQ 30-275 | 0270 | 0271 | GOX VENT HOOD RAISE/SECURE/INS | - | 85 | | ORB | |
| | 0270 | | | 12 | 75 | TBC | MEC | |
| | 0271 | 0272 | | - | 75 | | ORB | |
| SEQ 30-280 (G2158) | 0271 | | GOX VENT HOOD SEAL INSPECTION | - | 75 | | ORB | |
| | 0271 | 0272 | | 1 | 75 | TBC | MEC | |
| | 0272 | B070 | | - | 75 | | ORB | |
| SEQ 30-469 | 0272 | | LOWER GOX VENT HOOD | - | 75 | | ORB | |
| | 0272 | | | 2 | 79 | STM | MLP | |
| | 0300 | | | - | | | | |

Table 11-1. 24-h Scrub Turnaround Predecessor-Successor Report (Sheet 8 of 8)

| ACTIVITY | EVENT | SUCCESSOR | DESCRIPTION | DURATION | FLOAT | OPR | SYSTEM | HAZARD |
|--------------------|-------|-----------|--------------------------------|----------|-------|-----|--------|--------|
| SEQ 30-323 | 0300 | 0430 | CREW CMPT ENTRY SECURING | - | 79 | | ORB | |
| | 0320 | | | 2 | 0 | OTC | ORB | |
| | 0320 | 0060 | | - | 0 | | | |
| | 0320 | 0340 | | - | 2 | | ORB | |
| | 0320 | 0350 | | - | 4 | | ORB | |
| | 0320 | 0370 | | - | 124 | | ORB | |
| SEQ 30-366 | 0320 | 0390 | C/W TONES ON MIDDECK SPKR REAC | - | 4 | | ORB | |
| | 0340 | | | 2 | 0 | OTC | ORB | |
| | 0340 | 0350 | | - | 0 | | ORB | |
| | 0345 | | | 2 | 133 | OTC | APU | |
| | 0345 | B600 | | - | 133 | | ORB | |
| | 0350 | | | 2 | 0 | OTC | CDR | |
| SEQ 30-367 | 0350 | 0360 | CABIN SWITCH GUARD INSTL | - | 51 | | ORB | |
| | 0360 | | | 2 | 51 | OTC | HYD | |
| | 0360 | B040 | | - | 51 | | | |
| | 0360 | B410 | | - | 92 | | ORB | |
| | 0360 | 0370 | | - | 120 | | ORB | |
| | 0370 | | | 2 | 120 | OTC | DPS | |
| SEQ 30-379 | 0370 | A290 | BITE TEST 4-DDS MDM | - | 120 | | ORB | |
| | 0370 | A340 | | - | 120 | | ORB | |
| | 0390 | | | - | 0 | TBC | LB2 | |
| | 0390 | 0400 | | - | 0 | | | |
| | 0390 | 0440 | | - | 70 | | | |
| | 0400 | | | 118 | 0 | TBC | TIF | |
| SEQ 30-394 (S6444) | 0400 | A131 | POST DRAIN DEBRIS WALKDOWN | - | 4 | | ORB | |
| | 0400 | B540 | | - | 0 | | ORB | |
| | 0410 | | | 6 | 86 | NTD | MLP | |
| | 0410 | B410 | | - | 86 | | ORB | |
| | 0430 | | | 23 | 79 | NTD | MLP | |
| | 0430 | A131 | | - | 103 | | ORB | |
| SEQ 30-397 | 0430 | A270 | PAD OPEN TO LIMITED ACCESS | - | 79 | | ORB | |
| | 0440 | | | - | 70 | NTD | SCC | |
| | 0440 | A131 | | - | 122 | | ORB | |
| | 0440 | A270 | | - | 98 | | ORB | |
| | 0440 | B300 | | - | 106 | | SRB | |
| | 0440 | B410 | | - | 92 | | ORB | |
| SEQ 30-419 | 0440 | B500 | WEATHER UPDATE | - | 104 | | SRB | |
| | 0440 | 0271 | | - | 75 | | ORB | |
| | 0440 | 0410 | | - | 86 | | ORB | |
| | 0440 | 0441 | | - | 90 | | ORB | |
| | 0440 | 0450 | | - | 217 | | ORB | |
| | 0440 | 0470 | | - | 70 | | ORB | |
| SEQ 30-422 | 0440 | | CONFIG PIC RACK CB | 2 | 90 | OTC | EPD | |
| | 0441 | B060 | | - | 104 | | | |
| | 0441 | B410 | | - | 90 | | | |
| | 0450 | | | - | 217 | NTD | WEA | |
| | 0450 | B050 | | - | 217 | | ORB | |
| | 0470 | | | 48 | 70 | STM | STM | |
| SEQ 30-447 | 0470 | B540 | RELOAD FILM CAMERAS (4HR) | - | 70 | | ORB | |
| | 0470 | | | - | | | | |
| | 0470 | | | - | | | | |
| | 0470 | | | - | | | | |
| | 0470 | | | - | | | | |
| | 0470 | | | - | | | | |
| SEQ 30-429 | 0470 | | RELOAD FILM CAMERAS (4HR) | - | | | | |
| | 0470 | | | - | | | | |
| | 0470 | | | - | | | | |
| | 0470 | | | - | | | | |
| | 0470 | | | - | | | | |
| | 0470 | | | - | | | | |