



January 4, 1995

Mr. Woolsey Finnell  
NASA  
Marshall Space Flight Center, AL 35812

This Final Report summarizes the activities performed by Science Applications International Corporation (SAIC) under Purchase Order H-78575B "AR&C Ground Project Planning Technical Schedules Analysis". This Purchase Order provided technical services to the Marshall Space Flight Center's AR&C Business Management Office for the period April 22, 1994 through December 31, 1994.

The major thrust of the services provided to the AR&C Business Management Office consisted of two major tasks. One involved the orientation and training of Ms. Carolyn Clifford, the new AR&C Program Analyst. Ms. Clifford was familiarized with the current AR&C programmatic and technical activities, the layout and logic of the AR&C schedules, and trained in the usage of FastTrack Schedule. The second was the development and baselining of schedules for the ground program.

In addition, SAIC participated in a May 1994 Quarterly Review, an August 1994 Status Review, a November 1994 Quarterly Review, monthly schedule inputs to the Lenoir Report, and weekly Systems Engineering & Integration meetings. Specifically, this participation involved interfacing with engineering personnel to obtain data for the development of detailed technical schedules and providing in-depth analysis of product need dates and the inter-relationships of technical tasks and schedules. For the Quarterly Reviews, each schedule was developed with the collaboration of the responsible design engineers and then presented by that engineer at the review.

During this period of performance, due primarily to budget uncertainties, the AR&C project has continued to re-plan for a ground program. The program currently utilizes six top level and detailed schedules to capture product need dates and the inter-relationships of technical tasks. These schedules include the Top Level, Systems Engineering, Hardware Development, Software Development, System Verification, and the Near Term Milestones. The Top Level schedule is used most often to depict the status of the program, while the other schedules are used to track the lower, more detailed levels of work being performed by AR&C personnel and to feed the Top Level schedule.

The re-planning for a ground program required frequent, major changes to the program schedules. Due to this frequency of changes, the program office decided to allow unlimited modification to the Top Level schedule until the May 1994 Quarterly Review at which time this schedule was baselined at Mr. Gene Beam's request. Due to the fact that the detailed schedules capture data at such a low level we did not present these

N95-70662

Unclass

29/81 0039809

(NASA-CR-197307) AR/C GROUND  
PROJECT PLANNING TECHNICAL  
SCHEDULES ANALYSIS Final Report, 22  
Apr. - 31 Dec. 1994 (Science  
Applications International Corp.)  
16 p

schedules at the May Quarterly and allowed unchallenged changes to be made until September 1994 at which time they were baselined. This additional time was necessary due to the changeable nature of the program and to aid the responsible design engineers in planning low level programmatic and technical activities on a time scale that they felt confident they could meet.

Since the schedules have been baselined, changes that impact the delivery of an item, the start date of another activity, or the date of the final system test require a "AR&C Schedule Change Request Form" to be filed with the AR&C Business Management Office. That change must be justified by the responsible design engineer and approval must be gained from Mr. Dallais Pearson, the AR&C Chief Engineer, and Mr. Gene Beam, the AR&C Project Manager. The baselining of the schedules has provided a discipline in the system and has dramatically decreased the number of schedule changes. This has forced the engineers involved to be more aware of the schedule impacts and the inter-relationships of the total program.

A need continues to exist in the AR&C Business Management Office for technical schedule analyses. However, the analyses need to be expanded to involve the use of schedules as a tool for problem tracking, program control, and budget analysis. This broadened activity would be extremely useful to the AR&C program in determining budget impacts based on schedule changes and would prove invaluable for the continued development and implementation of the AR&C ground program. In addition, the program could use a management information system that integrates the costs and schedules and provides tracking of the procurement and financial data. SAIC has extensive experience with scheduling and networking for the AR&C program and has a full understanding of the current state of the program. SAIC is fully capable of delivering this expanded level of management and technical analyses in a timely manner.

Attached are the latest baselined AR&C program schedules. These schedules have been significantly improved in continuity and logic when compared to those schedules that existed in April 1994. While the transition from a flight program to a ground program has been difficult and has required constant revision of the schedules, the attached schedules accurately and thoroughly depict the current AR&C ground program.

**A/O: 11/30/94**


# AR&C Ground Program Master Schedule

[illegible]


- Ground Support Equipment deleted from HW Dev.

[illegible]

# AR&C Systems Engineering Schedule - Baseline



# AR&C Systems Engineering Schedule - Baseline



## AR&C Systems Engineering Schedule - Baseline


[illegible]




# AR&C Hardware Development Schedule - Baseline

Activity Name	CY91				CY92				CY93				CY94				CY95				CY96				CY97			
	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4		
HARDWARE DEVELOPMENT																												
Video Guidance Sensor (VGS) (R. Howard)																												
Single Head Breadboard Model																												
FFF Model VGS																												
Design/Packaging																												
Procure/Build																												
Cabling																												
FFF VGS Model Available																												
VGS Sensor Specification & Drawings																												
Test																												
Flight Model VGS																												
Design/Packaging																												
Procure/Build																												
Cabling																												
Flight VGS Model Completed																												
VGS Sensor Specification & Drawings																												
Test																												
Three Pt Docking Mechanism (TPDM)																												
Electronics (B. Jacobs)																												
Requirements																												
Specifications																												

# AR&C Hardware Development Schedule - Baseline




# AR&C Hardware Development Schedule - Baseline



## AR&C Hardware Development Schedule - Baseline

[illegible]

# AR&C Software Development Schedule - Baseline



# AR&C Software Development Schedule - Baseline

Activity Name	CY91				CY92				CY93				CY94				CY95				CY96				CY97			
	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4		
Software Design Spec																												
Software Test Plan																												
Software Test Procedures																												
Version Description Document																												
Software Test Report																												
Software Audits																												
GPS (J. Lomas)																												
GPS Relative Nav. Filter S/W Test Plan																												
GPS Relative Nav. S/W Design Spec.																												
GPS Relative Nav. S/W Mgmt Dev Plan																												
GPS Relative Nav S/W Rqmts Spec																												
GPS Relative Nav. Ground Test Report																												
Simulation System Software (D. Allen)																												
Night Hawk Computer Available																												
Simulation & DOTS Software Porting																												
Graphic Users Interface																												
Models																												
Selection/Identification/Implementation																												
VGS Model Delivery																												
Vehicle Model Mods & Implementations																												

## AR&C Software Development Schedule - Baseline

Activity Name	CY91				CY92				CY93				CY94				CY95				CY96				CY97			
	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4		
Environmental Model Mods & Implementations																												
Propulsion Model Mods & Implementations																												
IMU Model Mods & Implementations																												
GPS Digital Simulation																												
GSP Statistical Model of a GPS Receiver																												
Documentation																												
Model User's Guide																												

[illegible]