SUBJECT: Trip Report - Cape Requirements
Meeting for AS-205 Experiments June 28-29, 1966 - Case 340

DATE: July 26, 1966

FROM: S. L. Penn

ABSTRACT

A meeting was held at KSC to determine the Cape requirements for support of experiments on AS-205. Topics covered are listed, and a schedule for testing the experiments is presented and discussed.

P

(NASA-CR-153367) TRIP REPORT: CAPE REQUIREMENTS MEETING FOR AS-205 EXPERIMENTS, 28-29 JUNE 1966 (Bellcomm, Inc.) 9 p

N79-73025

00/52

Unclas 12277 RECEIVED
NASA STI FACILITY
INPUT BRANCH

Research Contons Only

SUBJECT: Trip Report - Cape Requirements
Meeting for AS-205 Experiments June 28-29, 1966 - Case 340

DATE: July 26, 1966

FROM: S. L. Penn

MEMORANDUM FOR FILE

A meeting was held at KSC on June 28-29, 1966, to establish the detail Cape integration and checkout requirements for the experiments on Apollo Spacecraft 014 (Flight AS-205) and for two key supporting items, the Medical Data Acquisition System (MDAS) and the airlock. The experiments currently assigned to spacecraft 014 are:

M004 In-flight Phonocardiogram M005 Bioassays Body Fluids

M007 Calcium Balance Study

M009 Human Otolith Function

MO12 Exercise Ergometer

M019 Metabolic Rate Measurement

M020 Pulmonary Function

S015 Zero G - Single Human Cells

S016 Trapped Particles Asymmetry


S017 X-Ray Astronomy

S018 Micrometeorite Collection

T004 Frog Otolith Function

Principal investigators, along with MSC technical monitors, briefed the KSC people on the nature of the experiments and status of the equipment and then discussed the experiments' requirements in the following areas:

- a. Preinstallation testing
- b. Functional tests (in spacecraft)
- c. Documentation



- d. Launch scrub procedures
- e. Special KSC facilities
- f. Special training
- g. Maintenance
- h. Security and pad access
- i. Data and calibration
- j. KSC in-flight and postflight support
- k. Personnel

The subject of experiment testing occupied a major share of the meeting. The general goal of this testing at KSC is to operate the experiment a sufficient number of times to assure its being in working order on launch day, and to provide the crew and support personnel and, in some cases, the investigators with additional or initial training as appropriate. test schedule established would determine in large measure just when experiment hardware had to be at the Cape and in what form (e.g., flight unit or qual unit). A chart was presented which outlined the four month activities schedule that a spacecraft follows from its arrival at the Cape to the time of launch. From the chart those spacecraft tests which were also suitable occasions for experiment testing were identified. The accompanying table is the agreed upon first cut at a KSC experiments test schedule. While it is not planned to test every experiment at every opportunity, those spacecraft tests which the table shows as still uncommitted are available for experiment testing as needed (e.g., as unforeseen problems arise).

A few items of note from the table are:

- 1. Moo9 is the only experiment <u>not</u> planned for testing in the Simulated Altitude Run, due to uncertainty as to spacecraft lighting level for that test. For this experiment all outside light must be excluded from the spacecraft.
- 2. Altitude Chamber Run #1 could be the first vacuum test of an integrated airlock.
- 3. While Plugs In and Out tests turned out to be seldom needed, they will serve as backup test opportunities. MO12, however, is scheduled for Plugs Out, to allow maximum in- situ crew testing.

4. Count Down Demonstration Test is a dry run of the launch. Those experiments requiring last day activities or checkout get exercised here (MOO4 exception is not significant) just as they will at launch time. However, the re-preparation time, after test, of a fully loaded SO15 flight unit is so long that a qual unit must be used at CDDT to assure having two fully loaded flight units ready at launch. Lack of inclusion of most medical experiments in CDDT and launch count merely means that they'll be ready to go without late service.

- Frank & s.c.P.

S. L. Penn

1011-SLP-skc

Attachment

Test Schedule for AS-205 In-Flight Experiments

Copy to

Messrs. M. Dubin - NASA/SF

- G. H. Duncan NASA/SB
- R. W. Dunning NASA/RBA
- W. B. Foster NASA/SM
- E. A. Gaugler NASA/SG
- J. R. Gill NASA/SM
- T. A. Keegan NASA/MA-2
- L. Reiffel NASA/MA-6
- N. G. Roman NASA/SG
- J. E. Saunders NASA/SB
- A. Schwarzkopf NASA/MAP-1
- J. H. Turnock NASA/MA-4
- S. P. Vinograd NASA/MM
- F. G. Allen
- G. M. Anderson
- D. R. Hagner
- P. L. Havenstein
- J. A. Hornbeck
- B. T. Howard
- D. B. James
- J. Z. Menard
- I. D. Nehama
- G. T. Orrok
- T. L. Powers
- I. M. Ross
- T. H. Thompson
- R. L. Wagner

All members, Division 101

Department 1023

Central File

Library

TEST SCHEDULE FOR AS-205 IN-FLIGHT EXPERIMENTS

•

S/C Test	Days Before Launch (Approx)	M004	MOO4 MOO7	600M	MO12	MO29	$MDAS^{(1)}$	Airlock ⁽²⁾ S015 ⁽³⁾	SO15 ⁽³⁾	3016	8018	2017	T004(3)
S/A ⁽⁴⁾ Run (Crew)	T-77	×	×		×	×	×	X	X,E	×	×	×	×
A/C ⁽⁵⁾ Run ^{#1} (UNMD)	T-75	×					X	X					
A/C ⁽⁵⁾ Run ^{#2} (Crew)	T-71	×	×	×	×	×	×	X	X,F#1	×	×	×	X, Q, L
A/C ⁽⁵⁾ Run ^{#3} (Backup Crew)	T-69	×	×		×	×	×	×	X,F#2	×	×		
SIM Flight (6)	T-49	×					×	X					
Plugs In(7)	T-30							X					
Plugs Out (8) (Crew)	T-27				×			×					
CDDT(9)	T-16	×					×	×	х, с	×	×	×	X,F,L
FL Read Test	T-13	×	×	×	×	×	×	X					
Launch Count		×					×	×	×	×	×	×	X, F, L

(1) Provides timer, power, and recorder for medical experiments

 $(2)_{Regulred for operation of SO16 and SO18}$

(3) E = empty-no cells F = flight unit Q = qual unit L = live frogs (otherwise simulated frogs)

(4)Simulated altitude - first big milestone for interface check of flight hardware (at KSC)

(5) Altitude Chamber

(6) At the pad (this and succeeding tests); S/C mounted on the $\mathrm{L/V}$, but with GSE power

 $(7)_{
m External}$ power and automatic checkout equipment (ACE)

 $(8)_{All}$ internal power

(9)Count Down Demonstration Test - includes RF interference check. X.67-70538

× 16 37 358

RECOMMENDATION FOR ANNOUNCEMENT AND DISTRIBUTION OF BELLCOMM REPORT

TO: MA-2/Technical Manager, Systems Engineering Support

FROM: Mr. B. F. Brown, Bellcomm, Inc.

BA-185 (4-66)

Code: USS-10