

516-63

992-18675

Generating Effective Project Scheduling Heuristics by Abstraction and Reconstitution

Bhaskar Janakiraman and Armand Frieditis

Department of Computer Science

University of California

Davis, CA 95616

Abstract

A project scheduling problem consists of a finite set of jobs, each with fixed integer duration, requiring one or more resources such as personnel or equipment, and each subject to a set of precedence relations, which specify allowable job orderings, and a set of mutual exclusion relations, which specify jobs that cannot overlap. No job can be interrupted once started. The objective is to minimize project duration. This objective arises in nearly every large construction project—from software to hardware to buildings. Because such project scheduling problems are NP-hard, they are typically solved by branch-and-bound algorithms. In these algorithms lower-bound duration estimates (admissible heuristics) are used to improve efficiency. One way to obtain an admissible heuristic is to remove (abstract) all resource and mutual exclusion constraints and then obtain the minimal project duration for the abstracted problem; this minimal duration is the admissible heuristic. Although such abstracted problems can be solved efficiently, they yield inaccurate admissible heuristics precisely because those constraints that are central to solving the original problem are abstracted. This paper describes a method to *reconstitute* the abstracted constraints back into the solution to the abstracted problem while maintaining efficiency, thereby generating better admissible heuristics. Our results suggest that reconstitution can make good admissible heuristics even better.

1 Introduction

One way to solve a difficult problem is to simplify it by removing certain details, solve the simplified problem, and then use its solution as a guide for solving the original problem. For example, in solving a difficult physics problem, details such as friction might be ignored. Although the simplified problem might be easy to solve, it might ignore precisely those details that are central to solving the original problem. This paper describes a method called *reconstitution* that adds back such ignored details to the simplified problem's solution, thereby providing a better guide for solving the original problem. The ultimate goal of this research is to develop an automatic reconstitution system, thereby shifting some of the simplification and problem-solving from humans to machines.

As a vehicle for exploring reconstitution, we are currently focusing on *project scheduling* problems because they are of practical importance and are difficult to solve. A project scheduling problem consists of a finite set of jobs, each with fixed integer duration, requiring one or more resources such as personnel or equipment, and each subject to a set of precedence relations, which specify allowable job orderings, and a set of mutual exclusion constraints, which specify jobs that cannot overlap. No job can be interrupted once started. The objective is to minimize project duration. Since this objective arises in nearly every large construction

project—from software to hardware to buildings—efficient algorithms that obtain that objective are desirable.

Integer linear programming methods have been used to solve project scheduling problems for years [1, 2, 13, 7]. However, these methods are computationally expensive, unreliable, and applicable only to problems of small size. The underlying reason for the computational expense and limited problem size is that such project scheduling problems are NP-hard (see the Appendix). As a result, such problems are typically solved by branch-and-bound algorithms with lower-bound duration estimates (admissible heuristics) to improve efficiency [21, 4]. In addition to improving efficiency, admissible heuristics have other several other desirable properties in various branch-and-bound algorithms such as guaranteeing minimal project duration [16] or guaranteeing a project duration no longer than a certain factor of the minimal one [18].

Several researchers have shown how admissible heuristics can be derived by simplifying the original problem via abstraction (ignoring certain details) and then using the length of a shortest path solution in the abstracted problem as the admissible heuristic [8, 6, 17, 11, 15, 19, 20]. For example, the Manhattan Distance heuristic for sliding block puzzles is derivable by ignoring the blank. For such heuristics to be effective, the abstracted problem that generates them should be efficiently solvable and yet close to the original problem [22, 15, 22]. Typically, the more details that are removed, the easier the problem is to solve and the less accurate the resulting heuristics. This tension between accuracy and ease of solvability makes discovering those abstracted problems that are easy to solve *and* close to the original problem a difficult task [19].

The only published attempt at discovering admissible heuristics with this approach in a scheduling domain yielded poor heuristics [14, 20]. Moreover, the particular scheduling problem (uniprocessor scheduling) to which it was applied did not allow concurrency, which is the *essence* of scheduling. One of the contributions of this paper is to apply abstraction-based heuristic derivation techniques to a scheduling problem where concurrency is allowed (i.e. project scheduling).

The other contribution of this paper is an automatic method to reconstitute an abstract solution, thereby boosting the effectiveness of an admissible heuristic. The idea that abstraction-derived heuristics can sometimes be made more effective by taking into account certain details ignored by the abstracted problem was first expressed by Hansson, Mayer, and Yung [9]. In particular, they hand-derived a new effective admissible sliding block puzzle heuristic

(the LC heuristic) by taking into account those linear tile conflicts (same row or column) ignored by the Manhattan Distance heuristic. We have extended this idea to a problem involving time rather than solution path length: scheduling.

2 Definition of Key Terms

As shown in Figure 1, a scheduling problem can be represented as graph with jobs as vertices, precedences as single-arrowed edges, and mutual exclusions as double-arrowed edges. For example, the figure shows that job *I* must be completed before job *J* can start and that jobs *J* and *K* cannot overlap. The single number above each job represents the job's duration. For example, job *J* takes 10 units of time to complete. The letter to the left of each job represents the resource that the job requires; one job's use of a resource cannot overlap with another job's use of that same resource. For example, jobs *I* and *E*, which both require resource *s*, cannot overlap with each other.

A *precedence graph* is a directed acyclic graph consisting only of the precedence relations and no resource constraints. An *early schedule graph* is derived from the precedence graph, where each job is scheduled as early as possible. The numbers within the square brackets near each job in the figure represent the *earliest start time* and the *earliest completion time* of each job. The *critical path* is the longest path in the early schedule graph; it shows the earliest time by which all jobs can be completed.

No job on the critical path can be delayed, although other jobs on the same early schedule can be delayed as long as they do not increase the critical path length. For example, if job *J*, which is on the critical path, starts later than 33 units of time, the entire project will be delayed. These jobs may have to be delayed in order to satisfy mutual exclusion constraints. The total completion time of an early schedule is therefore equal to the critical path length, which in our case is 43. An *optimal schedule* is an early schedule which takes the least total time among all possible schedules. Note that jobs within an optimal schedule may not be scheduled optimally, according to this definition.

Given only precedence constraints, finding an early schedule reduces to a topological sort of the precedence graph, which can be done in linear time of the number of jobs [10]. Finding the critical path in an early schedule also

takes linear time of the number of jobs. Therefore, if all other constraints such as mutual exclusion constraints and resource constraints can be recast as precedence constraints, the problem is easily solvable. For example, the mutual exclusion constraint between jobs *J* and *K* can be recast in two ways: either *J* is completed before *K* or vice versa. Similarly, for resource constraints each pair of jobs sharing the same resource can be recast as a mutual exclusion constraint between the two jobs. Each mutual exclusion constraint can then be recast as one of two precedence constraints as previously described.

3 Branch and Bound Project Scheduling

The idea of recasting mutual exclusion and resource constraints as precedence constraints suggests the following simple combinatorial algorithm. Explore all recastings, one at a time, that do not create a cycle and find early schedules for all of these recastings; the early schedule with the minimum critical path length is the optimal one. Unfortunately, this brute-force algorithm is combinatorially explosive: n mutual exclusion constraints results in 2^n possible recastings, which is clearly too large a space to explore exhaustively for large n . One way to reduce this combinatorial explosion is to use a branch-and-bound algorithm with lower-bound estimates to prune certain recastings earlier. If the current duration + the lower-bound estimate exceeds a given upper-bound, then that schedule can be pruned.

The critical path estimate of an early schedule, which is efficiently computable, is clearly a lower-bound since any early schedule that satisfies *part* of the constraints is a lower bound on the completion time for any optimal schedule satisfying *all* constraints. Moreover, any additional constraint will not result in a decrease in the critical path length. Notice that the critical path (CP) heuristic results from an abstraction of the original problem: all mutual exclusion and resource constraints are ignored.

Although the CP heuristic is admissible and easily computable and has proved to be valuable in evaluating overall project performance and identifying bottlenecks, it can be far from the actual project duration. In the worst case, it can underestimate the actual project duration by a factor of n , where n is the total number of jobs to be scheduled. This case arises when the only possible schedule is a se-




Figure 1 A Project Scheduling Problem

1. Calculate the critical path (CP).
2. Traverse the CP backwards. Assume jobs encountered are j_k, j_l, \dots .
3. As each job j_k on CP is encountered, look for unsatisfied mutual exclusion constraints between j_k , and some job j_r , where j_r is not on CP.
4. If in the given schedule, execution of j_k overlaps with j_r , then push j_r ahead so that there is no overlap.
5. Push other jobs ahead if necessary. This is done by listing all jobs j_p such that j_r must come before j_p according to the precedence relation, and rescheduling j_p so that j_r completes before j_p . Repeat this step until all the precedence relations are satisfied.
6. If the length of CP in the new schedule is greater than the original CP, then calculate new bound as original CP length + Amount of overlap between j_k and j_r .
7. Else, repeat till a mutual exclusion constraint is found which increases CP length.
8. If no such constraint is found, return the CP length as the new bound.

Figure 2 An Algorithm to Compute the RCP Heuristic

rial schedule. For example, if a scheduling problem has no precedence constraints and has mutual exclusion constraints between every pair of jobs, then the only possible schedule will be a serial one. For this case, the CP heuristic will return length of the longest job, which underestimates the optimal duration by a factor of n . Also, since the critical path estimate ignores the resource constraints, certain sequencing decisions may be required in the actual schedule that increase the project duration well beyond the critical path estimate.

4 Reconstitution-based Heuristics

What we would like is an admissible heuristic that is as easily computable as the critical path estimate, but that takes into account the resource and mutual exclusion constraints, which the critical path estimate ignores. We would like to reconstitute these ignored constraints back into the critical path somehow. The RCP (Reconstituted Critical Path) heuristic described below does exactly that.

The basic idea behind the RCP heuristic is to extend the critical path by analyzing all unsatisfied mutual exclusion constraints between jobs in critical path and jobs not in critical path. When possible, all jobs with such unsatisfied constraints are rescheduled at a later time while still preserving critical path length. If that is not possible, then the critical path length is increased by a time overlap underestimate between the jobs of each type. For example, consider the project scheduling problem in Figure 1, which has a critical path of J, F, C, B, A . First, we examine job J and check for any mutual exclusion constraints involving it. The only such constraint is the one with job K . Next, we check if J overlaps with K , which in fact it does. The object now is to try to delay job K beyond the completion time of job J , which is at 43 time units. Delaying job K will necessarily increase the length of the critical path by 1 time unit. If the rest of the jobs were ignored, the RCP heuristic would return 44, which is the length of critical path (43) plus the overlap of the earliest start time of job J and the earliest completion time of K ($34 - 33 = 1$). The general algorithm is shown in Figure 2. (We assume that resource constraints have been recast as mutual exclusion constraints.)

To see that the RCP heuristic is admissible, consider a job j_l on the critical path which has a mutual exclusion constraint with job j_m . In the final schedule, either j_l will be scheduled before j_m or vice versa. Note that neither of the two jobs can be scheduled any earlier since the schedule is already an early schedule. If job j_m cannot be scheduled after j_l without increasing the critical path length in the current schedule by pushing jobs ahead which depend on j_m , then neither can it be scheduled after j_l in the final schedule. The reason is that precedence constraints are always added and never removed at each iteration of the search algorithm and adding more precedence constraints cannot invert an existing scheduling order. If j_l is scheduled after j_m , then the critical path length will be increased by *at least* the minimum of the overlap between the earliest start time of j_l and the earliest completion time of j_m or the earliest start time of j_m and the earliest completion time of j_l .

Although the RCP heuristic takes slightly longer to compute than the CP heuristic, it prunes more of the space than the CP heuristic. As we will see in the next section, the extra time taken in computing the heuristic is more than compensated by the time saved from pruning the search space. If the current critical path length is optimal, then computation of the RCP heuristic takes longer than that of the CP heuristic, since the algorithm has to examine all jobs on the critical path. The worst case complexity of computing the RCP heuristic is $O(n^2)$ for n jobs, since at most $O(n)$ jobs will be on the critical path and $O(n)$ work will be required to process a mutual exclusion constraint involving a job on the critical path. An analysis of the *average* computational complexity is, however, difficult since the heuristic depends on specific mutual exclusion constraints. The degree of complexity can be controlled by reconstituting less mutual exclusion constraints, if desired.

The complexity of the RCP heuristic can be further reduced by computing it incrementally. Since new precedence constraints are added and never removed at each iteration of the search algorithm, the critical path up to the point in the graph where the new precedence constraint is added remains the same and the critical path need only be

Jobs	Precedences	Mutual Exclusions	CP Heuristic			RCP Heuristic		
			States Expanded	CPU Seconds	Bytes	States Expanded	CPU Seconds	Bytes
30	112	0	0	.25	30820	0	.25	30808
		10	14	5.43	41024	14	8.52	58108
		15	19	5.98	43212	19	9.18	70256
		20	6237	1644.17	45796	49	30.58	109584
		25	6242	1651.53	47188	54	30.67	116068
40	128	10	12	5.15	52928	12	5.63	72228
		20	24	9.73	56988	24	18.52	101936
		30	1084	718.20	71024	431	494.33	194220
		40	1096	727.83	65104	521	521.80	224112

Table 1 Comparative Performance Analysis of the CP and RCP Heuristics with IDA*

recomputed from that point on.

5 Empirical Results

To get some idea of the effectiveness of the RCP and CP heuristics, we implemented the IDA* algorithm [12], which is a standard branch-and-bound algorithm in which to evaluate admissible heuristics, in Quintus Prolog on a Sun Sparstation 1+ and ran it on a set of random solvable (i.e. no cycles) problem instances with various numbers of jobs, mutual exclusion constraints, and precedence constraints. The algorithm works as follows. All partial schedules whose duration exceeds a certain threshold are pruned. Initially, the threshold is set to the value of the admissible heuristic on the initial state. If no solution is found within that threshold, then the algorithm repeats with a new threshold set to the minimum of duration plus heuristic estimate over all the previously generated partial schedules whose duration exceeds the threshold. One important property of IDA* is that it guarantees minimal duration solutions with admissible heuristics.

A state consists of three items:

1. A precedence graph which includes original precedence constraints and a set of precedence constraints originating from mutual exclusion constraints which have so far been recast as one of two precedence constraints.
2. An early schedule satisfying the precedence constraints.
3. A set of unsatisfied mutual exclusion constraints.

The goal state is characterized by an empty mutual exclusion constraint set. A state transition is a recasting of a mutual exclusion constraint into one of two precedence constraints followed by the generation of a new early schedule. Search proceeds from an initial schedule satisfying only the original precedence constraints. (Our implementation assumes that resource constraints have been recast as a set of mutual exclusion constraints.)

We ran two sets of experiments, each with a fixed the number of jobs and precedence constraints and a variable

number of mutual exclusion constraints since problem complexity grows as the number of mutual exclusion constraints increases: one with 30 jobs with 112 precedence constraints and the other with 40 jobs with 128 precedence constraints. For the first set, we varied the number of mutual exclusion constraints between 0 and 25; for the second, between 10 and 40. We chose these problems because they were the largest ones we could generate that still could be solved in a reasonable amount of time on our machine.

Table 1 summarizes the results of running IDA* on these two problem sets. For each problem set, the table lists the number of mutual exclusion constraints, the number of states expanded, the CPU time, and the amount of run-time memory used. As the table shows, for problems with few mutual exclusion constraints, the number of states expanded in both cases remain the same and CP consistently takes less time than RCP, since RCP does more work each time. However, for all problems where RCP resulted in a saving in terms of states expanded, RCP always takes less CPU time. RCP also uses slightly more run-time memory in all examples, but always within a factor of 4 when compared to CP. In summary, RCP works better than CP in all cases where the critical path length is not optimal, which is typically the case in real-world (non-artificial) problems, where it is highly probably that constraints other than precedence constraints play a major role in dictating the total project duration. Therefore, RCP will result in better performance in most real-world cases.

6 Conclusions and Future Work

This paper has described an instance of a general three step problem-solving paradigm: abstract, solve, reconstitute. Certain details of the original problem are removed by abstraction. Next, the abstracted problem is efficiently solved. Finally, the abstracted details are reconstituted back into this solution. This reconstituted solution is then used as a guide for solving the original problem. We applied this paradigm to project scheduling problems and obtained

a novel effective heuristic (the RCP heuristic). The general idea of reconstitution is to boost the informedness of an admissible heuristic by adding back previously abstracted details and maintaining efficiency.

This approach as applied to project scheduling has several shortcomings. First, complex project scheduling problems often involve resource constraints with fixed limits for each job, typically specifying the *number* of fixed resource units that cannot be exceeded, rather than the absolute resource constraints as in our model; it is not clear to us how to recast such resource constraints as mutual exclusion constraints. However, Davis and Heidorn [3] show a branch-and-bound solution to the problem. They describe a preprocessor algorithm that expands a job with duration k into a sequence of k unit duration jobs each successively linked with a "must immediately precede" precedence relation. After this expansion, a standard branch-and-bound project scheduling algorithm can be run. Unfortunately, such expansion can result in enormous project networks in projects with long duration jobs.

A second shortcoming is that not all scheduling constraints can be recast as precedence constraints. For example, a constraint that a particular job must start only after a certain time cannot be recast as a precedence constraint. Effective admissible heuristics that reflect such general constraints would be an important contribution to scheduling.

Finally, although this paper has described a method for generating better admissible heuristics from existing ones, the process of discovering heuristics such as the RCP heuristic is far from automatic. We are currently extending this method to job-shop scheduling problems of the sort described in [5]. In a job-shop problem, n jobs are to be scheduled on m machines with varying durations per job per machine. We hope to develop a set of general principles that practitioners in the scheduling field can follow to derive effective heuristics and eventually to automate the discovery process.

References

- [1] M. L. Balinski. Integer programming: Methods, uses, computation. *Management Science*, November 1965.
- [2] J. D. Brand, W. L. Meyer, and L. R. Schaffer. The resource scheduling problem in construction. Technical Report 5, Dept. of Civil Engineering, University of Illinois, Urbana, 1964.
- [3] E. W. Davis and G. E. Heidorn. An algorithm for optimal project scheduling under multiple resource constraints. *Management Science*, 17(12), August 1971.
- [4] M. Dincbas, H. Simonis, and P. V. Hentenryck. Solving large combinatorial problems in logic programming. *Journal of Logic Programming*, 8(1 and 2):75-93, 1990.
- [5] M. S. Fox. *Constraint-Directed Search: A Case Study of Job-Shop Scheduling*. Pitman, 1984.
- [6] J. Gaschnig. A problem-similarity approach to devising heuristics. In *Proceedings IJCAI-6*, pages 301-307, Tokyo, Japan, 1979. International Joint Conferences on Artificial Intelligence.
- [7] D. Graham and H. Nuttle. A comparison of heuristics for a school bus scheduling problem. *Transportation*, 20(2):175-182, 1986.
- [8] G. Guida and M. Somalvico. A method for computing heuristics in problem solving. *Information Sciences*, 19:251-259, 1979.
- [9] O. Hansson, A. Mayer, and M. Yung. Criticizing solutions to relaxed models yields powerful admissible heuristics, 1992. To appear in *Information Sciences*.
- [10] E. Horowitz and S. Sahni. *Fundamentals of Data Structures*. Computer Science Press, Inc, Rockville, Maryland, 1978.
- [11] D. Kibler. Natural generation of heuristics by transforming the problem representation. Technical Report TR-85-20, Computer Science Department, UC-Irvine, 1985.
- [12] R. Korf. Depth-first iterative-deepening: An optimal admissible tree search. *Artificial Intelligence*, 27(2):97-109, 1985.
- [13] C. L. Moodie and D. E. Mandeville. Project resource balancing by assembly line balancing techniques. *Journal of Industrial Engineering*, July 1966.
- [14] J. Mostow, T. Ellman, and A. Prieditis. A unified transformational model for discovering heuristics by idealizing intractable problems. In *AAAI90 Workshop on Automatic Generation of Approximations and Abstractions*, pages 290-301, July 1990.
- [15] J. Mostow and A. Prieditis. Discovering admissible heuristics by abstracting and optimizing. In *Proceedings IJCAI-11*, Detroit, MI, August 1989. International Joint Conferences on Artificial Intelligence.
- [16] N. J. Nilsson. *Principles of Artificial Intelligence*. Morgan Kaufmann, Palo Alto, CA, 1980.
- [17] J. Pearl. *Heuristics: Intelligent Search Strategies for Computer Problem-Solving*. Addison-Wesley, Reading, MA, 1984.
- [18] I. Pohl. The avoidance of (relative) catastrophe, heuristic competence, genuine dynamic weighting and computational issues in heuristic problem solving. In *Proceedings IJCAI-3*, pages 20-23, Stanford, CA, August 1973. International Joint Conferences on Artificial Intelligence.
- [19] A. Prieditis. *Discovering Effective Admissible Heuristics by Abstraction and Speedup: A Transformational Approach*. PhD thesis, Rutgers University, 1990.
- [20] A. Prieditis. Machine discovery of effective admissible heuristics. In *Proceedings IJCAI-12*, Sydney, Australia, August 1991. International Joint Conferences on Artificial Intelligence.
- [21] F. J. Radermacher. Scheduling of project networks. *Journal of Operations Research*, 4(1):227-252, 1985.
- [22] M. Valtorra. A result on the computational complexity of heuristic estimates for the A* algorithm. *Information Sciences*, 34:47-59, 1984.

Mutual Exclusions are NP-Hard

Finding a minimum duration schedule for a project graph with only mutual exclusion constraints and unit length job duration is equivalent to solving a graph coloring problem. In the project scheduling problem, the object is to partition jobs into a minimum number of sets such that each job is in exactly one set and no two jobs in a set have a mutual exclusion edge between them. Since all jobs in each set can be scheduled in parallel, the final schedule's duration is simply the number of sets. In the graph coloring problem, the object is to color the nodes of a graph such that no two nodes connected by an edge have the same color and the minimum number of colors are used. Since there is a 1-1 correspondence between the two problems and the graph coloring problem is NP-Hard, so is the project scheduling problem with mutual exclusion constraints. Furthermore, since resource constraints can be recast as mutual exclusion constraints, the problem of scheduling with resource constraints is also NP-Hard and adding non-unit length job durations only makes the problem harder. Notice that adding precedence constraints will not affect this result. We thank Charles Martel for suggesting the basic idea behind this proof.