

Programmatic Risk Analysis and the Joint Confidence Level

Andy Prince, Manager
Engineering Cost Office


March 14, 2018

National Aeronautics and
Space Administration



MARSHALL
SPACE FLIGHT CENTER

- **The Challenge of Good Programmatic Risk Analysis**
- **The Human Failure to Understand Risk and Uncertainty**
- **The Joint Cost Schedule Confidence Level Analysis**
- **Evaluating Your Results**
- **Summary and Conclusions**



From “Covered with Oil” by Christian Smart, this graph shows the sad history of a NASA project’s cost risk analysis.

The Challenge of Programmatic Risk Analysis

- Programmatic Risk Analysis is an **Abstract Concept**
- Confusion between **Risk** and **Uncertainty**
 - **Risk**: Chance of Loss, Chance Something could go Wrong
 - **Uncertainty**: Indefiniteness about the Outcome
- **Probability**: Yes – No – Maybe
- The World Makes Sense Looking Backwards
- We are **Overconfident** and **Optimistic**
- Our **Preconceived Ideas** Define the Data We **Look For** and the Data **We See**

We harbor a crippling dislike for the abstract.

Nassim Taleb, “The Black Swan”

Our very human biases make it impossible for us to be purely dispassionate and logical.

The Human Condition


- NASA has implemented a technique called **Joint Cost Schedule Confidence Level Analysis (JCL)**
- JCL incorporates cost uncertainties, schedule uncertainties, and risks in an analytical framework
- JCL enables project managers and senior Agency leaders to understand how the **level of uncertainty and risk** drive **probable outcomes**

DOE has begun to use JCL analyses for highly complex projects and those with firm completion dates

Bringing Order to Chaos

JCL = Joint Cost and Schedule Confidence Level

Identifies the probability that a given project's or program's cost will be equal or less than the targeted cost AND the schedule will be equal or less than the targeted schedule date.




- Each dot in the scatter plot represents a result from the simulation calculation (Cost, Schedule).
- Scatter plot shows iterations of cost and schedule risk analysis.
 - Cross-hairs can be moved to a date and cost to obtain their joint confidence.
- Analysis results valid only for plan the inputs are based on, and represents a snapshot in time.

What is a JCL?

The Four Key JCL Inputs

Schedule

The network schedule of activities is the foundation of the JCL analysis.



Cost

Project cost data by element is linked to the schedule and mapped to activities.




Risk

An itemized list of risks with likelihood and impact is included in the JCL.

Risk	1	2	3	4	5
Material cost	Low	Low	Low	Low	Low
Time	Low	Low	Low	Low	Low
Quality	Low	Low	Low	Low	Low
Cost	Low	Low	Low	Low	Low

Uncertainty

Uncertainty in the cost and duration can capture additional unknown risk.




Main Steps in Building a JCL

1. Build a JCL schedule/logic network
2. Cost load the schedule
3. Implement risk list
4. Conduct uncertainty analysis
5. View results & plot

Important to Remember: Analyze results and refine steps 1-5 as necessary

Process

Project Start




Key Concepts

- Logically linked network
- Minimize use of constraints
- Link to major milestones
- Schedule health check for viability for analysis

Step One: Schedule Network

Project Start


TI = Time-Independent Cost: Does not change as schedule slips. Example: Materials



Step Two: Cost Loading


Project Start

TI = Time-Independent Cost: Does not change as schedule slips. Example: Materials




TD = Time-Dependent Cost: Increases as schedule slips. Example: LOE; 'marching army' cost

Step Three: Implementation of Risk



Step Four: Implementation of Uncertainty Analysis

- Finally, after running a simulation, we come back to the end result as seen in scatterplot
- Though the scatterplot is most common, there are several additional results that are included with JCL analysis:
 - Sensitivity Analysis Chart
 - Risk Driver Chart
 - Individual Cost and Schedule S-Curves



Step Five: Visualization of Results

- **Produces a Resource Loaded Schedule**
 - Forces Projects to Plan!
- **Focuses on the **Inputs** to Project Plans Instead of the Outputs**
 - NASA management resonates with the discussion of specific technical and programmatic inputs
 - Facilitates better communication between the project and the independent review team
- **Reserve Levels are not Dictated by Standards or Rules of Thumb**
 - Derived from the project's unique technical and programmatic characteristics
 - Facilitates better understanding and communication of project health to external stakeholders.
- **Enforces **Scheduling Best Practices** (i.e., Schedule Health Checks)**
- **Strengthens Risk Management**
 - Quantifies risks in terms of cost and schedule impacts
 - Addresses risk realization instead of only risk mitigation

- **Quality Inputs:** The output of the JCL model is no more reliable than the quality of its inputs
 - The **higher the quality** of the project's schedule, cost, and risk **management products**, the **more reliable the JCL analysis**
 - An adequate process can be **rendered ineffective** where:
 - Baseline cost and schedule are incomplete or flawed
 - Risk list is incomplete or under-scoped
 - ***Uncertainty analysis is optimistic***
- **Proper personnel:** Identifying roles and responsibilities early is very important to a successful JCL. There are several key functions to be performed within the project, they are defined below:
 - JCL Leader
 - Scheduler
 - Estimator or Resource Analyst
 - Risk Manager

A JCL requires a significant investment in resources, may not be right for all projects.

JCL Challenges

Mission	Data				Cost Growth		
	SRR	ABC	Actuals		SRR to ABC	SRR to Actuals	ABC to Actuals
NuSTAR	\$96.2	\$109.9	\$104.0		14.2%	8.1%	-5.4%
Landsat 8	\$382.1	\$587.6	\$395.7		53.8%	3.6%	-32.7%
IRIS	\$86.2	\$140.7	\$156.0		63.3%	81.1%	10.9%
LADEE	\$117.9	\$168.2	\$188.3		42.6%	59.6%	11.9%
MAVEN	\$488.7	\$567.2	\$467.9		16.1%	-4.2%	-17.5%
GPM	\$660.2	\$555.2	\$470.5		-15.9%	-28.7%	-15.3%
OCO-2	\$225.2	\$249.0	\$304.6		10.6%	35.3%	22.3%
SMAP	\$412.0	\$485.7	\$469.9		17.9%	14.0%	-3.2%
MMS	\$741.0	\$857.3	\$962.3		15.7%	29.9%	12.2%
Astro-H	\$30.0	\$44.9	\$51.0		49.9%	70.1%	13.5%
OSIRIS-Rex	\$515.7	\$778.6	\$648.7		51.0%	25.8%	-16.7%
CYGNSS	\$125.0	\$152.8	\$90.1		22.2%	-27.9%	-41.0%
SAGE-III	\$56.8	\$64.6	\$81.6		13.7%	43.7%	26.3%
Average					27.3%	23.9%	-2.7%

Average Cost Underrun to Agency Baseline Commitment
Indicates that **JCL and Independent Assessment Process**
May be Working

JCL Success

- **Process**
 - GAO Cost Estimating and Assessment Guide
- **Coefficient of Variation (CV)**
 - Air Force: “...early in the project 35-45% is typical for space systems and software intensive projects; 25-35% is typical for aircraft and similar complexity hardware; and 10-20% is typical of large electronic system procurements”
 - Joint Cost Schedule Risk Uncertainty Handbook: table of CV’s based on NCCA cost growth experience
- **Historical Experience**
 - Using historical data to determine an expected level of cost growth, approach favored by MDA




Validating the Programmatic Risk Analysis

1. Determine the program cost drivers and associated risks.
2. Develop probability distributions to model various types of uncertainty.
3. Account for correlation between cost elements.
4. Perform the uncertainty analysis using a Monte Carlo simulation model.
5. Identify the probability level associated with the point estimate.
6. Recommend sufficient contingency reserves to achieve an acceptable level of confidence.
7. Allocate, phase, and convert a risk-adjusted cost estimate to then-year dollars and identify high-risk elements to help in risk mitigation efforts.


*Seven steps associated with developing a justifiable s-curve from the GAO Cost Estimating and Assessment Guide, GAO-09-3SP (page 159)

Cost Risk Process*


- Coefficient of Variation (CV) is a standardized measure of dispersion for a probability distribution (and thus the amount of uncertainty)
- $CV = \text{Standard Deviation} / \text{Mean}$
- CV is an output of most Monte Carlo simulation programs (@Risk, Argo, etc.)
- CV measures the “flatness” of the S-Curve
 - The greater the CV the greater the relative cost difference between percentile values




The Coefficient of Variation



NASA Cost Growth History



Historical Cost Growth PDF



Modeling the Cost Growth PDF

- **Process**
 - Are you accounting for correlation?
 - Are all sources of uncertainty adequately addressed?
 - Beware of optimism and overconfidence.
 - **Beware the triangle distribution!**
- **History and the Coefficient of Variation (CV)**
 - Your CV should be unique to the assumptions in your analysis but within the context of your organization's historical experience.
 - Compare the CV of your s-curve to a CV derived from historical cost and schedule growth data.
 - Fit a probability distribution function to your historical data to have a simple model for validation.
 - Use other techniques, such as the enhanced Scenario Based Method (eSBM) to develop alternative models for comparison (and vice versa).

Your Cost/Schedule Risk Analysis should be a Logical Outcome of **all the Evidence**

Validation Summary

- Doing good programmatic risk analysis is hard
- The CV is an useful measure but it must be consistent with your organization's cost and schedule growth history
- DOE has cost risk and JCL experts – *take advantage of them!*
- Are you ignoring key sources of uncertainty?
 - CER uncertainty
 - Highly suspect assumptions (i.e. TRL 9, off-the-shelf, etc.)
 - Sensitivity analysis
 - Historical data
- Extreme growth is a reality, be a realist
- ***Remember: The less you know the greater the uncertainty in your estimate!***



In Summary

Q&A

Bibliography (1 of 2)

Ariely, Dan, *Predictably Irrational*, Revised and Expanded Edition, New York: Harper Perennial, 2009

Aschwanden, Christie, “Your Brain is Primed to Reach False Conclusions.” *fivethirtyeight*. February 17, 2015.
<<http://fivethirtyeight.com/features/your-brain-is-primed-to-reach-false-conclusions/>>

Garvey, Paul R.; Flynn, Brian; Braxton, Peter; and Lee, Richard, “Enhanced Scenario-Based Method for Cost Risk Analysis: Theory, Application, and Implementation,” *Journal of Cost Analysis and Parametrics*, Vol. 5, Issue No. 2, 2012: 98-142.

Hubbard, Douglas W., *How to Measure Anything*, New Jersey: John Wiley & Sons, 2010

Kahneman, Daniel, *Thinking, Fast and Slow*, New York: Farrar, Straus and Giroux, 2011

Levitt, Steven D. and Dubner, Stephen J., *Freakonomics, a Rogue Economist Explores the Hidden Side of Everything*, New York: Harper Perennial, 2009

Mlodinow, Leonard, *The Drunkards Walk: How Randomness Rules Our Lives*, New York: Pantheon Books, 2008

Mooney, Chris, “The Science of Why We Don’t Believe Science.” *Mother Jones*. May/June 2011.
<http://www.motherjones.com/politics/2011/03/denial-science-chris-mooney>

National Aeronautics and Space Administration and the Department of Defense, *Joint Cost Schedule Risk and Uncertainty Handbook*, April 2013

Nuzzo, Regina, “How scientists fool themselves – and how they can stop.” *Nature*. October 7, 2015.
<http://www.nature.com/news/how-scientists-fool-themselves-and-how-they-can-stop/>

Bibliography (2 of 2)

Prince, Frank, "The Dangers of Parametrics," *Proceedings of the 2016 International Cost Estimating and Analysis Association Professional Development and Training Workshop*, Atlanta, June, 2016

Prince, Frank, "The Psychology of Cost Estimating," *Proceedings of the 2015 International Cost Estimating and Analysis Association Professional Development and Training Workshop*, San Diego, June, 2015

Siegel, Eric, "The One Rule Every Data Scientist (and Manager) Should Know By Heart," GovExec.com, December 21, 2015.

<<http://www.govexec.com/technology/2015/12/oneruleeverydatascientistandmanagershouldknowheart/124803/print/>>

Silver, Nate, *The Signal and the Noise: Why most Predictions Fail but some Don't*, New York: The Penguin Press, 2012

Smart, Christian, "Covered in Oil, Realism in Cost Risk Analysis," *Journal of Cost Analysis and Parametrics*, Vol. 8, Issue No. 3, 2015: 186-205.

Smart, Christian, "Here, There Be Dragons: Considering the Right Tail in Risk Management," *Journal of Cost Analysis and Parametrics*, Vol. 5, Issue No. 2, 2012: 64-86.

Taleb, Nassim Nicholas, *The Black Swan: The Impact of the Highly Improbable*, New York: Random House, 2010

Tetlock, Philip E., and Gardner, Dan, *Superforecasting: The Art and Science of Prediction*, New York, Crown Publishing Group, 2015.

U.S. Air Force, *United States Air Force Cost Risk and Uncertainty Analysis Handbook*, April 2007

U.S. Government Accountability Office, *GAO Cost Estimating and Assessment Guide*, March 2009