

Being Certain about Uncertainty (Part 2)

Andy Prince and Christian Smart
NASA/Marshall Space Flight Center
Galorath Federal
June 2018



Outline



**Engineering
Cost
Office**

- **Let's Begin at the End**
- **What is Extreme Cost Growth?**
- **The Past as an Imperfect Teacher**
- **A Simplistic View of the World**
- **Why Management likes Complexity and Why it Doesn't Work**
- **The Joint Cost Schedule Confidence Level – A Panacea?**
- **Predicting the Future**
- **Conclusions**




The End



Engineering
Cost
Office

- Government and Corporate Entities have Processes for **Defining, Understanding, and Resourcing** Programs and Projects
- These Processes, or Systems, Generally Provide **Adequate Resources** to Accomplish the Requirements
- DoD and NASA have Instituted Policies and Practices to **Identify and Prevent** Extreme Cost Growth
- ***A Primary Cause of Extreme Cost Growth is a Failure in the System***



Nunn-McCurdy



Engineering
Cost
Office

- In order to combat cost growth Senator Nunn and Representative McCurdy established legislation in the early 1980s requiring programs to report on significant cost growth
- **A significant breach is 15% growth above the current baseline, or 30% above the original baseline**
- **A critical breach is 25% growth above the current baseline, or 50% above the original baseline**
- Critical breaches can result in program cancellation unless the program is restructured and root-cause analysis is conducted on the program's cost growth




NASA Policy



Engineering
Cost
Office

- Rebaselined if cost exceeds 30% of Agency Baseline Commitment (ABC) – must report to OMB if growth exceeds 10%
- Joint Cost Schedule Confidence Level (JCL) analysis used to establish ABC





Extreme Cost Growth



Engineering
Cost
Office


- For DoD Programs, Extreme Cost Growth is Well Defined (Nunn-McCurdy)
- For NASA Programs and Projects, the Definition of Extreme Cost Growth is Less Well Defined
- Tolerance of Cost Growth Appears to be Related to the **Importance of the Program or Project** to the Organization and the Politicians
 - Kept: F-35 JSF, JWST, Orion
 - Killed: Ares I, Future Combat Systems
- For the Purposes of this Study, **Extreme Cost Growth** is Exceeding the Baseline Estimate by **100%** or more
 - Baseline for Study Data is System Requirements Review (SRR)
- **No Correlation** between Estimate and % Cost Growth or Actual Cost and % Cost Growth
- **High Correlation** between Estimate and Amount of Cost Growth, Actual Cost and Amount of Cost Growth



History for Cost Estimators



Engineering
Cost
Office



Mean: 56.2%
Median: 35.1%

of Projects: 132
Standard Deviation: 82.5%


Minimum: -26.8%
Maximum: 498.3%



History has a Fat Tail




Engineering
Cost
Office






A Simplistic Approach



Use Cost Growth PDF to Develop Realistic Cost Risk Analyses (CV, Risk of Extreme Cost Growth, etc.)

Add 50% to any Estimate to Account for Expected Cost Growth





Two Views of the World





Cost Estimator/Analyst

- Data Driven
- Judgement and Experience
- Comfortable with Uncertainty
- Weighs all the Evidence
- Focused on Credibility, Supportability, Defendability

Project Manager

- Results Driven (Job to do)
- Sees the World Deterministically
- Consistent Message
- Builds/Maintains Relationships
- Focused on Success





History for Managers



**Engineering
Cost
Office**

Cost Growth Reasons	1970s	1980s	1990s	2000s
Inadequate definitions prior to agency budget decision and to external commitments	X	X	X	X
Optimistic Cost Estimates/Estimating Errors	X	X	X	X
Inability to execute initial schedule baseline	X	X	X	X
Inadequate risk assessments	X	X	X	X
Higher technical complexity of projects than anticipated	X	X	X	X
Changes in Scope (Design/Content)	X	X	X	X
Inadequate assessment of impacts of schedule changes on cost		X	X	X
Annual Funding instability			X	X
Eroding in-house technical expertise			X	X
Poor tracking of contractor requirements against plans			X	X
Launch Vehicle			X	
Reserve Position adequacy		X		X
Lack of Probabilistic estimating		X		X
"Go as you can afford" Approach				X
Lack of formal document for recording key technical, schedule and programmatic assumptions (CARD)**				X

** CADRe has since been implemented as a requirement of NPR 7120.5

- **Top Four: Inadequate Project Definition; Optimistic Cost Estimates; Unexecutable Schedule; Inadequate Risk Assessments**
- **Number of reasons increasing over time (failure to learn?)**
- ***Specific, Explainable, Actionable***



The Illusion of History



**Engineering
Cost
Office**

- **Begin with a flawed understanding of cause and effect**
- **Use heuristics that are intuitive, simple, and easily understandable**
- **Minimize the impact of randomness or chance**

The illusion that one has understood the past feeds the further illusion that one can predict and control the future. These illusions are comforting. They reduce the anxiety we would experience if we allowed ourselves to fully acknowledge the uncertainties of existence.

Daniel Kahneman, “Thinking, Fast and Slow”



Over-specification



- Our overly simplistic understanding of the past creates the illusion that the future is deterministic
 - *A flawed understanding of cause and effect*
- We focus on the desired result, then back into the specific conditions needed to get us there
 - *“The cost is too high, your heritage assumption is too low.”*
- Providing more specificity to the initial conditions leads to the belief that we are reducing uncertainty
 - *Creates a false confidence in the estimate*

We confuse our ability to define the present with the ability to predict the future.



Random Stuff Happens



**Engineering
Cost
Office**

Complex systems are full of interdependencies – hard to detect – and nonlinear responses. ... Man-made complex systems tend to develop cascades and runaway chains of reactions that decrease, even eliminate, predictability and cause outsized events.

Nassim Taleb, “Antifragile”

- **High technology projects are complex and fragile – small things can have large negative consequences**
- **We cannot foresee, with any reasonable reliability, what will cause cost growth or how extreme that growth will be**
- **14% probability of extreme cost growth per history, yet most cost risk analyses assume lower probability**



Case Study: HST



**Engineering
Cost
Office**

Cost Growth: 274% in Constant Year Dollars

- **Complex Management Interface**
 - **Two Primes: Lockheed & Perkin-Elmer**
 - **Two NASA Centers: MSFC (Spacecraft, Telescope, Integration); GSFC (Science Instruments, Ground System)**
- **Assumed Use of Existing/Standard Hardware did not Materialize**
- **Original Estimate did not Include Sufficient Spares**
- **Large Weight Margin led to Assumed Cost Savings – Weight Growth Consumed Margin and Design had to be Light Weighted**
- **Telescope was Sold as Design-to-Cost with Performance as the Variable – However Performance was held Constant**
- **Telescope Contamination Requirements Increased**
- **Historical Data indicating High Cost for Optics, Fine Guidance Sensors, and Optical Structures Removed from CERs**




Did we Learn from HST?



Engineering
Cost
Office

A History of Large Space Telescope Cost Estimates and Actuals





Why the System Breaks



Engineering
Cost
Office

- The management system designed to prevent programmatic failure breaks when ***independent cost analysis is not included in the decision process***
 - No healthy tension between the project management and programmatic analysis community
 - No consideration of alternative points of view
 - Often goes hand-in-hand with a lack of independent technical analysis
 - ***Selling the project is more important than knowing the truth***
- Failure to perform an independent cost analysis does not guaranty that the project will fail to perform, ***but it does increase the likelihood***



Observations from DoD



Engineering
Cost
Office

- **Learned Helplessness**

- While a program manager is responsible for the success of a program, he or she is not the ultimate authority
- Program managers often have to endure changes imposed upon them by their bosses, as well as Congress
- This loss of control is a **psychic stress** that results in a sense of learned helplessness that can cause a program manager to lose their sense of responsibility
- Results in a denigration of program performance

- **Program Management Durability**

- DoD program managers are often military officers
- These officers are on a continual rotation cycle that takes place every few years
- These program managers thus do not have to “eat their own dinner” – thus they have **no skin in the game**




JCL: A NASA Success Story?



Engineering
Cost
Office

Mission	Data			Cost Growth		
	SRR	ABC	Actuals	SRR to ABC	SRR to Actuals	ABC to Actuals
NuSTAR	\$96.2	\$109.9	\$104.0	14.2%	8.1%	-5.4%
Landsat 8	\$382.1	\$587.6	\$395.7	53.8%	3.6%	-32.7%
IRIS	\$86.2	\$140.7	\$156.0	63.3%	81.1%	10.9%
LADEE	\$117.9	\$168.2	\$188.3	42.6%	59.6%	11.9%
MAVEN	\$488.7	\$567.2	\$467.9	16.1%	-4.2%	-17.5%
GPM	\$660.2	\$555.2	\$470.5	-15.9%	-28.7%	-15.3%
OCO-2	\$225.2	\$249.0	\$304.6	10.6%	35.3%	22.3%
SMAP	\$412.0	\$485.7	\$469.9	17.9%	14.0%	-3.2%
MMS	\$741.0	\$857.3	\$962.3	15.7%	29.9%	12.2%
Astro-H	\$30.0	\$44.9	\$51.0	49.9%	70.1%	13.5%
OSIRIS-Rex	\$515.7	\$778.6	\$648.7	51.0%	25.8%	-16.7%
CYGNSS	\$125.0	\$152.8	\$90.1	22.2%	-27.9%	-41.0%
SAGE-III	\$56.8	\$64.6	\$81.6	13.7%	43.7%	26.3%
Average				27.3%	23.9%	-2.7%

- Data from CADRe and the ONCE Database
- Average cost growth from SRR to Actuals not statistically different from large data set (Chart 7)
- Lack of overall cost growth from ABC to Actuals indicates that JCL might be working (more data needed to confirm)



A Predictive Model



- **Can Extreme Cost Growth be Predicted Analytically?**
 - The hypothesis is that cost growth is often due to a **misalignment of cost, schedule, and performance baselines** early in the program
 - If we could provide decision makers with a tool that could **alert** them to this fact, we could potentially avoid extreme cost growth

- **Tool of Choice: Logistic Regression**

- **Logistic regression is a classification technique**

- Algebraically, the logistic regression model has the form

$$\pi(x) = \frac{e^{g(x)}}{1 + e^{g(x)}}$$

where $g(x) = b_0 + b_1 \cdot x$

- Logistic regression arose in epidemiological research, and is now commonly employed in business and finance, ecology, engineering, health policy, and linguistics



Early Results



- Used the NASA cost growth study and version 5.0 of Joe Hamaker’s Quick Cost database (69 data points)
- Independent variables include:
 - Initial cost
 - Initial schedule
 - Spacecraft complexity
 - Instrument complexity
 - Planetary vs. Earth-Orbiting
 - Was the budget capped?
 - Was it mostly design and built in-house by the government?

- Results:

		Predicted	
		Extreme Growth	Not Extreme Growth
Actual	Extreme Growth	7	10
	Not Extreme Growth	11	41

- There are 17 instances of extreme cost growth in the data set. The model predicts 7 of these (misses 10)
- The model also predicts 11 missions to have extreme cost growth that did not

Bottom Line: More Work to be Done.



General Observations



Engineering
Cost
Office

- A system that is larger and more complex than previous, similar systems ***should cost more*** than the predecessor systems
- The greater the number of cost saving assumptions the ***greater the likelihood*** of cost growth
- In general, technology advances ***will not*** reduce cost
- The ***more important*** the system is to the organization the more it will cost
- Being ***told up front what it will cost*** is a really, really bad sign



Conclusions



Engineering
Cost
Office

- Extreme Cost Growth is primarily a **failure in management** that results from overselling and under controlling
- It is possibly easier to **prevent** Extreme Cost Growth than it is to **foresee it** due to randomness
- No **independent cost estimates** or analyses by an independent organization are a bad sign
- JCL combined with independent assessment might be a **forcing function** for good program planning and management



Bibliography (1 of 2)



Engineering
Cost
Office

- Ariely, Dan, *Predictably Irrational*, Revised and Expanded Edition, New York: Harper Perennial, 2009
- Aschwanden, Christie, "Your Brain is Primed to Reach False Conclusions." *fivethirtyeight*. February 17, 2015.
<<http://fivethirtyeight.com/features/your-brain-is-primed-to-reach-false-conclusions/>>
- Garvey, Paul R.; Flynn, Brian; Braxton, Peter; and Lee, Richard, "Enhanced Scenario-Based Method for Cost Risk Analysis: Theory, Application, and Implementation," *Journal of Cost Analysis and Parametrics*, Vol. 5, Issue No. 2, 2012: 98-142.
- Hubbard, Douglas W., *How to Measure Anything*, New Jersey: John Wiley & Sons, 2010
- Hubbard, Douglas W., *The Failure of Risk Management*, New Jersey: John Wiley & Sons, 2009
- Kahneman, Daniel, *Thinking, Fast and Slow*, New York: Farrar, Straus and Giroux, 2011
- Levitt, Steven D. and Dubner, Stephen J., *Freakonomics, a Rogue Economist Explores the Hidden Side of Everything*, New York: Harper Perennial, 2009
- Mlodinow, Leonard, *The Drunkards Walk: How Randomness Rules Our Lives*, New York: Pantheon Books, 2008
- Mooney, Chris, "The Science of Why We Don't Believe Science." *Mother Jones*. May/June 2011.
<http://www.motherjones.com/politics/2011/03/denial-science-chris-mooney>
- National Aeronautics and Space Administration and the Department of Defense, *Joint Cost Schedule Risk and Uncertainty Handbook*, April 2013
- Nuzzo, Regina, "How scientists fool themselves – and how they can stop." *Nature*. October 7, 2015.
<http://www.nature.com/news/how-scientists-fool-themselves-and-how-they-can-stop/>
- Prince, Frank, "Being Certain about Uncertainty, Part 1," *Proceedings of the 2017 International Cost Estimating and Analysis Association Professional Development and Training Workshop*, Portland, OR, June, 2017



Bibliography (2 of 2)



Engineering
Cost
Office

Prince, Frank, "The Dangers of Parametrics," *Proceedings of the 2016 International Cost Estimating and Analysis Association Professional Development and Training Workshop*, Atlanta, GA, June, 2016

Prince, Frank, "The Psychology of Cost Estimating," *Proceedings of the 2015 International Cost Estimating and Analysis Association Professional Development and Training Workshop*, San Diego, CA, June, 2015

Siegel, Eric, "The One Rule Every Data Scientist (and Manager) Should Know By Heart," GovExec.com, December 21, 2015.

<<http://www.govexec.com/technology/2015/12/oneruleeverydatascientistandmanagershouldknowheart/124803/print/>>

Silver, Nate, *The Signal and the Noise: Why most Predictions Fail but some Don't*, New York: The Penguin Press, 2012

Smart, Christian, "Exploring the Limits of 'Faster, Better, Cheaper' with Mission Cost Risk Assessment," presented at the NASA Cost Symposium, Kennedy Space Center, November 2002.

Smart, Christian, "Covered in Oil, Realism in Cost Risk Analysis," *Journal of Cost Analysis and Parametrics*, Vol. 8, Issue No. 3, 2015: 186-205.

Smart, Christian, "Here, There Be Dragons: Considering the Right Tail in Risk Management," *Journal of Cost Analysis and Parametrics*, Vol. 5, Issue No. 2, 2012: 64-86.

Taleb, Nassim Nicholas, *Antifragile, Things that Gain from Disorder*, New York: Random House, 2012

Taleb, Nassim Nicholas, *The Black Swan: The Impact of the Highly Improbable*, New York: Random House, 2010

Tetlock, Philip E., and Gardner, Dan, *Superforecasting: The Art and Science of Prediction*, New York, Crown Publishing Group, 2015.

U.S. Air Force, *United States Air Force Cost Risk and Uncertainty Analysis Handbook*, April 2007

U.S. Government Accountability Office, *GAO Cost Estimating and Assessment Guide*, March 2009