Introduction: Lunar night survival, while being a technical design challenge, also has an impact on mission planning and execution during the flight system development phases (Phases A-D). Depending on mission objectives, different locations on the lunar surface result in different challenges to technical formulation of a comprehensive mission design and implementation. Equatorial regions have temperature extremes between day and night (<100K to >380K) but are somewhat cyclical and predictable. Polar regions can have milder thermal environments in terms of overall surface temperature swing and opportunities for extended durations for solar power but pose unique challenges in temporal and spatial availability of both sunlight and direct-to-Earth communications. Options for surviving the night will depend heavily on mission objectives, lunar location and program cost and schedule constraints.

Lunar Night as a Mission Variable: Whether the primary purpose of the mission is scientific, mapping and prospecting, or demonstrating capabilities and technologies, surface traverse planning and concepts of operation will heavily influence the necessary capabilities of the flight system. Lunar night will be one of the variables to consider but may not be the biggest driver of system complexity. Clear flow-down of mission objectives, combined with surface mission planning and operations will ultimately lead to determining where, and how much lunar night survival will impact system design, as well as programmatic cost and schedule resources necessary to carry out the project.

Lunar Night Survival Planning; Equatorial: Equatorial regions of the moon experience a consistent and regular ~14 Earth-day duration of night-time. During the day, overhead sun limits the radiative view to cold space and during the night, temperatures plummet, increasing the demand for energy for survival. Nuclear energy sources are typically considered due to the extended duration of darkness. This approach will have an impact on the system design, having to deal with both hot and cold temperature extremes, but will also require additional cost and schedule resources for analysis, design, test and paperwork/process (Presidential Directive-25). Other technical solutions may be possible as well but they also may require additional resources for achieving technological readiness and incorporation. Understanding these mission drivers will be a crucial step in scoping out the development activity and allocating resources for successful execution.

Lunar Night Survival Planning; Polar: The definition of "night" becomes less distinct at near-polar latitudes. Latitude and local topography play a critical role in defining the duration of local shadows. It varies from locations of near-perpetual sunlight all the way to permanently shadowed regions. This presents a more open trade space for missions requiring more than 14 Earth days. Determining an appropriate landing site for both mission objectives and required shadow survival time, combined with an appropriate flight system design requires careful mission planning analysis.

Operating Through the Night: Planning to operate through the night could significantly increase the demand for energy depending on the concept of operations. Depending on local topography, polar locations (above ~80 deg) can also lose line of sight communications for 2 weeks or more every month, so either increased levels of autonomy or reliance on communications relays will be required. The flight system design approach and mission/traverse planning will be impacted by these frameworks, as well as additional technology maturation and design and testing activities during development.

Mission Design/Planning for Lunar Night Survival: An existing set of lunar mission planning tools, utilized by the Resource Prospector Mission Development team at NASA Ames, provide the capability to understand the trade space and mission drivers to bridge the gap between mission objectives and designing a reference mission that results in understanding the technical system design drivers and ultimately, formulating the project execution plan and resource requirements. As always, tools are just a part of a broader process in concept maturation, planning and execution. Understanding lunar night survival mission requirements, within the context of the mission objectives and planned against an project execution framework will result in a comprehensive approach to ensure successful progress and completion of the mission.

We present some of the design, development, cost and schedule impacts of dealing with problematic night time lunar conditions, whether for near-equatorial or near-polar landed lunar missions.



Mission Design and Implementation Considerations for Lunar Night Survival

R. Vaughan, Mission Design Division, NASA Ames Research Center, Moffett Field, CA

Lunar Night as a Mission Variable

Mission **Traceability**

- 1. Flow-down of mission objectives will dictate site selection/traverse planning and the concept of operations
- 2. Night survival requirements derive from the science measurement requirements
- 3. Night survival requirements flow down to design requirements that may drive cost and schedule resources
- 4. Other customer needs/requirements may impact cost/schedule constraints

Mission Design Drives Development Scope

Mission Objectives Flow-down


- Overall science objectives
- Customer constraints
- Instruments selection
- Measurement Plan
- Concept of Operations


Site Selection/Traverse Planning

- Landing site analysis
- Requirement satisfaction
- Environment and constraints
- Design capability iteration
- Architecture Trade Studies

System Design/Implementation

- Mission functional analysis
- System/sub-system design requirements
- Resource loading, cost and schedule






Qtr 4, 2014				Qtr 1, 2015			Otr 2, 2015			Qtr 5, 2015			_
0	d 4	Nov'14	Dec 14	Jan '15	Feb '15	Mar 115	Apr 15	May 15. 85 5/3 5/10 5/17 5/24	Jun'15	JAP 16	Aug 15	Sep 15	
921 928 195 1	9/12[10/19]10(6] 11	2 11/6 [11/16 [11/23]]	120 12/1 12/14 12/21 12	26 14 1111 118 12	5 24 28 245 222	31 38 3/16 3/22	229 45 412 419 42	(6) 5/3 5/10 5/17 5/24	5/21 6/7 6/14 6/21 6	Q8 7/5 7/12 7/19 7/2	6 82 89 816 823	\$50 94E BV3	100
FY2015 Start		PPEE				ES Mid-Year Review	1	(0)	11 0	I I (6)		ear Review	£n
10-174				VIII CONTRACTOR	PRG & SPG Release	3/11/15		PAA Submit	0.0 2	PalG Release	9/2	0.15	
		TU Concept & Tech Dev	elopment							ETU Integration		ETU Demo.	
	10/25/14							7/2/15 F2F @ JSC - ETU "SIR"		8/28/15			
				F2F @ ARC - ETU "POR"						115	ETU "Launch" 8/26/15		
					znzw					N	*	10/10	
	Solis set. ETU Demonstration Concept Development			1 ETU Concept Design ETU Detailed Design 4-2 wks						ETU System Integration			
8.0	ays	23 n	ions	437	**		4.85 mons			4 wks			
<u>.</u>	que Field Test	13014											
-	Mass	focused de-scope opt	ions										
ROE Decision													
FTO	Concept Review			Peer Review	ETS Design Review				Control mode o	rototyping (K-REX)			
10/214 - Rover E	IV Det. in Develope	ment		T COLOR OF THE PARTY OF THE PAR	2/12/15			6415	V 7446	▼ ETU Integration	Comm Gmbal	Vindurance	
Rover ATP	10/21/14		The second second	19/15	1			Demo. Hazard	detection (K-REX)	flav s	sensor suite Demo	. Localization	
	ETU Mobility (Steering, Sc Cont. Design & Select COTs Parts				uspension, Propulsion, Power Train) & Structure Harness (Chassis, Mas Redesign & Drawings \(\sum \big Parts Procurements & Man			II) V/ Assemble			s to ETU Integration		
	Commence of A.	COLUMN TOWNS		- Checkengil & U	2/20/15	A MAIL				27 mounty a structure	megendi		
				Firmware Devel	opment		Assembly & card checks	nut					
Avior	nics Design			1/27/		ts I V		5/7/15 Avionics to Integr	ation				
	I Book	er ETU Fower TBOTT			7			\			1		
			nal model dev.										
	_	Ineo	tal model dev.	1 7									_
Design & Select	Parts			ments & Create Harnes		-	emble \(\nabla \) Comm. to ETU						
10/18/1	•		Coura sedese	ments a sceale names	(wavings	PRINS PROCESSOR, ASS	49/15						
	-	Navapation Ope Tools	and the latest designation of the latest des					The second second					

Considerations

- Initial mission design exercise crucial in determining cost and schedule resources
 - Lunar environment is unique and challenging, consider old and new approaches
- Lunar Mission Planning Tools enable trade space exploration to help meet program constraints

Integrated Mission Design/Planning Tool for Lunar Night Survival



 Science data product models

ops

e.g.,


landing,

PSRs,

science

movement,


line- of-site



Digital Elevation Maps matching camera resolution (1-2 m) in lit areas; improves on **NAC** stereo and LOLA rqts, lander



Rover performance models; enables comparing candidate rover designs against mission requirements





Traverse planning:


- Custom UI allowing video-rate pan/zoom and movement in time
- Map compositing
- Automated reachability & path planning using rover movement constraints
- Rich activity dictionary covering all science and critical housekeeping ops
- •Integrated, real-time power and data sim (battery plot updates smoothly as rover path is changed)
- •Traverse clustering reduces 1000's of solutions to 10's

Lunar Night Survival Planning:

Polar Regions

- Definition of "night" becomes less distinct at near-polar latitudes
- Latitude and local topography play a critical role in defining the duration of local shadows
- Mission duration driven by local shadow duration
 - I.e. longer shadow survival capability results in longer total mission duration

Opportunities to drive the design to limit impact to cost and schedule resources and still extend mission duration



Warmest minimum temps at poles ~90K (-183deg C)

landing site for both mission objectives and required shadow survival time, combined with an appropriate flight system design requires careful mission planning analysis

Determining an appropriate

Lunar Night Survival Planning:

Equatorial Regions

- Consistent and regular ~14 Earth-day night duration
- Thermal design challenge for both hot and cold cases
 - Overhead sun limits heat rejection to cold space
 - Cold overnight temps demand energy
- Nuclear energy sources typically considered due to extended darkness and cold temperatures
- Will require additional cost and schedule resources for additional design, test and paperwork/process
- Training, medical exams and certification required for relevant team members
- Additional deliverables required for **NEPA** and PD-25 Launch Approval Process including any additional Range Safety Requirements
- **Specific Safety Analysis throughout** project life cycle
- RHUs integration will affect both hardware design and I&T Flow
- LV provider cost increases

