

## **General Disclaimer**

### **One or more of the Following Statements may affect this Document**

- This document has been reproduced from the best copy furnished by the organizational source. It is being released in the interest of making available as much information as possible.
- This document may contain data, which exceeds the sheet parameters. It was furnished in this condition by the organizational source and is the best copy available.
- This document may contain tone-on-tone or color graphs, charts and/or pictures, which have been reproduced in black and white.
- This document is paginated as submitted by the original source.
- Portions of this document are not fully legible due to the historical nature of some of the material. However, it is the best reproduction available from the original submission.

10

STIF

11.

E7.6-10249

CR-146623

ERTS

"Made available under NASA sponsorship  
in the interest of early and wide dis-  
semination of Earth Resources Survey  
Program information and without  
charge for any use made thereof."

FIRST QUARTERLY (TYPE II) PROGRESS REPORT

Project Title: Development of a Multi-disciplinary  
ERTS User Program in the State of Ohio  
Ref. 20900

Contract Number: NAS5-22309

Principal Investigator: Paul E. Baldrige  
Deputy Director for *ent*  
Community Services  
Department of Economic and  
Community Development  
P.O. 1001  
Columbus, Ohio 43216

September 10, 1975

(E76-10249) DEVELOPMENT OF A  
MULTI-DISCIPLINARY ERTS USER PROGRAM IN THE  
STATE OF OHIO Quarterly Progress Report  
(Ohio Dept. of Economic and Community) 2 p  
HC \$3.50

N76-20596

Unclas  
00249

CSCI 05B G3/43

20900

Prepared for

GODDARD SPACE FLIGHT CENTER  
Greenbelt, Maryland 20771

RECEIVED

NOV 11 1975

SIS/902.6

A. Problems - Subcontracts have not been let due to delays caused by

1) organization changes and 2) lag in State Controlling Board approval of proposed subcontracts.

B. Accomplishments - In the main, accomplishments have been of a preparatory and planning nature. In addition, subcontracts have been written and coordinated with the subcontractors, and NASA Goddard Space Flight Center. Development of a management structure and management plan has begun and is continuing in order to effectively implement the contract once the subcontracts have been approved and signed.

C. Significant Results - None at this time.

D. Publications - None

E. Recommendations - The delays in the execution of this contract bring to attention the delays presently inherent in ordering computer compatible tapes. For expediting the landuse inventory portion of the contract, it is recommended that discussion take place to determine if these delays might be significantly reduced.

F. Funds Expended - No funds have been expended.

G. Data Use -

	Value of Data Allowed	Value of Data Ordered	Value of Data Received
LANDSAT	\$11,900	\$ 1,104	\$ 1,104
CCT	\$ 5,600	\$ 0	\$ 0
AIRCRAFT	\$ 1,008	\$ 0	\$ 0

H. Aircraft Data - Data was collected over Ohio on August 18, 1975 in partial fulfillment of the contract data requirements; however, such data is not yet available.