

## **General Disclaimer**

### **One or more of the Following Statements may affect this Document**

- This document has been reproduced from the best copy furnished by the organizational source. It is being released in the interest of making available as much information as possible.
- This document may contain data, which exceeds the sheet parameters. It was furnished in this condition by the organizational source and is the best copy available.
- This document may contain tone-on-tone or color graphs, charts and/or pictures, which have been reproduced in black and white.
- This document is paginated as submitted by the original source.
- Portions of this document are not fully legible due to the historical nature of some of the material. However, it is the best reproduction available from the original submission.

2  
LARS CONTRACT REPORT 080984

\* *Blanket Task  
(overoff)*

(E84-10173) LANDSAT-4 IMAGE DATA QUALITY  
ANALYSIS Quarterly Progress Report, 10 May  
- 9 Aug. 1984 (Purdue Univ.) 4 p  
HC A02/MF A01

884-32893

CSCI 05B

Unclas  
G3/43 00173

QUARTERLY PROGRESS REPORT

FOR

LANDSAT-4 IMAGE DATA QUALITY ANALYSIS

FOR PERIOD INCLUDING  
MAY 10 - AUGUST 9, 1984  
NASA CONTRACT NAS5-26859

To: NATIONAL AERONAUTICS & SPACE ADMINISTRATION  
GODDARD SPACE FLIGHT CENTER  
GREENBELT ROAD  
GREENBELT, MD 20771

By: P.E. ANUTA AND STAFF  
PURDUE UNIVERSITY  
LABORATORY FOR APPLICATIONS OF REMOTE SENSING  
1291 CUMBERLAND AVE.  
WEST LAFAYETTE, IN 47906-1399



### Introduction

This report covers work carried out on Landsat-4/5 data quality analysis under NASA Contract NAS5-26859 for the period May 10 through August 9, 1984. The primary activity was completion and testing of reformatting software to handle Landsat-5 data in quadrant format. Research continued on estimation of the sensor two-dimensional point-spread function from scene data.

### Problems

The lack of receipt of Landsat-5 data for analysis has seriously delayed the schedule for carrying out the study. No usable data have been received, except for the Corpus Christi test scene. Since personnel costs have continued while awaiting data, there is serious concern that the project will not be completed within the funded budget. Future recalculations of budgets and project duration may be necessary after the required data are received.

### Publications

Two poster papers on work done under this contract were presented at the LARS/Purdue tenth international Symposium on Machine Processing of Remotely Sensed Data, June 12-14, 1984. The material presented was from a comprehensive report published in the May 1984 IEEE Transactions on Geoscience and Remote Sensing, Vol. GE-22, No. 3. The title is "Landsat-4 MSS and Thematic Mapper Data Quality and Information Content Analysis."

### Recommendations

No recommendations are made in this report.

### Funds Expended

The funds expended in the project are reported periodically by the Purdue University Office of Contract and Grant Business Affairs to the sponsor on NASA Form 533M. Specific disclosure of funds expended in this report is not a policy of the University.

### Significant Results

Research was continued on methods for estimating two-dimensional point-spread functions from image data. Work also continued on advanced classification methods for TM data, including updating of the implementation and training procedures for the layered classifier and further tests of the supervised ECHO classifier. Reformatting software for the new Landsat-5 data tapes was completed and tested on the Corpus Christi test frame. No other Landsat-5 data have been reformatted. At this writing, no data have been received for test sites in the planned LIDQA study of Landsat-5 data.