NASA-CR-191907

7N-16-CR
141160
p-64

K-CM-04.4
January 1993

(NASA-CR-191907) PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT (NASA) 64 p

N93-71271

Unclas

Z9/16 0141160

Payload Projects Documentation Baseline Index and Status Report

CONTRACT NAS10-11400
DRD PS-8

MCDONNELL DOUGLAS

PAYLOAD GROUND OPERATIONS CONTRACTOR
John F. Kennedy Space Center

KSC FORM 31-84A NS (REV.7/92)

INTRODUCTION

This document is published quarterly and identifies the current baseline for Kennedy Space Center (KSC) Payload Projects Management Directorate (CP). Documents have been grouped into four categories.

To obtain information concerning the relationship of each document to the other documents in this report and the authority documents from which they were derived, refer to Cargo Projects Documentation Tree, K-CM-05.2.2.

Additional information may be obtained by contacting CP-FGO, Attn: Claudette M. Ezman, 867-4381. Changes or additions to this index may also be provided to CP-FGO.

Prepared by:

T. L. Wardman
MDSSC-KSC

Approval:

Claudette M. Ezman, CP-FGO
Technical Management Systems

TABLE OF CONTENTS

Title	Page
Plans and Instructions	1
Requirements Documents	15
Memorandum of Understanding/Memorandum of Agreement	25
Historical	27

REPORT FORMAT DESCRIPTION
PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC NO. & REV.	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
1	2	3	4	5	6

1	DOC NO REV	Discrete identifier assigned to each document. (0 followed by a number in the secondary position indicates a boilerplate document.) Descriptive identifier or the revision letter/number of the current version of the document.
2	REL DATE	Date on which the document was released as indicated on the cover.
3	DOCUMENT TITLE	Title of the document as it appears on the document cover (with minor title changes as required to add clarity to this report).
4	OPR	Office symbol of the organization responsible for the document development/approval/release.
5	REQ'D/PREP BY	Name of the person (and directorate symbol) responsible for preparation of the document.
6	STATUS REMARKS NEXT ACTION (NA)	Brief description of the current status of a data line item. Any additional pertinent remarks which may clarify the data line item. Next activity required in the progressive development of the data line item.

PLANS & INSTRUCTIONS

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-CM-HB-0001 REV K	06/92	PAYLOAD INFORMATION HANDBOOK	CP-PSO	K. MEASE	
KCA-002	84/03	SPACELAB LEVEL IV COMPLEX SUSTAINING ENGINEERING AND SOFTWARE DEVELOPMENT	CP-FG0 KSC/CP MSFC/JA	R. HEUSER H. CRAFT	
K-CM-03.3 REV A	91/10	PARTIAL PAYLOAD CHECKOUT UNIT (PPCU) SUSTAINING ENGINEERING PLAN	CS-GSD-22	P. PAULICK	
K-CM-03.5	85/06	KSC PLAN FOR SUPPORT OF COMMERCIAL EXPENDABLE LAUNCH VEHICLE OPERATIONS	CV	F. CURINGTON	
K-CM-04.3		MANAGEMENT PLAN FOR PAYLOAD READINESS REVIEWS AT KSC	CP-PSO	K. MEASE	OUT BY NOVEMBER 1992.
K-CM-04.4	92/07	PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT	CP-FGO	C. EZMAN	
K-CM-04.5	89/10	PDMS CONFIGURATION MANAGEMENT OPERATIONAL PLAN	CS-GSD-3	L. RUSSELL	
K-CM-05.2	81/10	CARGO PROJECTS DOCUMENTATION MANAGEMENT PLAN	CP-FGO	C. EZMAN	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-CM-05.2.1	80/03	CP DOCUMENTATION FORMAT AND PREPARATION GUIDELINES	CP-PSO-A	M. WHITNEY	
K-CM-05.2.2	81/04	CARGO PROJECTS DOCUMENTATION TREE	CP-FGO	C. EZMAN	
K-CM-05.2.3	88/12	PREPARATION GUIDE FOR LSSP, ANNEX 8, TO PIP	CP-PSO-A	M. WHITNEY	
K-CM-05.3		GUIDE TO REQUIREMENTS FOR PAYLOADS PROCESSING AT KSC	CP-PSO-A	M. WHITNEY	IN WORK.
K-CM-06.1	89/05	PAYLOAD MANAGEMENT AND OPERATIONS PAYLOAD MASTER DEFINITION LIST	CS-PSD	A. CONTI	REV A IN WORK.
K-SLM-09.2	82/07	LSFE GROUND OPERATIONS PLAN	CP-FGO	E. PICHARDO	
K-CM-10.1.14 BASELINE	90/06	SECURITY PLAN FOR PDMS	CS-GSD-3	L. RUSSELL	
K-CM-10.1.17	91/07	PDMS STANDARD FOR WORK STATIONS, NETWORK SERVERS AND NETWORK CONNECTIVITY	CS-GSD-3	L. RUSSELL	
K-PSM-11.01 BASELINE REV E	92/05	BOILERPLATE LSSP FOR DEPLOYABLE PAYLOADS	CP-PSO-A	M. WHITNEY	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-PSM-11.02 BASELINE REV D	92/05	BOILERPLATE LSSP FOR SPACELAB PAYLOADS	CP-PSO-A	M. WHITNEY	
K-PSM-11.03 BASELINE REV D	92/05	BOILERPLATE LSSP FOR MIDDECK PAYLOADS	CP-PSO-A	M. WHITNEY	
K-PSM-11.04		BOILERPLATE LSSP FOR ATTACHED PAYLOADS	CP-PSO-A	M. WHITNEY	PROJECTED PUBLICATION NLT 01/93.
K-PSM-11.05 BASELINE	92/04	BOILERPLATE LSSP FOR ELV PAYLOADS	CP-PSO-A	M. WHITNEY	
K-PSM-11.1 BASELINE	86/12	TDRS LSSP	CP-PSO-A	J. SCHNERINGER	
REV E	90/09				
CHANGE 1	91/12				
CHANGE 2	92/04				
CHANGE 3	92/06				
CHANGE 4	92/09				
K-PSM-11.3 BASELINE	88/12	GET-AWAY SPECIAL PAYLOADS (GAS -SMALL SELF-CONTAINED)	CP-PSO-A	M. HADDAD	
REV D	91/07				
K-PSM-11.23.1 PRELIMINARY	91/10	SLS-2 LSSP	CP-PSO-A	M. HADDAD	
K-PSM-11.33.1		ASTRO-2 LSSP	CP-PSO-A	R. STURM	PRELIMINARY IN WORK.
K-PSM-11.37 BASELINE	91/11	IRIS LSSP	CP-PSO-A	T. RUCCI	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-PSM-11.48 BASELINE	84/03	IOCM LSSP	CP-PSO-A	B. CERRATO	
REV A	91/05				
K-PSM-11.50 BASELINE	91/04	TSS-1 LSSP	CP-PSO-A	G. HAGER	
K-PSM-11.62 BASELINE	85/11	IMAX LSSP	CP-PSO-A	B. CERRATO	
REV A	88/12				
K-PSM-11.64 BASELINE	90/12	EURECA LSSP	CP-PSO-A	T. RUCCI	
K-PSM-11.66 BASELINE	85/12	TOS LSSP (ACTS)	CP-PSO-A	J. SCHNERINGER	
REV A	92/06				
CHANGE 1	92/10				
K-PSM-11.79 BASELINE	92/03	SPARTAN-201 LSSP	CP-PSO-A	M. HADDAD	
K-PSM-11.79.1		SPARTAN-204 LSSP	CP-PSO-A	M. HADDAD	PRELIMINARY RELEASED 8/92.
K-PSM-11.94 BASELINE	85/10	ICBC LSSP	CP-PSO-A	B. CERRATO	
REV A	89/10				
K-PSM-11.96 PRELIMINARY	86/06	HUBBLE SPACE TELESCOPE SERVICING MISSION-01 LSSP	CP-PSO-A	M. RUETHER	BASELINE IN WORK.
REV B	92/05				

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-PSM-11.98.2	12/92	IML-2 LSSP	CP-PSO-A	E. OSCAR	PRELIMINARY IN WORK.
K-PSM-11.99 REV B CHANGE 1	88/07 91/01 92/10	IUS LSSP	CP-PSO-A	R. WILLCOXON	
K-PSM-11.102 BASELINE	91/02	SL-J LSSP	CP-PSO-A	R. STURM	
K-PSM-11.107 BASELINE REV A	88/05 91/09	SSBUV LSSP	CP-PSO-A	J. SCHNERINGER	
K-PSM-11.107.1 BASELINE CHANGE 1 CHANGE 2	91/11 92/09 92/11	SSBUV-A LSSP	CP-PSO-A	J. SCHNERINGER	
K-PSM-11.108 BASELINE REV A	88/05 90/06	PCG LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.108.1 BASELINE	92/05	CPCG LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.109 BASELINE REV A	88/11 90/09	CHROMEX LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.109.1 BASELINE	92/10	CHROMEX LSSP	CP-PSO-A	S. GREEN	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-PSM-11.112 BASELINE	89/01	PM LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.116 BASELINE	89/09	CNCR LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.117 BASELINE	89/08	GHCD LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.121 BASELINE	92/04	SL-D2 LSSP	CP-PSO-A	R. STURM	
K-PSM-11.123 BASELINE	90/06	PSE LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.124 BASELINE	90/06	BIMDA LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.126	90/02	SSCE LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.127 BASELINE	92/04	WSF LSSP	CP-PSO-A	B. CERRATO	
CHANGE 1	92/09				
K-PSM-11.131 BASELINE	92/02	ACTS LSSP	CP-PSO-A	J. ROBERTS	
K-PSM-11.132 BASELINE	91/06	SAMS LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.133 BASELINE	91/06	PARE LSSP	CP-PSO-A	B. CERRATO	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-PSM-11.134 BASELINE	92/04	CGBA LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.136		TISP LSSP	CP-PSO-A	B. CERRATO	PRELIMINARY IN WORK.
K-PSM-11.139.2 PRELIMINARY	92/06	USMP-2 LSSP	CP-PSO-A	M. RUETHER	BASELINE IN WORK.
K-PSM-11.140 BASELINE	92/04	FARE LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.141 BASELINE	92/03	CAPL LSSP	CP-PSO-A	J. ROBERTS	
CHANGE 1	92/09				
K-PSM-11.142		AAFE LSSP	CP-PSO-A	M. HADDAD	OH HOLD, MISSION NOT MANIFESTED.
K-PSM-11.143 BASELINE	92/04	SPACEHAB-01 LSSP	CP-PSO-A	M. RUETHER	
K-PSM-11.143.1 BASELINE	92/12	SPACEHAB-02 LSSP	CP-PSO-A	M. RUETHER	
K-PSM-11.143.3		SPACEHAB-03 LSSP	CP-PSO-A	M. RUETHER	BASELINE IN WORK.
K-PSM-11.144		TPITS LSSP	CP-PSO-A	R. WILLCOXON	TPITS P/L WAS CANCELLED.
K-PSM-11.145 BASELINE	91/12	ORFEUS-SPAS LSSP	CP-PSO-A	V. WHITEHEAD	
CHANGE 1	92/12				

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-PSM-11.146 PRELIMINARY	92/11	CRISTA-SPAS LSSP	CP-PSO-A	V. WHITEHEAD	BASELINE IN WORK.
K-PSM-11.150 BASELINE	91/09	CVTE LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.151 BASELINE	92/03	ATLAS-2 LSSP	CP-PSO-A	G. HAGER	
K-PSM-11.151.3 BASELINE	92/10	ATLAS-3 LSSP	CP-PSO-A	G. HAGER	
K-PSM-11.152 BASELINE	91/08	SHOOT LSSP	CP-PSO-A	E. OSCAR	
CHANGE 1	92/09				
K-PSM-11.154 PRELIMINARY	92/02	SRL-01 LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.155 BASELINE	91/11	STL LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.157 BASELINE	91/12	DXS LSSP	CP-PSO-A	E. OSCAR	
K-PSM-11.160 BASELINE	92/11	OAST-2 LSSP	CP-PSO-A	R. WILLCOXON	
K-PSM-11.161 BASELINE	92/03	PHCF LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.162 PRELIMINARY	92/08	LITE-1 LSSP	CP-PSO-A	E. OSCAR	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-PSM-11.163 BASELINE	92/05	CMIX LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.164 PRELIMINARY	92/08	ROMPS-01 LSSP	CP-PSO-A	E. OSCAR	
K-PSM-11.165		SPAS-III LSSP	CP-PSO-A	V. WHITEHEAD	PRELIMINARY IN WORK.
K-PSM-11.166 PRELIMINARY	92/10	IEH LSSP	CP-PSO-A	R. WILLCOXON	BASELINE IN WORK.
K-PSM-11.167 BASELINE	92/10	APCG LSSP	CP-PSO-A	S. GREEN	
K-PSM-11.168		CMSE-1 LSSP	CP-PSO-A	J. ROBERTS	PRELIMINARY IN WORK.
K-PSM-11.169		JFD LSSP	CP-PSO-A	M. RUETHER	PRELIMINARY DEVELOPMENT ON HOLD.
K-PSM-11.170		MSX LSSP	CP-PSO-A	L. KRUSE	PRELIMINARY IN WORK.
K-PSM-11.171		WIND LSSP	CP-PSO-A	L. KRUSE	PRELIMINARY IN WORK.
K-PSM-11.172		SFU-R LSSP	CP-PSO-A	J. ROBERTS	PRELIMINARY IN WORK.
K-PSM-11.173		ASPEC LSSP	CP-PSO-A	S. GREEN	BASELINE IN WORK.
K-PSM-11.175		MIR-R LSSP	CP-PSO-A	E. OSCAR	PRELIMINARY IN WORK.
K-PSM-11.176		POLAR LABORATORY LSSP	CP-PSO-A	L. KRUSE	PRELIMINARY IN WORK.
K-PSM-11.501		MB-1 LSSP	CP-PSO-A	M. RUETHER	DRAFT IN WORK.

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
KCS-PL-0012.0 REV B	91/07	PAYLOAD OPERATIONAL LOGISTICS PLAN	CS-PSD	F. STUMP	
K-CITEM-12.0.3		CITE ILS PLAN	CS-PSD	F. STUMP	
KCS-PL-0012.1 REV B	91/06	SPACELAB OPERATIONAL LOGISTICS PLAN	CS-PSD	F. STUMP	
KCS-PL-0012.1.1 BASELINE	90/02	KSC SPACELAB LRU/SRU REPAIR CERTIFICATION LOGISTICS PLAN	CS-PSD	F. STUMP	
KCS-PL-0012.2	92/04	VERTICAL PROCESSING OPERATIONAL LOGISTICS PLAN	CS-PSD	F. STUMP	
KCS-PL-0012.3	85/09	EXPERIMENTS OPERATIONAL LOGISTICS PLAN	CS-PSD	F. STUMP	REVISION A UNDERWAY, DUE 02/93.
KCS-PL-0012.4 REV A	91/07	SPACE STATION OPERATIONAL LOGISTICS PLAN	CS-PSD	F. STUMP	CHANGE 1 UNDERWAY DUE 01/93.
KCS-MN-0012.4.01	89/12	SPACE STATION LOGISTICS CAPABILITIES MANUAL	CS-PSD	F. STUMP	
KCS-PL-0012.5	92/02	PAYLOAD MAINTENANCE SUPPORT BASELINE	CS-PSD	F. STUMP	
KCS-PL-0012.5.1	90/03	DEPOT AND LRU/SRU CERTIFICATION PLAN	CS-PSD	F. STUMP	
K-STSM-12.5.04 REV B	92/04	GROUND OPERATIONS TRAINING PLAN FOR STS OPERATIONS	TM	M. WILLIAMS	UPDATE 4/93.

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-STSM-12.8 REV A	80/06	STS AND CARGO OPERATIONS AND MAINTENANCE DOCUMENTATION PLAN	TV-PEO-2/ CS-PSD-6	T. MULLIN TV-PEO-2	BEING REFORMATTED TO BE PUBLISHED AS KPD.
K-STSM-14.1 REV G	92/08	LAUNCH SITE ACCOMMODATIONS HANDBOOK	CP-PSO-A	M. HADDAD	
K-STSM-14.1.1 REV D	91/07	FACILITIES HANDBOOK FOR BLDG AE	CP-PSO-A	M. HADDAD	
K-STSM-14.1.2 REV D	91/12	FACILIITES HANDBOOK FOR BLDG AO	CP-PSO-A	M. HADDAD	
K-STSM-14.1.3 REV D	91/10	FACILITIES HANDBOOK FOR BLDG AM	CP-PSO-A	M. HADDAD	
K-STSM-14.1.4 REV D	91/12	FACILITIES HANDBOOK FOR HANGAR S	CP-PSO-A	M. HADDAD	
K-STSM-14.1.6 REV D	91/03	FACILITIES HANDBOOK FOR EXPLOSIVE SAFE AREA 60A	CP-PSO-A	M. HADDAD	
K-STSM-14.1.7 REV D	91/09	FACILITIES HANDBOOK FOR SAEF 2	CP-PSO-A	M. HADDAD	
K-STSM-14.1.8 REV B CHANGE 1	90/06	FACILITIES HANDBOOK FOR RTG STORAGE BLDG.	CP-PSO-A	M. HADDAD	
K-STSM-14.1.9 REV D	91/12	FACILITIES HANDBOOK FOR HANGAR L	CP-FGO	E. PICHARDO	
K-STSM-14.1.9.1	84/06	LSFE FACILITY USER'S GUIDE	CP-FGO	E. PICHARDO	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-STSM-14.1.10 REV C	91/12	FACILITIES HANDBOOK FOR ROTATING SERVICE STRUCTURE	CP-PSO-A	M. HADDAD	
K-STSM-14.1.12 REV C	91/04	FACILITIES HANDBOOK FOR VERTICAL PROCESSING FACILITY	CP-PSO-A	M. HADDAD	
K-STSM-14.1.13 REV D	91/12	FACILITIES HANDBOOK FOR ORBITER PROCESSING FACILITY	CP-PSO-A	M. HADDAD	
K-STSM-14.1.14 REV C	92/10	FACILITIES HANDBOOK FOR O&C BUILDING	CP-PSO-A	M. HADDAD	
K-STSM-14.1.15 REV A	91/07	FACILITIES HANDBOOK FOR PAYLOAD HAZARDOUS SERVICING FACILITY	CP-PSO-A	M. HADDAD	
K-STSM-14.1.16		FACILITIES HANDBOOK FOR SPACE STATION PROCESSING FACILITY	CP-PSO-A	M. HADDAD	FACILITY IN CONSTRUCTION PHASE.
K-STSM-14.1.17		FACILITIES HANDBOOK FOR PAYLOAD SPIN TEST FACILITY-REPLACEMENT	CP-PSO-A	M. HADDAD	FACILITY IN PRE-CONSTRUCTION PHASE.
K-STSM-14.2.1 REV A CHANGE 1	87/11 91/03	KSC PAYLOAD FACILITY CONTAMINATION CONTROL REQUIREMENTS/PLAN	CP-PSO-A	V. WHITEHEAD	UPDATE 2 IN WORK.
KCA-HB-0018.0 REV A	86/08	WORK AUTHORIZATION HANDBOOK	CS-PSD	F. STUMP	REV B UNDERWAY DUE 05/93.

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-SLM-18.01	90/10	SPACELAB PAYLOAD COMMAND AND DATA SYSTEMS (SPCDS) USER'S MANUAL	CS-EED-33	S. COX	
KCI-5340.1 REV A	90/11	PAYLOAD FACILITY CONTAMINATION CONTROL IMPLEMENTATION PLAN	CS-GSD-1	H. WILLIAMS	
KHB 8040.4	90/02	PAYLOADS CONFIGURATION MANAGEMENT HANDBOOK	CP-FGO	C. EZMAN	

REQUIREMENTS DOCUMENTS

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-CM-10.1.11	89/04	PDMS FERD	CS-PPD	G. HUBER	NO FURTHER ACTION.
K-CM-10.1.16		PAYLOAD PROCESSING REQUIREMENTS DOCUMENT	CP-FGO	R. HEUSER	IN WORK.
K-CM-10.1.2.0		NEW NASA EARTH OBSERVING SYSTEM (EOS) HPF FERD	CP-FGO	M. TAYLOR	DRAFT IN WORK.
K-CM-10.2.4		PAYLOAD SPIN TEST FACILITY REPLACEMENT FEDP	CP-FGO	M. TAYLOR	IN WORK.
PRD 00082C REV 1	85/08	PRD OOO8C ASTROTECH PAYLOAD PROCESSING FACILITY SUPPORT	CS-PSD-6	B. GOFORTH	
K-CM-10.1.19	91/10	MIDDECK PAYLOAD WEIGHT & CG SYSTEM REQUIREMENTS DOCUMENT	CP-FGO	E. PICHARDO	
PRD 20,000 RSR LLP-04	92/09	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR KRC-14	92/09	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR E-28	92/10	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX E, IUS	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR G-24	92/10	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX G, TDRS	CS-PSD-6	B. GOFORTH	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
PRD 20,000 RSR H-03	88/10	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX H, GAS	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR N-06	92/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX N, SPACELAB (BASIC)	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR BC-00	88/04	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BC, PPE	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR BM-00	88/06	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BM, IEF	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR BP-26	92/10	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX, BP EURECA	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR BQ-13	92/12	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BQ, TOS	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR CL-02	92/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX CL, HST SM-01	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR CM-00		SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX CM, SPARTAN - 202	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
PRD 20,000 RSR CQ-00		SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX CQ, INSPEX	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).
PRD 20,000 RSR CU-01	91/03	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX CU, SHARE	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR CV-03	90/06	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX CV, PCG	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR-CW-06	89/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX CW, PM	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR CX-06	92/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX CX, CHROMEX	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR CY-00	88/06	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX CY, ADSF	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR CZ-00	88/06	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX CZ, ARC	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR EA-00	88/07	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EA, PVTOS	CS-PSD-6	B. GOFORTH	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
PRD 5202A RSR EAE-00		PRD 5202A GEOSTATIONARY OPERATIONAL ENVIRONMENTAL SATELLITE	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).
PRD 20,000 RSR EB-01	89/04	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EB, FEA	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR ED-00	88/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX ED, IMAX	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR EK-00		SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EK, GHCD	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).
PRD 20,000 RSR EM-00		SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EM, CNCR	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).
PRD 20,000 RSR EN-00	89/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EN, VCS	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR EP-00		SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EP, BIMDA	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).
PRD 20,000 RSR EQ-00		SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EQ, PSE	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
PRD 20,000 RSR ER-00		SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX ER, SFU	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).
PRD 20,000 RSR ES-00		SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX ES, SSCE	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).
PRD 20,000 RSR ET-01	92/04	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX ET, WSF	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR EV-19	92/07	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EV, TSS	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR EY-12	92/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EY, ACTS	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR FA-06	92/10	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FA, MIDDECKS	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR FE-00		SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FE, FTS-DTF-1	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).
PRD 20,000 RSR FF-04	92/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FF, SPACELAB D-2	CS-PSD-6	B. GOFORTH	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
PRD 20,000 RSR FG-00		SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FG, ASEM	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).
PRD 20,000 RSR FH-00		SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FH, AAFE	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).
PRD 20,000 RSR FK-00		SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FK, SRAD/TPITS	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).
PRD 20,000 RSR FL-12	92/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FL, ORFEUS-SPAS	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR FM-00		SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FM, CRISTA	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).
PRD 20,000 RSR FN-02	92/10	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FN, SPARTAN-204	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR FP-09	92/10	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FP, SSBUV-A	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR FR-04	92/05	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FR, SHOOT	CS-PSD-6	B. GOFORTH	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
PRD 20,000 RSR FS-09	92/12	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FS, SPACEHAB	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR FT-05	92/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FT, ATLAS-2	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR FV-01	91/12	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FV, SLS-2	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR FW-09	92/07	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FW, ASP	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR FX-08	92/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FX, DXS	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR FZ-02	92/03	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FZ, CAPL	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR GA-00	91/09	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX GA, CANEX-2	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR GB-05	92/10	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX GB, SPARTAN - 201	CS-PSD-6	B. GOFORTH	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
PRD 20,000 RSR GC-02	92/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX GC, SRL-1	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR GE-05	92/09	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX GE, OAST-2	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR GF-00	92/09	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX GF, STL	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).
PRD 20,000 RSR GG-01	92/09	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX GG, USMP-2	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR GH-01	92/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX GH, LITE	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR GJ-00	92/04	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX GJ, CPCG	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR GK-00		SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX GK, ATLAS-3	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).
PRD 20,000 RSR GL-01	92/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX GL, RTEAM/ROMPS	CS-PSD-6	B. GOFORTH	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
PRD 20,000 RSR GM-00	92/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX GM, IEH-1	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).
PRD 20,000 RSR GN-00		SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX GN, ASTRO-2	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).
PRD 20,000 RSR GO-00		SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX GO, IML-2	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).
PRD 30,000 RSR NET-00		VOL. III - SPACE STATION FREEDOM NETWORK BASELINE DRAFT	CS-PSD-6	B. GOFORTH	IN WORK - UNSIGNED (NEW).

MEMORANDUM OF UNDERSTANDING/ MEMORANDUM OF AGREEMENT

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
KCA-004.1	84/11	COMMERCIAL FACILITY SUPPORT AGREEMENT BETWEEN NASA/KSC AND ASTROTECH FOR PROCESSING STS PAYLOADS	CP-PSO	W. FLETCHER	NO ACTIVITY PLANNED.
KCA-005	84/03	CS-CSO SUPPORT FOR THE AFSC/OFS AT THE ELS, MOU	CS-PSD 6555/AFSC	F. STUMP	
KCA-007	88/03	SUBAGREEMENT BETWEEN KSC AND GDC FOR SUPPORT OF THE ATLAS/CENTAUR PROGRAM	CV	F. CURINGTON	
KCA-008	88/12	SUBAGREEMENT BETWEEN KSC AND MDAC FOR SUPPORT OF THE COMMERCIAL DELTA PROGRAM	CV	F. CURINGTON	
KCA-009	89/03	SUBAGREEMENT BETWEEN KSC AND MARTIN MARIETTA FOR SUPPORT OF THE COMMERCIAL TITAN PROGRAM	CV	F. CURINGTON	
KCA-010	89/02	MOU BETWEEN NASA/KSC AND AF 6555TH ASTG IN SUPPORT OF THE ORIBITER FUNCTIONAL SIMULATOR (OFS) AT ELS	CP-FGO	J. STYLES	
KCA-011	92/10	SUBAGREEMENT BETWEEN KSC AND ORBITAL SCIENCES CORPORATION FOR SUPPORT TO COMMERCIAL PEGASUS	CV	F. CURINGTON	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
KCA-012		SUBAGREEMENT BETWEEN KSC AND MDSSC FOR SUPPORT TO THE COMMERCIAL DELTA PROGRAM AT VAFB	CV	F. CURINGTON	IN DEVELOPMENT.
KCA-013	92/10	MEMORANDUM OF AGREEMENT BETWEEN CM AND RQ ON OPERATION OF FIREX WATER DELUGE SYSTEMS IN PAYLOADS PROCESSING FACILITIES	CS-GSD-1	D. JOHNSON	DRAFT IN WORK.
SL-OP-044	88/09	MSFC/KSC MOA CONCERNING PROCESSING OF SL/PL/EXP	CP-FGO	R. HEUSER	

HISTORICAL

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
NO NUMBER	81/01	SPACELAB PAYLOAD PROCESSING PROJECT PLAN (SP3)	NASA HDQ/KSC	E. KIRKLAND (CP-FGO)	
KCA-001	84/03	SPACELAB LEVEL IV SECOND FLOW CAPABILITY EMPLEMENTATION AGREEMENT	KSC/CP MSFC/JA01	E. SHERRILL (CP-FGO) J. DOWNEY	DUAL FLOW CAPABILITY IMPLEMENTED AT KSC. NO CHANGES REQUIRED.
K-STSR-001	79/01	SPECIAL STUDY LEVEL IV PAYLOAD INFORMATION	CP-FGO	E. SHERRILL	
KCA-004 (MG/82-L217)		ORBITER/CARGO PROJECTS MOA FOR CITE SUPPORT	CS-PSD JSC/MG8	F. STUMP	
KCA-006		KSC CM/6595 STG JOP FOR NASA STS PAYLOADS LAUNCHED FROM VANDENBERG LAUNCH AND LANDING SITE	CP-FGO KSC/6595 STG	P. KOLASKY	NOT RELASED. PENDING VLS VERIFICATION.
K-CITEM-01	77/10	PROJECT APPROVAL AGREEMENT FOR CITE	CP-GSO	E. SHERRILL	THIS DOC CONTAINS CITE LEVEL I (HQ) AND LEVEL II (KSC) REQUIREMENTS.
K-STSN-01		STS/GALILEL/ISPM	CP-CEN	J. REISS	NO PLAN TO COMPLETE THIS LAUNCH POLICY DOCUMENT.

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-DOD-CM-02	84/01	KSC CENTAUR SECURITY REQUIREMENTS/ IMPLEMENTATION PLAN FOR DOD MISSIONS (U).	SF-SEC	M. BELSON	BODY OF DOCUMENT IS CLASSIFIED CONFIDENTIAL.
K-CM-V-02.1	81/06	KSC CP IMPLEMENTATION PLAN FOR STS DEVELOPMENT AT VAFB	CP-FSO	P. KOLASKY	
K-CM-V-02.2		NASA/VAFB STS PAYLOADS/ CARGOES SUPPORT/ IMPLEMENTATION PLAN	CP-FSO	P. KOLASKY	
K-CM-03.1	89/03	PAYLOADS DATA MANAGEMENT SYSTEM (PDMS) PROJECT PLAN	CS-GSD	R. ROMANELLA	
K-CM-03.2	85/12	MILESTONES, SCHEDULES AND STATUS REPORT	CP-FGO	G. KNIGHT	
K-CM-04.2	79/11	INSTRUCTION FOR KSC-CP CCB OPERATIONS	CP-FGO	G. KNIGHT	SUPERSEDED AND CANCELLED BY KHB 8040.4, PAYLOAD CONFIGURATION MANAGEMENT HANDBOOK 2/22/90.
K-DODSM-04.10	82/10	STS DOD PAYLOAD/FACILITY INTERFACE MANAGEMENT PROCEDURE	TP-POD	W. PARSONS	APPLICABLE TO P/L CANISTER. (RETIRE TO HISTORICAL AFTER STS-53 LAUNCH.)

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-SLM-09	78/11	SPACELAB GROUND OPEATIONS PLAN	CP-FGO	R. HEUSER	
K-CM-V-09.1	80/03	NASA/VAFB STS PAYLOADS/ CARGOES GROUND OPERATIONS PLANS	CP-FGO	P. KOLASKY	OUT OF PRINT; HOLD FOR FUTURE UPDATE. PENDING VLS REACTIVATION.
K-DPM-09.1	81/12	IUS/SPACECRAFT INTEGRATION PLAN VOLUME I MANGEMENT PLAN	CP-FGO	C. TAYLOR	
K-DPM-09.2	85/07	KSC PROJECT PLAN FOR THE SHUTTLE-CENTAUR	CP-CEN	E. KIRKLAND	
K-STSM-09.7.1	79/11	KSC FACILITY CONTAMINATION VERIFICATION TEST PLAN	CP-PSO	V. WHITEHEAD	UPDATE CANCELLED. SEE K-STSM-14.2.1 CARGO CONTAMINATION CONTROL PLAN.
K-SLM-10.1.1		STS FERD	CP-GSO (CS-SED)	J. HAWLEY	RETIRED; USE FOR REFERENCE ONLY. REPLACED BY K-SLM-10.2.01.
K-DPM-10.1.2		DEPLOYABLE PAYLOADS	CP-GSO	E. POPOVICH	REPLACED BY K-DPM-10.2.2 REQUIREMENTS DOCUMENT.
K-DPM-10.1.3	86/10	SAEF-2 PAYLOAD CONTROL ROOMS (AATMT-1061) - FERD	CP-FGO	J. REISS	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-MMSEM-10.1.3 REV 4	80/01	MMSE FERD	CP-GSO	G. NELSON (CS-VPD-3)	RETIRED; USE FOR REFERENCE ONLY. REPLACED BY K-MMSEM-10.2.3.
K-MMSEM-10.1.4 REV B	86/01	MMSE TRANSPORTER/ CANISTER RECONFIGURATION MAINTENANCE & STORAGE FACILITY FERD	CP-FGO	M. TAYLOR	
K-DPM-10.1.5 REV A	83/02	PAYLOAD HAZARDOUS SERVICING FACILITYFERD - PHSF	CP-FGO	J. REISS	
K-MMSE-10.1.5	90/07	AUTOMATED PAYLOAD CANISTER CLEANING SYSTEM	CP-FGO	M .TAYLOR	
K-DPM-10.1.6	83/07	SPACECRAFT HIGH ENERGY X-RAY FACILITY FERD	CP-FGO	M. TAYLOR	
K-CITEM-10.1.7 BASIC	78/01	CITE FERD	CP-GSO	G. NELSON (CS-VPD-3)	RETIRED; USE FOR REFERENCE ONLY. REPLACED BY K-CITEM-10.2.7.
K-DPM-10.1.7	87/09	PARTIAL PAYLOAD CHECKOUT UNIT (PPCU) REQUIREMENTS DOCUMENT	CP-FGO (DE-PM0-3)	C. GRIFFIN/ H. HILTON	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-CM-10.1.8 BASIC	80/02	SPACELAB PAYLOAD COMMAND & DATA SYSTEMS FERD	CS-SED-51	R. STURM	RETIRED; USE FOR REFERENCE ONLY. REPLACED BY K-SLM-10.2.01.
K-DPM-10.1.8	89/10	OMV BI-PROPELLANT SERVICING GSE REQUIREMENTS DOCUMENT	CS-PPD-22	M. HADDAD	
K-CM-10.1.9	88/08	OPF/O&C HIGH RATE COMM SYS (FERD)	CP-FGO	E. KIRKLAND	
K-PLSM-10.1.9	79/08	LIFE SCIENCES FERD	CP-FSO	W. MUNSEY	FACILITY CONSTRUCTION COMPLETE. SEE APPLICABLE SID IDENTIFIED IN SPECIFICATIONS SECTION.
K-CM-10.1.10 BASELINE	88/12	PDMS SITE PREPARATION REQUIREMENTS DOCUMENT	CP-APO	R. ROMANELLA	
K-CM-10.1.12	89/10	BBXRT T-0 IMPLEMENTATION PLAN	CS-EED-32	F. HEAD	
K-CM-10.1.13	90/05	PAYLOADS DATA MANAGEMENT SYSTEM (PDMS) IMPLEMENTATION PLAN	CS-GSD	R. ROMANELLA	
K-CM-10.1.15	91/02	PAYLOAD SPIN TEST FACILITY REPLACEMENT FERD	CP-FGO	M. TAYLOR	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-CM-10.1.18	91/12	SPACELAB EXPERIMENTS TEST SYSTEM REQUIREMENTS DOCUMENT	CS-EED-31	J. BATTCHER	
K-STSM-10.1.100 BASIC	77/04	NASA REQUIREMENTS ON VAFB-STS FACILITIES & OPERATIONS	CP-FSO	P. KOLASKY	
K-CM-V-10.1.101		NASA LEVEL III (NON-SHUTTLE) REQ. ON VAFB STS FAC. OPS.	CP-FSO	P. KOLASKY	
K-CM-V-10.1.102	85/01	VAFB, NASA FAC. & EQUIP. REQ. DOC. FERD	CP-FGO	M. TAYLOR	
K-SLM-10.2.01 REV B	81/06	HORIZONTAL PAYLOAD PROCESSING FEDP	CP-FGO (DE-PMO-3)	H. HILTON	
K-DPM-10.2.2	79/11	DEPLOYABLE PAYLOAD FEDP	CP-FGO (DE-PMO-3)	H. HILTON	
K-DPM-10.2.2 ATTACHMENT 1	83/08	SHUTTLE/CENTAUR INTEGRATION PROJECT STS/ CENTAUR FERD	CP-CEN	R. VALDES	CCBD; SDP00156 FEDP REVIEW COMPLETED. REQUIREMENTS ARE BEING IMPLEMENTED THROUGH THE 79K DRAWINGS.
K-MMSEM-10.2.3 REV C	83/08	MMSE FEDP	CP-FGO (DE-PMO-3)	H. HILTON	LAUNCH SITE TRANSPORTATION.
K-CITEM-10.2.7	82/06	CITE FEDP	CP-FGO (DE-PMO-3)	H. HILTON	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-CM-10.3	90/03	PPCU ACCEPTANCE/ CERTIFICATION PLAN	CP-FGO	E. KIRKLAND	
K-SLM-10.5	80/05	TURNOVER PLAN TRANSFER TO KSC OF MSFC-PROVIDED SPACELAB PAYLOAD LEVEL IV INTEGRATION GSE	CP-FGO	E. SHERRILL	
K-CITEM-10.10 REV 1	80/06	PDR FOR CITE AND ORBITER FUNCTIONAL SIMULATOR E/E SYSTEMS	CP-GSO	E. SHERRILL	
K-CITEM-10.15	80/08	CDR FOR CITE AND OFS	CP-GSO	E. SHERRILL	
K-DPM-11.2 REV B	86/08	SBS LSSP	CP-PSO-A	A. SAWYER	
K-DPM-11.4 BASELINE	83/09	LDEF LSSP	CM-CIO-2A	D. ZIMMERMAN	
K-PSM-11.4 REV A CHANGE 1	89/11	LDEF RETRIEVAL LSSP	CP-PSO-A	D. ZIMMERMAN	
K-DPM-11.5 BASELINE	86/02	HUBBLE SPACE TELESCOPE LSSP	CP-PSO-A	V. WHITEHEAD	CHANGE 3 TO BE INCORPORATED. NO PLANS TO PUBLISH.
K-DPM-11.8 BASELINE REV A	81/12	ANIK-C/D LSSP	CM-CIO-2	G. HAGER	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-DPM-11.10 BASELINE CHANGE 1	89/12	SYNCOM-IV LSSP	CP-PSO-A	J. ROBERTS	
K-SLM-11.11 BASELINE	83/11	OAST-1 LSSP	CS-SED-51	J. BRYANT	
K-SLM-11.12	81/04	OSTA-1 LSSP	CS-SED-51	J. BRYANT	
K-SLM-11.13 BASELINE	85/03	D-1 LSSP	CS-SED-51	R. STURM	
K-SLM-11.14 BASELINE	83/01	SPACELAB-1 LSSP	CS-SED-51	R. STURM	
K-SLM-11.15 BASELINE	84/05	SPACELAB-2 LSSP	CS-SED-51	R. STURM	
K-SLM-11-16 BASELINE	83/10	SPACELAB-3 LSSP	CS-SED-51	L. HANNETT	
K-SLM-11.17 BASELINE	81/10	OSS-1 LSSP	CP-FSO	W. MUNSEY	
K-DPM-11.18 BASELINE	82/10	SPAS-01 LSSP	CM-CIO-2A	V. WHITEHEAD	
K-SLM-11.19 BASELINE	81/10	EEVT LSSP	CP-FSO	W. MUNSEY	
K-DPM-11.20 DRAFT	80/05	SSUS-A LSSP	CM-CIO-2	B. OLTON	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-DPM-11.21 BASELINE	82/05	LSSP FOR PAYLOAD ASSIST MODULE, DELTA CLASS	CP-PSO-A	B. OLTON	
K-SLM-11.22 BASELINE	83/12	OSTA-2 LSSP	CP-PSO	L.O'FALLON	
K-PSM-11.23	89/07	SLS-1 LSSP	CP-PSO-A	M. HADDAD	
K-SLM-11.24	81/11	MLR LSSP	CP-PSO-A	L. O'FALLON	
K-SLM-11.25	83/12	MSL-1 LSSP	CP-PSO-A	E. OSCAR	
K-SLM-11.26 REV A	85/09	CFES LSSP	CP-PSO-A	L. O'FALLON	
K-SLM-11.27		MSL-2 LSSP	CS-SED-51	E. OSCAR	PAYLOAD NAME CHANGED FROM MPS TO MSL. VOID; SEE K-SLM-11.56.
K-PSM-11.28 BASELINE	89/04	GRO LSSP	CP-PSO-A	D. ZIMMERMAN	
K-DPM-11.29 BASELINE	84/06	ERBS LSSP	CM-CI0-2A	W. FLETCHER	
K-DPM-11.30	83/12	SOLAR MAX (SMM) REPAIR LSSP	CM-CI0-2A	H. POWELL	
K-DPM-11.31 BASELINE	82/12	PALAPA LSSP	CP-PSO-A	L. KRUSE	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-SLM-11.32 BASELINE REV A	84/07	LARGE FORMAT CAMERA (LFC) LSSP	CP-PSO-A	L. O'FALLON	
K-SLM-11.33 BASELINE REV A	90/05	ASTRO-1 LSSP	CP-PSO-A	R. STURM	
K-SLM-11.34		SHUTTLE STUDENT INVOLVEMENT LSSP	CS-SED-51	R. DIAZ	
K-DPM-11.35 PRELIMINARY	85/04	EOS LSSP	CP-PSO	D. ZIMMERMAN	
K-DPM-11.36 BASELINE	83/06	INSAT LSSP	CP-PSO-A	G. HAGER	
K-DPM-11.38 BASELINE	85/10	SATCOM (KU) LSSP	CM-CIO-2	J. ROBERTS	
CHANGE 1	85/12				
K-SLM-11.39		OSTA-3 LSSP	CS-SED-51	R. BLAND	VOID; SEE K-SLM-11.54.
K-SLM-11.40 BASELINE	83/10	ACES LSSP	CP-PSO	L. O'FALLON	
K-SLM-11.42 REV A CHANGE 1	88/07	ARC LSSP	CP-PSO-A	B. CERRATO	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-DPM-11.43 BASELINE	83/12	TELSTAR 3 LSSP	CM-CIO-2	A. SAWYER	
REV A	85/03				
K-DPM-11.44 BASELINE	85/05	ARABSAT LSSP	CM-CIO-2	G. HAGER	
K-DPM-11.45 BASELINE REV A	89/09	ULYSSES LSSP	CP-PSO-A	L. KRUSE	
K-SLM-11.46 CHANGE 1	88/07	ADSF LSSP	CP-PSO-A	B. CERRATO	
K-SLM-11.47 BASELINE	83/09	IRT LSSP	CS-SED-51	J. BRYANT	
K-SLM-11.48 BASELINE	84/03	IOCM LSSP	CP-PSO-A	L. O'FALLON	
K-DPM-11.49 BASELINE	84/04	SPARTAN 101DH LSSP	CM-CIO-2A	D. ZIMMERMAN	
K-DPM-11.51 BASELINE	85/02	WESTAR LSSP	CP-PSO-A	G. HAGER	
REV A	86/02				
K-SLM-11.52 REV A	84/10	SFMD LSSP	CP-PSO-A	L. O'FALLON	
K-SLM-11.53 BASELINE	83/09	CINEMA 360 LSSP	CS-SED-51	L. O'FALLON	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-SLM-11.54 BASELINE	84/02	SIR-C LSSP	CP-PSO	L. O'FALLON	
K-DPM-11.55 REV A	86/06	CRRES LSSP	CP-PSO	W. FLETCHER	ON HOLD PENDING DECISION TO LAUNCH ELV.
K-PSM-11.55 BASELINE	90/03	CRRES LSSP	CP-PSO-A	G. HAGER	
K-SLM-11.56 REV A	86/01	MSL-PAYLOAD MISSION LSSP	CP-PSO-A	E. OSCAR	
K-DPM-11.57 CHANGE 1	88/11	GALILEO LSSP	CP-PSO-A	L. KRUSE	
K-SLM-11.58	84/04	ORS LSSP	CS-SED-51	L. HANNETT	
K-DPM-11.59 PRELIMINARY	85/01	INTELSAT VI LSSP	CP-PSO-A	L. KRUSE	
K-PSM-11.59.1 BASELINE	91/07	INTELSAT-VI REBOOST PAYLOAD LSSP	CP-PSO-A	L. KRUSE	
K-DPM-11.60		STC-DBS LSSP	CP-PSO-A	A. SAWYER	
K-DPM-11.61 BASELINE	85/02	MORELOS LSSP	CM-CIO-2	R. SAVA	
K-SLM-11.62 BASELINE	84/02	IMAX LSSP (MIDDECK)	CP-PSO	L. O'FALLON	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-SLM-11.63		CFMF LSSP	CP-PSO-A	L. KRUSE	PENDING LAUNCH VEHICLE ASSIGNMENT.
K-DPM-11.65 PRELIMINARY	84/03	SPARX-1 LSSP	CP-PSO	V. WHITEHEAD	MISSION SUSPENDED.
K-DPM-11.67 BASELINE	84/10	AUSSAT LSSP	CM-CIO-2	A. SAWYER	
REV A	85/04				
K-DPM-11.68		SKYNET-4 LSSP	CP-PSO-A	B. OLTON	
K-SLM-11.69	85/09	EOM 1/2 LSSP	CS-SED-51	M. BOUDREAUX	PAYLOAD CANCELLED. A PRELIMINARY SIGNED OFF BASELINE DOCUMENT NOT RELEASED. ORIGINAL KEPT IN CS-SED-51 RECORD FILES.
K-DPM-11.70		RCA-DBS LSSP	CM-CIO-2	R. SAVA	CANCELLED.
K-DPM-11.71		RCA-SATCOM-KU LSSP	CP-PSO-A	J. ROBERTS	VOID; SEE K-DPM-11.38.
K-DPM-11.72 BASELINE	85/08	ASC LSSP	CP-PSO-A	L. KRUSE	
K-DPM-11.73		SCOTS LSSP	CP-PSO-A	B. OLTON	
K-DPM-11.74		G-STAR LSSP	CP-PSO-A	J. ROBERTS	
K-DPM-11.75		PAM-DII LSSP	CP-PSO-A	B. OLTON	NEVER PUBLISHED.

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-SLM-11.76 BASELINE	84/12	SHUTTLE PALLET SATELLITE RETRIEVAL MISSION LSSP	CS-SED-51	L. HANNETT	
K-SLM-11.77 BASELINE	85/05	EASE/ACCESS LSSP	CS-SED-51	J. BRYANT	
K-SLM-11.78 PRELIMINARY	85/01	HG-1 LSSP	CS-SED-51	L. O'FALLON	TITLE OF DOCUMENT HAS BEEN CHANGED FROM SPOC TO HG-1 TO INCREASE THE SCOPE OF THE DOCUMENT. VOID; SEE K-SLM-11.89.
K-PSM-11.79.1		SPARTAN-202 LSSP	CP-PSO-A	M. HADDAD	REPLACED BY SPARTAN-204
K-DPM-11.80	89/06	ROSAT LSSP	CP-PSO	W. FLETCHER	
K-SLM-11.81 BASELINE	84/09	DMOS LSSP	CP-PSO	L. O'FALLON	
K-SLM-11.82 BASELINE	85/06	PVTOS LSSP	CP-PSO	L. O'FALLON	
K-SLM-11.83 BASELINE	85/01	FEE LSSP	CP-PSO	L. O'FALLON	
K-SLM-11.84 BASELINE	85/01	AFE LSSP	CP-PSO	L. O'FALLON	
K-DPM-11.85 BASELINE	85/11	SPARTAN HALLEY 203UL LSSP	CM-CIO-2A	D. ZIMMERMAN	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-DPM-11.86		COBE LSSP	CP-PSO-A	L. KRUSE	CANCELLED. WILL FLY ON ELV.
K-PSM-11.87 BASELINE	91/05	UARS LSSP	CP-PSO-A	D. ZIMMERMAN	
K-PSM-11.88	88/04	MAGELLAN LSSP	CP-PSO-A	L. KRUSE	
K-SLM-11.89 BASELINE CHANGE 1	85/06	SPA GENERIC LSSP	CP-PSO-A	B. BRANSKY	
K-SLM-11.89 BASELINE	85/07	HG-1 LSSP	CP-PSO	L. O'FALLON	
K-SLM-11.90 BASELINE	88/02	SHARE LSSP	CP-PSO-A	M. RUETHER	
K-PSM-11.90.1 BASELINE	91/05	SHARE-II LSSP	CP-PSO-A	M. RUETHER	
K-SLM-11.91	85/10	IBSE LSSP	CP-PSO	L. O'FALLON	
K-SLM-11.93 PRELIMINARY	85/09	SHEAL-1 LSSP	CP-PSO	L. O'FALLON	
K-SLM-11.95	85/09	MORELOS PAYLOAD SPECIALIST EXPERIMENTS (MPSE) LSSP	CS-SED-51	W. PATON	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-DPM-11.96.1 REV A	86/05 87/09	HUBBLE SPACE TELESCOPE MAINTENANCE AND REFURBISHMENT CONTAMINATION CONTROL IMPLEMENTATION PLAN	CP-PSO-A	M. RUETHER	
K-PSM-11.96.2 REV A	88/06	HUBBLE SPACE TELESCOPE MAINTENANCE AND REFURBISHMENT KENNEDY PHOTO INTEGRATION PLAN	CP-PSO-A	M. RUETHER	
K-DPM-11.97		SPARTAN 202 LSSP	CP-PSO	D. ZIMMERMAN	
K-PSM-11.98 BASELINE	90/06	IML ISSP	CP-PSO-A	E. OSCAR	
K-SLM-11.100		ASTRO-LSSP	CP-PSO-A	R. STURM	
K-SLM-11.101		INSPEX LSSP	CP-PSO-A	L. O'FALLON	
K-DPM-11.104		INMARSAT LSSP	CP-PSO-A (ACTG.)	T. RUCCI	NEVER PUBLISHED.
K-PSM-11.105 BASELINE	91/08	LAGEOS-II LSSP	CP-PSO-A	L. KRUSE	
K-DPM-11.106		ORBITAL MANUVERING VEHICLE (OMV) LSSP	CP-PSO-A	B. OLTON	
K-PSM-11.110 BASELINE	89/12	IBSS LSSP	CP-PSO-A	V. WHITEHEAD	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-PSM-11.111 BASELINE	88/09	FEA LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.113 BASELINE	89/01	SSIP SE-82-08	CP-PSO-A	B. CERRATO	
K-PSM-11.114 BASELINE REV A	90/12	AIR FORCE PROGRAM-675 (AFP-675) LSSP	CP-PSO-A	J. ROBERTS	
K-PSM-11.115	90/06	BBXRT LSSP	CP-PSO-A	R. STURM	
K-PSM-11.118 BASELINE	89/01	SSIP SE-83-09	CP-PSO-A	B. CERRATO	
K-PSM-11.119 BASELINE	90/02	STP-1 (SPACETEST P/L) LSSP	CP-PSO-A	E. OSCAR	
K-PSM-11.120 BASELINE	90/03	PAM-S LSSP	CP-PSO-A	T. RUCCI	
K-PSM-11.122 BASELINE	89/12	VCS LSSP	TP-POD	M. SHUGG	
K-PSM-11.125 BASELINE	92/05	ISAIAH LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.128 BASELINE	90/05	ATLAS-1 LSSP	CS-PSO-A	R. WILLCOXON	
K-PSM-11.129 BASELINE	91/07	EOIM-III/TEMP2A-3 LSSP	CP-PSO-A	M. RUETHER	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-PSM-11.135 BASELINE	91/03	EUVE LSSP	CP-PSO-A	T. RUCCI	
K-PSM-11.137 BASELINE	91/12	MARS OBSERVER LSSP	CP-PSO-A	G. HAGER	
K-PSM-11.138 BASELINE	91/09	USML-1 LSSP	CP-PSO-A	J. SCHNERINGER	
K-PSM-11.139 BASELINE	91/09	USMP-1 LSSP	CP-PSO-A	M. RUETHER	
K-PSM-11.147 BASELINE	92/04	TOS FOR MARS OBSERVER	CP-PSO-A	J. SCHNERINGER	
K-PSM-11.153	91/12	CANEX-02 LSSP	CP-PSO-A	B. CERRATO	
K-PSM-11.149 BASELINE	91/09	ASEM LSSP	CP-PSO-A	L. KRUSE	
K-PSM-11.158 BASELINE	91/12	GEOTAIL LSSP	CP-PSO-A	L. KRUSE	
K-PSM-11.156 BASELINE	91/10	ASP LSSP	CP-PSO-A	E. OSCAR	
K-PSM-11.159 BASELINE	91/10	GCP LSSP	CP-PSO-A	E. OSCAR	
K-STSM-12.0 REV A	76/10	KSC STS INTEGRATED LOGISTICS SUPPORT PLAN	CS-PSD	F. STUMP	REPLACED BY KCS-PL-0012.0.

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-SLM-12.0.1	81/09	SPACELAB ILS PLAN	CS-CSO	F. STUMP	REPLACED BY KCS-PL-0012.1.
K-CITEM-12.0.2	82/01	OFS ILS PLAN	CP-GSO	E. SHERRILL	DEVELOPED AS A ONE-TIME DOCUMENT FOR DOD. IF FUTURE UPDATING IS NEEDED IT WILL BE DONE BY DOD. KSC HAS NO FURTHER RESPONSIBILITY.
K-STSM-12.4	80/11	STS TRANSPORTATION PLAN	SL-LOG-A	A. BELLER	FOR CM; REPLACED BY KCS-PL-0012.0.
K-STSM-12.4.1 REV C	82/14	KSC OFFSITE TRANSPORTATION	SL-LOG-1	A. BELLER	FOR CM; REPLACED BY KCS-PL-0012.0.
K-STSM-12.4.2		VAFB OFFSITE TRANSPORTATION PLAN	SL-LOG-1	A. BELLER	FOR CM; REPLACED BY KCS-PL-0012.0.
K-STSM-12.4.3		SPACELAB TRANSPORTATION PLAN	CS-CSO	F. STUMP	REPLACED BY KCS-PL-0012.1.
K-STSM-12.5.03	86/02	STS OPERATION LOGISTICS TRAINING PLAN	GM-BUS/ CM-CSO	M. WILLIAMS (SP-PCO)	REPLACED BY K-STSM-12.5.06.
K-STSM-12.5.06	86/04	STS LOGISTICS PROGRAM TRAINING PLAN	TM/CS-PSD	M. WILLIAMS TM	REPLACES K-STSM-12.5.03.
K-STSM-12.8.1 REV A	80/06	STS AND CARGO PROCESSING PLAN FOR O&M REQS AND SPECS AND O&M PLAN	TV-PEO--2/ CS-PSD-6	T. MULLIN TV-PEO-2	TO BE CANCELLED.

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
K-SLM-14	79/02	KSC STS HORIZONTAL PAYLOADS ACCOMMODATIONS MANUAL	CP-FGO	R. HEUSER	
K-STSM-14.1.5 REV B	87/12	FACILITIES HANDBOOK FOR PAYLOAD SPIN TEST FACILITY	CP-PSO-A	D. ZIMMERMAN	
K-STSM-14.1.11	80/12	FACILITIES HANDBOOK FOR PAYLOAD ORDNANCE PROCESSING AREA AT CCAFS	CP-PSO	D. ZIMMERMAN	
K-CM-16.1	84/04	CP-PAYLOAD-RELATED OPTIONAL LAUNCH SITE SERVICES GUIDE.	CP-PSO-A	M. WHITNEY	DOCUMENT RETIRED; JSC/SSP DOCUMENT WILL BE USED.
K-STSM-17	80/08	KSC STS OFFSITE LANDING AND FERRY MANAGEMENT PLAN	CP-FSO	P. KOLASKY	
SL-OP-043	78/11	MSFC/KSC OPERATING AGREEMENT FOR SPACELAB MISSIONS 1 & 2	CP-FGO	E. SHERRILL	
KSC-DD-214 REV A	82/03	KSC/MSFC INTERFACE AGREEMENT DOCUMENT FOR SPACELAB LEVEL IV FACILITY	KSC/DE	H. HILTON/ C. GRIFFIN (DE-PMO-3)	
KSC-DF-695	83/02	KSC/MSFC INTERFACE AGREEMENT DOCUMENT FOR SPACELAB LEVEL IV 2ND FLOW CAPABILITY	KSC/DE (DE-PMO-3)	H. HILTON/ C. GRIFFIN	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
KMI-1058.13	85/05	MEMORANDUM OF AGREEMENT ON SPACE TELESCOPE TRANSPORTATION TO KSC	CP-PSO KSC/MSFC	W. FLETCHER	
KPD 5310.4B	80/09	KSC SAFETY, RELIABILITY, AND QUALITY ASSURANCE	CM-QAL		NO FURTHER REQUIREMENT FOR CM.
KPD 8040.13	81/03	PLAN FOR SPACELAB CONFIGURATION MANAGEMENT	CP-FGO	G. KNIGHT	SUPERSEDED AND CANCELLED BY KHB 8040.4, PAYLOADS CONFIGURATION MANAGEMENT HANDBOOK 2/22/90.
KPD 8040.14A	80/10	PLAN FOR UPPER STAGE CONFIGURATION MANAGEMENT	CP-FGO	G. KNIGHT	SUPERSEDED AND CANCELLED BY KHB 8040.4, PAYLOADS CONFIGURATION MANAGEMENT HANDBOOK 2/22/90.
KPD 8040.15A	80/10	PLAN FOR MMSE CONFIGURATION MANAGEMENT	CP-FGO	G. KNIGHT	SUPERSEDED AND CANCELLED BY KHB 8040.4, PAYLOADS CONFIGURATION MANAGEMENT HANDBOOK 2/22/90.

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
KPD 8040.16A	80/08	PLAN FOR CITE CONFIGURATION MANAGEMENT	CP-FGO	G. KNIGHT	SUPERSEDED AND CANCELLED BY KHB 8040.4, PAYLOADS CONFIGURATION MANAGEMENT HANDBOOK 2/22/90.
PRD 20,000 RSR A-04	89/01	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX A, LDEF	CS-PSD-6	B. GOFORTH	
PRD 20,000 REV 4	86/01	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX C, CENTUAR	CS-CSO-1	H. WILLIAMS	
PRD 20,000 REV 1	83/10	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX K, SPAS-1	CS-CSO-1	H. WILLIAMS	
PRD 20,000 REV 1	81/12	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX L, OEX	CS-CSO-1	H. WILLIAMS	
PRD 20,000 REV 1	85/03	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX Q, INTELSAT	CS-PSD-6	B. GOFORTH	
PRD 20,000 REV 4	85/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX R, PAM-D	CS-PSD-6	B. GOFORTH	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
PRD 20,000 REV 3	85/07	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX S, ANIK-C	CS-CSO-1	H. WILLIAMS	SUPERSEDED AND CANCELLED BY KHB 8040.4, PAYLOAD CONFIGURATION MANAGEMENT HANDBOOK 2/22/90.
PRD 20,000 REV 1	82/01	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX T, EEVT	CS-CSO-1	H. WILLIAMS	
PRD 20,000 REV 2	82/01	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX U, MLR	CS-CSO-1	H. WILLIAMS	
PRD 20,000 RSR W-01	85/10	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX W, CFES	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR AA-18	89/05	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX AA, SPACE TELESCOPE	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR AB-01	86/12	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX AB, SBS	CS-PSD-6	B. GOFORTH	
PRD 20,000 REV 2	83/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX AD, INSAT	CS-PSD-6	B. GOFORTH	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
PRD 20,000 REV 1	84/06	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX AJ, ERBS	CS-CSO-1	H. WILLIAMS	
PRD 20,000 RSR AM-05	89/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX AM, SYNCOM-IV	CS-PSD-6	B. GOFORTH	
PRD 20,000 REV 2	86/02	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX AN, WESTAR	CS-PSD-6	B. GOFORTH	
PRD 20,000 REV 0	84/01	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX AP, OSTA-3	CS-CSO-1	H. WILLIAMS	
PRD 20,000 REV1	85/04	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX AR, ARABSAT	CS-CSO-1	H. WILLIAMS	
PRD 20,000 REV 1	85/04	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX AS, TELSTAR-3	CS-CSO-1	H. WILLIAMS	
PRD 20,000 RSR AU-00	85/06	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX AU, EOS	CS-PSD-6	B. GOFORTH	
PRD 20,000 REV 1	85/08	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX AV, SATCOM-KU BAND	CS-PSD-6	B. GOFORTH	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
PRD 20,000 RSR AX-18	92/09	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX AX, IRIS	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR AY-13	90/09	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX AY, ULYSSES	CS-PSD-6	B. GOFORTH	
PRD 20,000	84/08	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX AZ, SPOC	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR BA-05	90/04	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BA, ASTRO-1	CS-PSD-6	B. GOFORTH	
PRD 20,000 REV 0	84/01	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BB, LFC-1	CS-CSO-1	H. WILLIAMS	
PRD 20,000 REV 1	84/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BC, ARC	CS-CSO-1	H. WILLIAMS	
PRD 20,000 RSR BD-00	86/02	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BD, ROSAT	CS-CSO-1	H. WILLIAMS	
PRD 20,000 RSR BE-14	91/05	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BE, SLS-1	CS-PSD-6	B. GOFORTH	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
PRD 20,000 REV 1	84/05	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BF, SPARTAN 1	CS-CSO-1	H. WILLIAMS	
PRD 20,000 REV 2	85/10	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BH, SKYNET	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR BJ-23	89/03	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BJ, GALILEO	CS-PSD-6	B. GOFORTH	
PRD 20,000 REV 1	85/04	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BK, MORELOS	CS-CSO-1	H. WILLIAMS	
PRD 20,000 RSR BL-25	91/03	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BL, GROD	CS-PSD-6	B. GOFORTH	
PRD 20,000 REV 0	83/12	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BM, IEF	CS-CSO-1	H. WILLIAMS	
PRD 20,000 REV 0	84/03	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BN, SPARX	CS-CSO-1	H. WILLIAMS	
PRD 20,000 REV 1	84/09	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BR, ORS	CS-CSO-1	H. WILLIAMS	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
PRD 20,000 REV 2	85/06	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BS, MSL-2	CS-PSD-6	B. GOFORTH	
PRD 20,000 REV 1	85/05	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BT, AUSSAT	CS-CSO-1	H. WILLIAMS	
PRD 20,000 REV 1	85/05	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BV, ASC	CS-CSO-1	H. WILLIAMS	
PRD 20,000 RSR BY-00	85/10	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BY, SPARTAN-201	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR BZ-00	85/07	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX BZ, PAM-D2	CS-PSD-6	B. GOFORTH	
PRD 20,000 REV 0	84/08	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX CA, DMOS	CS-CSO-1	H. WILLIAMS	
PRD 20,000 REV 1	84/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX CB, HS-376 SAT RETR MSN	CS-CSO-1	H. WILLIAMS	
PRD 20,000 RSR CC-10	92/02	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX CC, LAGEOS II	CS-PSD-6	B. GOFORTH	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
PRD 20,000 REV 1	85/10	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX CD, SPARTAN-HALLEY	CS-CSO-1	H. WILLIAMS	
PRD 20,000 RSR CF-20	91/09	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX CF, UARS	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR CH-12	88/09	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX CH, MAGELLAN	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR CK-00	85/10	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX CK, IBSE	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR CN-00	86/02	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX CN, EOM 1/2	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR CS-16	91/02	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX CS, IBSS	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR CT-00	89/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX CT, SSBUV	CS-PSD-6	B. GOFORTH	
PRD 5103A RSR EAB-10	92/09	PRD 5103A MARS OBSERVER	CS-PSD-6	G. GOFORTH	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
PRD 5103B RSR EAC-14	92/09	PRD 5103B TRANSFER ORBIT STAGE	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR EC-10	91/02	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EC, AFP-675	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR EE-02	89/01	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EE, SE83-09	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR EF-01	89/01	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EF, SE82-08	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR EG-08	90/10	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EG, STP-1	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR EH-12	90/08	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EH, BBXRT	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR EF-03	92/04	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EJ, ICBC	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR EL-03	90/05	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EL, PAM-S	CS-PSD-6	B. GOFORTH	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
PRD 20,000 RSR EO-08	91/12	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EO, IML	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR EU-05	92/02	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EU, ATLAS-1	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR EW-15	92/09	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EW, SL-J	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR EX-10	92/06	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EX, EOIM-III/TEMP 2A-3	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR EZ-04	92/06	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX EZ, USML-1	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR FB-01	92/06	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FB, ISAIAH	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR FD-14	92/09	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FD, USMP-1	CS-PSD-6	B. GOFORTH	
PRD 20,000 RSR FQ-04	91/11	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FQ, INTELSAT REBOOST	CS-PSD-6	B. GOFORTH	

PAYLOAD PROJECTS DOCUMENTATION BASELINE INDEX AND STATUS REPORT

DOC. NO & REL	REL DATE	DOCUMENT TITLE	OPR	REQ'D/PREP BY	STATUS/REMARKS NEXT ACTION (NA)
PRD 20,000 RSR FY-09	92/04	SPACE SHUTTLE L&L PRD VOL. II - PAYLOADS ANNEX FY, GCP	CS-PSD-6	B. GOFORTH	
PRD 00082C REV 1	85/08	PRD 00082C ASTROTECH PAYLOAD PROCESSING FACILITY SUPPORT	CS-PSD-6	B. GOFORTH	
PRD 00084 RSR EAA-02	92/04	PRD 00084 EP/EUVE SPACECRAFT	CS-PSD-6	B. GOFORTH	
PRD 00087 RSR EAD-02	92/03	PRD 00087 GEOTAIL/DELTA II	CS-PSD-6	B. GOFORTH	

ASTG/XQ	W. LEISTER	
CP-FGO	C. EZMAN	3
CP-PSO-A	S. GREEN	
CP-PSO-A	M. WHITNEY	
CS-GSD-4	L. FRAZIER	
CS-PSD	F. STUMP	
CV-LOD	D. BRAGDON	
DF-ESD-2A	W. GLUSING	
EX-KVR	T. OGLESBY	
FORMS WAREHOUSE		30
LIBRARY-D	KSC LIB DOCS	2
LSO-038	LIBRARY	2
LSO-093	LIB-LCC	
LSO-132	D. SHARP	2
LSO-397	R. BOLLHOEFER	
LSO-397	C. WEBBER	
MDSS-KSC-F098	D. LONG	
MDSS-KSC-F202	L. MEADS	
MDSS-KSC-F252	L. DERBY	12
MDSS-KSC-F884	J. SAUERWEIN	
MDSS-KSC-TDC	LIBRARY	
MMC-AF	E. O'CONNOR	
RO-PAY	C. ZIMMERMAN	
TE-CID-2	B. DELOACH	
TRW	LIBRARY	
ZK-14	J. STONE	
ZK-89	J. WILDER	
JPL-180-401	P. BARNETT	
JPL-264-456	E. MASSEY	
JSC-JM86	J. ASHFORD	
JSC-TB15	REQUEST DESK	
MSFC-CN22D	REPOSITORY	2
LOCKHEED MISSILES & SPACE TIC TECHNICAL DATA DEPT. 90-11, BLDG. 104 SUNNYVALE, CA 94088-3504		-
NASA CASI ATTN: CYNTHIA BARNES P. O. BOX 8757 BALT/WASH INT'L AIRPORT, MD 21240		-
TOTAL		81

For distribution changes contact your Validation Representative:
KSC/CM--B. Merrilees:[CM-CAS,7-4398]
KSC/DE/DF/DL--B. Judd:[DF-ESD,7-4112]
KSC/RQ--D. Coleman:[RQ-ADM,7-3577]
KSC/SI--H. Brown:[SI-SAT-5,7-4540]
KSC/TM--K. Biega:[TM-LLP-3,7-4925]
ALL OTHERS [PAYLOAD]--B. Merrilees, CM-CAS, (407)867-4398
ALL OTHERS [SHUTTLE]--K. Biega, TM-LLP-3, (407)867-4925
SYSTEM PROBLEMS/PERFORMANCE--KSC Documents Library, LIBRARY-D, 7-9601/3613