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ATD‐1 Formulation 

• In 2010
– Elements of NASA terminal ATM research progressed to high‐fidelity 
human‐in‐the‐loop (HITL) simulations. Stakeholder input and feedback 
was positive; the research aligned with FAA priorities

• In 2011
– Office of Management and Budget and Congress requested NASA to:

• Accelerate ATM technology transition, including ADS‐B In
• Conduct more relevant flight research emphasizing enhancing aviation safety 
and airspace efficiency 

• ATD‐1 initiated as part of the Systems Analysis, Integration, and Evaluation 
Project within NASA’s Airspace Systems Program

• In 2012 
– The ADS‐B In Aviation Rulemaking Committee and FAA Reauthorization 
identified the need to test the use of ADS‐B technologies in the most 
congested airspace
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ATD‐1 Objectives

• Demonstrate increased, more consistent use of Performance‐
Based Navigation (PBN)
– RNAV/RNP arrival procedures from cruise to touchdown
– Optimized Profile Descents (OPD) using speed control
– Simultaneous high throughput and fuel‐efficient terminal ops

• Demonstrate ADS‐B In Spacing Application
– NASA ADS‐B In merging and spacing algorithm (ASTAR)

• Accelerate transfer of NASA scheduling and spacing 
technologies for inclusion in late mid‐term NAS
– Terminal metering based upon Traffic Management Advisor research
– Airborne spacing application based upon Interval Management research
– Controller spacing tools based upon Controller Managed Spacing research
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CMS Controller-Managed Spacing
in Terminal Airspace

TMA-TM Traffic Management Advisor
with Terminal Metering

FIM Flight Deck Interval Management
for Arrival Operations

NASA Technologies
plus

ADS‐B Infrastructure
Area Navigation (RNAV) Arrivals

Required Navigation Performance (RNP)
Optimized Profile Descents (OPD)

Integrated Arrival Solution



ATD‐1 Movie
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FIAT 3
• Integration of 

RTMA 3.12 w/TSS 
and STARS ELITE
w/TSS in PHX 
airspace

ATD-1 HITL Simulations (FY)

IMAC
• Validate IM procedure, algorithm, 

phraseology for new clearance 
types; Evaluate IM display elements

• ASTAR13 + TBFM 4.2.x in DEN 
airspace

REACT w/FAA+ 
MITRE
• Enable RNP‐AR 

procedures using ATD‐
1 tools in DAL airspace 

• NASA TMA‐TM + CMS

CMS Flight Deck #1 & #2
• Examine crew workload & strategies when flying 

schedule‐based OPDs using CMS in LAX airspace

• Evaluate crew response to “nominal” CMS 
speed clearances using RTMA‐TM 3.12 + CMS in 
PHX airspace

IM‐NOVA
• Assess acceptability of 

ATD‐1 ConOps crew 
procedures

• ASTAR11 + NASA TMA‐
TM + CMS in DFW 
airspace

RAPTOR
• Assess if ASTAR12 

satisfies the ATD‐1 
requirements for FIM

• ASTAR12 + RTMA 3.12 
w/TSS in PHX airspace

FIAT‐1
• Initial ATD‐1 integration 

of TM algorithms into 
RTMA –TM 3.12 + CMS 
+ ASTAR11 in LAX 
airspace 

FIAT‐2
• Validate 

RTMA 3.12 
w/TSS + 
ASTAR11 in 
PHX airspace

FIAT‐4
• Validate ASTAR12 

performance in PHX airspace

• RTMA 3.12 w/TSS and STARS 
ELITE w/TSS + ASTAR12

FIAT‐5 & ORM
• Validate TBFM 4.2.x 

w/TSS & STARS SCOUT R2 
w/TSS in PHX airspace

• Pre‐Ops Int prep

CA‐1, CA‐2, CA‐3
• Initial ATD‐1 system integration 

of NASA TMA‐TM + CMS + 
ASTAR11 in DFW airspace 

• Controller evaluation of tools, 
workload, proposed 
phraseology

20142012 2013 2015

Ops Int @ Tech Center
• Identify changes for GIM‐S/TSS integrated 

operations; Recommend AT procedures & 
training for TSS operational use

• TBFM 4.2.3 w/TSS & GIM‐S and STARS 
SCOUT R2 w/TSS in PHX airspace

TSS‐2 w/FAA+MITRE
• Evaluate PBN arrival 

procedures under robust 
wind and heavy traffic 
conditions in PHX airspace

• RTMA 3.12 w/TSS  

TSS‐1 w/FAA+MITRE
• Evaluate ATD‐1 tools using 

advanced PBN procedures 
with mixed‐equipage in 
LAX airspace

• NASA TMA‐TM + CMS

CA‐5.1, CA‐5.2
• Compare baseline & 

TSS performance 
measures using PHX 
West & East Flow 
operations using RTMA 
3.12 w/TSS 

CA‐5.3
• Compare ATD‐1 

performance measures 
using PHX West & East 
Flow operations using 
RTMA 3.12 w/TSS + 
ASTAR12

TSS/ATPA/R
ECAT
• Evaluate 

TAMR CHI 
integration

GIM‐S
• Evaluate 

MFX 
delivery 
ops

ISIM
• Assess FIM HMI 

Options

• ASTAR11 + NASA 
TMA‐TM + CMS in 
PHX airspace

CA‐4, CA‐4.1
• ATD‐1 system 

integration of RTMA‐TM 
3.12 + CMS + ASTAR11 
in PHX airspace

• Corrected RUC truth 
winds & forecast winds
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Prototyping

• Ground Automation
– Traffic Management Advisor (TMA)

• FAA Trajectory Based Flow Management (TBFM) Program

– Standard Terminal Automation Replacement System (STARS)
• FAA Terminal Automation Modernization and Replacement (TAMR)

• Airborne Automation
– Flight deck Based Interval Management (FIM) System

• FAA Surveillance and Broadcast Services (SBS) Interval Management (IM) Project
• RTCA Special Committee 186 (SC‐186) Working Group‐4 (WG‐4)/EUROCAE Working 51 

(WG51)
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STARS Prototyping

• Prototyping initiated in 2011 with Raytheon
• Phase 1:

– Feasibility and trade studies for incorporating TSS and IM functionality in 
STARS ELITE
• IM functionality scoped for demonstration purposes

• Phase 2:
– Prototyping TSS and IM functionality into STARS Elite
– Installation and support of STARS at NASA Ames
– Software delivery, installation and support for STARS at the FAA Technical 
Center for the NASA/FAA TSS Operational Integration Assessment (OIA)
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NASA at the STARS Test Facility
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TBFM Prototyping

• TMA Prototyping initiated by NASA Engineers
• TSS and IM functionality was integrated into testing version of 
TBFM 3.12 and later TBFM 4.2 and finally TBFM 4.2.3
– IM functionality scoped for demonstration purposes

• A number of TBFM improvements were required to enable TSS 
functionality (Trajectory modeling, Flex scheduling, and more)

• Inputs fed into TBFM Investment Decisions
• Developed and delivered a small portable TBFM test platform 
to the FAA Technical Center
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FIM Avionics Prototyping

• Prototyping Initiated in 2012
• Phase 1:

– Feasibility and trade studies performed by the Boeing Company
– NASA Airborne Spacing Terminal Arrival Route (ASTAR) FIM algorithm was 
demonstrated in flight test cabs at Boeing facilities using ACSS system

• Phase 2:
– Build and flight test FIM system based on ASTAR using integrated avionics
– More on this later in this presentation…
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ASTAR Flight Test

• Proof‐of‐concept ADS‐B In application flight test in December 2014
• Purpose:

– Assess risks associated with ADS‐B In application flight trials
– Get an initial look at NASA FIM application performance

• FIM application on board Boeing EcoDemonstrator 787
• Limited runs into Moses Lake, WA and SEATAC
• Boeing also provided second aircraft as ADS‐B Out source
• NASA and Boeing staff monitored operations from ZSE and MWH
• Conducted successfully and results were positive
• Media

– http://www.nasa.gov/press/2014/december/nasa‐tests‐software‐that‐may‐
help‐increase‐flight‐efficiency‐decrease‐aircraft/

– http://www.ainonline.com/aviation‐news/air‐transport/2014‐12‐18/boeing‐
concludes‐latest‐round‐ecodemonstrator‐trials
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NASA Testing on the Boeing 
EcoDemonstrator 787
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Tech Transfer

• ConOps
• Simulation Results

– TSS, FIM and Integrated
• STARS Development

– Systems Engineering
– Software
– Documentation

• Avionics Development
– Systems Engineering
– Software
– Hardware
– Documentation

• FAA Investment Decision Support
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TSS Technology Transfer to FAA
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NASA/FAA
Operational Integration Assessment

• Objective:
– Demonstrate TSS at the FAA Technical Center with NATCA controller 
participants in order to identify TSS operational integration risks

• Implement TSS capabilities in prototypes of FAA operational systems
– TBFM 4.2.3 NASA Prototype with TSS capabilities
– STARS ELITE R2 NASA Prototype with TSS advisory tools
– ERAM 15200 with GIM‐S capabilities

• Scenarios
– Phoenix Sky Harbor International Airport (PHX), Phoenix TRACON (P50), 
Albuquerque and Denver ARTCC

– GIM‐S configured with extended metering
– Off‐nominal events

• NATCA Controller Participants and Traffic Managers
• Final testing will be completed in May
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FIM Flight Test Plans

• Objective:
– Demonstrate ADS‐B In Application
– Accelerate transfer of NASA scheduling and spacing technologies

• Working with industry to conduct a flight test in early 2017 to 
test a FIM avionics system installed in the cockpits of two air 
transport class aircraft

• FIM system will be based on ASPA‐FIM MOPS currently under 
review in RTCA

• Range of FIM clearances as defined by the RTCA will be tested 
in both center and terminal airspace

• Results, hardware, software, documentation will be delivered 
to the FAA for further development
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Concluding Remarks

• NASA is working with NAS stakeholders to improve high 
density terminal arrival operations by developing the concepts 
and prototypes, and providing expertise to accelerate a key 
ADS‐B In Application and merging and sequencing tools for 
NextGen

• TMA‐TM and CMS technologies have been transferred to the 
FAA where they became TSS

• FIM concepts and technologies are being developed for a flight 
test and subsequent transfer to the FAA for further 
development and testing
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