
Source of Acquisition 
NASA Marshall Space Flight Center 

Remote Collaboration on Task Scheduling 
for Humans at Mars 

John Jaap, Patrick Meyer, Elizabeth Davis, and Lea Richardson 
National Aeronautics and Space Administration, 
Marshall Space Flight Center, Alabama, 358 12 

256-544-2226 
John. Jaap@nasa.gov 

Abstract-As humans venture farther from Earth for longer 
durations, it will become essential for those on the journey 
to have significant control over the scheduling of their own 
activities as well as the activities of their companion 
systems and robots. However, the crew will not do all the 
scheduling; timelines will be the result of collaboration with 
ground personnel. Emerging technologies such as in-space 
message buses, delay-tolerant networks, and in-space 
internet will be the carriers on which the collaboration rides. 
Advances in scheduling technology, in the areas of task 
modeling, scheduling engines, and user interfaces will allow 
the crew to become virtual scheduling experts. New 
concepts of operations for producing the timeline will allow 
the crew and the ground support to collaborate while 
providing safeguards to ensure that the mission will be 
effectively accomplished without endangering the systems 
or personnel. 

For all past and current human space missions, the final 
scheduling of tasks to be done in space has been devoid of 
crew control, flexibility, and insight. Ground controllers, 
with minimal input from the crew, schedule the tasks and 
uplink the timeline to the crew or uplink the command 
sequences to the hardware. Prior to the International Space 
Station (ISS), the crew could make requests about 
tomorrow's timeline, they could omit a task, or they could 
request that something in the timeline be delayed. This lack 
of control over one's own schedule has had negative 
consequences [I]. There is anecdotal consensus among 
astronauts that control over their own schedules will 
mitigate the stresses of long-duration missions. On ISS, a 
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modicum of crew control is provided by the 'Ijob jar." 
Ground controllers prepare a task list (a.k.a. "job jar") of 
non-conflicting tasks from which jobs can be chosen by the 
crew. Because there is little free time and few interesting 
non-conflicting activities, the task-list approach provides 
little relief from the tedium of being micro-managed by the 
timeline. 

Scheduling for space missions is a complex and laborious 
undertaking which usually requires a large cadre of trained 
specialists and suites of complex software tools. It is a giant 
leap from today's ground-prepared timeline (with a job jar) 
to full crew control of the timeline. However, technological 
advances, currently in-work or proposed, make it reasonable 
to consider scheduling a collaborative effort by the ground- 
based teams and the in-space crew. Collaboration would 
allow the crew to make minor adjustments, add tasks 
according to their preferences, understand the reasons for 
the placement of tasks on the timeline, and provide them a 
sense of control. In foreseeable but extraordinary situations, 
such as a quick response to anomalies and extended or 
unexpected loss of signal, the crew should have the 
autonomous ability to make appropriate modifications to the 
timeline, extend the timeline, or even start over with a new 
timeline. 

The Vision for Space Exploration (VSE), currently being 
pursued by the National Aeronautics and Space 
Administration (NASA), will send humans to Mars in a few 
decades. Stresses on the human mind will be exacerbated by 
the longer durations and greater distances, and it will be 
imperative to implement stress-reducing innovations such as 
giving the crew control of their daily activities. 

Major Consideration 

Implementation of crew collaboration will be driven by one 
major circumstance - the round-trip light-time delay 
between Earth and Mars can be up to 44 minutes and will 
never be less than 6 minutes (Figure 1). Every 26 months, 
Mars cycles between close approach and far retreat. Barring 
some breakthrough in propulsion technologies, a mission to 
Mars will take longer than two years during which the light- 
time delays will average over 20 minutes. Normal voice 
conversations will be impossible. Instant transfer of 



information as provided by today's Earth-based internet will 
also be negated. The communication delays will change the 
way human missions are operated. The crew will be the first 
responders to emergencies and mundane anomalies; they 
will attend autonomously to all alarms, switching the 
troublesome system to a safe mode andlor making quick 
repairs and reconfigurations. What we now think of as 
ground control teams will become ground support teams. 

Figure 1. Light-Time Delays to Mars 

The inability to have normal conversations with the ground, 
seeing the Earth only as a point of light, having no 
immediate return-to-Earth options, interacting only with 
their companions, having limited food choices, drinking 
recycled water, and doing the same maintenance tasks each 
day will make life stressful for the crew. Crew collaboration 
on the development of the daily timeline for themselves and 
for the systems they use and maintain will provide them 
necessary knowledge to execute the timeline and necessary 
influence so that they will feel that they are in control of 
their own destiny. 

Collaboration 

Collaboration is working jointly to produce a product or to 
attain a goal. Usually collaborators share ideas, compromise 
on goals or methods, contribute where their expertise 
allows, and jointly arrive at an objective. There are two 
types of collaboration, interactive and passive. Interactive 
implies that the collaborators communicate during the 
collaboration process. Passive collaboration happens 
without direct communication. An instance of interactive is 
a group of authors who brainstorm the contents of a paper. 
An instance of passive collaboration is the progression of 
teachers who instruct children from early childhood into 
adults; another instance is the corps of guards who attend all 
the gates at an arena so that only ticket holders are allowed 
to enter. 

While passive collaboration is based on a concept of 
operations rather than communication, there are several 
methods which support interactive collaboration; often, 
these are used in combinations. The more common methods 
are listed below in approximate order of productivity. 

Face-to-face - collaborators talk to one another across 
the table, use whiteboards, share notes, etc. 

Teleconferencing and web conferencing - collaborators 
simulate being face-to-face using voice, possibly video, 
and sometimes an electronic white board or a shared 
computer "desktop." 

Custom software - an application designed to support 
collaboration on a specific task or product. Internet 
games are a common example of custom software. 

Instant messaging and chat rooms - collaborators type 
messages which are displayed almost instantly for each 
collaborator. 

File transfer - collaborators post and retrieve files using 
peer-to-peer transfer or a common drop box. 
Commercial products are available to automate this 
method. 

Electronic forums - collaborators post messages on a 
message board. 

Electronic mail - collaborators correspond by sending 
messages over the internet. 

Postal mail - collaborators correspond by written mail. 

For Earth-based support teams and humans on a mission to 
Mars, several of these collaboration methods will not be 
available and others (file transfer, electronic forums, and 
electronic mail) will be degraded. Custom software and the 
concept of operations can be tailored to deal with the time 
delays. Collaboration between the crew located at Mars and 
the ground support will, no doubt, use all the tools available 
including a delay-tolerant communication infrastructure, 
delay-tolerant scheduling software, and a specially tailored 
concept of operations. 

Integration 

In any large community of collaborators, terminology and 
interfaces are important. The VSE will be the first time that 
intelligent robots and rovers have been on the same mission 
as humans. A "master" timeline will be needed that 
integrates the timelines of the crew, automatic systems and 
intelligent systems. Any member of the community of 
contributors may need to view or change any timeline - for 
example, the crew may need or want to schedule the 
activities of the rovers. The scheduling requirements for all 
systems, including the crew, must be described using the 
same terminology; likewise for the resulting timelines. The 
user interfaces to the software must be similar for all 
collaborators - the timeline for a crewmember and the 
timeline for an automatic system must be viewable on the 
same display. Additionally, the interface must have special 
instances for use by the crew in the cabin of the habitat or in 
their spacesuit while walking on the surface of Mars. 

Human missions to the Moon and Mars will use 
extraordinarily complex hardware and software systems and 
will include significant technological and scientific 
investigations. The missions will extend for years, and 
ground support will require collaboration from many widely 
dispersed contributors. The cost to collect the ground-based 



Figure 2. Concept of Operations 

planning and scheduling collaborators in a central location 
will be prohibitive. The only affordable solution will be to 
distribute the planning and scheduling efforts. It logically 
follows that if the planning and scheduling effort is to be 
distributed, it can be distributed to the crew on the Moon, in 
transit to Mars and at Mars. Distributed planning and 
scheduling has been used to a small extent for ISS. Research 
into concepts of operations [5 ]  which maximize the 
distribution and the cost savings has yielded viable  result^.^ 
To be successfully accepted and implemented, a distributed 
concept of operations must be considered and developed 
beginning as early as possible. The concept proposed here is 
intended to be a starting point for the concept which will 
eventually be used to allow full distribution of the planning 
and scheduling function to all collaborators including the 
crew from a Mars base. The concept has the additional 
advantage of giving the crew full autonomy if they should 
need it. 

Enabling Principles 

The concept of operations is based on several principles 
which enable collaboration. 

These principles apply to the crew as they modify the 
timeline. The crew is ofken tempted to make on-the-fly 
modification to the timeline as they execute it (sometimes 
we say that the crew interprets the timeline); these principles 
require that they allow the system to record and verify 
proposed changes to the timeline. 

Overview 

Figure 2 shows the contributions to the planning and 
scheduling effort by different collaborators during the 
preparation of the preliminary timeline on Earth and after 
the timeline is uplinked to the crew. Text messages, notes, 
email, and voice memos are not shown on the chart. The 
development of the timeline is divided into two phases, 
preliminary and final. Preliminary timelines are developed 
on the ground using an Earth-based instance of the 
scheduling system. Before the beginning of each work day, 
the timeline is transferred to a Mars-based instance of the 
scheduling system. Mars crewmembers have time-delayed 
access to the ground instance and the ground support has 
time-delayed access to the Mars instance. 

Widespread Collaboration on Preli~nirzaly Timeline 
1. Adding or removing items from the timeline by one Collaboration is cost effective because those with the best 

collaborator does not invalidate the contributions of knowledge are able to contribute that knowledge directly. 
another collaborator. For the same reason, collaboration produces the best 

Collaborators need only minimum expertise in the product. Collaboration on the planning and scheduling effort 

knowledge realm of other collaborators. for the preliminary timeline is described by listing what 
each collaborator contributes. 

Fully distributed concepts of operations will not be implemented for ISS 
because the paradigm shift would require rewriting current international Task Experts - Task experts include hardware 
agreements, incur appreciable one-time costs including new software, developers, scientists, engineering support teams, 
piocedures, and training, and the phase over would extend almost to the doctors, astrobiologists and others who have first-hand - 
end of the ISS mission. 



knowledge about the tasks to be done to maintain the 
vehiclehabitats and to conduct the exploration and 
science activities. These experts define the tasks and 
arrange them into the required sequences in order to 
accomplish the goals. The task definitions include the 
procedure descriptions, the equipment (and operation 
modes) to be used, the conditions required, and the 
durations. These task models do not directly define the 
resource amounts required by the tasks; resources are 
defied by the equipment mode models entered by the 
hardware and systems experts. The sequence definitions 
include the temporal relationships between the tasks, 
relationships to other sequences, windows of opportunity 
and other data. The information is entered into a central 
data repository used by the scheduling system. 

Hardware and System Experts - Hardware and systems 
experts have detailed knowledge about how the 
hardware is integrated into the vehicle(s) and how that 
hardware can be used. They also have knowledge about 
the software systems and how they behave. The experts 
enter the equipment mode models into the central data 
repository. For each mode of each piece of equipment, 
these models define how much of each resource is used. 
For example, an oven for metallurgical analysis of 
regolith samples has several operation modes using 
different resources (power, inert gases, data rates, etc.) 
and amounts. The hardware and systems experts know 
how the oven functions and how it is connected to the 
systems (which power bus, which controller, which 
video bus, etc.). These equipment mode models are used 
by the task experts when defining the tasks; therefore, 
these models eliminate the need for task experts to be 
hardware experts. 

Scheduling Cadre - The scheduling cadre interacts with 
program managers, engineering support teams, and the 
science teams to determine the day-by-day plans. Based 
on the plan, the cadre submits task sequences to the 
scheduling engine which adds them to the timeline. The 
scheduling engine accepts remote requests into a queue 
of sequences to be scheduled. For each sequence, the 
engine combines the task models with the equipment 
mode models to create a complete model including all 
timing, resources, relationships and conditions, and it 
then schedules the request. The scheduling cadre can use 
a timeline editor (mixed-initiative scheduling) to make 
final tweaks to the timeline. The modeling and 
scheduling engine are powerful enough that mixed- 
initiative scheduling will be required only in rare 
circumstances. 

Crew - Crewmembers can send messages, receive 
messages, and read the minutes of the various planning 
group meetings. The crew has first-hand knowledge of 
the local situation. The crew can collaborate on the 
development of the preliminary timeline because they 
can view the task models, the equipment mode models, 
the developing (partial) timeline and the crew can 

submit scheduling requests to the instance of the 
scheduling engine currently being used by the ground 
support teams. 

Other Contributors - Using appropriate software, other 
contributors provide availability predictions for 
resources (such as power), conditions (such as daylight 
or communications), and companion autonomous 
systems (such as rovers or robots). 

In addition to developing the preliminary timeline, the 
collaborators also develop a task list containing sequences 
which are candidates for adding to the timeline. These may 
be purely discretionary or they may be sequences that are 
planned for the near future. 

Collaboration on Final Timeline 

The final timeline is developed in space. On the day or 
evening before execution, the preliminary timeline and all 
supporting data are transferred to an instance of the 
scheduling system which is co-located with the crew. 
Crewmembers have immediate and full access to all features 
of the system and they are the main contributors to the 
finalization of the timeline. They have first-hand knowledge 
of the in-space systems; they know their own preferences 
and needs. They can remove omitted tasks from the timeline 
so that unused resources are known by the system to be 
available. They can modify the equipment mode models to 
reflect actual in-situ configurations, and they can modify 
task and sequence models to reflect personal experience. 
They can add to the timeline by selecting items from the 
proposed task list and submitting them to the scheduling 
engine so that the tasks are assigned times and so that the 
resource usage is t r a ~ k e d . ~  The modification to the timeline 
includes not only tasks done by the crew but also un- 
attended tasks done by automated or autonomous systems 
such as robots. In rare circumstances the crew could use 
mixed-initiative scheduling to modify the timeline; 
however, mixed-initiative scheduling can consume a lot of 
valuable crew time, and a system that relies on extensive 
mixed-initiative scheduling will not be acceptable. 

Ground support teams collaborate on the final adjustments 
to the timeline by reviewing modifications to the models or 
by updating the models (updating the Earth-based instance 
and uplinking it). They collaborate on timeline additions by 
reviewing the crew's modifications and commenting via text 
messaging. The ground teams can also use remote access to 
submit new requests to the Mars-based scheduling engine. 

On the ISS, task-list items are not submitted to the scheduling engine; the 
crew selects them and executes them whenever they want (the crew notifies 
the ground of their actions). For this reason, task list items are limited to 
those that do not have difficult timing requirements, do not use scarce 
shared resources, and they are limited to tasks that are done by the crew. 
Additionally, the ISS crew cannot see the scheduling models of the tasks, 
only the procedures. 



Crew Autonomy The salient features of a scheduling system which can 
maintain the principles of the collaboration-based concept of When a situation arises in space that necessitates 
operations are use of standard terminology, a modification and execution of the timeline before the 
comprehensive modeling schema that represents all the ground can see the change (due to light-time delays), the 
constraints, an automatic scheduler that understands the crew can go ahead and make the change. It is essential for 
models and produces a desired timeline, remote access to the crew and the in-space vehicle or habitat to be able to 
the scheduling system, a human interface that is user 

function if there is an extended communication loss. The 
friendly to all users including the crew, and the ability to 

crew may need to extend the timeline for a few hours or for 
perform over a delay-tolerant network. Figure 3 shows the 

many days. The needed autonomy can be provided by 
components of such a scheduling system and how they are installing in space a complete planning and scheduling 

system which is sufficiently automated so that the crew can used by the collaborators. There would be two instances of 
the scheduling system, one on Earth and another in space. build a timeline with minimum effort. 
The Earth-based instance supports widespread collaboration 

Enabling widespread and crew-to-Earth collaboration on 
daily timelines as described in the preceding concept of 
operations requires major, but evolutionary, changes in 
scheduling software. In addition, a robust communication 
infrastructure designed for long round-trip communication 
delays is needed. Current development efforts are underway 
on delay-tolerant networking, internet-in-space, and 
publish/subscribe methods. The appendix describes 
interplanetary networks and the message bus archtectures. 
Other communication infrastructure elements are planned. 
Relay satellites will orbit Mars to provide communication 
for the twelve hours per Earth day during which the habitat 
will be on the far side. Additionally, a relay satellite in orbit 
around the sun will provide communication when the sun is 
directly between Earth and Mars (in worst cases, the sun- 
occultation direct communication path could be blocked for 
two weeks). 

on the preliminary timeline - the ground support teams 
being the primary contributors and the crew offering limited 
contributions. The in-space instance supports collaboration 
on the final timeline with the crew being the primary 
contributors and the ground support offering limited 
contributions. 

The crew will have little time to work on development of 
the timeline. Most equipment mode models and task models 
will be pre-constructed before transferring them to the in- 
space software. Most of the timeline will be developed on 
Earth. After the locus of development moves to space, the 
ground can review timeline additions and changes made by 
the crew when made far enough in advance of execution; 
but the crew does not have time to "discuss" the changes via 
text messages. Some crew changes to the timeline will be in 
response to the ongoing situation and cannot wait for the 
light-time delay for review and oversight (these changes can 
be called real-time replanning). The modeling schema and 
the scheduling engine must synergistically and 

Earth-Based In-Space 
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Figure 3. Software and Infrastructure 



automatically produce valid timelines. 

Equipment Mode Modeling 

In space, as on Earth, most tasks are accomplished using 
equipment. Most types of equipment have modes of 
operation; e.g., a microwave oven has defrost, reheat, and 
cook. The microwave oven's power requirement for each 
mode is predefined. On a space platform, the characteristics 
of each piece of equipment are well-known to those building 
and integrating the equipment into the platform systems. 
The equipment and their modes may be modeled 
independently of the tasks that will use the equipment. 
Equipment mode models may use multiple resources and 
may use other equipment in specified modes. Equipment 
mode models can describe a herarchy of constraints and 
alternate resources. Equipment mode models allow low- 
level resources such as power to be hidden from the task 
modeler. The task modeler can only request these low-level 
resources by selecting equipment that uses them. Using 
equipment modes to model resource usage is an extension of 
a method proposed by Hagopian and Maxwell [3]. 

Earth-based collaborators will build these models using a 
distributed-via-remote-access5 feature of the scheduling 
system to build models in a central data repository. Using a 
record locking or record checkout method allows multiple 
users to work at the same time as long as they work on 
different equipment mode models; revision control is built 
into the system. All collaborators can view the data of other 
collaborators. 

The in-space crew can view the models in the Earth-based 
repository via the delay-tolerant network. After the data is 
transferred to the in-space instance, the crew, using their 
knowledge of the local configurations, can make needed 
modifications to the models. The model viewing and editing 
software must be usable by the crew. The Earth-based 
support teams can review the crew's changes to the models 
by either remote display or by transferring a copy of the 
datasets back to Earth. 

Task Modeling 

A specification of the types of goals, states, activities, 
equipment (resources) and constraints necessary to achieve 
an objective is called a task model. Task models can range 
from simple to complex and can depend heavily on the 
capabilities of the scheduling system that will use them. For 
the most part, Earth-based task experts will construct, 
review, and test the models before flight. The modeling 
schema needs to represent all the requirements (and their 
flexibilities) so that automatic scheduling can be employed; 
it also needs to have a straightforward representation so that 
the task experts (technicians, scientists, etc.) can easily enter 
the models; and it needs to be easy-to-use so that all 

5 
The fimcfion is disbibuted to remote collaborators by providing remote 

access to the central location. Accessing the central location could include 
automatic download and/or update of a local client. In-space software 
would not be automatically updated. 

collaborators, including the crew, can understand the 
models. A possible modeling schema has been previously 
proposed [4]; some of the key features are: 

Decomposition of the operations into salient components 
- Operations are decomposed into tasks that define 
resource requirements and sequences that define 
relationships between tasks. Sequences can also contain 
other sequences, repeated tasks and sequences, and 
optional tasks and sequences. Sequences can have 
multiple scenarios, that is, alternate ways to accomplish 
the same goal. Tasks can specify alternate resources and 
variable durations with preferences. 

Rich expression of the relationships between 
components - Common-sense representations of 
temporal relationships use everyday concepts like 
follows, during, and overlap. Innovative enhancements 
to represent the continuance of resource usage between 
tasks, the interruption of tasks, minimal percent 
coverage, and temporal relationships to outside tasks 
have been added to the modeling schema. The timing of 
a relationship can have minimum, maximum, and 
preferred values. 

Public services - The modeling schema also includes the 
concept of public services - models that are scheduled at 
the request of another model. 

The collaborators use the same type distributed-via-remote- 
access features as the equipment mode model builders to 
access a central data repository. Normally, all collaborators 
can view the data of other collaborators; however, models 
containing sensitive information may be hidden to some 
collaborators, but never to the crew. The builders of task 
models can submit their models to the scheduling engine to 
test the models for validity and usability. Depending on the 
concept of operations, the results of scheduling can be part 
of the developing timeline or they can be tested only. 

Like equipment mode models, task models can also be 
viewed by the in-space crew using the delay-tolerant 
network. After the data is transferred to the in-space 
instance, the crewmembers, based on their local knowledge 
or personal preferences, can modify the task models. 
Complex syntactical languages, difficult-to-navigate user 
interfaces, or a modeling schema that does not match the 
real world could render such a system nearly useless to the 
crew. The Earth-based support teams can review the crew's 
changes to the models by either remote display or by 
transferring a copy of the datasets back to Earth. 

Automatic Scheduling 

Automatic scheduling will be the primary mode of 
developing the task timelines. An incremental scheduling 
engine has characteristics which enable supporting multiple 
collaborators simultaneously contributing to the 
development of one timeline. An incremental engine is fed 
by a queue of scheduling requests (sequences of tasks). The 



engine adds each scheduling request to the timeline without become additional constraints. For example, suppose 
adjusting the times of already-scheduled tasks and without sequence A and D were scheduled by different requests. 
introducing constraint violations or resource overbooking. Suppose sequence A contains task T and sequence D had a 
An incremental engine implements both of the enabling requirement to be scheduled after task T. Further suppose 
principles of the concept of operations - it add to the that a request is made to replace sequence A with sequence 
timeline without invalidating what is already on the timeline B. Then B must include a replacement task T and the engine 
and it doesn't require a user to will schedule sequence B so that 
have global expertise on the the replacement task T is 
items in the timeline. The core scheduled before sequence D. 
logic of an incremental engine is 
usually an implementation of a Collaborators use remote access 
greedy algorithm [2 ] ;  that is, it to submit scheduling, deletion, 
makes choices based only on and replacement requests from 
scheduling the current request. the repository of models. 
These engines may use Multiple collaborators can submit 
analytical, heuristic, algorithmic to the queue simultaneously. The 
andlor artificial intelligence scheduling system provides the 
techniques. Incremental ability for all users to see the 
scheduling engine usage is Figure 4. Incremental Engine Usage current timeline as it is being 

depicted in Figure 4. Some developed. The crew can used the 
scheduling requests are emphasized to show that they may delay-tolerant network to submit scheduling requests and to 
be very complex. The figure also shows that multiple view the timeline. 
queues from multiple remote users may be merged into a 
single queue. Incremental scheduling engines and their usage is discussed 

in detail by Jaap and Phillips [6] .  
As an incremental scheduling engine processes a sequence, 
it will search for a near-optimum placement for the multiple Mixed-1nitiative 
tasks of the sequence being ~cheduled.~ The tasks always Mixed-initiative scheduling refers to building a timeline 
have temporal relationships to each other and may share the using a timeline editor; i.e., it is a manual process. ~ i ~ ~ d  
same resources. However, all tasks scheduled by previous initiative is used when the contributor knows requirements 
scheduling requests are locked, and the residual resource that are not described in the scheduling requests, the 
profiles are treated as initial resource profiles for the current scheduling engine is weak, only a few new requests are to 
request. be added to the timeline, or the user wants to fully control 

the results (Figure 5). Reckless user of mixed initiative 
Incremental engines can process a request to delete the scheduling will violate the enabling principles of the 

of a previous request. A request to concept of operations m o v i n g  already scheduled items can 
an item On which another depends (reverse invalidate what is already scheduled or require the user to 
dependency) will fail. Deleting have global knowledge of the 
only the requested items would scheduling requiremenk7 
create an invalid timeline; Mixed-initiative scheduling is 
deleting dependent items would also discussed by Jaap and 
violate the tenant that processing Phillips [6] .  
a request does not affect what is 
already on the timeline. Of Mixed-initiative schedulers 
course, after reviewing the usually have logic to help the 
failure report, the user could user avoid violating constraints 
formulate a deletion request to and allow the user to override 
include all the dependent items. constraint limits. If the models 
Deletion request are moved to are complete, the editor might 
the head of the queue to free up invoke iterative-repair logic to 
resources and reduce the move other tasks and eliminate 
likelihood of a dependency being Figure 5. Mixed-Initiative Scheduling constraint violation introduced 
established. by a manual edit. The editor 

might invoke an incremental scheduler to make slight 
Incremental engines can also process a request to replace a adjustments to the input; this feabre is called "snap- 
previous scheduling request. When replacing items on the 
timeline, resources are reused and reverse dependences 

Mixed-initiative scheduling does not automatically provide global 
schedule optimization. However if the user is an expert and the problem is 

Incremental engines do not provide global schedule optimization. straight-fonvard, global optimization might be achieved. 



to." Additionally, the editor might use an incremental 
engine to suggest times where tasks could be placed without 
introducing constraint violations. 

The timeline editor will display considerable information 
about the timeline, the models, and the availabilities. It will 
be closely coupled to the data repository and the scheduling 
engine. It will not operate over the delay-tolerant network 
and will be only available to local users. During the 
development of the preliminary timeline, a cadre of highly 
skilled users, called the "scheduling cadre," will be the 
primary users. After the locus of development moves to 
space, the crew can use mixed-initiative scheduling, but will 
do so rarely. 

Resources, Conditions, and Autonotnous Systems 

Scheduling depends on the availabilities of resources which 
are scarce and shared, on conditions which occur 
intermittently, and on the available of other, possibly 
autonomous, systems. Power, cameras, and storage space 
are examples of resources; daylight, communication links, 
and sand storms are examples of conditions; and self- 
scheduling robots and rovers are examples of autonomous 
systems. During the development of the preliminary 
timeline, availabilities are predicted by Earth-based software 
and autonomous systems are simulated. During the 
finalization of the timeline in space, the availabilities of 
resources and future conditions are predicted by adjunct 
software. For example, on Mars a weather prediction 
program will warn of approaching sand storms. 

The in-space scheduling systems will negotiate with the 
rovers and robots to jointly arrive at a common timeline. 
The negotiation might go like this: 

The main scheduling system will ask a robot if it is 
available to do a certain task at a certain time. 

The robot scheduler will attempt to the schedule the 
requested task; if possible, give an affirmative answer; if 
not, an alternate time might be suggested. 

After the main scheduler has found acceptable times for 
all tasks of the scheduling request, it would send the 
robot a commit message and the robot would complete 
its scheduling. 

Terminology and Standards 

Historically, the planning and scheduling for space domain 
has been fragmented along human vs. non-human flights 
and also by the sponsor of the missions (NASA center, 
ESA, etc.). The fragments have each evolved their own 
terminology and standards for expressing planning and 
scheduling requirements, results and displays. Many of the 
differences are semantic - a consumable resource and a 
depletable resource have the same characteristics, a state is a 
condition, etc. Some of the differences are substantive - 
activities have durations and are delimited by start and stop 
events. In one scheme, temporal relationships may be 

expressed relative to the activity; in another scheme, they 
are relative to the delimiting events. "Activity A occurs 
during activity B" can be directly expressed in one scheme 
but in the other becomes "start of B occurs on or after start 
of A and stop of B occurs before or on stop of A." Goals 
may be chains of events or sequences of activities. Similar 
differences exist for the results and the displays. Human 
missions to the Moon and Mars will bring together 
contributors from many backgrounds because the missions 
will include humans, robots, rovers, automatic systems and 
remote-commanded systems. 

Collaboration by a large diverse group of ground support 
persons and by the crew will require a standard terminology 
be adopted by all. It is especially important that the crew, at 
a minimum, be able to look at any timeline (for any system), 
understand it, comment on it; and, in some cases, modify it. 
The crew is dedicated to planning and scheduling and 
should not devote time and effort to learning different 
scheduling terminologies or methods. Fortunately, existing 
standards bodies, such as the Consultative Committee for 
Space Data Systems (CCSDS), are available to apply their 
expertise in establishing, negotiating, and documenting the 
needed data standards. 

User Intetfaces 

Good user interfaces with the planning and scheduling 
software are necessary for successful collaboration between 
diverse contributors. The user interface needs to allow those 
who are not experts in planning and scheduling to perform 
as "virtual" experts. Like the driver of a car who is able to 
steer the car without concern for how to manipulate the 
steering wheel, the user of the planning and scheduling 
software should be able to produce the desired timeline 
without concern about the user interface. 

To support widespread collaboration and remote access 
across the solar system, the scheduling software user 
interfaces will need some special features. One might say 
the software must have delay-tolerant user interfaces. 
Delays will be caused by light-time and by loss of signal to 
relay satellites. Some of the ameliorating features of the 
software are: 

Maximizing local processing to avoid delays. 

Continuing to interact while waiting for a reply to a 
message. 

Providing visibility into the stack of sent messages 
showing time remaining until a response is expected. 

The crew will have special user interface needs. The console 
in the habitat or vehicle may have the standard user 
interfaces, but the interfaces used when outside will have 
special requirements. Figure 6 shows a PDA-like device 
attached to a crewmember's sleeve. This device is in 
communication with the planning and scheduling system in 
the habitat. The crewrnember should be able to look at the 



The synergy of the new concept of operations, delay- timeline and possibly modify the timeline using the sleeve- 
attached device. 

Figure 6 .  User Interface for the Crew 

As humans explore regions of space where the Earth 
appears as a mere point of light, and round-trip 
communication delays exceed half an hour, it will be 
imperative that the humans on the journey exercise 
significant control over their daily timeline and the timelines 
of their companion systems. Yet the crew does not have the 
time to do all the scheduling. Scheduling will be a 
collaborative effort between multiple ground support teams 
and the crew. 

A new concept of operations is based on the principles that 
adding to the timeline doesn't invalidate what is already on 
the timeline and contributor do not need global expertise 
about the items on the timeline. The concept calls for 
developing the preliminary timeline on Earth, having the 
Earth-based teams as the primary contributors and the crew 
providing only minimal input. Once the preliminary 
timeline is uplinked to the in-space location, the crew will 
become the primary contributors and the Earth-based teams 
will provide only minimal input. This concept is tailored to 
function effectively in the delayed communication 
environment. 

Planning and scheduling software will evolve to meet the 
needs of the new concept of operations. Automatic 
scheduling will become the norrnal way to produce the 
timeline. Modeling will be partitioned into equipment mode 
modeling and task modeling so that different experts with 
different knowledge can contribute effectively. An 
equipment mode model will reflect the different modes in 
which the equipment operates and will book all resource and 
condition requirements. Task models will be grouped into 
sequences showing the temporal relationships of the tasks. 
An incremental approach to scheduling will enable multiple 
experts to schedule sequences without impacting sequences 
scheduled by other experts (the crew being among these 
experts). Because the models reflect all the requirements 
and the scheduling engine can produce good timelines, 
mixed-initiative scheduling will be used rarely. 

- -. 
tolerant communication and software -(including uskr 
interfaces), and advances in scheduling technology will 
allow the in-space crew and Earth-based support teams to 
collaborate on the scheduling of the tasks done by the crew, 
the operation of the vehicle or habitat, and the operation of 
the various near-autonomous robots and rovers. 

Planning and scheduling is only one application that will 
depend heavily on a communications framework that will 
carry data between Earth and Mars or in between. Without 
such a framework, in-space collaborative scheduling would 
be impossible. The cost of spaceflight being prohibitive as it 
is, much work will be done to leverage existing technologies 
and commercial hardware and software to use them and 
manipulate them to work in these foreign environments. 
Accomplishing this will necessitate standardizing 
communication between applications using concepts like a 
message bus which travels over ubiquitous protocols such as 
the internet modified for light-time delay. 

Inter-Planetary Internet 

Standardized digital communication devices have 
revolutionized the way we communicate and interact with 
information. But the foundation of the technology, TCPJIP, 
does not translate well in a space environment where line- 
of-sight connectivity is intermittent, communications have 
delays and data may have high error rates requiring 
retransmissions. However, the technology of TCPIIP can 
easily be leveraged to create Mars-based internet that 
connects remotely to today's Earth-based internet. The 
interoperability between the networks is where new 
technology is needed. Based on on-going research, a new 
concept, Delay-Tolerant Network (DTN), is evolving to 
mitigate the delay problem. DTN could employ concepts 

Delay-Tolerant Segment 

Earth Internet Relay Relay Relay Mars Internet 

Figure 7. Inter-Planetary Internet 

such as store-and-forward message delivery. 

In store-and-forward, relay systems capture incoming data 
and store it locally before transmitting it to the next link in a 
chain (Figure 7). If there is a transfer failure, the data will 
not have to travel the complete distance again. DTNs can be 
used to route data between two traditional TCPIIP networks 
almost transparently to the TCPIIP packets concept. 



However, many of today's applications are not designed 
with such communication delays in mind. Loss of continual 
heartbeats or continuous data streams would cause many of 
today's applications to fail as they wait for the next packet 
to arrive. Therefore, any applications themselves must be 
built with data delays in mind. The applications must be 
more robust and fault tolerant and should not malfunction 
when there is a long data delay. 

Message Bus 

Message buses standardize information exchange as well as 
data pathways between two end points. Buses can be 
layered upon DTNs to provide more abstraction between the 
software and the communication infrastructure, allowing for 
the flexibility of architecture upgrades. Most message bus 
modes include a publisWsubscribe protocol, sometimes 
called "publsub," in addition to more direct requestlreply 
connections. 

In the publisWsubscribe mode, client applications subscribe 
to information they would like to be provided. As messages 
pass by, messages that match the requested type are 
captured by the client API and passed to the application. 
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