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Agenda

• Risk Classification and Class D
• Layered risk reduction efforts to eliminate defects
• GPR 8705.4 introduction
• Low cost mission categories
• Center challenges
• Approaches for EEE parts for low cost projects
• What is risk based SMA?
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Risk Classification
(NPR 7120.5 Projects)

• Class A: Lowest risk posture by design
– Failure would have extreme consequences to public safety or high priority national science objectives.
– In some cases, the extreme complexity and magnitude of development will result in a system launching

with many low to medium risks based on problems and anomalies that could not be completely
resolved under cost and schedule constraints.

– Examples: HST and JWST

• Class B: Low risk posture
– Represents a high priority National asset whose loss would constitute a high impact to public safety or

national science objectives.

– Examples: GOES R, TDRS K/L/M, MAVEN, JPSS, and OSIRIS REX

• Class C: Moderate risk posture
– Represents an instrument or spacecraft whose loss would result in a loss or delay of some key national

science objectives.
– Examples: LRO, MMS, TESS, and ICON

• Class D: Cost/schedule are equal or greater considerations compared to mission success risks
– Technical risk is medium by design (may be dominated by yellow risks).

– Many credible mission failure mechanisms may exist. A failure to meet Level 1 requirements prior to
minimum lifetime would be treated as a mishap.

– Examples: LADEE, IRIS, NICER, and DSCOVR
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Risk Classification
(Non NPR 7120.5 Projects)

• NPR 7120.8 “class” – Technical risk is high
– Some level of failure at the project level is expected; but at a higher level (e.g., program

level), there would normally be an acceptable failure rate of individual projects, such as
15%.

– Life expectancy is generally very short, although instances of opportunities in space with
longer desired lifetimes are appearing.

– Failure of an individual project prior to mission lifetime is considered as an accepted risk
and would not constitute a mishap. (Example: ISS CREAM)

• “Do No Harm” Projects – If not governed by NPR 7120.5 or 7120.8, we classify
these as “Do No Harm”, unless another requirements document is specified

– Allowable technical risk is very high.
– There are no requirements to last any amount of time, only a requirement not to harm

the host platform (ISS, host spacecraft, etc.).
– No mishap would be declared if the payload doesn’t function. (Note: Some payloads

that may be self described as Class D actually belong in this category.) (Example: CATS,
RRM)

7120.8 and “Do No Harm” Projects are not Class D
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Risk Classification Trends

• Stepping from A, B, … “Do No Harm” results in:
More control of development activities at lower levels; people actually doing the
work
Less control by people who are removed from the development process
Less burden by requirements that may not affect the actual risks for the project
More engineering judgment required
Less formal documentation (does not relax need to capture risks nor does it
indicate that processes should be blindly discarded)
Greater understanding required for reliability and risk areas to ensure that
requirements are properly focused, risk is balanced to enable effective use of
limited resources, and that good engineering decisions are made in response to
events that occur in development
Emphasis on Testing/Test results to get desired operational confidence
Greater sensitivity to decisions made on the floor
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Class D at GSFC
• What is Class D? = Highest risk posture for missions governed by NPR 7120.5
• What is Class D not? – A catch all for projects that are not NPR 7120.5 Classes A C
• Is there a problem unique to Class D at GSFC?

– No
• There is an unbalanced approach to risk that affects Class D more than others
• There is a lack of definition of how key processes for mitigating risk vary across all

risk classifications

• These problems even affect Class A

• GSFC Class D Constitution addresses some of the programmatic processes such as
management structure, waivers, etc

• GPR 8705.4 effort and new organizational structure addresses the technical
processes

• Organizational changes in 300 will provide the infrastructure for implementation
– Implementation has already begun
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Class D (and below) Dos & Don’ts
• Do:

– Streamline processes (less formal documentation, e.g., spreadsheet vs. formal software
system for waivers, etc.)

– Focus on tall poles and critical items from a focused reliability analysis
– Tolerate more risk than A, B, or C (particularly schedule risk)
– Capture and communicate risks diligently
– Rely more on knowledge than requirements
– Put more authority in the hands of PMs and PIs.
– Have significant margin on mass, volume, power (not always possible, but strongly

desirable)
– Have significant flexibility on performance requirements (not always possible, but strongly

desirable)

• Don’t:
– Ignore risks!
– Reduce reliability efforts (but do be more focused and less formal)
– Assume nonconforming means unacceptable or risky
– Blindly eliminate processes
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Risk can be characterized by number of defects and the impact of each.
Defects are generally of design or workmanship.

Note: A thorough environmental test program will ensure most risks are programmatic
(cost/schedule) until very late, when time and money run out
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Generally representative example, prioritization may vary
by mission attributes or personal preference or experience.

DNH 7120.8
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• Nonconformance handling
– Is the requirement that is notmet important for the current project in its

environment?

– Is the nonconforming item critical?

– What is the risk for this project of the nonconformance?
• Cost/schedule
• Technical

• Work orders and procedures

• Anomaly resolution
– Documentation
– Root cause analysis
– Lessons learned for same project or others

10
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Time at which defect is caught

The more layers that are removed, the later defects are likely to be caught
(if they are caught), the more work that has to be “undone”, the more
testing that has to be redone, and the more likely the project is to suffer
severe programmatic impact and/or to fly with added residual risk.

Launch
date

Mission
Cost +
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Removing layers results in some defects not being caught,
and some being caught later



GPR 8705.4
• GSFC implementation of NPR 8705.4
• Risk Classification Definitions
• Nonconformance handling

– Do not reject without understanding the risk
– Determine cause of NC before reproducing the item (even
from different vendor)

• Guidelines for activities vs mission class
• Ultimately will be one element used to develop project
Mission Assurance Requirements vs mission class

• How does a project demonstrate that they are developing a
Class “X” product?

• How do we convey to a vendor what we expect for Class “X”?
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Mission Success Activities vs. Risk Posture
(example elements in draft)

*Excerpt from previous draft of GPR 8705.4 13



Risk Classification – All Levels

• Class A missions can have Class D elements
– Non critical
– Highly redundant
– Deliveries with acceptable “defects”

• Class D mission can have Class A elements
– Critical elements
– Only available
– Spares from other projects
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Class D (and below) Categories

Science Mission
(NPR 7120.5)

• Cost > = mission
success

• Schedule flexible
(low priority)

• ~6 mo – 2 yr life
• Project failure =
mishap

• Medium technical
risks (may fly with
many yellow risks)

Research/Technology
(NPR 7120.8)

• Very low cost individual
projects

• Schedule flexible (low
priority)

• High technical risk
• Very short lifetime (< ~3
months)

• Success is determined
over multiple projects,
e.g., 85% success over
one year’s worth

• Project failure is not a
mishap

Do No Harm

• Only requirement –
do no harm to
personnel or other
property (e.g. ISS)

• Schedule flexible (low
priority)

• Very high technical
risk

• Lifetime is best effort
• Project failure is not a
mishap
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Best Applicability of a Streamlined
Class D Approach

• Simple design (few critical elements)

• Short mission life

• Clear and static science objectives and goals
– Sufficient, but not overreaching

• Robust design (tolerant to variance in workmanship)

• Stable and repeatable manufacturing processes (with known process variances)

• High Margins (to allow more design flexibility)
– Mass
– Power
– Volume
– Specifications: Dimensions, Materials

• Prior flight experience (with critical components in the same environment)
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Center Challenges and Perceived Challenges for
Low Cost Implementation In house at GSFC

• GSFC Directives and standards (more detail in backup)
– A dozen or so GPRs, centerwide PGs, and standards for workmanship,

environmental test, and GOLD rules
– Mostly handled by common practices
– Risk classification is not handled well for those that have significant

impact
– Software requirements are the biggest burden, without particular

basis in risk

• NASA directives and standards
– Numerous NPRs, NPDs, and standards
– Similar statement to above applies

• Engineering resource budgeting – Not closely tuned to
streamlined implementation
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EEE Parts Approaches – Class D Science Missions

High Quality Parts (~Level 2)
(parts focused fault tolerance)

Very selective redundancy
Radiation tolerance/hardness
dependent on environment, usage
based on heritage
Closed loop GIDEP for critical
applications
Counterfeit controls

“COTS” Parts
(architecture focused fault tolerance)

Life testing dependent on mission life
Use and test multiple “lots”
Avoid SPFs at part level
Maximize graceful degradation due to
part loss
Radiation tolerance/hardness dependent
on environment, testing as required
Factor in prior experience with specific
parts
Expect failures in test and on orbit
Counterfeit controls
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EEE Parts Approach – R&T (7120.8) Missions

• COTS parts for most from reputable manufacturers
• Level 2 for SPFs where affordable
• Very selective redundancy to avoid high likelihood SPFs
• Focused radiation analysis
• Use and test multiple “lots”
• Expect failures
• Perform “tall pole” reliability analysis
• Counterfeit controls
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EEE Parts Approach – DNH

• COTS parts
• Use and test multiple lots
• Very selective redundancy
• Expect failures
• Counterfeit control or “sequestration”
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What is Risk Based SMA?

The process of applying limited resources to
maximize the chance for safety & mission

success by focusing on mitigating specific risks
that are applicable to the project vs. simply
enforcing a set of requirements because they

have always worked
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• Upfront assessment of reliability and risk, e.g. tall poles, to prioritize how resources
and requirements will be applied

• Early discussions with developer on their approach for ensuring mission success
(e.g., use of high quality parts for critical items and lower grade parts where design
is fault tolerant) and responsiveness to feedback

• Judicious application of requirements based on learning from previous projects and
the results from the reliability/risk assessment, and the operating environment
(Lessons Learned – multiple sources, Cross cutting risk assessments etc)

• Careful consideration of the approach recommended by the developer

• Characterization of risk for nonconforming items to determine suitability for use –
project makes determination whether to accept, not accept, or mitigate risks based
on consideration of all risks

• Continuous review of requirements for suitability based on current processes,
technologies, and recent experiences

Note: Always determine the cause before making repeated attempts
to produce a product after failures or nonconformances

Attributes of Risk Based SMA
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The GSFC Quality Triangle
Commodity Risk Assessment

• Risk based usage guidelines
• Risk layering requirements per risk class
• Nonconforming and out of family item

risk assessment
• Learning through risk assessments,

research, and testing

Quality Engineering
• Upfront involvement in design
• Design for manufacturability
• Assurance of Process Engineering

and Qualified processes.
• SME support for Supply Chain Mgt
• Inspection
• Nonconformance and problem

identification in developed
hardware/software

Management Systems
• ISO and AS9100 quality
• NCR follow ups with vendors
• Audits and Assessments
• Supply Chain Mgt
• Lessons Learned capture
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CRAE: Commodity Risk Assessment Engineer

Commodity: Tangible or intangible entity that has a major impact on risk,
cost or schedule for GSFC projects

• Expert in key discipline area with background and experience with reliability and risk
• Responsible and empowered to assign risks based on warnings, alerts,
environments, and “what we are stuck with”
• Establishes testing programs and protocols to keep up with current design
practices and common parts and components
• Sets the policies for the risk based decisions on use of parts, components,
and processes
• Establishes layers of risk reduction based on risk classification (ownership
of GPR 8705.4)
• Determines the acceptability and risk of alternate standards or
requirements, or deviations and non conformances
• Answers, “are we ok?” “why are we ok?” “how ok are we?”

• Provides risk assessment to the project for the project to decide
how they want to disposition
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Commodity Areas
• Standard Spacecraft Components
• Printed Circuit Boards
• Digital Electronics (esp FPGAs and ASICs)
• Power Systems
• Capacitors/inductors
• Transistors
• Resistors
• Hybrid microcircuits
• Optocouplers
• On board processors
• Workmanship/Printed Wiring Assemblies/Packaging/Components
• Software
• Materials
• Radiation
• Environmental testing
• Contamination
• Connectors
• ESD
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Conclusion

• There are many appropriate solutions to enable mission
success for any mission classification

• It would be shortsighted to prescribe a single solution for
mission success approaches for Class D, or any other
classification

• The context (environment, criticality, lifetime, etc.) is essential
to make intelligent decisions

• Guidelines provide a helpful starting point but they cannot
replace good engineering practice
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Back Up
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Most Broadly Applicable Project specific
Directives and Standards

• NPR: 7120.5, 7123.1, 7150.2, 8621.1B, 8715.3C, 8735.1C

• NPD: 8730.2C, 8730.5B

• NASA STDs (most broadly applicable): 8719.13, 8719.14, 8719.9, 8739.1,
8739.4, 8739.5, 8739.8

• GPR: 5340.3, 5340.4, 7120.4, 7120.7, 7120.9, 7123, 7150.1, 7150.2,
7150.3, 7150.4, 8070.2, 8700.4, 8700.6, 8700.7

• PG: 500 PG 4520.2.1, 500 PG 8700.2.7, 500 PG 8700.2.8, 541 PG
8072.1.2
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