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PREFACE
 

The final report for the ERTS Phase B/C study consists of the 12 

volumes that are submitted now and additional volumes to be delivered in 

April covering the results of the study of the Ground Data Handling System 

for ERTS. The contents of the first volumes of the report are as follows: 

Volume 

1. (to be completed in April). Summarizes all significant 
conclusions of the study and indicates where the 
supporting analyses are presented. The system 
specification is included as an appendix. 

Z. (to be completed in April). Contains all system interface 
studies. 

3. Describes the design of ERTS resulting from the 
study, to a block diagram level of detail. 

4. Presents the detailed results of the study supporting 
the design in Volume 3, 
and analyses. 

including backup tradeoffs 

5. Presents both the design of the data collection system 
and the supporting analyses. 

6-12. 	 Present the plans prepared for the ERTS Phase D 
program on the Phase B/C program. 
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1. INTRODUCTION 

This section contains a summary of the spacecraft/observatory
 

test management plan, an outline integration and test plan, facilities,
 

and equipment necessary to accomplish prqgram objectives resulting
 
from the ERTS study contract. Outliried herein are:
 

* 	 Subsystem level tests required as each subsystem is integrated 
on the spacecraft 

* 	 Payload integration and test 

* 	 Pre- environmental tests 

* 	 Post- environmental tests 
* 	 Final payload, spacecraft tests, and alignment checks prior to 

shipment to the launch site.. 

Also presented is a summary of the testmanagement procedures 

and-the test equipment and facilities planned for implementation of the 
test program. Part I, Volume 17 of the proposal presents the complete 

plan. 

1. 1 GENERAL DESCRIPTION AND FLOW DIAGRAM 

1. 1. 1 Introduction 

A building block philosophy is utilized during integration of sub­
system assemblies into the spacecraft which, coupled with methodical 

testing and monitoring, assures mutual compatibility and proper 
operation of each subsystem. Integration tests can be categorized into 

those which (1) examine the proper operation of a subsystem or sub-. 

assembly as anentity, and (2) establish that no interference exists 

between subsystems or units. Consequently, as the spacecraft is 

built, tests are performed in a continuous and controlled sequence, 

verifying that the newly added subsystems do not interfere with, or 

degrade performance of, those already installed. 

1; 1. Z Observatory Integration and Test 

Approximately two months before starting the ERTS-A electrical 
integration and test cycle, it is planned to perform a series of engineer­

ing tests on the RF subsystems. Engineering models and/or prototype 

I
 



units of the USB, VHF, and wideband video subsystems will be connected 

in a bench set-up and the integration procedure performed as well as 

additional engineering tests. These tests are necessary for the following 

reasons:
 

* 	 Points out subsystem and unit incompatibilities before integra­
tion on the flight spacecraft 

* 	 Helps validate and debug the newly designed EGSE 

* 	 Provides procedure debuggingbefore use on the flight spacecraft 
thereby saving time. 

As each subassembly is installed in order, it is integrated in 

accordance with detailed step-by-step written procedures with safeguards 

utilized to protect each subassembly from damage during the process. 

The interconnecting harnesses contain one or more test plugs which 

bring various critical interface test points out to a readily accessible 

area of the spacecraft. These test points are monitored during the 

entire installation and preliminary checkout process. Interference tests 

are performed to ascertain the type or magnitude of any noise generated 

from within the subassembly, i.e., switching transients, logic noise, 

and any improper operation caused by noise from any subassemblies. 

The tests are again performed in accordance with detailed step-by-step 

procedures. Improper operation is thus isolated and corrected before 

proceeding into more complex system testing. Payload interface 

equipment, i. e. , junction boxes and harnesses are installed and checked. 

The payload is operated with stimuli and data is evaluated to ascertain 

that the payload is operating properly. At the completion of the sub­

system and payload installation sequence, a compatibility test is per­

formed in an anechoic chamber with all payload and spacecraft equipment 

operating. This test is performed on ERTS-A only. After compatibility 

has once been established on ERTS-A, it is not necessary to repeat the 

test on ERTS-B. 

Two sets of alignment checks are performed. The first provides 

dimensional data for the spacecraft box. It also is the means for aligning 

the horizon scanner, yaw gyro, ACS jets, aV jets, RBV cameras, and 
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the MSS. Final alignment checks performed later determine if any 

structural part of the spacecraft has suf.fered~from environmental test 

loads and verify that critical alignments have been maintained. 

1. 1. 3 Observatory Test and Evaluation 

Upon successful completion of the payload integration tests and 

alignments, the spacecraft proceeds into final assembly testing. These 

system level tests are categorized into three general phases: pre­

environmental systems test, environmental test, and post- environmental 

system test. 

1. 1. 3. 1 Pre-Environmental Systems Test Phase 

The first test phase, defined as the fpre-environmental systems 

test block, consists of integrated systems tests supported by special 

subsystem and payload checks. This group of tests is performed prior to 

initiation of the environmental test phase and is designed to provide a ­

very comprehensive baseline for comparison with data obtained upon com­

pletion of the environmental test phase. These tests are outlined in 

paragraph 4.2.
 

1.1.3.2 Environmental Test Phase 

In the second test phase two distinct levels of environmental testing 

are used: design qualification and acceptance. The design qualification 

test program consists of a complete sequence of environmental exposures 

wherein. ERTS-A is designated proto-flight spacecraft and is subjected to 

stresses 1. 5 times acceptance levels with test durations the same as 

acceptance. Their purpose is to demonstrate the soundness and flight 

worthiness of design. The acceptance test program is comprised of a 

sequence of similar tests wherein flight system items are subjected to 

environments which are not to exceed those expected during the opera­

tional life of the satellite. 

The purpose of the latter program is to demonstrate freedom from 

workmanship defects and Verify that specified performance requirements 

are met. The major acceptance tests are vibration, acoustics, and 

thermal vacuum/solar simulation exposure. Before and after these 

tests, integrated systems tests are performed to assure that satellite 

performance has not been degraded. 
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1. 1. 3.3 Post-Environmental System Test Phase 

This third test phase is concerned mainly with the repetition of a 

large portion of the system tests conducted prior to the environmental 

phase. Thus, a very detailed and comprehensive analysis of the effects 

of the environmental exposure on the satellite can be accomplished. At 

the completion of this evaluation, an additional series of tasks are 

appended to this test block. These consist of final satellite launch 

preparations which are conducted in the plant rather than at the launch 

site permitting reduction of launch operations to approximately four 

weeks. 



2. SYSTEM TEST MANAGEMENT 

2.1 INTRODUCTION 

This section provides a description of the management procedures 

to be used in directing and controlling the integration and test program. 

2.2 ORGANIZATION RESPONSIBILITIES 

The ERTS project office provides overall direction and review of 

test planning, test operations, and test reporting through an assigned test 

director. The manager for spacecraft assembly, test, and launch, or his 

designee, is the test director responsible for the direction and review of 

the mechanical ground support equipment (MGSE), system test sets 

(STS's), and spacecraft systems test programs. The manager for system 

engineering is responsible for the overall test program to ensure that-all 

specification performance requirements and mission objectives are 

satisfied. 

The next level of organizational responsibility lies with the project 

manager for test equipment and spacecraft system integration and launch. 

The manager serves as test manager in his assigned area of responsibil­

ity. As such, he is responsible for the planning and implementation of 

the observatory respective test program. The test manager is respon­

sible for obtaining the necessary test resources from his functional 

management in terms of assigned test conductors, test support personnel, 

test equipment, and facilities and has overall management responsibility 

for the planning and conducting of the test plans. 

The assigned test conductors, (one for electrical tasks and one for 

mechanical tasks, ) are responsible for the detailed implementation of 

their assigned test responsibilities, including the preparation and control 

in accordance with Section 2. 2. 5 of detailed test procedures and the 

planning of the test equipment and facilities requirements. The test con­

ductor is also responsible for the conduct and reporting of the test in 

accordance with Section 5. 

To assure compliance with quality, reliability, and test monitoring 

and control requirements, the performance assurance organization 

provides malfunction reporting and analysis, conducts failure review 
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board activities, participates in the various test review boards, and 

provides monitoring and review of test functions. In addition, the 

quality assurance organization is responsible for providing qualified test 

surveillance personnel for all testing. The safety organization provides 

safety requirements, constraints, and review to ensure the incorporation 

of effective system and personnel safety requirements. 

2. 2. 1 Test Planning and Operations 

The initial task is the preparation of the final article test plan in 

accordance with ERTS requirements. In this phase, the specification 

requirements are translated into test plans in each of the respective 

areas. These test plans provide a sequence of tests, test descriptions 

and purpose, and test schedules. The final article test plan is then 

reviewed by the responsible manager for observatory system integration 

and test and submitted to the GSFC/ERTS project office for approval. In 

the interim, as test requirements become more specific, further detailed 

plans may evolve. 

The next step in the sequence involves the test implementation 

which includes the generation and review of the detailed test procedures, 

the initiation of test resource planning, and final test preparations. At 

this point and with an approved test procedure, test operations are 

initiated. If the test is composed of a series of test sequences, each 

requiring a special test set-up, then a post test review board (TRB) is 

convened by the test manager at the completion of each sequence. The 

purpose of the review board is to provide a review of the data versus the 

acceptance/rejection criteria and to decide whether to proceed to the 

next test sequence. If the decision is made to reject the test, retest 

requirements are defined; if not, the test set-up is broken and prepara­

tions are made to proceed to the next test sequence. This process 

continues until the entire test sequence is completed. Test reports are 

prepared and submitted as required. 

Throughout the conduct of the test operations, the test conduc­

tor and the quality assurance representative are responsible for 

maintaining the required documentation. Throughout the test program, 

the responsible test director maintains daily contact with the test 

manager to provide direction, assistance, and judgment. The manager 
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for systems engineering, as well as the responsible performance 
assurance function, will provide review of the test results in compari­

son to system requirements. 

2.2.2 Test Review Board 

A joint system test review board will be established ensure close 
coordination of contractor and government understanding of the validity, 
technical adequacy, and certification of system tests. 

2.2.3 Test Criteria 

Deterioration or change in performance of any test article (part, 
subassembly, subsystem, and spacecraft) that in any manner prevents 
the test article from meeting functional, operational, and performance or 
design requirements throughout the specified life will constitute a failure. 

If a failure or an out-of-tolerance performance anomaly as defined 
above occurs during a system test, the test sequence will be continued 
only upon approval by the GSFC/ERTS project senior test representative. 
A failure (including design or fabrication defect) will be corrected and the 
test repeated unless otherwise specified by the GSFC/ERTS project 
office. Every anomaly or failure will be noted and reported in accord­
ance with GSFC/ERTS specification requirements. 

2.2. 4 Test Procedure Control 

The configuration management office is responsible for the release 
of all test procedures and is established as the procedure control point. 
Authority for release of system level test procedures has been delegated 
to the manager for integration and test. Procedure control is defined in 
the ERTS "Configuration Management Plan. T 

2.2.5 Test Record Sheet 

The test record sheet (TRW form 771) is used during the conduct of 
spacecraft system tests to document any deviations from the test proce­
dure which is not covered by either a procedure change order (PCO) or a 
test change records (TCR) as defined in the ERTS management plan. It 
is maintained by the responsible quality assurance representative and 
becomes a part of the test data packages. For a formal test, all devia­
tions must be corrected by procedure change order, test change record, 
or test review board action. 
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2. 2. 6 Test Equipment Management 

The manager for integration and test is responsible for implement­

ing the above requirements for the ground support equipment. 

2.3 TEST PERSONNEL RESPONSIBILITIES 

2.3. 1 Test Director 

The manager for spacecraft assembly, test, and launch is respon­

sible for the development, review, and approval of the overall spacecraft 

final article test plan. As test director he is responsible to interface 

with the equivalent NASA/GSFC test director to establish, review, and 

approve the test plan and, as required, departures from the plan. The 

manager or his designated alternate acts as a member of the test review 

board. 

2. 3. Z Test Manager 

The test manager (manager, integration and test) is responsible for 

the formulation and implementation of a complete system test program. 

He is responsible for direct supervision of the following disciplines 

within the subproject: test crews, test planning (electrical and mechan­

ical), test facility interface, software development, EGSE calibration and 

maintenance, test procedure preparation (system level), integration, 

planning, and logistics (IPL) support, subproject budget control, and 

subproject design support. The test manager is responsible to coordinate 

the overall test planning activities with the test director. 

The test conductor is assigned primary responsibilities for the 

conducting of all spacecraft electrical and mechanical test and handling 

operations. He (or his designated alternate) is the sole point of authority 

on the floor during formal test activities. He is responsible for assign­

ing test crew personnel to each test. In addition, the test conductor is 

responsible for providing timely inputs for all test procedures to the 

work package manager for procedures, and for maintaining the EGSE, 

MGSE, and required capital test equipment in current calibration, for 

monitoring the spacecraft log book, and for providing inputs to the 

system anomalous performance record that is maintained by quality 
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assurance. The ERTS program will have an electrical test conductor 

responsible for electrical tasks and electrical crew, and a mechanical 

test conductor responsible for mechanical tasks and mechanical crew. 

2.3.3 Quality Assurance 

Quality assurance (QA) personnel are assigned to the systems 

integration and test crew team by the quality assurance project manager. 

These personnel do not report to or respond to direction from either the 

test director, test manager, or test conductor. 

2.3.4 Test Schedules 

The integration and test subproject is responsible for the generation 

of monthly test planning schedules covering activities on the spacecraft 

currently undergoing system test operations. In addition, the subproject 

publishes weekly schedules for internal coordination and review. Copies 

of these schedules are forwarded to NASA/GSFC representatives at TRW 

and GSC. 

2.3. 	5 Test Configuration 

The test configuration will be as defined in the appropriate con­

figured article list (CAL) as defined in the ERTS configuration manage­

ment plan. The list will be published prior to each formal test and will 

define the exact configuration down to the black box level. 

2.3.6 Test Procedures 

The preparation, release, and internal distribution of all system 

level procedures will be as defined in paragraph 2. 2.4, the responsibi­

lity of the subproject manager, spacecraft integration and test and in 

accordance with the configuration management plan. He in turn will 

delegate authority for the preparation; review, coordination, revision, 

distribution, and release to the procedure work package manager. 

There are 79 test procedures and documents identified for use on 

ERTS. Of these, 73 are revisions of the existing OGO procedures and 6 

are completely new. 
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BLANK NOT fILMED,PRECEDING PAGE 

3. OBSERVATORY. INTEGRATION AND FUNCTIONAL TEST 

The subsystem integration and test activity begins upon the'receipt 

of the spacecraft frame and the individual black boxes comprising the 

subsystems including the payload. This section outlines the mechanical 

and electrical tests for each subsystem, payload, telemetry calibration, 

system power profile, and a system compatibility'test to verify noninter­

ference or degradation among subsystems. The latter tests establish a 

baseline against which data obtained during systems testing is compared 

to evaluate system,degradation. 

Test procedures, conduct of the tests, and test results evaluation 

and documentation will be in accordance to test management criteria 

specified in Section 2. 

Each major test herein is outlined as .a task as it will be performed 

by TRW integration and test personnel. 

3.1 MECHANICAL ASSEMBLY AND INSTALLATION 

3. 1. 1 Structural Configuration Check 

Task 1 Receive and visually inspect spacecraft structure 

Purpose To visually inspect the spacecraft structure for 
damage and to verify that black box hole pattern 
layout is to latest print configurations 

Task Z Mechanically inspect spacecraft structure 

'Purpose Verify proper installation.of all required hardware, 
that hardware conforms to the configured article 
list, and that all fasteners have integrity and are 
torqued to proper values. 

Task 3 Deployment pneumatic system leak check 

Purpose To determine that the deployment tubing leak rate 
is within specifications. 

3. 	 1. Z Pneumatic Installation and Leak Test 

Task 1 Install deployment, AV, and ACS pneumatics 
equipment 

To install all hardware and transducers for thePurpose 
deployment, AV, and ACS pneumatics equipment. 
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Task 	2 ACS and AV pneumatic system leak check 

Purpose 	 To determine the ERTS control system leak rate 

3. 1. 3 	 Solar Array Shaft Installation 

Task I Installation of the solar array shaft 

Purpose To mount the solar array shaft in the spacecraft 
structure 

Task Z Solar array proof-load test 

Purpose To ensure that structural safety margins will not 
be exceeded during solar array deployment in 
orbit 

Task 3 Torque-theta tests 

Purpose To verify adequate net torque output throughout 
the deployment angle 

3. 	 1.4 Harness and 3-Box Installation 

Task 1 Install spacecraft harnesses and j-boxes 

Purpose Provide electrical interconnections between all 
subsystems 

3.2 	 SUBSYSTEM INSTALLATION AND INTEGRATION 

After each electronic assembly has completed unit level environ­

mental and acceptance tests, it is delivered to the spacecraft assembly 

area. The electronic ground support equipment required for each sub­

system is assembled and validated prior to use. Each subsystem is 

mechanically mounted to the spacecraft with appropriate connectors mated 

directly or through series fuse boxes. These fuse boxes allow examina­

tion and verification of all lines entering and leaving the assembly. Each 

black box and subsystem is integrated to published procedures delineating 

a step-by-step systematic approach. The following test sequence 

illustrates this approach in brief. 

3.2.1 VHF Equipment 

Task 	1 Install and integrate the VHF command system 

Purpose 	 To install and verify correct operation of the 
VHF command equipment which establishes an RF 
command link with the spacecraft 
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3.2.2 	 Data Handling Subsystem 

Task I Install and integrate the data handling subsystem 

Purpose To mechanically install and integrate the data 
handling subsystem 

3.2.3 Installation and Integration of the Unified S-Band Equipment 

Task I 

Purpose 

Install and integrate the unified S-band equipment 
(USB) and the VHF transmitter 
To install and integrate the USB RF equipment and 

verify proper interface between units 

Task 2 Functional test of narrow band equipment 

Purpose Verify operation of all units 
modes 

as a system in all 

Task 	3 Functional test USB equipment 

Purpose 	 Verify proper operation and establish operating 
parameters of the USB equipment 

3.2.4 Post Storage Torque-Theta Tests 

Task 1 	 Perform post-storage torque-theta tests on the 
solar array shaft 

Purpose 	 Verify that the effects of harness storage will not 
adversely affect deployment of the solar array 
system 

3.2. 5 	 Installation and Integration of the Power Subsystem 

Task 	I Install and integrate the power control subsystem 

Purpose 	 Verify proper operation of the PCU, thermal fins 
and test batteries 

3.2.6 	 Installation and Integration of Attitude Control Subsystem (ACS) 

Task I Install AGS equipment 

Purpose To assemble the ACS in the spacecraft as a 
subsystem 

Task 2 ACS functional test 

Purpose 	 Provide an end-to-end check to verify proper 
response of the ACS 
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3. 2. 7 Installation and Integration of Wide Band Video Equipment 

Task 1 Install and integrate the wide band video equipment 

Task 2 Functional check or WB video equipment 

Purpose Verify proper operation, establish operating 
parameters, and perform calibrations of the WB 
equipment 

3. Z. 8 Prepayload Integration Spacecraft Compliance Test 

A prepayload integration spacecraft compliance test will be 

performed prior to payload integration activities. This test verifies 

payload electrical and mechanical interface requirements. 

Task 1 	 Verify that spacecraft/payload mounting provisions 
satisfy the payload mechanical interface require­
ments 

Purpose 	 To ensure against payload damage due to potential 
misalignment 

Task Z 	 Verify that all spacecraft/payload electrical 
interface requirements are satisfied 

Purpose 	 To ensure that all spacecraft payload interconnect­
ing wires are carrying the proper power, command 
and telemetry signals during spacecraft and 
payload operation; also verify that no adverse 
noise is present. 

3.3 PAYLOAD 	INTEGRATION AND TEST 

3.3.1 Introduction 

Prior to observator test and evaluation the payload equipment 

will be bench tested at TRW utilizing bench test equipment (BTE), 

supplied by the equipment contractor. The tests will be conducted in 

accordance with a detailed bench test procedure to verify systems 

performance. Applicable data from these tests will provide a perform­

ance baseline for subsequent spacecraft tests. After the bench tests 

are completed, the payload equipment will be mechanically installed in 

the spacecraft and optically aligned. Alignment tests will be performed 

on payload components requiring mutual alignment utilizing theodolite/ 

collimator techniques to ensure that the specified alignment requirements 
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are satisfied. Following the mechanical installation the payload equip­

ment will be electrically integrated into the spacecraft. Power and noise 

tests will be conducted on each payload package to ensure electrical 

compatibility. Payload system tests will be performed by stimulating the 

sensors with an external source and monitoring end-to-end performance. 

A-gross interference test will be performed to evaluate the functional 

interference to the payload by the spacecraft subsystems. 

For each test required the payload equipment will be integrated in 

accordance with a detailed step-by-step written procedure with safe­

guards incorporated to protect each assembly from damage. 

3.3.2 DCS Receiver and Antenna 

Task 1 DOS receiver and antenna integration 

Purpose To mechanically mount the DCS receiver and 
antenna to the spacecraft structure and electrically 
integrate
 

3.3.3 Installation and Integration of RBV' s 

Task 1 	 Install and integrate the RBV's 

Purpose 	 To install the Return Beam Vidicon cameras in the 
spacecraft compartment and to verify interface 
requirements are met 

3.3.4 Installation and Integration of MSS and MUX 

Task I 	 Install the MSS and MLIX 

Purpose 	 To install and integrate the MSS and MUX in the 
spacecraft compartment and to verify that inter­
face requirements are met 

3.3.5 Installation and Integration of Video Tape Recorders (VTR's) 

Task 1 	 Install and integrate video tape recorders 

Purpose 	 To install and integrate the video tape recorders 
in the spacecraft compartment and to verify inter­
face requirements 

3.4 PAYLOAD/SYSTEM TEST 

3.4.1 Telemetry Calibration and Power Profile 

Task 1 Telemetry calibration 

Purpose To acquire data from which telemetry input/ 

15 



output curves may be formulated for verification 

of system parameters 

Task 2 	 Power profile 

Purpose 	 Determine efficiency of the power subsystem and 
drawn in all the different operational modes. 

3.4.2 Payload 	and Spacecraft Compatibility 

Task 1 	 Perform spacecraft and payload compatibility test 

Purpose 	 Demonstrate satisfactory operation of spacecraft 
communications, data handling, attitude control, 
power subsystem, and ERTS payload. 
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4. OBSERVATORY TEST AND EVALUATION 

4.1 PRE-ENVIRONMENTAL SYSTEMS TESTS 

4. 1. 1 Introduction 

Prior to environmental testing of the ERTS spacecraft/payload 

system, a number of tests will be conduicted to establish a baseline foi 

comparison with data obtained subsequent to each environmental 

exposure. This is required to establish- the. magnitude of the effect of 

environmental exposure and verify nondegradation of the ERTS spacecraft 

system. 

Selected data acquired during the integration and test sequence, 

Section 3, will be utilized as baseline data, i. e. power profile, 

telemetry calibrations, and RF subsystems data. These pre-environ­

mental tests are as inclusive as practicable and include mass properties, 

pneumatics, control ordnance, the mechanical and electrical tests of 

spacecraft and payload. 

The data derived during the integrated systems test becomes the 

functional criteria for detecting malfunctions and system degradation. 

Thus, the integrated systems-test becomes the baseline reference for 

pre- and post- environmental testing and is conducted after each major 

environmental test and before shipment to the launch site. The tests 

outlined herein are described as a task as it will be perfoimed by TRW 

integration and test personnel. 

4. 1. 2 Pneumatics Proof and Leak Check 

Task 1 	 Proof test and leak check the ACS pneumatics 
system 

Purpose (1) Verify system integrity to 1. 5 times flight 
pressure and determine leak rate of system 

(2) Determine leak rate of system at flight 
pressure 

(3) Perform telemetry calibration of system 
pressure transducers 
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4. 1. 3 Integrated Systems Test Preps and Integrated Systems Test #1 

Task 1 Integrated systems test preps 

Purpose Configure and verify all equipment ready for inte­
grated system test 

Task 2 Perform integrated systems test #1 

Purpose (1) To verify that all ERTS spacecraft subsystems 
and the EaTS payload are functioning properly 
while in as near flight configuration as possible. 

(2) To provide an end-to-end check of spacecraft 
and payload operation without interrupting nor -
ral inf light circuitry 

4.1.4 Solar Array Compatibility 

Task 1 	 Perform the solar array compatibility test 

Purpose 	 To operate the complete power system in an end-to­
end configuration by illuminating the arrays without 
the use of external power supplies 

4.1.5 Weight and Center of Gravity Determination 

Task 1 	 The weight and center of gravity in three axes of 
the observatory must be determined 

Purpose The measurement verifies the computation of 
weight distribution which affects ACS performance 
and response to dynamic stimulus. 

4.1.6 Observatory Alignment and Field of View (FOV) 

Task 1 	 Perform mechanical alignment of the horizon 
scanners, yaw gyro, attitude control nozzles, RBV 
camera assembly, and multispectral scanner to a 
common set of orthogonal axes. Accuracy require­
ments are as follows: (1) ACS components to each 
other - 0. 1 degree, (2) RBV camera assembly to 
horizon scanners and yaw gyro - 0. 1 degrees and 
(3) multispectral scanner to horizon scanners and 
yaw gyro - 0. 1 degree. 

Purpose 	 Alignment of ACS components is necessary to assure 
stability of control and minimization of use of atti­
tude control gas. 

Task 2 	 Perform sun scanner field of view test. Alignment 
of sensors is necessary to ensureipointing accuracy. 

Purpose 	 Verify that no antennas or the array envelope are in 
the field of view of the earth scanners. 

18 



4.1.7 Previbration Test Preparations 

Task 1 Prepare spacecraft for vibration testing 

Purpose To install remaining flight hardware and nonflight 
instrumentation in preparation for the sine vibra­
tion test 

Task 2 Design engineering inspection 

Purpose To inspect the observatory for any damage or 
deficiencies
 

Task 3 Install solar array
 

Purpose 	 Complete assembly of spacecraft in preparation 
for vibration 

Task 4 	 Complete ACS polarity tests and install on shaker 

Purpose 	 Complete end-to-end polarity checks o the ACS 
system to verify correct installation of the gyros 

4. 1.8 Previbration Integrated Systems Test 

Task 1 	 Perform previbration IST 

Purpose 	 To verify that all observatory systems are function­
ing properly prior to vibration and establish pre­
vibration baseline 

Note: Results of this test will be compared with 
integrated systems test no. 1 data 

4. 1.9 Environmental Preparations 

Task 1 	 Prepare for vibration test 

Purpose 	 Complete all items to achieve all up condition for 
vibration test and final instrumentation prepara­
tion and calibration. 

4. 1. 10 Sine Vibration 

Task I Perform vibration 

Purpose Demonstrate that the observatory can survive simu­
lated launch boost and injection environments 

19
 



4. 1. 11 Post Vibration Integrated Systems Test 

Task I 	 Perform postvibration integrated systems test 

Purpose 	 To verify acceptance level vibration has not degraded 
overall observatory performance. 

4.1.12 	 Separation Band and Solar Array Release Test 

Task I Perform separation band release test 

Purpose To subject the observatory to shock environment 
associated with observatory separation 

Task 2 Perform solar array release test 

Purpose Demonstrate that the simulated boost and separa­
tion environments have not degraded the deploy­
ment system. 

4. 1. 13 Acoustic Test 

Task 1 Perform acoustic test 

Purpose 	 Demonstrate the observatory can survive simulated 
launch boost and injection acoustical noise 
environments. 

4. 1. 14 Post Acoustic Integrated Systems Test 

Task 1 Perform postacoustic integrated systems test 

Purpose Verify acoustic exposure has not degraded observa­
tory performance. 

4. 1. 15 Solar Array Removal 

Task 1 Remove solar array 

Purpose Facilitate alignments and prepare for thermal 
vacuum tests 

4. 1. 16 Observatory Alignment Verification 

Task 1 	 After vibration and acoustic testing, the relative 
alignment of the yaw gyro, horizon scanners, ACS 
nozzles, RBV camera assembly, and MSS must be 
remeasured. 

Purpose 	 It must be demonstrated that dynamic environments 
do not affect the alignment of the critical components.
The criteria for this verification is no shift from 
the initial position greater than five arc seconds. 
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4.1.17 Delta-V and ACS teak Test 

Task I Perform AV and ACS leak test 

Purpose To demofistrate that the simulated launch, boost, 
and injection environments did not degrade the 
integrity of the AV and ACS system. 

4.1.18 	 Thermal Vacuum Preps 

Task 1 Complete TV chamber preps 

Purpose 	 Instrument the TV chamber to simulate ERTS TV 
and solar simulator requirements. 

4.1. 19 Prethermal Vacuum Integrated Systems Test 

Task 1 	 Perform prethermal vacuum integrated systems 
test 

Purpose 	 Verify TV set-up and establish baseline for post-
TV evaluation. 

4.1.20 Thermal Vacuum, and Solar Simulation 

Task 	1 Perform the solar array yoke release test 

Purpose 	 Verify operation of the deployment system includ­
ing ordnance under thermal and vacuum conditions. 

Task 	Z Perform thermal vacuum and solar simulation test 

Purpose 	 Verify operation of the observatory in a simulated 
space environment. 

4. 1. 21 Post Thermal Vacuum Integrated Systems Test 

Task 1 	 Perform postthermal vacuum integrated systems 
test 

Purpose 	 Demonstrate and verify that simulated space 
environment has not degraded the observatory 
performance. 

4. 1. Z2 Subsystem Test 

Task 	1 Perform subsystem test 

Purpose 	 Establish a reference of important spacecraft 
parameters and augment data from the integrated 
systems test 
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4.1.23 Flight Battery Installation and Battery Capacity Test 

Task 1 Flight battery installation 

Purpose To replace the test batteries with flight batteries 

Task Z Battery capacity test 

Purpose Determine the fully charged capacity of the flight 
batteries 

4.1.24 Solar Array Installation 

Task I 	 Solar array installation 

Purpose 	 Install solar paddles and sun sensors on the observa­
tory in preparation for shipment 

4.1.25 	 Payload Final Calibration 

Task 1 Calibration and final checks of ERTS payload 

Purpose To conduct final payload calibrations and detailed 
preflight checks. 

4. 1. Z6 Detailed Engineering Inspection 

Task I 	 Perform detailed engineering inspection 

Purpose 	 To check all internal systems and surfaces of the 
observatory to verify configuration prior to 
shipment 

4.1.27 	 ACS and Delta V Leak Check 

Task 1 Perform ACS and Delta V leak check 

Purpose Verify the environment has not degraded the 
pneumatic system 

4. 1. 28 Final Sensor Alignment Checks 

Task 1 	 Perform final sensor alignment checks 

Purpose 	 To verify the alignment of all payload sensors has 
not degraded as a result of the thermal vacuum and 
solar simulation exposure 

4.1.29 	 Spacecraft Installation on Interstage 

Task 1 Install spacecraft on flight interstage 

Purpose Complete final preparations for shipment to WTR. 
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4.1.30 Practice Countdown 

Task 1 Conduct the observatory portion of the WTR count­
down procedure 

Purpose Wring out the countdown procedure and acquaint 
test crew with observatory unique systems 
procedures 

4.1.31 Preship 	Integrated Systems Test 

Task 1 	 Conduct the preship integrated systems test 

Purpose 	 Verify all operations subsequent to the postthermal 
vacuum integrated systems test have not degraded 
observatory performance. 

4.1.32 Final Door Torquing and Design Engineering Inspection 

Task 1 	 Final door torquing 

Purpose To install permanent flight hardware and torque 
to specification requirements. 

Task Z 	 Final design engineering inspection 

Purpose 	 To check all external surfaces and hardware to 
verify launch readiness 

4.1.33 All-Up 	Weight 

Task 	1 Perform determination of launch weight of ERTS 
observatory. 

Purpose Determine launch weight of observatory 
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5. DOCUMENTATION 

5.1 	 INTRODUCTION 

The first document prepared for the conduct and recording of the 

test program is the test specification usually issued at the same time as' 

the equipment or design specification. The test specification provides 

such information as test objectives, test levels, test criteria, and criteria 

for retest. 

Based on the test specification, a test procedure is written pre­

scribing steps, sequences, and other details necessary for performing 

the test. This test procedure also contains a list of the values to be 

measured, including tolerances, and is used: as a sheet on which to record 

actual measurements during the test. The formal record copy of all test 

procedures is maintained and filed by the quality assurance inspector. 

Parallei to recording test data, an observatory test log is nmaintained as 

a means of documenting the continuous observatory test history. A 

formal report for each test is prepared and issued. 

In summary, priorto anytest, test specifications andtestprocedures 

willbe prepared. During testing, data will b6 recorded in test procedures, 

and events and history of items under test are recorded in log books. 

After test completion, test reports will be issued for any item tested. 

5. Z TYPES OF DOCUMENTS 

5.2.1 Classification 

Documents are classified according to type as follows: 

(a) Approval: Document requires approval of GSFC/PO. 

(b) Review: Document subject to GSFC/PO review. 

(c) Information: Document submitted for the purpose of determin­
ing current program status, progress, and future planning. 

(d) Maintained: 'Documents readily available to GSFC/PO or its 
designated representative, but not to be removed from contrac­
tor's 	facility without specific consent of contractor. 

5. 2. 2 Action Period for Documents 

Approval and review documents are also classified according to 

the time in calendar days specified for GSFC/PO action. If not specified, 
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the action period on all documents or other activities requiring OSFC/PO 

approval or review is ten calendar days. 

5.3 DOCUMENTATION REQUIREMENTS 

5. 	 3. 1 Test Documentation 

The following reports are required for conducting and recording 

the test program: 

* Unit test reports: Required for all assemblies produced under 

the contract. 

* 	 Configured article lists 

* 	 System test reports: Comprehensive compilation of test 
results as well as any analysis required for interpretation of 
test results. 

* 	 Nonconformance reports: Description of nonconformance, 
analysis, corrective and preventive actions, and disposition of 
nonconforming article 

* 	 Failure summaries: Lists of all failures which occurred since 
the last failure review board meeting as well as items not 
closed out at the last meeting. 

" 	 Failure review board meeting minutes: Detailed reports of all 
actions at each meeting. 

* 	 Environmental test specifications: Specifications covering 
each test environment at the assembly, subsystem, and system 
levels 

* 	 Unit Data Packages: Accumulation of documents associated 
with the testing of each assembly under configuration control 

* 	 System and subsystem test data packages: Accumulation of 
documents for each test (including engineering and trouble ­
shooting tests) conducted with the spacecraft, starting with 
integration of the system. 

* 	 Equipment inspection and test procedures: Procedures for 
each inspection and test operation, except those which are an 
integral part of detailed fabrication documents 

* 	 Spacecraft log: Records of all activities associated with the 
spacecraft from initial integration to launch. 

* 	 Spacecraft model logs: Records maintained for all activities 
associated with the structural model spacecraft. 
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6. TEST RESOURCES
 

6.1 	 TEST FACILITIES AND EQUIPMENT 

The diversified test capability of TRW will be used to support 

development and integration of the various subsystems used on the ERTS 

spacecraft. The particular facilities to be utilized for the ERTS test 

program are summarized in this section. 

6. 2 ENVIRONMENTAL TEST FACILITIES 

The TRW environmental test laboratory is an integrated facility 

capable of subjecting spacecraft and their components to extreme condi­

tions of temperature, humidity, vacuum, simulated solar tadiation, 

mechanical shock, vibration, sustained acceleration, and acoustic noise. 

6. 2. 1 Vibration 

For ERTS the vibration exciter (model C-210) is enclosed in an 

acoustically insulated room, with remote control consoles to protect 

operating personnel from high intensity noise effects. The C-Z10 exciter 

is equipped yith the necessary power supply and with controls permitting' 

application of sine waves by manual, automatic, or tape command. Hori­

zontal slip tables are provided for all exciters. 

Since the inteistage is identical, the vibration fixture fabricated 

for OGO can be used for ERTS with resultant economy and efficiency to 

the program. 

6.2.2 	Acoustics 

Based on GSFC recommendations, an acoustic test in lieu of random 

vibration will be conducted on the ERTS system in the M-1 acoustic test 

facility. 

6.2.3 	 Thermal/Vacuum Facilities 

The facilities described below are available to perform space simu­

lation tests on the ERTS observatory. 

The chamber described here is a complete space-simulation facility 

which will simulate conditions of 1/Z to Z "suns", vacuums in the 10 - 5 
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tort range, and a space heat sink in the form of LN 2 cooled, -300°F, 

high absorptivity shrouds. The shrouds may also be operated at tempera­

tures of -2600F to +275 0 F. 

The chamber is a Z2-foot diameter vertical cylinder with access by 

removal of the bottom closure. It will accommodate a 25-foot high test 

object 10 by 10 feet square with solar simulation and a 35-foot high test 

object 15 feet in diameter when not using the solar simulator. 

6.2.4 	 TRW Alignment Facility 

The alignment facility consists of the following equipment, with 

sensitivities, that is installed in the integration area of the observatory: 

Rotary table - 15 arc seconds 

Theodolite - 1 arc second
 

Optical micrometer - 0. 001 inch
 

6.2.5 	 Leak Test Facility 

The radiosotope method will be used to verify that the ERTS pneu­

matic subsystem leak rate is within the design and performance tolerance 

required. 

6.2.6 Anechoic Chamber 

The anechoic chamber, adjacent to Building M-2, will be used to 

support the ERTS-A observatory compatibility test. 

6.3 SPECIAL FACILITIES 

Those facilities which must be provided or configured as ERTS 

observatory unique are described in this section. Since these facilities 

are ERTS unique, they will be configured in a manner to be self­

supporting and semi-independent to meet the ERTS launch schedules. 

6.3.1 	 Integration and Test Facilities 

An area of approximately 4206 square feet has been designated in 

building M-Z for this purpose and comprises five main work areas: ERTS 

assembly and test area, 19Z0 square feet; the control center, 460 square 

feet; computer center, 808 square feet; work and storage area, 280 

square feet; QC and spacecraft crew room, 728 square feet. 
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6.3. 1. 1 Assembly and Test Area 

The ERTS assembly and test area contains sufficient area to sup­

port ERTS spacecraft. The schedule calls for integration of ERTS-A and 

B in serial, but if necessary, the area is large enough to accommodate 

two spacecraft. 

A continuous flow of filtered, conditioned air -ensure spacecraft 

cleanliness and crew comfort. An overhead crane with hook capacity of 

5000 pounds and floor clearance of 20 feet is used for spacecraft hoisting 

operations. 

Electrical power requirements in this area are 115 vac, 60 Hz 

single phase outlets. Two circuits with 50 amp capability and 6 circuits 

with 30 amp capability are required. 

Plant 	air outlets will be provided with a pressure gauge and filter 

at each termination point. A high pressure nitrogen system will terminate 

at a central point between the two spacecraft test bays. At this termina­

tion point, a control panel will be mounted to include the following: 

A one -micron filter 

Pressure regulator to reduce pressure and flow 

Two pressure gauges 

High pressure gauge
 

Low pressure gauge
 

Shut-off valve 

From the high pressure nitrogen termination board to the space­

craft test bays two items are provided: two shut-off valves for each test 

bay, and a flow indicator for each test bay. Among the other items pro­

vided will be an overhead crane to be used for installation and removal 

of the spacecraft. A radioisotope tracer gas exhaust system with a 6­

inch diameter exhaust duct will be provided. 

6.3.1.2 	 Control Center 

The control center, consists of the test conductorls console, a 

line printer, an analog recorder, and miscellaneous equipment. Visual 

access to the integration and test azea and a door access to the com­

puter center are provided. An access hole between-the control center and 
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the computer center is also provided to allow passage of interconnecting 

signal lines to and from the line printer, intercommunications, and so 

on. Intercommunications are available to all other areas from the test 

conductor's console. 

Electrical requirements of the control center equipment are 115 vac 

60 Hz single phase outlets rated at 30 amps each. Approximately 5 tons 

of air conditioning are also required. 

Since the test conductor has primary responsibility for all systems 

tests, all test operations and directives during tests will originate from 

this center. 

6.3. 1. 3 Computer Center 

The computer center will compile and process data and present to 

the test conductor a meaningful summary of real-time data from a given 

test while maintaining the capability to present for analysis all the data 

pertaining to any selected area. A door allowing access from the control 

center to the computer center will be provided. 

The floor of the center is raised 10 inches to allow space for cable 

routing and airconditioning ducts which will supply air directly to the 

racks. Electrical power required for the computer ground station is 

115 vac, 60 Hz single phase with a capacity of 40 kilowatts distributed to 

the racks. 

6.3.1.4 	 Work and Storage Area 

The work and storage area will be utilized for records storage, 

supplies and materials, and test equipment modification and repairs. 

Interconnunications will be provided as well as air conditioning. 

Electrical power requirements are 115 vac, single phase outlets, 

rated at 30 amps each. 

6.3. 1. 5 QC and Spacecraft Crew Room 

This area will house QC and spacecraft crew personnel. Space for 

six to eight desks will be provided. The area will also be air conditioned 

and provided with intercommunications. Electrical power requirements 

are 115 vac, single phase outlets,, rated at 30 amps each. 

30 



6.3.1.6 Interfacility Requirements 

A network of cabling with patch panels located in the integration and 

test area, control center, and computer center will be provided to route 

the necessary spacecraft data and single lines for analysis and monitor­

ing between these areas. Signal distribution amplifiers in the computer 

center will be utilized to minimize signal loss or degradation. 

An intercommunication network with three channels will be con­

nected between all test and integration areas as well as the spacecraft 

crew room. This network will also be connected to intercom facilities 

in the areas used for environmental testing. 
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1. INTRODUCTION 

The launch readiness review, launch site activation, and launch 

operations, are discussed-ion=thiz-section. (the launch operations plan as 

outlined in the phase B/C study proposal is essentially unchanged except 

for deletion of the prototype spacecraft tests and the addition of special 

S-band RIF tests.jFlight worthiness of the spacecraft is documenteddur­

ing the launch readiness reviewjor government acceptance of the vehicle. 

Section 2 discusses in detail mo.st of the AGE utilized in observatory 

testing.)"GSE particular to launch operations is discussed in the sections 

where it is utilized. With the exception of the S-band range checks both 

ERTS-A & B launch operations will be the same. 
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Z. PRE-LAUNCH OPERATIONS. 

2.1 LAUNCH READINESS REVIEW 

To assure launch readiness status and to facilitate Government 

acceptance of each ERTS observatory, a formal review will be documented 

and orally presented to NASA/GSFC subsequent to the successful comple­

tion of all acceptance testing and prior to shipment to Western Test 

Range (WTR). This review will include a performance assurance histori­

cal review and a current status of observatory configuration and malfunc­

tion disposition;'a detailing of engineering analysis and'test results; and 

a review and discussion of all problem areas which could have an effect 

on readiness' status. 

2. 2 LAUNCH SITE ACTIVATION (PAD AND FACILITY VALIDATION) 

The phase B/C proposal discusses site activation using a prototype 

spacecraft. Since the prototype spacecraft has been deleted, the facility 

validations will be accomplished in two parts time wise,. The following 

paragraphs are detailed descriptions of these two time periods. 

2.2.1 S-Band Range Checkout 

Approximately 1 month prior-to the beginning of launch operations, 

range compatibility checks for the ERTS S-band systems will be accom­

plished. A 10 x 10 ft plane reflector will be mounted on the RF antenna 

tower. 

The reflector should be mounted high enough so there is line of 

sight to the 450 ft-tower at South Vandenberg. The ERTS S-band simula­

tor will then be set up on the fourth level of the gantry with the antenna 

pointing down-range. With the simulator transmitting in different config­

urations path loss checks will be accomplished at Building- 840 through 

the 450 ft tower and the remote site. 

A coordination meeting with WTR-ULO personnel will be held prior 

to testing to vdrify pad access and to outline the testing to be accomplished. 

Z. 2.2 Pad and Facility Validations 

Pad and facility validations starting on R-30 days and ending on 

R-20 days, verify the proper configuration and operation of all EGSE and 
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OFE facilities needed to checkout and launch the ERTS observatory prior 

to the 	arrival of the observatory at Western Test Range. 

2.3 	 STADAN AND MSFN STATION COMPATIBILITY TESTS 

As in the past with OGO, TRW will support GSFC in station compat­

ibility tests. TRW expects to supply hardware and observatory data 

tapes to GSFC in snfficient quantity to check the following: 

" 	 VHF RF command and receive capability of the Stadan stations 
utilized on ERTS 

* 	 USB RF command and receive capability of the MSFN stations 
utilized on ERTS 

* 	 Wide S-band RF receive capability of the stations that are to 
receive the wideband payload data. 

2.4 LAUNCH SITE OPERATIONS 

The launch site operations as defined in the phase B/C are unchanged 

for the flight spacecraft. The basic operational concepts for ERTS launch 

operations are as follows: 

* 	 The ERTS launch plans are based on methods, test concepts, and 
technology developed and proven on OGO. 

* 	 The Western Test Range launch operations are conducted as 
an extension to in-plant testing and management structure using 
the same crews and specialists. 

* 	 Many of the pre- and post-environmental system tests are 
repeated on-stand to permit continued data correlation and 
performance verification. 

* 	 GSE, computers, and stimuli are the same as for in-plant 
testing to avoid test equipment uncertainties in evaluating 
satellite performance. 

* Facility requirements are similar to OGO.
 

As on OGO the umbilical cables and spacecraft separation are the
 

only major electrical interfaces to be verified. The observatory umbili­

cal has been redesigned to accept the delta lanyard pull umbilical. 
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2. 5 SHIPPING 	OPERATIONS 

2.5. 1 Preparation for Shipment 

Task 	 The observatory all-up weight must be determined. 
All "red tag" items for transportation installed and 
documented, and the 	observatory installed on the 
flight interstage. The observatory must be instal­
led 	in the transportation container and the container 
on the vertical transporter. 

Purpose Preparation for safe transportation to the launch 

site. 

2.5.Z Observatory 	Shipment 

Task 	 Transport the observatory to the launch site. 

Purpose 	 To launch 

2.5.3 On-Stand Operation 

The OGO concept of 	launch operations is carried 
forward on ERTS; that is the observatory is 
delivered in launch configuration which requires 
no further tests 	prior to observatory mate. 

2.5.4 Observatory Mate 

Task 	 Remove the observatory from the transporter, 
hoist on stand, and mate with the launch vehicle. 

Purpose 	 To mate to the launch vehicle 

2.5.5 Compatibilities 

Task 	 Observatory compatibilities 

Purpose (1) 	 To satisfactorily demonstrate observatory/ 
booster/launch pad interface operation 

(2) 	 To satisfactorily demonstrate adequate REF 
transmission margins between the observatory 
and Building 840. 

Z.5.5.1 Integrated Systems Test 

Task 1 	 Perform Integrated Systems Test preparations 
and on-stand Integrated Systems Test 

Purpose (1) 	 To verify that all ERTS observatory subsystems 
and ERTS payload are functioning properly 
while in as near flight configuration as possible. 
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(2) 	 To provide an end-to-end check of observatory 
and payload operation without interrupting 
normal inflight configuration. 

Task 2 	 Solar array field test 

Purpose (1) 	 To verify there is no shorts or opens in the 
solar array paddle. 

(Z) 	 To verify satisfactory operation of the array to 
spacecraft interface. 

2.5.5.2 	 Mock Countdown Preparation 

Task 1 Perform mock countdown preparations 

Purpose 	 To configure the observatory for mock countdown 
and install shroud 

2. 5.5.3 Mock Countdown 

Task 	1 Perform a mock countdown 

Purpose (1) 	 To train the launch crew 

(Z) 	 To debug the countdown procedure 

2.5.5.4 FF1 

Task 	 Perform a combined radio frequency interference 
test. 

Purpose (1) 	 To verify that no range radar interfers with 
observatory or booster operation 

(2) 	 To verify there is no observatory/booster 
inte rference 

Z.5.5.5 Final Integrated Systems Test 

Task 	 Perform Integrated Systems Test preparations and 
final on-stand Integrated Systems Test 

Purpose 	 To verify that all subsystems are performing 
properly before starting final launch preparations 

Z. 5.5.6 Pneumatic 	Fill and Leak 

Task 1 Fill the pressure vessel to flight pressure and to 
leak check the pneumatic system. 

Purpose (l)" To fill the pressure vessel to flight pressure 
in preparation for launch 
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(Z) 	 To verify that the pneumatic system leak rate 

is within the specified limit of 25 cc per hour 

2.5.5.7 Launch Preparations 

Task 1 Torque separation band 

Purpose To torque separation band to flight specification 
ensuring safe spacecraft separation. 

Task 2 Battery capacity test 

Purpose (1) To erase the memory effect by reconditioning 
the batteries 

(Z) 	 To verify there has been no decrease in 
battery capacity 

Task 3 	 Ordnance no voltage checks, ordnance installation, 
and red tag removal. 

Purpose 	 (1) To verify there is no spurious voltage on the 
ordnance lines
 

(2) 	 To hook up ordnance in preparation for flight 

(3) To remove all red tags prior to launch 

Task 4 Final design engineering inspection 

Purpose Anengineering inspection by designated personnel 
from NASA, TRW, and payload contractors to 
verify there are no mechanical discrepancies on 
the exterior of the bbservatory. 

Task 5 Install the observatory shroud 

Purpose To properly install the fairing halves and circum­
ferential strap assemblies. 

Task 6 Observatory GSE-station validation 

Purpose To verify all the EaTS/EGSE is ready to support 
the launch 

2.5.5.8 	 Countdown and Launch 

Task 1 Perform countdown and launch 

Purpose To sequentially prepare the observatory and booster 
for 	launch. 
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2. 5. 	6 Facility Requirements 

SLC-2E or SLC-ZW at VAFB with the existing NASA facilities at 

South Vandenberg will meet the requirements for launch of ERTS-A and 

B with no major modifications. Minor modifications are required in the 

following areas: 

(a) 	 Facilities in Building 840 - relocate or add electrical 
outlets. 

(b) 	 Addition and changing of antennas on the 450 foot tower at 
Building 840. 

(c) 	 Addition of a reflector at SLC-ZE pad to reflect S-band R 
and F from the spacecraft to Building 840. 

(d) 	 Addition of an antenna tower with an S-band reflector if 

SLC-ZW is used. A tower is already installed at SLC-25. 

2.5.6.1 Hanger Floor Space and Communications 

The same areas that were used for OGO are satisfactory for ERTS 

operations. 

2.5.6.2 ERTS RF Station 

Room A105 will serve as the RF station. Four more IZ0 vac 30 

amp outlets will be needed. A patch panel will be installed to receive 

RF signals from the 450 foot tower and the ULO data acquisition site. 

The demodulated housekeeping data will be routed to the computer center 

for data processing. The received wideband S-band will be routed to the 

payload GFE located with the RF station. 

ERTS Control Center 

The control center layout will be identical to OGO except that the 

control center console will be only three bays instead of five. 

ERTS Assembly Area 

The 	hi-bay assembly area will behtilized to store the observatory 

and transporter between the time the observatory arrives from Space 

Park until it goes to the pad. The mechanical handling GSE will also be 

stored in the assembly area. 
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RF Data Acquisition 

With the ER TS RF station located in Building 840, the 450 foot 

antenna tower.in conjunction with the ULO remote site will be utilized, to 

receive and transmit all RF links to and from the observatory. 

2.5.6.3 Launch Complex Space and Communications 

The existing facilities on SLC-ZW provide the necessary electrical 

interface between the launch complex, Delta, and the spacecraft to meet 

ERTS requirements with one minor exception. The Delt . umbilical does 

not contain coax-cables for spacecraft baseband signal output; however, 

ERTS requirements can be met operating at 1 Kbs by a twisted shielded 

pair, which are available, and an access port located in the fairing. 

The USB baseband will be taken directly from the spacecraft test connec­

tor to the baseband amplifier without going through the Delta umbilical. 

At times when the shroud is on, the cable will be connected through the 

access port. The only restriction this produces is during countdown 

after gantry removal, USB baseband, or 32 Kbs data cannot be received 

via hardline. This is not considered a problem. 

The existing microwave system is capable of tiansmitting baseband 

data from the launch pad area to the hanger. It is capable of transmitting 

both the VHF subsystem baseband and the USB baseband composite base­

band simultaneously. 

2. 5.6.4 Electrical Power Requirements 

Standard operating and emergency electrical ground power supplies 

are required for launch operations as follows: 

* 	 Launch Pad Building for battery charger (Rack D) 

115 VAC, 60 cps, 1 phase, I outlet, 50 amps 

* 	 Blockhouse for Launch Console (Rack A, including battery 
charge control) 

115 VAC, 60 cps, 1 phase, I outlet, 30 amps 

* 	 Launch Stand (4th level) (Rack B and DCS stimulus unit) 

115 VAC, 60 cps, 1 phase, 4 outlets, 30 amps each 
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* Launch Stand (5th level) 

115 VAC, 60 cps, 1 phase, 2 outlets, 30 amps each 

* Data Center (Building 840) 

115 VAC, 60 cps, 40 Kw total to data center distribution 
circuits 

* Control Center (Building 840) 

115 VAC, 60 cps, 1 phase, 3 outlets, 30 amps each 

* RIF station (Building 840) 

115 VAC, 60 eps, 1 phase, 6 outlets, 30 amps each 

Supplies 

Gas Required 

Nitrogen gas per MIL-N-6011 and from (PCA) is required for drying 

and flushing pneumatic tubing on the gantry. The gas is to be furnished 

by the range. Test argon gas in 1. 5 cubic foot bottles at approximately 

2300 psi (12 bottles) will be supplied by TRW and be analyzed to assure 

that 1/100 percent allowable impurity limit is not exceeded. 

The GFE krypton gas is received at TRW in standard 6000 psi ICC 

3AA bottles pressurized at 4500 psi. Two bottles are received for each 

launch. Analysis is made for impurities and a dew point check is accom­

plished. At this time the krypton 85 radioactive tracer is added to the 

gas. The bottles are then shipped to Western Test Range and moved to 

the gantry fourth level for filling the spacecraft bottle. 

Shop air at 100 psi with sufficient flow rate and capacity is required 

to operate pneumatic tools at Building 840 and the gantry. 
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ROAD MAP
 

REVISIONS AND ADDITIONS TO FEBRUARY SUBMITTAL
 

A summary of the GDHS integration and test plan has been prepared for 

inclusion in Volume 12 of the final report. The enclosed material should 

be bound in at the back of the volume. Because the volume now encom­

passes all elements of ERTS, its title is changed to Integration and Test 

Plan so that it does not refer only to the observatory. 
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1. INTRODUCTION 

This part of Volume 12 summarizes the GDHS integration and test 

plan, including test management, and outlines the integration and test plan 

for the OCC, the NDPF, and the complete GDHS. Items included are: 

* OCC subsystem-level tests at the TRW factory and at NASA 
GSFC
 

" NDPF subsystem level tests at the IBM factory and at GSFC 

* GDHS system level tests including compatibility testing 
between the OCC and remote stations and between the OCC 
and NDPF 

* Post-launch demonstration. 

Also presented is a summary of test management, special test equipment, 

and facilities planned for implementation of the test program. 

1.4 GENERAL DESCRIPTION AND FLOW DIAGRAM 

1.1. -Introduction 

The OCC and NDPF are each integrated independently intheir"
 

respective factories and are each shipped to GSFC for installation, 

integration, and test. They are then tested for mutual compatibility and 

for compatibility with the remote NASA stations. It should be emphasized 

that the total integration of the OCC and NDPF is the responsibility of the 

TRW integration and test subproject manager who must oversee both 

efforts in order to assure on-time completion. Figure 1-1 depicts the 

overall test flow. 

1.1. 2 Factory Assembly, Integration, and Test 

The OCC consists of TRW-manufactured, purchased, and sub­

contracted hardware and government furnished hardware integrated into 

a complete system. Drawers, racks, cabling, and subsystems are inte­

grated in the OCC test and integration facility located in Building 74 at 

TRW' s Redondo Beach, California facility. Simultaneously, the computer 

software is developed and tested. Compatibility of the hardware and soft­

ware is accomplished in Building 74 by a test team and support personnel 

from the hardware and software areas. Subsystem level testing precedes 

shipment of the OCC to GSFC. 
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The NDPF is a combination of IBM and Itek hardware consisting of 

manufactured, purchased, and subcontracted items and government fur­

nished hardware. The basic operating system is integrated and tested at 

the IBM facility in Gaithersburg, Maryland using in-house computers. 

Hardware, soltware, and hardware-software testing are included in the 

factory plans. Prior to shipment to GSFC, the NDPF is tested in a con­

figuration which will not include the ADPE, precision photographic res­

titutor, photographic equipment, and OCC interface. 

1. 1. 3 Installation, Integration, and Test at GSFC 

Upon receipt of OCC and NDPF equipment items from their respec­

tive factories, each is installed, checked out to verify that the shipping 

and handling caused no adverse effects, and tested with the equipment 

that was not available during the earlier factory testing. The OCC and 

NDPF are individually tested in complete configurations. 

The next phase of testing involves compatibility testing of the OCC 

with each of the remote stations, and of the OCC with the NDPF. Upon 

completion of these system compatibility tests, the hardware/software 

system is complete. The next phase is operations readiness which cul­

minates in launch and the post-launch 30-day demonstration which consti­

tutes NASA final acceptance. 
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2. SYSTEM TEST MANAGEMENT 

This section describes the management procedures for directing 

and controlling the integration and test program. 

Z. I ORGANIZATIONAL RESPONSIBILITIES 

The ERTS project office provides overall direction and review of 

GDHS test plann{ng, test operations, and test reporting through an assigned 

test director. Direct management relative to the planning, conduct, and 

and approval of test operations is furnished through a test manager (sub­

project manager for integration and test). The test manager is responsible 

for both the NDPF and OCC as well as the overall GDHS integration and test 

tasks. The project office manager of systems engineering is responsible 

for the overall review-of the test program to ensure that all performance 

requirements-and mission objectives are satisfied. 

The next level or organizational responsibility within TRW for the 

OCC lies with the managers of the hardware and software subsystems, 

who serve as test managers within their areas of 'esponsibility.' ' They 

are resppnsible for planning and executing their respective test programs 

with the concurrence of the integration and test subproject manager and 

prior to delivery to the systems integration and test area. They are res­

ponsihl6 for obtaining the necessary resources from their own management. 

Assigned test personnel are responsible for detailed test planning 

and procedures, planning of test equipment and facilities requirements, 

and the conduct and reporting of the test. 

The quality assurance organization is responsible for providing 

qualified test surveillance personnel. Quality assurance representatives 

participate on the test review board. The reliability organization provides 

for a review and analysis of failure reports and participating on various 

test review boards. For the NDPF, the test manager will assign a repre­

sentative to reside at the IBM facility during the integration and test 

phase. This representative will also monitor the test program at the Itek 

facility and will monitor NDPF testing at GSFC. 
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2. 1. 1 Test Planning and Operations 

The initial task required is the preparation of the overall GDHS 

integration and test plan, which is subdivided into three areas: OCC, 

NDPF, and GDHS. This plan provides a sequence of tests, test 

descriptions and purposes, and test schedules. 

This plan is reviewed by the test manager and test director and 

forwarded to GSFC for approval. In the interim, as test requirements 

become more spedific, more detailed plans are prepared. After receiv­

ing GSFC comments, the plan is updated and resubmitted. Subsequent 

io-this, no additional revisions or schedule changes are iade to the inte­

gration and test plan itself. 

The next step is generation and review of detailed test procedures, 

initiation of test resource planning, and final test preparations. Upon 

test procedure approval, tests are initiated. 

Throughout the test operations, the test conductor and- the quality'­

assurance representative are responsible for maintaining the required 

documentation. The test director maintains daily cpntact with the test 

manager for direction and assistance. 

. - Formal tests.are normally.performed only on equipment configura­

tions that contain accepted hardware and software. However, when such 

hardware or software are unavilable, the test conductor may proceed 

after notifying the subproject manager, test director, and assigned quality 

inspector. The test director in turn notifies NASA. Whether.such tests 

must be repeated with accepted hardware is determined by. a test review 

board. 

2. 1. 2 Test Review 

A test review board-reviews all test results. These tests begin with 

hardware testing at the factory and conclude with the completion of testing 

at the GDHS level two months prior to launch. The board members are: 

TRW Representatives 

Test manager 

Test conductor 

Quality assurance inspector 

System and unit engineers as required 
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Goddard Space Flight Center Representatives 

GSFC representative (systems level test only) 

For test review at the IBM and Itek facilities, the TRW represent­

ative is a member of the board consisting of either IBM or Itek personnel. 

The board reviews the test data in light of acceptance/rejection criteria 

and decides whether'to proceed t6 tile next test, If a test is rejected, 

retest requirements are defined a3d the test or porti6n of test rerun; if 

nbt, the test configuration is broken down and preparations for the next 

test are begun. 

A failure is defined as a deterioration or change in performance 

of any test article that prevents it from meeting functional, operational, 

or design requirements throughout its specified life. If a failure occurs, 

the test sequence is discontinued until the failure (including design or 

fabrication defect) has been corrected. After correction, the test pro­

cedure is repeated in its entirety unless otherwise specified by the test 

conductor. Every malfunction or failure is noted and reported, in aecord­

ance with the formal failure reporting system. 

° a test, 

test review board convened to verify adequacy of the test. 

* At the completion of a test data package is prepared and the 

Z. 1.3 Test Data Package 

The test conductor, assisted by the quality inspector witnessing the 

test, is responsible for the assembly of a test data package immediately 

after completioK of eadh formal te'st operation. The data package includes 

the record copy of the executed test procedure,' the record copy of an 

executed procedure for any repeat test, a copy of each applicable test 

change record and/or test record sheet, strip chart records, printouts, 

etc. All data'sheets; recordings, printouts, etc. , which are supple­

mentary to but fhot part of the official test data package, are assembled 

and filed by-the test, conductor as part of the equipment log. 

2. 1. 4 Test Personnel Responsibilities 

2. 1. 4. 1 Test Director 

The project office manager for GDHS installation, integration, and 

test is responsible for the overall test program. He is responsible for 
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coordinating with the equivalent GSFC test director to review and approve 

the test plan. The test director or his designated alternate acts as a 

member of the test review board. 

2. 1. 4.2 Test Manager 

.The test manager .(the subproject manager of integration and test) 

is responsible for the gene.ration and implementation of a complete OCC, 

NDPF, and GDHS system test program. His duties include coordination 

of test planning and scheduling, coordination and approval of test 

procedures, and serving as chairman of the test review board. As 

chairman he coordinates meeting schedules and presents the test data 

package at the meetings. 

Z. 1.4. 3 Test Conductor 

-The test conductor is responsible for the detailed planning and 

conduct of all test operations, development of an efficient test sequence, 

preparation of test procedures, ensuring the validation of test equipment, 

and obtaining final approval from the test review board. The test conductor 

directs the test crew and is assisted by design engineers as required. He 

is responsible for assembling the test data package after completion of a. 

formal test. 

Z.2 TEST PROCEDURES 

A number of test procedures are required throughout the OCC, 

NDPF, and GDHS integration and test program. Hardware items sub­

contracted by TRW require test procedures prepared by the manufacturer 

and approved by TRW. These procedures are run at the manufacturer's 

plant, again at TRW's integration and test facility, and possibly a third 

time at GSFC. Subsystem testing requires procedures. These tests 

involve various combinations of previously tested subsystems, hardware,. 

and OCC cabling for loop testing. For testing at GSFC a number of these. 

subsystem loop procedures (with some variations) are reused. In addition, 

several new procedures are-required. 

Test procedures are generated by IBM for NDPF configurations. 

These procedures are .reviewed by the test manager's representative at the 

IBM plant, ." 
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The compatibility testing which follows OCC integration and subsystem 

testing at GSFC also involves the creation of several procedures which must 

be approved by NASA. 

2. 3 QUALITY ASSURANCE 

Quality assurance requirements for the GDHS are outlined in the 

ERTS quality program plan which is in compliance with NASA document 

NHB-5300. 4(iB). The document specifying performance assurance require­

ments for the procurement of GDHS equipment is PAR 700-55, structured 

in accordance with NEC 200-3, with amendments for GDHS hardware. To 

assure that the subcontracted equipment procured for the OCC and NDPF 

conforms with prescribed requirements, TRW performs source surveillance 

for inprocess inspection and final acceptance of the procured items. The 

performance assurance documentation that must be submitted by the sup­

plier, concurrent with delivery of the completed assemblies, is listed in 

PAR 700-55. 

TRW-fabricated equipment for the GDHS is controlled by standard 

quality assurance procedures. However, the level of inspection partici­

pation during buildup of the ground equipment is decreased for economical 

advantages and is described in functional detail in Table Z-2 of the "ERTS 

Quality Program Plan. " Quality engineering and inspection support of 

OCC compatibility and integration test operations at TRW and at GSFC 

is provided to assure compliance with specified requirements. 
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3. GDHS INTEGRATION AND TEST 

3.4 OCC INTEGRATION AND TEST 

OCC integration and test includes four separate categories as shown 

in Figure 3-1. Two categories are performed at TRW in Redondo Beach, 

California and the other two at GSFC. This arrangement was designed 

to meet the objectives of integration and test with respect to GDHS inte­

gration and test, tracking, launch, site availability, and hardware delivery. 

For a more detailed discussion of OCC integration and test, see Volume 25 

of the TRW proposal. 

The hardware tests, described below, are basically tests designed 

to insure proper equipment performance following delivery to the TRW 

OCC integration knd test site at Building 74. These tests are: 

* 	 PCM equipment. A test, designed by the subcontractor, to 
exercise all normal modes of operation but without the aid 
of a computer. 

* 	 DCS equipment. A test on the DCS rack, made by TRW, to 
show proper performance of the DCS drawers without con­
necting to other OCC equipment. 

* 	 Tape recorder. A receiving inspection test to show proper 

operation of each recorder. 

* 	 Stripchart recorder. Same as tape recorder. 

* 	 Data distribution rack. A test on a TRW-built rack contain­
ing a mix of TRW-built and purchased drawers. Each sepa­
rate drawer is tested to ensure proper functioning. 

* 	 ADPE. This test is a rerun of the vendor factory accept­
ance test, using special test software or test equipment to 
show proper operation prior to integration in Building 74. 

* Display equipment. A test on the hardware to insure proper 
performance prior to inspection. This is also performed 
by the subcontractor using his equipment and procedures. 

Following the'se hardware tests, integration tests are made at 

TRW. These tests incorporate various combinations 'af equipment, test 

software, and OCC cabling and consist of: 

* 	 Display subsystem integration test. In this test, the display, 
ADPE, and cabling are integrated into a complete subsystem to 
demonstrate proper operation. 
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* 	 PCM subsystem. In the PCM subsystem test, the display and 
ADPE are connected with the decom and its input switching to 
form i complete telemetry input processing and display sub­
system. The test demonstrates complete subsystem operation. 

* 	 Command subsystem. This test uses the ADPE, display and 
data interface buffer (DIB). Commands are generated, displayed, 
and loop tested performed to show proper operation. 

* 	 DCS subsystem. The DOS subsystem includes equipment in the 
DCS racks, decom, ADPE, plus input equipment. The test 
utilizes a simulate d input signal to produce a tape output. Play­
back of the output tape demonstrates the subsystem operation. 

* 	 Timing. This test is continuous once the equipment.is con­
nected. The timing system will not be shut down until shipment. 

* 	 Hardware/software. The integration of.operational hardware 
and software utilizes the software directly associated with the 
hardware functions. Certain of the prior tests will be -repeated 
for this demonstration. 

* 	 OCC/Spacecraft compatibility. This test consists of sending 
commands to the spacecraft via the spacecraft EAGE and 
observing the telemetry for proper indication in the OCC. 
The spacecraft could be placed in TRW Building Mi and the 
donnection made via data modem and telephone circuits. 

Sub'sequentto these tests, a conditional final inspection and 
acceptance is made by GSFC. The OCC is then dismantled, packaged 
for shipment, and shipped to GSFC via GEE bill of lading. The equipment 
is unloaded and installed in GSFC Building Z3 and the following installation 
and subsystem tests performed: 

* 	 Installation tests. These are a vertical duplication of the 
factory hardware tests, and made for the same reasons, . e., 
to ensure that the equipment arrived intact and undamaged. 

* 	 Subsystem tests. These are similar to the factory 
tests. Each major subsystem is tested using, wherever-possible, 
the same techniques and procedures used previously at the 
factory. 

A staging area, discussed in Part I, Volume 2, Section 5 of the 

proposal may be used for receiving inspection and storage if the GSFC 

Building 23 facility is not ready for occupancy on receipt of equipment. 
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3. Z NDPF INTEGRATION AND TEST 

This section presents the approach to the installation, integration, 

and test of the NDPF system. For a more detailed discussion of NDPF 

integration and test, see Volume 30 of the TRW Proposal. 

The NDPF- system (Figure 3-2) must be integrated in an orderly and 

logical sequence in order to assure interface compatibility and perfor­

mance. Hardw7are and software integration, and ultimately system 

integration, -test, and evaluation must be performed, 

IBM supports TRW in performing the NDPF integration and test. 

The non-ADPE' equipment for the NDPF is delivered to the IBM plant in 

Gaithersburg, Maryland, where IBM supports the factory build-up of the 

NDPF-using in-house computers. The factory configuration does not 

include the ADPE, precision photographic restitutor, or photographic 

processing equipment. 

The buildup of NDPF hardware and software (Figure 3-3) is accom­

panied by appropriate testing as various configurations are-attained. 

Each unitpurchased by IBM undergoes unit acceptance test at the vendor 

location prior to shipment to IBM Gaithersburg. Upon receipt at IBM, 

each undergoes a receiving inspection to assure that no shipping damage­

has accurred,' 

At IBM, the IBM-make units, after static testing, are combined 

with the applicable purchased and GFE units into subsystems. Subsystem 

testing takes place using a computer interface which simulates the ADPE 

by using diagnostic software. Simultaneously, operational software test­

.ing on at IBM in-house computer takes place. Upon completion of opera­

tional softwar e testing and hardware subsystem testing, the hardware­

software integration commences using an IBM in-house computer. Upon 

completion of this phase, the equipment is shipped to GSFC-where it is 

installed. At this time the ADPE for the NDPF will have been installed 

and checked out at GSFC. The initial hardware checkout using the ADPE 

uses diagnostic software. This hardware checkout includes the Itek 

supplied hardware, which was checked out by Itek previously at their 

plant. This hardware checkout provides for conditional acceptance testing 

of IBM make units. Operational software is checked out in the ADPE. 
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The next phase of test is the hardwrare-software integration which ties 

the hardware to the operational software using the ADPE for the first 

time. Completion of-this phase results in NDPF conditional acceptance. 

The NDPF is then used for NDPF-OCC integration launch support and­

post launch demonstration phases. 

3. 2.i 	 Integration and Test 

,This section describes the planned integration and test sequences, 

for the NDPF (Figure 3-4). 

3. 	2. 1. 1 Hardware Integration (Factory) 

The units purchased by IBM undergo unit tests at the vendor plants 

based on approved vendor test procedures. The tests are monitored at 

the vendor plants by appropriate IBM and TRW engineering anid quality 

assurance personnel. Each vendor is responsible for any spebial test 

equipment required and the actual performance of each test. Upon 

successful completion oftthe unit acceptance tests, the vendor units are 

packaged and shipped to the IBM factory in Gaithersburg, lviazrland. 

Upon arrival at IBM, a receiVing inspectioii test verifies that no damage 

has occurred due to shipping and handling. Government furnished equip­

ment undergoes a receiving inspection test at the IBM factory. 

Special test equipment will not be designed by IBM to unit test the 

IBM fabricated units. These units will be interfaced with the other sub­

system hardware and tests ruii with diagnostic software'in an IBM in­

house computer (IBM 360-40) to demonstrate that each unit functions in 

accordance with'its hardware design specification. 

The precision photographic restitutor is integrated at the Itek 

factory with a computer interface. The unit has its data interface veri­

fied and is operated in open and closed loop modes to generate control 

photographs and restituted output photographs. The unit is packaged and 

shipped directly to GSFC. 

3. 2. 	 1. 2 Software Integration (Factory) 

The integration and test pf operational software proceeds in a 

manner similar to.hardware integration. Theintegration begins with 

module testing of subprograins followed by functional testing and ending 
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with total software system test. An in-house computer (IBM 360-65) is
 

used for software test. The major steps are:
 

* 	 Program module test design. A definition of the tests 
required to ensure that the program module performs its 
functions and/or calculations as determined by a knowledge 
of the module design and specifications. 

* 	 Module tests. The program module is tested open loop 
using static input parameters over a range of expected 
values. Test drivers or special test routines are developed 
to aid in the test implementation and evaluation of results. 

" 	 Functional integration. Program modules are assembled 
into a function package. 

* 	 Function test. The assembled function is tested as a 
package to ensure that program modules interface properly 
and that specified data processing and computational require­
ments are met. 

* 	 Software integration. When a major function is tested as 
an entity it is integrated with the operating system and other 
application programs to assure that it meets specifications 
while operating as a total software system, and does not 
cause deterioration or conflict with other functions or with 
the operating system. 

It is possible that the operational software may be used in a com­

puter similar to the operational ADPE (IBM 360-85) at some time during 

software integration. Lack of firm information as to computer availa­

bility at this time forces test planning to regard this as a possible and 

-desirable option. 

3. 2. 1. 3 Hardware/Software Integration and Test (Factory) 

Following hardware and software integration, the system must be 

tested as a total system except for the ADPE and precision photographic 

restitutor, which are not available until the system is relocated to GSFC. 

During these tests, the NDPF system performance requirements and 

objectives are verified to the greatest extent possible. During hardware/ 

software integration, operational hardware and software are used to the 

maximum degree possible. The IBM in-house computer 360-65 is used 

during these tests. Since both the hardware and software have been pre­

viously interfaced with the 360-65 computer, the purpose of these tests 

is 	 to verify compatibility betweenthe operational hardware and software 

using the 360-65 as the data processing vehicle. 
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The hardware configuration will be less the precision photographic 

restitutor, photographic equipment, and OCC interface. This configu­

ration, coupled with the fact that the operational computer is not being 

used, necessitates the use of either simulation hardware, test software, 

or both to provide for meaningful testing. 

. These tests constitute the last series to be performed at the factory. 

They are scheduled so that their conclusion coincides with -the availability 

of the NDPF ADPE at GSFC. 

3.2. 	1. 4 Shipment to and Installation in GSFC 

Upon successful completion of the hardware-software integration 

test in the factory, the NDPF equipment is dismantled, packaged, and 

shipped to the NASA facility. Upon arrival, the equipment is installed in 

Building 23 in accordance with the approved facility planning documents. 

A staging area, discussed in Part I, Volume 2, Section 5 may be 

used for recei;ting inspection and storage if the GSFC Building 23 facility 

is not ready for occupancy on receipt of equipment. 

3. 2. 1. 	 5 Hardware Test (GSFC) 

The first phase of testing at GSFC involves the checkout of the newly 

installed hardware to verify that no 'damage has occurred due to shipping 

and handling and also that cable connections have been properly made. 

Those units that provide for their own self check are tested in their 

self test mode after it has been verified that the facility power require­

ments are proper prior to connection. Each subsystem is then connected 

and, with diagnostic software routines in the ADPE, a test of each sub­

system is made, similar to that previously accomplished during factory 

hardware integration and test. This is the first time that the operational 

ADPE is interfaced with the hardware. These configurations also serve 

as a basis for performing formal unit acceptance tests on the IBM'­

manufactured RBV bulk process control unit, iSS bulk process control 

unit, and high density tape control unit. 

These 	tests consist of electrical performance checks, with maximum 

use of diagnostic routines to demonstrate that each unit functions in accor­

dance 	with its hardware design specification. In addition, the units are 

tested to verify timing, signal levels, waveshapes, operation under bias, 
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etc. The reason for waiting until this point in the test program to per­

form formal unit tests is that the computer interface is, for the first 

time, -the actual one to be used'operationally. Therefore, we can 

realistically exercise the interface in this- configuration, in lieutof build­

ing special test equipment. The in-house computer previously-used at 

the factory is :ot the operational interface and thus was not considered 

for use during formal unit acceptance test. 

The PPR is also interfaced with the ADPE for the first time during 

this phase. Itek essentially reruns the PPR acceptance test previously 

performed in the Itek factory, using the ADPE interface and diagnostic 

software. 

Itek personnel support the installation and test of all photographic 

laboratory equipment. 

When performing subsystem checkout, functions such as subsystem 

interference, power grounding, and RFI are examined. 

3. 2. 	 1. 6 Software Test (GSFC) 

Operational and diagnostic software will be using the NDPF ADPE 

for the first time. There is a possibility that some of the operational soft­

ware will have been checked out on a computer similar to the operational 

version during factory software integration, but that is only an option at 

this -time. 

The operating system and applications programs are checked out 

separately and with each other to assure operation as a total software 

system. Tests are performed to verify that, when programs are operated 

at the same time, there is no deterioration or conflict with applications 

or bperating system programs. 

3. 	2. 1. 7 Hardware/Software Integration (GSFC) 

:.Following hardware and software integration, the system must'be" 

tested as a total system. During these tests the NDPF system erfor­

mance requirements and objectives are.verified. During hardware/ 

software integration, operational hardware.and software are used -­

exclusively. Since system performance objectives are being verified,, 

it is necessary to input characteristic data into the NDPF such that 

expected input conditions are simulated both in terms of the data content 

62
 



and the expected data rates. These inputs include: 

* 	 Predicted ephemeris tape 

* Telemetry data tape
 

" Computed ephemeris tape
 

* 	 Bulk RBV tape 

* Maps
 

" Bulk MSS tape
 

e DCS preprocessed data tape
 

* 	 User abstract forms. 

These inputs result in the following system products, which can
 

then be evaluated for quality, throughput, and performance:
 

" 	 Digitized image data tapes 

* 	 Bulk mode images 

* Montage catalog
 

" Precision processed images
 

a Archival tapes
 

* 	 Data base files 

* 	 Spacecraft performance and sensor health tapes 

* 	 PCM master digital data tape 

* 	 DCS file listings and tapes 

* 	 Index/abstract file, listing, tape and catalogs. 

This culmination of this hardware/software integration test is the
 

performance of an NDPF conditional acceptance test in accordance with
 

the approved test procedure.
 

3. 3 GDHS INTEGRATION AND TEST 

Upon completion of the tests previously described which check out 

the OCC and NDPF as entities, the GDHS integration and test phase of the 

overall testing sequence begins. Figure 3-5 depicts the tests required. 

The tests pe formed in this phase are basically compatibility tests. This 

group of tests is new and the purpose is to demonstrate compatibility of 

the OCC and NDPF with their working interfaces. NASA remote stations 

are used to provide a complete ERTS operational system. These tests 

consist of: 

* 	 Interface. The OCC interfaces with NASCON, NTTF, and NDPF 
are used. Each is separately checked, permitting the next test 
to proceed. 63 



* Remote station. - Each prime remote station-is operated 
with the OCC to demonstrate command, data, and voice 
compatibility. 

* 	 Simulator testing. The simulator is used at each prime 
station and operations conducted with the OCC. The test 
demonstrates overall compatibility of the OCC. and remote 
stations with the spacecraft. If necessary, a fly-by 
test can also be performed. 

The completion of the aforementioned compatibility testing sets the 
stage for the operational readiness phase prior to launch. Subsequent 

to 	spacecraft launch, a final inspection and acceptance of the GDHS 

occurs after a post-launch 30-day demonstration. The demonstration 
is described as follows: 

* 	 30-Day demonstration. Following launch and orbit adjust, the 
30-day demonstration is conducted. This is the last test per­
formed and the objective is to show proper hardware, software, 
and personnel operation on an extended basis. -

COMPATIBILITY TESTS FINAL ACCEPTANCE 

30-DAY 
INTERFACE POST-LAUNCH 

DEMONSTRATION 

MONITOR 
STATIONS 

TEXAS 

NTTF 

ROSMAN 
ALASKA
 

F SIMULATOR . 
• 	 TESTING 

-FLY BY 

Figure 3-5... GD-HS Integration and Test 
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4. DOCUMENTATION
 

4.1 INTRODUCTION
 

The first document prepared for the test program is the overall 

GDHS integration and test plan. This is subdivided into three plans: 

OCC, NDPF, and GDHS. These plans provide such information as a 

sequence of tests, test objectives and descriptions, test and retest 

criteria, and test schedules. 

Based on the test plan which is approved by NASA, test procedures 

are written. The test procedures provide steps, sequences, and other 

details necessary for performing the tests. The test procedures con­

tain values to be measured, including tolerances, and are used as a 

sheet on which to record actual measurements during a test. The record 

copy of all procedures is maintained and filed by the quality assurance 

inspector. In addition to the procedures a test log is maintained by the 

test manager as a means of documenting the continuous GDHS test his­

tory. A data package for each test is prepared and issued. 

4. Z TEST DOCUMENTATION 

The following documents are required for the test program: 

" 	 OCC test plan. For tests required in the TRW factory 
and at GSFC. 

* 	 NDPF test plan. For tests required in the IBM and Itek 
factories and at GSFC. 

* 	 GDHS test plan. For compatibility and interface tests 
of the GDHS at GSFG. 

* 	 OCC test procedures. For implementing the OCC test 
plan. 

" 	 NDPF test procedures. For implementing the NDPF test 
plan. 

" 	 GDHS test procedures. For implementing the GDHS test 
plan. 

" 	 Data packages. The compilation of documents associated 
with a completed test procedure. The package may also 
contain analysis of test results. 

" Test log. A day-by-day history of the integration and 

test process. 
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5. SPECIAL TEST EQUIPMENT AND SOFTWARE 

Special test equipment and software consist of equipment or soft­

ware developed exclusively for the test program. These may be retained 

by operations as maiutenance tools after launch but primarily they are 

for use during the integration and test effort. 

The following items of special test equipment are presently called 
for in the OCC: 

* 	 Interface boxes. Permits insertion of test points between 
any plug and its receptacle. These boxes are used together 
with test cables during most interface checks and during 
troubleshooting. 

" 	 Test patch panel. Provides test access to all inputs and 
outputs during integration. 

* 	 Modem 303 closed-loop test box. Permits closed-loop 
testing around modems. 

" Computer simulator. Simulates computer interface for 
hardware, including input/output. 

The above equipment is documented by sketch or photographs 

(with sufficient detail to permit building a similar unit-with identical 

functional characteristics), is checked out with informal engineering 

test procedures, and is calibrated formally. 

The test software is used during OCC hardware checkout with the 

computer prior to the availability of operational software. The following 

software is utilized: 

* 	 Test pattern generator for testing the display system. 

* 	 Data interface buffer echo check test software to test the 
ADPE/data interface buffer interface. 

* 	 Software to test the ADPE/PCM decommutator interface. 
Accepts simulated telemetry and displays data on the 
display system. 

* Software to test the GIVIT timing data input to the ADPE. 

The software is documented sufficiently to permit its use as a test 

tool during formal testing of the hardware. 

NDPF will require diagnostic software for use during hardware 

subsystem 	checkout.
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6. TEST FACILITIES 

6.1 INTEGRATION AND TEST FACILITY AT TRW 

TRW will integrate and test the OCC in Building 74 of our central 

Redondo Beach facility (Figures 6-1 and 6-2). Building 74 was designed 
for electronic manufacturing, integration, and test and was selected for 

this task because it has an adequate amount of suitable space that can 

easily be modified to meet the integration and test requirements. The 

space required for ERTS is approximately 7000 square feet and this has 

been committed. TRW will simulate the OCC operating environment 

and to this end will modify the air conditioning, add a raised computer 

floor in the computer equipment section, make other necessary 

environmental and utility modifications, and provide office space. Fig­

ure 6-3 shows the OCC integration area and offices, including equipment. 

TRW plans to use Building 74 for ERTS from January 1971 through 

August 1971, at which time the OCC will be transferred to the GDHS 

area on the east coast. 

6. 2 INTEGRATION AND TEST FACILITY AT IBM 

The IBM factory in Gaithersburg, Maryland will be used as the 

integration and test facility prior to shipment to GSFC. An area specifi­

cally set aside for ERTS will be configured in a manner similar to that 

to be used at GSFC so that operational cables can be used during factory 

checkout. 

Figure 6-i. 	 Building 74, shown above, is a 
modern air- conditioned building. 
It is a part of TRW's central 
facility at Redondo Beach, Calif. 
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