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Progress Report # 2 	 /ACRAMRNTO. CAI.IFORNIA

10.242X7.6-	 .
NASA Contract NAS5 -20945, Invstigation #2319B

A. Problems - None encountered.	 y
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°i	 B. Accomplishments - All contracts have now been completed and
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Research Institute (SRI) on December 22• •te discuss the avail-

ability of their equipment and technical support for image
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February will be most convenient time to start. I forwarded

all available satellite imagery to SRI for preliminary screening.

one of the first tasks for SRI will be to prepare a movie from

the available imagery for the San Francisco Bay-Delta. From

knowledge of local environmental conditions (water truth) we

will then try to relate observed image patterns to known water

quality conditions.

During the past reporting period, and continuing into the

current, we have been examining data sources to determine the

extent of data availability for those specific days when satel-

lite coverage was available. It appears that there are a large

amount of data available from various sources outside our

organization which may be useful in defining water quality

conditions in the two target areas.

C. Significant Results - None to date.

D. Publications - None

E. Recommendations - None
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for any use. made thereat."



Progress Report No. 2 (Cont.)

F. Funds Expended - An accounting is not available as to

expenditures. With only $22,000 available in the program

(which includes the $10,000 grant from NASA) much of the

work will be concentrated in the May through August period

for data interpretation and preparation of the final report.

G. Data Use

Value of Data	 Value of Data	 Value of Data
Allowed	 Ordered	 Received

$1,400	 $786	 $786

H. Aircraft Data - None ordered to date, although in the next

few days I will order approximately 10-20 prints from USGS

from September 2nd U-2 flights.
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