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F0 REWORD

}i f

This $236,000 Low Energy Stage Study was performed by Vought
} Corporation under irASA Contract NAS8--32710 for Marshall Space Flight Center

from September 1977 through August 1978. 	 The prime objective of the study
was to determine the most cost effective approaches for placing automated
payloads into low energy Earth orbits. 	 These payloads are injected into

4 circular or elliptical orbits of dif'f'erent inclinations with energy re-
4

quirements in the range of capability between that of the Space Shuttle
standard orbit altitude (296 km) and of the Shuttle with a Spinning Solid

" Upper Stage - D (SSUS--D). 	 The study results are documented in five volumes:

1.	 Executive Summary

T1.	 Reauirements and Candidate Propulsion Modes
11Z.	 Conceptual. Design, Interface Analyses, Flight

and Ground Operations

IV.	 Cost Benefit Analysis and Recommendations

V.	 Program Study Cost Elements and Appendices

The Vought Corporation study manager was Mr. J. M. Bean. 	 Other

key Vought participants were H. I. Knight, J. J. Benchetti, B. H. Fuller,
B. J. Cathey, and C. D. Stephens.

The study was performed under the technical direction of C. C.
Priest, Marshall Space Flight Center.	 Mr. M. Kitchens was the overall pro-

' gram manager at NASA Headquarters, Office of Space Transportation Systems.

Inquiries regarding the study should be addressed to the follow-
ing:
e Claude C. (Pete) Priest 	 a Jack M. Bean

NASA-Marshall Space Flight Center	 Vought Corporation
Attention: PSO4	 P.O. Box 225907
Huntsville, Alabama 	 35812	 Dallas, Texas 75265
Telephone: (205)453-2791	 Telephone: (214)266-4513
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INTRODUCTION

This volume describes the work performed in Task 6, Cost/Benefits

Analysisand Task 7, Recommendations. In Task 6 the cost/benefits of the new

and existing/planned systems were derived and the lowest cost systems selected.

_

	

	 In Task 7 the most cost effective approach was recommended along with the

implementation plan to support NASA program decisions.

V	 The report is contained in five volumes and organized as follows:

VOLUME	 TASKS	 CONTENTS

I	 -	 Executive Summary

II	 1	 Requirements Definition

s	 2	 Candidate Propulsion Modes

111	 3	 Conceptual Design

4	 Interface Analysis

5	 Ground and Flight Operations

IV	 6	 Cost Benefit Analysis

7	 Re commendat ions

V	 -	 Program Study Cost Elements

A listing of references applicable throughout the report is included at the

end of each volume.

7.0	 TASK 6: COST/BENEFITS ANALYSIS

The costs and benefits of exi^r,:Lng/planned systems from Task 2,

new propulsion concepts and adaptations of existing/planned systems from

Task 3 (as supported by Orbiter interface requirements from Task 4 and

operations requirements from Task 5) were quantified. Scenarios of these

propulsion approaches were established which accommodate the low energy regime

as defined by the new low enemy payload mission model (Volume III, paragraph

4.1). These scenarios were screened on a cost and then a benefits basis. A

propulsion approach comprising existing/planned systems and a new propulsion

concept were selected as the most cost effective approach to accommodate the

model payloads and the low energy regime they represent. Key cost drivers

and sensitivity trends were identified. All costs were derived in 1977

dollars.

1



7.1	 PAYLOAD DELIVERY APPROACHES

The payload delivery approaches considered in the cost/benefits

analysis include the existing/plazwt:d t3ystems selected in Task 2 (Volume 11),

new propulsion concepts developed in Task 3 Mnlume 111) as well as adapta-

tions of these propulsion concepts to existing/p:,',anned systems.

7.1.1	 Existing/Planned Systems

The existing/planned propulsion aystems selected in Task 2 as

candidates to accommodate low energy payloads (Figure 7.1) include:

* integral OMS an y 46 Kits
® Teleoperator Retrieval System

® Multimission Modular Spacecraft Propulsion

Module (PM-TI)

® Scout Expendable Launch Vehicle

The mass, geometry, and performance of these systems used in this task re-

flect revisions (minor in most cases) from that used in Task 2 to account for

system changes which occurred during the study.

7.1.1.1	 Inte al OMS and OMS Kits - The integral OMS tanks are sized

to deliver the Orbiter to altitudes above the standard 296 km (160 nm) alti-
tube. This additional altitude capability (depicted in Reference 24) has

been coribi.dered for delivery of observatory class payloads to their destina-

tion orbits since these payload lengths essentially dictate a dedicated Shut-
tle launch. Additionally, these payloads require extensive power-up, checkout,

and verification of normal operation of many systems and experiments prior to

orientation and deployment. Without other payloads aboard, the Orbiter can

transfer to the destination altitude, deliver one of these payloads, and

return to earth. Performance capability of the integral OMS (from Reference

24) shown in Figure 7.2 for ETR 28.5° launches, is greater thmi required by
payloads 11 through 15 (defined in Volume III, paragraph 4.1), all of wh:.ch

are to be delivered from ETR into 28.5 0 orbits. Weight of ASE for mount:.ng
interface avionics and cabling to the payload was considered to be 91 kg
(200 lbs.).

From one to three OMS delta-V kits (Reference 24), consisting

of auxiliary propellant tanks of nitrogen tetroxide (N204) and monomethyl-
hydrazine (MMH) will be available that provide the mass-velocity capabilities

2
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shown in Figure 7.2 for launch -from ETR into a 28.5° inclination orbit.

Similar data (from Reference 24) are available for WTR lain-%hes. 	 These OMS

kit capabilities in conjunction with requirements of payloads of the LES

model, are used to establish the Shuttle shared-flight weight load factor,

discussed in paragraph 7.2.1.6, rather than the Shuttle payload capability

from Reference 22.

7.1.1.2	 Teleoperator Retrieval. System 	 --	 The Teleoperator Retrieval

System (TRS) is under development by NASA as a Skylab Boost System (Reference
19).	 A Spacecraft delivery version of the TRS (Figure 7.1), from Reference

45, has been considered as a LES candidate. 	 Its performance capabilities in
a retrievable mode in both a 2-tank and 4-tank configuration (Figure 7.2)

' were derived from the following mass, dimensional and performance data from
References 45 and 27.

7f) CHARACTERISTIC	 2-TANK	 4-TANK

Ignition Mass, kg(lb) 	 2718(5993)	 4329(9543)
`' Useable Propellant Mass 	 kg(lb)	 1352(2980)	 2703(5960)P

Effective Specific Impulse, sec 	 235	 235

In Length, m(ft)	 2.13(7)	 2.13(7)

ASE Mass, kg(lb)	 1302(2870)	 1302(2870)

ASE Length, m(ft)	 2.23(7.33)	 2.23(7.33)
ASE Diameter, m(ft)	 4.52(14.83)	 4.52(14.83)

Data shown for ASE are from the same reference.	 This ASE was

designed to support the TES alone and is not structurally adequate to support
the TRS with a payload attached. 	 Two alternatives were considered to provide
the necessary payload support.	 The first was the use of the TRS ASE and one
or two pallets as required to support the payloads. 	 The second was the use
of the weight and length characteristics of the LES ASE (Volume III, paragraph

5.1.2,1) to support both the TRS and the payloads. 	 The second alternative

was selected since it provided the shortest and lightest TRS payload instal-

lations.	 See Volume V, Appendix D for TRS ASE weights used in the cost/benefit

` analysis.

7.1.1.3	 Multimission Modular Spacecraft - The larger propulsion module

(PM-II) of the Multimiss,i.on Modular Spacecraft (MMS) has been considered in

T
5" 
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the study for only those payloads of the model specified to incorporate a MMS

as part of the spacecraft. These payloads are defined in Volume III, para-

graph 4 .1. This payload assignment was made because the PM-11 is dependent

on the MMS for guidance and control, power and other functions. The PM-1I

performance capability in an expendable mode, shown in Figure 7-2, was de-

rived from the following mass, dimensional and performance data taken from

References 26 and 46.

Ignition Mass, kg (lb)	 613 (1352)
Propellant Mass, kg (lb)	 481 (1060)

Effective Specific Impulse, sec 	 220

Length, m (ft)	 1.52 ( 5 .0)
ASE Mass, kg (lb)	 1905 (4200)

ASE Length, m (ft)	 2.13 (4.7)

ASE Diameter, m (ft)	 4.52 (1+. 8 3)

The performance capability shown in Figure 7.2, for the MMS-PM -11 does not

include 665 kg (1+66 lbs.) for the mass of the MMS. The mass of payloads
designated for MMS in the payload mission model (Volume III, paragraph 4.1),

shown in the Figure, contains this 665 kg (1466 lbs.). The other payload

masses do not; if PMII were considered for these payloads, the payload mass

would have to be increased by 665 kg (1+66 lbs.) for the MMS required to
control the PM-II.

7.1.1.4	 Scout Expendable Launch Vehicle - The Scout can deliver those

payloads of the LES payload model designated as Scout payloads to the specified

destination orbit. These payloads are launched from WTR for polar and sun

synchronous orbits and from the San Marco launch site for 2.9 0 inclination

orbits. A five-stage Scout is to be used for payload numbers 50 and 51 of

the new LES payload model (Volume III, paragraph 4.1). Scout can also accom-
modate payload number 17. Performance capabilities of the Scout are from

References 47 and 48.

7.1.2	 New Prop►^i.sion Concepts and Adaptations of Existing Planned
Systems

The new propuls.Lon concepts, developed in Volume 111, paragraph

4.0, consist of modular bip*opellent and modular monopropellant LES systems.

6
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In addition, this paragraph of the report presents the development of the

applications of these concepts as delivery stages in conjunction with SSUS--D
r

	

	
and SSUS-A as booster stages. These combinations are the adaptations of

existing/planned systems considered. Volume III provides detail descriptions

of the stage configurations for these near propulsion concepts and adaptations

(paragraph 4.5), mass properties (paragraph 4.6), and performance capabilities

(paragraph 4.7).

:t

	

	 There are two families of modular bipropellant stages. The first

modular concept consists of (1) an eight propellant tank horizontal arrange-

ment; (2) a 4-tank horizontal version of this arrangement; and (3) a 4-tank
a :r

vertical version of the 4-tank horizontal arrangement. The other modular

family consists of a, tank and a 12--tank vertical arrangement. There are

adaptations of the horizontal and vertical 4+ tank versions of the first modu-

s	 lar concept - each is adapted to the SSUS A and the SSUS-D.

The modular monopropellant concept consists of (1) an eight pro-

pellant tank horizontal arrangement; (2) a 2--tank horizontal version of this

arrangement; and (3) a 2-tank vertical version of the 2-tank horizontal

arrangement. There are adaptations of the 2-tank vertical version to the

SSUS-D and the SSUS A.

7.2	 21ANTIFICATION OF COST ELPMXTS

The development, production and operations costs for new pro-

pulsion concepts and adaptations, and the production and operations costs

for existing/planned systems were determined.

7.2.1	 Costing Philosophy
i

For any costing exercise dealing with multiple conceptual com-

parisons, wh'_ah must be processed in a limited time, it is imperative that

the costing technique be one of general application which can deal effectively

with a large number of variables, yielding sufficient accuracy to produce

meaningful results. It was initially evident that some form of parametric

cost modeling technique would be most applicable to this circumstance. The

use of more detailed cost estimating methods was limited to costing in the

final phases of the study, when the number of alternatives had been reduced

i-

	

	 to a minimum, and sufficient time was available for this slower method. The

Mechanized Cost Evaluation Methodology (MCEM), described in Task 2 (Volume III),

7
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proved effective in preliminary evaluation and screening of propulsion

approaches. When estimating costs in Task 2, it was necessary to use time

saving methods to accelerate the screening process. First priority was

given to the higher-cost portions of the designs, concentrating on the key

differences in those areas which contribute to major cost impact. Much more

attention was given to the cost of design differences than to the total

system cost. Portions of the LES life cycle cost, which were determined to

show minimum variance between design approaches, were placed in the "commons`

cost category and ommitted from consideration. For this reason, during Task

2, costing work was deferred for several operational cost categories. A

review of Table 7-1, T1M Program Costing Elements, in paragraph 7.2.1.2, will

show these areas;

As the initial screening of propulsion approaches was completed

in Task 2, the emphasis shifted to a more detailed evaluation of the remaining

approaches. In Tasks 3, 4, 5 and 6 concentrated effort was expended to In-

crease the design definition and refine the costs. It was then possible to

properly cost the operational areas, when quantities and types of equipments

were set, and personnel requirements established for system operation. The

greater definition then available made possible cost "detailing" to distinguish

minor cost variations. In the final, stage of the evaluation, total system

cost assumed primary importance as the implementation costs for carrying the

selected design approach into an operational sta- pus were determined.

7.2.1.1 Existing/Planned Systems - The costs for the existing/planned

systems were requested from the agencies most responsible for this data. All

data received was checked for accuracy to the extent possible, by comparison

with reported contractual purchases, and in some instances through use of the

M= routine. The costs, when verified, were adjusted to 1977 dollars using

published Bureau of Labor Statistics data on industry wide wage compensation

as adjustment criteria. These results are reflected in paragraph 7.2.2.

	

7.2.1.2	 Work Breakdown Structure - The included Work Breakdown Structure

chart, Figure 7.3, is the standardized format which has been used to itemize

costs for all propulsion approaches. Each of the categories depicted on the

chart are Fully defined in Volume V, Appendix A. The costs of all new config-

urations are itemized according to this format and collected in Appendix C,

8
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TABLE 7-1 uES PROGRAM COSTING ELEMENTS

^	 TASK TASK 2 TASK 6

i.'BS
STACE }f Ed ADAPTIONS ExrsTllir,
PHASE I-D I-P -0 1 1-D I 1-F 1-0 1-D 1-P 1-0 I-D I-P 1-0 1-D 1-P 1-0 I-D 1-P 1-0

LEN PROGRMI	 00-000 X X X I X X X I X	 I X X I X X X X

LES PROJECT	 10-000 x X X X I X I X I	 X I X X X X X %

SPACE S[rL7TLE	 20-000 X X X X X X

USE-HS CHARGE	 20-010 X X

ORBITER I.9Tf:GR'N	 •2G-020 a X x

PRWECT 14GT.	 10-0100 X X )( X X ]( X X a Xa X Xa Xa X X

LES VEHICLE	 10-0200 X X X X X X x X X x

VEE IUTEG'N & MY	 10-0201 x x P P X X P P

BOOSTi:.R STAGE	 10-0210 x x P P x x p P

1,MG'tf & ASSY	 10-0211 X X P P x X P P
STRCCTunz	 10-0212 x x P P x X P P

T}4E Q-TAL	 10-0213 X x P P

_

x x P P

MAIN PROFULSIOi}	 IO-0214 x x P P

_

x X P P

DELIVERY STAGE	 10-0220 x x P P X x P P

6 ASSY	 10-0221 x X P P A X P P

5:RUC71TE	 10-0222 X x P P X X P P

T£EW11AL	 10-0223 x x P P x x P P

WN PROPULSION	 10-0224 X X P P X X P P

RCS	 IG•-0225 x x P P X x P P

DATA HVI/COIZ4 	 10-0226 X X P P x X P P

G&C	 10-0227 x x P P x X P P

ELECT M	 10-0228 X X P P X X F P

FACILITIES	 10-0300 X P

LEGEND:	 WIIL BE COSTED
P POTENTIAL COST—DEPENDENT' ON CHANGES

X& INCLUDED IN SUBSYSTEM COSTS
1—D DEVELOP]MNT COSTS
1—P PRODUCTION COSTS
1-0 OPERATIONS COSTS



TABLE 7—I LES PROGRAM COSTING ELEMENTS (CONCLUDED)

O

TASK TASK 2 1	 TAS"i{ 6

1.LSS

STAGE HEW AID)APTIONS EXISTING I	 NEW ADAPTIONS EXISTING

PEASE 1-D 1-P 1 1-0 1-D l-P 1-O 1-D 1-P11-011-1) 1-P 1-0 1-D 1-P 1-0 1-D 1-P 1-0

SYSTEM MIGRG & INTEG 'N	 10-0400 x X x X x X i X X I x X. x x
e

X X X

LES SYS ENGRG	 10-0401 X— Xa I X X x R R 1 Xa Xa X X xa x x

LES/ASE I17ZEG'H 	 10-OhO2 X X x X K" P x x
LES/PAYLOAD IRTEG ' L7	 10-0403 R X R R X X

SISTAIN'G E:GRG	 io-o404 X x R x Xa X x

ATI?EOPIEE SUPRT EQUIP' T	 10-0500 x x x P

17-EG'N & ASSY	 I0-0501 x P

STRUCT & MECHANISM	 15-0502 x p

AVIONICS	 10-0503 x p

CON;'2iOLS & DISPLAYS	 10-0504 x P
SrOFTWARE	 10-0600 X P

SYS,z"4 T-'T & EVAL	 10-0700 x X
1EL^i0=:=r^F 	 lc-.701 x x
QUALIFICATIM	 10-0702 X x

MOCK-UPS	 10-0703 x
GRCU_-,D SUPPORT EWIP70 NT	 10-0800 x P

CHECKOUT	 10-0801 x P

E2.DLG/ASSY & SERVICING	 10•-0802 X P

GROb-ND OFc'»9ATIGNS	 10-0900 x X x
LOGISTICS/TP.AINING	 10-0901 x X X x
SPAR S/FlPAIR PARTS	 10-0902 x x x x x x

FIELD SbPPORT	 10-•0903 x x x x X x x

FLIGE T OPE-V TIONS	 10-1000.. x x x

LEGEND: X  INCLUDED III SUBSYSTEM COSTS
1'b INCLUDED IN 0291 AND•0501



0700
SYS. TEST
& EVAL.

01 BEVEL.
02 D.UAL.
03 MOCKUPS

0900	 1000

GROUND	 FLIGHT
OPERATIONS	 OPERATIONS

- 01 LOGIST/TRAIN
- 02 SPARES/REPAIR PARTS
-03 FIELD SUPT.

500

SOFTWARE

1-X

LES
PROGRAM

1D

PAYLOAD	 LES PROJECT

20

SPACE
SHUTTLE

010 USERS CHARGE
020 ORBITER INTEGRATION

0100	 0300	 0400

PROJECT	 SYS. ENGR.
MANAGEMEN	

FACILITIES	 & INTEG.

0200	
r.2
	

..
LES SYS. ENGR.
LESIASE INTEG

LES VEHICLE	 LES/PL INTEG.
SUST. ENGR.

01 VEH INTEGR. & ASSY.

1;220	 1	 0600	 1	 0800
DELIVERY	 AIRBORNE	 GROUND
STAGE	

I	 I SUPT. EQUIP.	 SUPT. EQUIP.

01 INTEGR. & ASSY.	 01 INTEGR. & ASSY. 	 01 CHECKOUT
02 STRUCTURE	 02 STRUCT. & MECH.	 02 HANDLING/ASSY. & SERVICING
03 THERMAL	 03 AVIONICS
04 MAIN PROP,	 04 CONTROLS & DISK
05 RCS
06 DATA MGMT/COMM
^07 GN&C
08 ELECT. PWR.

0210

BOOSTER

STAGE

01 INTEGR. & ASSY.
02STRUCTURE

03 THERMAL
04 MAIN PROP.
05 RCS
07 GN&C
08 ELECT. PWR

FIGURE 7.3 WORK BREAKDOWN STRUCTURE FOR LES STUDY
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Volume V. The costs for certain purchased stages, such as SSUS-A and SSUS D

have been shown only to level 4-because  of unavailability of detail data from 	 J

the manufacturer. Table 7-1, LFS Program. Costing Elements, is a further sub-
division of WDS elements into Development (DDT&E), Production and Operations
phases for new stages, existing stages and adaptations to existing stages,
and applies to the costing of Tasks 2 and 6.

7.2.1.3	 Development Costs for New Concepts -- The rationale used for
estimation of Development (DDT&E) costs in Task 6 is the same used in Task 2,
and is explained in Volume Tx, paragraph 3.3. Essential].y stated, production
costs are developed for each propulsion approach. The production cost is
used in conjunction. with general data, classification data, physical data and
schedule data to develop relative complexity factors for use with the MCEM

system. Table 7--11 shows the data subel.ements considered. These factors were
checked for validity and then used as the basis for estimating DDT&E costs.
These costs were then subjected to comparative review by technical specialists
with historical data for similar programs. Considerations of DDT&E commonality

between similar configurations completed the estimate.

7.2.1.4	 Production Costs - A considerable amount of detail data was
gathered to estimate subsystem production costs. The complete sequence of

the estimate is described in paragraph 7.2.3.1. The philosophy of production

cost estimating was to develop typical cost models, determine their relative

complexity and compare similar items to these basic models by comparison of

their elemental data (Reference Table 7-11). Comparative review by technical
specialists was the final step in this process. Costs developed were based

on a quantity buy of 103 Units during a ten (10) year period. Five production

lots were assumed of approximately 20-21 units per lot. Volume 1T, paragraph

3.3.2 contains a description of the derivation of learning curves for subsystem

items.

7.2.1.5	 Operations Costs - Operations costs were developed in terms of

annual. (recurring) costs and unit lrecurring) costs, for each site. Most of

the costs in this category are for personnel, hence the basic philosophy was

to concentrate on personnel requirements and to cost these cumulative hours

in terms of grade level requirement and typical mark-up. Operational equip-

ments are considered to be a part of DDTtE and have been estimated as

described in paragraph 7.2.1.3.

12
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TABLE 7-II

PRODUCT DESCRIPTORS SET

x
MECHANIZED COST EVALUATION METHODOLOGY

GENERAL DATA
o Production Quantity

ti v	 o Prototype Quantity
o Quantity/ System
o Year of Estimate

--	 o Escalation Rate
o Product Class (Reliability)
o Markup Percentage (G&A and Fee)

CLASSIFICATION DATA
o Percentage New Design
o Engineering Complexity's
o Manufacturing Complexity/Producibility*
o Applicable Learning Curve
o %p Structural/% Electronic
o Percentage Redundancy
o Integration Classification
o Degree of chan;e traffic, Project Management, Documentation, Systems

Engineering, tools and test equipment (For items requiring special
treatment)

PHYSICAL DATA
A. Structural/ Mechanical

• Structural weight
• Structural volume
• Material type
• Structural class
• Fabrication type

SCHEDULE DATA
o Design Program. Length
o Test Program Length
o Production Program .Length

B. Electronics
• Electronics weight
• Electronics volume
• Equipment class (type)
• Sub-component technology

(type)
• Component count
• Dissipated power

'Note: Item cost may be used, together with associated data to develop
complexity data.

13



7.2,3.6	 Shuttle Char .2es - A significant majority of the payloads in

the LES mission model are in the Shuttle user categories of civil agencies

of the U.S. Government or participating foreign government users as defined

in Reference 22. The standard transportation charge for a dedicated Shuttle

flight to these users is $18.00M in 1975$ (References 22 and 49). Esealation

to 1977$ in accordance with Reference 49 increases this charge to $21.834M.

With the exception of the very long payloads which are candidates for integral

OMB delivery, the payloads in the LES nodel do not require an entire Shuttle

flight capability and thus are considered for shared-flight charges. Shared-
flight load factor is the greater value of either (1) Orbiter payload length
(includes spacecraft, delivery stage and ASE) plus .152 m (0.5 ft.), for

clearance, divided by the length of the cargo bay, 18.288 m (60 ft.); or (2)

Orbiter payload weight divided by the total Shuttle payload weight capability

for the Shuttle standard inclinations (References 22 and 23). Theca inclina-

tions are 28.5 0 and 560 from ETR and 900 and 98 0 from WTR, refer to Volume

III, paragraph 4.1.3. Cost factor, the shared-flight load factor divided. by

0.75, is multiplied by the dedicated Shuttle flight charge of $21.834M to

determine the shared-flight charge. This charge is also applicable to OMS

kits. The Shuttle user charge was determined as shown in Volume II, Table

3-XXI. The installed weight and length of the payload, stage and ASE were

used in calculating the charges. The charge for horizontal installations was

apportioned to the payload and to the stage + ASE on the basis of weight for

weight critical installations and on the basis of length for length critical
installations. For vertical installations the charge was apportioned on the

basis of weight for weight critical installations. For length critical
vertical installations the charge was apportioned to the payload on the basis

of the payload diameter and to the stage + ASE for any cargo bay length re-

quired over and above the payload diameter.

7.2.2	 Costs of Existing/Planned Systems

The costs of existing/planned propulsion systems considered in

the LES'study were obtained from NASA documents or from cognizant NASA per-

sonnel.

7.2.2.1	 Integral OMS and OMB Kits Costs - In addition to the Shuttle

shared-flight charge, an additional charge is planned for Orbiter delivery of

14



a payload to a non--standard orbit altitude; i.e., other than 296 km (160 nm).
An estimated charge of $0.2M fbr this service, used in the study, was obtained

from cognizant NASA Headquarters personnel. In addition to the Shuttle shared-

flight charge there are optional flight system charges for 0145 kits. These

charges, use cost and serial impact cost, are from Reference 32 and are sum-

marized in Table 7-III along with dimensions and mass necessary to compute

shared-flight charge.

TABLE 7--111
ORBITER MANEUVERING SUBSYSTEM KIT COSTS

NUMBER
OF KITS

LENGTH
m (ft)

MASS
k	 (lb)

USE COST
1977$

SERIAL IMPACT
TIM-HR COST-1977

1 2.745 (9) 7401 (16302) 266,295 20 333,580

2 2.7+5	 (9) 13379 (29468) 532,590 64 1,067,456
3 2.745 (9) 1	 19537 (43033) 798,858 108 1,801,332

7.2.2.2	 Teleoperator Retrieval System Costs - TRS development costs

and the cost of one TRS were considered funded by the Skylab Boc.st Program.
This TES was considered to be used at ETR. Two additional TRS with ASE were

assumed purchased at $11M each in 1977$ (in accordance with Reference 50);

one in 1982 for use at WTR and one in 1933 as a backup. 411 three TRS were

considered available for uses other than the low energy payload program.

Retrieval (References 23 and 32) and refurbishment costs of the TRS (Reference

23) in 1977$ are:

Retrieval Cost

Refurbish Cost

2-TANK 4-TANK

0.364! t 0.364M

0.175M 0.250M

Unit, annual and launch site dependent operations costs used for TRS are the

same as those used for other low energy stage candidates (paragraph 7.2.3.3).

7.2.2.3	 Multim.-ission Modular Spacecraft PM-II Costs - PM-II and ASE

development costs were considered Funded by the MMS program. Expendable PM-II

production cost used in the study was $0.977M in 1977$ (Reference 51). Unit, 	
4^-
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annual and launch site dependent operations costs used for PM-11 are the same

as those used for other low energy stage candidates.

7.2.2.4	 Scout Expendable Launch Vehicle Costs - The costs of the four-

stage Scout launch vehicle used in the study, taken from Reference 52 are:

Unit Costs in 1977$

WTR Launch	 $3.817M

San Marco Launch 4.817M (For non-Italian Payload)

Additional cost for a fifth stage is $0.5M

Annual program maintenance costs (Reference 52) which include all Scout pro-

gram costs other than the unit costs are $4.811M in 1977$•

7.2.3	 Costs of New Propulsion Concepts

Costs were developed for the categories of (1) Production, (2)

Development (DDT&E), and (3) Operations. The developed cost information is
contained in Appendix C of Volume V.

7.2.3.1	 Production Costs - Production costs are a composite of recur-

ring material, production (manufacturing) labor and quality control coverage,

together with production (sustaining) engineering. All production costs were
derived with appropriate additions for general administrative overhead and
profit margins added to each item at the subsystem level 5, to give selling

prices. Costs are shown in 1977 calendar year dollars. The basic approach

used in the development of production costs was an extension of the methods

used to develop costs in Task 2. The primary difference being the greater

amount of configuration definition and specific knowledge of the design

available in this phase of the study, and the reduced number of configurations
subject to review. The greater amount of time available to study each con-

figuration enabled a more comprehensive evaluation of each propulsion approach.

Selected subzystems of the low energy stage were analyzed by detail estimate.

Those given foremost attention were the high cost areas, such as the propul-

sion subsystem and electronic equipment. Equipment lists were composed for

these selected parts of the LES in Task 2 as a detail check on the accuracy

of the parametric estimates. Equipment lists were refined as alternative
vendor sources were investigated for selection of applicable equipment types.
Budgetary quotations were then solicited for the foremost equipment items.

i
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Alternative quotations were requested when the first quotations received

iI	 were considered questionable because of price or application. All auotetions
li

for equipment items were reviewed by technical specialists in comparison with

accumulated historic data for similar hardware. These subsystems component

lists were then reviewed for structural and electronic integration and test

characteristics. Each component was assigned an integration value rating

based on its relative integration complexity. These data, together with

physical information for subsystem components provided the basis for instal-

lation cost estimates, by means of the Mechanized Cost Evaluation Methodology

(MCEM) previously described. These labor estimates were then spot checked
i

for accuracy by comparison with independently derived manufacturing estimates.

The material and manufacturing labor cost for each subsystem was

then processed through a MCEM subroutine, described in Volume II, paragraph

3.3.1, to develop subsystem complexity factors for design and manufacturing.

These data were directly compared with other complexity factors developed for

a wide array of similar product groups. The MCEM system data bank contains

an exters;i.ve catalog of complexity factor data which has been derived during

thirteen (13) years of system use and reflects many thousands of cost studies.

Virtually every type of hardware component and system has been cataloged and

is available for comparisons of this type. Once consistent correlations are

obtained, and variations from the norm explained, the basic data is authen-

ticated for further use and filed in this company's data banks. All produc-

tion costs for new design configurations were based on cumulative average for

103 units, produced in five lots over a ten (10) year period., assuming 20-21

items per lot. The learning curve used was a 95% Wright slope. Production

quantities for the new design configuration portion of Task 6 scenaria", ranged

from 7$ items to 112 items, with the preponderance being at the larger quantity.
i

A weighted average of all scenario configurations studied would give approxi-

mately 107 items, however, the lowest cost scenarios were C--1 and C--2, both

of which used the 103 new design quantity. For this reason a 103 item quantity

was selected as the typical near average production quantity for the compari-

son study. A development of the production plan and applicable learning curve

is contained in Volume II, Table 7-IV and in Volume V, paragraph 3.3.

Three typical production cost summaries are shown in Table 7-IV

-	 for four-tank and eight-tank bipropellent propulsion stages. The subsystems
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wos
CODE WQS IDENTIFICATION

WK
LEVEL

NO. OF
UNITS

COSTS IN 100D'S OF $
Td ^sTOTAL AVG. UNIT

10-0200 TEES Vehicle 4 103 (182,$05) (1,774.8) 18 18

10--0201 Vehicle Integration and Assembly 5

10-0210 Booster Stage 5 -- --- --	 ^ --

18

--

1810--0220 Delivery Stage_
5 103 182,805 1,774. $

10-0221 Integration and Assembly 5 103 8,311 80.7
 18 18

10-0222
_	 _

Structure ^5 103 102686  103.7 18 18F10-0224-0223 Thezmal     5 103 3,a87  3a . 0 18 18

Main Propulsion 5

5

103 64,254 623.8 18 A

10--0225 Control System_Reaction	 _ _103 21,471 208.5 15 15

10-0226 Data Management/Communications 5f 103 987 9.6 2 2

10-0227 Guidance, Navigation and Control 5 103 72,296 701.9 12 12

10--0228 Electrical Power 5 103 1,713 16.6 8 8

1



FABLE 7-IV
PRODUCTION COST
FOR 4 TANK HORIZ BIPROP

WBS
CODE  WSS IDENTIFICATION

W 8 S
 LEVEE_

T	
_

NO. OF
UNITS

COSTS IN 1000'S OF $

Td Ts_	 TOTAL AVG. UNIT

10-0200 Les Vehicle 4 103 (180, 917) (1,756.5) 18 18

10-0201 Vehicle Integration and Assembly 5 --- -- -w -- --

_-10-0210 Booster Stage 5 __

10-0220 Delivery Stage 5 103 180,917 1,756.5 18 18

10-0221 Integration and Assembly 5 103

-W 

8,311 80.7 18 18

10-0222 Structure --	 -^- 5 103 _ 8,817

~

85.6 18 18

10-0223 Thermal 5 103 3,068 29.8 18 18

10-0224 Main Propulsion 	 ^ 5 103 64,254 623.8 18 18
10-0225 RCS	 -- - 5 103 21,471 208.5 15 15

10-0226 Data Management/communications 5 103 987 9.6 2 2

10-0227 GN&C 5 103 72,296 701.9 12 3.2

10-0228 Electrical Power 5 103 1,713 16,6 8 8



TABLE 7-IV

PRODUCTION
FOR 8 TANK HORIZ BI:PROP

N

WBS

CODE WBS IDENTIFICATION
WBS
LEVEL

NO. OF
UNITS

COSTS IN 1000'S OF $

Td Ta_ TOTAL_

(219,871)
AVG. UNIT

10-0200

_

LES Vehicle 4 103
_

(2,134.7) 18 18

10-0201 Vehicle Integration and Assembly 5 -- --- --- -- --

10-0210 Booster Stage 5 --	 ' --- --- ---- --

10--0220 Delivery Stage 5 103 219,871 2,13+.7 18 18

10-0221

_

Integration and Assembly 5 103

~

10,721 - 104.1 18 18

10-0222 Structure

^

5 - 103 ^ 9,410 91.4 - ----- 18 18

10-0223 Thermal.	 —^ 5 103 3,087 30.0 18 18

10-0224 Main Propul sion -r5 103 99 ,930 970 .2 1$ 18

10-0225 RCS  5 103 21, 471 
^

208.5 15 15

10-0226 Data Management/Communications

J

5 103 987 9.6 2 2

10-0227 GN&C 5 103

1,969

701.9 12 12

10--0228 Electrical Power 5 103 19 .1 8 8



components for all three versions of this modular system are identical with

the exception of propellant and pressurization Zane length, electrical harness
length, and thermal insulating blanket size. The structure is modular, for

example the central core that supports the subsystem components is common to

all configurations as is the tankage support modules. See Volume III, para-

graph 4.5.1 for a more detailed description of.the structure and Volume V,
i

paragraph 1.2.3 for a description of the systems costing commonality.

Td is the estimated schedule time in months to design and develop

(DDT&E) and produce the initial item. Ts is the estimated lead time in number

of months from start of cost accrual, for the initial item, to the launch

milestone date. A more detailed discussion of this data is presented in

Volume V, paragraph 3.1.

7.2.3.2	 Development Costs - Actions to this point were directed at

establishing the LES vehicle subsystem recurring costs and relating them in

terms of relative complexity to other similar subsystems in the historical .

data file. Placing the subsystems in this context was important 'because iz

established a frame of reference where not only recurring production costs

were comparable, but non-recurring design, development, test and evaluation

costs were comparable as well. In essence, considerable effort was expended

by detail cost buildup and repeated comparison to develop an accurate produc-

tion cost, and to place it in context with other similar assemblies or sub-

systems verifying its relative complexity. By confirming its correct relative

complexity, the estimating of the DDT&E costs was simplified.

Based on the subsystem descriptive parameters, and other data

described in Volume II, paragraph 3.3.1, and the developed complexity factors,

it was possible to predict the DDT&E cost for new designs within reasonable

accuracy. All DDT&E cost was developed to include separate estimates for
design and drafting, systems engineering, project management, data, tooling/

test equipment, and prototype buildup. The final step in estimation of

development costs was the reviews by technical specialists in each area of

responsibility. This review was a personal comparison of the MCEM subroutine
results with personal and historic data available to the specialist. Dif-
ferences in the data were subsequently resolved before the costs were used

in the study. At this time the costs represented separate configurations,
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as if each configuration were developed as a separate program. The configu-

ration costs were then integrated with associated configurations to develop
scenario cost as defined in paragraph 7.4.2. Integration of configuration
costs to develop scenario costs was primarily a process of developing common-
ality of design. Substantial commonality exists between configurations of

type. For example, the new propulsion approach portion of Scenario C-2

consisted of a set of modular bipropellant configurations of four (4) and
eight (8) tank design, for both horizontal and vertical installations. These
designs were essentially common and produced on a single production line,

where the effects of "learning" were maximized. This situation could be

compared to an automotive production line where a certain size automobile is
produced having minor differences in accessories and subsystems. For versions

of the bipropellent stage system all subsystem components are identical with

the exception of the propellant and pressurization line lengths, electrical

harness lengths, and thermal insulating blanket size. The structure is

modular, for example the central core that supports the active system is 	
3

common to all configurations as in the tankage support modules. See Volume

III, paragraph 4.5.1 for a more detailed description of the structure and
Volume V, paragraph 1.2.3 for a description of the system costing commonality.

The DDT&E cost is substantially reduced from the overall total by omission of

common costs, but is significantly greater than that cost for any giver, ver-

sion. An example of a typical vehicle stage scenario DDT&E cost summary is

shown as part 10-0200 of Table 7-V, Volume V, Appendix C includes cost sum-
maries for all stage scenarios investigated.

Facilities - The study did not develop a requirement for new

or modifications to facilities, hence this cost category was omitted.

Airborne Support Equipment - Development of the cost for Air-

borne Support Equipment (ASE) presented a different problem from most other

categories of the Low Energy Stage. The problem was that there were few other

items which could serve as a fully adequate cost model. Initial effort was

expended to collect current cost information for ASE items presented in design.

Secondly, previous estimates of ASE for other NASA and Vought programs were

reviewed for applicability (similarity) to the design approach depicted in

Volume III, paragraph 5.1. Lastly, a research of historical complexity data

on file for other space structures of construction similarity was undertaken.
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TABLE 7-y
NON—RECURRING DD'1'&E

MODULAR BIPROPELLANT SYSTEM

N
W

4185
CODE WBS IDENTIFICATION

WBS
LEVEL

NO. OF

P =

COSTS IN 1000'S OF $

d Ts
TOTAL AVG. UNIT

10-0100 Project Management 4 (1001 N A

10-0200 LES Vehicle 4 N/A (14,319) N/A

10-0201 Vehicle Integration and Assembly 5 -- ---

10-0210 Booster Stage 5 -- ---

10-0220 Delivery Stage 5 1 14,319 20

10-0221 Integration & Assembly-Delivery Stage 5 1 737 20

]33

10-0222

10--0223

Structure and Mechanism

'Thermal. System

5 1 2,241 k	 16

65 1 164

10--0224 Main Propelsion 5  2 6 564 20

10-0225 Reaction Control System 5 2 750 20

10--0226 Data Management & Communications 5 2 19 7 9

10-0227 Guidance Navigation and Control 5 2 3,111 12 24

10-0228 Electrical Power System 5 2 733 18 26

^
10-0300 Facilities' 4 -- ---- m- --^

10-0400 LESS stems Erg r -LE5 ASE Integr 4 - 27 A 20 33



TABLE 7—V
NON—RECURRING DDT&E

MODULAR BIPROPELLANT SYSTEM

N

WBS

CODE WBS IDENTIFICATION
WBS

LEVEL
N0, OF
UNITS

COSTS IN 1OOO'S OF $

Td TSTOTAL AVG. UNIT

10-0500 Airborne Support Equipment 4

- 5_

3
_

(5,371) N/A 12 17

10--0501 Integration and Test	 _	 - 3 1-16 12 17

10-0502 Structure and Mechanisms 5 ^ 4,811 12 15

10-0503 Avionics - ASE 5 y 3 201 10 13

10-0504 Controls and Displays 5 3 243 10 14

10-0600 Software --4 I (570) N/A 20 24

 4 Y -10-0700 System Test and Evaluation N/A (1,427) N/A 12 24

10-0701 Development 5- - 1,004 12 24

10-0702 Qualification 5 - 303 12 24

10--0703 Mock-ups 5 1 120 10 15

10-0800 Ground Support Equipment 4 N/A (3,950) N/A 20 26

10-0802 Checkout 5	 - - 2,036 20 26

10-0802 Handling/Assembly/Servicing 5 - 1,914 20 26

10-0900 Ground Operations 4 N/A (195) N/A 12 18
10-0901 Logistics/Training 5 - 91 12 18

10-0903 Field Support _ 5 - 104 10 13
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l:J The model of greatest similarity to the LES ASE was considered to be the ASE

for the Multimission Modular Spacecraft (MKS), currently in design. Estimated.

(projected) costs for this design were given by Reference 46 for the MMS
retention system, payload positioning system and the FSS interface electronics.

This information, together with collected physical data (weights, volumes,

material, etc.) was evaluated by processing it by use of the MCEM. Complexity,

factors for (1) manufacturing, (2) engineering design acid (3) producibility

were developed which, in turn, were compared with historical complexity data

currently on file for other space vehicle structures. In addition, a manu-

facturing detail estimate was prepared to serve as a third cost reference for

ASE structures. The complexity results indicated MMS ASE of highest manufac-

turing complexity (7.198), the space structure historical data as somewhat
lower complexity (6.100) and the detail manufacturing estimate as falling

between the two (6.579). Additional historical data examples showed large
space structures to fall very close to the complexity value of 6.1. Design

comparison between the MPS-ASE design and the LES-ASE design showed LES-ASE

somewhat less complex and therefore logical in results on the low side. The

Vought manufacturing detail estimate complexity tended to confirm the histori-

cal data as applicable to the ASE, hence a 6.1 complexity cost factor was used

as firm cost data and most likely value. The relative complexity developed

for the ASE cradle was used to estimate DDT&E cost. These costs were subjected

to final review for validity by assigned technical specialists. See Volume V,

paragraph 1.4.2 for a discussion of complexity cost factor derivation.

ASE Avionics is composed of the signal/data interface unit, power

control unit, deployment mechanism unit and associated cable harnesses. The

ASE controls and display category comprises the control and monitor panel and

umbilical cable. All items of avionics, controls and display were estimated

separately by comparison analysis of contents and application of the MCEM.

Complexity factors were developed for each equipment item, based on overall

size and total weight, electronics volume, structural weight, electronics

density, equipment type (analog, digital, etc.), component type (semiconduc-

tors, intagrated circuits, LSI, hybrid, etc.), percentage new design, design

redundancy, power dissipated, component count, and design and production

schedule. The complexity factors developed were again compared with factors

for similar equipments, as a check on credibility of data. DDT&E costs were

1
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derived by use of these data and were reviewed by technical specialists

familiar with these equipments.

By means of integration classification, values assigned to each

equipment item and to the components of the modular-cradle, an integration

DDT&E cost was derived for the total ASE package.

Software - All software costs were developed by comparison

projection from similar software selected for the Scout Phase VIII guidance

system. The selection of this system as a cost model is explained in Volume

III, paragraph 4.2.1. The cost of this system is based on actual expendi-

tures to date and estimates to completion. The cost includes vendor test

software, contractor test software and flight software.

System Test and Evaluation - This category includes the cost

to plan and perform integrated system level tests on the LES vehicle and

perform major element Interface Pests. All test costs included here were

derived by detail buildup and by comparison with previous programs. The pri-

mary costs included for the development subelement are propulsion and struc-

tural tests. Qualification subelement testing included here is for the pro-

pulsion system. Rationale for the structural testing is shown in Volume III,

paragraph 4.2.2. The propulsion testing discussion is contained in Volume

III, paragraph 4.3. Additionally, the cost for a mockup of both delivery

stage and ASE cradle is included as an evaluation tool. Cost for the mockup

was prepared by detail estimate. See Volume V, Appendix A for system test

and evaluation costs.

Operations DDT&E - One significant difference between the

costing accomplished in Task 2 and the costs developed in Task 6 is the
addition of DDT&E costs for the operations categories, WBS 10-800 Ground

Support Equipment and 10-900 Ground Operations. Ground Support Equipment

DDT&E cost is the non-recurring expense associated with the design and pro-

duction of the category 10-801 test equipments and 10-802 handling devices

required for field operations. Estimation of costs in this area were accom-

plished for each equipment item by comparison with similar equipment items

from other programs. Scout Launch Vehicle equipments were the base comparison

models in many areas. The Mechanized Cost Estimation Methodology was again

used to check the more costly electronic and control devices.
L -.
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T. 2.3.3	 Operations Costs - Operations costs are those elements of

recurring cost which are expended throughout the operational life cycle of

the system, which insure successful functioning of the system. The non--

recurring costs associated with these operational elements are part of DDT&E

cost for the system. Operational costs are made up of those elements which

recur per launch, and those touts which are constant and applied on an annual

basis at each launch site. The operational costs which have been derived for

the LES Program are shown in Table 7-VI, with the exception of the Space

Shuttle Users Charge. The User's Charge is stage, payload and mission depen-

dent and therefore does not continuously recur as other operational costs.

It is shown as a separate entry on the final summary page. A discussion of

this entry is contained in paragraph 7.4 with an example of a typical summary

sheet.

Operational costs were developed principally by a detail estima-

tion approach. Field personnel requirements were estimated using the field

processing flow defined in Volume III, Figure 6.4 and the critical path re-

quirements of Volume III, Figure 6.5. These estimates were fully consistent

with Scout experience. A discussion of operational requirements and operating

procedures defining the groundrules and assumptions is contained in Volume

ZIT, paragraph 6.1.6. All operational equipments were estimated by item and

the combined total, included in the DDT&E cost. A breakdown of operations costs

are contained in the following WBS elements; Orbiter-Integration, Systems

Engineering, LES/ASE Integration. LES/Payload Integration, Sustaining

Engineering, Logistics/Training, Spares/Repair Parts, Field Support and Flight

Operations. In addition, the Program. Management element contains Project

Management office expense for maintaining the program. Operational recurring

costs are applied in the study on a per vehicle basis. The annual operational

expense is prorated against the total number of launches which occur and

therefore will vary according to the total number required per LES program.

7.2.4	 Costs of Adaptations of Existing/Planned Systems

7.2.4.1	 Booster Stage - The Booster Stages developed in Task 2 were

screened to eliminate all except the SSUS-A and SSUS-D types for Task 6.

These boosters were considered purchased as complete assemblies, and delivered

directly to the launch site preparation area for joining with tl!e Delivery

Stage. The details of use for these boosters is contained in Reference 39.
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TABLE 7-VI
FOR OPERATIONS

MODULAR BIPROPELLANT SYSTEM

w
00

WBS
CODE WBS IDENTIFICATION

WGS
LEVEL

NO. OF
UNITS

COSTS IN 1000 1 S OF $
Td TsTOTAL AVG. UNIT

20-0000 Space Shuttle 43 10_

_

N/A N/A
20-0100 User's Charge-Cost/Launch 4 103

20-0200 Orbiter Integration -

Cost/Launch 4 103 (1,854) (18)

10-0100 Project Management

10 (5,000) (500.0)kiinua1 Cost

System Engineering and Integration

Cost Launch _
	 -- --	 ---___.__..

1a-0 _00- ._.. _1Q3 (1,781) (113.5)
7=Ual Cost 10 (5,800) (580.0)

1Q-01 01 LES S stems Engineerip  5

_Cost /Launch 	 _

-- Y_

103

--
11,279 109.5

Annual Cast _w 10 3,800- - 380.0

10-0 1 02 LES/ASE Integration

Cost/Launch 5 103 1,751 17.0

10-0403 LES/Payload Integration

Cost/Launch
_ 5

103 r 1,751 17.0

10-0404 Sustaining Engineering	 T

Annual Cost	
T

6 10 2,000 200.0

'NOTE User's Charge is stage, payload, and mission depen ent.	 S e Form 5.



TABLE 7-VI
FOR OPERATIONS

MODULAR BIPROPELLANT SYSTEM

ro
^a

Was
CODE €dBS IDENTIFICATION

WaS
 LEVEL

CIO. OF
UNITS

COSTS IN 1000'S OF $

^d TsTOTAL AVG. UNIT

10-0900 Ground Operations -

Cost/Launch 103 (15 ,059) (146.2)
Annual Cost 4 10 (11,733) (1,173.3)

10-0901 Logistics/Training -

Cost/Launch 5 103 927 9.0

10-0902 Spares Repair Parts

os	 aunt 5 01 3 2,575 25.0

10-0903 Field Support 5

Cost/Launch	 —^ ---- 103 11,557 112.2

Annual Cost (Prior to 1983)
^

1 617.5 617.5

Annual Cost (1983 and Sub) 9 11,115 1,235.0

10-1000 Flight Operations

Cost Launch ¢ 103 (309) (3) -



Costs for SSUS-A and SSUS-D were obtained from Reference 53. These estimates

were given in 1975 dollars as (not to exceed) costs to launch using (1) SSUS-D

$2M, and (2) SSUS--A $3M. These costs were adjusted to 1977 dollars using the
same projection factor criteria as used earlier for the Shuttle Users Charge

to be (1) SSUS-D $2.426m, and (2) SSUS-A $3.639M. Costs include hardware and

baseline mission analysis and services. Baseline mission analysis and services

including hardware acceptance testing, hardware pre-ship review, mission readi-

ness, sa.4ety analysis, motor target adjust analysis, launch preparation docu-

ments, launch site operations, post-flight analysis, support of the launch site,

program management, scheduling, countdown procedure inputs and component

temperature review.

Additional mission specific analyses and services charges were

included for launch applications using the SSUS-A or D alone as the delivery

stage. Mission specific analyses and services consist of: (1) mission oriented

analysis such as dynamic stability analysis and thermal analysis, (2) launch

oriented services such as spacecraft integration and launch realtime support.

These charges, in 1977 dollars, are in addition to baseline charges and were
estimated for SSUS-A or D to be:

Mission Oriented Analyses - $.75M

Launch Oriented Services - $. 45M

7.2.4.2	 Delivery Stage - The boosters previously discussed have been

added to certain selected LES stages to accomplish special mission objectives.

These stages are (1) the 4-tank vertical bipropellant stage, (2) the 4-tank

horizontal bipropellant stage, (3) the 2-tank vertical monopropellant stage,

and (4) the 2-tank horizontal monopropellant stage. When an existing stage is

used with attaching booster, minor additions are made to the stage's structure

to adapt it to interface with the booster. In like manner, the reaction control

system was enlarged to adjust for and counteract the additional mass added to

the stage. 'These additional parts/components have been accounted for by addi-

tions to the cost in each category. In addition, the modified stages with

attaching boosters were redesignated to identify the configuration type. The

recurring (production) stage cost and DDT&E costs were estimated by treating

these configuration modifications as separate new designs and costing them in

the same manner as described in paragraphs 7.2.3.1 and 7.2.3.2.

'' h
i
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7.3	 SENSITIVITY CONSIDERATIONS .

L =	 Total system cost for any new launch approach is the sum of

development cost, production cost and operations cost. For a typical new

tl'J

	 Propulsion approach, as shown in the following paragraphs (C-2 of Figure

7.6), the costs without the payload user charges are distributed as follows:

a Development Cost	 ( 5%)

	

Production Cost	 (36%)

`	 a Operations Cost	 (59%)

Stage Users Charge	 37%

i
	 Operations Support	 22%

The operations cost is the single highest cost category, with the Shuttle

users charge for the stage being the major element of this category. Opera-

tions support, although a costly element, was essentially non-variable and

relatively unaffected by stage design.

The Shuttle user charge for the stage was a function of the user

charge policy, Reference 11. The sensitivity of the charge to stage length

and weight variation based on a dedicated launch cost of $21.834M was as

follows:

DELTA SHUTTLE USER

	

CONDITION	 CHARGE (DOLLARS)

® Weight Critical_ Installations

Delta Stage Weight = . 45 kg (1 lb)

	

28.5° Inclination Launch	 448

	

56° Inclination Launch	 511

	

90° Inclination Launch	 787

.

	

	 98° Inclination Launch 	 882

w Length Critical Installations

Delta Stage Length = 2'.54 cm (1 inch)	 40433

The Shuttle user charge policy drives the stage and payload

length toward the shortest installation possible with the desired weight to

length ratio less than 818 kg/m (550 lb/ft) as discussed in paragraph 8.3 of
t
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this volume. For the bipropellant modular stage propulsion approach 80 per-

cent of the cargo bay installations were length critical. A relationship

was also found to exist between stage inert weight and stage length for these

length critical installations. This resulted in a sensitivity of 160 dollars

of user cost for an increase of .45 kg (1 lb) of inert weight.

With 80 percent of the installations length critical, and a

user charge of 40433 dollars per 2.5 cm (1 inch), length was the predominant

driver for the Shuttle user charge for the stage.

Production cost was found to be significantly affected by stage

design complexity; system equipment cost being the most costly element of

production cost. The cost of selected qualified equipments tended to drive
production costs.

7.4	 COST/BENEFITS

Cost comparisons of existing/planned systems and new propulsion
concepts were made by combining the development, unit, and operations costs

derived in paragraph 7.2 with the Shuttle user charge to determine the life

cycle cost to launch the payloads of the mission model.

7.4.1	 Selection Methdology

The methodology used to evaluate and select the lowest cost

propulsion approach is shown in Figure 7.4. The comparative evaluation of

different combinations of propulsion approaches was accomplished by the

use of logical groupings, or scenarios, each of which have equal capability

to handle the entire mission model. Each scenario defines a propulsion ap-

proach to launch each payload. Using the conceptual design of Task 3 as

supported by the ASE and flight operations from Tasks 4 and 5, logical scenarios

were selected for the bipropellant and monopropellant propulsion approaches.

Development, production and operation costs were derived for each approach

and the scenarios stacked in order of increasing costs. The cost/benefits

and other benefits of the two propulsion approaches were evaluated and the

best new propulsion approach selected.
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Scenarios were then selected to launch the mission model payloads

using the selected new approach in combination with existing planned approaches.
As a basis for comparison, scenarios were also selected using only existing/

planned approaches. Again development, production and operations costs were

derived and the scenarios stacked in order of increasing cost. The lowest

cost scenario using the new propulsion approach in combination with existing/
planned and the lowest cost scenario using only existing/planned approaches

were selected from this cost stacking.

The costs for these two scenarios were time phased by year to

match the launch date for each payload and the cumulative costs plotted versus

year in 1977 dollars discounted and not discounted. The cost/benefits of

the two scenarios were evaluated and the lowest cost propulsion approach

selected.

7.4.2	 Scenario Development

The 129 payloads defined in Volume III, Table 4--IV, were assembled

into 30 groups 'with common or near common orbit inclination, launch inclination,

sizes, weights and velocity change requirements as shown in Table 7-VII. The

payloads that include the MMS bus are coded with an M. The PM-II was consi-

dered as a candidate propulsion approach for these payloads. The payloads that

are coded with a V are short and were considered candidates for vertical launch

from the Orbiter.

Tables 7-VIII and 7-IX are typical examples of the scenarios that

were selected to screen and select one of the two new approaches. In these

scenarios only the integral OMS, modular bipropellant or modular monopropellant

or adaptations of SSUS-A and SSUS-D were used to launch the payloads of the

model. A suukmary of all scenarios examined is presented in Volume V, Appendix

C. For the comparative analysis of new approaches 128 of the 129 payloads

were used. Payload 49 was not used in these scenarios because it is currently
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TABLE 7--VII PAYLOAD GROUPING

PAYLOAD
GROUP
NO.

PAYLOAD
IDENTIFICATION

10 MBERS

w
o

NUMBER
OF

PAYLOADS

PAYLOAD*ILAUNCH*
INCL.	

I	
INCL.

DEG.	 DEG.

PAYLOAD*
SIZE L/D

(M)

PAYLOAD*
WEIGHT
(KG)

1 12 6 28.5 28.5 7.3x+.3 10000
2 13,14.15 10 28.5 28.5 13	 x4.6 9743
3 127 3 28.5 28.5 3.6x2.8 4500

1 x 3110
5 21,32,33,34 M 10

85.
go 8	 x 3 34ao

11 M 1 2 5	 x 4 2400
7	 (1)1 2 4 28.5 28.5 4.6x4.6 2270

10 M 2 28.5 4	 x2.2 20
9 23 M 3 56 56 5.2x2.3 1800

10 1 18,25,29-5],35-39 M 7.7x2.2 1700
11 X19,42 3 99.1 98 4.2x1.6 1482
12 22 2 1 x3 1150
13 (	 3 2 44.9 56 1.8x1 .4 1000

1 5
45

6
6

28.5
99.5

28.5
98

1.0x .0
l.ox4.o

1
1000

15 7,d 3 90 90 3. x 10
lb 5,2 V 99.1 9b 2.
17 4 1	 3 99 98 2.9x 1
18 6,40 V 4 90 go 1. x1.
19 16 1 56 56 4.3x2.1 454
20 1 V 3 28.5 2b.5 1. 5xl.
21	 1 1 1 2 75 28.5 .9x4.6 310
22	 1 9 1 go 90 3	 x.
23 20 V 1 99.2 9 .9x .9 270
24 52	 IV 1 g0 go 1.5x .d 20
25 52 3 90 56 1.5x 200
26 46 V 1 2.9 25.5 1.5x . b 200
27 9 V 1 97 5 1.5x 1
25 53 v 1	 2 90 5b 1. x 1
29 47,51,50 V 3 2.9 28.5 1.5x .8 60
30 17 V 1 5 5 .	 x.

TOTAL PAYLOADS 129 i

CODE: M = MMS PAYLOAD, V - CANDIDATE FOR VERTICAL LAUNCH

* DATA FROM VOLUME III, TABLE 4-II, LO PAYLOAD MISSION MODEL

NOTE: (1) Diameter is from Mission Model Table 8-1. Maximum ,permissible
diameter for direct mount in cargo bey is 4.47 m (14.67 ft.).
Maximum diameter for support in the ASE is 4.0 m (13.12 ft.).
The diameter of these payloads was reduced accordingly for
this study'.

35



PAYLOADS LAUNCH MODE
PAYLOAD PAYLOAD NUMBER MODE-1 MODE-2 MODE-3 MODE-4 MODF,5 MODE-6
OROUP IDENTIFICATION w OF INTEG 4-TANK $ TANK 4-TANK 4-TANK 4-TANK
NO. NUMBERS PAYLOADS OMs VERT. VERT. VERT.

1 12 6 6
2 13	 14, 15 10 10
3 27 3 3
4 43 Z
5 21, 32, 33, 34 M 10 10
6 11 M 1
7 2 4 4
8 10 M 4 4
9 23 M 3 3

10 18,25,29-31L,35-39 M 18 18
- - -11 19, 42 3 3

12 22	 28	 44	 46 19 19
13 3 2 2
Z4 45 12 12
15 7, 8 3 3
16 5, 24 V 4 4
17 4 3 3
18 6	 40 v

I	
4 4

19 16 1 1
20 41 V 3 3v
21 1 1 1
22 9 1 1
23 e0 V 1 1v
24 52 V 1 1v._ 25 52 3 3

26 1 38 V 1 lv27 9 V
X

28 53 V 2 2
29 47, 51, 50 V 3 3h
30 V 1 1 v

TOTAL 128 16 76 16 14 5 1

CODE M MMS Payload, Candidate for PM-11
V - Candidate for Vertical nstalla;' io ,
h -- horizontal Installation
v - vertical Installation

- From Volume III, Table•+-TI

t
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TABLE 7- IX

MODULAR MONOPROPELLANT SCENARIO M-2

PAYLOADS LAUNCH MODE
PAYLOAD PAYLOAD NUMBER MODE-1 MODE-•2 MODE--3 MODE-4 MODF,-5 MODE-

GROUP IDENTIFICATION w OF INTEL 2-TANK 8-TANK 2-TANK 2-TANK 2--TANK
NO. NUMBERS o PAYLOADS OMS VERT. VERT. VERT.

1 12 6 6
2 13, 14	 15 10 10
3 27 3 3

1 1
5 21, 32, 33, 34 M 10 10
6 11 M 1 1
7 2 4
8 10 M 4 4
9 23 M 3 3

10 18 %29-32J5-3 M 18 18
11 19, 42 3 3
12 22	 28	 44	 46 19 19
13 3 2
14 45 12 12

15 7, 8 3
16 5. 24 V 4 4v

- 17 4 3
18 6	 4o V 4 4v
19 16 1
20 41 V 3 3'v
21 1 1
22 9 1 1
23 20 V 1 1V
24 52 V 1 l v
25 52 3 3h,e
26 48 V 1 1 v
27 49 V x
28 53 V 2
29 47, 51, 50 V 3 3v
30 V 1 IV

TOTAL
128 16 75 13 14 5 5

LODE M - MMS Payload, Candidate for PM-11'	
V..- Candidate for Vertical Installation
h - horizontal Installation
v - vertical Installation
e - Elliptical Shuttle Orbit
* - From Volume III, Table 4 -11
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scheduled to be launched by Scout in 1981 (before NTR is operational) and the	 ;..;

velocity change from a Shuttle launch of 56 0 is very high, approximately

4+00 m/see (14,436 ft/sec). Additionally, it was felt that the conceptual

design of the LES should not be compromized to provide the velocity change

capability for this payload as it falls outside the low energy regime as

defined by Figure 4.2 of Volume III.

Payloads 52 (prior to 83) and 53 were used in the evaluation of

new propulsion approaches even though they fall outside of the low energy

regime since the adaptations d-.d have the velocity change capability without

compromise of the LES. The performance of the adaptations is shown in

Volume III, Figure 4.39. The monopropellant adaptation had marginal perfor-

mance for payloads 52 and 53 when launched from the standard orbit of 296 km

(160 nm). The velocity change increment required for the monopropellant

adaptation to capture payloads 52 and 53 was provided by flying the Orbiter

to an elliptic orbit at 56° inclination with integral OMS after delivery of

the shared flights payloads to 296 km (160 nm) and using the monopropellant

adaptation make the plane change, altitude change and circularize the orbit.
The scenarios were selected on the basis of the most economical

propulsion approach to launch each payload. For example, the modular bipro-

pellant scenario shown in Table 7-VIII has 16 payloads being launched by

integral OMS because the Orbiter integral OMS has the capability of direct
delivery of these payloads and is the most economical choice. The same logic

was used to select the 76 payloads for the modular 4-tank, 16 payloads for

the modular 8-tank, etc. A detailed discussion of the bipropell ant and
monopropellant propulsion approach scenarios is presented in paragraphs

7.1.3.1 and 7.4.3.2.

Scenarios for existing/planned propulsion approaches that were
selected are presented in Tables 7-X, 7-XI, 7-X1I, 7-XIII, and 7-XXV.	 _.

Typical of these existing/planned scenarios was E-1 shown in Table 7-X which

used integral OMS, PM-I1 for those MNS payloads for which PM-11 had the

velocity change capability, two and four-tank TRS, Scout and SSUS-D to launch

all 129 payloads of the mission model. Payload number 9 shown launched by
SSUS-D has a highly elliptic orbit which is compatible with the SSUS-D single
burn capability. Payload number 3 requires a 44.90 inclination and a circular

orbit altitude of 556 km. In this scenario the Orbiter was launched to an

z
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TABLE 7- X

EXISTING/PLANNED SCENARIO - E-1

PAYLOADS LAUNCH MODE
PAYLOAD PAYLOAD NUMBER MODE-1 MODE-2 MODE-3 MODE- MODE-5 MODE--

INTEG MMS 'IRS TRS SCOGROUP IDENTIFICATION r OF
NO. NLiNJBERS 3 PAYLOADS OM5 pM-II 2-TAN 4-TAN

SSUS-D

1 12 6 6
2 13	 14	 15 10 10
3 27 3 3

1 1
5 21, 32, 33, 34 M 10 10
6 11 M 1 1
7 2 4 4
8 10 M 4 4
9 23 M 3 3

10 18	 29-31,35-39 M 18 18
12 19, 42 3 3
12 22	 28	 44	 46 19 19
13 3 2 2v,e
14 45 12 12
15 7, 8 3 3
16 5, 24 V 4 4 h
17 4 3 3
18 6	 4o V 4 4 h

19 z6 1 1
20 41 V 3 3h

21 1 1
22 g I lh e
23 20 V 1 1
24 52 V 1 1
25 52 3 3
26 48 V 1 1
27 49 V 1 1
28 53 V 2 2
29 47, 51, 50 V 3 3
30 IT V I l h

TOTAL 129 16 25 63 11 11 3

CODE M - WS Payload, Candidate for PM-11
V_- Candidate for Vertical Installation
h -- horizontal Installation
v - vertical Installation
e - Elliptical Shuttle Orbit
* _ From Volume III, Table 4-II
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PAYLOADS LAUNCH MODE
PAYLOAD PAYLOAD NUMBER MODE-1 MODE-2 MODE--3 MODE- MODE-5 MODE-
GROUP IDENTIFICATION w OF INTRG TRS TRS SCOUT
NO. NUMBERS

E3
PAYLOADS OMS 2-TANK 4--TANK SSUS-D

1 12 6 6
2 13	 14	 15 10 10

3 27 3 3
4 43 1 1
5 21, 32, 33, 34 M 10 10
6 11 M 1 1
7 2 4

_
4

8 10 ml 4 4
9 23 M 3 3

10 18,25,29 3 35-39 M 18 18

1.1 19, 42 3 3
12 22	 28,44 , 46 19 19
13 3 2 2v,e
14 45 12 12

15 7, $ 3 3
16 24 V 4 4 h
17 4 3 3
18 6	 40 y 4 4 h
19 16 1 1
20 4l V 3 3h

21 1 1 1 h

22 9 1 1v e -
23 20 V 1 la
24 52 V 1 1

•25 52 3
26 48 V 1 1

27 49 V 1 1
28 53 V 2 2
^9 47, 51, 50 V 3 3
30 1.7 V 1 1 h

TOTAL 129 16 88 11 11 3

CODE M - MMS Payload, Candidate for PM-11
V - .- Candidate for Vertical Installation
h - horizontal Installation 	 !
v - vertical Installation 	 i
e - Elliptical. Shuttle Orbit
* - From Volume III, Table 4-II

k
E^
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PAYLOADS LAUNCH MODE

PAYLOAD PAYLOAD NUMBER MODE-1 MIODE-2 MODE-3 MODE- MODE-5 MODE-
MEG OMS OMS INTEG SCOUTGROUP IDENTIFICA'T'ION W OF

NO. NUMBERS PAYLOADS OMS 1 J.-KIT OMS
KIT +SSUSD SSI SD

1 12 6 6
2 13,1+,15 10 10
3 27 3 3
4 43 1 1e^
5 21,32,33,3 M 10 1oe,i.
6 11 M 1
7 2 4 4
8 10 MI 4 4
9 23 M 3 3

10 18,25,29-31,
35-39 M 1b 14 4e

11 19,4 2 3 1 2 e,i
12 22, 28,44,46 19 19 e
13 3 2 2
14 45 12 6 6e
15 7,8 3 3
16 5,24 V 4

17 4 3 3e,-I-
18 6,4 o V 4 2h 2h

19 1 1 1
20 41 V 3 3h
21 1 1 1
22 9 1 le
23 20 V 1 lh
24 52 V 1 1

25 52 3 3
26	 1 48 V1 1 1
27 49 V 1 1

28 53 V 2 2
29 47,51,50 V 3 3
30 17 V 1 1 h

TOTAL 129 34 34 49 1 11

tt

CODE M .. MMS Payload, Candidate for PM-11.
V - Candidate for Vertical Insta.11ation..
h -- horizontal Installation
v - vertical. Installation
e - Filiptical. Shuttle Orbit
i - Shuttle Launch at Payload Inclination

- From Volume III, Table 4-11



TABLE 7-x222

EXISTING/PLANNED SCENARIO E-4

e

1.

PAYLOADS LAUNCH MODE
PAYLOAD PAYLOAD NUMBER MODE-1 MODE-2 MODE-3 MODE- MODE-5 MODE-
CROUP IDENTIFICATION W OF INTKG OMS TRS THS SCOUT
NO. NUMBERS 1 o PAYLOADS flMS 1 2 4 SUS-D

Ei,V U
KIT TANK TANK

1 12 6 6
2 13	 14 	 15 10 10
3 27 3 3
4 4.3 1 1
5 21, 32, 33, 34 M 10 10
6 11 M 1 1
7 2 4 4
8 10 M 4 4
9 23 M 3 3

10 :L8,25. 29-31,35-39 MI 18 14 4
11 19, 42 3 1 2
12 22	 28 	 44	 46 19 19

13 3 2 2
14 45 12 6 6

15 7, 8 3 3
1 5.,	 24 V 4 4h -
17 4 3 3

18 6	 40 V 4 2 2h

19 16 1
20 41 V 3 3h
21 1 1 1
22 9 1 le
23 20 V 1
24 52 V 1 1
25 52 3 3
26 48 V 1 1
27 49 V 1 1
28 53 V 2 2
^9 47, 51, 50 V 3 3
30 17 V1 1

TOTAL 129 34 34 39 10 1 11

CODE M- MMS Payload, Candidate for PM-11
V- Candidate for Vertical Installation
h - horizontal Installation
v - vertical Installation
e - Elliptical Shuttle Orbit

* - From Volume III, 'fable 4--II

f
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TABLE 7-XTV EXISTING/PLANNED SCENARIO E-5

PAYLOADS LAUNCH MODE
PAYLOAD PAYLOAD] 1W,4BER M-4 M- M-6 M-» M-8

GROUP IDaITIFICATION r4 OF OMS PM PM-11
NO. NUMBERS o PAYLOADS `^ O1 S 1 KIT M TI ^^ SCOUT INT OMS

U OMS -^SSUSb
I 
I OMS KIT +SSUSD

1 12 6 6
2 13	 14	 15 10 10_
3 27 3 3

I 1 10e.i4 43 1 lei
5 T 21,32,33,34 M 10
6 11 M 1 1
7 2 4 4
$	 1 10 M1 4 1 4
9 23 M 3 3 i

10 18, 25,29 -31.
35-39 M l8 18

11 19,142 3 1 1 2e,i
12 22 , 28 L44_146 19 1 e

13 3 2 2
1 14 145 12 6 6e
15 7,8 3 3 1 4h,e,i
16 5 214 V 4 4h ei

17 4 3 3e,i
18 6,4u V 4 2 2h
19 16 1
20 141 V 3 3h
21 1 11
22 9 1 le
23 20 V 1 lh
24 52 V 1 1

25 52 3
1

3
26 48 V 1 1
27 49 V 1 1
28 53 V 2 2

29 47,51,50 V 3 3

30 17 V .1 lh

TOTAL 129 30 A 35 25 1 10 11 1

CODE M -- MMS Payload, Candidate for PM-11.
V -- Candidate for Vertical Installation.
h - horizontal Installation
v - vertical Installation
e -- Elliptical Shuttle Orbit
i - Shuttle Launch at Payload Inclination

-- From Volume III, Table 4 -II

k-.
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altitude of 556 km (300 nm) in an elliptical orbit at 561 inclination. The
SSUS-D was used to make the plane change of 11.1° and circularize the payload

orbit. Energy management of the SSUS-D was achieved by selective lattitude

firing of the SSUS-D. A more detailed discussion of the existing/planned

propulsion approach scenarios can be found in paragraph 7.4.4.1. Other
scenarios that were selected are presented in Tables 7-XV, 7-XVI, 7-XVII,
and 7-XVIII. For these scenarios a new propulsion approach was used in com-
bination with existing/planned approaches. Typical of this approach is

scenario C-2 presented in Table 7-XVI which used integral OMS, the modular
bipropellant anal Scout to launch all 129 payloads. A more detailed discus-

sion of these scenarios can be found in paragraph 7.4.4.2.

7.4.3	 Selection of Candidate New Propulsion Approach

The costs were derived for each scenario by summation of the

production, operations and development costs. A typical example of the cost

buildup for scenario C-2 is presented in Table 7-XIX. The number of payloads
launched by each modular version of the bipropellant approach, integral OMS

and Scout is shown. The costs associated with the number of payloads

launched by each propulsion approach including the DDT&E cost of the modular

bipropellant are summed to give the total cost to launch all 129 payloads.

The payload charge was removed to show the scenario cost without the payload

charge. The payload charge varied with each scenario due to vertical and

horizontal installation differences and length and weight installation dif-

ference:: between the scenarios. All scenarios examined can be found in

Volume V, Appendix C. A summary of the scenario costs is presented in Table

7-XX. Figure 7.5 is a bar chart comparing the costs of candidate new propulsion
approaches. Total cost (Table 7-XX) was used as a basis for cost/benefit analysis.

7.4.3.1	 Modular Bipropellant Benefits Analysis - Scenario B-1 of

Figure 7.5 consisted of the modular 4 and 8 tank version with all payloads
installed horizontal except the SSUS-D adaptation.

Scenario B-2 was designed to explore the cost benefits of adding

a vertical launch capability to B-1. The cost benefit relative to Scenario

B-1 was $6.7M as presented in Table 7-XX.
Scenario B-3 was designed to show the effect of providing a ver-

tical installation with a very high velocity change capability. A negative
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PAYLOADS LAUNCH MODE
PAYI:IOAD PAYLOAD NUMBER MODE-1 MODE-2 MODE-3 MODE- MODE-5

_
MODE-

I TANK 8 TANKGROUP IDMIFICATION W OF
NO. NUMBERS PAYLOADS MS

OMS
BIPRO
 

BIPROP SCOUTU

1 12 6 6
2 13	 14	 15 10 10
3 27 3 3
4 1 1
5 21, 32, 33, 34 M 10 10
6 11 M 1 1
7 2
8 10 M 4 4
9 23 M 3 3

10 18	 29-3435-39 M 18 18
11 19, 42 3 3
12 22	 28	 44, 46 19 19
13 3 2 2
14 12 12
15 7, 8 3 3
16 2, 24 V 4 4h
17 4 3 3
18 6	 4o V 4 4h
19 16 1 1
20 41 V 3 3h
21 1 1 1
22 9 1
23 20 V 1 h
24 52 V 1 1
25 52 3 3
26 48 V 1 1
27 49 V 1 1
28 53 V 2 2

29 47, 51, 50 V 3 3
30 V 1 1

TOTAL 129 16 90 13 10

CODE M - MMS Payload, Candidate for PM-11
V - Candid ate for Vertical Installation
h - horiztonal Installation
v -- vertical Installation
* - From Volume III, Table, 4-II
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PAYLOADS LAUNCH MODE
PAYLOAD PAYLOAD IT MBER MODE-1 MODEr-2 MODE-3 MODE- MODE-5 MODE--

GROUP IDENTIFICATION w OF INTEG 4 TANK T TANK 4 TANK SCOUT
NO. NUMBERS PAYLOADS oms BIPROP BIPROP BIPROP

VERT.
1 12 6 6
2 13	 14	 15 10 10
3 27 3 3
4 43 1 1
5 21, 32, 33, 34 M 10 10
6 11 M 1 1
7 2 4 4
8 10 M 4 4
9 23 M 3

10 18	 , 29-31235-39 M 18 18
11 19, 42 3
12 22	 28	 44	 46 19 19
13 3 2
11+ 1	 45 12 12
15 7, 8 3
16 5.24 V 4 4v
17 4 3 3
18 6	 40 V

1	
4 4v

19 16 1 1
20 41 V 3 3v
21 1 1 1
22 9 1	 1 1
23 20 V 1 1v
24 52 V 1 Iv
25 52 3 3
26 48 V 1 1
27 49 V 1 1
28 53 V 2 2
29 47, 51, 50 V 3
30 11 V 1 1v

TOTAL 129 16 76 13 14 10

CODE M - MRS Payload, Candidate for PM-11
V - Candidate for Vertical Installation
h - horizontal Installation
v - vertical Installation
* -» From Volume III, Table-4-ii

G
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TABLE 7-XVII

COMBINATION SCENARIO C-3 4

PAYLOADS LAUNCH MODE
PAYLOAD PAYLOAD NUMBER MODE-1 MODE-2 MODE-3 MOPE- MODE-5 MODE-
GROUP IDEi =ICATION ra OF INTEG 4 TANK TANK TANK

NO. Nu, 13ERS ^ 3 PAYLOADS OMS BIPROP BIPROP BP :	 . SCOUT
^SSUS_D

1 ,12 6 6
2 13	 14. 15 10 10.;
3 27 3 3
4 43 1 1

5 21, 32, 33, 34 M 10 .10h

6 11 M 1 1
7 2
8 10 M 4 4

9 23 M 3 3
10 18	 29- 33,;35-39 M 18 18

11 19, 42 3 3
12 22	 28	 44, 46 19
13 3 2 2h
14 45 12 12
15 7, 8 3
16 5, 24 V 4 4h

17 4 3 3
.18 6	 40 V 4 4 h
19 16 1 1
20 41 V 3 3h

21 1
1

1 1
22 9 1 l h
23 20 V 1 1 h
24 52 V 1 1 h
25 52 3 3
26 48 V 1 1
27 g V 1 1
28 53 V 2 2

29 47, 51, 50 V 3 3
30 V 1 1 h

TOTAL 129 16 76 14 13 10

CODE M - MMS Payload, Candidate for PM-11
V - Candidate for Vertical Installation

h -Horizontal Installation
v -Vertical Installation

- From Volume III, Table 4--II
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TABLE 7-XVIII

COMBINATION SCENARIO C-4

PAYLOADS LAUNCH MODE
PAYLOAD PAYLOAD NUMBER MODE-1 MODE--2 MODE-3 MODE-- MODE-5 MODE-

INTEG..PM II TANK 8 TANF SCOUT
GROUP IDENTIFICATION W OF
NO. NUMBERS '^ PAYLOADS OMS BIPRQP BIPRO

1 12 6 6
2 13	 14	 15 10 10
3 27 3 3
4 43 1
5 21, 32, 33, 34 M 10 19
6 11 M 1

1

7 2 4 4
8 10 M

I	

4 4
9 23 M 3 3

10 1g.22535-39 M 1818 18
11 19, 42 3 3
12 22	 28	 44	 46 19 1
13 3 2 2
14 45 12 .12
15 7, 8 3 3
16 5, 24 V 4 4 h
17 4 3 3
18 6. 4o V 4 4h
19 16 1 1
20 41 V 3 3h

21 1 1 1

22 9
1	

1 1
23 20 V 1 h
24 52 V 1 1 h

25 52 3
26 48 V 1 1

27 49 V 1
28 53 V 2 2

29 47, 51, 50 V 3 3
30 1.7 V 1 Ih

TOTAL 129 16 25 65 13 10

CODE M - MMS Payload, Candidate for PM-11
V__- Candidate for Vertical Installation
h - horizontal Installation
v -» vertical Installation
* - From Volume III, Table 4-II
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TABLE 7-XIX

COST SUMMARY

_	 SCENARIO COSTS $M	 SCENARIO NO. C-2

NUMBER OF PAYLOADS	 T 16	 76	 13	 14	 1 10

WBS

N0.

'ropulsion
COST
ITEM	

Approach
INTEL

OMS

MODULAR
4-TANK
HORIZ.
IPROP

MODULAR
8-TANK
HORIZ.
BIPROP

MODULAR

4-TANK
MTICAL
BIPROP*

SCOUT NON
RECUR

COST

TOTAL_
COST

l-D DDT&E
26.1 26.1

l-P PRODUCTJON o 133.5 27.8 24.8 0 186.1

1-0 OPERATIONS - TOTAL. 283.7 698.7 166.o 63.9 57,6 1,269,9

(Support ing Costs) 0 (40.2) (6.9) (7.4)

-

(14.4)

-^'
_._

* 68,9)

._(_Shuttle Charge Total)
Payload Charge

(283.7 (658.5)(159.1) (56.5) --- (1,157.8)
280.5 532.4 131.3 18.1 T--- 962.3

Stage Charge ___ 126.1 27.8 38.4 --- 192. 3
Other Charges 3.2 ---- --- ..--- --- 3.2

(Scout Launch Charge) --- --- --- --- (43,2) (43.2)

TOTAL COST 283.7 832.2 193.8 88.7 57.6 26.1 1 1,482.1

Total Without Payload Charge	 519.8

*Supporting costs include:
Annual Operations Cost 	 36.9
Unit Operations cost 	 (23.6	 + 4.0	 + 4.3)	 32.0

Total	 68.9

X415 Kg Offload, Refer to paragraph 4.7.1 of Volume III



TABLE 7-xx

SUMMARY OF SCENARIO COSTS - $M

Y]t
.C^

S,'ENARID

BIPROPELLANT	 MQh10PROPELLANT	 I	 ERISTINGIPLAMEU	 CO"GIINATIGIN	 3
E-1 B-2 B-3 B-4 B-5 M-1 M-2 ( NI-3 M-4 E-1 E-2 E-3	 1 I:-4

0	 0

E-5 C-I C-Z C-3	 C-4

DDTi^ Z 28.8 31.6 44.4 26.5 28.1 27.0 27.7 23.3 24.Z 0 0 0 23.3 26 .1 23,4	 23.3

Production 225.5 225• ,r ZZ7.2 Zi8.5 258.7 I91.0 191,0 216.1 216.1 94.5 83.5 121.3 57.5 122.5 185.9 186.1 212.11	 I:..4

Cn_sations
1Total) 1281.7 1212.0 1260.8 11331.3 1321.7 11313.0 1372.5 1360.9 I'_;O-L -508.? 1534 .7 21 64 .1 1700.0 1990,0 470,6 1269.9 1316.2	 131-5.6

Supporting 57.4 57.4 57, 4 57. -1 57.4 57.5 57, 5 57.4 57, 4 84.9 76.3 54.4 47.5 75.7 69.0 68.9 68.9	 ^^, o-.	 EGusts
Payload
Charge 985.2 982.5 976.2 '	 988. 4 9 86.8 902.5 900.6 975.& 973.9 951.3 892.5 633.p 893.6 703.6 963.9 962.3 I969.2	 463.9

Stage
235.9. 228.9 224.0 3282.7.4. 8.82 4 3 3 340. 2 233.5 314. 9 421.7 525.0 1356.3 677.7 iI09.5 2Q0.3 1S2. -i 3	 c2_^.	 ^	 229.Charge , ,	 _

O:h 3.2 3.2 3.2 3.2 3.2 4,2 4.2 4,2 4.2 3.8 S. 73.4 34.2 54.2 3.Z' 3.2 3.Z	 3.2Ch
a
rees

Scow Launch
Charge

0 0 0 0 0 0 0 0 0 47.4 47.0 47.0 47.0 47.0 43.2 43.2 43.2 43.2

Total
Cost 1536.0 1.529.3 1532.4 1616.3 1608.5 1531.0 1521.2 16bo-3 1590.7 1603.2 1618.2 2285. 4 1751. 5 2112.5 1488.6 1482.1 1554 .5 1509.5

Taal

w /o 550.6 546.b 556.2 627.9 621.7 628.5 620.6 624.5 616.8 651.9 , 735.7 1652.4 857.9. 1403.9 52 1+-9 519.E 555-3 544.6
Pa •load

NOTE- 1) SEE VOLUME V, APPENDIX C FOR DEFINITIONS AND COSTS'OF ALL SCENARIOS
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FIGURE 7.5 SCENARIO COST COMPARISON OF MODULAR BIPROPELLANT AND MODULAR
MONOPROPELLANT PROPULSION APPROACHES
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i	 1

cost benefit of $3.1M relative to B-2 resulted from the inclusion of this

12-tank vertical version in the scenario.

Scenario B-4 was designed to test the possibility of using a

4-tank version only and combining it with SSUS A or SSUS-D to capture the

regime. A negative cost benefit of $87.0M resulted relative to B-2 cost.

, Scenario B-5 was designed to add a vertical launch capability

to B-4. A negative cost benefit of $79.2M resulted relative to B-2.

The costs for scenarios B-1, B-2 and B--3 were essentially equal;

therefore, other benefits were explored in order to make a selection. The

costs for these scenarios are summarized in Table 7-XX3_.

Scenario B-1 is the least complex and is less costly to develop;

however, its cost is $6.7M more than B-2 and it does not provide a vertical

launch capability. A vertical capability will attract more payloads due to

lower user cost with a resulting increase in Shuttle utilization due to

shorter cargo length. B--1 was eliminated from further consideration on

these bases.

Scenario B-3 had the highest complexity and the highest develop-

ment cost of the three. The one advantage was its capability to handle very

high AV payloads, up to 3300 meters/sec (10827 ft/sec), from the vertical

installed position. The three payloads in this AV regime of the mission model

can be handled by Scout for approximately $6.5M each. The comparable recur-

ring cost to use the Shuttle for these payloads, using the 12-tank vertical

installation would be aboat $4.4M each. Cost was the prime motivation behind

the generation of the 12-tank concept; however, since there are no payloads

in this AV regime after 1982, there was no ,justification to add extra develop-

ment costs of $12.8M to provide this capability. However, should future

payloads develop in this AV regime the 8-tank configuration could handle them

for a recurring cost of approximately $8.5M each. Scenario B-3 was eliminated

from further consideration.

Scenario B-2 was selected as the most attractive modular bipro-

pell.ant approach.

7.4.3.2	 Modular Monopropellant Scenario Benefits Analysis - Scenario

M-1 of Figure 7.5 consisted of modular 2 and 8-tank configurations installed

horizontally except for the SSUS-D "adaptation".
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Scenario

B-1

i.

B-2

8--3

TABLE 7•-XXI BIPROPELLANT
SCENARIO AND COST SUMMARY

Scenario Description and Costs

Integral OMS	 - 16 payloads
4 Tank - H	 -- 90 payloads
8 Tank - H	 - 16 payloads
4 Tank H/SSUS-D	 - 1 payload
4 Tank YISSUS -A	 5 payloads

TOTAL	 128 payloads

Scenario Cost = $1536,OM
Development cost = $28.8M

Integral OMS	 - 16 payloads
4 Tank - H	 - 76 payloads
4 Tank - V	 -- 14 payloads
8 Tank - H	 - 16 payloads
4 Tank V/SSUS-D	 I payload
4 Tank V/SSUS-A	 - 5 payloads

TOTAL	 128 payloads

Scenario cost = $1529.3M
Development cost = $31.6M

Integral OMS	 -- 16 payloads
4 Tank - H	 - 76 payloads
8 Tank - H	 - 18 payloads

12 Tank - V	 - 3 payloads
4 Tank - V	 - 14 payloads
4 Tanis, H/SSUS--D	 - 1 payload
4 Tank H/SSUS-A	 - 5 payloads

TOTAL	 128 payloads

Scenario cost = $1.532.44
Development cost = $44.4M
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ucenario M-2 explored the benefits of adding a vertical launch

capability to the monopropellant approach. The resulting cost benefit rela-

tive to Scenario M-1 was $9.8M as presented in Table 7 XX.

Scenario M-3  was designed to evaluate the possibility of using

a 2-tank version only and combining it with SSUS-A or SSUS-D to capture the

regime. The resulting benefit relative to 14-2 was a negative $79.1m.

Scenario M-4 explored the cost benefit of adding a vertical

launch capability to M-3. The resulting benefit relative to M-2 was a nega-

tive $69.0.

Scenarios M-1 and M-2 were essentially equal in cost benefits;

consequently other benefits were explored in order to make a selection. M-1

and M-2 scenarios are summarized in Table 7-XXII. Scenario M-2, the Modular

monopropellant approach, was the least costly approach. Its development

cost was up by $.7M. However, it provided a vertical launch capability re-

sulting in a net savings of $9.8M. This capability will attract more pay-

loads due to lower user cost with a resulting increase in Shuttle utilization

due to the shorter cargo length.

Scenario M-2 was selected as the most attractive modular mono-

propellant.

7.4.3.3	 Selection of the Candidate New Propulsion Approach - A summary

of the selected bipropellant and monopropellant scenario costs is shown

in Table 7-XXIII. The selection of the best new propulsion approach was ac-

complished by cost/benefits and other benefit analysis as follows.

Cost Benefits - The M--2 scenario costs arc $8.1M less than B-2

and requires $3.9M less to develop. The operation costs shown in Table 7-XX,

including the Shuttle charge, are $30.5M more than B-2 due to the shorter

length of the bipropellant approach. The unit cost of M-2  is lower by

$34.7m than B-2 partially due to a separate RCS in the bipropellant concept.

The monopropellant has reaction control built into the primary propulsion.

This same approach was a potential for bipropellant with about a 5% reduction

in maximum velocity change capability and a decreased production cost of

approximately $10M for the scenario. With this change the development cost

of the bipropellant would also reduce by about $IM. With the 5% reduction in

maximum AV the bipropellant still met the mission requirements at the higher

payload weights and out-performed the monopropellant by 30% at low payload
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,•	 TABLE 7-XXII

MODULAR MONOPROPELLANT SCENARIO AND COST SUMMARY

Scenario	 Scenario Description and Cost

M-1	 Integral OMS	 - 16 payloads
2 Tank - H	 - 89 payloads
8 Tank - H	 - 13 payloads
2 Tank V/SSUS-D	 - 5 payloads
2 Tank V/SSUS-A	 5 payloads

TOTAL	 -128 payloads

Scenario cost = $1531.0
Development cost = $27,OM

M-2	 Integral OMS	 - 16 payloads
2 Tank - H	 - 75 payloads
2 Tank - V	 - 14 payloads
8 Tank - H	 - 13 payloads
2 Tank 'V/SSUS-D 	 - 5 payloads
2 `lank V /SSUS-A	 - 5 payloads

TOTAL	 -128 payloads

Scenario cost = $1521.2M
Development cost = $27.7M

r
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TABLE 7--XXIII

SUMMARY OF LOWEST COST BIPROPELLANT AND MONOPROPELLANT SCENARIO COSTS

Scenario Scenario Description and Cosa

Bipropellant integral OMS	 - 16 payloads
Scenario B-2 4 Tank: - H	 - 76 payloads

4 Tank - V	 - 14 payloads
8 Tank - H	 - 16 payloads
4 Tank V/SSUS-D	 - 1 payload
4 Tank V/SSUS-A 5 payloads

TOTAL 128 payloads

Scenario Cost = ^1529.3M
Development cost - $31.6m

Monopropellant Integral OMS	 - 16 payloads
Scenario M-2 2 Tank -- H - 75 payloads

2 Tank - V - 14 payloads
8 Tank - H - 13 payloads
2 Tank V/SSUS-D 	 - 5 payloads
2 Tank V/SSUS-A 5 payloads

TOTAL 128 payloads

Scenario Cost = $?521.2M
Development cost = $27.7M
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weights. The scenario cost comparison with these changes incorporated was

as follows:

Scenario 13-2 Cost = $1519.3M

Development Cost	 $30.6M - Included in Scenario Cost

Scenario M-2 Cost	 $1521.2M

_Development Cost	 $27.7M - Included in Scenario Cost

Other Benefits

(a) Shuttle Utilization - The modular bipropellant was shorter

and lighter than the modular monopropellent due to the higher specific impulse

and higher propellant bulk density and a resulting smaller fuel volume. This

would allow more efficient utilization of Shuttle cargo volume.

(b) Stage and Payload Retrieval and Re-Use Potential - The

modular bipropellant has the higher performance and provides stage recovery

potential from greater distances after delivery of heavier payloads.

(c) Development Risk -- This was considered to be equal since

bipropellant hardware is being developed for the Shuttle.

(d) Accuracy - This was considered equal since the guidance

syst ,ata was common to both approaches.

(e) Mission Capture - Both scenarios captures 99% of the model

payloads not being delivered direct by the Shuttle. The bipropellant without

SSUS "adaptations" captured 95% of the mission model as compared to 90% for

the monopropellant.

(f) Energy Re jjime Capture -- Both scenarios captured 100% of

the regime out to a velocity increment of 3657 m/sec (12000 ft/sec) at a stage

weight of 600 kg which is considered to be the energy regime after 1983 with

WTR operational. (Refer to Volume III, Figure 4.2) The modular bipropellant

without "adaptations" to the SSUS captures 85% of the regime as compared to

78% for the monopropellant.

(g) Shuttle Operations - The two approaches were considered

essentially equal from a hazard implication standpoint.

From the cost/benefit analysis the modular bipropellant and the

modular monopropellant were essentially equal. Other benefits. favored the

bipropellant.

F
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The modular bipropellant had the most potential for growth and

mission capture; therefore, it was selected without the RCS modification for

comparison with existing/planned approaches. The costs were essentially equal

without the modification therefore the RCS approach was considered to be an

issue to be resolved upon the initiation of detail design.

7.4.4	 Selection of the Lowest Cost Existing/Planned and Flew/

Combination Approaches

Costs comparison of existing/planned and new/combination scenarios

is shown in Figure 7.6. The cost data for these scenarios is summarized in

Table 7-XX. The data was analyzed and the lowest cost existing/planned approach

and the lower cost new/combination with existing/planned approach was selected.

7.4.h.1	 Selection of the Lowest Cost Existing/Planned Approach -- The

scenarios for the existing/planned approaches are summarized in Table 7--X

through 7-XIV. The costs are summarized in Table 7-XX. Table 7-XXIV presents

a cost comparison for the Scout ELV end the STS to deliver the eleven Scout

class payloads. The costs to deliver 10 of these payloads with Scout or with

SSUS-A and SSUS-D on the Shuttle show that Scout will save about $20M in 1977

dollars prior to 1983. After WTR operation in 1983 Scout remains the most eco-

nomical approach to launch the remaining Transit. Scout annual program mainte-

nance costs were spread across the launches scheduled for each year. San Marco

and AMPTE missions were considered launched from the San Marco launch site. The

AMPTE-A and B missions rroi3ire a five--stage Scout. STS launch costs using SSUS -A

or -D included (1) sharea-flight charge (U. S. Govt. or participating Foreign.

Govt.) for the payload and stage and non-standard orbit change (elliptical), l2)

SSUS--A or -D baseline hardware, analyses and services for each launch, and (3)

SSUS-A and -D additional mission specific analysis for each different mission,

plus services for each launch. Based on the indicated saving, Scout was used

in all existing/planned scenarios. See Volume V, Appendix C for examples of

the Scout and STS launch cost comparison. If the shuttle charr,:! for DUD Pay-

loads is considered (12.2 $M X escalation to 1977 $) Scout still saves about

$1SM.

Scenario E-1 consisted primarily of the 2 and 4 -tank TRS, PM-II and

Scout. E-1 was designed to test the cost benefits of using the PM-II for those

MMS payloads that it could capture as compared to scenario E-2 in which the	 ?},

same 25 payloads were launched by the 2-tank TRS. A cost benefit of $15- OM was

indicated when PM-II was used.
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TABLE 7-XXIV SCOUT ELV VERSUS STS LAUNCH COSTS
FOR SCOUT CLASS PAYLOADS

(MILLIONS OF 1977 DOLLARS)

A PRIOR TO WIR OPERATION

PAYLOAD NO. MISSION NAME
SCHEDULE SCOUT LAUNCH

1	 COST ($M)
STS LAUNCH
COST ($M)

STS
UPPER STAGE80 811 82

47 San %ixrco Dm 1 5.42 7.54 SSUS-D
48 San Marco Dl 1 5.42 7.54 SSUS-D
49 Solar Mesosphere Exp. 1 5.42 12.01 SSUS-A
50 AMPTE A 1 6.92 7.54 SSUS-D
51 AMPTE B 1 6.52 7.54 SSUS-D
52 Transit (DoD) 1 1 1 15.86 21.12 SSUS D
7j Canadian Scientific 2 10.04 14.33 SSUS-D

TOTAL	 3 1 3	 4	 55.60	 77.62

SCOUT SAVES $22.02M

m AFTER WTR OPERATION

COST TO LAUNCH ONE TRANSIT IN 1983:

Scout	 $8.63 (Note 1)

STS-SSUS-D	 9.19

STS-LES	 6.13

NOTE: (1) ONLY ONE SCOUT CLASS PAYLOAD LAUNCHED IN 1 83, COST INCLUDES $4.81 M OF ANNUAL
PROGRAM MAINTENANCE COST.
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Scenario E-4 was derived to show the cost impact of using an OMS

kit to capture allp	 payloads within its capability. 	 A negative benefit of

E$148.3M resulted relative to E-1.

- Scenarios E-3 and E -5 were designed for STS cost evaluation

without the TRS.	 The Shuttle was allowed to launch to the payload inclination^.

and where necessary elliptical Shuttle orbits were used in combination with

SSUS-D to inject payloads into their destination orbits. 	 Scenario E-3 re-

quired 50 non-standard orbits (30 elliptical) and E--5 required 46 non -standard
t..

orbits (26 elliptical).	 Scenario E-3 without TRS or PM-II had a total cost

!
i

of $2285.4M and scenario E-5 without TRS but with PM-II had a total cost of

$2112 . 5M.	 This compares to the. $1603 .2M derived for scenario E-l.

The lowest cost scenario is E-1 which consists primarily of TRS,

- PM-II and Scout.	 177his scenario was selected as the lowest cost approach for

existing/planned systems.

7.4.4.2	 Selection of the Lowest Cost New/Combination with Existing/

Planned - Approach - The scenarios for the combination new and

existing/planned approaches are summarized in Table 7-XV through 7-XVII.

The costs are summarized in Table 7-XX. Scout was the most economical choice

to launch 10 of the 11 payloads in these scenarios. The STS cost to launch

the 'transit payload in 1983, using LES as the upper stage, was $6.13M compared

to $8.63M for Scout. The increased cost for the Scout launch as reflected

in Table 7-XXIV was 'due to the amortization of all the annual Scout program

maintenance cost of $4 . 81M over the one payload for Scout scheduled for 1983.

The STS with LES as the upper stage was used to launch the 1983 Transit in

all new/combination scenarios.

Scenario C-1 consisted primarily of the 8-tank modular bipropel-

lant and Scout. All payload installations were horizontal. It was designed

to test the cost benefits of this approach against the provision for vertical

installation in Scenario C-2. A cost benefit relative to C-1 of $6.7M was

shown.

Scenario C-3 was the same as C-2 except that only the horizontal

and vertical 4-tank bipropellant were used. Those payloads normally captured

by the 8-tank version were launched by the SSUS -D "adaptation". A negative

cost benefit of $72 AM resulted relative to C-2 cost.
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Scenario C-4 was the same as C-1 except for the inclusion of

PM-II for 25 payloads that it could capture. C-4 was designed to test the
r

cost benefits of the PM-II in the new/combination scenarios. Negative cost

benefits due to the PM-II of $26 AM were indicated relative to C-2.

Scenario C-2 was selected as the lowest cost new combined with

existing/planned approach. It consisted of the modular 4 and 8 tank bipro-

pellant with vertical installation capability used in conjunction with Scout

and integral OMS.

7.4.5	 Approach Selection

In paragraph 7.4.4.1 the lowest cost existing/planned approach

was selected consisting of the STS with integral OMS, TR,S, PM-II and Scout.

The cost of this scenario was $1603.2M.In paragraph 7.4.4.2 the lowest cost

new/combination with existing planned approach was selected consisting of

integral OMS, a new low energy stage, and Scout. The cost for this scenario
was $1482.1M. The cost of these two cost effective scenarios are compared to

the cost of the STS without a low energy stage using integral OMS, OMB kits,

SSUS--D, Scout and non-standard orbits in Figure 7.7. Cost savings of $682M

and $803M are indicated for the use of the TRS/PM-Il and a new LES, respec-

tively. In assessing the economic merits of these two most cost effective

scenarios, it is necessary to establish the effect of tuning as well as the

magnitude of the costs. The life cycle cost streams of (1) the most cost

effective scenario made up of existing/planned systems (E-1) t^rA of (2)
the similar scenario containing the new LES system t,C-2) are shown ac cumu-

lative costs to deliver the LES payload model in Figure 7.8. The additional

Shuttle charge for the payloads of the model, common to both scenarios, of

950 million 1977 dollars (Refer to 'fable 7-Y-1), is noted in the figure. The

payload Shuttle charge for scenarios E-1 and E-2 are essentially the same,

differing only due to differences in vertical and horizontal installations

and differences in weight versus length critical installations. The payload

Shuttle charges are:
'For Scenario C-2 	 $962, 354, 000

For Scenario E-1	 $951,224,000
Difference	 $ 11,130,000

In the comparison of these two scenarios without the payload charge the lesser

E-1 payload charge (the amount considered to be common to both approaches)
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of $951,224,000 (951 million) was subtracted from the total cost of both
scenarios. The point in time at which the cumulative cost stream of the

existing/planned system scenario crosses above the cost stream of the

scenario containing the LES system is at the end of the first quarter of 1983.

Cost for the existing/planned scenario over the 197$--1991 period of the study

is $652.2M without the $951M added payload charge; similar cost for the LES
system scenario is $531.1M . Thus, the difference between costs for the two

systems is $121.1M, or o-rer 19 percent in favor of the LES system scenario.

If the DDT&E costs for TRS (including one proto flight unit) were added to

N the existing/planned scenario costs, the total cost increases to $678 .1M;

with this added cost at the beginning of the life cycle, the cost stream

of this scenario is higher than that of the LES system scenario throughout
_F

the time frame of the LES payload mission model. This additional cost would

indicate a net benefit of $147.DM (21.70 to the LES system scenario in ab- I

solute 1977 dollars.

This cost benefit occurs over the period of time 1979 through

1991. The present value of the deferred costs and benefits of the two

approaches was estimated by the application of a social discount rate as

described in Reference 58. The discount rate is the assumed amount of cost

benefits needed to outweigh what the tax payer might have earned with the

money if it had been left with him, not extracted by the government. Each

year expected yearly cost for each of the two approaches being evaluated,

E--1 and C-2, was multiplied by the social discount rate and then summed over

all future years to give a program present value cost. The net present value

cost benefit for a specified discount rate was obtained by the net difference

between the two approaches. The discount rate was varied to determine the

internal rate of return which is the discount rate at which the net present

value becomes zero.

When present value techniques were considered by applying a 10

-.	 social discount rate to the life cycle cost streams of these two scenarios,

shown in Tables 7-XXV and 7-XXV1, the cumulative discounted cost streams of

Figure 7.9 results. Here the total discounted life cycle cost of the existing/

planned scenario is $277.2M, and of the LES system scenario C-2 is $233.7M
I

l^
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TABLE 7-XXV

SCENARIO C-2 COST SCHEDULE
(ALL COSTS THOUSANDS)

t

rnm

CO!0`IGuaATION/YEAR 7g 80 81 82 83 84 85 86 87 86 69 90 91 TOTAL

SCENARIO C2

MME 1,303 14,620 9,136 1,045 26,104

AMMAL 01'MATIONB 4,811 4,811 6,509 2,315 2,315 2,315 2,315 2,315 2,315 2,315 2,315 2,315 36,966

INTEGRAL OMS

NUbD M OF' LAMM= 0 0 0 0 1 1 1 1 3 2 2 2 3 16

PRODUCTICN 0 0 0 0 0 0 0 0 0 0 q

OPERATIMS (UNIT) 0 0 0 0 0 0 0 0 0 0 0

SHUTIF.E CHARGE-PAYLOAD o 11,859 203 933 20,933 11,859 53,725 32,793 41,866 32,793 53,725 280,486

-STAGE & ASE 0 0 0 0 0 0 0 0

MER CHORGkS 0 200 20D 200 200 600 400 400 400 600 3,200

TOM - 1MGRAL mm 0 0 0 0 12059 21,133 2,133 12,059 54 ,325 33,193 42,266 33,193 54 ,325 253,656

MODULAR 4 =z HORIZONTAL BimoP

hMMM OF LAUNCHES 0 0 0 4 5 5 9 7 10 8 9 9 10 76

PRODUCTION 7,026 8,783 8,782 15,809 12,296 17,565 14,o52 15,809 15,Bo8 17,565 133,494

OPERATION'S (UNIT) 1,243 1,554 1,554 2,796 2,175 3,107 2,486 2,795 2,796 3, 107 23,613

SHU'MU CR&ME-PAYLOAD 10,489 29,249 29,800 68,488 522324 74,17: 53.71' 68,330 64,186 72,270 532,426

-STAGE & A5E 7,175 12,886 7,623 15,187 10,313 26,531 11,657 15,187 13,003 .16,531 126,097

TOTAL - 4 Tm Ho=oirm, o 0 0 25,933 52,474 47,759 102,280 77,?08 111,362 91,305 102,121 95,793 109,473 815,630



TABLE 7 --XXV ( CONTINUED)

o0MGMTTCff/YM 79 80 81 82 83 84 85 66 87 88 89 90 92. TOTAL

MODULAR 8 TANK HM=ONTAL EIPHOP

m}MHES OF IAMICHES 0 0 0 0 1 0 1 2 2 2 2 2 1 13

PRODUCTION 2,135 0 2,135 4,269 4,270 4,269 4,269 4,269 2,135 27,751

OPEmnoxs (Vm) 311 0 3n 621 621 622 621 621 311 4,039

MUMLE CILME-PAYLOAD 12,854 O 520 25,709 13,980 25,709 13,990 25 9709 32,854 131,315

-STA0E & ASE 1,345 0 6,245 2,690 5,399 2,690 5,399 2,690 1,345 27,803

TOTAL - 8 TANK HORnONTAL 0 0 0 0 16,645 0 9,221 33,289 24,270 33,290 24,269 33,289 16,645 190,908

HODUTAR 4 TANK VERTICAL AIPROP

?MaM OF LAUNMM 0 0 -.0 0 2 2 0 1 2 1 2 1 3 14

PRODUCTION 3,544 3,544 0 1,772 3,544 1,772 3,543 1,772 5,316 24,807

oPERATIoHs MW 621 621 0 311 621 311 621 33.1 932 4,349

SHUTTLE CHARGE-PAYLOAD 1,620 1,462 0 937 3,536 1,626 3,536 1,626 3,784 18,127

-STAGE & ASE 4,835 6,72.5 0 3,166 4,584 3,549 4,584 3,549 7,366 38,348

TomAL 4 TAmC VERTICAL 0 0 0 0 10,620 12,343 o 6,186 12,285 7,258 12,284 7,258 17,398 85,631

SCOUT ELV XIII

H[LBER OF LAUNCHES 0 3 3 4 0 0 0 0 0 0- 0 0 0 10

PRODUCTIOti O 0 O 0 0 O 0 0 O 0 0 0 0

OPERMONS (MM) 0 0 0 0 0 0 0 O 0 0 0 0 0

SHUTTLE CHARGE-PAYLOAD 0 0 0 0 0 0 0 0 0 0 0 0 O

-STAGS & ASE 0 0 0 0 --o O 0 0 0 0 0 0 0

SCOUT-LAUTICH CHARD 33,451 12,951 16,768 o 0 0 o O 0 0 O 0 43,170
TOTAL - SCOUT 0 13,451 12,952. 16,768 0 0 0 0 0 o 0 O I	 O o



TABLE 7 -XXV (CONCLUDED)

alt
co

CONFIGURATION/YEAR 79 80 81 82 83 84 85 86 87 88 89 90 gi TOTAL

TOTAL _ SC0010 C2 1,303 32,882 26,898 50,255 94,113 83,550 134,940 130,957 204,578 167,361 3.63,256 171,848 200,157 1,482,096
E-1 ?AtL3AD CHARGE 0 0 0 11,941 55,064 45,985 90,319 91,689 145, 870 120,946 128,160 122,022 139,226 951,2211

TOTAL IiITH3l:P E-1 PAYLOAD
C4:A8GE	 (S,E rioTE) 1,303 32,882 26,898 38,314 39,049 37,565 44,62-1 39,268 58,708 46, !:13 55,096 49,626 60,931 530,874

C[)l,HUUTIVE 1,303 34,185 61,083 99,397 136,446 176,011 220,632 259,900 318,608 365,021 420,117 469,943 530,874

PME ENT VA WE Con - TOTAL 1,077 24,705 18,372 23,790 22,042 19,277 20,816 16,653 22,634 16,267 17,555 14,433 16,045 233,666
WITHOUT - PAYLOAD CHARGE

(OISCOWTV 10.)

CC:_I [AT IVE 1,077 25,782 44,154 67,944 89,986 109,263 130,079 146.732 169,366 185,633 203,168 217,621 233.666

NOTE.	 THE PAYLOAD CHARGE "CO, -:Obf COST" HAS BEEN 014 "ZED 'ROTA CONS AERATION {SEE P RA. 7. 4 . 1



.-.. .._._	 i-...,_. .-	 Lam.._.. _..	 L.._...^-

TABLE 7 --XXV I

SCENARIO E-1 COST SCHEDULE
(ALL COSTS IN THOUSANDS)

COITIGU NTIOh/MH 79 80 81 62 83 84 85 86 87 88 89 90 91 TOML

DDT & E

A;,UML OP RATIMS o 4,811 4,8n 6,549 8 , 206 3,395 3 2395 3,395 3,395 3,395 3,395 3,395 3,395 51,497

I IEGRAL OG5

mr za OF IJ.TIMM- S 0 0 0 0 1 1 1 1 3 2 2 2 3 16

PRODUCTIO: S 0 0 0 0 0 0 0 0 0 0 0

ommT ;;5 (Mar) 0 0 0 0 0 0 0 0 0 0

SH=-	 C?i4_'."'eE - PAYLOAD 0 11,859 20,933 20,933 11,859 53,725 32,793 41,866 32,793 53,725 280,485

S=.	 ilZ: - S:IGE & ASE 0 0 0 0 0 0 0 0 0 0 0

OTFGR CHARGES 0 200 200 200 200 600 400 4o0 400 600 3,200

To:rtL - IIrT'..G ul Ols 0 0 0 0 12,059 21,133 21,133 12,059 54,325 33,193 42,266 33,193 54,325 283,696

E; iI

U 233R OF IJ.USCM-S 0 0 0 0 1 1 3 4 3 3 3 5 2 25

PRODUCTION 977 977 2,931 3,908 2,931 2,931 2,931 4,885 1,954 24,425

ORERATIONS iUN=) 311 311 933 1,244 933 933 933 1,555 622 ;,775

SM'T'TLZ CW ;E - PAYLOAD 7,124 6,486 22,644 29,768 eo,734 21,371 20,734 36,892 3.3,610 179,363

SH== - STAGE & ASE 2,523 2,523 7,569 10,093 7,569 7,569 7,569 12,616 5,046 63,077

TOTAL PS 11 0 0 0 0 10,935 10,297 34,077 45,013 32,167 32,804 32,167 55,948 21,232 274,640

IF



TABLE 7—XXVI (CONTINUED)

0

CONFIGURATIONAUR 79 E* 81 82 83 84 85 86 87 88 89 90 91 707AL

scour

- UMBZR OF JAUNCIMS 0 3 3 4 1 11
PRODUCTI0IJ 0 0 0 0 p

ORATIONS (UNIT) 0 0 0 0 0

Sla= CHARGE .- PAYLOAD 0 0 0 0 0

Sh"UiTI: •- S'TAGE & ASE 0 0 0 0 0

SCOUT LAUNCH CHAROR 13,451 12,951 16,768 3,817 46,987
TOTAL _ SCOUT 0 13,451 12,951 16,768 3,817 46,987

IJEIEGRAL 0,45 + SSUS-D

l.lWM3R OF LAMICH3S 1 0 1 0 1 0 0 3
PRODUCTION 2,426 2,426 2,426 7,278
OPERATIONS (WIT) 1,200 1,200 450 2,650

SHUTTLE CHARGE - PAYLOAD 4,895 1,057 1,056 7,008
SHUTTLE - STAGE & ASE 4,497 2,933 2,934 10,364
OTHER CfimuSs 200 200 200 600

TOTAL IN. 01+15 x SSUS-D 13,218 0 7,816 0 7,066 0 0 28,130

.....psi
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CONFIGMTT_C::/YZAa 79 80 X 81 f2 83 84 85 86 87 88 89 90 91 To_AS.

:^ 2..TAT;i:

zr^ fi OF LAIJECHES 0 I	 0 0 4 5 6 5 4 9 6 8 5 11 6.

nRODUC,M- ?3,156 2,695 3,234 2,695 2,156 4,851 3,234 4,3x2 2,695 Sa929 4;,957

OPERA_Ioils (Li:li) 1,244 1,555 1,866 1,555 1.244 2,799 1,866 2,488 1,555 3,421 19,593

S„ fiiL3 CFIA.3 i£ - PAYf/JAO 11.941 23,231 1 8,566 33,768 2-x,357 57,50E 41.079 51,654 26,632 t59,04- .347,773

2^sL3Z3 - STAGE & ASE 1L,OL2 26,309 37,694 26,2991 17,562 40,338 29,793 36,828 26,258 54,402 309.557

=cTAL _S 2 =,K 0 0 0 40,383 53.790 61,362 64,317 45.319 105,492 75,972 95.282 57,170 122,793 722.,BEO

,_s 4 =.-&

,7229 OF LALICHMS 0 0 0 0 1 c i- 2 1 2 1 2 1 11

P:oOUCT10.7 11,614 0 614 1,22E 614 1,22E 614 1,228 614 17,754

0P39,n,--on (m1T) 311 0 31? 622 311 622 311 622 311 3..321

Sl=- Z	 PAYWAD 12 .850 0 8,079 250 05 12.850 25.70 12,650 25,705 12,850 1:6159:

S:== - S,AO:: & ASE 3,509 0 3,509 7,019 3,509 7,019 3,509 7,019 3.509 336,602

=0=^^ =s ,, T='=

I

0 0 0 0 28,284 0 12,513 34,574 17,284 34,57+ 17,264 34,574 17,26+ 196,371

.y



TABLE 7-XXVI (CONCLUDED)

--sro

CnttFIGthIATION/YEAR 79 1	 80 81 82 83 1	 84 85 86 87 88 89 90 91

TOTAL COST - SCr[7ARIO E-1 0 18,262 17,762 63,66o 717,091 96,187 148,653 140,360 220.479 -79,938 397,460 184,280 219,029 1,6o31161

TOM, PAYLOAD CHARGE 0 0 0 11.941 55,064 45,985 90,319 91,689 145.870 120,9 1 18 128,160 122,022 139,226 951,224

TO^.AL WMICU'T PAYLOAD CHARGE 0 18,262 17,762 $1,729 62,027 50,202 58,334 48,671 74,609 56,990 69,3oo 62,258 79,803 651,937

CUMULA°_M O 18,262 36,024 87,743 149,770 199,972 258,3o6 306,977 381,586 4-1,576 509.8• 572,134 651,937

PRESM VALUE Cost 0 13,721 12,132 32,113 35,012 25,762 27,213 20,641 28,765 20,676 22,081 18,034 21,015 277,165

TOTAL N3THOW PAYLOAD

(Dlc rn..'!'TED 10%)

CU4llLA-VE 0 13,721 25,853 57,966 92,918 118,74o 145,953 166,594 395,359 216,035 238,116 256,150 277.165
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a $43.5M or 16 percent benefit to the LES system scenario. Discounted additional

Shuttle charges common to both scenarios is $354M. The point in time at

`	 which the cost streams of the two scenarios cross occurs in the second

quarter of 1983.

Some economic analysts consider the 10 percent discount rate

a conservative criterion to apply to public investment projects of this type

and argue in favor of a 5 to 7.4 percent rate as more realistic for analysis

in constant year dollars. Figure 7.10 illustrates the effect of applying
social discount rates to the life cycle net benefit streams of these two

,scenarios. The net present value of the LES system scenario over the exist-

ing/planned system scenario increases markedly as the discount rate de-

creases to the undiscounted value of $121.1M. As the discount rate is in-

{	 creased there is still a net present value of $18M at a 20 percent rate.

The internal rate of return obtained by the LES system scenario

investment relative to the existing/planned scenario is greater than 40%.

A comparison of the payload/stage/,ASE charges to the payload

user for Shuttle usage for the two scenarios shows $1376.8M for t -he exist-

ing/planned system scenario and $1157.8M for the LAS system scenario - a

$219-OM benefit to the latter scenario in absolute 1977 dollars. This

benefit is indicative of a more efficient Shuttle utilization.

In summary, within the ground rules of the study, the scenario

containing the new LES system emerges as the dominant economic choice con-

sidering the criterion of scenario evaluation; i_e., net benefits, internal

rate of return, and significant reduction in Shuttle user charges to the

payload user.
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_ 8.0	 TASK 7:	 RECOMMENNDATIONS

The most cost effective approach to accomodate the LES payload

mission model and the LIES regime is recommended in this section. 	 The rec-

commended approach, ground and flight operations definition, Shuttle user
"-' charge implications, and implementation plans are followc:d by additional

recommendations that are logical results of the study.

uu. 8.1	 RECOMMENDED APPROACH

The approach selected in Task 6 as most cost effective to acco-
= modate the LES payload mission model consists of integrated OMS, a new low

energy stage system and Scout through 1982. 	 This is the recommended approach.

Recommended start date is fiscal year 1980 (Oct. 1979) with the first launch
a.

from the shuttle in the third quarter of fiscal 1982 (June 1982).	 The Scout
launch vehicle should continue operation from WTR until the shuttle with the

low energy stage is operational from WTR in 1983.	 Additional studies are

recommended to evaluate the low energy stage system as a reuseable system

and as an integrated spacecraft support system.

8.1.1	 Existing §stems

The two existing systems are (1) the Shuttle with integral ONES to

deliver four observatories and telescopes to -their orbits (16 .payload flights)

and (2) the Scout expendable launch vehicle to deliver the seven payloads (10

payload flights) designated in the payload model as Scout class payloads.	 All

of these Scout payloads are launched in the 1980-1983 time frame. 	 The new

low energy stage concept accommodates the rest of the payloads of the LES model.

8.1.1.1	 Shuttle Integral OMB - The application of this existing system to

deliver low energy payloads consists of either (1) the Orbiter maneuvering

from its standard orbit altitude of 296 km (160 nm) to the destination orbit
r

of the payload or (2) the Shuttle boosting directly to the destination alti-

tude to deliver a payload.	 There is currently planned an additional STS

charge for delivery to a nonstandard orbit. 	 For thie study that charge was

considered to be $200,000 based on discussions with cognizant NASA Head-

quarters personnel.

The performance capability of the Orbiter with integral 0MS in a

28.5° orbit from ETR is shown in Figure 8.1, along with capabilities of the

k
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S^
	 other elements of the recommended approach, against the requirements of the

payloads of the LES mission model. Integral OMS was used to accommodate four

of the payloads of the model encompassing 16 payload flights (12%). These

payloads were large observatories and a space telescope that occupied a large

part of the cargo bay. User costs were based on the charged flight charge

policy. Launch schedule, payload and destination orbit characteristics,

and Shuttle launch sites for these four payloads are shown in Table 8-I (line

items 12, 13, 14 and 15 in the table).

Definition of airborne and ground support equipment and Shuttle

operations requirements for this mode of payload delivery are contained in

ST'S standard documentation.

8.1.1.2	 Scout Expendable Launch Vehicle - The Scout expendable launch

vehicle operating from either WTR or the San Marco launch site delivers seven

payloads (10 flights) of the LES payload mission model (8%) designated as

Scout class payloads to their destination orbits. Launch schedules, payload

and destination orbit characteristics, and launch sites for these payloads

are shown in Table 8-1 (line items 47 through 53). payloads launched from

San Marco are scheduled for 1980 acid 1981; the other payloads are launched

from WTH in 1980 through 1982. The Transit launch in 1983 can be accommodated

by the Shuttle and the low energy stage from WTR.

Ground support equipment and operations requirements are defined

as a part of the standard Scout launch vehicle documentation.

8.1.2	 Low Energy Stage System

A new low energy stage system is recommended to deliver the re-

maining 80% of the payloads of the LES model and to provide capability to

deliver potential future payloads with requirements in the low energy regime.

The system consists of a modular bipropellant propulsion system comprising

two arrangements of four and ei&ri, propellant tanks installed horizontally

in the Orbiter and one four-tank arrangement installed vertically in the

Orbiter. Airborne and ground support equipment are included as a part of

the system.
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MISSIOV NAME SPONSOR

LAUNLE SCHEDULE LES(b)
PAYLOAD

TOTAL
MASS
kg

LFNC731 STS
CONFIC-
U3ATION

APOGEE

I\CL.
deg.

LAUNCit
SITE

PAYLAAD

CODE

PAYLOAD

CLASSPO 81 A2 R? 84 85 Bb 7 88 89 90 91 921
L'IA
m

PERIGEE
km

Extreme LV Explorer NASA-OSS 1 1 310
0.9/

4.6 FF
550/

1	 550 28  01 P+A E)(

High Fne r	• Explorer NASA-OSS I 1 1 4
4.61

t
63/

Lov F.nerr y Explorer NASA-OSS 1 1 I

_

2 innn
1.8/

1-4 FF
56/

_.%! '-*11 P+s Fy
C:smiz 9ackground
Enniorer	 (COBS) NASA-OSS i	 I 1 1 3 816

2.91
4.4 FF

00/
900 99 UTR AAAF01 P+A EK

1R Astronomy Ex p lorer NASA-OSS 1 L 2 900
2.5!

1.5 FF
700-900

8-39" VrR AAAF02 P+A EX

Electrodvracic Explorer A NASA-OSS 1 1

_

2 680
1.dJ

1. FF
00/

204 90 WT R AAAF03 P+A U
ura y ity Probe 8
(Relativity ) NASA-OSS 1 1 910

3.61
2.2 FF

320/
520 00 WTR AGAF02

5"(t
P+A/FF

tdyanred	 F.cla[Ivl[ NASA-OSS 2 2 910
3.6/

2.2 FF
520/

520 90 VTR ACAF33
S:,.1
P+A/FF

Plas=a Probe E NASA-05S 1 1 300
3.0

4.f S-D
29,600/

370 90 177R AGA'04
S':/

P-A/FF

S:+lar `.^xi^um NASA-055 R 1 R 1 R 1 R 1 4 2047
4.0/

-2 MIS
463

463 28.5 ETR AEAB01
S':/
PEA 06S

upper Atcrspncre
Research Sat	 (CARS) NASA-OSS l 1 2400

5'01
4.0 MH5

X, 00-625
circ 52 ETR AEAB02

S`:.
P+A OSS

Ca- i Ra y Observatory NASA-OSS 1 R 1 V V R 1 V 6 10000
7.3/

4.

_

FF
400/

400 18.5 ETR ACAA01
':FO
P+.; 0?S

1.-'!l X-F3v Observatory N.ISA-OSS I R1 V V R 1 5 100D0

12.4

4.) FF
500

500 28.5 ETR ADAAGI

LG

P+A 0E5

Space Telescope IZASA-OSS I R 1 V V 4 9400 4.57 FF
50

500 28.5 ETR AW01
LG
P+A 03S

large Solar Obs. NASA-OSS 1 1 9825

16.21

4.6 FF
3501

350 28.5 ETR- ADAA02

LG
P+.L OBS

:OTALS(LES PAYLOADS) (b) i _^ 3 4 2 7 1 4 1	 5 4 7 1 39 1 1	 1 i

1.

2.

I.

6.

S.

6.

7.

8.

9.

10.

il.

I'.

13.

14.

15.

TABLE 8-I LES PAYLOAD MISSION MODEL

SPACECRAFT	 DELIVERY
P.USVCT-e	 nCtl,r

(a) Sun-synchronous orbit
(b) Retrievals not Included.



SI'ACItCRAFf
I

DELI t'ERY
PARAHETF.RS OREiT

LAUNCH SCHEDULE LES(c) LENGTH

E'

STS APOGEE

PAYLOAD HASS CONFIG- INCL. 1,glry, CH PAYLOADPERIGEE

HISSION NAME SPONSOR 80 81 82 b3 84 85 86 87 88 89 90 91 92 T T k m URATION km dog- SITE CODE
z-
^•

_,+A

Earth Radiation NASA-OSTA 1 454
4.3/

FF
10ti/

56 ETR APCAOl
LGI
AF?!1-i

-n	 _a	 ° 
?.25S ) 1 704

0.8/ 593/
CASA-OSTA 1 60 FF 56 ETR ARG01 qp0,

L:!:^SzT D !iASA-OSTA Fcl R 1 R1 3 17001, 2.2 HMS
704/

98.2 I.TR BBCBOI APP/O il
4.6/ 570/ LGI

l;ASA-O`TA 1 1 1400 l.g FF 98 GTR APCA02 APP/T1'	 i
Soil

1 1 270 0.9/ FF 344 / 99 GT R ARCA02.`:1GcAT S:.SA-L:,.n AP?/FFr

740
S.'-.IS.r 6 :;ASA-DSTA l l 3400 8.Oj • D 1015 4 85 VI ACQF03 5 3 1F' ► 	 4

1100/ 7.0/ Fr or 8300r 99 or " f
^P	 /(TIROS 0 S,15A-OSTA t L

LO 6 MSS 1700 103 GTR ACQBOI

Envir3=ental ;;;,SA-OSTA 1 L 1 3 16110 a5.2/,3 5 590/ q
56 ETA ACQ302 fr	 3

^ t l 2 772 3 ' 01 FF
910/

 l0 100 YTR ARCF02 ^^^!F}^
E;r[ti 3ur•^e :ASA-OS TA

R_sources C'.c'-a1 1
1600- 6.1( MIS 7001 98.2 WTR APCB02':,SSA-OS	 A t 2000 4.0 700

l 1 2 2000
2.21. 300/300

90 NTR APCBDI ^^PIFF
Gt;VSA7 N,%SA-OSTA 0

1 3 3 3 1 2 1 1 2 17TOTAL
t ^

_ t

KASA-OAST

5^ace Technology 4500
3'61.4

FF 426/426 28.5 ETR A'4iA01
ED/.E_..

eAIL„^^,1 NASA-OAST 1 Rl. RI 3 ^

1 1 1 3 ' r
TOTAL

r

[Lk SA 5n!ARY ...

OSS Total 1 2 3 A 2 7 4 5 4 7 39 -

1 3 3 3 1 2 1 1 2 17

A	 a 1 3

6 7 3 1 5 59 t4

16.

17.

it.

19.

20.

21.

22.

23.

24.

25.

Cb 26.
O

27.

a.

i^

TABLE B-I LES PAYLOAD MISSION MODEL (CONT'D)

(a) Includes F)t-1 proppulsion module to be used for on-orbit att_tuae Conrru• un-
atationkeeping or,l Y.

(b) Circular orbit.

(c) Retrievals not included. i



MISSION NAPE SPONSOR

LAUNCH SCHEDULE IES(c)

PA1'^.OA
TUTAL

MASS
k _

LENGTH STS
CO\FIG-
URATION

APOGEE
I\CL.
de3•

LAL^^

SITE

PAYLOAD
CODE

PA:'LOAD
C:. 55

! R P^ R 0

DIA.
m

PERIGEE
km

Tiros Operational AOAA 1 1 I l L 1 6
1100/
1holl

7.0/
L6 or MS

830 or
I700d

98 or

I nia BC 803
'!:D/

Gnvt Earth _ l R 1 A l 3 17006
4.34 500-700 97-

as vtrqso
:.m1

Ccvt Earth
r 1 t R 2	 1 1700 D I

4.3/
2.2 uMS

500-700 97-
ca imt ECRB02

YLI
f,

 Earth

^-	
r e
	

_

_

11 R1 1 2 1700b
4.31

g
500-700 97-

ua NTR 8CR603
..ED/

a-c T Tr- IT. Cc 3

3

3.006
$.01

3,0 K4S 746
Ym/

nv-R?.^ n• ;4 L	 r; SAT 3 U 5	 Cov[ l Rl Rl 34006
$•0/

I:TR 8[33C
v^!

^v n3 Trw	 c£;c S	 lvt l RI RI 34006 $'O/ rirr 85 t.-YR acRee ^

BS ZSAT A International I R 1 2 17046
4.31 500-700 97-a

ti"r
^ a1

!'.RESAT B International 1 R 1 1700 b
4.3/

2.2
500-700 97-

a V.TR B7' C	 -

ISFESAT C International 1 R 1 1700 b
4.31 500-700 97-

a WTR P.DR503
:'W D/
r

r; P: ;'E_EA3T 1 I.) Cox_rercial l R 1 2 17006
4.31

rNs
500 - 700

rfrc,
97-

g 8a r1tw!ni,
:MD/
cloeq

7Ri:'.4TE	 {ry a:1
a•- =i	 Sr-s	 -	 nv Commercial R 17mb

4.31 500-700 97-
a WTR BDR305 %m!

CICRS

29

28

29

3i

31

32

33

35

3E

37

CD	 3:
I -'

39

3
S

TABLE 8 —I LES PAYLOAD MISSION MODEL ( CONT'D)

SPACECRAFT	 DeA	 LTVERY
n PRIT

(a) Sun-synchronaus orbit
(6) Includes Y-`!S PM-1

(c) Retrievals not included.

(d) Circular arbTt

Ir..



MISSION NAME SPONSOR

LAUNCH SCHEDULE LES(c)

PAYLOAD
TOTAL

HASS
k

LENGTH STS
CONFIG-
URATION

APOGEE
INCL.
deg.

LAUNCH
SITE

PAYLOAD
CODE

PAYLOAD
CLASS80 81 1 82 83 84 85 86 87 1 88 89 90 91 92

DIA.
m

PERIGEE
km

7--REIG%

an3diao Scientific Canada 1 1 2 400 1.2 FF 550 90 WTR AZLA01 SH/F,FF

_jrcpean Scientific Europe 1 1 I
3 400

1.51
1.2 FF

5501
550 28.5 ETR AZLA02 S.4/F/FF

:a:.i3ian Microwave Canada l l 2 1523 1.5 FF 909 99 WTR 9APFO1 TED/F/FF

S..+ MLnitor Canada 1
1 3110

9.0
4.0 FF Bon 9815 WTR BADGOI MED/Ftrr

'r arth Rc ► ourtia

"arei n (1eL)
Foreign 1 1 1

3 1042 1.5 FF 910 99 $4TR A2AiO3 SM/F/FF

TOTAL 1 1 2 1 2 4
11

.3 A. b^ace Iest
?ro.ram DoD 1 1 1 1 1 1 1 1 1 1 1 1 12 1000 4.0 FF Circ.

-
100

a-
WTR BT DoD

.5 ,9 Meteorological
Satellite DoD 1 1 1 1 1 1 1 1 1 9 1150 3.0 FF

/750750 98.4 WTR 8T DoD

TOTAL 1 1 1 2 2 2 2 2 2 2 Z 1	 2 p 21

San Iarco D
0

OSS 1
1 50-60

1.5/
0.8 Scout

27,000/
420 2.9 SK Scout

Sao Marco D
1

OSS 1
1 200

175
0.8 Scout 800/230 2.9 SM Scout

Solar Mesosphere Explorer OSS 1
1 165

1.5
0.8 Scout 500/500 97 NTR Scout

?.E A OSS 1
1 54 0.8 Scout

r e
200. 2.9 SM Scout

?I	 8 OSS 1 1 fib 0.8 Scout
r
e200 2.9 S`! Scout

-.a^sit DOD 1 1 1 1
4 170-20 0.8 Scout 1000 90 UIft DoD

TOTAL 3 3 2 1
9

^ -^-:71A'	 SCOL

Caaadian Scientific 2 2 145
1.

0.8 Scout 550 90 WTR AZLA01 Scout

40.

41.

42.

43.

44.

45

46

Cb
IV

47.

48.

49.

50.

51.

52.

53.

-' Q

r^

.1

TABLE 8-I LES PAYLOAD MISSION MODEL (CONCLUDED)

SPACECRAFT	 DELIVERY
PARAHETERS	 OARIT

(a) Battelle 3/78 best estimate of unclassified low energy DoD missions. 	 (c) Retrievals not included.

(b) 296 if Shuttle launched.
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8.1.2.1	 System Description - The new propulsion approach, developed in

Volume III, paragraph 4.0, consists of a modular arrangement of propellant

tanks and structure to produce a stage system that can be adapted to a wide

variety of payload sizes, shapes and velocity requirements. The modularity

and the installation variations are depicted in Figure 8.2.

The LES System is baselined around the 8-tank version. This is

used for relatively heavy payloads or to meet very high velocity change re-

quirements. As shown in the figure, 4 modules can be removed to create a

4-tank version for intermediate requirements. Removal and re-arrangement of

two additional modules creates a vertical installation capability for the

four tank version. If in the future an "adaptation" of the LES to SSUS-D is

needed for spacecraft not now in the LES payload model, the 4-tank vertical

version can be adapted as depicted in Fi gure 8.6 shown and discussed at a

later point in this report.

A weight summary for each version of the Modular Bipropellant is

shown in Table 8-II.

TABLE 8-II MODULAR BIPROPELLANT WEI(

Kg (lb)

	

MODULAR	 MODULAR

	

8 TANK	 4 TANK

STAGE INERTS	 681.7 (1503)	 432.9 ( 955)
CONSUMABLF.S 	 1669.2 (3680)	 829.2 (1828)
STAGE IGNITION	 2350.9 (5183) 1262.1 (2783)

3HT SUMMARY

	

MODULAR	 MODULAR

	

4 TANK	 4 TANK
VERTICAL VERTICAL/SSUS-D

	

464.3 (1024)	 558.7(1232)

	

829.2 (1828)	 747.5(1648)
1293.5 (2852) 1306.2(2880)

ADAPTATION (SSUS-D) 	 -	 -
	 1754.5(3868)

TOTAL STAGE WEIGHT 2350.9 (5183) 1262.1 (2783) 1293.5 (2952) 3060.7(6748)

8.1.2.2	 System Performance - The performance capabilities of the three

versions of the bipropellant propulsion, modular low energy stage (LES) system

are shown in Figure 8.1 relative to the requirements of the payloads of the

low energy mission model and to the low energy regime. Capabilities of the

horizontally mounted and vertically mounted 4 -tank versions are shown with
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full fuel tanks and with fuel off-loaded to 53% of capacity. The LES system

accommodates the remaining 42 payloads (103 flights) of the LES payload mission

model (shown in Table 8-I) not accommodated by the Shuttle with integral OMS

or the Scout launch vehicle as defined in preceding paragraphs. By 1983 when

the Shuttle is operational from WTR and after the Scout class payloads of the

LES model have been delivered to orbit, the 4- and 8-tank versions of the LES

system can accomodate all of the remaining payloads of the model; although

the 3 observatory and one telescope payloads (16 flights) would still likely

be delivered by the Shuttle with integral OMS.

Performance capabilities of the -'+- -nd 8-tank versions of the LES

system cover 85% of the low energy regime and encompass the requirements for

all payloads of the LES model after 1983. If, in the future, payloads are

defined with mission requirements in the low energy regime beyond the cap-

ability of the 8-tank version, an "adaptation" of the vertical. 4--tank version
to the SSUS-D can increase the regime coverage to 99.6% (Figure 8.1). Based

on the distribution of performance requirements of the payloads of the LES

model the probability of future payloads with such higher energy require-

ments woiLld appear to be quite low.

8.1.2.3 Airborne Support Equi mp ent - A modular cradle set concept for the

LES system (developed in Volume III paragraph 5.0) accomodates payloads with

lengths not greater than 9 meters (29.53 feet), diameters not greater than 4

meters (13.12 feet), and mass not greater than 4500 kg (9921 pounds). Com-

ponents from existing or planned Shuttle or upper stage cradles were utilized

where practical. Modular cradle component parts of the set are listed in

Table 8-III from which any of four cradles can be assembled. Figure 8.3 shows

one of these cradles with a payload and LES installed. The code mtmbers on

the figure identify the cradle parts shown in Table 8-III. Modular cradle

sizes accommodate the other payloads as shown in Figure 8.4. It is planned to

mount payloads larger than the 9 by 4 meters directly to the cargo bay attach

points and cantiliver the stage to the aft end oi' the payload.

The ASE avionics equipment and installation concept developed for

the LES system provides the physical and electrical interfaces between IZS/

cradle/payload and Orbiter equipment. Figure 8.5 shows the cradle, avionics
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TABLE 8-III LES ASE CRADLE ASSEMBLIES PARTS LIST

PART
NO. PART DESCRIPTION

QUANTITY
PER SET

CRADLE ASSY.
#1 SMALL

HORIZONTAL
QUANT/ASSY

CRADLE ASSY.
92 MEDIUM
HORIZONTAL
QUANT ASSY

CRADLE ASSY.
#3 LARGE

HORIZONTAL
QUANT/ASSY

CRADLE ASSY.
94 VERTICAL
UANT ASSY.

I Cradle I	 (10" wide) 2 1 2 2

2 Cradle II	 (14" wide) 2 t	 1 2 2

3 Walkin	 Beam (14" wide) 1 1 1

4 Cradle Filler 1 1 1

5 Cradle Extender - LH 1 1 1 1

6 Cradle Extender - RH 1 1 1 1

7 f	 Filler Adapter - LH 1 1 1

8 Filler Adapter - RH 1 1 1

9 Filler Adapter - Bottom 1 1 1 i

10 DeploV Mechanism Base 2 2

11 Rod Ass	 - Adjustable 60" to 100" 4 4 (4) (4)

12 Rod Ass	 - Fixed 38" 4 (4) 4

13 Rod Coupler - Fixed 20" Length 4 (4)

14 Rod Ass	 - Adjustable 12" to 20" 4 (4)

15 Rod Ass	 - Adjustable 30" to 36" 4 (4)

16 Rod Ass	 - Adjustable 36" to 60" 4 (4) (4)
17 Latch Mech. - Type A (V.4S/FSS Type; 8 5 8 6

2

5

18 Latch Mech. - T' e B (Orb Deployable Type) 2

19 Latch Spacer S 5 6

20 Lon eron Trunnion 4 4 4 4 4
21 Keel Trunnion 2 1 2 2 1
22 Deploy Mechanism 81 - Mechanical Spring Pk 2 2 2
23 DeployMechanism 92 - Multiple Spring Pkq 1 1

24 Deploy Mechanism #3 - Elect*a/Mech blechanis 1 1

25 De to), Mechanism -- Rase-Fixed 1 1

26 Deploy Mechanism - Base-Moveable 1 1
27 Walking Beam _ Pivot Assembly 1 1 1

28 Latch Shim - TyRe A 6 3 6 5
29 Latch Shim - T	 e B 2 2
30 Vertical Launch - Walking Beam - Ass y. 2 2

31 Fil ler Ada ter - Side 4 4

32 Filler Adapter - Bottom 1 1

33	 1 Cross Brace Assa:bl 4 4

TOTALS 85 31 40 39 35

co
M

I

i
rNOTE: ( ) OPTIONAL DEPENDING ON PAYLOAD LENGTH
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and cabling interface approach for Orbiter installation. This approach uses

the Orbiter payload accommodates equipment where practical with additional

equipment added and interfaced for functional operation and deployment of LES.

In addition, provisions for physical and functional interface of selected

caution and warning candidates were incorporated for monitoring for safe con-

ditions of Orbiter payload with control, circuitry for safing in the event of

an unsafe condition prior to deployment. These ASE and Orbiter installed

avionics satisfy the STS physical and functional interface requirements.

If an "adaptation" of the LES to SSUS-D is needed for spacecraft

not now in the LES payload model the SSUS-D cradles can be modified for this

application. The modification includes the addition of signal, power and

deployment interface units and removal of selected component parts not re-

quired for the'adaptation." Since the SSUS--D/LES combination will not be spin

stabilized, deletion of spin physical and functional interfaces will be by

procedural changes. Figure 8.6 shows one of these combinations as installed
in the SSUS-D cradle.

8.1.2.4	 Ground Support Equipment - Ground support equipment identified in

Table 8-IV provides major items of checkout, handling, transporting, ser-

vicing and miscellaneous support equipment for both the factory and field.

These support equipment provide the capability to physically and functionally

verify stage systems from acceptance through assembled level tests. The

handling, transporting and servicing equipment provides the capability to

physically and functionally integrate four primary interfaces. These are:

• LES/Cradle Assembly

• LES/Spacecraft

• LES-Spacecraft--Cradle Assembly/ETR or WT'R

• LES-Spacecraft-Cradle Assembly/Orbiter

8.2	 GROUND AND FLIGHT OPERATIONS_

Ground and flight operational requirements including functional

task flows, timelines, support equipment, facilities, and personnel were

established for the LES and its ASE in Volume III, paragraph 6.0. Operations

at the launch site include receiving, inspection, assembly and interface

tests, range and status verification. The approach developed provides an

1
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DIMENSIONS IN MILLIMETERS ( INCHES)
WEIGHT IN KILOGRAMS ( POUNDS)
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REQUIRES: ' 2184 + 152 CLEARANCE = 23360F CARGO BAY LENGTH

(86) + (6) CLEARANCE = (92) OF CARGO BAY LENGTH

4 TANK MODULAR BIPROPELLANT LES/SSUS-D
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`	 r I'ly

FIGURE 8.6 VERTICAL LES/SSUS--D ADAPTATION INSTALLATION
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TABLE 8-1V SUPPORT EQUIPMENT

ro

ITEM DESCRIPi<ION
FACTORY
REQMT

FIELD

REQMT REF. FIG.	 TASK NUMBER

CHECKOUT

1 Guidance and Control Test Set X X 8.0
2 TDY-43 Computer Test Set X X 8.0
3 Telemetry Test Set X X 8.0
4 Test Battery Simulator X X 8.0
5 Pyrotechnic Test Load Simulator X X 8.0
6 Thruster Test Load Simulator X X 8,0
7 Portable GHe Servicing Cart (with accessories) X X 34.0; 5. 0; 16.0
8 Audio GHe Spectrometer X X 34.0; 5.0
9 ASE/Avionics Simulator X X 36.0; 28.0; 29.0

10 Umbilical Simulator X X 37.0	 ^-
11 Cables and Cable Plant X X 8.0; 15.0; 17.0
12 Electrical/Electronic Test Equipment X X 11.0; 26.0	 t.
13 Control and Monitor Panel X 26.0; 17.0; 22
14 Electro Explosive Devices Test Equipment (GFE) X 32.0; 11.0

HANDLING TRANSPORTING AND ASSEMBLY

15 Shipping Containers X X 1.0; 2.0
16 Mobile Flat Bed Assembly X 35.0; 12.0; 13.0	 ;-
17 Hoist Sling for Tanks X X 4.-o
18 Turn Over Hoist Sling for LES X X 3.0; 6.0
19 Hoist Sling for Vertical Lift of Payload at the VPF X 14.0
20 Fork Lift (GFE) X 1.0; 2.0
21 Truck (GFE) X 12.0
22 Cradle Assembly X 35.0
23 Multi-Mission Support Equipment (GFE) X 14.0; 19.0; 20.0; 21.0
24 Hoist Sling for LES X X 1.0
25 LES Handling/Assembly Dolly X
26 Hydroset X X 4.0

MISCELLANEOUS

27 Hand Tools X X All as Required.
28 Safety Equipment X X As, Required

X - ONE EACH REQUIRED OR AS NOTED

S^ Zi
F J
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efficiently controlled processing and Launch preparation capability. Flight

operations scoped and delineated include monitoring of the LES, its ASE, and

payload from Shuttle launch through predeployment tests, deployment and or-

bital transfer to payload separation. Flight sequence begins at deployment

and ends with payload separation from the LES. Telemetry coverage is to be

provided throughout the flight sequence.

Ground support equipment used in field operations includes gui-

dance, control, computer, electrical, electronic, and telemetry test sets;

pyrotechnic, avionics, electrical, ASE, umbilical and thruster simulators;

cable plant; and control Monitor panel. Handling, transporting, and assembly

equipment includes a mobile flat bed assembly used to assemble the stage,

cradle, and payload and to transport this assembly, '.foist and turnover slings,

dollys, tools and safety equipment.

An evaluation of functional task flows and resulting timelines

relative to Shuttle field operations timelines resulted in the definition of

a field team manned with proper personnel and skills of 18. These personnel

include supervisory, administrative, inspection, quality and logistics

specialists as well as engineers and technicians. A field team is required

at ETR in late 1981 and at WTR in 1983. It is envisioned that these teams

could provide field support for all Shuttle lots energy upper stages.

Additional program management, supporting engineering, logistics,

inspection and quality personnel are required at the LES manufacturer facility

on an annual and per stage basis.

8.3	 IMPLICATIONS OF SHUTTLE USER CHARGE

Implications of Shuttle user charge policy as defined in published

STS documentation, as well as some recommended changes and additions are as

follows:

® The keying of Shuttle user charge to payload length or weight

tends to drive payloads to low weight, short lengths, and

large diameters when installed horizontally in the Orbiter

cargo bay.

e Orbiter cargo weight-to--length equivalence in user charge is

shown in the following table.
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ORBIT
LAUNCH INCLINATION WEIGHT-TO-LENGTH RATIO
SITE DEG kg/m (lb/ft)

ETR 28.5 1612 (1083)

56 1414 ( 950)

WTR 90 918 ( 617)

98 818 (	 550)

Orbiter payloads with weight-to-length ratio greater

than these pay according to weight; for lower ratios

payment is according to length.

a Length critical Orbiter payloads should be installed

vertically in the cargo bay if (1) the length of the

spacecraft and stage exceeds the diameter of this

combination as well as the bay length occupied by

the ASE and if (2) the length of the spacecraft stage

and ASE cradle combination is less than the cargo

bay diameter.

o Airborne support equipment should not extend beyond

payload-stage combination.

e Airborne support equipment which in rotating payload-

stage combinations from horizontal to a deployable

orientation require additional cargo bay length and

incur additional user charge if length critical.

The current charge policy for the use of OMS kits

which includes length or weight charge, use charge,

and serial time impact charge makes their use very

unattractive.
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• User cost charges for Orbiter delivery to altitudes and
..

inclinations other than the standards should be defined.

These standards as currently defined, are as follows:

LAUNCH	 ALTITUDE	 INCLINATION
SITE	 km (nm	 DEG

ETR	 296 (16O)	 28.50 & 560

WTR	 296 (160)	 90° & 1040	 9'

® The 487 STS payload model has no payload destination orbits

at 1040 inclination. Most orbits at inclinations greater

than 901 are near sun-synchronous which, for the altitudes

specified, are grouped around a median inclination of 980.

Consideration should be given to changing the 1040 stand-

ard orbit to 980.

® The charge policy to a shared flight user for a non-standard

orbit on a flight in conjunction with other standard orbit

users should be defined.

8.4	 IMPL50WATION PLANS	 r _

Implementation plans for the recommended approach to accommo-

date the LES payload mission model have been developed to support future

NASA program decisions.

Implementation plans for the Shuttle with use of integral OMS

fueled to deliver payloads to orbit are defined in STS documentation. Clari-

fication of charge policy for shared flight users to non-standard orbits

should be made.

Operation of the Scout launch vehicle should be continued from

the San Marco launch site through 1982 to launch the two San Marco payloads

and the two AMPTE payloads scheduled in 1980 through 1982. This operation

should be continued beyond 1982 if additional new payloads require low

altitude or ellipitical orbits (non-geosynchronous) before the Shuttle,with

a low energy upper stage, is operational from ETR. The Scout launch vehicle

should continue operation from WTR into 1983 until the Shuttle, with a low

energy upper stage, is operational from WTR. Scout implementation plans

are contained in NASA Scout documentation.

_	 v

, J
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Tnplementation plans for the new low energ y stage system includ- 	 1

ing development, manufacturing, integration and test requirements, cost and

schedule projections, and a definition of the operational data are presented

in the following paragraphs of this section.

8.4.1	 Requirements

Development, manufacturing, integration and test requirements are

defined consistent with schedule and cost projections.

8.4.1.1	 Development - The plan for development consists of an integrated

combination of prime contractor equipment, facilities, procedures, and per-

sonnel to perform the program segments of design, procurement, fabrication,

assembly, testing, checkout and delivery of the LES. The key program philoso-

phy assuring integrity of schedule and cost projections includes:

• The structural ultimate and yield design and proof

test factor of safety will permit the use of the

ASE structural test article and the airframe vibra-

tion test article in the deliverables.

• Design requirements and margins will be established

to maximize the use of off-the-shelf hardware or

designs with minimum modification.

• Off-the--shelf hardware or qualified design will be

used wherever possible. The categories listed in

order of priority are: In production with no mod,

production with mod, designed and qualified but out

of production with no mod and then with mod, and

lastly, new design with prototype and qualification

testing.

• Subcontractor to be used for component test with

prime contractor accomplishing subsystem, system,

and full scale tests.

The major tasks considered for LES, GSE, ASE and (Merations for

program schedule and costs projections are:

e Definition of System Requirements; e.g. performance,

safety, reliability, maintainability, environmental,

schedules, groundrules and statement of work.

F
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e System Trade Studies; e.g. preliminary design, specifi-

cations, checkout concept, maintenance concept, ground

operations flows, facilities requirements, program plans,

test requirements, mission operations, software require-

ments, subcontractor negotiations, internal interface

requirements identification, schedules, controls, high
risk items, handling, and work breakdown structure.

a Detail Design; e.g. drawings, system and subsystem

design integration, plans, specifications, procedures,

component performance, and analysis reports.

	

8.4.1.2	 Manufacturing - LES is a truss structure design assembled by

the use of weld ,points and atv.achments, Figure 8.7. Figure 8.8 depicts the

detail fabrication, subassembly, assembly, checkout and final acceptance of
LES. Mummy tanks are used in the factory processing because tb!: propellant

tanks are manufactured, tested, serviced, sealed and shipped direct to the

field site for LES installation. The tanks are a single expulsion cycle

design.

The program schedule and cost projections for LES, GSE, and

ASE were based on the following major tasks:

as Fabrication of Details - structure, cradle and GSE

e Assembly , - structure, cradle and GSE

as Installations - plumbing, cabling, propellant
tanks, rocket motors, guidance equipment, electr;.,.

cal equipment, separation equipment, telemetry

equipment and pressurization equipment
ea Test and Checkout - component acceptance, bench

test, and assembled tests

	

8. 1+.1.3	 Integration - The LES is a part of the payload for the Shuttle

flight and a launch vehicle to deliver the spacecraft from the Shuttle orbit

to the mission operational orbit. Therefore, control and verification of
many interfaces is necessary to assure a successful mission. These inter-

faces are internal to the LES, GSE, and ASE designs and external between
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LES/Shuttle, LES/Shuttle Support Facilities, LES/GSE, LES/ASE, LES/Spacecraft,

transportation, handling and personnel.
n

	

	
The integration effort provides the means for monitoring and

control of the execution of the LES program to assure system performance and

schedule progress are consistent with cost expenditure. Some of the major

tasks covering the LES, GSE, ASE and external interfaces are:

,.	 ® Design Integration - inter and intea interface control

documentation, simulations, trade studies, spares, trace-

,	 ability, comparison of test results against design

objectives, trend data, sequencing, mission profiles,
i

contingency plans, groundrules and guidelines, constraints,

major level requirements, functional flows, risk analysis,

major hardware selection, coordinated top level test plan,

F	 and change control board

® Fabrication - flow/design integration, tool development,

y	 and assembly/installation flow

e Test - approve all detail test plans and procedures,

test readiness reviews, conduct post test reviews (hard-

ware and analysis), hardware disposition, conduct malfunc-

tion investigation, monitor corrective action cycle, and

reports

a+ Pre-Deliver - coordinated top level test and checkout

plan, discrepancy corrective action review, readiness re-

views, change traffic, final buy-off, and packing and

shipping procedure

® Operations -- Operations plan, training plan, site acti-
vation plan, safety procedurres, transportation and handl-

ing plan, demonstration plan covering all the inter and

intra physical/functional interfaces, demonstration
i

readiness and post reviews, and malfunction/discrepancy

action

In support of this effort, both contractor supplied equipment

and GFE are required. The GFE requirement consists of a fork lift, txuck,

Multimission Spacecraft support equipment, Shuttle Mock-up Access and Launch
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Site assembly and checkout fatalities area.

8.4.1.4	 Test - The test program includes development, qualification,

acceptance, prelaunch, and flight. The philosophy is:

(a) The test program shall be controlled by the use of test

plans and procedures. All development test plans and

procedures will be approved by the contractor and sub-

mitted to the NASA contracting agency for information.

All qualification plans and procedures will be sub-

mitted to the NASA contracting agency for approval.

(b) Component testing will be accomplished by the subcon-

tractors. The LES contractor will accomplish all

subsystem, system, and full scale testing.

(.c) System simulation analysis will be used to aid engineer-

ing judgment in the definition of a test program that

provides data for Evaluation of critical characteristics

and trends.

The execution of the program is shown in Figure 8.9 which

depicts the following key activities:

(a) Correlation between requirements and tests through

a test requirements matrix,

(b) Development of approved test plan.

(c) Planning and coordination of each test.

(d) Test readiness and post test reviews with NASA

participation.

(e) Test operations conducted with close quality assur-

ance and configuration control.

(f) Data analysis.

(g) 'Closed-loop" verification process to ensure re-

quirements and specification or contract compli-

ance.

The development phase is an 11 month effort. The qualification

and Stage/Ground Support Equipment/Aerospace Support Equipment demonstration

phase is a 9 month effort.

j

_	 i
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The schedule and cost projections for the test phase of the

LES, GSE and ASE component, subsystem, system and complete stage are based

on the following major tests:

9 Development Test - tankage, loads, propellant ser-

vicing and expulsion, leakage, verification of pro-

cedures, sequencing, reliability, evaluation of

critical environments, software, performance control,

force dynamics, thermal, full scale hot firings,

complete system test, electrical/electronic system

evaluation, separation, cargo bay ejection, and

handling demonstration

e Qualification Test - performance, software,

environmental (thermal, pressure, vacuum, vibration,

acoustic), control dynamics, loads, reliability,

combined environments, validate procedures, and

safety

e Pre-Delivery_ - component acceptance, bench test,

assemblies, and simulated launch

r Demonstrations - handling and transportation,

interface and functional validation of LES/GSE/ASE/

Spacecraft/Shuttle (mock-up), validate procedures,

software and launch crew (ground and orbit), vali-

date site, and complete launch site flow and time

lire validation

e pre-Flight - system test and checkout, cargo bay

integrated test and pre-flight readiness test

8.4.2	 Schedules

The LES development program is 33 months from full scale

development start to first launch. Recommended start date is fiscal year

1980 (Oct. 1979) with first launch from the Shuttle in the third quarter of

fiscal year 1982 (June 1982). A summarized schedule for each of the major

segments of the program elements - Low Energy Stage, Airborne Support Equip-

ment, Ground. Support Equipment and Operations - is shown in Figure 8.10. The

schedule provides for design trade studies, subsystem and system design and 	 e
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1

development, production, operations, and verification of the flight vehicles.

The major development effort is the system design integration and associated 	 .

validation test. I`urther discussion of the LES design, development, test, and

evaluation effort for the schedule elements can be found in Volume 111, para-

graphs 4.0, 5.0 and 6.0. 	 e
To achieve the best production cost break, the delivery schedule

is based on building the LES in 2C unit production quantities. These are

checked out and delivered over a 2 year time span.

A delivery schedule (Table 8-V) for the Low Energy Stage system

shows deliv'cey of 76 4-tank horizontal, 13 8-tank horizontal, and 14 4-tank
vertical versions for a total of 103 stages between 1982 and 1991. There

are 16 payload flights that use integral OMS for non-standard orbits. The
1

Scout launch vehicle launches 10 payloads. Total number of flights is

129 - the number of flights in the LES payload mission model.

8.4.3	 Operational Date

With scheduled validation of stage/ASE/GSE/Shuttle interface

compatibility in late 1981, field site activation in late 1983 and field

site demonstration in early 1982, and delivery of first production unit of

the low energy stage system in May 1982, the initial operational date is

June 1982. While the low energy payload model schedule is structured to

require only the 4-tank horizontal version of the low energy stage system in

1982, implementation plans have been defined to provide the delivery of

both 8-tank horizontal and 4-tank  vertical versions in 1982. The launch

schedule of the payload model requires these latter two ve---sions in 1983.

Should future payloads (not now defined) appear with mission requirements in

the low energy regime beyond the capability of the 8-tank version, the space-

craft development lead time (based on current experi(-.,nce) would exceed the

time required to adapt a 4-tank vertical version of the low energy stage
system as a delivery stage above a SSUS-D used as a booQter stage. Thus,

this adaptation would be available in time to deliver the spacecraft to its

required orbit.

8.4.4	 Cost Summary a

The cost to deliver the Low Energy Stage Payload mission model
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TABLE 8-V LOW ENERGY STAGE SYSTEM DELIVERY SCHEDULE

p0
o,

LAUNCH
SITE STAGE

CALENDAR YEAR

TOTAL182 '83 184 185 1 86 1 87 1 88 189 190 1 91.

ETR 4-Tank Horizontal 4 1 2 3 2 3 1 3 2 2 23
8-Tank Horizontal 1 1 2
4-Tank Vertical 1 1 1 1 4

WTR 4--Tank Horizontal 4 3 6 5 7 7 6 7 8 53
8-Tank Horizontal 1 1 12 1 2 1 2 1 11
Tank Vertical 1 2 1 1 1 1 1 2 10

TOTAL

4-Tank Horizontal 4 5 5 9 7 10 8 9 9 10 76
8-Tank Horizontal 1 1 2 2 2 2 2 l 13
4-Tank Vertical 2 2 1 2 1 2 1 3 14
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SUMMARY

.INTEGRAL OMS

Non-standard Orbit 16
Scout	 10
LES System	 103

LES Model	 129



with the recommended approach (Figure 8.11) shows the costs expended during

each year from 1979 through 1991. These costs are for the delivery of 16

payloads with Shuttle integral OMS, 10 payloads with Scout, and 103 payloads
with the LES system. For the 16 payloads delivered to non-standard Shuttle
orbits, the costs include the shared flight user charge for the payloads and
a $200,000 special orbit charge. Scout costs to deliver the 10 payloads in-

clude a unit charge per launch and an annual Scout program maintenance cost.

Costs to deliver the 103 payloads by the LES system include Shuttle shared

flight user charge for the payload, stage, and ASE; LES design, development,
test and evaluation (DDT&E) costs; LES production costs; and LES operations	 Q

costs. These operations costs include annual sustaining costs, flight de-

pendent costs, and annual field teams costs. The cumulative total cost is

$1482.1 in millions of 1977 dollars made up of $283.7M for integral OMS,
$57.6m for Scout, and $1140.8M for the LES system. The cumulated annual,

costs in 1977 dollars discounted at a 10% discount rate is shown in Figure
8.12, and the present value cost (1977) to deliver the total LES payload

model is $5 c 'i .BM.

A funding schedule for the LES system that does not include

Shuttle user charge is shown in Table 8-VI in 1977 dollars. The schedule
shows DDT & E,production, and operations costs as well as the total for

each year. Total funding in millions of dollars is $266.5. These costs
are also shown_ discounted at 10% to 1977; the present value of the total
funding is $112.9M. The costing methodology, ground rules, cost estimating

relationships as well as detail build up of costs from 3evel 5 (where appli-
cable) of the LES work breakdown str lxcture to support these summary cost data

are in Volume V, Program Study Cost Elements, of this report.

8.5	 ADDITIONAL RECOMMENDATIONS

Based upon the analyses and evaluations performed in this study

and emerging Shuttle payload requirements the following additional recommen-

dations are made:

(1) Consideration should be given to the applicability,

modifications required, and potential cost benefits

of extending the modularity in -the recommended LES

system to produce the capability:
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TABLE 8--VI FUNDING SCHEDULE FOR LES SYSTEM

THOUSANDS OF 1977 DOLLARS

0
w

YEAR

79 80 81 82 83 84  85 86 87 88 89 90 91 TOTAL

DDT & $

PRODUCTION

OPERMONS

1,303 14,620 9,136 1,045

7;026

2,941

14,462

4,801

12,326

4,490

17,944

5,422

18,337

5,422

25,379

6,664

20,093

5,734

23,621

6,352

21,849

6,043

25,016

6,665

26,104

166,053

54,534

TOTAL 1,303 14,620 9,136 11,012 Z9,2b3 14,8Ib 23,366 23,759 32,093 25,827 29,973 27,892 31,681 266,692



(a) to function as a spacecraft propulsion unit for

transfer to the destination orbit and to provide

attitude and orbit control propulsion for the

spacecraft throughout its life.

(b) to function as a retrievable upper stage to re-

turn to the Orbiter after spacecraft delivery for

refurbishment, refueling; and reuse from the Shuttle

orbit or from the earth.

(c) to function as an upper stage to deliver a space-

craft to its destination orbit and later, to return

the spacecraft to the Shuttle for refurbishment and

reuse. In this application the LES system stage

should be considered to provide transportation only

or transportation and destination orbit support.

The options to refurbish the spacecraft and stage

and reuse from the Orbiter or from the earth should

be evaluated.

(2) Consideration should be given to the development of

a modular interface kit capability for physical and

electronic mating with a broad spectrum of spacecraft.
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9.0	 SUPPORTING RESEARCH AND TECHNOLOGY REPORT

A prime objective in the performance of the Low Energy Stage

Study contract was to maximize the use of already developed hardware and

technology. The recommended LES System is rased on technology that is

already developed. Consequently, there were no new research or technology

items defined in the course of the study.

ay
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