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FOREWORD



This volume of the Part III Final Report for the 25 kW Power Module Evolution Study



was prepared by Lockheed Missiles and Space Company, Inc. for the George C.



Marshall Space Flight Center (MSFC), National Aeronautics and Space Administration



(NASA), under Contract No. NAS8-32928.



The objective of the study was to define how the 25 kW Power Module can be evolved



by the addition of systems elements in evolutionary steps to meet the future mis­


sion requirements. For each step, conceptual designs were prepared. The level of



capability at each step was commensurate with the mission and payload require­


ments. Emphasis was placed on the near-term steps beyond the 25 kW Power Module.



The study activity comprised the following parts/tasks:
 


o Part I - Payload Requirements and Growth Scenarios



(LMSC, TRW, and Bendix)



This analytical effort was conducted to develop payload application summaries and



time-phased requirements that will drive the concepts for the 25 kW Power Module



and the supporting systems definitions (for the period 1983-1990). The Part I



effort was documented in Final Report LMSC-D614921A, dated 1 August 1978.



o Part II - Payload Support System Evolution



(LMSC, IBM, and Bendix)



This effort was devoted to establishing baseline program support elements and



candidate evolutionary growth capabilities for final candidate definition (element,



data, cost, mods, development sequence, and precursor missions). The Part II



effort was documented in Final Report LMSC-D614928A, dated 30 September 1978.
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FOREWORD (Continued)



o Part III - Conceptual Designs for Power Module Evolution



(LMSC, Bendix)



This effort was conducted to establish design approaches for the evolutionary



systems, to develop associated programmatics data, and to assess the evolution



scenario and capabilities of the 25 kW Power Module for representative missions.



This report constitutes Volume 3, Cost Estimates, of the Part III Final Report. It



meets the requirements of Contract No. NAS8-32928 Data Procurement Document (DPD),



Data Requirement MF-03A, Final Study Report.



A supplement to Volume 3, containing sensitive cost data, is being provided to



limited distribution under separate cover.



The volumes comprising the Part III Final Report are:



o Volume I Power Module Evolution
 


o Volume 2 Program Plans



o Volume 3 Cost Estimates



o Volume 4 Design Analyses
 


o Volume 5 Mission Accommodations



o Volume 6 WBS and Dictionary



ii





LMSC/D614944-3



TABLE OF CONTENTS



Page



1.0 INTRODUCTION 1



1.1 Purpose/Scope 1



1.2 Objectives 1



1.3 Background 2



2.0 COST SUMMARY 4



2.1 Comparative Costs 4



3.0 COSTING APPROACH, METHODOLOGY AND RATIONALE 6



3.1 Approach 6



3.2 Work Breakdown Structure 6



3.3 Methodology 8



3.4 Groundrules and Assumptions 10



4.0 25 kW POWER MODULE COST ESTIMATE 11



4.1 Introduction 11



4.2 Project Costs 11



4.3 System Costs 13



4.4 Subsystem Costs 15



4.4.1 Structures 15



4.4.2 Thermal 16



4.4.3 Attitude Pointing and Control 16



4.4.4 Communications and Data Handling (C&DH) 17



4.4.5 Electrical Power 17



4.4.6 Propulsion 17



4.4.7 Software 17



4.4.8 Space Support Equipment (SSE) 18



4.4.9 Integration, Assembly and Test 18



4.4.10 Ground Support Equipment (GSE) 18



4.5 Project Funding Distribution 18



4.6 Minimun Capability System 20



iii





LMSC/D614944-3



TABLE OF CONTENTS



Page



21
5.0 	 50 kW POWER COST ESTIMATE 
 

21
5.1 	 Project Costs 
 

23
5.2 	 System Cost 
 

24
5.3 Subsystem Costs 
 

5.4 Project Funding Distribution 	 25



27



27



6.0 100 kW POWER 	 MODULE COST ESTIMATE 
 

6.1 	 Project Costs 
 

29
6.2 	 System Costs 
 

30
6.3 Subsystem Costs 
 

6.4 Project Funding Distribution 	 3L



33
7.0 	 SCENARIO PROGRAM COST ESTIMATES 
 

33
7.1 	 Scenario I - Nominal Program, No Skylab 

357.2 	 Scenario II - Nominal Program With Skylab 

7.3 	 Scenario III - Minimum Program, No Skylab 
 35 

35
7.4 Additional Selected Scenario 
 

38
8.0 	 DESIGN SUPPORT STUDIES DATA 
 

38
8.1 	 Trade Studies 
 

38
8.2 Growth Options 
 

40
9.0 REFERENCES 
 

A-i
Appendix A 
 

iv





LMSC/D614944-3



Section 1



INTRODUCTION



1.1 	 PURPOSE/SCOPE



This volume fulfills the requirements of Data Requirement MF-03A of contract



NAS8-32928 by reporting cost data generated for the evolutionary Power Module



(PM) concepts formulated in this study. The organization of Volume 3 is as



-follows:



o 	 Section 2 is a summary of PM costs



o 	 Section 3 describes the costing methodology and assumptions; includ­


ing the Work Breakdown Structure



a Sections 4 through 6 discuss the costs of the 25, 50 and 100 kw PM



systems, respectively. The costs shown in these sections reflect the



primary study emphasis, i.e., acquisition and per-mission costs



o 	 Section 7 applies the estimates from Sections 4 through 6 against



specific mission scenarios



o 	 Section 8 briefly summarizes cost trades performed in support of the



study



o 	 Section 9 is a combined set of references for Volume 3



o 	 Appendix A presents backup data to support sections 4 through 7. It



contains NASA cost data forms A, C and B. Form A reports costs by



WBS entry to subsystem level, arranged by program phase. Form C



reports the time-phasing of these costs. For reference, the costs



reported in both Forms A and C reflect a single mission scenario



(Scenario I: nominal program, no Skylab). Form B shows the driving



technical characteristics of the various PM concepts.



1.2 	 OBJECTIVES



The objective of this study was to define how the 25 kW PM can evolve in



evolutionary steps to match mission growth scenarios. These scenarios, also
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derived in the study, match predicted mission user needs against evolutionary



PM services. The evolutionary growth steps consist of PM spacecraft or kits



needed to obtain building-block growth in satisfying a range of potential



mission scenarios.



The objectives of the cost analysis were to:



o 
 Provide valid cost estimates for each building block configuration in



the selected PM evolution.



o 
 Provide cost data to help evaluate trade studies conducted in support



of concept selection.



o 	
 Provide budgetary cost projections for selected evolutionary



scenarios using the PM building blocks.



1.3 	 BACKGROUND



As a result of a rigorous payload user analysis of the time phasing of poten­


tial PM services (e.g. electrical power, heat rejection, pointing, data relay)



in Task I of this study, three growth scenarios were identified. Based on the



requirements of these scenarios, a preferred PM evolutionary concept was 
 se­


lected. This evolution features a building-block 25 kW PM and two additional



growth steps:



1) A 50 kW PM



2) A 100 kW PMI comprising a modular version of the 50 kW PM and a



growth kit to provide an additional 50 kW of power



Primary emphasis in the cost analysis was on defining the PM acquisition



costs, i.e., the costs for DDT&E and production/test of a protoflight unit.



These were emphasized because it was assumed that the acquisition costs would



be absorbed by the Government as a sunk cost, and that hence these costs could



not be recovered from the PM users. The other element receiving emphasis in



this analysis was activity-level-dependent costs such as transportation and



operations. These were calculated on a per-flight or per-year basis as appro­
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priate, because the mission scenarios are subject to substantial change as



user needs become more clear. Costing of specific scenarios was limited in



scope and was done at high levels to get comparative costs and funding



profiles.
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Section 2



COST SUMMARY



2.1 COMPARATIVE COSTS



Comparative costs for the three evolutionary PM concepts that make up the LMSC



recommended evolution are as follows:



Cost ($ 1978 in Millions)



25 kW PM 50 kW PM 100 kW PM



ACQUISITION COSTS (114.9) (96.1) (135.4)



- DESIGN & DEVELOPMENT 65.8 18.6* 20.7**



- PROTOFLkGHT UNIT 49.1 77.5 114.7



DEPLOYMENT COSTS (25.7) (25.7) (38.6) 

LAUNCH OPS 1.3 1.3 1.7 

STS CHARGES 24.4 24.4 36.9 

TOTAL THRU IOC 140.6 121.8 174.0 

OPERATIONAL COSTS/YR (3.1) (4.5) (6.2)



MISSION OPS/YR .7 .7 .8



ON-ORBIT SERVICE/YR 2.4 3.8 5.4



GROUND REFURBISHMENT 12.4



* PRESUMES PRIOR DEVELOPMENT OF 25 kW PM 

** PRESUMES PRIOR DEVELOPMENT OF 50 kW PM 

The evolutionary nature of the PM program focuses most design and development



costs on the first step, the 25 kW PM, whereas the production and test costs



of the first flight article (a protoflight unit in each concept) increase with
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PM size. The driver in the comparative cost of protoflight units is the solar



array size. Other subsystems such as structures and avionics are far less



size sensitive and these costs do not double with doubled power output. Other



cost 	 drivers in the PM evolution are:



o 	 Launch Operations: To achieve a 100 kW PM capability, a 50 kW kit



must be readied for launch in addition to the basic 50 kW PM.



o 	 Mission operations: Ground-controller crews must control the



on-orbit assembly of the 100 kW PM.



o 	 Space Transportation System (STS) Delivery to Orbit: One complete



Shuttle flight delivers the 25 and 50 kW PMs, whereas the 100 kW PM



requires one flight plus a partial Shuttle for delivery of the kit.



o 	 STS Deployment: The 25 and 50 kW PMs require use of the second-RMS



service. The 100 kW PM requires this, plus Extra Vehicular Activity



in the orbital assembly process.



o 	 STS Retrieval: Assuming that retrieval flights are not dedicated



Shuttle missions (but rather "opportunity" missions), the 25 and 50



kW PMs can be retrieved for the cost of launching their SSE. The 100



kW PM requires an additional flight to carry the cradle for the 50 kW



kit.



o 	 On-orbit Servicing: These costs scale with the size and complexity



of the PM concepts.



5





LMSC/D614944-3



Section 3



COSTING APPROACH, METHODOLOGY AND RATIONALE



3.1 APPROACH



The approach used in estimating PM costs was to concentrate on defining and



modeling the initial acquisition costs (design and development plus production



and test of a protoflight unit) for the baseline 25 kW PM configuration. By



building a parametric model of this initial building block, it was possible to



derive the cost of the 50 kW PM and the 100 kW PM by defining only their con­


figuration and programmatic differences from the 25 kW baseline. Variations



in 	 PM cost for the quantities needed to fulfill potential mission scenarios



were derived by applying appropriate learning curves.



3.2 WORK BREAKDOWN STRUCTURE
 


All cost estimates in this study were generated and reported in accordance



with the Work Breakdown structure (WBS) displayed in Figure 1. This WBS



(which is fully defined in Reference 1) is end-item oriented. It was



developed under the following philosophy:



o Costs identifiable against specific end items are reported separately



from service or function-oriented costs (e.g. management, operations).



o 	 Hardware and software end items are reported separately.
 


o 	 The same WBS format is used for the 25, 50 and 100 kW PM concepts.



o 	 The same WBS is applicable for all phases of development, deployment



and operations.



o 	 PM costs are separated from STS user charges.
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3.3 METHODOLOGY



A mixed costing methodology was used in this study. The approach shown in



Figure 2 is primarily parametric in nature, but incorporates throughput values



for items for which cost has been established by other sources. The principal



tool for parametric analysis was the RCA PRICE family of models, consisting of



interrelated hardware, software and life-cycle cost prediction programs.



PRICE was selected for space system hardware costing because of its following



features:



o 	 Ability to model at component level.



o 	 Ability to calculate Integration and Test (I&T) costs at all levels of



hardware assembly.



o 	 Ability to accept throughput costs and to incorporate them into inte­


gration and test costs.



o 	 Direct link to historical data base, including a "two-way" cross-check 


capability. 


o 	 Ability to accommodate sensitivity analyses and trade studies by means



of file manipulation.



The PRICE software model (PRICE 'S') and the PRICE life-cycle cost model



(PRICE 'L') were selected for specialized cost calculations because each is



unique in its ability to predict costs given a very limited set of inputs.



PRICE 'S' costs the design, coding and verification of ground and flight soft­


ware. 
 PRICE 'L' calculates the cost of operation and maintenance oftflight



hardware.



The following system of checks and balances was used to ensure credibility of



costs:



o 	 Where end-item costs were estimated parametrically, the costs were com­


pared against known costs for similar items



o 	 Where point costs were the primary estimating method, the PRICE program



complexity factors were derived by running the model backwards and com­


paring the derived factors with historical and book values
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INPUTS: 
* 	 HARDWARE 
 

DEFINITION 
 
* 	 PROGRAMMATICS 

TESTPLAN 

THROUGHPUT 
COSTS: 
* 	 LMSC & BENDIX 

ESTIMATES 

INPUTS: 
* 	 SOFTWARE

DESCRIPTIONS (IBM) 
" PROGPAMMATICS 
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MODEL SPACECRAFt 
HARDWARE COSTS ON 
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ADJUST COSTS: 

a SUBSTITUTE REFURB.COSTS (FOR EXISTING_ 
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MODEL SOFTWARE 
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SU 
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Figure 2. Cost Methodology
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Estimates not consistent with the cross-check values were re-evaluated and



rerun. Some of the specific sources of data used in these cross checks are



shown in Figure 3.



ITEM PRIMARY COST SOURCE 	 CROSS CHECK 

SOLAR ARRAY LMSC LABOVMATERIAL ESTIMATE PRICE COMPLEXITY FACTORS 
FOR SIMILAR ARRAYS 

NASA STANDARD PRICE HARDWARE MODEL ESTIMATE VENDOR QUOTES/CATALOG 
HARDWARE PRICES 

SOFTWARE PRICE SMODEL ESTIMATE BASED SPACE TELESCOPE (ST) PROGRAM 
ON IBM INPUTS 

SSE PRICE HARDWARE MODEL ESTIMATE ST PROGRAM 

GSE LMSC HISTORICAL CER ST PROGRAM 

Figure 3. Typical Cross Checks



3.4 GROUNDRULES AND ASSUMPTIONS



Key assumptions made in the cost analysis were as follows:



o 	 Costs were expressed in constant 1978 dollars



o 	 Prime contractor fee and Government program management costs were



excluded.



o Existing ATM hardware (control moment gyros, rate gyros, etc.) was



assumed to be available to the PM program at refurbishment cost.



o The solar array was costed as a stand-alone effort in support of the



PM, rather than as a common development serving the PM, PEP and SEP


programs.



o 	 Solar cell costs were assumed to benefit from automation of the assem­


bly process. The costs of plant and equipment for such processes was



excluded.



o 	 Mission- and payload-peculiar costs were omitted.



o 	 An allowance for initial spares was included in the acquisition costs



but is not separately'identified.
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Section 4



25 kW POWER MODULE COST ESTIMATE



4.1 INTRODUCTION



This section of Volume 3 contains a narrative discussion of the cost and major



cost drivers for the 25 kW PM Program. The 25 kW PM (Figure 4) is the



building block for all subsequent evolutionary development. It is designed



for (1) simple transition to larger PM sizes and (2) satisfaction of key user
 


requirements.



As noted earlier, the costs presented in this section are in building-block



form and hence are not tied to fulfillment of any particular mission



scenario. Scenario costs are summarized in Section 7 for all three selected



mission evolutions, and more detailed costs for Scenario I are given in



Appendix A.



Costs for the 25 kW PM may be summarized as follows:



Costs ($ 1978 in millions)



Acquisition Second Pro-


WBS Element Design/Dev. Protoflight Total duction Unit



1.1.1. 25 kW Power Module (65.8) (49.1) (114.9) (49.5) 

1.1.1.1 System/Project Mgt. 18.1 0.6 18.7 0.6 

1.1.1.2 PM Spacecraft 46.5 48.5 95.0 48.9 

1.1.1.3 Operations (Devel.) 1.2 -­ 1.2 -­

4.2 PROJECT COSTS



WBS element 1.1, 25 kW PM Program, sums costs for the 25 kW PM system (1.1.1)



and STS user charges (1.1.2); additional WBS entries for support elements



(1.1.3 and on) are not applicable since no such elements need be modified to
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support the 25 kW PM. The breakdown of 25 kW PM cost is given in sections 4.3



and 4.4. The STS services cost estimate is based on user charge data from



Reference 2, escalated from the base year of 1975 to the PM study reference



year of 1978. The resulting user charges applicable to the 25 kW PM are as



follows:



$1975 $1978



o 	 Shuttle Launch, Each Flight* 	 18.0 24.3



o 	 Second RMS Manipulator, Each Flight 0.09 0.12



o 	 Retrieval (non-dedicated Shuttle flight), 1.3 1.7



Each Flight
 


The total cost for the 25 kW PM program (WBS 1.1) is estimated to be $140.6



million through IOC (deployment of the protoflight unit). This comprises



$114.9 M in acquisition costs and $25.7 in deployment costs.



4.3 SYSTEM COSTS



System level costs for the 25 kW PM (wBs 1.1.1) comprise hardware, management,



and operations costs. The one-time costs incurred through delivery of the
 


protoflight unit to the launch base make up the 25 kW PM acquisition cost. It



is 	 this acquisition cost which will probably be considered NASA's "sunk"



investment in the program and, hence, not subject to amortization in the user



fee. The acquisition costs of the LMSC recommended baseline 25 kW configura­


tion are $114.9 million; of this, $65.8 million is for design and development,



and $49.1 million for production and test of the protoflight unit.



The WBS breakdown of the IMSC 25 kW PM acquisition cost c6mprises $18.7



million in System/Project Management (WBS 1.1.1.1) and $95.0 million in



*Although the 25 kW PM is charged for a complete Shuttle flight, sufficient



volume and weight are available to accommodate a payload on this flight.
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end-item PM Spacecraft costs (WBS 1.1.1.2) and $1.2 million in one-time



operations development (WBS 1.1.1.3). The System/Project Management costs



further break down as follows:



o Program Management (1.i.1.1.i) 	 $ 3.6 m



o Systems Engineering and Integration (1.1.1.1.2) 14.3 N



o Deliverable Data (1.1.1.1.3) 	 0.8 M



The breakdown of PM spacecraft costs by subsystem is given in Section 4.4.



Note that the production cost for a second unit beyond the protoflight would



be $49.5 million assuming continuous production. This is slightly higher than



the protoflight unit because it is assumed that refurbished ATM hardware used



on the protoflight would be unavailable at the time a second 25 kW PM would be



produced, and that the loss of this existing hardware would not offset



learning-effect savings for the second unit.



Operations costs for the 25 kW PM are as follows:



o Requirements and Plans (1.1.1.3.1) $1.2 M, one time



o Launch Site Operations (1.1.1.3.2) $1.3 M, per launch



o Mission Control Operations (1.1.1.3.3) $0.7 M, per year



o 	 PM Maintenance/Refurb. (1.1.1.3.4)



On-orbit Servicing $2.4 M, per year



Ground-based Refurbishment $12.4 M, per occurrence



The launch and mission operations costs were based on crew manloadings derived



in Reference 3. The launch crew was assumed to have a peak manloading of 35



persons and the mission control crew a constant manloading of 15 persons. The



on-orbit servicing costs, which were derived from PRICE L simulations, com­


prise costs for spares, logistics management, and actual on-orbit maintenance



operations by crew members performing Extra Vehicular Activities from the



Orbiter. It was assumed that this maintenance would occur on payload revisits



paid for by the users and, hence, no STS transportation costs were assessed



for this activity. The cost for ground-based refurbishment of the 25 kW PM
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covers costs of replacement spares and all labor for teardown, maintenance,



re-assembly and checkout of the retrieved PM.



4.4 SUBSYSTEM COSTS



The acquisition cost breakdown, at subsystem level, for the 25 kW PM



spacecraft is as follows:



WBS ITEM COST ($1978, MILLIONS)


DESIGN


AND PROTOFLIGHT



DEVELOPMENT UNIT TOTAL


1.1.1.2.1 	 STRUCTURES 	 6.3 3.6 9.9 

1.1.1.2.2 	 THERMAL 	 3.9 2.7 6.6



1.1.1.2.3 	 ATTITUDE CONTROL 	 5.6 3.5 9.1



1.1.1.2.4 	 COMMUNICATION AND 1.9 6.7 8.6


DATA HANDLING



1.1.1.2.5 	 ELECTRICAL POWER 	 21.4 28.7 50.1



1.1.1.2.6 	 PROPULSION 	 0 0 0



1.1.1.2.7 	 SOFTWARE 	 2.4 - 2.4



1.1.1.2.8 	 SPACE SUPPORT EQUIPMENT 1.6 	 1.3 2.9



1.1.1.2.9 	 INTEGRATION/ASSEMBLY/TEST -	 2.1 2.1



1.1.1.2.10 	 GROUND SUPPORT EQUIPMENT 3.3 	 - 3.3



TOTAL WBS 1.1.1.2 46.4 48.6 95.0 

Key features and cost drivers for the individual subsystems are summarized 

below. Cost breakdowns below this level have been transmitted to NASA in 

Reference 4. 

4.4.1 Structures - The structures subsystem features a mixture of existing



and new design. The existing Space Telescope (ST) equipment section design is



incorporated with only minor modifications to serve as the principal body
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structure for the 25 kW PM; two such units are used on the PM versus one on



the ST. New structures incorporated into the PM are the solar array support



and the berthing module. The solar array support structure is a modular



design planned to accommodate growth to larger array sizes with minimum recon­


figuration. The berthing module provides all necessary docking services



needed for support of unmanned payloads (in earlier PM configurations a GFE



docking module was required).



The structures subsystem costs also cover the cost of all mechanisms except



the high-gain antenna drive.



4.4.2 Thermal - The thermal control subsystem comprises a radiator system



(panels, pumps, accumulators, plumbing, controls) and various passive thermal



control devices. The radiator system drives thermal control costs. It makes



use of technology and hardware from various LMSC space systems, particularly



the STP80-2 (SIRE) program, but must be reconfigured into the larger PM design.



4.4.3 Attitude Pointing and Control - This subsystem is built around existing



ATM control moment gyros. These existing units can be made available to the



PM program for their refurbishment cost. The 25 kW PM program, as first user



of these CM~s, pays for startup (one-time) charges and the cost of three



refurbished units. All of these costs were estimated directly by Bendix, the



original CMG vendor. Existing ATM rate gyros and sun sensors are also incor­


porated into the PM attitude control subsystem; the refurbishment costs for



these units were estimated by LMSC.



The AP&C subsystem features additional stabilization and control equipment to



support user requirements and system improvements. These include additional


attitude sensing equipment (horizon sensors, wide-angle sun sensors) to give a



pointing accuracy of 0.5 deg., and a magnetic torquing system for attitude



recovery.



Note that the computer, which serves several subsystems, is included under the



Communications and Data Handling subsystem rather than the AP&C subsystem.
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4.4.4 Communications and Data Handling (c&DH) - The C&DH subsystem is sized



for growth and is compatible with the Tracking and Data Relay Satellite



(TDRS). It consists of transponders (TDRS compatible), two steerable antennas



and RF connections; NSSC-II computers with 32K memory; and a 256 kilobit data



processing system.



4.4.5 Electrical Power - The cost of the electrical power subsystem is driven



by the large solar array. As noted in the groundrules and assumptions the



costs presented here assume that this solar array is developed independently



of contemporary programs that would benefit from a large solar array. The



faht that NASA has planned a common solar array program serving the PM, the



Solar Electric Propulsion (SEP) system, and the Payload Extension Program



indicates that an appreciable fraction of the PM array development costs can



be shared among these programs, resulting in lower solar array DDT&E costs



being charged against the PM program.



The solar array costs assume that near-term improvements are realized in the



fabrication and procurement of individual cells and in the assembly of



arrays. The fabrication and procurement improvements, which include vendor



screening and matching, are expected to result in costs of just over $20 per



cell.



4.4.6 Propulsion - No requirement for a propulsion subsystem was identified



in the recommended 25 kW PM program.



4.4.7 Software - Costs for the development, coding and verification of 25 kW



PM software are driven by the spacecraft on-board attitude stabilization and



data management functions. The magnitude of these functions was estimated by



IBM as just over 13,000 new machine-level executable instructions. The soft­


ware costs are highly sensitive to the fraction of computer memory and speed



used by the program; hence software cost increases can be limited by selecting



a modular computer with simple modular growth in its memory. The IBM NSSC II



computer is sized for 32K word memory capacity in the PM application, which
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gives 50% utilization of the core--well below the threshold of rapid software
 


cost growth.



4.4.8 Space Support Equipment (SSE) - The 25 kW Power Module Program requires



the development and production of one set of SSE. This equipment includes a



PM display panel, berthing supports, interconnect cabling, and various on­


orbit maintenance aids. The panel is carried in the crew compartment of the
 


Orbiter and the remainder of the SSE is carried in its cargo bay. PM SSE is



reusable; hence, a single set can serve the 25-, 50- and 100- kW PM programs.



The development status of the individual SSE items is that, although they are



new designs for the PM program, their technology is second generation because



of similarity to the ST SSE.



4.4.9 Integration, Assembly and Test - The protoflight 25 kW PM is assembled



and undergoes a rigorous system-level test before being delivered to Kennedy



Space Center (KSC). The test sequence, which demonstrates both qualification



and acceptance levels, includes ambient functional testing and acoustic envi­


ronmental simulation with the assembled PM. After the acoustic test, minor



refurbishment is accomplished and the spacecraft is retested to verify its



flight readiness.
 


4.4.10 Ground Support Equipment (GSE) - The GSE for the 25 kW PM includes



transportation and handling equipment and checkout sets. The transport/handl­


ing equipment is PM peculiar but its design inheritance is from the ST pro­


gram. Factory-checkout equipment is primarily composed of existing hardware



with software modifications for PM peculiar checkout sequences. Launch site



checkout equipment will be based on similar ST program hardware.
 


4.5 PROJECT FUNDING DISTRIBUTION



A funding distribution by fiscal year for the acquisition costs of the 25 kW



PM is presented in Figure 5. This funding pattern, which reflects prior



completion of a Phase B study, incurs a peak of $51 million in fiscal year



1982.
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($ MILLIONS, 1978) 

FY 82 FY 83 FY 84 FY 8560 FY 81 

" =OPERATIONSL~u.. 50SYS/PROJ MGT 
SPACECRAFT 

Z 40 

x


30



Z 
:E20 2222;'


LU 
z 10
 


GRAND 
TOTAL 

OPERATIONS (DEV) 0.3 0.9 1.2 

SYS/PROJ MGT 7.2 7.5 4.0 18.7 

SPACECRAFT 32.9 43.6 18.5 95.0 
TOTAL 40.1 51.4 23.4 114.9 

Figure 5. 25 kW Power Module Acquisition Funding Distribution
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4.6 MINIMUM CAPABILITY SYSTEM



The costs shown in this section are for the LMSC recommended 25 kW PM configu­


ration. This configuration is augmented with key user-oriented features. It



is feasible to develop a lower cost 25 kW PM that will provide minimum re­


quired system capabilities; however, for an increase in acquisition cost of 10



percent above this minimum concept, the LMSC configuration provides a marked



enhancement in capability. Features available in the LMSC configuration at a



delta cost of about $10 million include:



o Attitude sensors for 0.5 degree pointing accuracy



o CMG desaturation (magnetic)



0 Provisions for accommodating an STO payload with PM in a single launch



o S-band steerable hi-gain antenna (TDRS compatible)



o 256 kB data system



o 5 berthing ports with internal connection
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Section 5



50 kW POWER MODULE COST ESTIMATE



This section of Volume 3 contains a narrative discussion of the costs and



major cost drivers for the 50 kW PM Program. The 50 kW PM (Figure 6) is the



second step in the LMSC recommended PM evolution. It benefits in design and



technology from the predecessor 25 kW PM. The costs presented in this section



are in building-block form and hence are not tied to fulfillment of any par­


ticular mission scenario. Scenario costs are summarized in Section 7 for all



three selected mission evolutions, and more detailed costs for Scenario I are



given in Appendix A.



Costs for the 50 kW PM may be summarized as follows:



Costs ($ 1978 in millions)



Acquisition Second Pro-


WBS Element Design/Dev. Protoflight Total duction Unit



1.2.1. 50 kW Power Module (18.6) (77.5) (96.1) (76.4) 

1.2.1.1 System/Project Mgt. 0.8 0.7 1.5 0.7 

1.2.1.2 PM Spacecraft 17.5 76;8 94.3 75.7 

1.2.1.3 Operations (Devel.) 0.3 -­ 0.3 -­

5.1 PROJECT COSTS



WBS element 1.2-, 50 kW PM Program, sums costs for the 50 kW PM system (1.2.1)



and STS user charges (1.2.2); additional WBS entries for support elements



(1.2.3 and on) are not applicable since no such elements need be modified to



support the 50 kW PM. The breakdown of 50 kW PM costs is given in sections



5.2 and 5.3. The STS Services cost estimate is based on user charge data from



Reference 2, escalated from the base year of 1975 to the PM study reference



year of 1978; the resulting user charges are the same as for the 25 kW PM



(section 4.2).
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The total cost for the 50 kW PM program (WBS 1.2) is estimated to be $121.8



million through IOC.



5.2 SYSTEM COST



System level costs for the 50 kW PM (WBS 1.2.1) comprise hardware, management,



and operations costs. The hardware and management costs incurred through de­


livery of the protoflight unit to the launch base make up the 50 kW PM acqui­


sition costs. The acquisition costs for the LMSC recommended baseline 50 kW



PM configuration are $96.1 million; of this, $18.6 million is for design and



development, and $77.5 million for production and test of the protoflight



unit. The design and development cost reflects considerable design inheri­


tance from the 25 kW PM, whereas the protoflight costs reflect the greater



spacecraft size of the 50 kW PM--especially the 59% increase in array size.



The WBS breakdown of the 50 kW PM acquisition cost comprises $1.5 million in



System/Project Management (WBS 1.2.1.1), $94.3 million in end-item PM Space­


craft costs (WBS 1.2.1.2) and $0.3 million in one-time operations development



(WBS 1.2.1.3). The System/Project Management costs further break down as



follows:



o Program Management (1.2.1.1.1) $ 0.30 M



o Systems Engineering and Integration (1.2.1.1.2) 1.20 M



o Deliverable Data (1.2.1.1.2) 0.04 M*



The breakdown of PM spacecraft costs by subsystem is given in Section 4.4.



The production cost for one more unit beyond the protoflight would be $76.4



million assuming continuous production. This is slightly lower than the



protoflight unit because, although refurbished ATM hardware would be unavail­


able at the time a second 50 kW PM would be produced, the loss of this



*Assumes minor modification to 25 kW PM documentation.
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existing hardware would be offset by learning-effect savings. Subsequent



units would follow roughly a 95 percent learning slope.



Operations costs for the 50 kW PM are as follows:



o Requirements and Plans (1.2.1.3.1) 
 $0.3 M, one time



o Launch Site Operations (1.2.1.3.2) 
 $1.3 M, per launch



o Mission Control Operations (1.2.1.3.3) 
 $0.7 M, per year



o PM Maintenance/Refurb. (1.2.1.3.4) 
 83.9 M, per 	 year



These costs were derived using the same approach as used to estimate the 25 kW



PM operations (Section 4.3), but scaling the costs as required to account for



any differences in complexity for the 50 kW PM.



5.3 SUBSYSTEM COSTS



The acquisition cost breakdown, at 
 subsystem level, for the 50 kW PM



spacecraft 	 is as follows:



WBS ITEM 
 COST ($1978, MILLIONS)



DESIGN


AND PROTOFLIGHT



DEVELOPMENT UNIT TOTAL
1.1.1.2.1 STRUCTURES 2.1 4.2 6.3 

1.2.1.2.2 THERMAL 0.5 5.1 5.6 
1.2.1.2.3 ATTITUDE CONTROL 0.7 4.0 4.7 

1.2.1.2.4 COMMUNICATION AND 0.3 6.5 6.8 

DATA HANDLING 


1.2.1.2.5 ELECTRICAL POWER 10.8 
 53.3 64.1



1.2.1.2.6 PROPULSION 


1.2.1.2.7 SOFTWARE 0.2 
 0.2



1.2.1.2.8 SPACE SUPPORT EQUIPMENT 


1.2.1.2.9 	 INTEGRATION/ASSEMBLY/TEST ­ 3.7 
 3.7



1.2.1.2.10 GROUND SUPPORT EQUIPMENT 2.9 
 ­ 2.9



TOTAL WBS 1.2.1.2 17.5 
 76.8 
 94.3
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Principal cost drivers at subsystem level are as follows:



o 	 Structures: A modular section is added to the solar array support to



accommodate the larger array; additional deployment mechanisms 
 are



provided



o 	 Thermal Control: The radiator is doubled in size by doubling the



number of identical panels used on the 25 kW PM



o 	 Attitude Control: The system is reconfigured slightly to accommodate



the larger spacecraft



o 	 C&DH: No major change



o 	 Electrical Power: The array is increased in area by 59 percent and



the efficiency of the solar cells is increased from 12.5 percent to



16 percent. Ni-H 2 batteries at 40 percent depth of discharge are



used in place of the Ni-Cd batteries used on the 25 kW PM. The total



estimated development cost of the Ni-H2 batteries has been charged



to the 50 kW PM; this cost can be reduced by long-lead development of



battery technology.



5.4 	 PROJECT FUNDING DISTRIBUTION



A funding distribution by fiscal year for the acquisition costs of the 50 kW



PM is presented in Figure 7. This funding pattern incurs a peak of $48



million in fiscal year 1984.
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($ MILLIONS, 1978) 
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Figure 7. 50 kW Power Module Acquisition Funding Distribution
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Section 6



100 kW POWER MODULE COST ESTIMATE



This section of Volume 3 contains a narrative discussion of the costs and



major cost drivers for the 100 kW PM Program. The 100 kW PM (Figure 8) is the



final step in the recommended PM evolution. It consists of a 50 kW PM and 
 a



50 kW kit which are assembled on orbit to give 100 kW total power. The costs



presented in this section are in building-block form, and hence are not tied



to fulfillment of any particular mission scenario. Scenario costs are



summarized in Section 7 for all three selected mission evolutions, and more



detailed costs for Scenario I are given in Appendix A.



Costs for the 100 kW PM may be summarized as follows:



Costs ($ 1978 in millions)



Acquisition Second Pro-


WBS Element Design/Dev. Protoflight Total duction Unit



1.3.1. 100 kW Power Module (20.8) (114.7) (135.4) (108.1) 

1.3.1.1 System/Project Mgt. 2.3 0.9 3.2 0.9 

1.3.1.2 PM Spacecraft 17.2 113.8 131.0 107.2 

1.3.1.3 Operations (Devel.) 1.2 -­ 1.2 -­

6.1 PROJECT COSTS



WBS element 1.3, 100 kW PM Program sums costs for the 100 kW PM system



(1.3.1) and STS user charges (1.3.2); additional WBS entries for support ele­


ments (1.3.3 and on) are not applicable since no such elements need be modi­


fied to support the 100 kW PM. The breakdown of 100 kW PM costs is given in



sections 6.2 and 6.3. The STS Services cost estimate is based on user charge



data from Reference 2, escalated from the base year of 1975 to the PM study



reference year of 1978. These costs account for separate launch of PM and kit



and for assembly on orbit. The resulting user charges applicable to the 100



kW PM are as follows:
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$1975 $1978



o 	 Shuttle Launch, Each Mission* 	 28.2 36.7



o 	 Extra Vehicular Activity, Each Mission 0.10 0.13



o 	 Second RMS Manipulator, Each Flight 0.09 0.12



o 	 Retrieval (non-dedicated Shuttle flight) 1.9 2.5



Each Occurrence
 


The total cost for the 100 kW PM program (WBS 1.3) is estimated to be $174.0



million through IOC.



6.2 SYSTEM COSTS



System level costs for the 100 kW PM (WBS 1.3.1) comprise hardware, manage­


ment, and operations costs. The hardware and management costs incurred



through delivery of the protoflight unit to the launch base make up the 100 kW



PM acquisition costs. The acquisition costs of the LMSC recommended baseline



100 kW configuration are $135.4 million; of this $20.7 million is for design



and development, and $114.7 million for production and test of the protoflight



unit.



The W4BS breakdown of this acquisition cost comprises $3.2 million in System/



Project Management (WBS 1.3.1.1), $131.0 million in end-item PM Spacecraft



costs (WBS 1.3.1.2) and $1.2 million on one-time operations development (WBS



1.3.1.3). The System/Project Management costs further break down as follows:



o Program Management (1.3.1.1.1) 	 $ 0.6 M



o Systems Engineering and Integration (1.3.1.1.2) 2.5 M



o Deliverable Data (1.3.1.1.3) 	 0.1 M**



The breakdown of PM spacecraft costs by subsystem is given in Section 6.3.



*One full Orbiter payload plus a partial



**Assumes minor modification to existing 50 kW PM documentation.
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Note that the production cost for one more unit past the protoflight would be



$108.1 million. The cost improvement would be achieved by learning, assuming



that continuous PM production occurs.



Operations costs for the 100 kW PM are as follows:



o Requirements and Plans (1.3.1.3.1) 
 $1.2 M, one time



o Launch Site Operations (1.3.1.3.2) 
 $1.7 M, per launch



o Mission Control Operations (1.3.1.3.3) 
 $0.8 M, per year



o PM Maintenance/Refurb. (1.3.1.3.4) $5.2 M, per year


These costs were derived using the same approach as used to estimate the 25 kW



PM operations (Section 4.3), but scaling the costs to account for differences



in the size and complexity of the 100 kW PM.



6.3 SUBSYSTEM COSTS



The acquisition cost breakdown, at subsystem level, for the 100 kW PM space­


craft is as follows:



WBS ITEM 
 COST ($1978, MILLIONS)


DESIGN


AND 
 PROTOFLIGHT



DEVELOPMENT 
 UNIT TOTAL


1.3.1.2.1 STRUCTURES 3.2 
 5.3 8.5


1.3.1.2.2 THERMAL 0.4 4.7 5.1 

1.3.1.2.3 ATTITUDE CONTROL 1.6 
 9.7 
 11.3 

1.3.1.2.4 COMMUNICATION AND 0.3 6.6 6.9 

DATA HANDLING 

1.3.1.2.5 ELECTRICAL POWER 5.7 81.8 87.5 

1.3.1.2.6 PROPULSION -
 - ­

1.3.1.2.7 SOFTWARE 1.2 1.2-

1.3.1.2.8 SPACE SUPPORT EQUIPMENT 0.8 0.6 1.4 

1.3.1.2.9 INTEGRATION/ASSEMBLY/TEST - 5.1 5.1 

1.3.1.2.10 GROUND SUPPORT EQUIPMENT 4.0 - 4.0 

TOTAL WBS 1.3.1.2 17.2 
 113.8 131.0
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Principal cost drivers at subsystem level are as follows:



o 	 Structures: A new solar array support extension, and associated



mechanisms, is added in kit form
 


o 	 Thermal Control: Radiator size is unchanged but its location is



moved and a rotational capability is added



o 	 Attitude Control: Three control moment gyros are added (total=6) to



stabilize the larger 100 kW PM configuration



o 	 C&DH: No significant change
 


o 	 Electrical Power: The array size is doubled and the Ni-H 2 batter­


ies are operated at 80 percent depth of discharge



o 	 Software: Stabilization and control algorithms are modified for the
 


6-CMG configuration



o 	 Space Support Equipment: The growth kit requires a new Orbiter



cargo-bay cradle to accommodate the delivery of this hardware to



orbit.



6.4 	 PROJECT FUNDING DISTRIBUTION
 


A funding distribution by fiscal year for the acquisition costs of the 100 kW



Power Module is presented in Figure 9. This funding pattern incurs a peak of



$42 million in fiscal year 1987.



31





LMSC/D614944-3



($ MILLIONS, 1978) 

60 FY 86 FY 87 FY 88 FY 89 FY 90 

L = OPERATIONS 

Lu45050=SYS/PROJ MGT 
SPACECRAFT 

z 40 

-JLu 30 z 

I­

z'W 20 

LU 

z 10 
GRAND 
TOTAL 

OPERATIONS (DEV) 0.9 0.3 1.2 
SYS/PROJ MGT 0.6 0.6 0.7 0.7 0.6 ' 3.2 
SPACECRAFT 25.4 41.1 30.3 21.1 13.2 131.1 
TOTAL 26.0 41.7 31.0 22.7 14.1 135.5 

Figure 9. 100 kW Power Module Acquisition Funding Distribution
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Section 7



SCENARIO PROGRAM COST ESTIMATES



Cost estimates for Scenarios t; I and III are presented in this section, in



the form of estimated funding requirements by fiscal year. The development of



these projections draws upon the cost estimates presented in Sections 4, 5,



and 6 for the 25 kW, 50 kW and 100 kW PMs, respectively. The scenarios and



the associated program plans are more fully described in Reference 5. These



scenarios call for launch of a geosynchronous PM in 1987. This configuration,



a derivative of the 25 kW PM, has not been costed in this study.



The nonrecurring costs for each PM are distributed over the development span



preceding each launch for the first of a kind (25, 50 or 100 kW) PM. The



recurring costs are distributed over the span of manufacturing, test and
 


launch preparations prior to each individual launch. In the case of the



refurbished 25 kW PM, refurbishment costs, which are predominantly assumed to



be associated with inspection, maintenance, test and re-launch preparations,



are distributed within the 6 month refurbishment span.



7.1 SCENARIO I - NOMINAL PROGRAM, NO SKYLAB



Scenario I funding requirements are presented in Figure 10. This scenario



requires production of five power modules, one at 25 kW and two each at 50 and
 


100 kW. The 25 kW PM is refurbished twice and relaunched into a different



orbit after each refurbishment. One of the 100 kW PMs is deployed and oper­


ates initially at 50 kW and then is upgraded to 100 kW by a later launch of



the kit.



The funding requirements separate STS user charges and PM operations costs



from the basic PM development, manufacture and test efforts. The operations



costs include on-orbit maintenance of the PM spacecraft. Revisit flights are



assumed available from using-payload service flights at no cost to the PM



program. Ground operations support for the orbiting power modules and ground
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based logistic support functions are also included in the operations cost



category.



Peak funding for Scenario I is $167 million in FY 1978.



7.2 SCENARIO II - NOMINAL PROGRAM WITH SKYLAB



The projected funding requirements for Scenario II are presented in Figure



11. This scenario calls for production of three 25 kW, one 50 kW and two 100



kW PMs. In addition, one 25 kW PM is refurbished and redeployed'.



Peak funding for Scenario II is $155 million in FY 1988.



7.3 SCENARIO III - MINIMUM PROGRAM, NO SKYLAB



The projected funding requirements for Scenario III are presented in Figure



12. This scenario requires development of only two PM sizes, 25 kW and 50



kW. One PM is produced at the 25 kW size. It is refurbished and reflown



twice. Three 50 kW PMs are produced.



Peak funding for Scenario III is approximately $133 million in FY 1990.



7.4 ADDITIONAL SELECTED SCENARIO.



A more ambitious scenario, Program V (Without Skylab), was costed for



comparison purposes. The projected funding requirements for Scenario V are



presented in Figure 12A. This scenario requires six power modules, one at 25



kW, three at 50 kW, and two at 100 kW.



Peak funding for Scenario V is $131 million in fiscal year 1988, which is the



same peak year as for Scenarios I and II. However, the cumulative expendi­


tures for Scenario V build up more rapidly than for the others, exceeding $500



million by FY 1987.
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Section 8



DESIGN SUPPORT STUDIES DATA



During the course of this study a series of comparative cost analyses was per­


formed to help evaluate major alternatives in PM configuration and evolution.



This section summarizes some key findings of these analyses.



8.1 TRADE STUDIES



Figure 13 summarizes some of the key design and implementation trade studies



in which cost was a criterion for selection. These trade results are organ­


ized by subsystem and present the alternatives, comparative costs, and impor­


tant findings.



8.2 GROWTH OPTIONS



Figure 14 summarizes key trades involving evolution of the PM system.



38





Trade Description 
ofAlternte Design & 

Bevel 

Option 1 

Cost (SMIllons, 1978) 
Proto- PSTS 
Flight Charges 

Total 
Cost 

Description 
of Alternative Design & 

Devel 

Option 2 

Cost ($Millions, 
1aoic P i 

flight" 

1978) 
neS Cot 

Outcome 

Body Structure Refurbished Existing
ATM Equipment
Racks 

1.26 0.13 4.36 N/A 9.05 Space Telescope Equip­
ment flacks ,led.) 

0.30 1.28 1.22 N/A 2.80 Option 2 is $3.25M Cheaper 
at Equal Capability 

Decking Concept Decking Module With 
Separate Adaptor 

4.09 2.68 2.54 N/A 9.91 Unified Berthing 
Structure 

3.39 1.15 1.09 N/A 5.63 Option 2 is $4.28M Cheaper 
at Equal Capability 

Radiator Concept Orbiter Curved 
tadfiator Panels 

1.48 1.53 1.48 N/A 1.46 STPSO-2 Type Flat 
Panels With Tfeat 
Pipes 

0.72 2.00 1.90 N/A 4.62 Concepts are Roughly Equal
in Cost But Option 2 Is 
More Efficiently Packaged 

Attitude Sensing NASA Standard Star 
Trackers (3) 

N/A 0.9 0.9 N/A 1. 8 ITIIACO (Horizon 
Sensors (2) 

N/A 0.6 0. 6 N/A 1.2 Option 2 is$0. 6M Cheaper 
at Equal Capability 

C&DII Concept Minimum System, 
STDN Compatible,
4kbps 

1.63 3.20 3.04 N/A 7.87 256 kbps $; stem, 
TDRS Compatible 

1.86 6.71 6.56 N/A 15.13 Option 2 is $7.26M 
More Expensive But
Meets User Needs 

Figure 13. Summary of Design Trades 
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APPENDIX A



NASA COST DATA FORMS



This appendix contains expanded cost and technical data on the LMSC recom­


mended PM evolution. The cost data are based on Mission Scenario I, a nominal



user program with no Skylab support. However, costs for the geosynchronous PM



shown in Section I have been omitted.



Organization of this appendix is as follows. Figure A-I presents NASA Forms



A, which display cost data in matrix form by WBS and by program. Figures A-2



and A-3 are NASA Forms B which display technical characteristics for the



25 kW, 50 kW and 100 kW Power Modules, respectively. Figures A-4 through A-6



present the funding distribution of the Power Module program in the format of



NASA Form C" Figure A-4 summarizes DDT&E cost; Figure A-5, Production Cost;



and Figure A-6, Operations Cost.



The production phase costs shown in Figures A-I and A-6 represent the cost of



producing any required PM flight articles above and beyond the protoflight



unit that is developed and tested in the DDT&E phase.
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LMSC/D614944-3 

F.0A( 

COST ESTIMATE DATA FORM A 
Thou ~d of Dollars 178 

SCENARIO 1: NOMINAL PROGRAM, NO SKYLAB 

DDT&E 0 PRODUCTION 0 OPERATIPIlS 0 
WaS COST ELEMENT R1SCENARIO TOTALNUMBER ENODES A DEV 'RNOUGHT WT.A FIRST PRODUCIOtN T SBOTt 0R015 SUSTAIN UBT0A 

NU UNIT SUB TOTAL UNIT O.T SUB IOTA OPERA1ONS - SUE JIAL 

1.0 Power Module System (105,105) (241,351) (846,456) - (184,561) (326,040) Sf131) (334,171) (865,188) 

1.1 25kW Power Module Program (65,778) (49,118) (114,896) - (133,099) (3 156 (136,255) (251,151) 

1.1.1 Power Module (65,778) (49,118) (114,896) - --­ (56,353) (31156) (59,509) (174,405) 

1.1.1.1 System/Project Mgt. (18,166) (576)" (18,742) - - -.. 765) (765) (19,507) 

1.1.1.1.1 Program Management 3,467 114 3,581 -­ 47%8 478 4,059 

1.1.1.1.2 E&T 18,870 455 14,325 -­ i289 239 14,564 

1.1.1.1.8 Deliverable Data 829 7 836 - - 48 48 884 

1.1.1.2 PM Spacecraft (46,452) (48,542) (94,994) - (2 391 (2,391) (97,385) 

1.1.1.2.1 Structures 6,302 3,602 9,904 - -­ - 9,904 

1.1.1.2.2 Thermual Control 3,929 2,709 6,638 - 478 478 7,116 

1.1.1.2.3 Attitude Control 5,627 3t462 9,089 - -478 478 9,567 

1.1.1.2.4 Comm. &DataHandling 1,865 8,706 &,571 - 1478 478 9,049 

1.1.1.2.5 

1.1.1.2.6 

Electrical Power 

Propulsion 

21,416 28,649 50,065 
-

-
..­

- 957 
-F 957 

-
51,022 

1.1.1.2.7 

1.1. 1.2.8 
1.1.1.2.9 

1.1.1.2.10 

1.1. 1.8 

1.1.1.8.1 

1.1.1.3.2 

1.1.1.3.3 
1.1.1.3.4 

Software 

Space Support Equipment 
Integration/Assy/Test 
GSE 

Operations 

Reqliremets/Plans 

IAunch Site Operations 

Mission Control Operations 

PM Maintenance/efurb. 

2,364 

1,600 
-

3,349 

(1,160) 

1.160 

-

-

1,320 
2,094 

-

2,364 

2,920 
2,094 

3,349 
(1,160) 

1,160 

-

-
-

-
-­

-

-

-­

-

-­

-

-­

-

-

- -

(66,353) 
-

3,987 

5,941 
46,425 

-

) 
-

L 
L 

L 

-

-
-

(56,353) 

3,987 

6,941 

46,425 

2,364 

2,920 
2,094 

3.349 

(57,513) 
1,160 

3,987 
5,941 

46,425 

Figure A-i 
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G,4./. 	 COST ESTIMATE DATA FORM A 	 41 

%bu) ON 	 (rhousands of Dollars, 1978) (Cont.) 

SCENARIO l: NOMINAL PROGRAM, NO SKYLAB 
DDT&E ( PRODUCTION. OPERATINS 4) 

WB5 COST ELEMENT PRO STIN JSEAI OA



ENO B O V SUBTOTAL FIRSTPRODUCTION T SUB TOTAL OPAO 
 SSTAINSCENARIO 	 TOTAL

OF PROTOFUONTNUMBERC 	 "- IT UNI7 	 NO-ING SUBTOTALj 

1.1.2 STS Services 	 (76,746) 	 - (76,746) (76,746) 

- -	 72,900 72,900 72,9001.1.2.1 I~nh 

1.1.2.2 On-Orbit Services 	 - - - 366 f 366 366 

1.1.2.3 Retrieval --- ,--- .		 3,480 3,480 3,480 

1.2 50 kW Power Module Program (18,568) (77,552) (96,120) (76,430) 1 (76,430) (89,751) (3,253) (93,004) (265,554) 

1.2.1 	 Power Module (18,568) (77,552) (96,120) (76,430) 1 (76,430) (40,907) (3,1253 (44,160) (216,710) 
7 8 

1.2.1.1 System/Project Mgt. 	 (799) (740) (1,539) (740) (740) 	 - 8) (788) (3,067) 

1.2.1.1.1 Program Management 154 146 300 146 1 146 -	 493 493 939 

1.2.1.f.2 SE8 	 618 585 1,203 585 1 585 -	 246 246 2,034 

1.2.1.1.3 Deliverable Data 27 9 36 9 19 	 - 49 49 94 

1.2.1.2 PIM Spacecraft 	 (17,479) (76,812) (94,291) (75,690) 1 (75,690) 	 - (2,465) (2,465) (172,446) 

1.2.1.2.1 Structures 	 2,059 4,190 6,249 3,981 1 3,981 	 1- - 10,230 

1.2.1.2.2 Thermal Control 	 489 5,135 5,624 4,878 1 4,878 -	 493 493 10,995 

1.2.1.2.3 AttItude Control 	 720 3,989 4,709 6,692 1 6,692 93- 493 11,894 

1.2.1.24 Conm. & Data Handling 325 6,545 6,870 6,218 1 6,218 	 -493 493 13,581 

1.2.1.2.5 Electrical Power 	 10,776 53,273 64,049 50,609 1 50,609 -	 986 986 115,644 

-1.2.1.2.6 Propulsion 	 ­

1.2.1.2.7 Software 236 236 -	 - 236 

1.2.1.2.8 Space Support Equipment 	 -- -	 -­

1.2.1.2.9 Itoegraton/Assy. /Test - 3,680 3,680 3,312 1 3,312 -	 6,932 

1.2.1.2.10 GSE 	 2,874 - 2,874 - - - -2,874 

1.2.1.3 	 Operations (290) - (290) -- (40,907) - (40,907) (41,197) 

- 2901.2.1.3.1 Eequirements/Plans 	 290 - 290 ­

1.2.1.3.2 launch Site Operations "" - -	 2,658 2,658 2,658 

1.2.1.3.3 	 Mission Control Operations ----- 5,771 5,771 5,771 

.2.1.3.4 PMaintenanoe/Refurb. - - -- 32478 32,478 22,478 

Figure A-i (Continued)
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-qFT FRAJ'I F tDOUT- - . 

7 GI PAGE IS COST ESTIMATE DATA FORM A O A 
OP4 QAEALJITof Dollars, 1978) (Coot.),

P(Thousands 

SCENARIO 1: NOMINAL PROGRAM, NO SKYLAB 
DD&9 PRODUCTION t.S OPERATIONS 0 

WBSS 
NUMBER 

COSI ELEMENT 
NGSUBDOAL UNIT OTT SUB TOTAL OpeRAtIONS 

- -1 
SIN SUBsot 

SCENARIO TOTAL 

1.2.2 
1.2.2.1 

SS Services 
launch --­

- (48,844)486048,4)4,4)
48,600 -J 

(48,844)
48,600-~ ,60048,600 

(48,844)
4 , 0 

1.2.2.2 On-Orbit Services -244 -244 244 

1.2.2.3 

1.3 

1.3.1 

1.3.1.1 

1.3.1.1.1 

1.3.1.1.2 

1.3.1.1.3 

1.3.1.2 

1.3.1.2.1 

1.3.1.2.2 

1.3.1.2.8 

Retrieval 

100 kW Power Module Programh 

Power Module 

System/Projeot Mgt. 

Program Management 

8E &1 

Deliverable Data 

PM Spacecraft 

Structures 

Thermal Control 

Attitude Control 

-. 

(20,759) 

(20,759) 

(2,310) 

446 

1,785 

79 

(17,289) 

3,241 

448 

1,570 

(114,681) 

(114,681) 

(876) 

173 

692 

11 

(113,805) 

5,254 

4,695 

9,721 

(135,440) 

(135,440) 

(3,186) 

619 

2,477 

90 

(131,094) 

8,495 

5,143 

11,291 

(108,131) 

(108,131) 

(876) 

173 

692 

11 

(107,255) 

4,991 

4,460 

9,234 

-

-

1 

1 

1 

1 

1 

1 

1 

1 

(108,131) 

(108,131) 

(876) 

173 

692 

11 

(107.255) 

4,991 

4,460 

9,234 

(103,190) 

(29,286) 

-

-

-

-

-

-

-

-

(1,722?2) (104,912) 

(1,722) (21,008) 

(4 7) (417) 

21 261 

1 9 130 

26 26 

(1,305) (1,805) 
-

21 261 

61 261 

(348,483) 

(274,579) 

(4,479) 

1,053 

3,299 

127 

(239,654) 

13,486 

9,864 

20,786 

1.3.1.2.4 

1.3.1.2.5 

1.3.1.2.6 

1.3.1.2.7 

Comm. & Data Handling 

Electrical Power 

Propulsion 

Software 

325 

5,703 

1,159 

6,545 

81,832 

. 

-

6,870 

81,832 

1,159 

6,217 

77,740 

-­

1 

1 

6,217 

77,740 

-

-

-

261 

22 
J 

261 

522 

13,348 

165,797 

1,159 

1.3.1.2.8 

1.3.1.2.9 

1.3.1.2.10 

1.3.1.8 

1.3.1.3.1 

1.3.1.3.2 
1.8.1.3.3 

Space Support Equipment 

Ttegraion/Asasy./Test 

OSE 

Operations 

Requirements/Plans 

lmunch Site Operations 

Mission Control Operations 

840 

-

4,003 

(1,160) 

1,160 

-

682 

5,126 

-

-

-

-3,05 

1,472 

5,126 

4,003 

(1,160) 

1,160 

-

-

4,613 

-­

-

1 

-

_ 

-

4,613 

-

-

-

-r 

-

(29,286) 

-

3,822 

4 
T 

-

-

(29,286) 

-

3,322 

3,055 

1,472 

49,739 

4,003 

(30,446) 

1,160 

3,322 

3,055 

Figure A-I (Continued) 
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COST ESTIMATE DATA FORM A 
(Thousands of Dollars, 1978) (Cont.) 

SCENARIOA : NOMINAL PROGRAM, NO SKYLAB 

WBS STELMET 0 FI.......DDT&EPRODUCTION OPERATIOS SCENARIO TOTAL 

NUMBER ENGDES & DiV U 
. 

UNITTA . SUETOTAL OpERATIONS SUBTOTAL 

1.3.1.3.4 PM Maintenace/liefurb. - - - - - - 22,909 -­ -22,909 22,909 

1.3.2 ST Services -­ - - (73,904) (73,904) (73,904) 

1.3.2.1 aunch - - - 73,400 73,400 73,400 

1.3.2.2 On-Orbit Services -­ - - 504 504 504 

1.3.2.3 Retrieval 

Figure A-1 (Continued)
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_______ 

TECHNICAL CHARACTERISTICS DATA FORM B 

STUDY TITLE 
CONTRACT NO. 

WBS MATRIX 
 
IDENTIFICATION 
 

(1) NUMBER 
1.21.1.2 

1. 1.1.2.1 

1.1,1.2.2 

1. 1. 1.2.2.2 

1.1..2.8 

1.1. 1.2.4 

1.1. 1.2.4.4 

1.1.1.2.5 
 

. 1.1..5.2 

1.1.1. 2.7 
 

1. 1. 1.2,8 

1.2.1.2 
 

1.2.1.2.1 
 

1.2.1. 2.2 
 

1.2. 1.2.2.2 

1.2.1.2.2.2 
 

1.2.1.2.3 
 

1.2.1.2.4 

1.2. 1.2.4.4 

WBS MATRIX- QUANTITY OR UNITS OF
IDENTIFERAC 

(2) IDENTIFICATION (3) (4) 
5Kw PM Spacecraft 

Structures Subsystem 

Thermal Control Subsystem 

Radiator Assy 

Attitude Pointing & Control 

Subsystem 

Communications & Data Handling 

Subsystem 
 

Computer 

Electrical Power Subsystem 

Solar Array 

Software 

Space Support Equipment 

50 Kw Power Module 

Structures Subsystem 

Thermal Control Subsystem 

Radiator Assy. 

Attitude Pointing & Control 

Subsystem 
 

Communications & Data 

Handling Subsystem 

Computer 

22,455 Pounds 

7,030 Pounds 

2,289 Pounds 

22.1 -±4 Kilowatts 

675 Square Feet 

0.5 Degrees 
 

2,18 Pounds 
 

258 Kilobits/Sec. 

428 Pounds 

82,000 Words 

25 Kilowatts 

12,570 Pounds 

6,800 Square Feet 

60 Kilowatts 

12.5 Percent 

13,220 Instructions 

2,295 Pounds 
 

29,720 Pounds 

8,150 Pounds 

5,872 Pounds 

40.8Si Kilowatts 

1,350 Square Feet 

0.5 Degrees 
 

2,138 Pounds 

256 Kilobits/Sec. 

450 Pounds 

32,000 Words 

CHARACTERISTICS 

(5) 
Weight (Dry) . 

Weight 

Weight (Dry)



Total Heat Rejection



Radiator Surface Area



Pointing Accuracy 
 

Weight 


Data Rate



Weight



Memory Size



EPS Power Output



Weight



Area



Peak Array Power Output



Solar Cell Efficiency



Program Size 
 

Weight 


Weight (Dry) 
 

Weight



Weight (Dry)



Total Heat Rejection



Radiator Surface Area



Pointing Accuracy 
 

Weight



Data Rate



Weight 
 

Memory Size



DAE /D614944-3 

DATE



PAGE OF



NOTES 
N SMEASURE((6) 

Excludes SSE, Excludes Contingency



Includes All Mechanisms Except-An­

tenna Drive



3-Sigma, Half-Cone Angle 

Machine-Level Executable Instruc­

tions (All New)



Excludes Contingency & SSE 

3-Sigma, Half-Cone Angle 

F A
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STUDY TITLE i 
CONTRACT NO. AooU t w 

LISG/D614944-3



V 	 TECHNICAL 	 CHARACTERISTICS DATA FORM B 
DATE



PAGE - OF



WBS MATRIX 671
IDENTIFICATION WBS MATRIX QUANTITY O;R UNITS OF CHARACTERISTICS 	 NOTES 

(1) NUMBER (2) IDENTIFICATION (3) 	 (4)CA (5)TE TR S (N 

1.2.1.2.5 	 Electrical Power Subsystem 50 Kilowatts EPS Power Output 

15, 110 Pouvds Weight 

1.2. 1.2.5.2 Solar Array 	 10,800 Square Feet Area 

108 	 . Kilowatts Peak Array Power Output 

16 Percent Solar Cell Efficiency 

1.2.1.2.5.3 	 Batteries 44.4 Pounds Weight (Each) Ni-H 2 Type



40 Percent Depth of Discharge



1.3. 1.2 100 Kw Power Module 	 46, 679 Pounds Weight (Dry) Excludes Contingency & SSE 

1.3.1.2.1 Structures Subsystem 	 9,900 Pounds Weight 

1. 3. 1.2.2 	 Thermal Control Subsystem 	 4,950 Pounds Weight (Dry) 

1..1.2.2.2 	 Radiator Assy 48.4 * 6 Kilowatts Total Beat Rejection 

1,350 Square Feet Radiator Surface Area 

1.3.1.2.3 	 Attitude Pointing & Control 	 0.5 Degrees Pointing Accuracy 3-Sigma, Half-Cone Angle 


Subsystem 2,610 Pounds Weight 


Communications & Data Handling 256 Kilobits/See. Data Rate 


Subsystem 494 Pounds Weight 


1.3.1.2.4.4 Computer 	 32,000 Words Mfemory Size 

1.3.1,2.5 	 Electrical Power Subsystem 100 Kilowatts EPS Power Output



28,725 Pounds Weight



1.3.1.2.5.2 Solar Array 	 21,600 Square Feet Area 

216 	 Kilowatts Peak Array Power Output 

16 Percent Solar Cel Efficiency 

1.3.1.2.5.3 	 Batteries '44.4 Pounds -Weight (Each) Ni-H 2 Type



80 Percent Depth of Discharge



1.3.1.2.8 Space Support Equipment 	 1,000 Pounds Weight 	 Cradle for Kit 

Figure A-3 
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STUDY TITLE ___o_.^_-________ 

,NTRACT NO._ 4944 3
uMSC/D61 -


FUNDING SCHEDULE DATA FORM C


DATE 
PHASE DDT&E (INCLUDING PROTOFLIGIT UETS) PAGE - OF 

PROJECT WBS MATRIX ITEMS FY 81 FY 82 FY 83 FY I EYFF 5 FY 86 FY 87 FY 88 FY 89 FY 90 

1.0 Power module System (40.1) (51.4) (45.9) (47.7) (25.9) (26.0) (41.7) (31.0) (22.7) (14.1) 

1.1. 25 kW PM Program (40.1) (51.4) (23.4) 

1.1.1 Power Module (40.1). (51.4) (23.4) 

I.1.1.1 System/Project Mgt. 7.2 7.5 4.0 

1.1.1.2 PM Spacecraft 32.9 43.6 18.5 

1.1.1.3 Operations 0.3 0.9 

1.2 50 kW PM Program (22.5) (47.7) (25.9) 

1.2. 1 Power Module (22.5) (47.7) (25.9) 

1.2.1.1 System/Project Mgt. 0.4 0.6 0.5 

1.2.1.2 PM Spacecraft 22.1 47.1 25.1 

1.2.1. 3 Operations 0.3 

1.3 100 kW PM Program 

1.3.1 Power Module (26.0) (41.7) (31.0) (22.7) (14.1) 

1.3.1.1 System/Project Mgt. 0.6 0.6 0.7 0.7 0.6 

1.3.1.2 PM Spacecraft 25.4 41.1 30.3 21.1 13.2 

1.3.1.3 Operations 0.9 0.3 

Figure A-4
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STUDY TITLE .t" 
CONTRACT NO. i 

LMSC/D614944-3 

,IOUF . FUNDING SCHEDULE DATA FORM C 
DATE 

PHASE PRoDucTOoN PAGE - OF 

PROJECT WBS MATRIX ITEMS FY 82 FY 88 FY 84 FY 85 FY 86 FY 87 FY 8 FY 89 FY 90 FY 91 

1.0 Power Module System (28.9) (55.1) (51.4) (45.6) (5.6) 

1.2 50 kW Power Module Program (26.9) (38.5) (11.0) 

1.2.1 Power Module (26.9) (38.5) (11.0) 

1.2.1.1 system/project Mgt. 0.2 0.8 0.2 

1.2.1.2 PM SpacecrafL 26.7 38.2 I 10.8 

1.3 100kWPower Module Program (16.6) (40.4) (45.5) (5.6) 

1.8.1 Power Module (16.6) (40.4) (45.5) (5.6) 

1.. 1.1 System/Project Mgt. 0.2 0.3 0.3 0.1 

1.3.1.2 PM Spacecraft 16.4 40.1 (45.2) 5.5 

Figure A-5
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STUDY TITLE I 
CONTRACT NO. I P.GZ 

O aINAL PO,-; FUNDING SCHEDULE DATA FORM C LMSC/D6l4944-3 

OF poOR QUAUTY DATE 
PHASE OPERATIONS 

PAGE - OF _ _ 

PROJECT WBS MATRIX ITEMS FY 82 FY 83 FY 84.. FY 85_. FY 86 FY 87 FY 5_8_8___i FY 89 FY go FY 91 

1.0 Power Module System (25.7) (3.5) (16.0) (61.1) (20.9) (80.8) (32.3) (48.2) (46.4) 

1. 1 25 kW PM Prograr (25.7) (3.5) (3.5) (44.8) (3.5) (44.8) (8.5) (8.5) (3.5) 

i.1.1 Power Module (1-.3) (3-.5) (3.5) (18.6) (3.5) (18.7) (3.5) (3.5) (3.5) 

1.1.1.1 System/ProjectMgt. 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 

1.1.1.2 PM Spacecraft 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 

1.I. 1.3 Operations 1.3 3.1 3.1 18.2 3.1 18.5 3.1 3.1 3.1 

1.1.2 STS Services 24.4 26.2 26.1 

1.2 5C kW PM Program (12.5) (16.3) (5.3) (17.8) (21.0) (10.1) (10.1) 

1.2.1 Power Module (0.4) (4.0) (5.3) (5.7) (8.7) (10.1) (10.1) 

1.2.1.1 System/Project Mgt. 0.2 0.1 0.1 0.2 0.1 0.1 

1.2.1.2 PM Spacecraft 0.5 0.4 0.4 0.4 0.4 0.4 

1.2.1.3 Operations 0.4 3.3 4.8 5.2 8.1 9.6 9.6 

1.2.2 STS Services 12.1 12.3 12.1 12.3 

1.3 100 kW PM Program (12.1) (18.2) (7.8) (34.6) (32.8) 

1.3.1 Power Module (5.8) (7.8) (9.6) (7.9) 

1. 3.1.1 System/Project Mgt. 0.1 0.1 0.1 0.1 

P.1.2PM Spacecraft 0.3 '0.3 0.4 0.4 

1.8.1.3 Operatons 5.4 7.4 9.1 7.4 

1.8.2 STS Services 12.1 12.4 25.0 24.9 

Figure A-6
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