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FOREWORD

This study plan update is submitted for the Orbit Transfer Vehicle

Engine Study, Phase "A", Extension I per the requirements of Contract

NAS 8-32999, data Procurement Document No. 559, Data Requirement No.

MA-01. This work is being performed by the Aerojet Liquid Rocket Company

for the NASA/Marshall Space Flight Center. The study authority to proceed

was received on 20 July 1979.

The study program consists of engine system, programmatic,cost and

risk analyses of OTV engine concepts. These evaluations will ultimately

lead to the selection and conceptual design of the OTV engine for use

by the OTV vehicle contractor.

The NASA/MSFC CDR is Mr. D. H. Blount. The alternate CDR is Mr.

J. F. Thompson. TRre ALRC Program Manager is Mr. L. B. Bassham and the

Study Manager is Mr. J. A. Mellish.
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I .	 INTRODUCTION

The Space Transportation System (STS) includes an Orbit Transfer Venicle
(OTV) that is carried into low Earth orbit by the Space Shuttle. The primary
function of this OTV is to extend the STS operating regime beyond the Shuttle
to include orbit plane change: 9 higher orbits, geosynchronous orbits and beyond.
The NASA and the DOD have been studying various types of OTV's in recent years.
Data have been accumulated from the analyses of the various concepts, operat-^
ing modes and projected missions. 1(he foundation formnlated by these studies
established the desirability and the benefits of a lew operating cost, high
performance, versatile OTV. The OTV must be eusable to achieve a low operating
cost. It is planned that an OTV have an Initial Operating Capability (IOC)
in 1987.

The OTV has as a goal the same basic characteristics as the Space
Shuttle, i.e.,, reusability, operational flexibility, and payload retrieval
along with a high reliability and low operating cost. It is necessary to
obtain sufficient data, of a d ppth to assure credibility, from which compara-
tive systems analyses can. be  made to identify the performance.development,
costs, risks and program requiremerits for OTV concepts. The maximum potential
of each concept to satisfy the mission goals will be identified in the OTVsys-
tems studies initiated in FY-79.

An assessment of the above factors will be made by the NASA to determine

the candidate approaches for matching the OTV concepts to mission options
within resource and schedule 'requirements. The original Phase "A" effort and
this study extension will provide the necessary data on OTV engine concept(s)
based on 1980 technology required to objectively select, define, and design the
preferred OTV engine.
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II.	 STUDY PLAN

This section describes the approach to a program. for the continuation of

a study of oxygen/hydrogen engines for Orbit Transfer Vehicle (OTV) applications.
F^	 •

This study extension will provide preliminary design data, plans and cost infor-

mation which will complement the data generated to -atisfy the original Statment

of Work on Contract NAa 8-32999, dated 6 July 1978. This engine data, together

with system studies, will ultin:tely lead to the characterization and design
of O2/N2 engines for the OTV.

A. OBJECTIVES

The major, objectives of the Phase "A" engine study extension are:

(1) optimize an advanced expander cycle engine for OTV applications., (:2) investi-

gate the feasibili ty of providing low-0rust capability within the same expande r
cycle engine, (3) provide additional safety, reliability, development risk,

cost and planning data on OTV engine candidates, and (4) provide design and pro-

grammatic parametric data on the OTV engines for use by NASA and OTV system con-

tractors. The original and engine study extension, in conjunction with the sys-

tem studies, will provide. comparative data on engine design alternatives and

identify engine requirements, concepts and approaches recommended for further

study on a subsequent conceptual design phase.

Specific study objectives are:

°	 Prepare a study plan update (submitted herein).

Perform analytical studies to optimize the advanced expander

°	 cycle engine thrust chamber geometry and cooling, engine

cycle and controls.

p	 Investigate the feasibility and design impact of providing

extended low thrust operating capability in the r+ivanced

expander cycle and identify technology requirements.

2
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' 119 A, Objectives (cont.)

L

Q	 Perform in-depth analysis to provide comparative data on

r development risk, crew safety, and mission reliability for

both advanced expander cycle and staged combustion cycle

OTV engine candidates.

Prepare a work breakdown structure (WBS), planning (schedules)

anddetailed cost estimate for a 20,000 lb thrust staged

h combustion cycle engine for comparison with the data generated

under Contract NAS 8-32999 for the advanced expander cycle

engine.

Support the OTV systems studies contrractors in the application

of OTV engine parametric data and provide updated engine design 	 '.

information.

Prepare a final report at the completion of the study which

documents the technical details and programmatic assessments

r

resulting from the study,

t'
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11, Study Plan (cont.)

B. STUDY PROGRAM SCHEDULE

The study plan schedule is shown on Figure 1. This figure shows

the major milestones for the initiation and completion of the study tasks. The

program consists of five major tasks and  reporting task per the SOW. Also

shown are the milestones for the submittal of the Study Plan update, Bi"Monthly

Status Reports, Task I and II reports, Performance Reviews and the Study Final

Report. The milestones and reporting dates presented below were mutually agreed

upon at the orientation briefing held at NASA/HSFC on 16 July 1975.

° Program Start - 20 July 1979

°	 Study Plan Submittal

First Submittal with the proposal

° Second Submittal - two weeks after contract initiation
(3 August 1979).

°	 Bi-Monthly Status Report (4 are planned)
•	 First Submittal - 15 September 1979.

• Subsequent Submittals - 15th day of the month on a bi-
monthly basis (i.e., 15 November 1979, 15 January 1980 and
15 March 1980).

Task I Report - four months after the contract extension
initiation (20 February 1980)

Orientation Briefing - prior to the initiation of work.
(Conducted on 16 July 1979 at NASA/MSFC)

Those milestones identified from the contract statement of work

are

4
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II, 8, Study Program $chedule (cone.)

Technical Completion: 16 Marcn 1980

Final Report Draft; 10 April 1980

s	 Final Report Approval; 20 April 1980

° Final Report Publications 16 May 1980

The schedule shows that the support of the vehicle system con-

tractors (Task V) will be a continual effort throughout the study requiring

the establishment of lines of communication between the vehicle contractor

and ALRC. The advanced expander cycle engine optimization (Task I) will be

well underway before the initiation of other study tasks to assure that the

best engine is evaluated. The effect of the adoption of extended low-thrust

operation upon this cpt imized engine will be evaluated in T^sk II. The

cost and planning comparison (Task IV) will be initiated after the safety,

reliability and development risk analyses (Task III) are complete to be

sure that all factors are considered.

6
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II, Study Plan (cont.)

'	 C. STUDY MANAGEMENT URGANIZATION

The study team Is shown on Figure 2. Mr. L. B. Bassham, the

program manager was also the program manager for the initial Contract NAS

8-32999 Phase "A" Study efforts and all related company efforts on the OTV.

tie is utilizing personnel from the prior Phase "A" effort to staff this program.

This team has a demonstrated capability for the conduct of such studies as ind-

cated on the initial Phase "P" contract and similar programs.

Mr. J. A. Mellish, the study manager, was the study manager for

the initial Phase '"A" study effort under Contract NAS 8-32999. He was also

the study manager for the Space Tug Storable Engine Study (Contract NAS 8-29806),

the project engineer on the Advanced High Pressure Engine Study (Contract NAS

3-19727), (L02/LH2 APS Study for Space Tug (Purchase Order M4M3XDX-649707),

Engine Study for the T r-anstage Interim,Upper Stage System (Purchase Order

RC4-370534), and the Advanced Engine Study for Mixed-Mode Orbit-Transfer

Vehicles (Contract NAS 3-21049).

The assigned engineering specialists have either assisted directly

in these past and on-going studies or have demonstrated their capabilities

on other engine system studies. These include the Unconventional Nozzle

Trade-Off Study (Contract NAS 3-20109), the Dual Throat Thruster Cold Flow

Analysis (Contract NAS 8-32666), the ongoing Dual-Fool, Dual-Throat Engine

Preliminary Analysis (Contract NAS 8-32967), and the Phase a, Space Shuttle

Main Engine Definition Study (Contract NAS 8-26188).

Since most of the engineering specialists are the same individuals

who held similar areas of responsibility in the initial contractual efforts,

there is a continuity of effort between the original study and this extension.
P	

These people understand the problem and can proceed with minimum "start up"

time.
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IL, C, Study Management Organization (c(.nt.)

Mr. L. B. Bassham, the program manager, has complete authority

and responsibility for the direction of this study and all Orbit Transfer

Engine related programs at ALRC. He has the authority and responsibility

to represent and commit ALRC on all matters related to the subject program.

He is the individual to whom NASA/MSFC can look to for completion of the

contract requirements. He is responsible for the program performance in

terms of;

°	 Technical success

° Contract compliance

Costs and schedule

Mr. Bassham has served as program manager on the majority of NASA technology

programs for the past five years. Prior to this, he was the project engineer

on several technology programs. His extensive experience obtained during

the design, development and demonstration phases of programs for advanced

engines is fully applicable to this program.
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II, Study Plan (cont.)

D.	 STUDY FLOW LOGIC AND TECHNICAL APPROACH

This section describes the overall approach for the performance

of the study program. To accomplish the program objectives, the study is

composed of five (5) major tasks and a reporting task. The study logic

diagram depicting these tasks, major inputs, related studies, task interrelation-

ships and principal reporting outputs is shown on Figure 3. The time phasing

of each of these major tasks is shown on Figure 1. Each task is discussed

in detail in Section II,E, which presents individual task logic diagrams

showing subtasks and task outputs.

ALRC's approach to this study is similar to that utilized on

many past programs for NASA/MSFC, NASA/LeRG, NASA/JSC and AFRPL. The 011)st

recent of these, conducted for MSFC, is, of course, the initial Phase "A"

study efforts of Contract NAS 8-32999. This initial work and the

study extension are logical follow-ons to the earlier studies whick Included

the Design Study of RL-10 Derivates (Ref. 1), an Orbit-to-Orbit Shuttle

Engine Design Study (OOS) (Ref. 2), the Space Tug Storable Engine Study

(Ref. 3), and the Advanced Space Engine Preliminary Design program (Refs.

4 and 5). The data analyses and results from these previous studies will be

utilized as much as possible to aid in performing this study. These, and the

studies listed on Figure 3, provide analytical methods or useful data which

will be used or updated to meet the OTV engine study requirements. Thus,

the resources are primarily applied to the new issues resulting in a cost

effective study program.

ALRC in-house efforts have supported the Advanced Space Transport-

ation System definition efforts for the past six years. Recent emphasis

on the OTV have led to the formulation and computer modeling of various OTV

engine candidates on ALRC sponsored efforts. These engine models are

capable of generating parametric delivered performance, weight and envelope

10
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II, D, Study Flow Logic and Technical Approach (cont.)

-fir

data for engines such as, the dual-expander, tripropeilant and 0 2/H2 bell

nozzle engines. to addition, the 02/H2 bell nozzl^a engine models perform

the engine steady-state cycle power balances for gas generator, staged

combustion and expander cycle engines. The expander cycle option in this

model will be used to conduct the cycle analyses required in Task I, Advanced

Expander Cycle Engine Optimization.

The primary inputs available to the study are also shown on the

study logic diagram (Figure 3). Much of the supporting information is

available from the initial Phase "A" efforts. In particular, the engine weight,

performance, envelope and cost parametric data, and the schedular information

are available from the previous work. The parametric data have been generated

for advanced expander cycle staged combustion cycle and gas generator cycle

OTV engine candidates. Only the expander and staged combustion cycle engine

data is of interest in this study extension. Detailed cost estimates for the

advanced expander cycle engine are available and will be used as a reference

point for the comparisons in Task IV.

To support the Phase A OTV Engine Study Engine Requirements and

'Concepts Selection Review held at MSFC on 24 October 1978, ALRC conducted

in-house studies to evaluate the effects of safety (man-rating), mission

reliability and engine development risk on the engine cycle selection. This

information will be updated as necessary, documented and used in the con-

duct of Task III.

Task I will be initiated upon the authority-to-proceed (ATP) and

will optimize the advanced expander cycle engine combustion chamber geometry,

coolant scheme, and engine cycle. The results of this task will be documented

in a task report and updated information provided to the vehicle contractor(s).

12
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II, D, Study Flow Logic and Technical Approach (cont.)

Task V, Vehicle Systems Study Support, will also he initiated

upon the ATP date. The initial subtask will be to establish communication

betwe,%,n ALRC and the systems contractor(s). The engine parametric data is
already available for the OTV engine cycle candidates and is presented in
the final report on the prior study efforts. The support task will be a

continual level -of-effort throughout the program to update information,

answer questions, and clarify data and design characteristics of the engines.

NASA/MSFC will be kept informed of verbal and written communcations through

the bi ,,monthly reports, in addition to being sent copies of written communi-

cations,

"task II, Alternate Low-Thrust Capability, will be initiated after

the advanced expander cycle optimization process is nearly completed,

approximately three (3) months after ATP. This task will assess the impact of

,a low-thrust option, within the same basic engine, upon the engine service
life, reliability, weight, DDT&E cost and operations cost. The performance
(specific impulse) and operating mixture ratio at the low-thrust point
will be established. Technology programs required to bring the engine,
with its low-thrust "kit", into being will be identified. All task results

will be documented in a task report.

Task III will not be initiated until the ,tart of the third program
month in order to take advantage of the data from Task I. As discussed
previously, the ALRC in-house studies will be updated as required and the

comparative safety, reliability and risk between an advanced expander

cycle engine (Contract NAS 8-32999 recommendation) and the staged combustion
cycle engine (Contract NAS 8-32996 recommendation) will be established.	 To

accomplish this and the Task IV Cost and Planning Comparison, the rec-
ommended design characteristics for the engine evolved from Contraot NAS

8-32996 are required.

13	 a
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II, D, Study Flow Logic and Technical Approach (cont.)

t
Task IV will provide a work b-eakdown structure, engine schedules

and programmatic information through the DDT&E, production and operations

phases, and a cost estimate for a staged combustion cycle engine as detailed

by Contract NAS 8-32996. This data will be compared to that prepared for

the advanced expander cycle engine under Contract NAS 8-32999. This task

will be initiated after the completion of Task III approximately five (5)

months after ATP,

A Final Report Draft, which documents all study assumptions,

trade-offs, rationale, results and recommendations, will be submitted

approximately nine (9) months after ATP. This report draft will be sub-

mitted for NASA approval at about the time of the final briefing, which

will be held on a date to be mutually agreed upon,



II, Study Plan (cont.)

E. DETAILED TASK DESCRIPTIONS

1.	 Task I: Advanced Expander Cycle Enne Optimization

This task will be initiated upon receipt of the authority to

proceed and will use the advanced expander cycle engine data and character-

istics recommended for Contract NAS 8-32999 under Statement of Work paragraphs

6.2.2 and 6.2.3 as the point of departure. The task logic diagram is shown

on Figure 4.

The initial subtask to be undertaken is the chamber geo-

metry optimization. As shown by the task diagram, this optimization will be

performed at three (3) thrust levels for a nominal engine mixture ratio of

6.5 and maximum engine length with the extendible nozzle in the stowed position

of 60 inches. A mixture ratio of 6.5, rather than 6.0, was selected on the

basis of performance analysis results obtained on the prior contractual efforts.

Heat transfer analyses will be undertaken to establish the variation in the
chamber coolant Jacket pressure drop and coolant outlet temperature with

combustion chamber length and contraction ratio. Values selected in the

initial study efforts wero a chamber length of 18 inches and a contraction

ratio of 3.66. These selections were based upon the results of analyses per-

formed in past efforts (Refs, 1, 2 and 6).

Performance analyses have shown that a minimum chamber length

of about 12 inches is required to meet the Phase "A" energy release efficiency

(ERE) goal of 99.5%. Longer chambers result in higher hydrogen coolant outlet

x	temperatures and hence, increase turbine inlet temperatures. For a given set

of pump discharge pressures, this lowers the turbine pressure ratio and

increases the thrust chamber pressure. Chamber pressure increases result in
U

higher area ratios and performance (I S ) for an engine with a fixed length

constraint. However, longer' chambers reduce the length of the nozzle that can

I

15
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IX, E, Detailed Task Descriptions (cont.)

be fit into the available envelope and hence, reduce the area ratio and lower

performance. longer chambers also result in greater engine weight.

The chamber contraction ratio also affects the attainable

chamber pressure because it influenceM the coolant jacket pressure drop and

coolant temperature rise which influence the cycle power balance. Increasing

the chamber contraction ratio also results in a heavier chamber and engine

weight.

The thrust chamber pressures selected at each thrust level,

during prior contractual efforts, will be used for the intial heat transfer

analyses. The chamber length and contraction ratio will be varied at each

thrust level and ::namber pressure operating point to obtain the coolant

jacket pressure drop and coolant temperature rise data. The influence of the

operating chamber pressure upon these chamber cooling results will then be

established. The chamber length will be varied over a range from 12 to 30

inches, contraction ratio from 2.5 to 5.0 and chamber pressure + 200 psia

about each nominal point.

Power balances will be performed using the results of the

heat transfer analyses to establish the attainable chamber pressure as a

function of chamber length and contraction ratio. Delivered performance and

engine weight will then be calculated at these chamber pressures by using the

existing ALRC engine model. A typical output from this model is shown on

Table I. Weight and specific impulse tradeoffs will be made by using the

payload partials derived from NASA TMX-73394. These partials are:

AMOTV	 APOTV

4WPL/AI S , lb/sec	 +73	 +60

AWPLAWENG' lb/1b
	 -1.1	 -1.1

17
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11 0 E, Detailed Task Descriptions (cont.)

The tolowing data matrix is planned for analyses.

Thrust,	 Chamber	 Contraction
K 1 bf	 Length	 Ratio

10	 12	 3.66

10	 18	 3.66

10	 24	 3.66

10	 30	 3.66

10	 18	 2.5

10	 18	 5.0

15	 12	 3.66

15	 18	 3.66

15	 24	 3.66

15	 30	 3.66

15	 18	 2.5

15	 18	 5.0

20	 12	 3.66

20	 18	 3.66

20	 24	 3.66

20	 30	 3.66

20	 18	 2.5

20	 18	 5.0

Data displays such as those shown by the sketches on

Figure 5 and 6 will be constructed. These will identify an optimum chamber
length and contraction ratio at each thrust level which will be used in the

other study efforts requiring defintions of engine characteristics.

The baseline expander engine cycle selected in the prior

study effort is a parallel turbine drive concept. This cycle will be used

19
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TI, E, Detailed Task Descriptions (cont.)

for the chamber optimization but variations in the cycle will be analyzed in
another subtask. As a minimum, concepts to be considered are; series tur-

bine flow path, turbine exhaust heat regeneration and turbine exhaust reheat.
Schematics of the cycle concepts are shown on Figure 7 The turbine exhaust
heat regeneration analyses will be conducted for the most promising of the
series or parallel flow turbine cases.

The primary issue in the parallel vs series turbine cases
is whether the increase in oxidizer pump turbine efficiency, created by the
higher flow in-series oxidizer pump turbine, will make up for the pressure
ratios of the turbires bbing in series. The oxidizer turbine inlet temperature
is reduced for the series turbine case. The advantages of independent parallel

turbine development versus the development of series turbines must also be

considered. If the series turbine offers a performance advantage it will be

traded against the development complexity.

The key issues in both the turbine exhaust heat regeneration
and turbine exhaust gas reheat evaluations are the additional heat exchanger

pressure drop, hydrogen temperature pickup and the weight of the heat exchanger.
Heat transfer analyses will be performed to evaluate the prar;ticality of such
heat exchangers and weight estimates made.. Cycle power balance analyses will
be conducted for a baseline set of pump discharge pressures to establish

the attainable chamber pressure. Delivered performance and engine weight

calculations will then be performed and the relative payload capability
determined through, tradeoff analy*es.

The results of the cycle optimization will be discussed
informally with the NASA/COR and a cycle recommendation made. A schematic
of the selected optimum expander cycle will be prepared and used in other
task efforts.
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II, E, Detailed Task Descriptions (cont.)

The selected engine cycle will be evaluated to define a pre-

liminary control system. Initial emphasis will be placed on an active con-

trol system thatould have a high probability of starting, controlling and

shutting down the engine safely, while achieving desired performance charac-

teristics. The control system will then be reduced in complexity in an

attempt to achieve a passive control concept, This simplification effort

will include subjective evaluations of the effects of changes on performance,

cost, weight and reliability. The reliability aspect will be considered in

terms of crew safety and mission success but will not involve numerical
predictions. The anticipated "minimui'` control system is expected to include
both active and passive elements. Tih i s effort will be performed on a

qualitative basis, relying upon review of prior work (Refs. 1 through 5)

and simple calculations to provide selection guidance and assess impact.

Based upon the controls analyses, updated engine pressure schedules and operat-
ing specifications, such as shown on TablesIl and III will be prepared at

thrust levels of 10K, 15K and 20K lbf. The operating specifications will be

in sufficient detail to permit checks and calculation of the engine cycle

power balances.

The sensitivity of the cycle power balance to changes in

component pressure drops, pump and turbine efficiencies, turbine inlet

temperature and turbine.bypass flow rates will be established. Statistical

deviations in these parameters will be determine" and the effect upon engine

chamber pressure, performance and weight established for each thrust level

nominal operating point. This in turn will be transformed into relative

payload variations using the payload partials previously discussed.

Engine chilldown and start propellant consumptions will be

estimated for the selected cycle. This will be accomplished by reviewing

}	 the results of past analyses (Refs. 1, 2, 4 and 5) and updating these analyses

as necessary to reflect the engine cycle selected.

F­-J­

,
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11wWw

a.t

w•w. Mww ... .. ..wMNN

Y

vi a

► f1	 r rww	 rr^.	 w
Nw wwra f ` ►	 1u! f.xaww rInrtxstw
InoILk C-IIL a	 Na IL . ft c	 . o M

	

5 a ,ti.q q	 w s 1•a h+ ^ ► h•• .J^ h	 N in

	

 1•uu.Wiir	 .l.fv6'6f8rJ. oro	 u
•+Nh1 Y1iA.• w

M	 Y
++	 H

W —#1 0► 	 •r: u..• cat!	 +,wux
ff! NW4

W yT W^MUa	 • f ra, AL w
N Y w

Y	 r NW e^5
Ai to	

M ^.	 a
w 41h	 it tMWN
Ff W ^! ^	 ^+	 i K h
tUUH h1D MoftN n.JamwYI w ► :7 1M%W	 u nl r 'Uif„1p a.. 0 • • •	 W M J a W
yMuM N 1 a	 rl. ► 1 ! 4 oM

wow	 w Lloom 
"IR- L: K 	 it ► IIm0.i-4236. ti	 h+

f F Y	 O
s ► uu	 z
UK ra	 w.J W ""
rr

ci tun
v v,

xrr ra
uvs ><+.1 J'al W
W W W Wxz•r. q • a M M
0 ft". .p 

f f 41 a

LO Uu
W 0 1i^ q
wNMt}

M
r

25



TABLE III

t

,

PRELIMINARY ADVANCED EXPANDER CYCLE
ENGINE OPERATING SPECIFICATION

ENGINE

Vacuum Thrust, lb 10,000
Vacuum Specific Impulse, sec, 475.1
Total Flow Rate, lb/sec. 21,05
Mixture Ratio 6.0
Oxygen Flow Rate, lb/sec. 18.04
Hydrogen flow Rate, lb/sec. 3.01

THRUST CHAMBER

Vacuum Thrust, lb 10,000
Vacuum Specific Impulse, sec. 475.1
Chamber Pressure, Asia 1,300
Nozzle area Ratio 782
Mixture Ratio 6.0
Throat Diameter, in. 2.184
Chamber Diameter, in, 4.18
ChamberLength, in. 1810
Chamber Contraction Ratio 3.66
Nozzle Exit Diameter,	 in. 61.1
Percent Bell Nozzle Length 87.1
Nozzle Length,	 7n, 95.6

MAIN PUMPS LOX LH2

Total Outlet Flow Rate, lb/sec 18.04 3.01
Volumetric Flow Rate, gpm 114 307.1
NPSH, ft.
Suction Specific Speed,	 (RPM)(GPM) 1/2/(ft) 3/4

137
20,000

1,321
81000

Speed, RPM 75,000 100,000
Discharge pressure, Asia 1,625 3,200
Head Rise, ft. 3,159 103,408
Number of Stages
Specific Speed,	 (RPH)(GPM) 1/2/(ft) 3/4

1
11900

3
692

Head Coefficient 0,47 0.60
Impeller Tip Sped, ft/sec 465 1,360
Impeller Tip Diameter,	 in. 1.42 3.11
Efficiency, " 69 60

LOX LH2
MAIN PUMP TURBINES TPA TPA

Inlet Pressure,	 psia 2,818 2,818
Inlet Temperature, O R 665 655

Flow Rate, lb/sec 0.357 2.473
Gas Properties

C , Specific heat a constant pressure, 3.543 3.543
p	 BTU/lb OR

y, Ratio of Sp c^fic Heats
^7 97

1.397
Shaft Horsepower 154.7 971.5
Efficiency, % 74 67
Pressure Ratio (Total to Static) 1.976 1.976
Turbine Bypass Flow, lb/sec 0118

(1) Includes 3% Horsepower penalty for boost pump drive flow.
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II, E, Detailed Task Description (cont.)

The analyses and results of all Task I efforts will be

summarized in a task report and submitted to NASA approximately four (4)

months after contract initiation. This task report will be detailed enough

to be incorporated as a section in the final report.

2.	 Task II: Alternate Low-Thrust Capab i lity

This task will investigate the feasibility and design impact
of providing a low-thrust option within a lOK lb thrust expander cycle engine.
The low-thrust capability will be in a 1K to 2K lb thrust range. The design
impact will be assessed in terms of changes in engine weight, cost, performance,
service life and reliability of the basic 10K lb tnrust engine. The task
will use the updated engine design characteristics resulting from Task I

analyses and will be conducted at a nominal engine mixture ratio of 6.5 and

a maximum engine length with the extendible nozzle in the stowed position of
60 inches. The task logic network is shown on Figure 8.

The initial subtask in this analyses is to establish the

thrust level and mixture ratio for the low-thrust operation so that the

more detailed analyses can be conducted at a given off-design operating

point. This will be accomplished by reviewing the pumped-idle mode results

of Reference (1) and conducting preliminary cycle, heat transfer and turbo
machinery analyses over the desired low thrust operating range. Heat transfer

analyses will establish feasibility of cooling the chamber at high and low
thrust with minimum compromise to the basic engine design, as measured in
terms of coolant jacket pressure drop and coolant bulk temperature rise.

System analyses will establish minimum injector pressure drops at the high

{
	 and low thrust end points and assess the impacts to pump discharge pressure

t;	 requirements for the basic engine. The turbomachinery analyses will establish
f

	

	

the feasibility of operating the rotating machinery at the two thrust extremes

and identify pump design areas requiring modifications. Based upon these

F	 preliminary analyses, a low-thrust level value and mixture ratio will be

selected and carried into more detailed design analyses.
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NO E. Detailed Task Descriptions (cont.)

The injector design analysis will investigate the design

modifications required to a basic injector to provide the low-thrust capability.

Dual manifolding, injector segmenting and other such schemes will be screened

and a candidate concept selected. The concept selection will be based upon

minimum system complexity, minimum compromise in the required injector pressure

drop at high thrust, and minimum impact upon the basic engine delivered

performance. An injector concept selection will be made in harmony with the

other analyses being conducted in parallel. The delivered performance for

the selected concept will be established at both the high and low-thrust

operating points.

Heat transfer analyses will be conducted to establish the

coolant jacket pressure drops and coolant bulk temperature rises of an engine

which operates at two thrust extremes. These data are required for the

engine pressure schedule, to establish turbine inlet temperatures, and to

conduct power balance analyses which will establish the pump discharge pressure

requirements of the modified engine. Cased upon the heat transfer results,

an assessment of the impact of the dual thrust requirement upon the engine

service iife will be made.

Turbomachinery analyses will be conducted at both the high

and low thrust extremes to define component efficiencies and establish design

modifications required to make the dual-thrust operation feasible. Turbine

design and flow area requirements and "kitting" of the turbopump will be

investigated. Cycle modifications which may simplify component designs such

as, a small pump recirculation flow will be considered in the design analyses.

The controls defined during Task I will be evaluated to

determine whether any critical flow control elements or control loops would
require revision to accommodate the additional low thrust capability.

Any significant effects or modifications will be identified.

29



II, E, Detailed Task Descriptions (cont.)

The outputs of these analyses will be a recommended concept

or "kit", if feasible and definition of the impact of the dual thrust

requirement on the basic engine in terms of service life, reliability, cost

and weight. The technology which should be pursued to bring the dual-thrust

engine into being will also be identified,

The assumptions, analyses, and results will be documented

in a task report which will be submitted approximately seven (7) months

after contract extension initiation. This report will be prepared in sufficient

detail to be incorporated as a section to the final report.

3.	 Task III: Safety, Reliability and Development Risk Comparison

This task will evaluate the impact of the engine cycle

selection (advanced expander cycle vs staged combustion cycle) upon crew

safety, mission reliability and engine development risk.. The task logic

diagram is shown on Figure 9.

ALRC has conducted in-house studies, similar to those

requested by this task, to aid in the cycle selection presented at the

Phase A OTV Engine Study Engine Requirements and Concept Selection Review

held at NASA/MSFC on 24 October 1978.

Reliability analyses will be used to establish component

redundancy and single engine reliability requirements for both expander

and staged combustion cycle engines. These engine reliabilities are then used

30
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II, E, Detailed Task Description (cont.)

to calculate the OTV mission reliability for one, two and three engine

installations,along with the anticipated losses for a given number of missions

(e.g, losses per 1000 missions).

Crew safety analysis uses historical data and experience

to establish an acceptable crew risk level. This and the engine reliability

data is then used to calculate the acceptable engine failure rate. The number

of vehicle and crew losses anticipated are then calculated for 1, 2 and 3

engine installations. A t ,pical display is shown on Figure 10. In this

fashion, an engine number is chosen which minimizes the risk to the crew

while still gaining acceptable mission reliability. The ,staged vs expander

engine data will be compared, the number of engines recommended and

conclusions made.

To conduct the development risk analysis, preliminary, nominal

risk, DDT&E schedules will be established for the critical engine components

of the expander and staged combustion cycle engines. Typical potential problem

areas which historically arise daring the development of these components

will be listed and estimates of the schedule time required for their solution

made. In addition, cycle complexity factors relating such parameters as

component operating pressures will be derived. These complexity factors will

be used to assist in establishing the increase in potential risk and adjustments

to the schedule times required to solve problems.

Shorter and longer DDT&E schedules will also be considered

and the impacts discussed in the preceding paragraph evaluated for each. It

M	 is anticipated that the longer schedule will reduce risk and hence, have

less overall impact. Since schedule changes affect the eventual total DDT&E

cost, cost impact estimates will be made for both the staged combustion vs

expander cycle engines.
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II, E. Detailed Task Description (cont')

The data will be compared, observations and conclusions

made and presented in the final briefing and report.

4.	 Task IV: Cost and Planning Comparison

Engine plans, schedules and costs will be prepared for a

20K lb thrust staged combustion engine cycle in this task. This will permit

a consistent evaluation of both the advanced expander cycle and staged

combustion cycle engines by a single contractor, The advanced expander cycle

engine programmatics and costs were evaluated by ALRC during the initial

efforts on Contract NAS 8-32999. The analysis to be conducted in this task

duplicates that performed under Contract NAS 8-32999, Statement of Work

paragraphs 6.2.5, 6.2.6 and 6.2.7. The task logic diagram is shown on

Figure 11.
.	 r

Some preliminary analyses were conducted with ALRC in-house

funds to support the October 1978, Engine Concept Review for Contract NAS

8-32999. The previous contract and in-house efforts will, of course, form

the foundation for the conduct of this task.

The initial subtask is the establishment of a Work Breakdown

Structure (WBS) for the staged combustion cycle engine. This WBS is already

available since it was established in concert with NASA/MSFC very early in

the primary program. This WBS was then modified to accommodate the advanced

expander cycle engine in the costing efforts. The primary modification was

the dropping of WBS item 1.1.3, Preburner/Gas Generator. Otherwise the WBS

is the same. The WBS and dictionary that will be used in this study are as

defined by the attachments to NASA/MSFC letter EP24(78-54) dated 15 August 1978.

Preliminary nominal DDT&E schedules will be established for

development risk evaluations in Task III. These will be prepared in more

34
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I1 0 E, Detailed Task Description (cont.)

detail for the DDT&E phase to coincide with the lowest WSS level and also
extended to cover the production and operations phases. The programmatic
analysis will include the identification of deliverable and lone lead items
and a summary listing of these will be prepared.

A brief analysis will be conducted to identify the differences
in post-flight maintenance and refurbishment operations for the staged combustion
cycle engine vs the expander cycle engine. This will be accomplished by
the review and modification of the previously prepared expander cycle engine

maintenance and refurbishment task descriptions.

Facility requirements peculiar to the staged cycle will be

identified and ROM cost estimates made for new facilities,

Configuration end items such as, the basic rocket engine
assembly, nozzle assembly and engine controller will be identified and the
preliminary specification "tree",setup for the advanced expander cycle engine,
will be modified for the staged combustion cycle.

The final subtask is the engine cost estimate which will be
made for the DDT&E, Production and Operations phases. This cost estimate will
be made to the lowest identified WRS level for each program phase. The DDT&E
and Production costs will be spread by year over the anticipated schedules
and the Operations cost estimate will be made for one year.

All data resulting from this task will be compared to the
advanced expander cycle engine information. Observations and conclusions will
be made on the basis of these comparisons and presented in the final briefing
and report.
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II, E, Detailed Task Descriptions (cont.)

.

5.	 Task V: Vehicle Systems Studies Support

This task will supply support to the OTV System Studies

contractor(s) in accord with the task logic diagram shown on Figure 12. This

task will be a continual level of effort throughout the study program.

Lines of communication will be established between ALRC

and the vehicle contractors) The ALRC interfaces will be Mr. Larry Bassham,

tht, program manager and Mr. Joe Mellish, the study manager. Phone numbers for

these two individuals are Shown on the task logic figure. Mr. Bassham will be

the primary contract and Mr. Mellish will act in his absence.

Engine parametric and schedule data available from Contract

NAS 8-32999 under Statement of fork paragraphs 6.2.3 and 6.2.6.1 are pre-

sented in the final report on the intiial study efforts. The types of data

available are shown as inputs on the task logic network.

The requirement for a Parametric Data Book was deleted by

NASA/MSFC and the vehicle contractors will use the information contained in

the interim final report for this contract. Therefore, initial emphasis will

be placed upon assisting the vehicle contractors in the application of the

data contained in this final report.

Coordination with the systems contractor will be a continual

study effort to update information, answer questions, clarify data and discuss

and clarify engine design characteristics. NASA/MSFC will be kept informed of

verbal and written communications through the bi-monthly status reports.

NASA/MSFC will be seat copies of all written communications.

This engine/vehicle contractor communication system proved

to be very effective during ALRC's participation in the Space Tug studies

(Contract NAS 8-29806).
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II, E, Detailed Task Description (cont.)

x

6.	 Task VI: Reporting

The reporting requirements as required by the Statement of

Work are:

°	 Study Plan

Bi-Monthly status Reports
•	 Final Report
• 

Task Reports

- Task I Report
-	 Task II Report

•	 Parametric Data Book (Deleted)
Performance Reviews

a	 Orientation Briefing
-	 Final Briefing

The reporting requirements flow chart is presented on Figure 13.

a. Study Plan

The study plan was submitted With the proposal and is

updated and resubmitted herein for the approval of the NASA COR two weeks

after authority-to-proceed per the requirements of Data Procurement Document

(DPD) 559, DR-MA-01. This second submittal reflects the changes resulting

from contract negotiations and agreements reached at the orientation

briefing.

b. Bi-Monthly Status Reports
K

tr

^ ^ x Bi-Monthly status reports will be submitted during

each two months of the contact performance. They will contain discussions

of technical progress, status against planned work schedule, problem areas,

work planned for the next reporting period and man-hour experditures.
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II, E, Detailed Task Description (cont.)

The initial submission will be on the 15th of Sept.

1979. Subsequent submittals will follow every two months after per DPD559,

DR-MA-02. No report is required in the last month of the contract and four

bi-monthlies are planned.

co	 Final Report

The final report draft will be submitted per the require-

ments of DPD559, DR-MA-05 approximately nine months after contract initiation.

"his report will contain all study extension results, supporting data, assump-

tions, rationale, conclusions, and recommendations. It will be an integrated

compilation of the data generated for each study extension task.

It is planned to submit the final report in two

volumes:

•
	 Volume I	 Executive Summary

•	 Volume II - Study Results

The final report will be printed and distributed afti^r corrections to the

draft are made and approval is received from the NASA/COR.

d.	 Task Reports

Two task reports will be written documenting the results

and analyses conducted in support of Task I and II of the study extension.

These reports will be prepared in sufficient detail to be utilized as the

_w
basis for reporting on the tasks in the final report.

The Task I report will be submitted four months after

the initiation of the contract extension. This report shall contain a
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II, E, Detailed Task Description (cont.)

discussion on each subtask a,3d present the rationale for selections and the

operating parameters for the baseline advanced expander cycle engine, As a

minimum, the parameters displayed will be chamber pressure, nozzle area

ratio, vacuum specific impulse, flow rates, operating pressures, pump horse-

powers and efficiencie:;, turbine efficiencies, coolant jacket pressure drop

and coolant temperature rise, and all other parameters required to determine

the engine cycle power balance such as, the hydrogen gas ratio of specific

heats and specific heat at constant pressure.

The Task II report will be submitted seven months after

the initiation of the contract extension, This report will contain a dis-

cussion of the results obtained from each subtask and clearly indicate what

design and cost impact the low thrust option requirement has upon the base-

line engine= The technology effort required to bring the dual level thrust

engine into being will also be identified.

e.	 Performance Reviews

(1) Orientation Briefing

A briefing covering the study plan was given at

NASA/MSFC on 16 July 1979. This briefing covered the approach to conducting

the study tasks, the study schedule and major milestones, the manhours allotted

to each study task and the study management organization.

(2) Final Briefing

A briefing covering all the study analyses and

results will be given at NASA/MSFC per the requirements of DPD559, DR-MA-03.

This review will be held approximately nine months after beginning work on

a date to be mutually agreed upon,

42



iI, Study Plan (cont.)

F. MANPOWER PLAN

The Orbit Transfer Vehicle Engine Study, Phase "A", Extension I,

has been planned and structured by the major tasks defined by the Statement

of Work. This provides both control of scope and accurate manpower estimates

by task.

Figure 14 tabulates the manhours that will be applied to each

major task in monthly increments and a total. Thus, the ALRC Program and

Study Managers and the NASA COR are provided with a total overview of the

program and a control of resources for each task.

The manhours previously allocated for the preparation of the

Parametric Data Book have been redistributed in Task I per the instructions

of the NASA COR.

Figure 15 is a summary of the total program manhours which are

planned to be expended by monthly increment and a cumulative total. The

actual Ya,"e of expenditure versus this plan provides a measure of performance

and study completeness at any point in the schedule.

0
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