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FOREWARD

The project planning data presented in the document are based on engineering
desigi studies reported in Volume 1, and were performed by Boeing Vertol
Company for the National Aeronautics and Space Administration, Ames Research
Center, under NASA Contract NAS2-10160.

Mi. 1 ,. P. Chappell was the technical monitor, and Mr. H. R. Alexander was the

Boeing Vertul program manager.
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ABSTRACT

This document contains project planning data for a program to modify the XV-15
aircraft by designing, fabricating, and installing advanced composite blades
(compatible with existing hub), an advanced composite hub, and a nonmechanical
control system. The blades and hubs are such that no major modifications are
required to the existing nacelle, power train, or airframe structure.
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1.0 INTRODUCTION

There is an increasing interest in V/STOL aircraft for military and special
purpose civil applications. Advanced concepts, such as the tilt rotor provide
improvements in speed, range, and payload, giving increased aircraft productiv-
ity, improved fuel economy, and improved mission effectiveness. The current
XV-15 research aircraft project is aimed at verifying the feasibility of the
tilt-rotor concept and the investigation of the basic stability, performance,
and handling qualities of the vehicle. The XV-15 currently incorporates a
rotor and control system based on 1968 technology. The use of advanced rotor
systems with integrated rotor and airplane controls utilizing flyby-wire con-
cepts will further enhance tilt-rotor performance, maneuverability, gust sensi-
tivity, ride comfort and rotor blade life.

The Boeing Vertol Company, both in-house and under contract, has been developing
the technology of advanced composite rotor systems, as well as integrated rotor/
airplane control systems utilizing fly-by-wire concepts. These efforts have
included both analytical and experimental studies and have indicated improved
capabilities that will broaden the potential application of the tilt-rotor con-
cept in the 1980's.

The purpose of this study performed under NASA Contract NAS2-10160 is to have
Boeing Vertol Company provide the necessary preliminary design and planning
information for a program to build advanced composite blades and hubs, and a
fly-by-wire system for the XV-15 tilt rotor research aircraft.

This study is viewed as the first step in a possible program. It is a study
to determine the best design of blades and hubs for the tilt-rotor aircraft,
and to select and specify a nonmechanical control system to replace existing
linkages, subject to the ground rule that no changes are permitted in the nacelle,
drive train, or airframe. Step one also includes planning and estimating the
cost of detail design, fabrication, testing and installation in the XV-15.
Further steps, not addressed as part of the present study contract, would be
for detail design, fabrication, and testing of the full-scale system; and step
three would be installation of subject systems in one XV-15 aircraft, functional
checkout and tiedown testing. This would be followed by a fl 4 ght test program
which is not defined in detail here.

The objectives of this study are: (a) to provide preliminary design data on
an advanced composite rotor system and advanced composite hub, and on a state
of the art nonmechanical control system; the blades and hubs are to result in
enhanced fatigue strength, improved performance in hover and cruise, and
improved reliability, maintainability, and repairability; (b) to submit an over-
all project plan for design, fabrication, wind tunnel testing, and investiga-
tions necessary to support modification of the XV-15 aircraft.

These objectives are the subject of the two volumes of the final report. The
technical data are reported in Volume 1, (Reference 1) and the project planning
and planning estimates of costs and schedule are reported herein. This document
is considered proprietary to the Boeing Vertol Company.
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2.0 PROGRAM DESCRIPTION AND SCHEDULE

The planning data presented in this section of the report is guided by the broad
program outlines defined in the contractual statement of work and repeated in
the introduction to this report. This study assumes the production program
for the blades will proceed subject to the results of the initial structural
tests and prior to completion of the fatigue test program. The full-scale tun-
nel test is also regarded as a data acquisition procedure, and the blade fabri-
cation program is not paced by the tests. The program schedule is shown in
Figure 2.1. Alternative programs are feasible, and sufficient detail is provided
in the cost data presented to permit estimation of alternative program costs.
It is noted that it is unlikely that there will be full development of both
the advanced composite hub, and the modified XV-15 gimball hub, and the plans
downstream of detail design assume testing and fabrication of one or the other
but not both.

2.1 Program Elements and Work Flow

To accomplish the subject program, the task outlined in the schedule shown in
Figure 2.1 will be performed. While there are several possible approaches, we
have selected the one which minimizes overall program cost.. This involves com-
mitting the total program dollars prior to experimental demonstration for those
program elements which are retained in the fi.ial program d_!finition. It is
believed that this is the correct approach because the purpose of the wind tun-
nel program is less validation of flight worthiness than evaluation of rotor
performance and other properties. An alternative approact ,, in which full com-
mitment awaited the outcome of the wind tunnel program, would stretch the pro-
gram and increase cost. A second alternative would be to proceed directly to
aircraft modification without an intervening single rotor wind tunnel demonstra-
tion. The full aircraft would then be tested in the 40' x 80' wind tunnel.
This approach has the advantage that a fully modified aircraft is attained up
to six months earlier. However the rate of spending would be higher.

The blades are composite hingeless blades with a two-pin retention. The blade
tooling must be sufficiently durable to fabricate the total required (6 to 9
per side, p l :s structural test ipecime;is and proof of tooling blades).

Modified pitch housings must be fabricated to provide a clevis attachment for
the blade twin-pin wraparound retention. Fatigue testing using the tool proving
blades and the flight pitch shaft pins and retention hardware is assumed prior
to the wind tunnel test.. This test w'll provide data on the whole root end
assembly including composite and metal component data. Fatigue tests of an
outer section of the blade will also be performed.

Hub - In the event that the new hub design is procured, a test specimen of the
new hub will replace the pitch housing in the fatigue test procedure. A minimum
of four hubs will be fabricated in addition to fatigue test specimens.

Fly-by-Wire Controls - It has been assumed that the design of the fly-by-wire
system will be complete and that sufficient hardware (i.e. actuators) will be

in hand for use in the wind tunnel test.

The fly-by-wire system uses driver actuators in conjunction with the power actu-
ators of the present XV-15 installation, and the present plans call for digital
rather than analog processing of control inputs.

3
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Whirl Testing - It has been assumeu that the semi-span wing and base adapter
using during NASA Contract NAS2-6505 is available and that the Government will
furnish this hardware free of charge. It is also assumed that an XV-15 nacelle
assembly and power plant will be made available.

This rig will be assembled initially at Boeing Vertol for system integration,
calibration and whirl testing. A 50-hour whirl test is envisioned. In the
evert that the existing gimballed hub is retained, the whirl test will be elim-
inated or curtailed to the point of being a functional checkout of instrumenta-
tion and controls under rotating conditions.

Tunnel Test - At completion of the functional checkout and/or whirl test, the
g will be disassembled, refurbished, and shipped to Ames Research Center for
final testing. A test period of approximately five weeks in the tunnel is envi-
sioned.

Aircraft Modification - An XV-15 airframe will be shipped to Boeing Vertol for
modification. This will include replacement of mechanical control linkages
and mixing boxes with fly-by-wire equipment, and the installation of driver
actuators in the left hand nacelle. The right hand nacelle will be remounted
on the airframe, and the left hand nacelle will be fitted with composite hub
and blades.

Tiedown Test - Functional checkout and qualification testing of the control
system and left hand hub will be performed with the aircraft mounted on an ele-
vated ground test rig which permits the full range of nacelle tilt with the
rotors turning. In the event that the Bell hub is retained, this test may be
curtailed to be essentially a functional checkout of the fly-by-wire installa-
tion, and need not continue for the full duration of a rotor hub qualification
test.

Fi il_hq t Test - Following the tiedown test, the aircraft will be shipped to Ames
Research Center for flight test. A nine-month program is envisioned, and dur-
ing this time the rotor performance characteristics would be verified and fly-
by-wire control parameters optimized.

2.2 Potential Alternative Programs

Complete Aircraft Tunnel Test - It is noted that the program outlined above is
not unique. An alternative program which has many attractions is to proceed
as fast as possible with the ai rcraft modification (without an intervening semi-

spar tunnel test), and conduct a tunnel test of the complete aircraft. This
has the advantage of providing a fully modified aircraft in the minimum time
span, and would also provide the occasion for evaluation and checkout of other
changes to the airframe (such as, those anticipated for drag reduction).

Dynamic Model Tests - The advanced composite blade design envisioned matches
the essential dynamic properties of the XV-15 current blades, so that rotor-
airframe dynamics should not be any more of an issue than at present.

In the detail design phase, we may accept some deviation in blade stiffness
i	 and frequency properties in order to minimize the use of graphite and/or tita-

nium. In this event, it would be desirable to conduct scaled dynamic model

4
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tests early in the program. This should probably be performed using an exist-
ing scaled dynamic model of the XV-15 with blades and/or hub modified to repre-
sent the proposed new design.

Planning and cost information on these alternatives or additional program ele-
ments can be provided if interest develops later.

5
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3.0 WORK STATEMENT AND TASK DEFINITION FOR COST ESTIMATION

Ground Rules for Program Planning- There are three major components to the
overall program. These relate to development and installa t ion of composite
blades, composite hubs, and a fly-by-wire control system fur i-he XV-15.

Program plans and cost estimates are based on the execution of all three compo-
nents concurrently. It should be noted that a program for fly-by-wire alone
is feasible, and blade development can oe undertaken with minor modifications
to the existing hub. However, the composite hub design proposed depends on
availability of compatible blades.

Basic Pro r.:m and Options - Develup, manufacture, and test composite blades,
composite hubs, fly-by-wire controls, and install in XV-15 aircraft.

Task 1 - Blades

a)	 Design: Provide detail design of the blade with a twin-pin retention and
provide stress and frequency analyses to support the design. Design loads
spectra and life calculations are to be provided with a fabrication sequence
and procedure defined.

b)	 Tool Design: Tooling will be designed to fabricate and assemble the blade
for both hands of rotation:. The tool design shall be consistent with an
expected production of ten blades of each hand.

c)	 Tooi Fabrication: Fabricate or procure the blade tools to design of Item
b.

d)	 Fabricate 1 R.H. and 1 L.H. tool proving blade.

Fabricate 2 R.H. and 1 L.H. fatigue test blade including cuffs, instrumen-
tation and tip fittings.

Fabricate 6 R.H. and 6 L.H. flight worthy blades.

Total - 17 blades

Optionally fabricate additional 3 R.N. and 3 L.H. flight worthy blades.

Total - 23 blades

e)	 Structural Tests: Using tool proving blades provide deflection, frequency,
mass distribution and cg and shear center data for the design. Fatigue
test the root end and a blade outer section to be selected.

f)	 Acceptance Tests: For the three wind tunnel test blades check:

(1) blade frequencies,
(2) blade weight and cg location,
(3) stiffness data, and
(4) aerodynamic precision.

I
g)	 Assemble three blades 'in each hub'from Task 2, and balance the whole rotating

assembly.

6
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Task 2 - Hub

a) Review and revise design criteria and document.

b) Provide detail design of hub, pitch shaft, upper controls interface.

c) Select a vendor and provide liaison through vendor design and test of
elastomeric bearings.

d) Fabricate 3 hub proof of tooling and fatigue test specimens and provide
experimental verification of the design.

e) Fabricate 5 flight worthy hubs and pitch shafts. Buy elastomeric bearings
to support the program. Total basic program 8 hubs. Optionally fabricate
an additional 2 flight worthy spare hubs. Option total 10.

f) Inspect components - assembly (see Item g of Task 1).

g) Spinner: design and fabricate 4 spinners.

Task 3 - Fly-by-Wire Controls

a) Review and update system specification.

b) Define details of thrust management system.

c) Define implementation details (actuator requirements, SCAS interface, gust
alleviation interface capability, etc.).

d) Define wind tunnel test configuration.

e) System engineering (location of units/interconnect concept cockpit inter-
face, etc.).

f) ...Fine SCAS system.

g) Solicit vendor proposals/select vendors.

h) Design liaison/vendor flight qualification tests.

i) Procure aircraft equipment.

j) Laboratory system integration tests.

k) Prepare system schematics, assembly and installation drAwings.

1)	 Install equipment in XV-15 aircraft.

m)	 Provide controls support for wind tunnel and ground testing.

Task 4 - Operational/Qualification Tests

Prior to wind tunnel testing operational and qualification whirl tests will be

carried out at Boeing. This test will use the right hand nacelle package from
the XV-15 aircraft scheduled for modification. This package will be installed

7
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on a semi-span test wing structure. The new hub and right-hand blades will be
mounted along with fly-by-wire controls for engine and blade pitch control.
The test objective is to: a) to provide whirl endurance data, and b) to ensure
tunnel safety and a level of confidence in completing wind tunnel data runs
without mechanical, electrical, or hydraulic malfunction. (See Section 3.1 for
discussion of actuator installation in nacelle.)

Specific objectives are as follows:

o Safety. Demonstrate integrity of rotor load carry-through structure, rotor
shaft/hub connection, elastomeric bearings and retention hardware. Demon-
strate the operation of the rotor and engine control system and establish
rotating system frequencies to verify aeroelastic predictions. Measure
loads due to cyclic and collective excursions. Check control safety logic.

o Reliability. Demonstrate the following controls:

- operation under vibratory and loaded conditions
- precision and repeatability

o Rotor System

- cuff and tip retention
- blade instrumentation

o Transmission

- lubrication scavenging
- lubrication feed pressures, cooling and filtration

The whirl-test programs defined below will be conducted entirely on the wind
tunnel configuration; supported vertically and outside the tunnel. Facilities
and services will be identical to those planned for tunnel use.

A. Blade-off Test

Without the rotor blade installed, rpm will be built up to hover maximum
and held until lubrication oil temperatures and pressures stabilize. This
is to check functioning and adequacy of lubrication system in the tunnel
test orientation. Visual examination of boxes will determine oil tight-
ness, and accelerometer on output shaft bosses will be monitored. No-load
test run is estimated to require two hours. Rotor will be installed upon
successful completion.

B. Blades-on Test

Load and rpm will be built up to hover maximum and sustained for five hours
with the nacelle in both hover and cruise position. A rotor moment load
spectrum will be imposed. Following this, the blades and hubs will be
removed and the hub will be disassembled and inspected for wear and tear
in the leaf spring assembly and for set or other deterioration in the elas-
tomeric bearings. Retention pin locations will also be inspected. Fol-
lowing this initial inspection, the rotor will be reassembled and rein-
stalled. A further 25 hours of running under maximum torque conditions

8
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anticipated in the wind tunnel will be performed. External inspections
will be conducted at 5-hour intervals during this test. At the conclusion
of this test, the rotor will be disassembled again and inspected. Follow-

"	 ing inspection, reassembly, and reinstallation, a further twenty-five
hours of running under both cruise and hover loads and speeds will be per-
formed. At the conclusion of this test, a complete disassembly and analy-
tical inspection of components will be accomplished.

The spare hubs will be installed in the rig and run for five hours at hover
maxima. A partial disassembly and inspection will be accomplished.

The fifty-five hour set of dynamic components will be refurbished with

zero-time components as required, reassembled and run for two hours under
load. This will complete the testing prior to tunnel usage.

Data to be taken during the fifty-five hours of load testing will include:

- Lubrication temperatures, pressures, oil flows
- Filter inspection results (five-hour intervals)
- Debris records
- Rotor torque
- Rotor hub moments and forces
- Blade bending loads
- RPM
- Nacelle position
- Gear case accelerometer readings
- Control system position data
- Fuel flows
- Engine temperatures
- Subsystem performance data
- Wing bending and accelerations
- Disassembly/inspection findings

After completion of these tests, the rig, blades, hub, nacelle, etc., are
refurbished, reassembled, and functionally checked out, then disassembled
and shipped to the 40' x 80' wind tunnel at NASA Ames.

Task 4.1 - NASA Ames Wind Tunnel Test

Task 4.1.1 - Pretest Preparation

a) Liaison with 40' x 80' wind tunnel staff to establish test ground rules

and safety requireirents.

b) Test plan layout and technology predictions to satisfy test safety require-

ments and project objectives.

c) System safety analysis.

d) Assemble the test rig at Ames, install blades, connect controls and instru-

mentation, and perform:

9
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(1) Functional Tests (nonrotating)

- control system static operation and position calibrations
- clearance and binding checks for full range of control travels

and nacelle positions
- pressure hose leakage tests
- instrumentation calibrations
- alignment spinner

Task 4.1.1 also includes the effort necessary to provide test planning, liaison
with the 40- by 80-foot tunnel staff, and pretest predictions and safety analy-
sis.

Task 4.1.2 - Wind Tunnel Test

NOTE: Items a) through d) are performed offsite at NASA Ames.

a) Assemble test rig at NASA Ames 40' x 80' wind tunnel and perform repeats
of functional and calibration checks.

b) Test planning and safety review.

c) Wind Tunnel Test - For the purpose of estimating costs, assume a tunnel
occupancy of five weeks/two shifts per day. This is additional to a three-
week period, two shifts a day, prior to life-in for reassembly, instrumen-
tation checks, and static system checks.

Conduct a wind tunnel test to meet the following objectives:

- Demonstrate the aeroelastic compatibility of the rotor/nacelle/wing
assembly

- Demonstrate the flight envelope boundaries within the tunnel capabil-
ity

- Define infinite life fatigue loads flight limits

- Demonstrate reliable operation of flight haroware

d) Disassemble and ship to Vertol.

e) Analyze wind tunnel data ano prepare Task 4 2 report.

Task 5 - XV-15 Modification, Assembly, and Tiedown Test

In this stage of the program, the XV-15 is modified to the new nub and blade
configuration, the fly-by-wire system is installed and a tiedown test performed,
after which the aircraft is considered ready for flight test.

Task 5.1 - Aircraft Modification and Assembly

a)	 Receive XV-15 aircraft at Boeing Vertol (assume that the Bell blades and
hubs are removed).

10
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b) Remove mechanical control runs, actuators and mix boxes, and store.

c) Install fly-by-wire actuators and route fly-by-wire cables.

d) Modify cockpit display/install control transducers.

e) Install GELS units.

f) Refurbish right hand side nacelle.

g) Install Boeing Vertol hub on aircraft.

h) Static functional tests.

i) Ship to tiedown area and install on aircraft.

Task 5.2 - Fly-by-Wire Controls

a) Complete actuator procurement for aircraft program.

b) Vendor design of mixing units and procure aircraft control units and trans-
ducers, connectors, wire, etc.

c) Perform liaison for Item b).

d) Perform system integration tests.

Task 5.3

The aircraft components (e.g., nacelle package, rotor, hubs and control actu-
ators) used in the wind tunnel are disassembled, inspected and refurbished with
new seals, rod ends, etc., as necessary. Blade instrumentation is r.:paired.
Inspect and refit aircraft scavenge configuration. Inspect all lines, hips,
connections, and plugs for looseness, chafing and wear, and replace ::5 necessary.
Reassemble and install on XV-15 airframe.

Remove left hand nacelle package of same aircraft and modify to install fly-by-
wire actuators, control linkages, and -miring. Remove XV-15 hub and (,Stall
new composite hub. Reconnect pitch controls. Reinstall on XVwI 1j airframe.

Task 5.4 - Test Preparation

a) Test planning, pretest predictions and safety analysis.

b) Prepare ground test pad; needs to be raised to allow operation in cruise
mode. Requires fuel supply, hydraulic supply, safety precautions.
(Assume available facilities.)

c) Prepare a full force simulation of the aircraft and provide pilot training
through test procedures and emergency procedures.

d) Calibration of aircraft instrumentation.



Task S.5 - Tiedown Tests
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a) Left hand side nacelle "no load" test - Run left hand side transmission
for two hours with no blades and the cross shaft disconnected.

b) With blades on and the cross shaft connected, perform operational tests
at low power settings to verify controls operating characteristics.

c) Run tie-down test for five hours at maximum hover power, i N = 900.
Inspect blades and hub for wear, set or other damage.

d) Refit left-hand side of blades and hubs, and run for twenty-five hours.
External inspections every five hours - i N = 900.

e) Inspect transmission, actuators, blades, and hubs. Set up at i = 700
and run at maximum anticipated torque for this nacelle angle fJ twenty-
five hours.

f) Repeat e) at i N = 50°, 30° and 0°.

g) Inspect blades, hubs, controls, and refurbish as necessary. Remove blades
and wing, and ship to NASA Ames.

Task 6_- Flight Test

It is assumed that flight testing will be performed at NASA Ames.

a) Reassemble aircraft - static checks and calibrations.

b) Ground run-up checks.

c) Taxi tests.

d) Flight Testing - for flight envelope expansion and demonstration. For
the purpose of estimating costs, assume a nine-month program with a Boeing
support team offsite.

e) Report requirements.

Task 7 - Management

A management level of effort is assumed throughout the program.

3.1 Notes on Flyby-Wire Actuator Installation

This section discusses engineering design and liaison to replace the existing
input mechanical system to the flight controls power actuators.

The existing input systems would be replaced by Boe i ng Vertol Company designed
electrically activated Dual-Driver actuators. These units would be mounted
in close proximity to existing flight control power actuators.

Detail layouts, design, and installat.i%)r drawings would be prepared and engi-
neering liaison and support would be provided for the following items:

i2
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NASA CR-152336-2

(1) Engineering instructions to identify and remove existing hardware
not required for the new input system.

(2) Engineering layouts and drawings to modify the cockpit displays and
controls to accommodate transducers, panels, etc. to reflect revised

'x	 control systems.

(3) Collective Actuator - The existing power actuator is located in cavity
at centerline of rotor transmission. Support brackets and bellcranks
are required for the Dual Driver actuator mounted directly to adjacent
nacelle structure and/or transmission.

(4) Longitudinal Cyclic Actuator - The existing power actuator is located
in the nacelle adjacent of the cowling door panel. Support brackets
are required for the Dual Driver actuator mounted directly to adja-
cent nacelle structure and/or transmission. A rework of the fiber-
glass cowling door panel is required to provide clearance for the
Dual Driver actuator.

(5) Flaperon Actuator - The existing power actuator is located in the
mid-span of wing. Support brackets are required for the Dual Driver
actuator mounted directly to adjacent wing structure.

(6) Rudder Actuator - The existing power actuator is located in the aft
section of the fuselage. Support brackets are required fcr the Dual
Driver actuator mounted directly to adjacent fuselage structure.

(7) Elevator Actuator - The existing power actuator is located in the
aft section of the fuselage. Support brackets are required for the
Dual Driver actuator mounted directly to adjacent fuselage structure.

(8) Cockpit Flight Controls - Transducers required to replace the mechan-
ical controls at the following locations:

(a) Yaw control pedals
(b) Power lever
(c) Pitch control stick
(d) Roll lever

(9) Installation of electrical boxes required for the new input system.

(a) Approximately 8 boxes.

(10) Engineering Liaison.

13
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4.0 MANHOUR ESTIMATES

4.1 Engineering Manhours

This section presents engineering manhour estimates by Tar% for the program
defined in Section 3.0.

These are broken down by labor grade and skill and travel requirements are also
identified. An Engineering effort of 152,360 manhours is envisioned for the
Local program as indicated in Table 4.0. Engineering manhour estimates for
individual tasks and by labor grade and calendar year are presented in Tables
4.1 through 4.8.

4.2 Manufacturing Manhours

Estimates for manufacturing manhours by Task and department are given in Table
4.9. A total of 340,262 manufacturing manhours is estimated for the extended
program option of 23 blades and 10 hubs (includes proof of tooling and structural
test specimens). The basic program of 17 blades and 8 hubs would require 311,242
manufacturing manhours.

14
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TABLE 4.0

ENGINEERING MANHOUR ESTIMATE

TOTAL PROGRAM SUMM 	 SK

TASK I.

TASK 2.

TASK 3.

TASK 4.0

TASK 4.1

TASK 5.

TASK 6.

TASK 7.

T

- ROTOR BLADES

- ROTOR HUBS

- FLY-BY-WIRE CONTROL SYSTEM

- OPERATIONAL/QUAL. TESTING

- NASA AMES WIND TUNNEL TEST

- XV-15 MOD., ASSY, AND TIEDOWN TEST

- FLIGHT TEST PROGRAM

- MANAGEMENT

OTAL PROGRAM ENGINEERING (PLANNING)

19,900 M/H

21 , 700

30,280

8,680

11,600

17,400

16,400

26,400

152,360 M/H

COMPUTER PROGRAMMING REQUIREMENTS

NONE

LABOR GRADE BREAKOUT

L/G 72 9,070 M/H

L/G 74 47,360

L/G 76 41,520

L/G 78 32,580

L/G 10 12,760

L/G 06 9,070

TOTAL ENGR'G 152,360 M/H

TRAVEL REQUIREMENTS

SEE ATTACHED SHEETS

15
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TABLE 4.1

ENGINEERING MANHOUR ESTIMATE

TASK	 TO BL D S

WORK ITEMS

BLADE DESIGN
TOOL DESIGN SUPPORT
BLADE MFG. LIAISON
DOCUMENTATION
SUPV. SECR., ADMIN.
TOOL PROVING BLADE
STATIC LOAD TEST
ROOT END FATIGUE
INTERMEDIATE FATIGUE
TIP END FATIGUE
BLADE ACCEPTANCE TESTS

BLADE

DESIGN

4,840
360

1,760

160
360

40
160
160
160

10

ENGR'G

LABS

80
440

1,660
1,660

1,660
210

ROTOR
STRESS WEIGHTS M&P

2,900	 400 1,460

40 -	 30
160 -	 100
160 -	 100
160 -	 100
10 -	 -

DYNAMICS AERO TOTAL

280	 280 10,160

-	 -	 360
-	 -	 1,760
-	 -	 160
-	 -	 360
-	 -	 80
-	 -	 550

-	 -	 2,080
-	 -	 2,080
-	 -	 2,080

-	 -	 230

TOTAL TASK 1.	 8,010	 5,710	 3,430	 400 1,790	 280	 280 19,900

LABOR GRADE BREAKOUT

L/G 72	 930 M/H

L/G 74 4,940

L/G 76 5,980

L/G 78 5,060

L/G 10 2,060

L/G 6 930

TOTAL ENGR'G	 19,900 M/H

COMPUTER PROGRAMMING REQUIREMENTS

NONE

TRAVEL REQUIREMENTS

1. TWO (2) ONE-MAN/ONE ''(EEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.

16
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TABLE 4.2

ENGINEERING MANHOUR ESTIMATE

TASK 2. 20TOR HUBS

ROTOR
HUB ENGR'G ROTOR

WORK ITEMS DESIGN LABS STRESS WEIGHTS	 MSP TOTAL

HUB DESIGN 8,940 - 3,970 640	 790 14,340

SPINNER DESIGN 1,000 - 500 80	 100 1,680

ELAST. BRG. VENDOR LIAISON 640 - - -	 - 640

MFG. LIAISON 2,040 - - -	 - 2,040

HUB/SHAFT JOINT FATIGUE 100 1,100 100 -	 80 1,380

HUB FATIGUE TESTING 60 720 60 -	 60 900

BLADE/HUB BALANCING 10 80 10 -	 - 100

SUPV.,	 SECR., ADMIN. 620 - - -	 _ 620

TOTAL TASK 2.	 13,410	 1,900	 7,640	 720 1,030	 21,700

LABOR GRADE BREAKOUT
	

COMPUTER PROGRAMMING REQUIREMENTS

L/G 72	 1,040 M/H
	

NONE

L/G 74	 5,800

L/G 76	 6,520

L/G 78	 5,140

L/G 10	 2,160

L/G 06	 1,040

TOTAL ENGR'G	 21,700 M/H

TRAVEL REQUIREMENTS

1. THREE (3) TWO MAN/ONE WEEK TRIPS '0 BARRY, BOSTON, MASS.

2. THREE (3) ONE HAN;7HREE JAY TRI-S '.0 BARRY, BOSTON, MASS.
3. TWO	 (2) ONE MAN/ONE 'MEEK TRIPS -0 NASA AMES, SAN FRANCISCO, CALIF.
4. TWO	 (2) ONE MAN/ONE WEEK TRi^S 70 LOS ANGELES, CALIF.
5. T'WO	 (2) ONE MAN/THREE CAY TRIPS 70 CHICAGO, ILLINOIS

17
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ENGINEERING MANHOUR ESTIMATE
TAS K 3. FLY-6Y-WIREL SY79

EFCS OTHER SEPVO AERO A/F

WORK ITEMS DESIGN DESIGN LABS FLY QUAL STRESS WEIGHTS M&v TOTAL

SYSTEM SPECS., VENDOR 11,360 4,400 - 880 2,240 1,260 640 20,780

PROPOSALS, HDWRE LIAISON,
SYSTEM CONFIG. DEV.

BELL XV-15 MOD. DESIGN 1,200 3 9 640 - 400 1,040 380 207 6,860
SUPV., SECR., ADMIN. 640 400 - - - - - 1,040

LAB.	 INTEGRATION TESTING 200 - 1,,200 200 - - - 1,600

TOTAL TASK 3. 13,400 8,440* 1,200 1,480 3,280 1 ,640 840 30,280

*MECH. FLT. CONTROLS DESIGN 1,200 M/H
HYDRAULICS DESIGN	 3,640

AIRFRAME DESIGN	 720

ELECT. & AIRING DESIGN	 2,880

8,440 ./H

LABOR GRADE BREAKOUT

L/G 72 1,500 M/H

L/G 74 81220

L/G 76 9,060

L/G 78 6,500

L/G 10 3,100

L/G 06 1,500

TOTAL ENGR'G 30,230 M/H

TRAVEL REQUIREMENTS

COMPUTER REQUIREMENTS

NONE

ELECT. FLIGHT CONTROLS

a. TWELVE	 TWO- N/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
b. TWELVE (12) ONE-MAN/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
c. ONE (1) TWO-MAN/ONE WEEK TRIP TO NASA AMES; SAN FRANCISCO, CALIF.

MECH. FLIGHT CONTROLS

a. FOUR (4) TWO-MANTONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.

b. FOUR (4) ONE-MAN/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
c. ONE (1) ONE-MAN/ONE WEEK TRIP TO NASA AMES; SAN FRANCISCO, CALIF.

HYDRAULICS & AIRFRAMES
a. TWO 2) w -M / NE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
b. TWO ^2) TWO-MAN/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
c. ONE (1) TWO-MAN/ONE WEEK Ik'P TO NASA AMES; SAN FRANCISCO, CALIF.

ELECTRICAL
a. 71WO	 TWO-MAN/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
b. TWO (2) ONE-MAN/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
c. ONE Cl) ONE-MAN/ONE WEEK TRIP TO NASA AMES; SAN FRANCISCO, CALIF.
d. THREE (3) ONE-MAN/THREE DAY TRIPS 00 CHICAGO, :LL.

18
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TABLE 4.4

ENGINEERING MANHOUR ESTIMATE
TASK 4.Y'DMATIONALIQUALIFrCATION TESTS

DESIGN STRUCT OTHER ENGR'G
WORK ITEMS GROUPS TECHN. TECHN. LABS	 PROJECTS TOTALS

PRE-TEST PR&WICTIONS AND - 400 1,040 320	 - 1,760
DATA PREPARATION

TEST RIG SYST. SAFETY ANAL. - - - -	 240 240

TEST RIG PREPARATION, INSTR. 160 160 200 2,080	 - 2,600
ASSEMBLY AND CHECKOUT

TESTING 320 320 400 2,080	 - 3,120
ANAL AND REPORTS 80 80 80 240	 - 480
RIG DISASSEMBLY, REFURBISH 80 40 - 360	 - 480
AND SHIP TO AMES

TOTAL TASK 4.	 640	 1,000	 1,720	 5,080	 240	 8,680

LABOR GRADE BREAKOUT

VG 72 440 M/H

L/G 74 1,900

L/G 76 2,500

L/G 78 2,500

L/G 10 900

L/G 06 440

TOTAL ENGR'G 8,680 M/H

TRAVEL REQUIREMENTS

NONE

-COMPUTER PROGRAMMING REQUIREMENTS

NONE
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TABLE 4.4.1

ENGINEERING MANHCUR ESTIMATE

TAR  4.	 SA AMES WIND TUNNEL—=

DESIGN STRUCT OTHER ENGR'G WIND
WORK ITEMS GROUPS TECHN TECHN LABS TUNNEL PROJECTS TOTAL

NASA AMES LIAISON - - - 80 - 80 160
PRE-TEST PREDICT/DATA PREP - 400 1,040 - 320 - 1,760
TEST RIG SAFETY ANALYSIS - - - - - 240 240
RIG TEST PREPARATION 80 320 - 1,600 - - 21000
RIG ASSY, CHECKOUT, TEST 320 320 320 1,920 - - 21880
RIG DISASSEMBLY/SHIP 80 80 - 320 - - 480
ASSY, FUNCT. CHECKS @ AMES 80 - 40 240 - - 360
WIND TUNNEL TEST @ AMES 160 40 120 960 - - 1,280
LIFT OUT, DISASSEMBLY/SHIP - - - 80 - - 80
TEST SUPPORT, DATA REDUCTION,
ANAL. b REPORT @ B/V 720 120 160 - B00 560 2,360

TOTAL TASK 4.1 1,440 1,280 1,580 5,200 1,120 880 11,600

LABOR GRADE BREAKOUT

L/G 72 640 M/H

L/G 74 2,560
L/G 76 3,320

L/G 78 3,240
L/G 10 1,200

L/G 06 640

TOTAL ENGR'G 11,600 M/H

COMPUTER PROGRAMMING REQUIREMENTS

NONE

TRAVEL REQUIREMENTS

1. ENGR'G LABS
a. WC-MAN/EIGHT WEEKS TRIP TO NASA AMES; SAN FRANCISCO, CALIF.
b. ONE (1) FOUR-MAN/FOUR WEEK TRIP TO NASA AMES; SAN FRANCISCO, CALIF.

2. DESIGN GROUPS
a.	 EN715) ONE-MAN/THREE DAY TRIPS TO NASA AMES

3. TECHNOLOGY GROUPS
a. FOUR t	 N--MAN/THREE DAY TRIPS TO NASA AMES; SAN FRANCISCO, ;ALIF.
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TABLE 4.5

ENGINEERING MANHOUR ESTIMATE
TASK 5. XV-15 MOD. s ASSY, & TIE-DOWN TEST

DESIGN STRUCT OTHER FLIGHT ENGR'G
WORK ITEMS GROUPS TECHN TECHN TEST LABS PROJECT	 TOTAL

AIRCRAFT PREPARATION AT B/V 680 340 340 3,040 - -	 4,400
TEST RIG & "STUFFING" DESIGN 1,600 800 320 - 2,400 -	 5,120

RIG FAB LIAISON 100 - - - 700 -	 800

TEST PLAN/CALIBRATE INSTR - - - 960 360 -	 1,320
TIEDOWN TESTING AT AMES 960 480 480 3,840 - -	 5,760

TOTAL TASK 5. 3,340 1,620 1,140 7,840 3,460 17,400

COMPUTER PROGRAMMING REQUIREMENTS

NONE

LABOR GRADE BREAKOUT

L/G 72 920 M/H
L/G 74 3,740
L/G 76 5,140
L/G 78 4,940
L/G 10 1,740

L/G 06 920

TOTAL ENGR'G 17,400 M/H

TRAVEL REQUIREMENTS

1. FIVE (5) TWO-MAN/THREE DAY TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.
2. ONE (1) SIX-MAN /TEN WEEK TRIP TO NASA AMES, SAN FRANCISCO, CALIF.

3. ONE (1) SIX-MAN/FOURTEEN WEEK TRIP TO NASA AMES, SAN FRANCISCO, CALIF.
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TABLE 4.6

ENGINEERING MANHOUR ESTIMATE
SK 6. FLIGHTS P

WORK ITEMS

DISASSEMBLY, REFURBISHMENT SHIPMENT
TO AMES (FROM TIEDOWN AREA)
AIRCRAFT ASSEMBLY, STATIC TESTS,

CALIB., TAXI TESTS, GROUND TESTS
AND FLIGHT TESTING @ AMES
SUPPORT OF FLIGHT TEST @ B/V

FINAL REPORTS

DESIGN STRUCT OTHER FLIGHT
GROUPS TECHN. TECHN. TEST	 PROJECT TOTALS

720 180 180 1,080	 - 2,160

720 360 360 5,040	 - 6,480

3,600 360 360 2,160	 •- 6,480
320 160 160 320	 320 1,280

TOTAL TASK 6.	 5,360	 1,060	 1,060	 8,600	 320	 16,400

LABOR GRADE BREAKOUT

L/G 72 800 M/H

L/G 74 5,800
L/G 76 5,800

L/G 78 1,600
L/G 10 1,600

L/G 06 800

TOTAL ENGR'G 16,400 M/H

COMPUTER PROGRAMMER REQUIREMENTS

NONE

TRAVEL REQUIREMENTS

1. FLIGHT TEST GROUP

a. SIX 6 TWO MAN/TWO WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.
b. NINE (9) THREE MAN/THIRTEEN WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.

c. SIX (6) ONE MAN/SIX WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.

2. DESIGN GROUPS
a. NINE 9 ONE MAN/TWO WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF,

b. SIX (6) ONE MAN TWO WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.

3. TECHNOLOGY GROUPS

a. SIX T6TONE MAN/TWO WEEK TRIPS TO NASA AMES, SAN FRANC ISCO, CALIF.

b. SIX (6) ONE MAN/TWO WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.
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TABLE 4.7

ENGINEERING MANHOUR ESTIMATE

SK 7 	 MANAGEMENT

TECHN TEST	 DATA ENGR'G

WORK ITEMS	 PROJECT SECRETARY MGR	 MGR	 MGMT	 OPS	 TOTAL

PROVIDE PROGRAM DIRECTION	 8,000	 4,000	 4,000 4,000	 20,000
RELEASE,CONTROL,TRACK, ETC.	 -	 -	 -	 -	 1,720 4,680	 6,40,.

TOTAL TASK 6.	 8,000	 4,000	 4,000	 4,000	 1,720 4,680	 26,400

COMPUTER PROGRAMMING REQUIREMENTS

NONE

LABOR GRADE BREAKOUT

L/G 72 2,300 M/H

L/G 74 14,400

L/G 76 3,200

L/G 78 3,200

L/G 10 -

L/G 06 2 800'

TOTAL ENGR'G 26,400 M/H

TRAVEL REOUIREMENTS

1. TEN (10) TWO-MAN/THREE DAY TRIPS TO NASA AMES; SAN FRANCISCO, CALIF.

2. NINE (9) TWO-MAN/ONE WEEK TRIPS TO FORT DIX, N. J.
3. NINE (9) ONE-MAN/ONE WEEK TRIPS TO FORT DIX, N. J.

4. ONE (1) ONE-MAN/EIGHT WEEK TRIP TO NASA AMES; SAN FRANCISCO, CALIF.

5. ONE (1) ONE-MAN/FOUR WEEK TRIP TO NASA AMES; SAN FRANCISCO, CALIF.
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NASA CR-152336-2

5.0 SUMMARY OF MATERIAL

TASK :. - BLADES

Raw Material Blades

Raw Material Tool Proving g lades and Fatigue Speciments
Specimens

Miscellaneous Material for Testing (Fixtures)

Pins - Raw Materisl

Raw Material Pitch Shafts

Vendor Tooling: Design and Procurement -
Instrumentation Strain Gages

(QTY REQUIRED

12 or ' 4

5

24 or 36

12

81

TASK 2. HUBS
	

8 or 10

QTY REQUIRED
PER HUB

Hub - 7075 Aluminum Forged Billet (3.25 thk. x 28.0 Dia.) 	 1

Rotor Shaft Adapter - 4340 Steel Forged Billet 	 1

(9.50 x 8.0 L)

Hub Mount Plate - 4340 Steel Plate
(.625 thk. x 9.00 Dia.)

Flexure Leaves - SP250-SFI Fiberglass/Epoxy

Wear Sheets & Pads - Teflon Impregnated Dacron Cloth

Spherical Elastomeric Bearing - Parametrically Similar to Model
222 Cylindrical Elastomeric Bearing

Hub Reinforcement Shoe - 4340 Steel Plate
(1.5 thk. x 4.5 x 10.0)

Yoke Fitting	 7075 Aluminum Plate

(3.25 thk. x 7.0 x 10.0)

Leaf Clamp 'Pad - Silicone Rubber
(.25 tok. x 1.75 x 3.0)

26

1

(13.5 ibs)

(.02 thk x 2100 in 2)

3

6

3

6

3



NASA CR-152336-2

SUMMARY OF MATERIAL

TASK 2. HUB (CONTINUED)
	

QTY. REQUIRED
PER HUB

Leaf Clamp Plate - 7075 Aluminum Plate
(.20 thk.	 x 2.0 x	 5.0) 6

Leaf Fi ,cting - 17 - 4 Ph Stainless Steel 	 Plate

(1.50 thk.	 x 3.50 x	 5.0) 3

Monoball Bearing - 1" 3

Monoball Bearing Mount Block - 7075 Aluminum Plate
(2.0 thk.	 x 3.25 x 7.0) 3

Elastomeric Damper - Rubber
(.60 thk.	 x 2.25 x 7.0) 6

Damper Fitting - 4340 Steel Plate
0.50 thk.	 x 5.75 x 7.50) 6

Yoke Clamp Plate - 4340 Steel	 Plate
(.625	 thk.	 x 3.0 x 7.0) 12

Yoke Beam - SP250-SFI Fiberglass/Epoxy
(65	 lb.	 total)

Hub Mounting Hardware -

-	 .50-20 UNJF x 3.75 Hex Head Bolt, High Strength Stnls. Steel 9

-	 .625 - 18 UNJF x 3.75 Hex Head Bolt,	 High Str.	 Stnls.	 Steel 3

-	 .50 Stnls.	 Stl.	 F1.	 Washer 18

-	 .625 Stnls.	 Stl.	 Fl.	 Washer 6

-	 .50 Self Locking High Str. 	 Stnls.	 Steel	 Nut 9

-	 .625 Stnls.	 St.	 Shigh Str.	 Self-Locking Nut I
Spherical	 Elast.	 Brg. Mtg.	 Hardware

-	 .50-20 UNJF x 3.75 Hx.	 Hd.	 Bolt,	 High	 Str.	 Stnls.	 Stl. 12

-	 .50 Stnls.	 Stl.	 Fl.	 Washer 24

-	 .50 Stnls.	 St.	 Self-Lkg.	 Nut High	 Str. 12

-	 1.00 Stnls.	 Stl.	 Self-Locking	 Nut 3



NASA CR-152336-2

SUMMARY OF MATERIAL

TASK 2.	 HUB (CONTINUED)
	

QTY. RFOUIRED

PER HUB

Leaf Clamp Hardware

-	 .50 - 20 UNJF x 2.25 Hx. 	 Hd.	 Bolt High Str.	 Stnls.	 Stl.

-	 .50 Stnls.	 Stl.	 Fl.	 Washer

-	 .50 Stnls.	 Stl.	 Self-Locking Nut

Inboard Beam Attachment Hardware

- Pin - 4340 Steel	 Ba r (2.00 Dia. x 14.0)

- Washer -	 1.00 Dia.	 Stnls.	 Stl.

- Nut - Self-Locking - High Str.	 Stnls.	 Stl. 1.00 - 12 UNJF

Blade Attachment Hardware

- Pin - 4340 Steel	 Bar (2.00 Dia. x 8.25)

- Washer - 1.00 Stnls.	 Steel

- Nut - Self-Locking !sigh Str. 	 Stnls.	 Stl. (1.00 - 12 UNJF)

Pitch Arm - 7075 Aluminum Forged Billet
(4.50 x 6.00 x 14.00)

Bushing -	 15-5 PH Stnls.	 Stl.	 Bar	 (.75 Dia. x 2.00)

Bushing	 15-5 PH Stnls.	 Stl.	 Bar	 (1.00 Dia. x 2.00)

Bushing -	 15-5 PH Stnls.	 Stl.	 Bar	 (1.50 Dia. x	 1.50)

TASK 3. FLY-BY-WIRE CONTROLS

Vendor Design & Engineering DELS Unit

Vendor Flight-Worthiness Tests

Vendor Field Support

Computer Control Unit

1 Set Spares

Test Unit

30

6

12

6

6

6

6

6

12

6

3

21

3

24



NASA CR-152336-2

SUMMARY OF MATERIAL

TASK 3. FLY-BY-WIRE CONTROLS (CONTINUED)	 QTY. REQUIRED

Wind Tunnel Controller

Design/Engine Actuators

Flight Qualification

Field Support

17Actuators

TASK 4. OPERATIONAL/QUALIFICATION TESTS

Miscellaneous Rigs/Instruments, etc.

Telemetry Equipment

Torquemeter System

Accelerometers:	 2262-25
2271/29941
Q Flex

Slip Rings

Fuel Estimated 30,000 gal.

Miscellaneous Oil - Hydraulic Fluid

TASK S. XV-15 MODIFICATION

Mounting for Actuators (Materials Estimate)

Cockpit Modifications for Fly-by-Wire (Materials Estimate)

Installation of Flight Control Runs (Materials Estimate)

Aircraft Rigging/Static/Functional Tests

TASK 6. FLIGHT 'EST

No material. Aircraft Spares in addition to those procured
herein are assumed Gr--.

5
10
4

6

31



NASA CR-152336-2

6.0 FINANCIAL AND PRICING INFORMATION

Planning price data is summarized in Table 6.0 for the baseline program and
option considered (i.e. 17 blades, 8 hubs and 23 blades, 10 hubs).

Prices are given in constant calendar year 1980 dollars. The baseline price
is $31,779,000 and the option price is $33,312,000.

Table 6.1 Sheet 1 gives breakdown of total program price in terms of Direct
Costs, Overhead Costs and Profit. A 10% fee is assumed. Subcontract costs
include costs of fly-by-wire computers, actuatoes and vendor support.

Table 6.1 Sheets 2 through 9 give similar breakdown by individual task.

Table 6.2 Sheets 1 through 9 give the corresponding pricing information for
the program option for 23 blades and 10 hubs.

Table 6.3 gives summary of Material Planning Cost Estimates which are based
on prior CH46, CH47 experience where appropriate. A detailed breakdown is
preset,.ed in the case of Task 3 because this includes major cost elements
associated with Subcontract vendor engineering and design support and pro-
curament of the flight control processor and actuator units: These details

are given in Table 6.3.1.

32
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NASA CR-152336-2

TABLE 6.0	 SUMMARY OF PLANNING PRICE DATA

Preliminary Design Studes of Advance Composite

Blades, Hubs, and Nonmechanical Controls
for the Tilt Rotor Aircraft

Task Baseline Option 

(1	 ades (23 Blades

8 Hubs) 10 Hubs)

1 $ 7,536,000 $ 8,225,000

2 5,711,000 6,555,000

3 10,216,000 10,216,000

4 1,506,000 1,506,000

4.1 832,000 832,000

5 2,787,000 2,787,000

6 1;784,000 1,784,000

7 $ 1,407,000 $ 1,407,000

TOTAL $31,779,000 $33,312,000

e

33



NASA CR-152336-1

6.1 Baseline Program Financial and Pricing Planning Data

Table 6.1 Sheets 1 through 9 gives financial and pricing data for the baseline
program which envisions fabrication of 17 blades and 8 hubs (including struc-
tural test and proof of tooling specimens).

34
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Sheet 1	 of 9
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- -	 i

' D RCOLCT	 SUPPORT
PEVELCr M E):TAL 16']386 156C5 175?91

TCCL	 CFSIGV 11:41 11141
^ TOOL	 F4E 54!99 54399

PLAN	 L	 LIAISON 29736 20736

PROD	 SE :; VICE S
F

38493
96F6

38493
9L6e_	 ; C-

GUALITY	 .' SUK-NCE 14236 :4236
GU-'LI TY	 .; ':TR% 2b246 3347 2929?

ENGIdEEP.I'•G 2123227 253246 2376475

P R OC	 SUCPGPT

- OEVELCQM ENT AL 16E8F64 164321 1853195
MFG	 TEC." 9537, 9537^

-
__.F'

TO-,L	 FAE 555557
i Eii2 e
555057

- PF%CCLCTI)N
r	 i	 • c ^^^,

PR.0	 SERVICES

e 	 r

355911

Cj^

!`_991-
TOOL	 SERVICES 94436 94436

.^ 	, red G :53. ^:: i 6^^ : 33 —

GUALITY CONTROL 276895 32145 3:954w'

• SUE-TOT-PFC. • T`!; 2493 156466 3748959
r ^Trz Lu	 -t t s^

CEVEL 004%	
0	

9_33)4	 9'_3!'4
TC^L »ATL

P?CC MITL
OLTSICE PPOC

OTHE R CI P'CC T COST

SUECC'%T	 86971"4	 56c71"4

FRINGE R[':EF7TS	 2724346	 21 `_e c3	 294;229

OVERHEAD COLLARS

MFG C ►'C 4973489 2947 -2959
MATL ON^

ACM E X rr F,SE 2!5852 7623.`. 2434755
6 ANN A	 SASE 2`:36503 E"?2717 2`_54`p63

OTHER COSTS
IC^ A

PAC KA GING
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;F; 7770 NA St: 1;,_6' P LAN;,IKG PF ICE 7.4SK 1 (C`.' F:S)

CN-S; T . rFF-SITE	 T;T4L	 Table	 6.1

LLECF	 ~CU RS Sheet 2 of 9

PRCGUCT	 SUPPORT
DEVELOPMENTAL 47£96 47896

TOOL	 CESIV, 9e36 9838
TOCL	 FLE 49.8R 49.189

PLAN	 I	 LIAISON 9427 9417
PRCO	 SERVICES 11495 11495

QUALITY	 ASSURANCE 651C• 651
GU:LITY	 CCN T ROL i:F66 111'866

• ENGINE_RING	 ^ 3C2967 3C2967

P p uU	 SUPPGF.T

OCtiCLCF "[^: T :.L `74345 5 :434`
MFC	 TECH

_ r
6647E 6647'

TC;CL	 F;,_ 51;27;1 5`27"1
FROGLCTICN
°6 ..•	 A	 Li t to rr ^i C.0	 .5.

PROC	 SE;ti ICES 1' 7479 1 ",74T8
TCOL	 SERVICES 42685 42585

QUALITY	 CONTROL 114636 114636
• SUE-TOT-MFG I6C9306 16^9306

DEVEL	 w 4TL 4:73Pµ 4173£4
TOOL	 M:TL

NASA CR-152336-2

PROD	 rATL
OLTSIDE	 PFCD

CTHE R	C:hECT	 CCST
T R AVEL 231 2'-14

OVEFhEAC	 COLLARS
ENGRG	 Or.: 2666.9 266c29 

r) Lin ....cyglc ^'+etnnn
M4TL	 CH.

Arm	 EASE
v	 -	 -

X35216`
r 	 r L I r

5352:65
c	 c

G	 ANC	 A	 ELSE 59'879', 59 .879
GLA	 E XFERSE 3°56£9 3958£9

nTure	 r^C- C

i06A
GFLE TYEE w4%

	

TCTAL CCST	 6722-63	 6722763

FCCr I ti FL tt ,	 14-2	 c	 :42r^c
FCC" 0UTOLt1T
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I l	
RFE	 777E

1

PL:NNI^'G	 F r ICE %SK 2(CY 2 7 s)	 —

ON -SITS ;FF -SI T E	 TCTFL	 Table 6.1
LASOR	 MCU- S Sheet 3 of 9

_ DROCuC7	 SUPPORT
- DEVELOP-MENTAL 62576 625TE

TGOL	 CESI :N 13^3 1'0'
TCOL	 FA? 5211 5211

PLAN	 t LIAISON 6478 64TS
PROD	 SERVICES 15019 15019

^. GUALITY	 ASSURANCE 45'16 45:6

QUALITY	 CONTROL 9493 9493

- ENGINEERING 332x41 332941
PRCD	 SUPCOPT

DEVELC CM E N T4L 658946 658946
MFG	 TECh 2891.- 29e(,^

_ TOOL	 FIE 53256 `3256

PRODUCTION

PkGC	 SF;Zvlc_S 14D428 140429

TCCL	 SERVICES 29P':e 29&08

GUALITY	 CONTROL 1^1,151 1C0 1S1
SUB-TOT-MFG + 1138696 1138656

CEVEL	 ": T L 953". 2°53'.

TCCL	 ":TL
- -Z;;6;'ro6i-

PROD MATL
OUTSIDE	 PRCC

0 7 HCR	 C: ;EC T 	C CST
'RAVEL

-
1 ^23 c- 1'•35

OVERHEaC	 COLL.;iS
ENGRG OHO
u rr

292558
^^i j -

292989
^ s+4•i..F.^	 ^^

MATL	 CHC
ACM+	BASE 4''T542C 4'7542(

G	 AND	 A	 ?ACE 416002E4 j4& q9264

GSA	 EYFENSE 301n51 3:1451

_ I Die

GFCE	 TY:S	 -!TL

P.L.I.
TCT.'L	 CCST &096'15 5095'1`_

-677
FCC"	 %';LC'.T
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NASA CR-152336-2

f- r-1-

R F E 7776 ".A 5-,2 ;..6t FL!W.It:G FRIC: T.Sl e. 3 ( C Y F-E

CN -SIT:	 :FF -Si Ti	 70-AL	 Table 6 .1
L^EC;. HOUF S	 Sheet 4 of 9

C

PRCCUCT	 SUEPOF'
DEVELOPMENTAL C C

TCOL	 DESIGN
TCCL	 FAE G

PLAN;	 t	 LIAISON C
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QUALITY	 ASSURANCE G C

CLALITY	 CONTROL

ENGI^.EE^ING 4E5C97 4E -̀ '..57

PROD	 SUPPORT

DEVELCPNEN%' L ^^J
MFG	 TECh

T CC 	 Ft.

PRCC	 SERVICES
TOOL	 ScgVICES

QUALITY	 =CNTROL
+	 SUb-TOT-MFG	 +

CEVEL	 ":TL
T:CL	 I-'%
r 	 r

PRO^ Mt TL
OUTSIDE PROD

CTNE P 	CI R ECT COST
SU°COtiT E687114 66F71?4
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VERt-EAC	 DOLLARS
17FO- r	 r ;. LI rR ^ ^.^.s.5 6

MFG	 OHD
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ADM	 EX PENSE A17257 6!7257
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NASA CR-152336-2
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i
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Sheet 5 of 9

PRODUCT	 SUPPORT
(	 ^^ DEVELOPMENTAL

^ rT^•^H'
1495.4n

14954

G
TOOL	 DESIGN =
TCCL	 FAE C

PLAN	 a LIAISON 145D 1450
^- PRCD SERVICES

; 9914	6F - 4 rrrn
3569

4W.a
3589
`;ci	 -

GLALITY	 ASSURANCE 572 972

` GLALITY	 CC"'TRCL !•`15 1.9'3

^NOI VE E'P ING 130 665 133665
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6.3 Summary of Material Plannin q Cost Estimates

This section gives a summary 'n Table 6.3 of overall estimates of material
reouired to accomplish subject program. Where appropriate these data are
based on CH-46 and CH-47 experience. This is the case in Task I (Blades).
A detailed breakdown for Task 3 is given in Table 6.3.1 because this includes
major cost elements associated with subcontractor vendor engineering and
design support for development of the flight control processor units. These
are based on data from Minnesota Honeywell.

TABLE 6.3 SUMMARY MATERIAL PLANNING COST ESTIMATES

Cost Nonrecurring

Task	 1	 Blades	 (17) $186,400 S	 78,000

Task 2	 Hubs	 (81) 250,236 22,500

Task 3	 Fly-By-Wire

o	 Aircraft 555,678 5,23,262

o	 Spares 323,649

o	 Iron Bird 417,391

o	 Qualification 146,824

Wind Tunnel	 Controller 13,300

Task 4	 Operational/Qualification Testing	 174,800

Task 5	 XV-15 Modifications 	 45,820

Options (Incremental 6 Blades, plus 2 Hubs)	 121,642

TOTAL MATERIAL COST	 57,566,502
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I

Sheet 1 of 3

TABLE 6.3.1 BREAKDOWN OF FLY-BY-WIRE CONTROL SYSTEM COSTS
Based On Informatioit From Engineering And Minnesota Honeywell

Task M3	 Fly-By-Wire Uni t 	 Cost Total	 Cc.,t Nonrecurrinq

Flight Control	 Processor

Engineering & Design A/R - - $4,000,000

Vendor Flight Worthiness A/R - - 250,000

Vendor Field Support A/R - - 150,000

Test Equipment A/R - - 400,000

Computer Control	 Unit For Aircraft

Flight	 Control	 P-ocessor 3 $85,560 $256,680

Rate Gyro	 ^;sy 3 5,556 16,668

Normal	 Accelerometer Assv 1 4,000 4,000

Position Transducer Assy 4 1,667 6,668

Control	 Panel 1 9,334

Maintenance Unit 1 40,000 40,000

Computer Control Unit Spares For Aircraft

Flight Control	 Processor 2 85,560 171,120

Rate Gyro Assy 2 5,556 11,112

Normal	 Accelerometer Assy i 4,000 4,000

Position	 Transducer Assy 3 1,667 5,001

Control	 Panel 1 9,334 9,334

Maintenance	 Unit 1 40,000 40,000
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Sheet 2 of 3
TABLE 6.3.1 (CONTINUED)

Unit	 Cost Total	 Cost

Computer Control	 Unit-Test-Iron Bird

Flight Control	 Processor 3 $85,560 $256,680

Rate Gy ro Assy 3 5,556 16,668

Normal Accelerometer Assy 1 4,000 4,000

Position	 Transducer Assy 4 1,667 6,668

Control	 Panel 1 9,334 9,334

Maintenance	 Unit 1 40,000 4C,000

Nonrecurrina

Computer Control Unit - Qual. Test

Flight Control	 Processor 1 85,5	 - 85,560

Rate Gyro Assy 1 5,556 5,556

Position Transducer Assy 1 1,667 1,667

Wind	 Tunnel	 Controller 1 13,300 13,300

Engine Control	 Actuators

Engineering Testing &	 Flight A/R - -

Tooling & Planning A/R - -

Field	 Support A/R - -

N1 Actuators A/R - -

A/C Hardware

Actuators	 (Flt	 Cntl) 8 14,041 112,328

Actuators	 (N1) 2 40,000 80,000

Quadrants 1 15,000 15,000

Cable Assy 1 15,000 15,000

$230,086

130,176

20,000

50,000
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Page 3 of 3

TABLE 6.3.1 (CONTINUED)

Unit Cost	 Total Cost	 Nonrecurring

A/C Spares

Actuators (Flt Cntl)	 $14,041	 $28,082

Actuators (141)	 1	 46,000	 40,000

Quadrants	 1	 15,000	 15,000

Iron-Bird-Test

Actuators (Flt Cntl) 	 1	 14,041	 14,041

Actuators (N1)	 1	 40,000	 40,000

Quadrant	 1	 15,000	 15,000

Cable Assy	 1	 15,000	 15,000

Qual. Test Units

Actuators (Flt Cntl) 	 1	 14,041	 14,041

Actuator (N1)	 1	 40,000	 40,000
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