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Abstract Body: 

The basis of the project was creating a scale model representation of the Apollo 17 lunar 
landing site. Vital components included surface slope characteristics, crater sizes and locations, 
prominent rocks, and lighting conditions. The model was made for Project M support when 
evaluating approach and terminal descent as well as when planning surface operations with 
respect to the terrain. 

The project had five main mi lestones during the length of the project. The first was 
examining the best method to use to re-create the Apollo 17 landing site and then reviewing 
research fmdings with Dr. Tim Crain and EO staff which occurred on June 25, 2010 at a 
meeting. The second step was formulating a construction plan, budget, and schedule and then 
presenting the plan for authority to proceed which occurred on July 6,2010. The third part was 
building a prototype to test materials and building processes which were completed by July 13, 
2010. Next was assembling the landing site model and presenting a mid-term construction status 
report on July 29, 2010. The fifth and final milestone was demonstrating the model and 
presenting an exit pitch which happened on August 4, 2010. 

The project was very technical: it needed a lot of research about moon topography, 
lighting conditions and angles of the sun on the moon, Apollo 17, and Autonomous Landing and 
Hazard Avoidance Technology (ALHAT), before starting the actual building process. This 
required using Spreadsheets, searching internet sources and conducting personal meetings with 
project representatives. This information assisted the interns in deciding the scale of the model 
with respect to cracks, craters and rocks and their relative sizes as the objects mentioned could 
interfere with any of the Lunar Landers: Apollo, Project M and future Landers. 

The project concluded with the completion of a three dimensional scale model of the 
Apollo 17 Lunar landing site. This model assists Project M members because they can now 
visualize approach phase, terminal descent phase, and surface phase operations on the physical 
model. The project had an additional requirement that was also satisfied: the granite table the 
model was placed on must be returnable to its original condition if needed in the future. 

The contributing parties for the project were Dr. Timothy Crain, Mr. Richard Mrozinski, 
Mr. Chet Lund, Ms. Linda Smith, Mr. Dean Eppler, Ms. Alissa Keil, Mr. lake Sullivan, Mr. 
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Project M: Scale Model of the Lunar Landing Site of 
Apollo 17 

Abstract 

The basis of the project was creating a scale model representation of the Apollo 17 lunar landing site. 

Vital components included surface slope characteristics, crater sizes and locations, prominent rocks, 

and lighting conditions. The model was made for Project M support when evaluating approach and 

terminal descent as well as when planning surface operations with respect to the terrain. 

The project had five main milestones during the length of the project. The first was examining the best 

method to use to re-create the Apoll017 landing site and then reviewing research findings with Dr. Tim 

Crain and EG staff which occurred on June 25, 2010 at a meeting. The second step was formulating a 

construction plan, budget, and schedule and then presenting the plan for authority to proceed which 

occurred on July 6, 2010. The third part was building a prototype to test materials and building 

processes which was completed by July 13, 2010. Next was assembling the landing site model and 

presenting a mid-term construction status report on July 29,2010. The fifth and final milestone was 

demonstrating the model and presenting an exit pitch which happened on August 4, 2010. 

The project was very technical: it needed a lot of research about moon topography, lighting conditions 

and angles of the sun on the moon, Apollo 17, and Autonomous Landing and Hazard Avoidance 

Technology (ALHAT), before starting the actual building process. This required using Spreadsheets, 

searching internet sources and conducting personal meetings with project representatives. This 

information assisted the interns in deciding the scale of the model with respect to cracks, craters and 
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rocks and their relative sizes as the objects mentioned could interfere with any of the Lunar Landers: 

Apollo, Project M and future Landers. 

The project concluded with the completion of a three dimensional scale model of the Apollo 17 Lunar 

landing site. This model assists Project M members because they can now visualize approach phase, 

terminal descent phase, and surface phase operations on the physical model. The project had an 

additional requirement that was also satisfied: the granite table the model was placed on must be 

returnable to its original condition if needed in the future. 

Introduction 
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On October 4, 1957, the world's first artificial satellite, Sputnik 1, was launched into orbit by the Soviet 

space program. In response to this, President Dwight Eisenhower signed the National Aeronautics and 

Space Act on July 29, 1958, establishing the National Aeronautics and Space Administration (NASA). 

The organization includes large-scale development, management, and operations to tackle concerns of 

strategic and technological importance to America. Since being created, NASA has directed space 

exploration for America. 

NASA's achievements illustrated the United States' capacity to organize the resources necessary to 

make the greatest engineering achievements the world has seen in the last century. However, times 

have changed as many nations and companies are competing with NASA for dominance of space. The 

motivation is that more are realizing the importance of the technology spin-ofts and the power of 

inspiring young people. The United States is a technical society that is severely falling behind in 

graduating engineers and scientists. To keep its top spot and keep drawing in the new generations to 

work for them, NASA needs to do something big. It needs a task that includes inspiring the next 

generation, simplifying agency procedures, creating innovative partnerships, building a workforce and 



demonstrating technologies. All of these working together will let NASA continue human exploration 

beyond low Earth orbit. NASA is being proactive as they have found a solution: Project M. 
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It sounds like a tale out of a science fiction novel: land a robot on the moon in 1000 days. However, this 

plan is actually the basis for Project M: land a humanoid robot on the moon in 1000 days. The "M" in 

Project M does not mean moon, rather it comes from the Roman numeral meaning 1000. It is symbolic 

and stands for the people that work on the project. They take on what tasks they are capable of and 

then complete the tasks in the allotted 1000 days. The Lunar Lander will transport the humanoid robot 

to the moon using new propellant technology: liquid methane and liquid oxygen. Armed with 

autonomous landing equipment, the Lander will demonstrate avoidance of hazards or obstacles while 

descending to the surface. When the Lander touches down, the robot can get to work doing the 

engineering tasks for which it was designed. Some examples include maintenance and construction; 

science of opportunity (using existing sensors on the robot); and simple student experiments. NASA is 

leading the project which means in-housing much of the work. NASA is also incorporating innovative 

processes. This means that they work hard to form new partnerships and find ways to get things done. 

A prime example of this is when they think of what they can do and complete it in a set time. Also, the 

project inspires students in SCience, Technology, Engineering and Math (STEM). 

The Engineering Directorate (EA) proposed Project M as a way to test out new technology being 

developed and to get engineers involved with hardcore engineering again. The technologies being 

integrated are LOXlLCH4 propulsion, the Autonomous Landing and Hazard Avoidance Technology 

Project (ALHAT) and Robonaut 2 (R2). The EA leadership thinks that by combining these technologies, 

they can maximize their benefits. The core technologies of ALHAT, R2 and propulsion were already 

funded and Project M just put them together to unite them toward a single goal. The project also utilizes 

many different teams of people joining together to work toward a single goal. This paper focuses on the 

landing part of the large project. Project M consists of a fast-track concept that demonstrates precision 

landing and hazard avoidance technology (developed in the ALHAT project) in a lunar landing flight. A 



scale model of the nominal landing site will aid in visualization of approach phase, terminal descent 

phase, and surface phase operations. 

Research 

The project was very technical: requiring research about moon topography, lighting conditions and 

angles of the sun on the moon, Apollo 17, and Autonomous Landing and Hazard Avoidance 

Technology (ALHAT), before starting the actual building process. This required using Spreadsheets, 

searching internet sources and conducting personal meetings with project representatives. This 

information assisted the interns with the scale of the model in respect to cracks, craters and rocks and 

their relative sizes as the objects mentioned could interfere with any of the Lunar Landers: Apollo, 

Project M and future Landers. 

Moon Topography 

The topography of the Moon is measured using laser altimetry and stereo image analyses. The most 

recent data about topography was obtained during the Clementine mission. The biggest visual facet 

features the giant far side South Pole called the Aitken basin. It stretches 2,240 kilometers in diameter 

which makes it the largest known crater in the Solar System. Other large impact basins include 

Imbrium, Serenitatis, Crisium, Smythii and Orientale. They all have low elevations and elevated rims in 

common. The highest elevations are found just to the north-east of the Aitken basin. Geologists have 

said the elevation could be due to thick ejecta deposits that occurred during an impact event. The 

elevations are about 1.9 kilometers higher on average on the far side than the near side. 

Surface Slope and Craters 

The first concern for landing takes in account the surface slope. When designing a Lunar Lander, the 

surface slope needs to be considered with regard to the center of gravity so it does not tip over. 

Unfortunately, all Lunar Landers to date have kept a relatively high center of gravity which makes them 
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highly unstable and dangerous to land as the moon slope angles varies. Other concerns include the 

crater sizes and locations and prominent rocks. Most times, large objects can be recognized with pre

flight planning. However, some cannot. An example of this was when Apollo 15's Falcon (Figure 1) 

landed on a crater which resulted in it tilting nearly 10 degrees to its back left, just 5° below the 

maximum acceptable angle. It set down on the rim of a crater and damaged its engine bell. After 

examining the leg, the crew reported that it was the proximity of the lunar surface rather than the 

contact that was causing the damage due to the buildup of pressure inside the nozzle. The engine bell 

buckled uniform throughout. The lunar module was oriented 6.9 degrees pitch up and 8.6 degrees roll 

to the left which resulted in a tilt of 11 degrees. This required the Lunar Module Pilot to pull the 

deployment cable to seat the Lander. 

Figure 1. This picture shows the tilt of the Falcon. 
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Figure 2. This shows the tilt of Apollo 14. 

On the other hand, Apollo 14 was also tilted 11 degrees but had more clearance. The consequences 

that resulted from the tilt of the Lander were manageable because they were noticed primarily only 

during the sleep periods. However, the tilt interfered with the crew's sense of balance due to the fact 

that they felt that the Lander was going to topple over. 

In general, the Lunar Module (LM) cabin worked as expected despite the cramped quarters and 11-

degree tilt. However, the crew wrote in their report that if the LM had landed on terrain inclined more 

than about 12 to 15 degrees, difficulty would be experienced moving about the cabin. 

Taurus-littrow Valley 
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The Apollo 17 landing site is located in the Valley of Taurus-Littrow on the southeastern edge of the 

Sea of Serenity (Mare Serenitatis). About 3.8 billion years ago, a giant comet must have hit the moon at 

the Sea of Serenity as there is a blasted out 700 kilometer wide basin. Mountains and valleys were 

formed due this impact including the Taurus-Littrow valley. After these features formed, lava seeped 
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from below the surface and filled the low places which give the surface its dark color. The variety of 

geology in the Taurus-Littrow contributed to it being chosen for the landing site. The crew could sample 

dark soil, lavas, and crustal material. A volcanic vent was also thought to have been there. Geologists 

also thought that the Sculptured Hills could be ejecta from the more recent Imbrium impact. 

Figure 3. This is a map of the Apollo 17 landing site. 

Taurus-Littrow pOints northwest towards the Mere Serenitatis. The East Massif is positioned at the 

valley's southeastern end. A narrow outlet is toward the south. The South Massif (Figure 3) is on the 

west side. Across the outlet to the north of the East Massif is the Sculptured Hills. The North Massif lies 

west of the Sculptured Hills. The gap between the South and North Massif stretches 7 kilometers wide 

but is blocked by a hill called Family Mountain and by a fault scarp that extends over 80 meters high in 

some places. Taurus-Littrow is not a large valley but still contained the landing ellipse safely. 



Lighting Conditions 

During the Apollo Program, limitations were implemented on lunar surface operations due to the sun. 

The astronauts could only "safely" be on the moon between early and late lunar morning. That meant 

only having from 24 to 96 hours after landing to complete their mission. No Apollo missions were 

planned or performed that would have extended beyond the lunar morning. No atmosphere covers the 

moon which means extreme temperature differences exist. It can drop down to -153°C during the night 

and rise to 10TC during the day. At the time of Apollo, the technology did not exist to have such 

resilient materials to be able to handle the differences for mid to low latitudes. 

Albedo 
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One lunar day on the moon equals about 30 days. This means 327.5 hours equal a lunar day. 327.5 

hours of sun hitting the surface with no clouds to cover the soil to keep it from baking in the heat means 

that heating is an issue but here it has no relevance. Right now, the Project is concerned with the rate 

at which the sun moves across the sky and how it affects shadows. The moon's surface is covered for 

the most part with the same color of soil uniformly. This becomes problematic when the sun is 

positioned over head and there are no shadows to distinguish between features. Besides that, the 

moon's surface is characterized by an albedo of .07 which means it reflects about 7% of all light that 

hits it. Albedo is defined as a measure of how strongly an object reflects light from light sources (Le. the 

sun). Basically it means the same thing as reflectivity as it is the ratio of total-reflected to incident 

electromagnetic radiation. The array of possible outputs ranges from 0 (dark) to 1 (bright). The Earth is 

characterized at an albedo of 40%. While this is significantly higher, the important thing is that the Earth 

has vastly different colors, textures and soil components. 



Apollo Requirements 

During the Apollo Program, mission rules stated that all lunar landings had to happen when the Sun 

was placed between 5' and 20° above the horizon and behind the lunar module when it made its final 

approach to the landing site. 

These conditions provided the maximum terrain information in the form of long shadows extending 

down-Sun from any significant terrain feature. It also ensured that the sunlight would not be in the 

astronauts' eyes during the final maneuvering for landing. It is assumed that similar mission rules will 
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be in effect for future manned landings at unprepared landing sites. Looking at panoramic photographs 

from Apollo 15, Apollo 16 and Apollo 17 proves that as an observer gets closer to looking directly down

Sun, the view of local topography diminishes to virtually zero. In particular, the problem appears to 

become critical within 20° of directly down-Sun. This suggests that when the Sun is within 20° of the 

zenith, spacewalk activities may have to be curtailed due to a loss of shadows and connected poor 

surface definition. A loss of slope information also occurs due to poor color contrast in the bright 

sunlight. The conditions near sunset mimic the ones at noon because everything is in shadow. 

Project M Lighting Conditions 

In order to find the lighting conditions, resources besides the internet were needed. A spreadsheet 

(Figure 4) borrowed from a colleague was rendered necessary when it was realized it had all of the 

information needed to figure out the angle of the sun during each month, day and hour that the Project 

required to know. It included the coordinates (elevation and azimuth) of how to find the sun in the sky. 

(Figure 5) The horizontal angle measured clockwise from a north base line is called the azimuth. 

Elevation is described as the angle of altitude above the horizon. 
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Figure 4. This graph summarizes 132,000 lighting and sun position data paints into two functions: sine and tangent. They 

show that the moon is both: revolving around the sun and is rotating on its axis. 

Figure 5. Shown is the placement of the sun on September 13th, 2013 at t 1 AM. Due North is the Apollo 17 site. 

Project M Considerations 

Project M includes lighting in this scale mock-up for three reasons. The first is optical navigation. To 

land or navigate, shadows are needed to distinguish between land formations as this is difficult to do 
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due to the likeness of surface color. Another is power and thermal. Most power on the Lander will come 



from solar radiation. This requires turning the panels toward the sun. Since Project M wants to inspire 

the next generation, the sun is also needed in order for the photography of the robot. 

Apollo 17 

Since Project M's lunar landing site is located where Apollo 17 landed, it was necessary to gain 

background knowledge on the mission. Apollo 17 landed in the Taurus-Littrow Valley to do many 

geological samplings. Many experiments were packed on board to help scientist learn about how the 

moon originated. Apollo 17 holds many titles: the most recent human moon landing, the most recent 

human flight beyond low Earth orbit, the longest human lunar landing flight, the longest total lunar 

surface ex1ravehicular activities, the largest lunar sample return and the longest time in lunar orbit. 

ALHAT 
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The Autonomous Landing and Hazard Avoidance Technology (ALHAT) Project is developing a 

software and hardware system capable of precision landing and hazard avoidance. It can be applied at 

any destination and is similar to autonomous rendezvous and docking. (Figure 6) To accomplish its 

task, it uses a laser altimeter and a flash Light Detection and Ranging sensor (LiDAR) to perform 

Terrain Relative Navigation (TRN) and Hazard Relative Navigation (HRN). This means it uses its full 

capacity to figure out if there are hazards, where the hazards are and where to go to avoid them. The 

first part is about recognizing hazards. The LlDAR uses remote senSing to create a three-dimensional 

digital elevation map that can be used to determine hazards to the landing vehicle. Software algorithms 

take this information and find the safest spot to land with minimal damage. The nex1 step to ALHA T is 

arming it with a Doppler LlDAR velocimeter, an Inertial Measurement Unit (IMU) and updated software 

so that dust will not affect attaining the inputs for attitude, altitude, and velocity. 



Figure 6. This shows the different ALHAT sensors used at different stages. 

While Lunar Landers were successful during Apollo, there were certain risks taken with Apollo that 

NASA wants to minimize, regardless of whether the missions are planned to be crewed or un-crewed 

as safety is always the top concern for NASA. This explains why NASA is pushing ALHAT: it allows 

safe landing at any desired surface location under any lighting conditions. When Project M succeeds 

and lands safely on the moon, ALHAT will be better trusted and can move on to be used for future 

human or robotic vehicles at any destination. 

Design 

When making a model, one of the first things learned is starting from the ground up. The research 

showed that the model needed to be very accurate as Project M is looking for details on the surface. 

After concluding the research phase, it was decided to use plywood for the base. A meeting with 

Project M representatives showed the priorities of the project (Le. how rnuch detail to go down to and 

which craters needed to be shown). 
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Original Idea (Figure 7) 

At first, the model would be built consisting of wire mesh on top of vertical pieces of contoured foam 

board. It included a plastic sheet covering the bottom to prevent messes. It also is comprised with 

"lunar soil" that consisted of baby powder, cement and charcoal. An advantage to this building design is 

the relative cheap cost and the weight being less than a solid clay model. 

Figure 7. Here is a cut-away of the Apollo 17 Lunar Landing site using the projected plan. The cut-away includes the granite 

table, plywood sides, vertical contoured foam board. wire mesh, clay. and "Lunar Soil." 

Scale 

The scale of the mock-up changed numerous times during the design process. This was caused by the 

ongoing research process. At first, a 10 kilometer by 8 kilometer size was suggested. However, this 

was realized to be extremely too large. Then, a 3 kilometer by a 3.5 kilometer picture was suggested for 

design. This also was too big to fit Project M's purposes as the mock-up deals with the last two phases: 

Approach and Terminal Descent Phases (Figure 8). That phase will last between 1.5 to 3 minutes. The 

mock-Up needed to show not only the landing site, but also the whole landing ellipse. 
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Figure 8. There are many parts of an ALAHAT lunar landing. The project focuses on the last 2: Approach and Terminal 

Descent Phases. 
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A concern about the landing size was voiced when deciding the scale. The Lunar Lander is defined as 

a precision Lander (Figure 9) and wants to land in the first yellow circle (precision diameter). However, 

because of tracking hazards, it could land in the 2nd yellow circle (total diameter). The small green circle 

is the size of the Lander. The scale is based off this after seeing the diameter of landing: a mere 200 

meters. Project M is interested in accuracy due to the hazards the mock-up is trying capture. 
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Figure 9. The precision landing site the scale of the model is based off. 

Materials 

Plywood was decided for the structure pieces. This was decided for many reasons. Plywood is 

characterized by being strong and flexible. The mock-up needed something to stabilize it but yet not 

hold it back if it needs to change. A solid clay layer was thought about and experimented with but was 

decided against due to the extreme weight. A solid clay layer is sufficient for small models but not for 

the large mock-up as calculations of how much was needed reached over 2 tons. After that, the choice 

pointed to plywood with some foam board for structural support. 

After it was decided that foam board was to be used to help make the topography, a process of how to 

cut it was needed. Only one answer was found: drawing the contours on by hand using many different 

resources. One resource aiding in the contouring was a grid system of the landing site. This allowed the 

whole process to be very organized. The page was measured and marked to ensure correct spacing. 
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After using the grid (Figure 10), a topographical map from a birds-eye view was used to find the 

elevations of the cross-sections. The third resource consisted of a detailed elevation view of the 3 major 

craters at the site. This helped to make the model accurate. 

Grid System of Apollo 
17 Lunar Landing Site 

'Represents 
'1 kOlx 1 km area 
'8ft x 8 ft= 64ft' 
'1 Box= 1 It' 

Figure 10. A Grid System of the Apollo 17 Lunar Landing Site. 

On top of the foam board, wire mesh was attached. "Lunar Soil" was sprinkled on top of the wire mesh. 

The soil consisted of Portland cement, baby powder and charcoal powder. 

Project Build Presentation 

In order to start building, the idea had to be approved by the project mentor and supervisor. This was 

one of the most challenging parts of the whole project because the original idea morphed into a new but 

better one in the span of minutes. The only other concerns to address were safety. These were solved 

by making a Safety Plan of Action (SPA) and getting the Material Safety Data Sheets (MSDS) lined up. 
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Some concerns dealt with crawling on the table. However, this problem was fixed by building the model 

on the floor. To lift it on the table, the project utilized multiple people lifting it on the table with proper 

lifting techniques. All of the safety concerns were dealt with and safe practices were used to build the 

model. After re-designing the model and filling out the necessary paperwork, a prototype was built. 

Prototype 

Building 

The Prototype tested materials and build techniques. The prototype was constructed in full scale but 

was only 2' by 2' (Figure 11). It used the building procedure explained before except with one 

exception: it added a plywood bottom to ensure it would not topple over. One extra addition to the build 

part included the corner section. Many different ways of connecting the plywood pieces were tried. The 

one that was used was a system of a one foot vertical 2" by 2" nailed into each wall in the corner: two 

sides and the floor board. 

Figure 11. The Finished Prototype is pictured. 



19 

Results 

Many lessons were learned as a direct result of building the mock-up. One included how exactly to cut 

foam board as it could split very easily. Another result determined that a structure support system 

between each foam board helps align them horizontally and vertically. At first, a V shaped cut in a 

square was tried but it failed as it was not stable enough to use in the model. The decided answer was 

the square struts. That was a good decision to choose because it made the model very solid and 

structurally stable. While attaching the wire mesh, it was discovered that it was more resilient than first 

planned. Staples were tried but they failed. Out of frustration, a nail was stuck through the mesh into 

the foam board. Surprisingly, it worked. That method of attachment was carried on to the next part of 

the project. 

Full Scale Mock-up 

Building 

Once the plan was approved, another round of material pricing began. This included looking up prices 

for every material needed, planning out the phases of construction and printing out all the topographical 

maps needed to contour. The first materials acquired were the foam boards. Cutting all of them into 

usable sizes took a large amount of time due to the precision needed. As it turns out, one inch on the 

model equals 10.42 meters on the moon. Getting off, even a half inch, meant changing the landscape 

by 5 meters. This is significant because of the level of accuracy is due to the hazards and changing the 

landscape would affect the Lander and its tilt. After cutting the boards into 192 2' by 10" sections, they 

were contoured. This required not only precision cutting but also very detailed drawing. Every inch on 

the board required a data point. After drawing over 20 data points on each board, lines were added to 

connect them realistically. Following this, 4 boards were connected to create a long contoured foam 

board that was 8' long. (Figure 12) 



Figure 12. This shows the foam board struts after contouring. 

After they dried, struts were connected every 4 inches to ensure strength and stability for the foam 

board. Wire mesh was then connected. (Figure 13) 

Figure 13. Here is a picture showing the method of building in phases. 
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Clay was applied but dried and curled at the end. This would not do well for the model so plaster cloth 

was swapped instead of the clay. After this, the "Lunar Soil" was dropped on top and the model was 

moved to the table. (Figure 14) 

Figure 14. This shows the model right before moving to the table. 

Problems 

One of the problems that occurred was with the clay. Oil-based clay was required to ensure that the 

model did not crack or lose its shape. However, because of time restraints, the clay needed to be 

bought locally. The only clay found locally in the bulk required was clay that required baking. While the 

clay was tried on the model, it did not work. So, another source was found: plaster cloth. It was decided 

to go with a design of vertical contoured foam board with wire mesh nailed on top. After this, plaster 

cloth was soaked in water and overlaid. 

Results and Conclusion 

The model got completed to the greatest sense of accuracy that was capable in the eight week time 

span. The albedo ended at 19% which was close to its goal of 7-12%. The model meets all 

requirements and expectations that were explained before building it. The design worked well. 



However, in future models of this sort, more time would be recommended to ensure that delays are 

accounted for. Another thing to do in the future is to make sure the plaster dries completely before 

putting on the "Lunar Soil". 
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DESCENT & LANDING PHASES
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View landing site while 
approaching at a low throttle and 

relatively constant attitude

Short pitch-up and 
throttle-down maneuver

Efficiently reduce velocity from 
orbital speeds

NOTE –

Not to scale

Vertical descent to surface

Hazard Detection

Human Interaction

Hazard Avoidance

1.5 – 3 min

~1 hr



Project M Nominal Landing Site
(LRO Image of Apollo 17)

6 m VFDE

200 m precision diameter

225 m total diameter



My Project

Overview:
• Build a Scale Model Of Apollo 17 Landing 

Site in XL Days
– Helps Project M Visualize The Landing Site
– Key Elements In This Model 

• Surface Slope Characteristics
• Crater Sizes and Locations
• Prominent  Rocks
• Lighting Conditions

1011/4/2010 Project M: Lunar Landing Site Scale Mock-up
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Key Hazards

Apollo 14

11 Tilt (12
Limit)13.5"

clearance

Apollo 17

Some hazards are recognizable during pre-flight planning. 

However, 
Some are not.
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Key Hazards

•Set down on rim of small crater
•Damaged the engine bell and tilted at 10º

•Engine bell was crumpled and supported Lander
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Project Lighting

3 Lighting Concerns
1. Optical Navigation
2. Power and Thermal
3. Photography of Robonaut 2

Due North is the Apollo 17 Lunar Lander
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Major Milestones

1
• Review research findings
• On June 25, 2010

2
• Review of construction plan
• On July 6, 2010

3
• Construct miniature model
• On July 15, 2010

4
• Construction status report
• On July 21, 2010

5
• Model demonstration and exit presentation
• On August 4, 2010
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Research

Preliminary Research 
• Moon Pictures
• Topography Maps
• Material Ideas

Personal 
Meetings
• Mr. Dean Eppler
• Mr. Chad Hanak
• Mr. Chet Lund

Project M 
Presentations
• Scale
• Technical Information
• Graphics



Grid Determination

1611/4/2010 Project M: Lunar Landing Site Scale Mock-up

Developed Grid System 
of Apollo 17 Lunar 
Landing Site For Scale

Key:
1 in = 10.42 m

•Represents
•1 km x 1 km area
•8 ft x 8 ft = 64ft²
•1 Box = 1 ft²
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Project: Cross- Section

Presenter
Presentation Notes
Hollie
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Project: Building Supplies

Plastic 
Sheet Plywood Foam 

Board
Wire 
Mesh Clay

“Lunar 
Soil”
• Cement
• Charcoal
• Baby 

Powder
Hair 

Spray

Presenter
Presentation Notes
Hollie



Build Plan
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Plywood 
Foundation

Foam 
board Wire Mesh Plaster 

Cloth
“Lunar 
Soil”

Lighting 
Conditions

Bottom Top



My Project

2011/4/2010 Project M: Lunar Landing Site Scale Mock-up

Area of 
Prototype



My Project
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• Prototype of Mock-up
• 2’ by 2’
• Trial Run-Through
• Building Techniques

• Foam board
• Procedures

• Structure
• V or Rectangle

• Wire Mesh
• Holding Shape



My Project

2211/4/2010 Project M: Lunar Landing Site Scale Mock-up

• Things to Change
• Clay

• Oil not Air Dry
• “Lunar Soil”

• Thickness
• Plywood

• Aesthetics
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Project: Building Supplies

Plastic 
Sheet Plywood Foam 

Board
Wire 
Mesh

Plaster 
Cloth

“Lunar 
Soil”
• Cement
• Charcoal
• Baby 

Powder Spray 
Adhesive

Presenter
Presentation Notes
Hollie



My Project

• Started by
– Cutting & Contouring Form Board
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My Project

• Then
• Painting Boards and Attaching Them Together
• Putting on Handles
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My Project

• Next
– Putting the Foam Board Together
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My Project

• Then
• 4 Phases of 8’ by 2’ Sections

• Foam Board
• Wire Mesh
• Plaster Cloth
• “Lunar Soil”
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My Project

These Pictures Illustrate the Phases.
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My Project

• Final Phase Includes:
– Lifting Model on Table
– Determining Lighting 

Conditions on Floor
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Challenges

– CLAY!
– Making Adjustments
– Getting in Touch with the Right People
– Finding Time in other Peoples’ Schedules
– Things NEVER Go as Planned

3011/4/2010 Project M: Lunar Landing Site Scale Mock-up



Activities
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• INSPIRE Meetings
• EG6 Students' Weekly Special Topic
• EG6 Branch overview
• Astronaut Talks
• Special Tours
• Key Speaker Lectures
• Storytelling Events
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What I learned About NASA

• Variety of Engineering Jobs
• President is Ultimate Boss

– Involves Politics 
• Teamwork Without Competition

– “We” Themed Thinking
• Endless Opportunities
• Project Complexities 



Skills Learned

Skills
– Communication 
– Professional Networking
– Professionalism
– Organization
– Time Management
– Problem-Solving
– Assertiveness
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Future Plans

• Intern/Co-op
– INSPIRE Intern Next Summer
– Co-op Tour at JSC Starting in 2012

• Further Education
– B.S. & M.S. at California Institute of Technology 

or Massachusetts Institute of Technology
– Astronomy & Aerospace Engineering
– PhD in Aerospace Engineering

• Work
– NASA or CERN
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Thank You For Attending!
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Any Questions?


