

16 April 1964
TCA-8-4231

National Aeronautics & Space Administration
Lewis Research Center
21000 Brookpark Road
Cleveland 35, Ohio

Attention: Contracting Officer, Auxiliary Power
Generation Procurement Office
Ten by Ten SMT Building
Mail Stop 86-5

Subject: Monthly Progress Report, Contract NAS3-2787

Reference: A) Article II, Contract NAS3-2787
B) NASA Lewis Letter, Dated 2 August 1962, Subject Contract
Number NAS3-2550
C) NASA/WOO Letter CMD/EJS/EL, Dated 30 August 1963

Gentlemen:

Pursuant to the requirements of Reference A, the Contractor submits herewith a reproducible and ten (10) copies of the subject report. The technical portion of this report covers the period 1 March 1964 through 31 March 1964; the cost portion includes costs incurred from 17 February 1964 through 31 March 1964 as well as cumulative totals. The distribution of this report is in accordance with the requirements of Reference B and C.

The Contractor will be pleased to make available appropriate personnel to discuss this report.

Very truly yours,

SPERRY RAND CORPORATION

Howard Campbell

Howard Campbell
Contract Administrator
Aerospace Division
Vickers Incorporated Division

Enclosures

HDC:sh

bcc: N. Morgan
R. Scott A/E Detroit
W. Hanna

N66-83786

Page 2
TSA-3-4231
16 April 1964

CC:

Headquarters
National Aeronautics & Space Administration
Washington 25, D.C.
Attention: Code RP
Mr. John L. Sloop

Headquarters
National Aeronautics & Space Administration
Washington 25, D.C.
Attention: Code RP
Mr. Walter Scott

Headquarters
National Aeronautics & Space Administration
Washington 25, D.C.
Attention: Code MSA
Mr. George Esenwein

Manned Spacecraft Center
238 Rich Building
Houston 1, Texas
Attention: Code SMDD Energy System
Mr. Dale Haines

Aeronautical Systems Division
Wright-Patterson Air Force Base
Ohio
Attention: Code ASRMFF-1
Mr. B. L. McFadden, Jr.

Project Manager
Auxiliary Power Generation Office
NASA, Lewis Research Center
21000 Brookpark Road
Cleveland 35, Ohio
Attention: Mr. Harry Cameron

National Aeronautics & Space Administration
Western Operations Office
150 Pico Boulevard
Santa Monica, California
Attention: Mr. Phil Pomerantz

National Aeronautics & Space Administration
Western Operations Office
150 Pico Boulevard
Santa Monica, California
Attention: Contracting Officer (3)

PROGRESS REPORT

NAS 3-2787

	Cumulative Hours Through <u>3-31-64</u>	Costs Incurred 2-17-64 through <u>3-31-64</u>	Total Costs through <u>3-31-64</u>
ENGINEERING			
Direct Labor	<u>1^a,305.2</u>	<u>14.395</u>	<u>77,596</u>
Burden -		<u>17,274</u>	<u>93,115</u>
Materials		<u>20,436</u>	<u>62,276</u>
MANUFACTURING			
Direct Labor	<u>3,95^a.3</u>	<u>2,512</u>	<u>13,639</u>
Burden -		<u>6,380</u>	<u>34,043</u>
OTHER DIRECT COSTS - MANUFACTURING LABOR		<u>204</u>	<u>1,110</u>
PURCHASES AND MATERIAL - MANUFACTURING		<u>2,069</u>	<u>17,908</u>
COMMITMENTS		<u>(10,110)</u>	<u>16,544</u>
MATERIAL BURDEN -		<u>128</u>	<u>1,975</u>
OTHER DIRECT COSTS - MATERIAL		<u>14</u>	<u>214</u>
INTERPLANT TRANSFERS		<u>-0-</u>	<u>41</u>
TRAVEL, ETC.			
SUB-TOTAL		<u>53,302</u>	<u>319,061</u>
GENERAL AND ADMINISTRATIVE		<u>7,461</u>	<u>44,668</u>
TOTAL COST		<u>60,763</u>	<u>363,729</u>
FEE -		<u>4,107</u>	<u>24,588</u>
TOTAL PRICE		<u>64,870</u>	<u>388,317</u>