

ARGUS EXPLORATION COMPANY

"Made available under NASA sponsorship
in the interest of early and wide dis-
semination of Earth Resources Survey
Program information and without liability
for any use made thereof."


A Research Subsidiary of
Cyprus Mines Corporation

4121 North Street, Suite 102
--Newport Beach, California 92660--
--Telephone 714/422-3331--

555 South Flower Street
Los Angeles, California 90071
213-628-0891

E7.3 10797
CR-133203

(E73-10797) [ACQUISITION OF WEATHER AND
GROUND DATA FOR SKYLAB] Monthly
Progress Report, 11-30 Apr. 1973 (Argus
Exploration Co., Los Angeles, Calif.)
2 p HC \$3.00


N73-27273

CSSL 05B

G3/13

Unclas
00797

Period: April 11 to April 30, incl. 1973

Contract: NAS 9-13269

From: Ira C. Beechold
Principal Investigator
Argus Exploration Company
555 South Flower Street
Los Angeles, California 90071

To: NASA Johnson Space Center
Principal Investigations
Management Office
Attn: Martin Miller, Mail Code TF 6
Houston, Texas 77058
Contract NAS-9-13269

NASA Johnson Space Center
Earth Observations Division
Attn: V. M. Dauphin, Mail Code TF
Houston, Texas 77058
Contract NAS9-13269

National Aeronautics and Space Administration
Scientific and Technical Information Facility, Code KS
Washington, D.C. 20546
Contract NAS-9-13269


- (a) The contract was signed by NASA April 11, 1973. From that date to April 30, the only activity was participation in simulation runs by JSC.

Contact was maintained by telephone with John Kaltenbach, David Amesbury and Martin Miller. Whenever simulated passes were being made over our test area, attempts were made to secure weather conditions,

cloud cover, ground conditions, wind, rain, dust and other observations pertinent to the success of spacecraft data taking. It was attempted to accomplish this without special field trips.

One written report submitted by John Childs who made observations April 14 has been submitted. Pictures were mailed later.

- (b) It is recommended that, if future simulations are run, closer contact be kept by telephone and as much advance notice be given as possible to help coordinate field observations with other field work.
- (c) Expected accomplishments cannot be anticipated until Skylab is launched and a crew is aboard May 14 and 15.
- (d) No significant results of great importance have developed because of a minimum of effort to date. It is to be noted that, from a standpoint of field observations, considerable information can be gathered under simulated conditions, hence we can expect successful accomplishments of this kind during actual flight conditions.
- (e) At present, all plans according to the proposal and subsequent meetings and telephone conversations are expected to be accomplished.
- (f) Travel plans cannot be anticipated. It is to be expected that they will depend upon when data taking revolutions pass over our area. At such time, travel to the field to secure weather and ground conditions under the tracks (6, 20, 63) will be required.



Ira C. Bechtold
P. I. EREP 541
Contract NAS-9-13269

June 27, 1973

cc: W. E. Hosken
File
Ira C. Bechtold