

General Disclaimer

One or more of the Following Statements may affect this Document

- This document has been reproduced from the best copy furnished by the organizational source. It is being released in the interest of making available as much information as possible.
- This document may contain data, which exceeds the sheet parameters. It was furnished in this condition by the organizational source and is the best copy available.
- This document may contain tone-on-tone or color graphs, charts and/or pictures, which have been reproduced in black and white.
- This document is paginated as submitted by the original source.
- Portions of this document are not fully legible due to the historical nature of some of the material. However, it is the best reproduction available from the original submission.

"Made available under NASA sponsorship
in the interest of science and wide dis-
semination of Earth Resources Survey
Program information and without liability
for any use made thereof."

7-10209
CR-153973

SEVENTH QUARTERLY (TYPE II) PROGRESS REPORT

Project Title: Development of Multi-disciplinary
ERTS User Program in the State of Ohio
Ref. 20900

Contract Number: NAS5-22399

Principal Investigator: Paul E. Baldrige
Deputy Director for Community
Services
Department of Economic and
Community Development
P.O. 1001
Columbus, Ohio 43216

March 10, 1977

(E77-10209) DEVELOPMENT OF
MULTI-DISCIPLINARY ERTS USER PROGRAM IN THE
STATE OF OHIO Quarterly Progress Report
(Ohio Dept. of Economic and Community) 2 p
HC AC2/MF A01

N77-31563

Unclas
00209

CSSL 05B G3/43

20900

RECEIVED

SEP 01 1977

SIS/902.6

Prepared for

GODDARD SPACE FLIGHT CENTER
Greenbelt, Maryland 20771

Scientific Investigation
Support, Code 902.6
Contract No. NAS5-22399
ERTS Investigation No. 20900
Items No. 2



Section A - Problems

1. Statewide Land Use Inventory - A sampling of the 795 7 1/2 minute quadrangle in the State were mapped from the Bendix product. Considerable problems were encountered. Among them some files contained partial data where quad was mapped from wrong scene at boundary and some contained no data at all. A conference with Bendix is set for first of March to correct these problems. We will map remaining quads to make sure no further problems exist.
2. Socio-economic merging with Landsat Data - This section of work is still waiting on results of Statewide Land Use Inventory.
3. Services Development - Work completed.

Section B - Accomplishments

1. Statewide Land Use Inventory - Fifteen counties files have been produced from the merging of the Landsat derived Land Use and the political boundary files. Land Use statistics have been extracted to provide transaction data for input into the MARK IV File Management System. MARK IV programming has been started to produce the File Management System.
2. Socio-economic merging with Landsat data - awaiting results of Land Use Inventory.
3. Service Development - work complete.

Section C - Significant Results

1. Statewide Land Use Inventory - none to report at this time
2. Socio-economic merge - none to report at this time
3. Service Development - work complete

Section D - Publications

1. None.

Section E - Recommendations

1. None.

Section F - Aircraft Data

1. None.