

General Disclaimer

One or more of the Following Statements may affect this Document

- This document has been reproduced from the best copy furnished by the organizational source. It is being released in the interest of making available as much information as possible.
- This document may contain data, which exceeds the sheet parameters. It was furnished in this condition by the organizational source and is the best copy available.
- This document may contain tone-on-tone or color graphs, charts and/or pictures, which have been reproduced in black and white.
- This document is paginated as submitted by the original source.
- Portions of this document are not fully legible due to the historical nature of some of the material. However, it is the best reproduction available from the original submission.

"Made available under NASA sponsorship
in the interest of early and wide dis-
semination of Earth Resources Survey
Project information, and without liability
for any use made thereof."

NINTH QUARTERLY (TYPE II) PROGRESS REPORT

7.8-10007
CR-155211

Project Title: Development of a Multi-disciplinary
ERTS User Program in the State of Ohio
Ref. 20900

Contract Number: NAS5-22399

Principal Investigator: Paul E. Baldrige
Deputy Director for
Community Services
Department of Economic and
Community Development
P.O. 1001
Columbus, Ohio 43216

September 10, 1977

(E78-10007) DEVELOPMENT OF A
MULTI-DISCIPLINARY ERTS USER PROGRAM IN THE
STATE OF OHIO Quarterly Progress Report
(Ohio Dept. of Economic and Community) 2 p
HC A02/MF A01


N78-10533

Unclas
00007

CSCL 05B G3/43

Prepared for

GODDARD SPACE FLIGHT CENTER
Greenbelt, Maryland 20771



Section A - Problems

1. Statewide Land Use Inventory - work completed.
2. Socio-economic merging with Landsat Data - work completed.
3. Service Development - work completed.

Section B - Accomplishments

1. Statewide Land Use Inventory - work is now complete. Quadrangle files and aggregated township and county files are now resident in the computer based inventory. The Mark IV information management and reporting system is complete allowing land use statistics to be aggregated and presented as required by the user. The draft final report is in typing.
2. Socio-economic merging with Landsat Data - work completed. Draft final report in typing.
3. Service Development - work completed. Draft final report in typing.

Section C - Significant Results

1. Statewide Land Use Inventory - the State of Ohio now has an inventory in machine compatible form such that information about the land use in Ohio may be tailor to the requirements of the user and may be easily modified and updated as future needs arise. This fact is beyond the question of the adequacy of the inventory itself in regard to accuracy of the various categories of their precise geometric location.
2. Socio economic merging with Landsat Data - work completed.
3. Service Development - work completed.

Section D - Publications

1. None

Section E - Recommendations

1. Final reporting delayed, please consider no cost extension.

Section F - Aircraft Data

1. None