

"Made available under NASA sponsorship  
in the interest of early and wide dis-  
semination of Earth Resources Survey  
Program information and without liability  
for any use made thereof."

Quarterly Progress Report  
HCMM Contract  
with the  
U. S. Water Conservation Laboratory

7.0-10272  
GR-162101

1. Order No.: S-40255B
2. Principal Investigator: Ray D. Jackson  
U. S. Water Conservation Laboratory  
4331 East Broadway  
Phoenix, Arizona 85040
3. Period of Report: 1 MAY 1979 to 31 JULY 1979
4. Description:
  - a. Ground and aircraft data were obtained coincident with an HCMM overpass in early May. Data are being analyzed. HCMM data will be analyzed when CCT's become available.  
  
Quick look imagery has been received and examined for pertinent dates to request CCT's.
  - b. Problems have largely been the delay in receiving spacecraft data.
  - c. Accomplishments -- none this period.
  - d. Significant Results -- none this period.
  - e. Publications -- none as yet.
  - f. Recommendations -- none.
  - g. Funds expended -- \$14,900 this period; \$73,554 total since 1 Nov 77.
  - h. Data utility -- no spacecraft data available coincident with aircraft or ground data.

Submitted by: (E79-10272) HCMM HEAT CAPACITY MAPPING N79-31729  
MISSION Quarterly Progress Report, 1 May -  
31 Jul. 1979 (Department of Agriculture,  
Phoenix, Ariz.) 1 p HC A02/MF A01 CSCL 05B Unclas  
G3/43 00272

Ray D. Jackson  
Principal Investigator

RECEIVED  
SEP 6 1979  
SIS/902.6

169001  
108-07

