

N O T I C E

THIS DOCUMENT HAS BEEN REPRODUCED FROM
MICROFICHE. ALTHOUGH IT IS RECOGNIZED THAT
CERTAIN PORTIONS ARE ILLEGIBLE, IT IS BEING RELEASED
IN THE INTEREST OF MAKING AVAILABLE AS MUCH
INFORMATION AS POSSIBLE

"Made available under NASA sponsorship
in the interest of early and wide dis-
semination of Earth Resources Survey
Program information and without liability,
for any use made thereof."

Quarterly Progress Report
HCMM Contract
with the
S. Water Conservation Laboratory

8.0 - 10039

CTR-16245-0

1. Order No.: S-40255B
2. Principal Investigator: Ray D. Jackson
U. S. Water Conservation Laboratory
4331 East Broadway
Phoenix, Arizona 85040
3. Period of Report: 1 August 1979 to 31 October 1979
4. Description:
 - a. Extensive ground and air data were collected on 3 May 1979. These data are being processed. We are awaiting quick look imagery for this date. If spacecraft data looks good, we will order CCT's and proceed with the analysis.
 - b. Delay in receiving spacecraft data for a particular date has held up data processing and analysis for final report.
 - c. Accomplishments -- none this period.
 - d. Significant results -- none this period.
 - e. Publications -- none as yet.
 - f. Recommendations -- none.
 - g. Funds expended -- \$4,421 this period; \$77,975 total since 1 November 1977.

Submitted (E80-10039) HEAT CAPACITY MAPPING MISSION
(HCMM) Quarterly Progress Report, 1 Aug. -
31 Oct. 1979 (Department of Agriculture,
Phoenix, Ariz.) 1 p HC A02/MF A01 CSCL 05B
Ray D. :
Principal Investigator

N80-15533

Unclas
G3/43 00039

RECEIVED

DEC 07 1979

SIS19026

HCMM 005
TYPE II