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• .r_'r'_.¢._ , _-) _rT_T_'_T 1 FOREWORD

_OKm WuK_

It is the function of the Space Flight Operations

Plan (SFOP) for Mariner Mars '64 to define the

method by which the space flight operations will

be conducted in both the standard case and antic-

ipated departures from the standard case. Space

flight operations are defined as the operations

necessary to obtain and process spacecraft infor-

mation and commands required by JPL during the

portion of flight from launch to the accomplish-
ment of the mission.

Subsequent revisions will update the SFOP and

ensure that the operating procedures followed

during the mission will reflect the latest improve-

ments in operational methods and techniques.
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SECTION I

SPACE FLIGHT OPERATIONS FOR MARINER MARS '64

A. MISSION OBJECTIVES

I. Primary Objective

The primary objective of the Mariner Mars '64 Project is to conduct

close-up {flyby) scientific observations of the planet Mars during the 1964-65

opportunity and to transmit the results of the observations back to Earth. The

planetary observations should, to the greatest practicable extent, provide maxi-

mum information about Mars. TV, cosmic dust, and a reasonable complement

of fields and particles experiments will be carried. In addition, an Earth occul-

tation experiment will be carried out on spacecraft launched during the Type I

trajectory launch period to obtain data relating to the scale height and pressure

in the atmosphere of Mars. The project has the option of launching one space-

craft on a Type II trajectory and waiving the occultation experiment on Type II

trajectories if, in its judgment, such action maximizes the probability of success
of the total mission.

2. Secondary Objectives

There are two secondary objectives of the Mariner Mars '64 Project.

The first is to provide experience and knowledge about the performance of the

basic engineering equipment of an attitude-stabilized flyby spacecraft during a

long duration flight in space further away from the Sun than the Earth. The other

secondary objective is to perform certain field and/or particle measurements in

interplanetary space and in the vicinity of Mars.

A tertiary objective of the Project is to provide a spacecraft design

that is capable of repeating the same (or a similar) flyby mission to Mars during

the 1966-1967 Mars opportunity with a minimum of modifications.

3. Space FliGht Operations Objectives

The primary objective of Mariner Mars '64 space flight operations is

to provide the necessary tracking, data processing and dissemination, mission

evaluation, command generation, and command execution functions in support of

the primary and secondary mission objectives, and to provide evaluation of the

first flight information to assist in the decision as to when to launch the second

spacecraft.

On a noninterference basis, space flight operations may also meet

the following secondary objectives:

a) Evaluate and compare spacecraft and tracking information

received from the spacecraft with information obtained from

ground observatories during the flight.

b) Provide information and experience on space flight operations

and mission performance for use in future mission planning.

I-I
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B. LAUNCH VEHICLE AND SPACECRAFT DESCRIPTION

1. General

The Mariner Mars '64 system consists of an Atlas D first stage, an

Agena D second stage, and the Mariner C spacecraft. The official designators
are as follows:

Project Name Mariner Mars '64

First Launch Mariner C

Second Launch Mariner D

First Mission Success Mariner III

Second Mission Success Mariner IV

Spacecraft Model Mariner C

Spacecraft Serial No.

MC-2 Flight-Qualified Spacecraft

MC-3 Flight-Qualified Spacecraft

MC-4 Flight-Qualified Spacecraft

MC-5 Selected Flight Spares

2. Launch Vehicle

a. Atlas D

The modified SM-65D series Atlas D space-launch booster

comprises two main sections, the body or sustainer section

and the aft or booster engine section. The booster vehicle is

stabilized and controlled by gimbaling the engine thrust cham-

bers. The propulsion system consists of two booster engines

with a thrust of 154,000 pounds each, a sustainer engine with

a thrust of 60,000 pounds, and two vernier engines with 1000

pounds thrust each. The engines use RP-I and liquid oxygen

as propellants. The booster section is connected to the sus-

tainer section thrust ring through a separation system. All

five engines are in operation at liftoff and the booster section

is jettisoned after approximately 140 seconds of flight. Vehicle

attitude control is provided by a preprogrammed autopilot com-

manded by a ground-based guidance system and a ground corn-

put e r.

I-g



EPD-12Z, REVISION 1 SECTION I

b. Asena D

The Agena D is a multipurpose second-stage launch vehicle

used in a variety of NASA and military aerospace applications.

It has a 16,000 pound thrust, liquid-fueled engine with in-flight

multiple start capability. The engine uses UDMH (Unsymmet-

rical Dimethylhydrazine) and IRFNA (Inhibited Red Fuming

Nitric Acid) as propellants. Attitude reference is provided by

three integrating gyroscopes and a horizon sensor. A velocity

meter is used to terminate first and second engine burn when

the preset velocity has been attained. Attitude control is main-

tained by either gimbaling the engine or, when the engine is not

burning, ejecting gas from pneumatic thrusters.

3. Spacecraft

The Mariner C spacecraft (Figures I-1 and I-g), which is fully atti-

tude stabilized, uses the Sun and Canopus as reference objects. The spacecraft

derives its power from photovoItaic ceils arranged on four panels which have

body-fixed orientation and from a battery which is used during launch, trajectory

correction maneuvers, and backup. The spacecraft has a two-way communica-

tions system that provides: 1) a method of telemetering information to the Earth,

2) command capabiiity to the spacecraft, and 3) doppler and ranging for orbit

determination. The spacecraft has a guidance system that permits trajectory

correction maneuvers and a propulsion system that is capable of executing two
such maneuvers.

Both scientific and engineering experiments will be accomplished bv

the Mariner C spacecraft. The science portion will be composed of both plan-

etary and interplanetary experiments. Alist of the experiments foliows:

a) Planetary Experiments

1) TV

2) Earth Occultation

b) Interplanetary Experiments

1) Cosmic Dust Detector

2) Helium Magnetometer

3) Ion Chamber

4) Trapped Radiation Detector

5) Plasma Probe

6) Cosmic Ray Telescope

I-3
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C. MISSION PROFILE

I. General

Launchings of the Mariner C spacecraft, which take place at the

Air Force Eastern Test Range (AFETR), will use Atlas-Agena launch vehicles.

,_uA 1..... _ _-_ ,,=_,_ T_r_ T trn_ctories':' is aDDroximatelv 17 days. The

launch period using Type I and Type II trajectories is approximately Z3 days.

The launches will take place from two launch pads at AFETR which permits a

launch separation interval as short as two days during the Type I portion of the

launch period.

2. Mission Launch Plan

AFETRlaunch Pads No. 12 and No. 13 are to be used for Mariner

Mars '64. Until such time as all prior launches have cleared Pads No. 12 and

No. 13, the plan shall be to launch Mariner C from Pad No. 13 on Day 5 with a

21-day turn-around. Mariner Dwill be launched from the same pad.

When and if it is clear that both pads are known to be available, the

first launch shall be planned for Day 18, with both space vehicles prepared to

support that launch date. A maximum of one launch is planned for the Type II

trajectories. Should the first launch occur during the Type II portion of the
period, the second launch shall be planned for the early part of the Type Iper-

iod. If both launches are slipped to the Type I period, the capability of two-day

launch separation must be maintained; this would result in both launches occur-

ring prior to a midcourse maneuver.

3. Fli_ht Plan

After launch, prediction data will be provided to the DSIF for initial

acquisition. The prediction information is based on nominal launch and parking

orbit conditions and on actual conditions supplied by AFETR in near-real time.

AFETR will record spacecraft telemetry obtained during the powered flight

phases and from spacecraft-Agena separation to DSIF acquisition.

Upon acquisition, the DSIF will transmit near-real time tracking and
,^1^_+_.. _,.,+.., +,., +h,:. _-,n_rp 1_11_ht Operations Facility (SFOF) at JPL. The track-

ing data will be processed to provide sufficient prediction data to preclude loss of

the spacecraft by the DSIF and will be used to establish a trajectory for coarse
evaluation of the flight profile. The telemetry data will be analyzed to determine

the operating condition of the spacecraft during the Sun and Canopus acquisition

processes. The SFO System".'".' will perform any ground command functions and

carry out any procedures required.

Type I trajectories, which have transfer angles of less than 180 °, produce

the shortest flight time and minimum communications distance. The Type

IItrajectory launch period occurs prior to the Type I period. Type II tra-

jectories have transfer angles greater than 180 °.

The Mariner C SFO System is defined as the Earth-based, mission-

independent facilities and personnel of the Deep Space Instrumentation

Facility (DSIF), and the SFOF with the addition of the Mariner Mars '64-

oriented personnel, equipment, and procedures.

I-6



EPD-I22, REVISION I SECTION I

Tracking and telemetry data will continue to be received at the SFOF
for exact evaluation of the spacecraft trajectory and the spacecraft engineering
and science experiments. When the trajectory has been sufficiently defined, the
necessity of performing a maneuver will be evaluated; a maneuver would nomi-
nally be performed two to ten days after launch. If a maneuver is necessary, the
commands will be generated and transmitted to the DSIF; the DSIF will then trans-
mit the commands to the spacecraft. Tracking and telemetry data will be con-
tinuously received and evaluated during and subsequent to the maneuver to deter-
mine the necessity of a second maneuver; a second maneuver, however, would
normally not be used.

During cruise, the 5_'0 System will continue to receive and evaluate

tracking and telemetry data throughout the transit of the spacecraft from Earth

to Mars. Predetermined (designed) spacecraft events, as well as the effects of

other events, e.g., solar flares and geomagnetic storms, will be monitored.

.&pproximately 3 1/Z months p_'ior to encounter, the 100-kw transmitter (Venus

station) at Goldstone will become available for two-way communication and com-

mand backup. During the latter part of the cruise period, it is possible that the

two Mariner spacecraft may be in the beamwidth of a single antenna; therefore,

dual reception by a single station will be available.

During encounter, the spacecraft will be continuously monitored, and

tracking and telemetry data will be evaluated to determine the exact encounter

conditions. Any necessary commands to the spacecraft will be executed by the

normal tracking stations or by the 100-kw transmitter. The spacecraft will also

be continuously monitored during the postencounter phase to recover all stored

spacecraft TV and encounter data. The spacecraft TV data will be processed

into unrefined pictures shortly after the reception of each complete picture at

the SFOF. Monitoring of the spacecraft will continue until the combined effects

of increasing range and spacecraft antenna pointing error have exceeded the

communication threshold.

4. Spacecraft Flight Sequence

The spacecraft flight sequence covers the operations performed by

the spacecraft from the period immediately preceding launch until completion of

the mission. Figure I-3 shows the flight sequence from launch to Canopus acqui-

sition. Table l-llists the nominal spacecraft events that occur durii_g the mis-

sion. This table is based on a nominal flight of 240 days.

D. OPERATIONAL ORGANIZATION

The organizational structure established to ensure the successful execu-

tion of the flight portion of the Mariner Mars '64 Mission is shown in Figure

I-4. Primary mission responsibilities and the authority of the individual organ-
izations are also shown.

The following list gives the cognizant personnel of the SFO System:

1) Project Manager - J. N. James

2) Space Flight Operations Director - D. W. Douglas

I-7
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3)

4)

s)

/ %

oj

7)

8)

9)

i0)

DSIF Operations Manager - C. A. Holritz

DSIF Net Control (Project Engineer) - A. T. Burke

SFOF Operations Manager - D. B. Sparks

Data Processing ProjectEngineer - F. G. Curl

Flight Path Analysis and Command (FPAC) group - N. R. Haynes

Spacecraft Performance Analysis and Command (SPAC) group -
A. G. Conrad

Space Science Analysis and Command (SSAC) group - R. K. Sloan
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TABLE I-I. MARINER C FLIGHT SEQUENCE

EVENT

Launch Sequence Started

Liftoff

Booster Cutoff and Jettison

Sustainer Cutoff

Vernier Cutoff

Shroud Ejected

Atlas-Agena Separation

Agena Ist Ignition

Agena Ist Cutoff

Agena 2nd Ignition

Agena 2nd Cutoff

Spacecraft Injection

Spacecraft Separation

RF Power Up and Cruise Science Turned On

Tape Recorder Turned Off

Attitude Control System Turned On

Deploy Solar Panels and Solar Vanes

Unlatch Scan Platform

Sun Acquisition Complete

Solar Vanes and Canopus Sensor Turned On

Initiate Roll Search

TIME

T - 3 min

L=T--0

I=L +29. 2 rain to 48.0

rain

S=I +2.6 min

S +8 sec

L +33 min 8 s ec to 73

rain

L +997 min

(This table continued on next page. )

1-10
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TABLE I-I. (CONT'D)

EVENT TIME

Tracking Completed and Trajectory Commands
S e n t';``

for Warm-Up)*

Begin Maneuver':-"

Midcourse Motor Ignited (Burns for up to

i02. 3 sec)*

References (Sun and Canopus) Automatically

Reacquired*

Change Telemetry Bit Rate to 8 I/3 bps

Canopus Sensor Cone Angle No. i Set

High-Gain Antenna Used for Transmitting, Low-

Gain Used for Receiving

Canopus Sensor Cone Angle No. Z Set

Canopus Sensor Cone Angle No. 3 Set

Canopus Sensor Cone Angle No. 4 Set

Encounter Science Turned On (TV, NRT DAS,

Scan, and Tape Recorder get power but do not

Wide-Angle Acquisition Used (Acquisition

System acquires planet, begins tracking, but

no data sent to tape recorder because planet is

not yet being viewed by TV)

Narrow-Angle Acquisition Used (Signals from

TV indicate when view is on planet)

L +997 _m__inSo 1072 rnin

L +i day to I0 days

M +0

M +59 rain to 60 rain

M +i03 rain to 104 rain

M +109 min to 205 rain

E - 192 days

E - 137 days

E -131 days

E -103 days

E -68 days

E - 30 days

E -6 2/3 hr

E -70 min to -33 rain

E -IZ min to -8 rain

":' These items apply only if a maneuver is necessary.

(This table continued on next page. )
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TABLE I-I. {CONT'D}

EVENT TIME

E -ii rain to -4. 6 miiiKecording Begins - planet in view for about

Z0 min near time of closest approach

Spacecraft Closest Approach to Mars E +0

End of Tape in Recorder

Encounter Science Switched Off

Tape Playback Begun

E +II 8 .....to 18. "• illi** _ 1-i-Ill-*

E +6 Z/3 hr

E +13 I/3 hr

T

L

S

I

M

E

Time Before Liftoff

Launch

Spacecraft Separation

Injection into Transfer Orbit

Maneuver Sequence

Encounter Sequence. Encounter phase is defined as the 13 I/3-

hour period bracketing the time of closest approach to Mars.

Encounter is the point of closest approach.

NOTE: Nominal Flight Time to Encounter is 240 days.
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SPO FACILITY OPER

1. DI RECTING MISSIC_I-INDEPENDEI

2. COM_TTING AND CONTROLLIN(

THE PREPARATION AND EXECU

PREPARATION AND EXECUTION OF EACH FLIGHT OPERATION THE I

SFO FAOI

I. PROVIDING AND COORDiNATINI

CLERICAL, AND GENERAL SUI_

!

2. CONTROLLING PERSONNEL AC

3. LOGGING AND DISTRIBUTING [_

SFO SYSTEM DESIGN SPECIFICi

4. PROVIDING DOCUMENT CONTR

FLIGHT PATH ANALY_a:

1. DETE_INING THE BEST ESTli_

TRAJECTORY
/

2. PERFORMING MANEUVER STU[_

SPACECRAFT COie/eANDS THA_

3. SUPPLY!NG ACQUISITION PRE_

DSIF /i



PROJECTMANAGEMENT
1.ESTABLISHINGPROJECTANDMISSI(_IREQ(J_REMENTS

2. RESOLVING PROJECT iNTERFACE CONFLICTS

3. COk_IITTING MISSION TO LAUNCH

' iSFO DIRECTION

INTERPRETING STANDARD OPERATING PROCEDURES

PLACING REQUIREMENTS ON OPERATIONAL AND TECHNICAL

GROUPS, CONSISTENT WITH SFO PLAN, EPD-122

RESOLVING ANY AMBIGUITIES DIRECTLY ASSOCIATED WITH THE

SFO PLAN ARISING DURING iTS EXECUTION

MAKING APPROPRIATE DECISIONS AND INITIATING EMERGENCY

ACTION IF PROJECT MANAGER I$ NOT AVAILABLE

ENSURING OPERATIONAL READINESS OF SFO SYSTEM

COkI_iTTING SFO SYSTEM TO LAUNCH

CONTROLLING AND DIRECTING THE OPERATIONS

SUPPLYING JUDG

COURSES OF AC"

,TIONSI_U4AGI_tlD4T

T OPERATION OF THE SFO FACILITY

ALL SFO FACILITY FUNCTIONS DURING

IUNOF EACH FLIGHT OPERATION

I SFO COMMUNICATIONS

1. COORDINATING ALL OPERATIONAl. COkU4UNICATION ACTIVITIES

2. PROVIDING AND CONTROLLING MISSION-ORIENTED LOCAL AND LONG

DISTANCE TELEPHONE CIRCUITS iNCLUDING INTERCOMMUNICATIONS

SYSTEMS

3. PROVIDING LOCAL CLOSED-CIRCUIT TV VIEWING OF SELECTED

OPERATIONAL AREAS AND EQUIPMENT

rn' SUPPORT

; OPERATIONAL, MAINTENANCE,

PORT

CESS TO THE SFO FACILITY

ATA, AS SPECIFIED IN THE MARINER C

_TIONS

]L AND DISTRIBUTION

/m

1. DIRECTiN

2. CO_MtT TI

THE PREI

!

i

1. ACTING A i

DURING E!

2. SUPPLYINi

GENERAL

3. INFORMIN(

1. ACQUIRING

SPACECRA:

2. TRANSMIT1

3. TRANSMIT1

AND COte_M4D (FPAC)

ATE OF THE ACTUAL SPACECRAFT

ES AND GENERATING ANY NECESSARY

AFFECT THE FLIGHT PATH

ICTION INFORMATION FOR USE BY THE

SPACECRAFT PERFORMANCE ANALYSIS AND COildAMD(SPAC)

1. EVALUATING AND DETERMINING THE SPACECRAFT ENGINEERING

PERFORMANCE

2. ADVISING THE SFO DIRECTOR OF SPACECRAFT PERFORMANCE

3. DETERMINING POSSIBLE CAUSES OF SPACECRAFT ENGINEERING

SYSTEM FAILURES AND/OR MALFUNCTIONS AND RECOMMENDING

CORRECTIVE ACTION

I

ADV SING T

SCIENCE IN!

OETERMtNI_

OF SPACEC

CORRECTIV

ADVISING T

ING POSSIBI

ANALYZING

SCRIBED E_



SECTION 1

_ROJECT ADVISORY FUNCTION

MENTS TO THE PROJECT MANAGI:K LuNCER_iiNG FGSSi_LE

ION IN CASE OF NONSTANDARD EVENTS

DSIF OPERATIONS MANAGEMENT

3 MISSION-INDEPENDENT OPERATION OF THE DSIF

NG AND CONTROLLING ALL DSIF FUNCTIONS DURING

'ARATION AND EXECUTION OF EACH FLIGHT OPERATION

DSIE NET CONTROL

THE DIRECT LiNE OF CONTACT WITH THE DSIF STATIONS

_CH FLIGHT OPERATION

THE STATIONS WiTH OPERATIONAL REQUIREMENTS AND

)P ERATIONAL STATUS

THE DSIF OPERATIONS MANAGER OF STATION STATUS

DSIF STATIONS

RECORDING, AND TRANSMITTING SPACECRAFT DATA AND

:T RELATED DATA TO THE SFO FACILITY

ING NECESSARY COMMANDS TO THE SPACECRAFT

ING STATION STATUS TO DSIF NET CONTROL

D_F ADVISORY FUNCTION |

!1. MONITORtNG ALL SPACECRAFT TELEMETRY AND TRACKING

DATA OBTAINED BY THE DSIF

2. ADVISING THE OSIF OPERATIONSMANAGER OF TELEMETRY

SIGNAL QUALITY AND TRACKING DATA ADEQUACY

I
_CE SaI_ICE ANALYSIS AND COMMAND (SSAC)

; AND DETERMINING THE PERFORMANCE OF SPACECRAFT

TRUMENTS

IE SFO DIRECTOR OF PERFORMANCE OF SPACECRAFT

,TRUMENTS

G POSSIBLE CAUSES OF FAILURES AND/OR MALFUNCTIONS

!AFT SCIENCE INSTRUMENTS AND RECOMMENDING

ACTION

IE SFO DIRECTOR OF SCIENTIFIC ALERTS AND RECOt_4END-

E COURSES OF ACTION

SCIENTIFIC DATA AND RELEASING RESULTS, AS PRE-

THE PROJECT

FIGURE I-4. SPACE FLIGHT OPERATIONS

ORGANIZATION, MARINER

MARS '64 MISSION
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SECTION IT

OPERATIONAL FACILITIES

A. GENERAL

This section of the SFOP describes the facilities of the Air Force Eastern

Test Range and the Space Flight Operations System that will be committed to

support the Mariner Mars '64 Mission. The facilities that are committed are

the operational facilities at the Air Force Eastern Test Range (AFETR), the

Deep 5pace instrumentation Fauillty I_ I .... = _,_ ...... _ .... _-................

{SFOF), and the communications between these facilities.

B. AIR FORCE EASTERN TEST RANGE

The support for the Mariner Mars '64 Mission required of AFETR is fully

described in AFETR Program Requirements Document (PRD) No. 4300. The

facilities that will be used by AFETR in support of Mariner Mars '64 are de-

scribed in AFETR Program Support Plan (PSP) No. 4300.

After launch, extensive use of the tracking and telemetry facilities at

AFETR will be made in support of the Mariner Mars '64 Mission. These facil-

ities are shown in Figure II-l.

There are two requirements for near-real time data during the preinjection

phase of the Mariner C spacecraft:

I) Initial acquisition data for the DSIF is required from AFETR. The

raw tracking data obtained from downrange stations will be forwarded

to the computing center located in the Impact Predictor Building (IPP}

at AFETR and also to the JPL Operations Center at AFETR for relay

to the SFOF in Pasadena, California (see Table II-I). This data, in

conjunction with pertinent telemetry data, will be used to determine

the parking orbit of the spacecraft. The acquisition data shown in

Table II-IIwill be computed and forwarded to the IPL Operations

Center at AFETR for relay to the SFOF in Pasadena and thence to

the DSiF stations.

z) It is required that AFETR obtain an initial estimate of the spacecraft

injection conditions. The orbital elements of the parking orbit and

initial estimate of the spacecraft injection conditions will be for-

warded by AFETR to the JPL Operations Center at AFETR for relay
to the SFOF. Table II-III indicates the form of this data. Table II-

III also gives the tracking data nomenclature for AFETR data which
will be forwarded to the SFOF in near-real time.

Detailed countdown information will be forwarded to Pasadena from the

JPL Operations Center at AFETR during the prelaunch countdown. Additionally,

event information from launch through injection will be supplied by AFETR.

II-l
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Details regarding the handling of this information at AFETR and within the JPL

Operations Center, AFETR, will be found in the Mariner C Test and Operations

Plan (TOP).

Spacecraft telemetry recorded from the Agena C-band and the spacecraft

S-band link covering the injection period of the flight will be available at the JPL

data is available for study prior to the second launch.

II- 2
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EPD-122, REVISION I SECTION II

TABLE II-l. TRACKING DATA OBTAINED FROM AFETR
IN NEAR-REAL TIME

Tracking Data

r'l"ll : _ -- _"11 l-_ " ..... ,.1__4-__ _1--_..,1 "_ ,l-1.._ -('_11 .... ,:'_ _ .... + ,('_ q-'_l'_V

transrnission:

NOTE:

Character

Transmitted Information

I Line Feed

2 Figure Shift

3 Figure Shift

4 Data Type
5 Station ID

6 Station ID

7 Radar Type
8 On Track - Code 2

9 Time - H 20, 19

i0 Time- H 18, 17, 16, 15

Ii Time - M 14, 13, 12

12 Time- M II, 10, 9, 8

13 Time- Sec 7, 6, 5

14 Time- Sec 4, 3, 2, l

15 Az Zl, 20, 19

16 Az 18, 17, 16

17 Az 15, 14, 13

18 Az 12, iI, 10

19 Az 9, 8, 7

Z0 Az 6, 5, 4

21 Az 3, 2, 1

22 El 21, 20, 19

23 El 18, 17, 16

24 El 15, 14, 13

25 El 12, l l, 10

26 El 9, 8, 7

27 El 6, 5, 4

28 El 3, 2, 1

29 R g7, Z6, 25

30 R Z4, Z3, ZZ

31 R ZI, Z0, 19

3Z R 18, 17, 16

33 R !5, 14, l3

34 R iZ, l l, 10

35 R 9, 8, 7

36 R 6, 5, 4

37 R 3, 2, 1

38 Carriage Return

See Legend on next page.
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o

.

o

.

.

.

o

.

.

LEGEND

Character 4, Data Type:

2 - Real Time

3 - Simulated Data

7 Last Sample

Grand Turk 7-18

Antigua 91- 18

Bermuda

Twin Falls (Corrected)

Twin Falls (Uncorrected)

Ascension 12-16

Pretoria 13- 16

Character 7, Radar Type:

MPS-26, FPS-16 - 0

TPQ-18- 3

Character 8, On Track:

Off Track - 0

On Track - 2

Characters 9 - 14, Time:

51

91

70

77

7L

75

76

20-Bit Binary Coded Decimal Time Code Character

Characters 15 - 21, Azimuth Data in Binary Code:

FPS- 16, MPS-25

Most Significant Bit - Bit 17 - 180 Degrees

Least Significant Bit - Bit l 0. 0027465 Degrees

TPQ- 18

Most Significant Bit - Bit 19 - 180 Degrees

Least Significant Bit - Bit l - 0.000686 Degrees

Characters 22 - 28, Elevation Data in Binary Code:

FPS- 16, MPS-25

_+ _;,,,_;c_,_=,_ R_t _ Rit 17 - 180 De_rees

Least Significant Bit - Bit 1 - 0.0027465 Degrees

TPQ- 18

Most Significant Bit - Bit 19 - 180 Degrees

Least Significant Bit - Bit i - 0.000686 Degrees

Characters 29 - 37, Range Data in Binary Code:

FPS- 16
226Most Significant Digit - ^ - 67, 108, 864 Yards

Least Significant Digit - Zo I Yard

TPQ- 18 9A

Most Significant Digit - 2% V - 67, 108, 864 Yards
Least Significant Digit - 2 I. 953125 Yards

Character 38, End of Sample:

Carriage Return
II- 5
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TABLE II-II. ACQUISITION DATA MESSAGE FORMATS FOR
DSIF 41 AND 51, SUPPLIED BY AFETR

A° The acquisition data message for DSIF 41 from AFETR will be in the

following formats:

HI4S XX XX XX.X

H M S HA

XY0OXX XXX.X

JPL If)OK ANGLES FROM ACTUAL P.O AND NOMINAL 2_!D BURN

XMITTER REF FREQ XXXXXX XPONDER FREQ XXXXXX

RANGE XXX/X. _X](

DEC Dl.hl D2.h/ XA.hl ID

XXX_X XXXX_X XXXXXX XXX_XXX LMNPQR

HMS XX XX XX.X RANGE XXXXX.XXX

END OF LOOK ANGLES FROM ACTUAL PARKING ORBIT

MA C

MA C

JPL LOOK A_TGLES FROM ACTUAL TRANSFER ORBIT

XMITTER REF FREQ XXXXXX XPONDER FREQ XXXXXX

HMS XX XX XX.X RANGE XXXXX.XXX

H M S NA DEC Dlohl D2.hl XA.hl

XXXXXX XXX.X XXX.X XXXXXX XXXXXX XXIXXX

}{MS XX XX XX.X RANGE XXXXX.XXX

END OF LOOK ANGLES FROM ACTUAL TRANSFER CPdBIT

MA _

MA ,S

NOTE: See Legend at end of table.

(This table continued on next page. )
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TABLE II-II. (CONT'D)

The acquisition data message for DSIF 51 from AFETR will be in the

following formats:

JPL LOOK ANGLES FROM ACTUAL P.O AND NOMINAL 2ND BURN

XMITTER REF FREQ XXXXXX XPONDER FREQ XXXXXX

HMS XX XX XX.X RANGE XXXXX.XXX

H M S HA DEC D1.51 D2.51 XA.51 ID

XXXXXX XXX.X XXX.X XXXXXX XXXXXX XXXXXX LMNPQR

}{MS XX XX XX.X RANGE XXXXX.XXX

E_TD OF LOOK ANGLES FROM ACTUAL PARKING ORBIT

MA C

MA C

JPL LOOK ANGL_IS FROM ACTUAL TRA_SFER ORBIT

XMITTER REF FREQ XLXXXX XPONDER FREQ XXXXXX

}{MS XX XX XX.X RANGE XXXXX.XXX

H M S HA DEC DI.51 D2.51 XA.51 ID

XXXXXX XXX.X KXX.X XXXKXX LLXXXX XXXXXX LMAPQR

I

H-MS XX ]iX XX.X RANGE XXXXX v_• AA.A

END OF LOOK ANGLES FROM ACTUAL TRA'_SFER ORBIT

_A C

MA C

NOTE: See Legend on next page.
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LEGEND

H

M

S

HA

DEC

r_l A1

D2.41

XA. 41

DI.51

DZ. 51

XA. 51

AZ

EL

ID

Hour s

Minute s

Seconds

Hour angle

De clination

One-way dopp]e_ detector output frequency

for Station I, Zone 4

Two-way doppler detector output frequency
for Station I, Zone 4

Transmitter VCO frequency for spacecraft

zero static phase error for Station I, Zone 4

One-way doppler detector output frequency

for Station I, Zone 5

Two-way doppler detector output frequency

for Station I, Zone 5

Transmitter VCO frequency for spacecraft

zero static phase error for Station I,

Azimuth

Elevation

As listed below:

LM

N

A

PQR -

Zone 5

Orbit number, from 01 to 99

Denotes nominal second burn

Denotes actual second burn (replaces N)

Day of the year

II- 8
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TABLE II-III. TRAJECTORY DATA SUPPLIED BY AFETR

The trajectory data message from AFETR will be in the following
formats:

LIFTOFF DAY XXX HMS XX XX XX.X GMT AZL XXX.XX

ELEMENTS AND INJECTION CONDITIONS OF PARKING ORBIT YYY. YY

m_ vX XX XX,X L PLUS TIME XXXXX. ALT XXX.XX

SMA XXXXX.X ECC X.XX/XXX INC XXX.XXX C3 XX.XX

LAN XXX. XXX APF XXX. XXX TA XXX. XXX

R XXXXX. LAT XX.XXX LON XXX.XXX VE XX.XXX PTE XX.XXX

MA C

AZE XXX.XXX

INJECT COND OF TRA_ISFER ORBIT 9]_OM ACT P.O A_D NOM 2_TD BI;R_TYYY.VY MA C

M S XX XX XX.K L PLUS TIME XXXXX.

R XXXXX. LAT XX.XXX ION XXX.XXX VE XX.XXE PTE XX.X_X AZE XXX.XXX

INJ ECTIONELEMENTS AND . COND OF ACTUAL TRANSFER ORBIT

H M S XX XX XX.X L PLUS TIME XXNXX. ALT XXX,XX

SMA XXXXX.X ECC X.XXXXXX INC XXX.XXX C3 XX.XX

L___TXXX.XXX APF XXX.XXX TA XXX.XXX

R vvvvy T.AT ][X.XXX ION XXX.XXX VE XX.XXX PTE XX.XXX

YYY. vY MA C

AZE XXX ._XX

NOTE; See Legend on next page.
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LE GE ND

LIFTOFF DAY

HMS (GMT)

AZL

YYY. YY

HMS

L + (TIME)

ALT

SMA

ECC

INC

C3

LAN

APF

TA

R

LAT

LON

VE

PTE

AZE

X

Day of the calendar year

Time of launch (GMT)

Azimuth of launch

Data source of computations. The number before

the decimal is the station ID; the number after the

decimal indicates the number of the transmission.

(AFETR is to use numbers from 01-09; JPL is to

use numbers from 10-99. )

Epoch - Universal Time (Hours, Minutes, and

Seconds); time at which osculating conic is cal-
culated

Launch plus (time in seconds)

Distance above Earth's surface in kilometers

Semimajor axis of conic section. Negative for a

hyperbola in kilometers

Eccentricity of conic section

Inclination - Angle between the orbital plane and

the Earth's (instantaneous) equator. Degrees,

between 0 ° (zero) and 360 °

Twice the total energy per unit mass or vis viva
in kmZ/sec 2.

Right ascension of the ascending node. Degrees,

from 0 ° (zero) to 360 °. Measured from the vernal

equinox of date in the instantaneous equatorial plane.

Argument of Perigee. Angle, in the orbital plane,

eastward from the ascending node to the perigee

point. Degrees, from 0 ° (zero) to 360 ° .

True _nomaly at epoch. The angle measured

from perigee to the spacecraft. Measured east-

ward in degrees.

Injection radius in kilometers

Injection latitude in degrees

Injection longitude in degrees

Inertial velocity in km/sec

Inertial path angle at injection

Injection azimuth in degrees

Used to indicate number location in message
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SECTION II, C. DEEP SPACE INSTRUMENTATION FACILITY

SECTION II, D. SPACE FLIGHT OPERATIONS FACILITY

DEEP SPACE NETWORK

The function of the Deep Space Network (DSN) for the

Mariner Mars '64 Mission is to provide the facilities,

equipment, and personnel necessary to meet the space

flight operations requirements of the Mariner Mars '64

Project. The DSN includes the Deep Space Instrumen-

tation Facility (DSIF), Inter station Communications, and

the mission-independent portion of the Space Flight Oper-

ations Facility (SFOF).

APPROVED:

N. _. Renzett_l _--

DSN Manager,
Mariner Mars '64

II-1 1
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C. DEEP SPACE INSTRUMENTATION FACILITY (DSIF)

The function of the DSIF is to obtain angular position, doppler, and telem-

etry data from the Mariner C spacecraft during the postinjection phase of the

mission. Ranging data will be obtained in addition to two-way doppler at DSIF

Ii (Pioneer) only. The ]D_IF may send ground-computed commands in accord-

ance with the procedures outlined in the Mariner C Tracking Instruction Manual

(TIM), EPD-167 (to be published). The Spacecraft Checkout Facility at Cape

Kennedy will supply telemetry coverage from launch to local horizon.

Data obtained hy the DSIF is transmitted to the SFOF in real time or near-

real time by teletype and high-speed data circuits. In addition, the same data

is recorded on magnetic tape at each Deep Space Station (DSS) and dispatched to

JPL by airmail.

I. DSIF Stations

The following are designated the primary DSS for the Mariner Mars
'64 Mission:

DSIF 1 1 Pioneer Station, Goldstone, California

DSIF 41 Woomera, Australia

DSIF 51 Johannesburg, South Africa

Cape Kennedy (Spacecraft Checkout Facility)

The following are designated the backup DSS for the Mariner Mars

'64 Mission:

DSIF l 3 Venus Station, Goldstone, California

DSIF 42 Canberra, Australia

The L-band-to-S-band conversion system will be used at DSIF 41

-_; r_cT_- 51 ._,,,.i,_g_h_ M_riner Mars'64 Mission. The telemetry system and

angle tracking are compatible with either the L-band-to-S-band conversion

system or the GSDS S-band system. However, there is a significant difference

in the doppler format; use of the ranging subsystem will not be possible with the

L-band-to-S-band conversion receiver.

The Mariner Mars '64 Project has a requirement for dual spacecraft

coverage. Thus, when two spacecraft are within the beamwidth of a single an-

tenna, the DSIF station will simultaneously transmit near-real time telemetry

data from one spacecraft and record and store telemetry data from the other

spacecraft for subsequent transmission or transportation to JPL.
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Woomera will be a primary station during the early part of the mis-
sion. Canberra will supplement Woomera when there is a requirement to pro-
vide coverage of two spacecraft, and may become the primary station at that
time or sooner, depending on DSN loading and Canberra operational readiness.

Dual spacecraft coverage at DSIF 51 (Johannesburg) will be provided
by using the L-band-to-S-band conversio_l systen-_to cover ..... t.acecraft and by
using either a portable telemetry package or a modified angle channel of the S-
band receiver to cover the other spacecraft.

The parameters and capabilities of each DSIF station are given in
Table H-IV. The operational fr_clu_:_y assignn_enta are !izted __ T_hl_ II-V=
It will require approximately two hours to change the operating frequency at a
station. Compatible telecommunications modes are listed in Table II-VI. Block
diagrams of the stations are presented in Figures II-Z throughII-4. The track-
ing data format is shown in Table II-VII. The ground-encoded telemetry data
formats are described in Table II-VIII. Ground modes are listed in Table K-IX.

Acquisition and prediction information required by the DSIF has pre-
viously been listed in Table II-II. The sample rate capability for this data is
described in Table II-X. Station reports, as detailed in Paragraph C.3, will be
periodically transmitted by each DSIF station to the SFOF. These reports will
be distributed, as required, within the SFOF.

Z. DSIF Coverage

Three DSIF stations are committed to meet the requirements placed

on the DSIF by the Mariner Mars '64 Project and are designated as the prime

stations; they are Goldstone Pioneer, Johannesburg, and Woornera. Any change

in assignment will be coordinated between the DSIF Operations Manager and the

Mariner Mars '64 Space Flight Operations Director so that no decrease in cover-

age will result from a change in prime stations.

The DSIF will provide coverage equivalent to Z4 station hours per

day, time-shared between the spacecraft, for the duration of the mission. During

critical portions of the mission, additional coverage will be provided as follows:

a) Inj e c tion

Coverage will be provided by the prime stations up to the full

view period of each station.

b) Maneuver

Same as a).

c) Encounter

Same as a); the Goldstone Venus station (100 kw transmitter)

will provide command backup.

II-i 3



EPD-122, REVISION 1

I. STATION NAME

2. STATION ID

3. RECEIVER CAPABILITY

A _ T r-D T_, "_T1p_y A
• 2"IJ.M I .I_ J._I'4."%

5. MOUNT

6. MAX. ANGULAR RATE

(BOTH AXES)

7. ANTENNA GAIN

RECEIVING

TRANSMIT TING

8. ANTENNA BEAMWIDTH

9. TYPICAL SYSTEM TEMP.

I0. TRANSMITTER POWER

1 i. DATA TRANSMISSION (TTY)

a) ANGLES

b) DOPPLER

c) RANGING (TO 800,000 KM)

d) TELEMETRY

12. DEMODULATED TELEMETRY

13. COMMAND CAPABILITY

14. DATA PACK AIR SHIPMENT

TIME TO JPL

\

NOTES. 1. Capa

a.

b. i

C. I

Z. Cohe

3. Real



TABLE II-IV. DSIF CAPABILITIES FOR MARINER MARS'64

Goldstone Pioneer Goldstone Venus
GSDS S-Band

DSIF Ii DSIF 13

Two None

_._, r_ .... u_1:_ Q_l 1_1_1-_,

Polar (HA-Dec) Equatorial

(Az-EI)

0.7 Deg/Sec 1 Deg/Sec

53.0 db +I

51. 0 db +I 53.0 db +. 5

"_ 0.4 deg -_0.4 deg

Woomera

L-to-S Conver-

sion Kit

DSIF 41

One

85' P=_r__bo!_c

Polar (HA-Dec)

0.7 Deg/Sec

53.0 db +i

51.0 db +I

"-'0.4 deg

60 K

10 KW

Real Time

Real Time

Real Time

Real & Near-

Real Time

Dual Channel

Yes

1 Day

100 KW

None

None (Z)

None

None

None

Yes

i Day

60 K

10 KW

Real Time

Real Time

None

Real & Near-

Real Time

Single Channel

Yes

7 Days

bility difference between L-to-S conversion kit stations and GSD

No ranging.

Doppler format.

_ingle receiver.

rent two-way doppler when operating at 100 KW with Pioneer St_

time is defined in the Mariner C SFO System Design Specificati,



SECTION II

Canbe rra J ohanne sbur g
GSDS S-Band L-to-S Conver-

sion Kit

DSIF 42 DSIF 51

Two One

85' IJaraboli_ _5' Parabolic

Polar (HA-Dec) Polar (HA-Dec)

0.7 Deg/Sec 0.7 Deg/Sec

53.0 db +l 53.0 db +l

51.0 db +I 51.0 db +l

0.4 deg _ 0.4 deg

60 K 60 K

10 KW 10 KW

Real Time

Real Time

Real Time

Real & Near-

Real Time

Real Time

Real Time

Real & Near-

Real Time

Dual Channel Single Channel

Yes Yes

6 Days 5 Days

S- Band stations.

:ion.)ns, Section III.
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TABLE II-V. OPERATIONAL FREQUENCY ASSIGNMENTS

Frequencies to be Eniployed:

Channel

21.

22.

23.

24.

Receive (mc)

Z_97._92593

2297.962963

2298.333333

2298.703704

Transmit (mc)

2!!5.699R46

2216.040895

2116.381944

2216.722994

II-15
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TABLE II-VI. COMPATIBLE TELECOMMUNICATIONS MODES

a I-way doppler

b Z-way doppler

c Z-way noncoher-

ent doppler

d Angle tracking

e Ranging

f Command

g Telemetering

a® b

X X

X

X

X X

c d e f g

X X

X X X X

x® X

x0 x x

X

x(D

X

x©

X X

x® Xx®X

(D Only at receiving station.

(_ Simultaneous operation not yet demonstrated.

(_) Letters on top row are identical with ist column designation.

II-16
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356-9
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ANTENNA
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ACQUISI1
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SCM:S-BAND MONOPULSE FEEDHORN a
BRIDGE SYSTEM
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CONTROL
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FILTERS

I
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EXCITER
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CONTROLLED I

OSCILLATOR
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_, LOW-NOISE ]

AMPLIFIERS
AND INSTRU-

MENTATION

SAA (ANGLES)

I
t

I ANGLE AND

REFERENCE
RECEIVERS

*ii
._ FREQUENCY

SHIFT AND
DIVIDE

_i DOPPLER

EXTRACTOR

I

RWV

COMMAND
SYSTEM

TRANSMITTER_

FREQUENCY
SYNTHESIZER

AND

CONTROL

FREQUENCY
STANDARD
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WIDE-BAND DATA CIRCUIT TO SFOF

TELEMETRY
DETECTION

_1 TELEMETRY K

w ! DEMODULATOR !

TELEMETRY
DECOM-

MUTATOR

PREDETECTION TELEMETRY

_TELEMETRY I
TELTOypE

ENCOOER

TTY TO SFOF

_1 MAGNETIC

TAPE
v RECORDER

RANGING
RECEIVER

RANGING
SYSTEM

TO
OTHER

SUBSYSTEMS

DOPPLER

STATION
FUNCTIONS

I OSCI L LO"

' GRAPH

RECORDERS

I CRYSTAL I
FREQUC'NCY

I STANDARD I

RANGE I TIME

HANDLING
SYSTEM

ANGLES

AIRMAIL TO SFOF

TTY TO SFOF

FIGURE II- Z. MARINER MARS '64 TYPICAL

DEEP SPACE STATION

(S-BAND)
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3_'11
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--KEY--
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q

B,.



SECTION II

WIDE-BAND DATA CIRCUIT TO SFOF

TELEMETRY
DETECTION

TELEMETRY
DEMODULATOR

I, I

i TELEMETRY

DECOM-
MUTATOR

PREDETECTION TELEMETRY

GROUND
STATION

FUNCTIONS

TO
OTHER

SUBSYSTEMS

DOPPLER

TRANSMITTER FREQUENCY COUNTER

ANGLES

FIGURE II- 3.

TELEMETRY-
TO-

TELETYPE
ENCODER

| I

TTY TO SFOF

I MAGNETIC

lb. TAPE
R ECORDER

I'!
OSCILLO-

GRAPH
RECORDERS

AIRMAIL TO SFOF

I I
I CR_STAL I"----"

FREQUENCY

i STAN OARD

1
DATA TTY TO SFOF

HANDLING --_
SYSTEM

MARINER MARS '64 TYPICAL

DEEP SPACE STATION

(L- TO S-BAND CONVERSION)
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TABLE II-LX. GROUND MODES

o

i.

2o

,

o

So

T RANSMIT /RECEIVE

No Receive (Transmit Only)

One-Way Doppler (Receive

Only)

Two-Way, One Station

(T ran smit /Receive)

Two-Way, Two Stations Non-

coherent (Receive Only)

Two-Way, Two Stations

Coherent (Receive Only

with Reference Signal From

Transmit Station)

Receive Only. No Doppler

FEED (CASSEGRAIN MOUNT)

,

I.

2e

Horn

Horn - Diplexer Combination

(Receive and Transmit up to

!0 kv.,)

Tracking - Diplexer Combina-

tion (Receive and Transmit up

to 200 w)

3. Acquisition Antenna

4. Horn, No Diplexer (Receive

Only)

Example: GM Zl; transmitting to spacecraft and receiving two-way

doppler using a horn feed and diplexer.

NOTE. Telemetry will be available in all receive modes except zero.

ll-g 3
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TABLE II-X. ACQUISITION AND PREDICTION INFORMATION FOR DSIF

Sample Rate

The sample rate for the earlier part of the initial view period will be one

sample per Z minutes; for the remainder of the view period the rate will be

one sample per 5 minutes. One hour of data will be transmitted every hour.

For all other view periods, one sample per 5 minutes will be supplied for

_h p_._. The data will be updated each day. Transmission time per day

of data is approximately 15 minutes.

Availability of Data

TIME

L +Z2 m

L +25 m

I +30 m

L +i00 m

L +Z20 m

L +520 m

L +1440 m

I ORIGIN

IPP 5 I,

IPP 41

IPP 4 I,

CCC 41,

CCC 41,

CCC ii,

CCC Ii,

I FOR DSIF

59

51

I SAMPLE RATE AND AMOUNT

1 Sample per Z m, Sta. rise to rise +Z4 m

1 Sample per Z m, Sta. rise to rise +Z4 m

I Sample per 5m, Sta. rise to rise +I00 m

51

51

41,

41,

51

51

1 Sample per 5 m,

1 Sample per 5 m,

1 Sample per 5 m,

1 Sample per 5 m,

L +90 m to L +4 h

L +4 h to L +I0 h

L +9 h to L +30 h

L +Z6 h to L+I0 days
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During the critical portions of other missions, the DSIF may not be
able to provide coverage of the Mariner Mars '64 Mission for the full Z4-hour-
per-day period. The amount of reduced coverag_ will be negotidted between the
DSIF Operations Manager and the Mariner Mars '64 Space Flight Operations
Director.

.

follow s:

DSIF Station Tracking Reports

During a tracking period, tracking reports will be submitted as

I) Every 30 minutes from Launch (L) to Midcourse Maneuver (M).

2) After Midcourse Maneuver, station reports will be trans-

mitted at one-hour intervals.

Each tracking report should be identified with the launch-referenced

time {e. g., L plus 60 minutes), and should contain the following information:

I)

2)

3)

4)

XXPI Last five digits of T x VCO frequency (10-second count)

GMT, and day of year every five minutes throughout the period

covered by the report.

Modes.

a) Start and/or end time of the ground station tracking

mode and the actual GM

b) The spacecraft T/M mode

The average signal level in dbm and AGC volts, any variation

about this level, and the GMT of the signal level reading.

The telemetry condition (in- or out-of-lock condition of

each channel, etc.).

The transmitter power and the transmitter on and off times.5)

6) Time (GMT) of significant events.

a) Time of acquisition

b) Time of loss of signal

c)

d)

For example:

Time of significant changes in the tracking system,

e.g., receiver and servo bandwidth changes

Time of abrupt frequency shifts

II-25
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el

fl

gl

hl

Time of changes in signal level corresponding to
spacecraft events or commands

Time of command transmission

Time of verification of command transmission

Equipment failures and time of occurrence
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D. SPACE FLIGHT OPERATIONS FACILITY (SFOF)

The role of the SFOF in the Mariner Mars '64 Mission is to provide an
area where the premission planning and testing, and the execution of the mission
can be conducted. The SFOF provides the technical and operational control areas,
operational communications, and the data processing required to support the
Mariner Mars '64 space flight operations. A detailed description of the SFOF
can be found in the Space Flight Operations Facility System Specifications (SFOF-
ss).

i. SFOF Coverage

The SFOg wlii supply g4-hour-per-day coverag_ tu the Maiinez- Mars

'64 Mission for the operational functions, beginning one week prior to the first

flight and extending for the duration of the mission. Technical coverage will be

varied in accordance with mission needs; however, technical monitoring coverage

will be the same as operational coverage. The detailed Coverage plans and pro-

cedures for the various groups will be found in Section Vli of this document.

Z. Operations and Control Areas in the SFOF

All mission flight operations, direction, and control will originate in

the SFOF. Mission Control Room (MCR) Number I will be the control point

during the high-activity (launch, midcourse, encounter, etc.)phases of the

flight. The Planetary Operations Room (POR) will be the control point during

the low-activity (cruise) phase of the flight. During the high-activity phases,

each technical area may have a representative located in the Operations Area

These representatives will inform the SFOD of their respective activities and

will also inform the personnel in their respective analysis areas of other ac-

tivities that might affect performance in those areas.

During the low-activity (cruise) phase of flight, all data monitoring

and data analysis will be performed in the POR. Cognizant personnel from the

various analysis groups will be situated in the POR during the low-activity phase.

The operations and control areas are described in detail in the
SFOF-SS.

3. Technical Areas

The technical areas are provided in the SFOF for the analysis and

evaluation of mission data. These areas include the Flight Path Analysis Area

(FPA_A), the Spacecraft Performance Analysis Area (SPAA), and the Space Science

Analysis Area (SSAA). Additionally, a Spacecraft Model Room is located in the

SPAA. Computer inquiry stations (input/output) and status displays will be avail-

able in the technical areas. These technical areas, supervised by an area direc-

tor (as outlined in Section I), will operate according to the procedures in Section

VII.
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4. Operational Communications

The Operational Communications System (OCS), controlled from the

Communications Center in the SFOF, serves to provide two basic functions for

the Mariner Mars '64 Mission: it controls the connecting of the various opera-

tional and technical areas to each other and to external networks, and it routes

information in both directions be_;zeen the DSIF stations and AFETR, and the

appropriate areas in the SFOF.

Communication lines between the various DSIF stations and the SFOF

are shown in Figure II-5; the AFETR communications are also shown. Although

the high-speed data _,,,_'-".... ar_ she,:.,n as h_.ing_ available, it must be understood

that their use should be planned on an engineering basis only, and that they are
not fully qualified as operational inasmuch as the reliability and error rates have
not been established.

5. Data Processin G

The amount of data processing required for the Mariner C will vary

as a function of the spacecraft activity; however, it is a Mariner Mars '64 require-

ment that full data processing be made available within 30 minutes after a request

has been initiated by the SFOD or his designated representative.

The various types of data processing available in the SFOF are de-
scribed in Section HI of this document.
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SECTION III

DATA FLOW AND PROCESSING

A. GENERAL

This section depicts the data flow paths to, from, and within the facilities

that will support the Mariner Mars '64 Mission. The facilities referred to are

the Air Force Eastern Test Range (AFETR), the Deep Space Instrumentation

Facility (DSIF), and the Space Flight Operations Facility (SFOF). Also dis-

cu_Ged in this Section are data f!ev.,, raw data f!ev.y, the Data Precessing Syste._..

(DPS), and data processing hardware, configurations, and controls. The mode

of data processing used at any given time is primarily dictated by the Standard

Sequence of Events, Table V-I.

The nature of the space flight operation is such that real time data flow is

of prime concern. Control of this flow and of data processing is necessary so

that the proper data is received and processed at the proper intervals. The

Mariner Mars '64 operation is concerned with real time and nonreal time data.

1. Real Time Data

This is data received in real or near-real time via hardline or radio

communication link and entered automatically in the DPS. The data is operated

upon by the processing system and displayed on-line in the user areas as rapidly

as operational priorities and user programs pern_it. Data is classified as real

time if it is transmitted via microwave, phone line, or teletype within five min-

utes (in the case of Goldstone) or ten minutes (in the case of other DSS) from

time of receipt at the DSIF station. If buffered in the link (including the DPS)

for more than five but less than thirty minutes, it is classified as near-real time.

2. Nonreal Time Data

This is data received by the DPS either in the form of magnetic tape

recordings or of delayed transmissions from a communications link (more than

thirty minutes after receipt of data at the DSIF station). Its main characteristic

DPS. There is no necessity for a feedback path from the analysis area nor for

w_ry rapid throughput and display. Data from the sources is entered, directly

or by magnetic tape, in either of the two available 7040s which will perform the

same input functions performed on real time data but will record the collectec'

and formatted input data on magnetic tape only. These tapes will then be batch-

processed on the 7094 at prescheduled intervals and magnetic tapes will be gen-

erated to drive the off-line display devices.

The complete data flow to, within, and from the SFOF is shown in

Figures III-l, III-Z, and 111-3. The flow from the SFOF comprises acquisition

III- 1
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OUTGOING INFOR-

MATION TO DSIF STATIONS
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and tracking information and commands for the DSIF, general status information,

and spacecraft performance data. The flow of scientific data from the SFOF is

described in Section VII of this document. All DSIF flight data will be forwarded
within 48 hours to:

SFOF Document Control

.Tpt P_r_n,l_i_ [._hr_t_,-,,

4800 Oak Grove Drive

Pasadena, California, 91003

U.S.A.

The incnrning data clrr,,if_ _zyill hp ,'n,,t_rl th_r_,,nh fh_ Cr_ ..... ;r-_f;_

Center to the 7288 for processing by the 7040. This data will also be available on

teletype (TTY) machines and closed-circuit TV (CCTV) in the user areas.

B. DATA PROCESSING SYSTEM

The mathematical processing of incoming data constitutes the major effort

in data handling in the SFOF. The type of incoming data (whether telemetry or

tracking), as well as the ultimate users, determine the type of computation re-

quired. The principal groups using spacecraft or spacecraft-related data and

the type of data they use are listed below. It is the responsibility of these groups

to interpret, analyze, and evaluate the type of data of which they are cognizant.

GROUP TYPE OF DATA

Spacecraft Performance Analysis
and Command

Engineering telemetry

Space Science Analysis and Command Science telemetry

Flight Path Analysis and Command Tracking data

DSIF Net Control DSIF status

Mission and Operations Control Summary of all data and status

The SFOF DPS will provide the services described belnw in support of th,,

above -mentioned ope ration s.

I. The following are fed into the 7040: all data from teletype, phone

lines, microwave channels, and from the TPS; also all requests, parameters,

and data from the user areas (see Figure III-4) via the inquiry station or the

card readers. These inputs are identified and separated by mission number and

type of data; the data types include tracking, telemetry, and administratiw:. All

incoming data is written on raw data tape in a sequential mode with proper iden-

tification to allow separation and processing in the 7094 in nonreal time.

Ill-_
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356.4

FROM 7288
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FIGURE III-4. TYPICAL USER AREA EQUIPMENT
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If overlaps occur in DSIF coverage and two stations send telemetry

data to the SFOF from the same spacecraft, the choice of transmission to be in-

serted in the 7040 will be determined through the DPCC. The transmission from

the rejected station will be recorded but will not be available for further real time

processing. Two stations may send data from two different spacecraft. One of

the two spacecraft must be designated as active and one as standby. The active

mission data will be transferred to disc, while the standby mission data will be

placed on tape.

Z. The 7094 Complex performs functions in both on-line and off-line

modes. By means of it, the Raw Data Table is sorted into a Master Data Table

for analysis routines. From thes_ _uuLii_es final _A .... ,_ ,_=_ p_nt_ and plots

of all data are generated for the Disc, 1401, and 4020. Through the 7094, telem-

etry data from the TPS and raw data tapes recorded by the 7040 are also proc-

essed, and the midcourse maneuver commands and DSIF predictions are computed

and generated for transmission to the DSIF.

3. The TPS (Figure III-5) will be used to convert telemetry data received

in analog, digital, or composite subcarrier form to a format compatible with a

7Z88 high-speed subchannel and with 7094-compatible magnetic tape. The con-

version process is accomplished either in real time using the High-Speed Data

Communications System or in nonreal time using data recorded on magnetic tapes.

During the most critical portions of a mission, it is possible to pro-

vide parallel processing through the TPS, thereby providing a backup capability

in the event of prime TPS failure. Each TPS is equipped with two parallel out-

put buffers that feed subchannels in two different 7288s. In the event of prime

7040 failure, the two parallel output buffers permit the backup 7040 to be switched

into the prime position without disturbing the data flow.

The TPS will operate in four different modes as follows:

a) Mode I - Dual-Thread Mode

When the Computer Subsystem is operating in a backed-up

mode (Modes I, IIA, or IliA), the TPS will provide dual-thread

processing (see Figure III-6) of the data inputs, and will pro-

vide a simultaneous outpat _-^--v,,_cach'__ngr........ path. Each

of these outputs will be patched to a different 7040 Complex.

b) Mode II - Single-Thread Mode

When the Computer Subsystem is operating in a nonbacked-up

mode (Modes IIB, IIIB, or IV), the TPS will provide single-

thread (see Figure 111-6) processing of the data inputs and will

provide one output for the mission.
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356.6

DATA INPUT ;

TPS
PROCESSING

PATH I

TPS
PROCESSING

PATH 2. ' j7288/7040Y
DUAL-THREAD MODE

DATA INPUT I ='_--_I 7288/7040X

TPS

PROCESSING
PATH 2

7288/7040Y

SINGLE--THREAD MODE

NOTE: TPS OUTPUT PATHS 183 LABELLED ABOVE ARE NORMAL OUTPUT CASLE
PATCHES. OUTPUT PATHS 28t4 CAN BE PATCHED ALSO, IF REQUIRED.

FIGURE 111-6. SINGLE- AND DUAL-THREAD TPS PROCESSING MODES
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cl

dl

Mode III - Logging

When the TPS Subsystem is not sending high-speed data directly
to the 7040s, the data will be logged in one or more of the man-
ners described in Table III-I.

Mode IV - Analog Tape Playback

Analog tapes recorded at the DSIF and in the SFOF will be

processed in the manner described in Table llI-I.

TABLE Ill-I. DATA LOGGING AND PROCESSING CAPABILITIES

Mode

I

II

III

IV

High-Speed

Line Input

X

X

X

FR-1400

Recording

X

X

X

IBM Compatible

Recording

X

X

X

X

Strip Chart

Recording

X

X

X

X

High-Speed

Output to
7040

X

X

C. DATA PROCESSING CONTROL

Flight status and data type determine the DPS mode of operation and the

control programs.

The DPS has six operational modes (see Table III-II). These modes pro-

vide different data throughput and failure recovery times as required for various

mission conditions. The flow of data through the DPS is controlled from the

Data Processing Control Console (DPCC). All switching of Computer Subsystem

and I/O equipment, as well as the control of the computer program prlorities, is
initiated at this console. Control functions at the DPCC are based on equipment

performance and on operational requirements specified by the SFOD. The seven

user areas in the SFOF contain computer I/O equipment. These areas perform

data analysis and/or command/control functions in the Data Processing System.

The Mariner Mars '64 mission-dependent data processing programs are

divided into three categories:

i) Real time operational monitoring and processing programs that in-

clude all 7040 computer programs.

III- I 0
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MODE

IIA

lIB

IliA

EQUIPME NT
CONFIGUR.ATIC

7040 I_n'JU

Not_.__ee. See Legend next page.



TABLE IJ/-II. OPERATIONAL MODES OF THE DATA PI_

7094

DATA PROCESSING PATHS

Two complete real time parallel
processing paths using two each
7040, 1301, and 7094. Failure

recovery time: Immediate.

One complete real time process-
ing path with 7040 backup only.
7040 failure recovery time:
Immediate. 7094 failure recovery
time: 30 minute s maximum.

One complete real time process-
ing path with no backup. 7040
failure recovery time: 5 to 50
minutes. 7094 failure recovery
time: 30 minutes maximum.

Real time processing by two
parallel 7040s only. Data for
7094 processing is batched.

This:

porti(
time

mum

syste_
event

This
featur
there

Comp

In Mo

File (
No ba

Mode
either
mode
As in

paral]
real t

7094

on ma
failur

Reco_

will t_

also

(This table coritinued on next page. )
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OCESSING SYSTEM

USES

node is designed for use in the most critical

ns of a mission when the quickest reaction
ffthe SFOF is required. Mode I takes maxi-

_dvantage of the redundancy built into the

n and affords shortest recovery time in the
of failure.

node of operation incorporates the 7040 backup
e described in the Mode I configuration. However,
is no backup available for the Disc and 7094
[exe s.

_e liB one complete subsystem (a 7040, a Disc

;omplex, and a 7094) is assigned to the mission.

".kup of input or processing is assigned.

[HA is used when the throughpu_ time achieved in

Mode IIA or Mode lib is not required. In this

all 7094 processing is performed on a batch basis.

Mode IIA, all data from remote sites is flowing in

el to both 7040s. The active 7040 is used to provide

nput. The standby 7040 is used to log all input data

gnetic tape for use in recovery in the event of a
,_ requiring the standby 7040 to become active.
_ry, in the event of an on-line 7040 Complex failure,
ke a maximum of ten seconds. The standby 7040 is
sed for testing failing external devices.

| I
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EQUIPMENT

MODE CONFIGURATION

7040 1301 7094

IIIB

IV

H I

II I

LEGEND.

V/fl
I I

- Primary Data i_

- Backup Data Pr

- Available for P_



TABLE III-II. (CONT'D)

DATA PROCESSING PATHS

i

Real time processing by one

7040 only, with no backup. Data

for 7094 processing is batched.

Noncritical, nonreal time 7094

disc processing of batched data.

Output is via IBM 1403 and SC

40Z0.

This mode is sin

the second 7040 i

for test purpose_

capability as ivio,

significantly lon_

may, as in Mode

Mode IV is a nor

or 7094/Disc op,

consist of batch

Because of the n

significant only:

pended until rec,

pre specified int_
and the IBM 140

rocessing Path for Two Spacecraft

)cessing Path for Same Two Spacecraft

ocessing Data from Additional Spacecraft
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USES

lilar to Mode IliA with the exception that

ks not in standby mode and is not available
_. This mode provides the sam_ operational
Je IIIA, but failure recovery time may be
er. In the event of a 7040 failure recovery
IIB, take up to one hour.

real time mode that involves only the 7094
_ration. All operation in this mode will
processing of previously collected data.
ancritical nature of this mode, failures are
n that they cause the operation to be sus-
)very is accomplished. Processing is at
rvals in this mode and output is via the 4020

printers.
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z) Near-real time operational space flight analysis programs that

are processed in the 7094 computer for operational flight path

analysis and spacecraft and science instrument performance

analysis.

Nonreal time space flight analysis and research programs that
have multiple options and functions.

The 7094 computer programs are controlled by a percentage time-sharing
scheme (Figure III-7). The percentages are fixed by the SFOD and are based on
u_er preflight requests and the Standard Sequence of Events, Table V-I.

A detailed description of the operation of the 7040 and 7094 control programs
will be found in Programming Standards for SFOF User Programs, EPD-125. A

more detailed description of the SFOF Data Processing Systen, will be found in
EPD-23.

III- 13
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340.111'7 START

fO'q
/

a. ALLOWABLE PROGRAM RUN TIME IN PER CENT OF SOME

ARBITRARY TOTAL CYCLE TIME

START /

B D

A _

b. PROGRAM RUN SEQUENCE; X=FIXED EXECUTION INTERVAL

OF EACH PROGRAM

FIGURE III-7. IBM 7094 PROCESSING CONTROL SCHEME
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SECTION IV

SPACECRAF T COMMANDS

A. GE NE RAL

It is the purpose of this section of the SFOP to describe the operational

aspects of the Mariner C command system and to state general control proce-
dures for its use.

Ther_ _i-e t-¢,-o major catego_eq of commands: 1) on board and 2) ground.

The on-board command sequence and timing are issued by the Central Computer

and Sequencer (CC&S) which is preset prior to launch. These on-board space-

craft commands are listed in the Standard Sequence of Events, Section V, as

events occurring on the spacecraft. The ground commands are transmitted from

the ground to the spacecraft for corrective action in event of nonstandard space

flight operation.

B. COMMAND PHILOSOPHY AND CONTROL

The following items constitute the basic ground rules of philosophy and

control on the use of ground commands:

1) No ground command will be necessary or will be used in the course

of standard space flight operations.

z) Any command or commands deemed necessary for corrective action

or for achieving standard space flight operation must be approved by

the Space Flight Operations Director. Upon concurrence of the Proj-

ect Manager, the commands will be transmitted to the DSIF station
for execution.

3) Command requests will be made only by the technical and operations

teams within the SFOF using approved command decision procedures
outlined in Section VI of this document.

4) ^,_u .... u _,.,:,e,'_jPctorv correction maneuvers are available, only

one maneuver should be necessary to achieve a nominal space flight

operation. The second maneuver will be used only if the first maneu-

ver fails to supply the proper or adequate trajectory correction. How-

ever, it is possible that the second maneuver may be performed as a

propulsion experiment after all mission objectives have been met.

5) The procedure by which commands are transmitted from the SFOF to

the DSIF is outlined in paragraph G of this section. The DSIF pro-

cedure for transmitting commands to the spacecraft is found in the

Tracking Instruction Manual (TIM), EPD-167.

IV- 1
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C. GROUND COMMANDS

The ground commands transmitted from the DSIF stations are divided into

two type s :

1) Direct (execute) Commands (DC) which initiate instant action on

2) Quantitative (information) Commands (QC) which are stored in the

CC&S for the purpose of timing the length of maneuver events.

A standard gro,)nd command word comprises 26 serial bits, as shown in

Table IV-I. The first three bits act as the command framing (or start) bit_. The
remaining bits give the command address, and information to the CC&S in the

case of Quantitative Commands. The CC&S information comprises the last 18
bits of the command word. The first five of these bits contain the address of

the register to be modified. The sixth bit is adjusted, in QCs, to give odd bit
parity for the 18-bit CC&S word. The next 11 bits contain the time value that is

to be stored in the specified register. The last bit, bit 18, is the polarity bit.

The presence of a "one" in this position calls for a positive turn.

These commands are stored by the CC&S to control the midcourse maneu-

ver. Specifically, they are the following:

1) QCI-1 Pitch Turn Duration

Maximum value
Resolution

1319 seconds
1 second

2) QCI-Z Roll Turn Duration

Maximum value

Resolution
1319 seconds

1 second

3) QC1-3 Motor Burn Time

Maximum value

Re s_1 ution

102. 36 seconds

0.04 to 0. 08 seconds

The command address completely identifies which ground command

(whether Quantitative or Direct) has been sent. Although the CC&S information
block contains no information in the case of Direct Commands, the bits are

transmitted as binary "zeros" to maintain compatibility with the standard word

format. All ground command words are transmitted at the rate of one bit per

second. The command message is formatted on a five-level teletype paper tape

as shown in Figure IV-1. A punched hole corresponds to a"one" and no punch
corresponds to a "zero".

IV-Z
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D. SPACECRAFT COMMAND SUBSYSTEM

The Spacecraft Command Subsystem, consisting of a command detector

and a command decoder, determines the presence of commands at the output of

the spacecraft radio receiver, identifies the received commands, and routes the

commands to the designated spacecraft subsystem.

...... ;^ -_ (DC)*.. _ .............. u_ operation: one for Direut Commands resulting
in the single momentary closure of a solid-state switch, and one for Quantitative

Commands (QC) where readout switches relay the information to the CC&S. Con-

trol of these modes is internal to the command decoder on board the spacecraft

and is totally dependent upon the command word received.

The spacecraft will utilize 29 Direct Commands and one (1) Quantitative

Command with three addresses. These commands, their functions, and binary

and octal formats, are listed in Table IV-II. In addition, the Mariner C polarity
convention is shown in Figure IV-Z for further clarification.

E. GROUND COMMAND SUBSYSTEM

The Ground Command Subsystem, which is capable of reading, writing,

and verifying (RWV) commands, is a self-checking command processor. It

is designed to accept incoming command messages, verify through redundancy

the validity of the messages, convert the command into a form suitable for trans-

mission to the spacecraft, read the transmitted signal, verify the signal's valid-

ity, and write (punch tape) the transmitted command.

The command message is prepared in the SFOF and transmitted to the

appropriate DSlF station via voice and teletype. A prepunched tape or a punched

tape received via teletype line at the DSIF station is fed into the RWV subsystem's

tape reader, compared, checked, and displayed. For transmission to the space-

craft, the modulator output is connected to the RF transmitter driver. RF energy

is fed to the spacecraft receiver and a sample of the transmitted signal is returned

to the Ground Command Subsystem by means of a dipole mounted on the DSIF an-

tenna. The returning signal is then checked and displayed as before. If an error

is detected, either in the command or in the logic and control circuitry, command
transmission will be inhibited. A new tape is punched by the RWV as a permanent
record of the transmission.

F. CENTRAL COMPUTER AND SEQUENCER (CC&S)

The CC&S supplies the on-board timing, sequencing, and computing serv-

ices for the subsystems on the spacecraft. The CC&S contains the preset se-
quences which include: 1) a launch sequence based on launch time which controls

spacecraft events fromlaunch until the cruise mode is established, Z) a maneuver

sequence which controls the spacecraft events necessary to perform a trajectory
correction maneuver, and 3) a master timer sequence based on nominal encounter

time which controls all spacecraft events during cruise, encounter, and posten-

counter. A frequency reference, accurate to 0.01%, controls the timing in all
sequences. The predetermined events in the CC&S are fixed prior to launch and

cannot be changed after launch.
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COMMAND

DC 2

DC 3

EVENT

"q,._.ILJ..I.JL.I.JLa.3.JL%.J. _ I J.vA .LVL%.s%ir,., _,

Command T/M Mode Z.
Turn on Cruise Science.

Command T/M Mode-3.



TABLE IV-II. MARINER C DIRECT AND QUANTITATIVE COMM

BINARY VALUE

000 011 00 00 000 000 000 000 0

0 011 011 10 O0000 000 000 000 0

10 101 011 00 00 000 000 000 000 0

OCTAL VALUE

6030000000

6332000000

6530000000

TIME OF USE

i. Cruise Mode.

2_ Following DC 4
( switch to T/M Mode
4 and switch off

Cruise Science).

3. After DC Z7 (start
Midcour se Maneuver)

4. During T/M Mode 4.

1. After M +110 min.

2. After DC 1 (switch
to T/M Mode 1).

3. On launch pad.

4. Backup after T/M
Mode 3.

l° After nominal wide-

angle acquisition
time.

This table continued on next page. )
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ANDS

CONDITION FOR USE

I CONSTRAINTS FOR USE

i. Want to monitor S/C for

critical engineering nor-
mal SIC power.

. Want to monitor S/C for

critical engineering phase
emergency S/C power con-
dition.

3. S/C does not switch to T/M
Mode 1 after DC ZT.

4, Want to monitor actual or

suspected malfunction of
S/C T/M Mode 4.

. S/C not switched to T/M

Mode 2 by CCg_S release
of A/C at end of midcourse
maneuver.

Desire to return S/C to
normal cruise mode.

3. Desire to return S/C to
normal cruise mode.

4. S/C not switched to T/M

Mode 2 at completion of
T/M Mode 3.

1. Data encoder does not get
a switch to T/M Mode 3

signal from science at

nominal wide-angle acqui-
sition time.

Z.

.

.

1.

Z.

.

.

1.

£)_ I my itself does not turn

off science. Must have power

available to support cruise
science while in T/M Mode i,

DC 1 followino DC 4 will art
S/C in T/M Mode 1 with

science off for power conser-
vation. DC 1 must follow DC

4 to turn science off and get
S/C into T/M Mode 1.

T/M data must verify that
midcourse sequence has
actually started while in T/M
Mode 2. Otherwise, DC 27
will have to be retransmitted.

The S/C malfunction moni-

toring must be worth the loss
of at least part of one TV
picture.

S/C still in T/M Mode 1
after M +110 rain. and con-
ditions 1 and 2 for DC 1 not

existing.

Sufficient S/C power must

be available to support
cruise science.

To be most effective, DC 2
must be transmitted to co-
incide with the nominal
switchover from T/M Mode
3 to T/M Mode 2. This
means that DC 2 will have

to be sent before any veri-
fication is received of the

end of encounter phase.
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COMMAND EVENT

DC 4

DC 5

DC 6

DC 7

DC 8

DC 9

Command T/M Mode 4.
Switch Cruise Science
off.

Command Switch Data
Rate.

Command Switch
A DC / PNG.

Switch Power Amplifiers.

Switch Exciter s.

Switch Ranging.

\



TABLE IV-If. (CONT'D)

BINAR.Y VALUE

!!0 0!! !0! 00 O0 000 000 000 000 0

110 000 101 O0 O0 000 000 000 000 0

110 000 110 O0 O0 000 000 000 000 0

II0 001 001 O0 O0 000 000 000 000 0

110 110 101 10 O0 000 000 000 000 0

ii0 ii0 011 I0 O0 000 000 000 000 0

OCTAL VALUE

6350000000

6050000000

6060000000

6110000000

665200O0OO

663Z000000

TIME OF USE

I. After E +13 I/3

hours.

1. While at 33 I/3 bps.

Z. While at 8 I/3 bps.

i. T/M Modes i, Z, 4.

This ta_le continued on next page. )
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CONDITION FOR USE CONSTRAINTS FOR USE

i. CC&S fails to switch to
T/M Mode 4.

i. Received signal strength
not sufficient to support
_ 1 /o L--- _i ......

_ A I _ ul.e_ ,,.1.¢_.1_¢L J.,t_.

2. Desire better time reso-

lution on S/C telemetry.

Pseudo-noise code is lost

from sync channel. Ground

stations cannot lock on S/C

telemetry data.

Ground station can lock on

S/C sync channel but data
is nonsense.

High-gain drive level or

low-gain antenna measure-

ment indicates degraded
RF power, substantiated

by ground received signal
strength, A/C sensors, and

gyro measurements.

No RF signal from S/C.

Exciter power output

degraded exciter.

No RF signal from S/C.

Desire to turn ranging
transponder on or off.

I.

I.

_°

i.

Received signal strength

must be capable of support-

ing 33 I/3 bps data rate.

Check ground stations t,_,
make sure trouble is with

s/c.

Z° Check ground station to
make sure trouble is with
s/c.

I. Items Z for DC 7 and DC 8

(no RF signal for S/C)
should be treated as fol-

1ows :

a) Send DC 7.

b) If no results are obtained

from a), send DC 8.

c) If no results are obtained

from b), send DC 7.

I. This will give all possible

_o_nbinations of power

amplifiers and exciters.

i. Earth - S/C distance must

not have exceeded ranging

operation ca>abi!ity dis-

tance of turning ranging

transponder on.

q
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|

COMMAND

I DC I0

DC ii

DC IZ

DC 13

DC 14

EVENT

Transmit High, Receive
Low.

Transmit High, Receive

Hi gh_

Transmit Low, Receive

Low.

Maneuver Inhibit. Turn

on Solar Vanes, Canopus

Sensor, and Attitude Con-

trol Inhibit Prop. Com-
mand.

Remove Maneuver

Inhibit. Remove Pro-

pulsion Inhibit.



TABLE iV-II. (CONT'D)

BINARY VALUE

i0 110000 00 00 000 000 000 000 0

.10 101 110 O0 O0 000 000 000 000 0

[I0 i01 I01 00 00 000 000 000 000 0

[i0 010 III 00 00 000 000 000 000 0

110 010 100 O0 O0 000 000 000 000 0

OCTAL VALUE

6600000000

6560000000

6550000000

6270000000

6240000000

TIME OF USE

1. Midcourse Sequence.

2. Sun oriented.

3. L +i hour.

I. After DC 1 3.

2. Prior to DC 27.

(This table continued on next page. )



SECTION IV

CONDITION FOR USE CONSTRAINTS FOR USE

Nominal performance mar-

gin of high-gain antenna

exceeds that of low-gain

for transmitting.

Nominal performance of

that of low-gain for re-

ceiving.

Emergency condition in

high-gain antenna oper-

ation due to radio sub-

system malfunction.

Emergency condition in

high-gain antenna oper-

ation due to loss of roll

attitude reference.

Trouble in midcourse

sequence with CC&S or

AIC.

Battery needs charging.

3. A/C not turned on.

4. Backup for CC&S, L -3

min.

1. Desire to perform mid-

course maneuver. This

command does not affect

battery charger or solar

vanes.

To ensure proper state of

pyro relays.

i.

i.

i. S/C assumed to be attitude

stabilized.

2. Receiver is automatically

switched to low-gain an-

tenna when roll attitude

reference is lest. Must

have emergency capability

for commanding S/C via

low-gain antenna.

1.

.

.

.

Sufficient solar power must

be available.

Verification that CC&S L-Z

and Pyre Arming Switch

failed. (Use of DC 13 for

this purpose; obviates a

midcourse maneuver. )

1.

2,

f
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COMMAND

! DCI5

DC 16

DC 17

DC 18

DC 19

EVENT

Canopus Gate Inhibit
Ov_ide.

Narrow-Angle Acqui-
sition.

Cycle Cone Angle.

Gyros on Inertial Control.
Roll Positive Increment.

Gyros off; Normal
Control.

I]

Ii

II

II

II



TABLE IV-If. (CONT'D)

BINARY VALUE TIME OF USE

P00i i00 00 00 000 000 000 000 0

101 000 O0 O0 000 000 000 000 0

P 010 001 O0 O0 000 000 000 000 0

100 100 O0 O0 000 000 000 000 0

100 010 O0 O0 000 000 000 000 0

IOCTAL VALUE
6140000000

6500000000

6ZI0000000

6440000000

64Z0000L000

I" During acquisitions

or reacquisitions.

1. Science Encounter.

E -137 days.

E -I03 days.

E -68 days.

E -30 days.

After DG 18

(Repeat).

1. After DC 18, Z0, or
15.

This table continued on next page. )



SECTION IV

.

I.

.

CONDITION FOR USE CONSTRAINTS FOR USE

Light gate fails or is set

wrong for Canopus seeker

to acquire Canopus. Desire
to get roll stabilized to an

object with brightness out-
side of Canopus sensor

brightne ss gate s.

Backup for science "Planet

In View" narrow-angle

sensor signal to DAS.

Backup for science "Planet
In View" narrow-angle
sensor signal to DAS.

Backup
Backup

Backup

Backup

I. Desire
axis on

for CC&S, MT-1.
for CC&S, MT-2.
for CC&S, MT-3.

for CC&S, MT-4.

to place S/C roll
inertial controls.

to command posi-
tive 2" increment in roll

position.

1. Desire to return Z axis
to normal cruise mode
roll control after one or

more of commands DC 15,
18, or 20 have been sent.

le

.

.

If wide-angle servo system
on scan is working prop-
erly, must send command
so that it will be received

at nominal narrow-angle
acquisition time.

If wide-angle acquisition

has not occurred, must

time command to stop scan

system so that planetary
science instruments see

Mars on flyby.
NOTE: Procedures for the

above two cases will have

to be established before

enc ounte r.

1. Must be Sun oriented.

1.

DC 18 must have been re-

ceived from a previous
command transmission.



EPD-IZZ, REVISION i

COMMAND

DC 20

DC Z1

DC ZZ

DC Z3

DC Z4

DC 25

EVENT

Remove Roll Control.

Roll Override. Roll

Increment Negative.

Track Change Command.

Arm Second Propulsion
Maneuver.

Inhibit Scan Search.

Turn on Planet Science.

a) Unlatch Cover.
b) Turn off Battery

Charger.
c) Turn on Tape Re-

corder.



TABLE IV-If. (CONT'D)

BINARY VALUE

I0 iii I00 O0 O0 000 000 000 000 0

10 111 OlO O0 O0 000 000 000 000 0

I0 iii 001 00 00 000 000 000 000 0

10 001 ill O0 O0 000 000 000 000 0

i0 I00 001 O0 O0 000 000 000 000 0

I0 010 010 00 00 000 000 000 000 0

OCTAL VALUE TIME OF USE

6740000000

6720000000

6710000000

6170000000

641OOOOOO0

6220000000

1. DC 18 not previously
sent.

, DC 18 previously
sent. (Gyros on)

I. During T/M Mode 4.

i. After first Midcourse
Maneuver.

1. Before planetary En-
counter.

I. After E -6 2/3 hours

(This table continued on next page. )



SECTION IV

1.

1.

1.

o

1.

1.

CONDITION FOR USE CONSTRAINTS FOR USE

Low A/C gas reserve.
Desire to conserve A/C

gas by removing roll
control.

Failure of Canopus sen-
sor. Desire to conserve

power by turning off gyros

and Canopus sensor.

Object other than Canopus

acquired.

Desire to command nega-

tive 2 ° increment in roll

position.

Tape electronics does not

switch tracks during play-
back.

If a 2nd midcourse maneu-

ver is desired.

Scan search not working

properly.

Backup for CC&S event

MT-7 to remove science

instrument cover. Turn

on planet science. Turn

off battery charger. Turn

on tape recorder elec-
tronics.

I.

Z.

Cannot h__ve normal hi_h-

gain operation with no roll

control. Use only if gas will

be depleted before encounter

if roll control is left on.

Cannot have norrn=l '-:-I"

gain antenna operation.

1.

g. DC 18 must have been re-

ceived from previous com-

mand transmission.

i.

1.

i° Try to time command so

that scan system is stopped

in a position that allows

planetary science instru-

ments to see Mars or_ flyby.

If this is not done, the S/C

will have to be placed on

roll control and pointed at

the planet for proper flyby
orientation of science _,_

struments.

I,

IV- i0
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COMMAND EVENT

DC 26

DC Z7

DC 28

DC 29

QCI-I

QCI -Z

QC1-3

I

a) Turn off Planet Scienc{
b) Switch off Cruise

Science.

c) Switch Battery ChargeI
off.

Start Midcour se
Maneuver.

Turn on Battery Charger. I

Turn off Tape Electronics

Arm First Prop.
Mane uve r.

Pitch Turn.

Roll Turn.

Motor Burn.

x = Quantity (time)

y = Polarity

z - Parity

f



TABLE IV-If. (CONT'D)

BINARY VALUE

110 011 110 O0 O0 000 000 000 000 0

ii0 i00 iii 00 00 000 000 000 000 0

110 110 110 10 O0 000 000 000 000 0

Ii0 001 010 O0 O0 000 000 000 000 0

ii0 011 000 II 10 zxx xxx xxxxxx y

Ii0 011 000 O00l zxxxxxxx-x xxx y

110 011 000 10 11 zxx xxx xxx xxx y

OCTAL VALUE

6360000000

6470000000

6662000000

6120000000

630 3Zxxxxy

6300 lxxxxy

6302 3xxxxy

TIME OF USE

i. After science En-

counte r.

(':1"11i_e.

1. Cruise/Post-
encounter.

2. Cruise.

i. Before first

maneuver.

L

M

E

A/C

ADC/PNG

CC&S

DAS

DC

Prop.

QC

S/C

T/M

LEGEND

Launch

Midc our s e

Encounter

Attitude Control

Analog to Digital Pseudo Noise Generator

Central Computer and Sequencer

Data Automation System

Direct Command

Propulsion

Quantitative Command

Spacecraft

Telemetry



SECTION IV

CONDITION FOR USE ] CONSTRAINTS FOR USE

i. Backup for CC&S event

MT-8. Turn off planet

science. Switch off cruise

science. Switch battery

charger off.

2. Emergency power condi-

tion, or battery fully

charged.

i. Desire to turn on battery

charger following DC 26.

2. Tape electronics on

inadvertently.

I. To ensure proper state

of pyro relays.

L
2.

l°

2.

I°

IV-ll
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EPD-IZ2, REVISION 1 SECTION IV

The CC&S receives Direct Commands (DC) and Quantitative Commands

(QC) from the spacecraft's radio command decoder for initiation and timing of

the maneuver sequence. The outputs of the CC&S actuate spacecraft functions

that occur at commanded and predetermined times.

G. COMMAND TRANSMISSION PROCEDURES

The success or failure of the Mariner Mars '64 Mission, which may be

dependent on the prudent use of the DC and QC commands, requires careful plan-

ning prior to the Mission. Caution in the execution of these commands during the

Mission must be exercised. The importance of the midcourse maneuver to a

succ_=_ cncounter requires that every precaution be exercised to ensure that

the maneuver actually executed is the maneuver intended £u be exccuted. The time

available before the maneuver makes careful planning possible; however, rapid

execution of the maneuver may be mandatory.

Consistent with this philosophy, the Quantitative Commands for the maneu-

vers, after being thoroughly verified before their transmission from the DSIF,

will be checked in real time through the spacecraft telemetry prior to execution

by observing the CC&S event indications.

The format of the command messages and the transmission and verification

procedures follow.

1. Midcourse Maneuver Commands (See Table IV-Ill)

This message will be generated by the IBM 7094, in a teletype for-

mat, and placed on the IBM 1301 disc. The message may then be called up by

the Flight Path Analysis Area (FPAA) I/O Console and will be sent out on a pre-

determined computer teletype circuit. This circuit will be looped in the Com-

munications Center to an SFOF internal teletype circuit; its output will be in the

FPAA on a TTY page printer and a reperforator. The message will be verified

by the cognizant FPAC engineer, reviewed by the FPAC and SPAC Directors,

and personally approved by the SFO Director and the DSIF Operations Manager.

The code word will then be inserted and the command message will be transmitted

to the appropriate DSIF station from the DSIF Control Room. The correct re-

ception and transmission of the maneuver commands will be verified by use of the

following procedure ._"

a) The DSIF command station will retransmit the command mes-

sage to DSIF Net Control. The TTY tape output of this mes-

sage will be compared, hole for hole, with the original com-

mand message for verification.

b) The DSIF command station will verify transmission of the

command to the spacecraft by a message to DSIF Net Control

containing the initiate and verify times of the transmission.

IV-13
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TABLE IV-Ill. MIDCOURSE MANEUVER COMMAND MESSAGE FORMAT

CODE

M!DCOURSE COMMANDS FOR MA-C S/C NO

XMIT AT MINUTE INTERVALS STARTING AT

HHMM Z HHMM Z HHMM Z

QC ONE-ONE

QC ONE- TWO

QC ONE- THREE

6303Z xXXXY

63001 XXXXY

63023 XXXXY

63032 vvvvv

63001 XXXXY

63023 XXXXY

63032 XXXXY

63001 XXXXY

63023 XXXXY

DC TWENTY SEVEN INITIATE MANEUVER 6470000000

AT HHMMSS Z HHMMSS Z HHMMSS Z

DC TWENTY SEVEN INITIATE MANEUVER (BACKUP)

6470000000 AT HHMMSS Z HHMMSS Z HHMMSS Z

QCI-I QCI-2 QCI-3 FOLLOW IN CODE IN ORDER

THREE TIMES

XXXXXXX

XXXXXXX

XXXXXXX

XXXXXXX

XXXXXXX

XXXXXXX

XXXXXXX

XXXXXXX

XXXXXXX

IV-14
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c) The command will be verified through the spacecraft by ob-

servation of a CC&S event indication on the spacecraft telem-
etry for each Quantitative Command.

If it is necessary to retransmit one of the Quantitative Commands to

the spacecraft, the DSIF command station will be so instructed. The command
will not be retransmitted from DSIF Net Control to the DSIF station. The re-

transmit Quantitative Commands instruction will be in the foiluwing format:

CODE

RETRANSMIT TO MA-C S/C NO

QC ONE - 630 XXXXXXY AT HHMM Z HHMM Z HHMM Z

A separate message will be used for each retransmission required.
After the verifications of the Quantitative Commands, the SFO Director will

instruct DSIF Net Control to send the following message:

CODE

PROCEED WITH MANEUVER MA-C S/C NO

This message will be the final approval for the DSIF station to command the
start of the maneuver.

,

its use.

DC 1 3 Command Message

The nature of the DC 13 command requires special procedures for

This command will normally be used only from DSIF 1 1 (Goldstone).

The following message will be transmitted to the commanding DSIF

station before the start of the maneuver if DC 13 might be required.

CODE

PREPARE TO XMIT DC 13 6270000000

BEFORE HHMMSS Z HHMMSS Z HHMMSS Z

The order to use DC 13 will be given by voice, using the following message:

CODE

TRANSMIT DC 13 TO MA-C S/C NO

IV-15
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Upon receipt of this order, the commanding DSIF station will imme-

diately transmit DC 13 to the spacecraft. If the command cannot be transmitted

before the time indicated in the first message, the command is not to be sent.

3. Spacecraft Command Message

Upon decision to execute a comm_and not included in paragraph IV, G,

1. and Z., the SFO Director will prepare a spacecraft command message as
shown below:

CODE

XMIT THE FOLLOWING COMMAND(S) TO

MA-C S/C NO

DC- 6XXXXXXXXX AT HHMM Z HHMM Z HHMM Z

DC- 6XXXXXXXXX AT HHMM Z HHMM Z HHMM Z

Note: Times may be replaced with the word "IMMEDIATELY"

DSIF Net Control will transmit the spacecraft command message to

the station manager at the proper DSIF station and require verification of receipt

of message, command number, and time at which command is to be executed.

Upon receipt of the spacecraft command message, the command will

be executed at the time stated in the command message in accordance with the

procedures described in the Mariner C TIM, EPD-167.

Upon execution of the commands, the DSIF station manager will notify

DSIF Net Control what command was transmitted to the spacecraft and the time of

transmission. The DSIF station manager will include the command and time of

transmission in the next station report.

Upon notification by DSIF Net Control, the DSIF Operations Managcr

will inform the SFO Director by voice that the command has been transmitted
and the time of its transmission.

4. Command Transmission to the DSIF

a) Prime

The primary communication mode for command messages is

to be teletype. All messages and verifications described in

the preceding paragraphs will be sent by teletype, if possible,

with the exception of the voice order to transmit DC I 3.

IV-16
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b) Backup

The backup communication mode for command messages is to

be voice. Command messages transmitted by voice are to be

in the same format as the teletype messages and will be fol-

lowed by a teletype verification as soon as possible.

5. Command Message Coding

The word "code" appears in all the command messages. This is a

four-letter code used to assure that the message is originating within the DSIF

N_t Control area. The DSIF stations will be provided with the appropriate code
words.

IV-17
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SECTION V

STANDARD SEQUENCE OF EVENTS

A, GENERAL

This section presents the sequence of events planned and expected for

standard space flight operations. The anticipated nonstandard sequence of

events that describes nonstandard modes of operation will be found in Section
VI.

The conditions that establish space flight operations as standard are:

I) Normal operation of the launch vehicle

2) Normal operation of the spacecraft

3) Injection of the spacecraft into a standard design space trajectory

wherein the target encounter parameters for which the spacecraft

was designed are within the allowable range at encounter.

4) Normal operation of the SFO Complex

Launchings of the Mariner Mars '64 flights will utilize launch azimuths

varying from 90 ° to 114 ° east of north; this will compensate for launch delays

that would otherwise produce errors at the point of closest approach to Mars.

Launch time versus launch day for both Type I and Type II trajectories is shown

in Figure V-l. The injection corridor falls in the region from the South Atlantic

Ocean, through South Africa, into the middle of the Indian Ocean. The launch

and injection corridors are shown in Figure V-2. This wide range in the injec-

tion corridor produces initial DSIF view periods shown in Figure V-3 and sum-
marized as follows:

i) DSIF 51 (Johannesburg, South Africa) may "see" the spacecraft

during its initial pass over the station.

z) The spacecraft will always come into the view of _o_±.'-'oT_'-_4'_(Woomera,

Australia) not later than 30 minutes after injection.

3) The time indications in the Sequence of Events (Table V-I) are based

on a nominal launch azimuth of I04 ° for Day 38 of the launch pcriod

for an early arrival date.

V-I
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Time of Event Column

T - Countdown Time Before

Liftoff

L - Time of Liftoff

I - Time of Injection

E - Encounter (Closest

Approach to Mars)

S - Spacecraft/Agena

Separation

Station

ACE

IPP

GO/vIM

DACON

EASY

FLITE

BUSS

SPACE

SOFT MAN -

NE T MAN

,-r_ i -i_ A
.L / iv.*.

s/c

VEH

1.16

91

92

Column

Space Flight Operations

Facility. Mission Control

Room, Building 230,
Pasadena

Impact Predictor Building,

Computing Facility at AFETR,

Cape Kennedy

Communications Control,

Building Z_0, Fa_adcna

Data Processing System

Control, Building 230,
Pasadena

JPL Operations Center at

AFETR, Cape Kennedy

Flight Path Analysis Area,

Building 230, Pasadena

Spacecraft Performance

Analysis Area, Building 230,
Pa sade na

Space Science Analysis Area,

Building 2. 30, Pasadena

SFOF Operations Manager,

Building 2.30, Pasadena

DSIF Operations Manager,

Building g30, Pasadena

Telemetry data

Spacecraft

Atlas/Agena Launch Vehicle

AFETR Tracking Station 1,

Cape Kennedy (FPS- 1 6)

AFETR Tracking Station 91,

Antigua (MPS-26)

East Island, Puerto Rico

{FPS-16)

V-5



EPD-IZZ, _EVISION ! SECTION V

SHIP

75

76

71

iI

41

42

51

CCC

Station Column (Cont'd)

- AFETR Tracking Ship

- AFETR Tracking Station,

Ascension Island (FPS-16)

- AFETR Tracking Statio.,

Pretoria (MPS-Z5)

- Spacecraft Checkout Facility,

C_pe Kennedy

- Goldstone Pioneer Station,

California (JGLD)

Woomera, Australia (AOMJ)

- Canberra, Australia (ANBE)

- Johannesburg, South Africa

(L JOB)

- Designates events that wi]]

be communicated by voice.

- Computer Subsystem
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TABLE V-I. STANDARD SEQUENCE OF EVENTS

ITEM

CC

BB

AA

Z

Y

X

W

V

U

TIME OF EVENT

T-300M

T-R95M (4H55M)

T-240M (4H)

T-Z00M (3HZOM)

T-155M (2H35M)

T- 145M (ZHa5M)

T-I 35M (all15M)

T-130M (aH10M)

T-120M (2H)

STATION

VEH

*COMM

AFETR

11,41, 51

s/c

*ACE

*EASY

VEH

VEH

VEH

AFETR

":-'IPP,

",-"DAC ON

11,41, 51, 71

*ACE

*EAS Y

EVENT

I.

I.

,

I.

I.

i.

Z.

I.

I.

I.

I.

i ,

I.

I.

i.

i°

Atlas/Agena Precount.

Establish Communications

between ACE, COMM,

DACON, CCC, EASY, and
IPP.

Transmit Operational Readi-
ness to ACE.

Start AFETR Support.

Report Station Readiness to

NET MAN by TTY.

S/C Countdown Starts.

S/C Power On and RF Checks.

Transmit Operational Readi-
ness to EASY.

Transmit S/C Status to ACE.

Start Agena UDMH i0 Percent

Tanking.

Start Agena UDMH 100 Percent

Tanking.

Agena UDMH Tanking Com-

plete.

Start Tower Removal.

Start Checkout of Computer

and Data Handling Equipment

and Report to ACE.

Report Station Readiness to

ACE by TTY.

Report Operational Readiness
to EASY.

1. Report S/C Status to ACE.

(This table continued on next page. )

V-7



EPD- Igg, REVISION ] SECTION V

TABLE V-I. (CONT'D)

ITEM TIME OF EVENT STATION EVENT

l
T

S

R

Q

]P

T- 100M (IH40M)

T-90M (1H30M)

T-80M (1H20M)

T-70M (1HIOM)

T-60M (1H)

............... UP TO

I

AFETR

VEH

*ACE

VEH

II,41,51,71

VEH

EASY

DACON

70-MINUTE HOLD

I

1. Tower Removal Complete.

1. Start Agena IRFNA 10 Per-

cent Tanking.

1. Report AFETR Status to ACE.

1. Report Following S/C Fre-
quencies to ACE:

a) Transponder Carrier Fre-

quency on Auxiliary Oscil-
lator Drive.

b) Ground Transmitter Fre-

quency

MC-2 gl16. 381944

MC-3 ZI16.722994

c) Transponder Frequency

MC-2 2Z98. 333333

MC-3 2298.703704

2. Report S/C Status to ACE.

i. Report Operational Readiness

to EASY.

I. Start Agena IRFNA 100 Per-

cent Tanking.

I. Report Station Readiness to

ACE by TTY.

i. Complete Agena IRFNA

Tanking.

i. Start Transmitting S/C Telem-

etry to DACON.

1. Start Processing S/C Telem-

etry and Reducing on 7094.

AT T- 60 ................

(This table continued on next page. )
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TABLE V-I. {CONT'D)

ITEM TIME OF EVENT STATION EVENT

O

N

M

L

T-60M *ACE

T-55M

T-45M

T-30M

*EASY

BUSS

VEH

51,41

II,41, 51, 71

*ACE

*EASY

*IPP

71

DACON

1. Transmit Operational Readi-
ness Report to EASY.

1. Report S/C Status to ACE.

1. Start Evaluation of S/C Telem-
etry.

1. Start Atlas LOX Tanking.

1. Transmit AGC Calibration

Data to DACON by TTY.

1. Report Station Readiness to
ACE by TTY and Voice.

1. Report Operational Readiness
to EASY.

1. Report S/C Status to ACE.

Z. Transmit S/C Frequencies and
Temperature to ACE:

a) Transponder Carrier Fre-

quency on Auxiliary Oscil-
lator Drive.

b) Ground Transmitter Fre-

quency

c) Transponder Frequency

3. Report Spacecraft Serial
Number to ACE.

1. Report AFETR Status to A.

1. Turn Transmitter Off.

1. Compute Station AGC Calibra-
tions.

(This table continued on next page. )
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TABLE V-I. (GONT'D)

ITEM TIME OF EVENT STATION EVENT

K T- 15M *EASY

J

H

T-IOM

T-9M

T-SM

G

F

E

D

G

B

A

T-5M

T-5M

T-4M

T- 3M

T-2M

T-1M

T-30S

UP

s/c

EASY

s/c

*EASY

TO 15 MINUTES

*EASY

;:-'ACE

s/c

DACON

DACON

s/c

*E AS Y

s/c

VEH

1. Transmit Weather Reports
to ACE.

1. Insert Encounter Update
Pul s e s.

1. Report Encounter Parameters
to AGE.

1. Tape Recorder to Launch
Mode.

1. Announce Second Hold.

HOLD .................

1. Pick Up Time at T-5M.

2. Announce Launch Plan.

3. Report S/G Status to AGE.

1. Report Operational Readiness
to EASY.

1. Switch to internal Power.

1. Start Gomputation of Standard

Trajectory Minimum Print and
View Periods for DSN.

1. Start Gomputation of Standard

Trajectory and Predictions for
DSiF 4i, 5i, and i i In that
order.

I. Release CC&S Inhibit.

I. Report Time of Removal of
CC&S Inhibit to ACE.

I. Clear Relay Release.

2. Release Relay Hold.

I. Umbilical Release.

(This table continued on next page. )
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A

TABLE V-I. (CONT'D)

ITEM TIME OF EVENT STATION EVENT

1 L=T-0

2

3

4

5

6

7

8

9

10

ii

12

13

14

L+IOS

L+133.5 = MARK 1

L+ = MARK 2

L+I08S (3M)

L+305.6 = MARK 3

L+325.6 = MARK 4

L+327. 6 = MARK 5

L+330S

L+333S = MARK 6

L,+379S = MARK 7

L+438S

L+525.46 = MARK 8

L+530S (8M50S)

*EAS Y

1.16

EASY

s/c

*EASY

*E AS Y

DACON

*E AS Y

* E AS Y

*EASY

91

* E AS Y

1. 16, 71

EASY

*EASY

IPP

1. Liftoff. Report to ACE.

I. Start Direct Time Range

Safety Impact Prediction.

1. Acquisition by i. 16.

1. Start Transmission of S/C

T/M to DACON from DSIF 71.

1. Squib Firing Assembly Armed.

I. Report Booster Cutoff to ACE.

I. Report Booster Jettison to
ACE.

I. Transmit Predictions to DSIF

41, 51, and Ii in that order.

I. Report Sustainer Cutoff to

ACE.

I. Report Vernier Cutoff to ACE.

I. Report Shroud Separation to

ACE.

i. S/C on 91 Horizon.

I. Report Atlas/Agena Separation
to ACE.

i. Report Agena First Ignition to
ACE.

I. Loss of Track by i. 16 and 71.

i. Stop Transmission of S/C

Telemetry to DACON.

I. Report Agena First Cutoff to
ACE.

i. Complete Direct Time Range

Safety Impact Prediction.

(This table continued on next page. )
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TABLE V-l. (CONT'D)

ITEM

15

16

17

18

19

,'_r%
_u

21

22

23

Z4

25

TIME OF EVENT

L+550S

L+7 50S (IZM30S)

L+790S (i 3MIOS)

L+900S (15M)

L+1140S (19M)

L+II70S (19.5M)

L+1580S (Z6MZ0S)

L+1848S (30M48S)

L+Z046S = MARK 9

L+2136S = I =

MARK I0

L+ZZ41S (37. 35M)

STATION

IPP

91

if'l-"

IPP

IPP

ID

75

51

_EASY

_EASY

51

EVENT

I,

I,

i.

Z.

Start Computation of Parking
Orbit Injection Conditions and
Orbit Elements, SHIP, 75, and
76 Acquisition Information.

Loss of Track by 91.

Complete (Lo,nputation and
Injection Conditions and Orbit-
al Elements, SHIP, and 75
Acquisition Information.

Transmit Acquisition Infor-
mation to SHIP and 75.

,

.

l,

,

i,

1.

1.

1.

.

Start Transmission of Elements

and Injection Conditions of Park-

ing Orbit to ACE.

Compute DSIF 41, 51, and 11

Predictions from Parking Orbit
Information and Nominal Second
Burn.

Stop Transmission (Items 17-
Z and 17-3).

Start Transmission of Injection
Conditions of Transfer Orbit

from Actual Parking Orbit and
Nominal Second Burn to DACON.

Spacecraft on 75 Horizon.

Loss of Track by 75.

S/C on 51 Horizon.

Report Agena Second Ignition
to ACE.

Report Agena Second Cutoff to
ACE.

1. Loss of Track by 51.

(This table continued on next page. )
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A
TABLE V-I. (CONT'D)

ITEM TIME OF EVENT STATION EVENT

26

27

28

29

3O

S = I+156S

L+Z3Z8S

L+ = S+80S

L+Z568S

L+Z760S (46M)

s/c

IPP

s/c

IPP

41

1. S/C-Agena Separation.

.

.

l,

Z.

.

2.

3.

a) RF Power Up and Cruise
Science On.

b) Enable CC&S.

c) End Tape Recorder Launch
Mode.

d) Remove Plasma lOkv Inhibit.

e) Arm Pyrotechnics.

f) Agena Isolation Amplifier
Turned Off.

g) Turn On Attitude Control

Subsystem.

h) Separation-Initiated Timer
Activated.

Start Computation of Actual

Transfer Orbit Injection Con-
ditions and Orbital Elements.

Deploy Solar Panels and Solar
Vanes. Unlatch Scan Platform.

Complete Computation of Actual

Transfer Orbit Injection Condi-
tions and Orbital Elements and

Transmit to DACON.

Start Computation of DSIF 41,

51, and 11 Acquisition.

S/C on 41 Horizon.

Report Acquisition to ACE.

Transmit Tracking and Telem-

etry Data to DACON.

(This table continued on next page. )
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TABLE V-L (CONT'D)

ITEM TIME OF EVENT STATION

31

32

33

34

35

36

37

38

39

4O

41

L+Z868S (47.8M)

L+3180S

L+57M

Item 28 or 31

plus 0 to Z0M

IPP

sic

s/c

s/c

L+Z9Z. 65M

L+513.03M

L+830.45M

L+969.96M

51

41

11

51

L+997M (L+I6.6H)

Item 38 plus 0
to 7 5M

L+I330.8ZM

s/c

s/c

41

EVENT

I. Transmit Acquisition Informa-

tion to ACE for Relay to DSIF

4i, 5i, and ii in that order.

i. Deploy Solar Panels and Solar

Vanes. Unlatch Scan Platform.

CC&S L-l Backup.

i. Turn On Attitude Control Sub-

system. CC&S L-2 Backup.

i. Sun Acquisition Complete.

I. S/C on 51 Horizon.

2. Report Acquisition to ACE.

3. Transmit Tracking and Telem-

etry Data to DACON.

i. Loss of Track by 41.

I. S/C on ii Horizon.

Z. Report Acquisition to ACE.

3. Transmit Tracking and T/M
Data to DACON.

I. Loss of Track by 51.

I. Turn on Solar Vanes and Can-

O_US SeiiSOi _. I**_L_cL_ z-%o±_

Search about the S/C Z Axis.

CC&S L-3 Backup.

i. Canopus Acquisition Complete.

I. S/C on 41 Horizon.

2. Report Acquisition to ACE.

3. Transmit Tracking and Telem-

etry Data to DACON.

(This table continued on next page. )
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ITEM

4Z

43

44

45

46

47

48

49

5O

51

5Z

TIME OF EVENT

L+1623.01M

L+I761.78M

L+ 197 3M

L+ZZ69M

L+Z418M

L+2774M

E-192 Days

E- 137 Days

E-131 Days

E-103 Days

E-68 Days

TABLE V-I.

STATION

II

5i

41

11

51

41

s/c

s/c

s/c

s/c

s/c

(CONT'D)

EVENT

1. Loss of Track by 11.

_. &._[ k_J UII Jl llk2/, l_tJk_,*l.

g. Report Acquisition to ACE.

3. Transmit Tracking and Telem-

1. Loss of Track by 41.

i. S/C on II Horizon.

g. Report Acquisition to ACE.

3. Transmit Tracking and T/M
Data to DACON.

I. Loss of Track by 51.

I. S/C on 41 Horizon.

g. Report Acquisition to ACE.

3. Transmit Tracking and T/M

Data to DACON.

I. Switch Bit Rate to 8. 3 bps.

Backup DC-5.

i. Set Canopus Sensor Cone Angle

#1. Backup DC- 17.

I. Transmit Via Nigh-Gain.

Receive Via Low-Gain. Back-

Up DC- i0.

I. Set Canopus Sensor Cone

Angle #2. Backup DC-17.

I. Set Canopus Sensor Cone

Angle #3. Backup DC-17.

(This table continued on next page. )
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TABLE V-I. (CONT'D)

ITEM TIME OF EVENT STATION EVENT

53

54

55

56

57

58

59

I E- 30 Days

E- 6. 66H

E-70 to E-33M

E-12 to E-SM

Item 56 plus 60

to 204S

E =L+

Item 57 plus

ZZ. 8M

s/c

s/c

s/c

s/c

s/c

s/c

s/c

I. Set Canopus Sensor Cone

Angle #4. Backup DC-17.

i. Begin Encounter Science.

a) Turn On Encounter Science.

b) Remove Sclence instrum_.t

Cover s.

c) Turn Off Battery Charger.

d) Turn On Tape Recorder.

i. Wide-Angle Planet Acquisition.

a) Switch to T/M Data Mode Ill.

Backup DC- 3.

i. Narrow-Angle Planet Acquisi-

tion. Backup DC-16.

a) Inhibit Scan Motion. Backup

DC-24.

i. Release Recording Sequence

Inhibit.

a) Start Tape Recorder.

I. Encounter (Closest Approach

to Mars).

i. End of Tape in ..... _--

a) Switch to Data Mode II.

Backup DC-Z.

b) Inhibit Further Start Tape

Commands to Tape Recorder

(This table continued on next page. )
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TABLE V-I. (CONT'D)

ITEM TIME OF EVENT STATION EVENT

6O

61

6Z

E+6. 66H

E+I 3. 33H

s/c

s/c

1. End Encounter Sequence.

a) Turn Off Encounter Science.

b) Turn Off Scan Platform.

1. Begin Tape Playback.

a) Turn Off Cruise Science.

b) Switch to Data Mode IV.

s/c 1. Switch to Datn Mode II.

2.. Turn On Cruise Science.
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SECTION VI

NONSTANDARD EVENTS

A. GENERAL

.L*[_ action tu L_ __1___ _L ....... t r ....... , ,.,., ,
u= L=_=. in L,,= cv=,,t u. a departure _Lunl u1_ oLanuar_ Sequenc_

of Events, Table V-I, is set forth in this section. If a departure from standard

space flight operations occurs, the SFOD will approve, subject to the concurrence

of the Project Manager, the course of action to be followed. Nonstandard events

do not necessarily connote a mission failure. Possible nonstandard events are
_I...'2_..] .'-- 4- _ 4-LA _ ..... 1 ..... ..3 .... -'k_.-_ k_l ....

i. Class I

This class includes those nonstandard operations of the launch vehicle,

the spacecraft, or the SFO Complex that have been anticipated and for which cor-
rective action has been planned.

2. Class II

Class II nonstandard operations comprise those situations wherein a

nonstandard event occurs for which no specific corrective action has been planned,
but for which such action is possible.

3. Class III

Class III nonstandard operations are those for which no corrective

action is possible. If such events occur, the action to be taken will be decided
at the time of occurrence.

4. Class IV

Class IV nonstandard operations do not necessarily involve failure of
the spacecraft, or of the SFO Complex. The response to this class of nonstandard

event depends on the type of occurrence. Occurrences in this class may necessi-
tate additional coverage by the DSIF and the SFOF. The SFOD will determine the

coverage requlreQ" " for "'L**__n._u,,"' ...._,,u_:"w-_,negotiate for =.y....._'+" _-_ _._r_cTz"covcr-

age with the DSIF Operations Manager. Procedures for operations during engineer-

ing and scientific alerts are specified in Section VII.

B. OPERATING PROCEDURES

1. Class I

a. Failure of Spacecraft to Achieve Nominal Trajectory Because

of Launch Vehicle Design Limitations

A systematic search of possible aiming points is made as de-

scribed in Section VII, paragraph D. Appropriate commands

are sent to the spacecraft and a midcourse maneuver is

VI- 1
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b.

C.

initiated. Because of the high probability of this occurrence,
the steps needed to perform a midcourse maneuver are listed
in Table VI-I.

Failure of the Attitude Control Subsystem to be Turned On by
the Pyro Arming Switch or by the CC&S

The following sequence would be iniLiaL_d:

l) SPAC determines from spacecraft telemetry that the
attitude control subsystem has not been turned on.

be sent after Launch plus 3 hours. DC-13 will cause the

Canopus tracker to be turned on immediately upon Sun
acquisition.

3) The SFOD initiates transmission of DC-13 by the DSIF.

4) The appropriate DSIF station transmits DC-13.

s) SPAC verifies the receipt of the command by the space-
craft.

6) SPAC verifies that the attitude control subsystem has

been energized and that the Sun acquisition sequence is
in process.

7) The use of DC-13 to accomplish the turn-on of the attitude

control subsystem precludes the use of the midcourse

maneuver capability.

Canopus Tracker Power Not Turned On by CC&S at Launch +
997 Minutes

The following sequence would be initiated:

1)

z)

SPAC determines from spacecraft telemetry that Canopus

Lr_._.- puwe_ has not I-...... I_oA

The SPAC Director recommends to the SFOD that DC-I 3

be sent.

3)

4)

The SFOD initiates the transmission of the DC-13 com-

mand by the DSIF.

The appropriate DSIF station transmits DC-13.

s) SPAC verifies the receipt of the command by the space-
c r aft.
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TABLE VI-lo TRAJECTORY CORRECTION MANEUVER SEQUENCE

ITEM

2

4

8

TIME

I M=3H orearlier

M-2.5H

M-2.25H

M-2H

M-1H

M-45M

M-30M to

M-15M

M- (Space
T r ansmi s sion

Time)

STATION EVENT

; ACE, 1.
DACON

DACON

ACE,
DSIF

ACE,
DSIF

DSIF

ACE

DSIF

DSIF

.

.

.

.

l0

.

.

Compute Trajectory
Correction Commands

A. SCI-I, Pitch Turn

Duration and Polarity.

B. SCI-2, Roll Turn Dura-

and Polarity.

C. $CI-_: Motor Burn

Duration.

D. Time for Initiation Of

Maneuver Sequence

(Time Of Transmission

To S/C Of RTC-27).
E. Time For Possible

Transmission To S/C of

RTC-1 {Switch To Data

Mode 1) As Backup.

Transmit Trajectory Correc

tion Commands To DSIF

Station.

Determine Correctness Of

Commands Received By
DSIF Station.

Run Through Procedure For

Transmitting Commands To

Spac ec raft.

Transmit SCI-1, -2, and -3

to Spacecraft

A. Pitch Turn Command

B. Roll Turn Command

C. Motor Burn Command

Determine Spacecraft

Reception of SCI-1, -Z, -3.

Resend SCI-1,-2, or -3 To

Spacecraft I__f_fRequested by A

Transmit RTC-27, Initiate

Maneuver Sequence To

Spac ec raft.
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TABLE VI-I (Continued)

ITEM TIME STATION EVENT

9 M S/C I. Maneuver Sequence Start

I0

II

12

13

14

15

16

17

18

M+10M

M+60M

M+60M to

76.66M (Max.

M+78M to

M+79M

M+82M

M+82M to

M+98.66M

_ s.wcL_. I

M+100M to

M+101M

M+104M

M+104M to

M+105.66M

(Max.)

DSIF

slc

) s/c

DSIF

s/c

s/c

DSIF

s/c

s/c

.

xux*t v** ___yluS For

Warmup.
B. Switch To Data Mode #i.

Transmit RTC-I, Change To
r%_+_ 'I_,K_,-.I_ 1 T4: "lkl .........

I. Begin Maneuver

A. S/C To Inertial Control

(All Axes). Autopilot

On, Star Sensor Off.

B. Set Turn Polarity.

C. Start Pitch Turn.

i. End Of Pitch Turn

A. Stop Pitch Turn .

B. Re set Turn Polarity.

i. Transmit RTC-13, Inhibit

Maneuver If Requested By A.

i. Initiate Roll Turn

A. Set Turn Polarity.

B. Start Roll Turn .

i. End Of Roll Turn

B. Reset Turn Polarity,

i. Transmit RTC-13, Inhibit

Maneuver If Requested By A

i. Ignite Motor.

i. Stop Motor Burn.
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TABLE VI-I (Continued)

ITEM TIME STATION EVENT

19 M+ll0M S/C 1. Switch To Cruise Mode

_0

21

22

23

M+ll5M

M+llOM to

M+130M

(Max.)

M+ll0M to

M+205M

(Max.)

M+I99M

DSIF

s/c

s/c

s/c

.

A. Commence Automatic

Reacquisition Of
Reference s.

B. Switch To Data Mode #2.

Transmit RTC-13 and -Z to

S/C If Requested By A.

1. Sun Acquisition Complete.

l, Canopus Acquisition Com-

plete.

i. Turn Off Maneuver Counter.
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d°

e°

f°

6) SPAC verifies that the roll search has started.

7) The use of DC-13 to accomplish the turn-on of the Canopus

tracker necessitates the use of a special midcourse maneu-

ver sequence.

Data Encoder Not Switched to Data Mode I at the Initiation

of the Midcourse Sequence

The following sequence would be initiated:

1) SPAC determines that Data Mode IItelemetry still exists
and that DC-15 is not in effect.

2) The SPAC Director recommends to the SFOD that DC-1
be sent.

3) The SFOD initiates the transmission of DC-1 by the DSIF.

4) The appropriate DSIF station transmits DC-I.

5} SPAC verifies the receipt of the command by the space-
c r aft.

6) SPAC verifies that the spacecraft is in Data Mode I.

A Turn Associated With the Midcourse Maneuver is an Error

1) SPAC determines that errors exist either in polarity or

magnitude, in the pitch or roll turn.

2) The SPAC Director recommends to the SFOD that DC-13

be sent.

3) The SFOD initiates the transmission of DC-1 3 by the

DSIF.

4} The appropriate DSIF station transmits DC-13.

s) SPAC verifies the receipt of the command by the space-
craft.

6) SPAC verifies that the maneuver sequence has been
terminated and that the reacquisition sequence is in

process.

Canopus Tracker Locked on Wrong Object During 1%oll

Acquisition Sequence

1) SPAC determines that the spacecraft has acquired an

object during roll acquisition but is not locked on Canopus.

VI-6



. EPD-122, REVISION I SECTION Vl

.

hi

2)

3)

4)

5)

6)

SPAC determines that the cone angle of the Canopus
tracker is of the proper value.

Prior to midcourse, if the object can be positively iden-

tified, the maneuver computations can be accomplished

using the object as the roll reference.

If the object cannot be punitively identified, the SPAC
Director will recommend to the SFOD that DC-21 be

sent.

The SFOD initiates the transmission of DC-21 by the DSIF.

The appropriate DSIF station transmits DC-21.

7) SPAC verifies the receipt of the command by the space-
craft.

8) SPAC verifies that the roll acquisition sequence has been

initiated and then determines the object next acquired.

Canopus Tracker Cone Angle is at the Incorrect Value

1)

2)

SPAC determines that the tracker field of view at the

present cone angle cannot contain the star Canopus.

SPAC determines that the acquisition of the star Canopus

is essential to maintain good communications.

3)

4)

5)

6)

The SPAC Director recommends that DC-17 be sent to

the spacecraft.

The SFOD initiates the transmission of DC-17 by the DSIF.

The appropriate DSIF station transmits DC-17.

SPAC verifies the receipt of the command by the space-

c raft.

7) SPAC verifies the new cone angle position and again
determines whether the tracker field of view at the new

cone angle can contain the star Canopus.

8) Steps 3) through 7) will be repeated until the proper cone

angle has been achieved.

Data Encoder Not Switched to Data Mode II at the Initiation of

the Reacquisition Sequence Following the Midcourse Maneuver

1) SPAC determines that Data Mode I telemetry still exists.

2) The SPAC Director recommends to the SFOD that DC-13
be sent. The use of this command will help isolate the

cause of the failure.
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i.

j.

3)

4)

S)

6)

7)

8)

9)

10)

The SFOD initiates the transmission of DC-13.

The appropriate DSIF station transmits DC-I 3.

SPAC verifies the receipt of the command by the space-
c r aft.

SPAC determines whether the data encoder is now in

Data Mode II. If it is not, the SPAC Director recom-

mends to the SFOD that DC-2 be sent.

The SFOD initiates the transmission of DC-2.

The appropriate DSIF station transmits DC-2.

SPAC verifies the receipt of the command by the space-
c r aft.

SPAC verifies that the data encoder is now in Data Mode

II.

The Data Rate is Not Switched to 8 I/3 bps by the CC&S

atE- 19z Day s

I) SPAC determines that the data rate is still 33 i/3 bps.

2) The SPAC Director recommends to the SFOD that DC-5

be sent.

3) The SFOD initiates the transmission of DC-5.

4) The appropriate DSIF station transmits DC-5.

5) SPAC verifies the receipt of the command by the space-

craft.

6) SPAC determines that the spacecraft data rate is at 8 I/3

bps.

The Canopus Tracker Cone Angle is Not Reduced by the CC&S

at E-137 Days, E-103 Days, E-68 Days, or _.-30 Days

I)

2)

3)

SPAC determines that the Canopus cone angle is un-

changed.

The SPAC Director recommends to the SFOD that DC-17

be sent.

The SFOD initiates the transmission of DC-17.
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k,

,

4)

5)

6)

The appropriate DSIF station transmits DC-17.

SPAC verifies the receipt of the command by the space-
c r aft.

SPAC verifies that the cone angle has been reduced one

step.

The Transmitter is Not Switched to the High-Gain Antenna by

the CC&S at E- 131 Da'ys

I) SPAC determines that the RF signal is still radiating

i_'UIIl l_ll_ Ik)W -- "- ..... _-

2) The SPAC Director recommends to the SFOD that DC-10
be sent.

3) The SFOD initiates the transmission of DC-10.

4) The appropriate DSIF station transmits DC-10.

5) SPAC verifies the receipt of the command by the space-

c raft.

6) SPAC verifies that the transmitter output has been

switched to the high-gain antenna.

Encounter Science is Not Turned On by CC&S at E-6 2/3 Hours

m,

l) SPAC determines that the cruise mode of the spacecraft

still exists.

z) The SPAC Director recommends to the SFOD that DC-Z5

be sent.

3) The SFOD initiates the transmission of DC-25.

4) The appropriate DSIF station transmits DC-25.

SPAC verifies the receipt of the command by the space-

c raft.

6) SPAC verifies that encounter science is turned on.

Data Encoder Not Switched to Data Mode III at Nominal Time

of Wide-Ar[!_le Acquisition

i) SPAC determines that Data Mode 11 still exists.

z) The SPAC Director recommends to the SFOD that DC-3

be sent.
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n,

o,

3)

4)

5)

6)

The SFOD initiates the transmission of DC-3.

The appropriate DSIF station transmits DG-3.

SPAG verifies the receipt of the command by the space-
c r aft.

SPAG verifies that Data Mode III is present,

Data Encoder is Not Switched to Data Mode J/ at the Nominal

Time of Completion of Recording Data

1)

2)

3)

4)

5)

SPAC determines that switch to Data Mode II should have

occurred, but has not.

The SPAG Director recommends to the SFOD that DC-2

be sent.

The SFOD initiates the transmission of DC-2.

The appropriate DSIF station transmits DC-2.

SPAC verifies the receipt of the command by the space-
c r aft.

6) SPAG verifies that Data Mode II has been reinstituted.

Encounter Science Has Not Been Switched Off at E+6 2/3 Hours

1)

z)

3)

4)

5)

6)

7)

SPAC determines that encounter science instruments are

still on.

SPAC analyzes the capability of the power system to

support the load. If there is sufficient margin, no action
is taken.

Should it be determined that the power system is marginal,
the SPAG Director recommends to the SFOD that DC-26 be

sent.

The SFOD initiates the transmission of DG-26.

The appropriate DSIF station transmits DG-26.

SPAC verifies the receipt of the command by the space-

c r aft.

SPAG verifies that the load on the power suppIy has

decreased and that this signifies a turn-off of all science
instrument s.
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po

8) SSAC verifies a change in the science data format caused

by the turn-off of all science instruments.

9) The SSAC Director recommends to the S_'OD that DC-2
be sent.

I0) The SFOD "-_+;_+=_ _he transmission of DC-2

11) The appropriate DSIF station transmits DC-2.

12) SPAC verifies the receipt of the command by the space-
rA

C raiL.

1 3) SPAC verifies that the increase in the power load is

indicative of cruise science instruments being turned
on.

14) SSAC verifies the science format is indicative of only

the cruise science instruments being energized.

Data Encoder is Not Switched to Data Mode IV by CC&S at
E+13 1/3 Hours

I)

z)

3)

4)

s)

6)

SPAC verifies that Data Mode II still exists.

The SPAC Director recommends to the SFOD that DC-4

be sent.

The SFOD initiates the transmission of DC-4.

The appropriate DSIF station transmits DC-4.

SPAC verifies the receipt of the command by the space-
c r aft.

SPAC verifies that the data transmitted from the space-
craft is Mode IV data.
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SECTION VII

OPERATING PROCEDURES

The purpose of this section is to formalize certain procedures by

means of which the various operational groups will function during

the Mariner Mars '64 Mission. i nese proceaures p_uv.u_ for com-

mitments of, and requirements on and between the groups involved
in the mission.

A. MISSION AND O1___I'iOi_5 _ui_- _vL

i. Organizational Re sponsibilitie s

The Project Manager has the responsibility and authority for the

execution to completion of the development and operation of the Mariner Mars

'64 Mission. Accountable to him is the Space Flight Operations Director (SFOD).

The SFOD will advise the Project Manager prior to the implementation of a

course of action and will obtain his approval prior to all sequences involving

commands sent to the spacecraft, except that the SFOD is authorized to make

appropriate decisions requiring action to assure success of the mission if the

Project Manager is not available.

In case of nonstandard events, whether Class I, II, III, or IV, a

conference will be held between the Directors of the technical analysis groups,

the Project Manager, and the SFOD to determine the best course of action. The

operating procedures to be used will then be initiated by the SFOD, will have the

concurrence of the Project Manager, and will be based on analyses by the tech-

nical groups.

During high-activity phases (Launch, Midcourse, Encounter, and

major nonstandard events), full support of a maximum SFO staff for the per-

formance of all functions will be required. During the cruise phase, the per-

formance of the Mariner C spacecraft will be monitored 24 hours per day by
the DSIF and all data received from the spacecraft will be transmitted to the

SFOF. Personnel responsible for quick-look and alarm monitoring will be re-

quired to be on duty during these hours.

Procedural instructions required by the DSIF for support of the

flight operation will be coordinated verbally between the DSIF Operations Man-

ager and the SFOD. The DSIF Operations Manager directs and controls the

DSIF through DSIF Net Control. Additionally, he will report to the SFOD all

significant events as well as any difficulties that may occur and their possible

effect on the mission.

The SFOF Operations Manager is responsible for the control of the

procedures and functions of mission-independent personnel and equipment in the

SFOF during the Mariner Mars '64 space flight operations. This responsibility

includes the Data Processing System (DPS), the Deep Space Network Ground

Communications System (DSN GCS), and the Facility Support System.
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The Data Processing Project Engineer (DPPE) will provide oper-

ational control of the Data Processing System. The SFOD will communicate

directly with the DPPE in determining the use of computer facilities during

critical periods of flight.

It will be the responsibility of the DPPE to control the processing

of data and its distribution, via the DPCC, to the various user areas for analy-

sis and display.

The DPPE will notify the SFOF Operations Manager of any problems

encountered in the area of data processing, and will supply an estimate of the

time required to eliminate any difficulty. The DPPE will notify both the SFOF

Operations Manager and the SFOD upon completion of all sig,dfk_ant steps in

each computer program.

The Communications Coordinator will control the use of JPL internal

and external communication lines and will route data over the appropriate line.

In case of conflicting requirements, the Communications Coordinator will obtain

information on data and communication priorities from the SFOF Operations Man-

ager. The Communications Coordinator will report all communication difficulties

by remote display, if possible, or verbally if not. The nature of any failure shall

be reported to the SFOF Operations Manager.

Facility support functions are under the direction of the SFOF Oper-

ations Manager. It will be his responsibility to ensure that:

l) All SFOF support functions are being performed

2) Equipment maintenance problems are reported to accountable

personnel

3) The correction of any failure in a support function is expedited

4) Supplies required during the mission are provided in all areas

During a mission, failure reports concerning any system supporting

the mission shall be made directly to the SFOF Operations Manager.

The FPAC Director will direct the flight operation support for xvhicb

his group is responsible. He will maintain the required computing operations

schedule within the FPAC function. For specific phases of the operation and with

the knowledge of the FPAC Director, the SFOD may coordinate activities directly

with the head of a specific function within the FPAC.

The FPAC Director will be required to submit a verbal report, upon

request, to the SFOD on the status of his functions. Further, it is the responsi-

bility of the FPAC Director to report any significant or anticipated deviations

from the scheduled operation. The head of each function within the FPAC shall

advise the FPAC Director of any input that is significant to the mission.
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The SPAC Director will supervise and coordinate the planned analysis
of telemetry data by the subsystem representatives. He will accept special re-

quests for analysis only from the SFOD. The SPAC Director will be required to

submit a verbal report, upon request, to the SFOD concerning the status of his

area of responsibility. The SPAC Director will also report any spacecraft anom-

aly or data recovery problems to the SFOD and will describe the expected effect
on the spacecraft and any known effects on the mission.

The SSAC Director will coordinate the scientific support of the flight

operations. He will be required to submit a verbal report, on request, to the

SFOD concerning the status of experiments. The SSAC Director will be prepared
at all times to confer with the SFOD on the scientific trade-offs of various mis-

sion pos sibiiifie s.

2. Maneuver Policy

The guidelines delineated below and illustrated in Figures VII-l and

VII-2 shall be followed in determining the necessity for, and the choice of maneu-

vers during space flight operations. The Project Manager may revise or waive

any or all of these guidelines at any time if it is in the best interest of the project
to do so.

The maneuver aiming points are defined in Table VII-I for nominal

maneuver conditions. The Goldstone time-of-day for encounter events will be

supplied in a future revision.

TABLE VII-I. MANEUVER AIMING POINT

TYPE I TRAJECTORY TYPE II TRAJECTORY

i)

z)

Arrival Day: 15 July 1965

B = 13,000 km+ 2000 km

e =60°+2°

Arrival Day: i7 July i965

B = 13,000 km + 2000 km

e=7o o +z o

I)

c.I

Arrival Day: 17 July 1965

B = 13,.000 km+ 2000 km

O =80° +2°

A .... -'-_-1 1"% .... T..1.. 1 _
J. /,o_J u._- y

B = 13,000 km + 2000 km

O =80° +2°

zones:

The encounter area in the vicinity of the planet is divided into three

a. Zone 1

The greatest returns of planetary information from all experi-
ments will be available if encounter occurs in this area.
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TYPEI TRAJECTORY

ARRIVAL DAY= 17 JULY 1965
B= 13,000 km
e= 70 °

MANEUVER REQUIRED FOR PLANETARY iNFORMATION

CANOPUS

OCCULTATION

OCCULTATION

MANEUVER REQUIRED
FOR

PLANETARY iNFORMATION

FT_TTR",_-_. VTT_I ATIkA'TIkT(". P(%TNT PT.AI',.T'h" 9 TyD_ T '-l"PA T'Ib-"f"'r'i-',DV
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TYPE "n" TRAJECTORY

ARRIVAL DAY: 17 8= 19 JULY 1965

B = 13,000 km
MANEUVER REQUtREO FOR

PLANETARY INFORMATION

CANOPUS

OCCULTATION

PRIOR

TO ENCOUNTER)

ZONE

SUN

OCCULTATION

{ OCCU_,S AFTER
ENCOUNTEr)

ZONE

MANEUVER REQUIRED FOR

PLANETARY INFORMATION

ZONE]_

OCCULTATION

_OCCU_$ AFTE_

ENCOUNTER)

FIGURE VII-2. AIMING POINT PLANE, TYPE II TRAJECTORY
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b,

(I)

(z)

C.

No maneuver will be performed if the launch vehicle

injects the spacecraft into a trajectory that results in

an encounter in Zone 1. Conversely, at least one ma-

neuver will be performed if the launch vehicle injects

the spacecraft into a trajectory that results in an en-

counter in any area other than Zone 1.

If a first maneuver is performed ....L**_ injects +_'=_,..space-

craft into a new trajectory resulting in an encounter in

Zone 1, no second maneuver will be performed.

(3) The perimeter of Zone 1 is the approximate boundary
...... ,*'-- v.... ,I ina_c_tedwithin which an encounter, _u_,,.. 8 ...... a___

during the performance of a maneuver, should occur.
Specifically, if data received during the performance of a

maneuver indicates that an encounter outside this boundary

will result, DC 13 (MANEUVER INHIBIT) shall be used.

Zone 2

Encounter in this area will provide high returns from either

the TV and occultation experiments or the TV and fields and

particles experiments, but not the highest returns from all

experiment s.

(l) If the first maneuver establishes a trajectory that fails
to result in an encounter in Zone 1 but that does result in

an encounter in an area in Zone 2 from which both TV

and occultation data will be available, a second maneuver

may not be performed.

(z) If the result of the first maneuver is an encounter in

Zone Z wherein only TV and fields and particles infor-

mation is available, the Project Manager may waive the

occultation experiment (and the performance of a second
maneuver). However, it is presently planned that a sec-

ond maneuver will be performed to obtain TV and occulta-
tion information.

Zone 3

An encounter in Zone 3 will not provide information from all

experiments and, in some cases, will provide information

from only one experiment. Combinations of experiments from
which information will be available are:

1) TV only

2) Fields and particles only
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3) Occultation only (possibly)

4) TV and fields and particles

5) TV and occultation

Any trajectory that might result in an encounter in any area

other than Zones 1 or Z will be corrected by the ....I$e L_£O 17 IIi&iiC c

of one or both maneuvers in an attempt to obtain an encounter
in Zones 1 or Z.
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Bo DSIF CONTROL AND OPERATIONS

l, Or _anizational Re sponsibilitie s

a. DSIF Operations Manager

The DSIF Operations Manager is responsible for the operation

of the DSIF in support of the Mariner Mars '64 Missiun in ac-

cordance with commitments made by the DSN office. He will

coordinate DSIF activities, as directed by the SFOD, and will

provide support to the SFOD in establishing procedures for
nonstandard situations.

b. DSIF Project Engineer

The DSIF Project Engineer is responsible for the preparation

and distribution of the Tracking Instruction Manual (TIM), the

Tracking Operations Memorandum (TOM), and instructions and
test schedules for the DSIF stations. He will assist the DSIF

Operations Manager and the SFOD in establishing the tracking
schedule for the mission. He will also ascertain that commit-

ted DSIF stations are properly equipped with mission-dependent

equipment and are operationally ready for a mission at a time

specified by the DSIF Operations Manager. Lastly, he is re-

sponsible for the instruction of the Net Control personnel as to

duties and responsibilities for the mission.

c. DSIF Net Control

DSIF Net Control will establish and maintain communications

with the DSIF stations as dictated by test and mission schedules.

It will coordinate the activities of these stations during actual

operational period_ by providing a NeL Controller for each sta-
tion.

do DSIF Advisory Staff

The DSIF Advisory Staff comprises systems engineers for the

Ground Radio System, the Tracking Data Systen-_, and the Telem-

etry Data System. The responsibilities of these engineers are to

provide full-time coverage during critical periods, and to serve
as technical advisors to the DSIF Operations Manager and the

Project Engineer. They will also be available during noncritical

periods to assist in resolving problems that may arise within the
DSIF.

2. Information Required From Other Areas

The DSIF Operations Manager and the Project Engineer shall be

periodically advised of the quality of the tracking and telemetry data by a rep-

resentative of the appropriate analysis area.
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Personnel from the appropriate areas will give advance notice of

the transmission of predictions to the DSIF and changes in communications com-

mitments to the DSIF Operations Manager and to the Project Engineer.

3. Information Supplied to Other Areas

DSIF Net Control will report, in real time, spacecraft events as

reported by the DSIF stations.

DSIF reports (tracking summary, etc. ) will be supplied according
to a schedule and to a distribution established by the SFOD and the DSIF Project

Engineer.
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C. SFOF CONTROL AND OPERATIONS

I. Or _anizational Re sponsibilitie s

Refer to Figures VII-3 and VII-4 for the line of authority of the per-
sonnel and/or functions described below.

a. SFOF Operations Manager

The SFOF Operations Manager is responsible for the direction

of SFOF functions during the Mariner Mars '64 Mission. The

duties include committing and controlling the procedures and

functions of the mission-independent personnel and _Huiprr, ent

in the SFOF. In particular, he is responsible for ensuring that:

1) All SFOF support functions are performed

z) Equipment maintenance problems are reported to

accountable personnel

3) The correction of any failure in a support function is

expedited. Failure reports of any supporting SFOF
system shall be submitted directly to the SFOF Oper-

ations Manager.

b. SFOF Project Engineer

The SFOF Project Engineer is responsible for:

1) Coordinating Mariner Mars '64 Mission requirements

with SFOF capabilities

z) Disseminating, among the various systems of the SFOF,

the information required to support the Project

3) Ensuring that the configuration of the SFOF for the sup-

port of the Project is implemented as agreed upon be-

tween the Project and the SFOF

4) Participating in SFOF tests and operations when deemed

necessary by the SFOF Operations Manager

5) Supplying the Mariner Mars '64 Project with preflight

and postflight SFOF reports and schedules

6) Documenting the commitments of the SFOF to the Mariner

Mars '64 Project. This documentation consists of contribu-

tions to the SFO System Design Specifications, the DSN

Support Plan, the SFOF Standard Operating Procedures,

and the SFOF Postflight Summary.
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C,

do

e,

Communications Coordinator

The Communications Coordinator is responsible to the SFOF

Operations Manager for operation of the SFOF Internal Com-

munications System. He is responsible for coordination of the

ground and SFOF communication network. The Communica-

tions Operations Team Leader will provide him with support
plans and a sequence of events for the particular operaLio,_ at

hand. He will direct the operation of the Communications Cen-

ter through the Technical Coordinator and the Data Distributor,

and will supervise their activities and areas of responsibilities.

In case of _onflicting requirements, the Communications Coor-
dinator will obtain information on data and commul.lcation

priorities from the SFOF Operations Manager.

The Communications Coordinator is responsible for making a

continuing review and evaluation of those communications per-
sonnel and facilities made available to him under appropriate

support plans and schedules. He will enter data on the SFOF
status boards relative to these facilities. He will have access

to, and continue a historical record of all significant communi-

cation events including items such as circuit outages, subsystem
failures, user area failures, subsequent repair and/or replace-

ment notations, and general message and/or conference infor-

mation.

Data Processing Project Engineer

The Data Processing Project Engineer (DPPE) will coordinate

and control the SFOF Data Processing System (DPS). He will

maintain control over the Data Processing Control Console

{DPCC) operators, the TPS and Computer Subsystem operators,

and the programmers assigned to the SFOF analysis areas.

Control functions implemented at the DPCC will be based on the

requirements of the SFOD and the SF'OF Operations Manager.

It will be his responsibility to control the processing of data
and its distr_hution to the various user areas for analysis and

display. He will also notify the SFt)_" Operations Manager of

any problems encountered in the area of data processing, and

will supply an estimate of the time required to solve them. He

will notify both the SFOF Operations Manager and the SFOD

upon completion of all significant steps in each computer pro-

gram. Further, he will maintain a log of DPCC operations

and an operations handbook of Computer Subsystem control.

Information Coordinator

The Information Coordinator will obtain and maintain status

information from all elements of the SFO Complex as required

\
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f,

by MC/SFO-4-202. His responsibilities include:

i) Coordinating the preparation, dissemination, and display,

via the SFOF Display and Control System, of operational

status information in the operational areas

2) Collecting the information required to compile the Mariner

C status reports

3) Reporting malfunctions in displays to the responsible tech-
nicians

During the flight, the informa_iuli _u_.'_---_-_+_",_.._....._= ,'_spcmsible

first to the SFOF Operations Manager and, secondly, to the
Mariner Mars '64 SFOD. Those areas with which the Informa-

tion Coordinator comes in contact are:

I) Spacecraft Performance Analysis and Command (SPAC)

2) Space Science Analysis and Command (SSAC)

3) Flight Path Analysis and Command (FPAC)

4) Deep Space Instrumentation Facility (DSIF) Control

5) Data Processing Area (DPA)

6) Communications Control

7) Office of Public Education and Information (OPEI)

8) Operations Control

Document Control Group

The SFOF Document Control Group has responsibility for the

physical receipt of all flight data from the DSIF, the AFETR,

and the SFOF and for storing a complete record of this data in

the form of microfil_n, teletype paper tape, and/or magnetic

tape. The Document Control Group has the capability of rap-

idly retrieving all flight data, by means of an indexing method,

from the stored microfilm or the data library. In addition, the

group reproduces and disseminates the off-line bulk data orig-

inating in the Data Processing Area (DPA) as required for sup-

port of the Mariner Mars '64 Mission.
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D. FLIGHT PATH ANALYSIS AND COMMAND (FPAC)

i. FPAC Director

The FPAC Director is responsible for the proper execution of FPAC

functions. His real time mission responsibilities include scheduling and dis-

serninating information within his group to ensure that outputs of the FPAC func-

tion are made available to the appropriate areas. The scheduling respo_ui_i_y_""_

includes placing personnel requirements on the FPAC Operations Heads and

arbitrating FPAC computing conflicts in a manner consistent with the desires of
the SFOD.

It is the FPAC Director's responsibility to ensure L,_=_ p ...............

personnel are at all times cognizant of all changes in mission status and/or of all

real time decisions, and that appropriate action will be taken when required.

]Each FPAC Operations Head is responsible for personally presenting

to the SPAC Director the technical inputs that are concerned with the former's

area of responsibility, and that are necessary for real time decisions by the SFOD.

The SPAC Director will be responsible for presenting this information to the SFOD.

The FPAC Operations Heads will make available to the FPAC Director

copies of those portions of their outputs that are significant and will keep the FPAC

Director advised as to the status of their respective areas. The FPAC Director

will, in turn, as a service to the Operations Heads, explain to the appropriate per-

sonnel the contents of any FPAC output and/or the status of the FPAC at any given
time.

2. Maneuver Commands

a. General

The commands for which procedures are given in this para-

graph are:

DC-13 Maneuver Inhibit

DC- 14 Remove Maneuver Inhibit

DC-23 Arm SecondManeuver

DC -27 Initiate Maneuver

QCI -i Pitch Turn Duration

QCI-2 Roll Turn Duration

QCI-3 Motor Burn Duration
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bl Description of Operations Program

The primary function of the Midcourse and Terminal Guidance

Operations Program, described in detail in JPL RFP 312-174

and addenda, is to formulate the midcourse maneuver commands

required to achieve standard operation. Each maneuver requires

three stored quantitative commands (QC) and one direct com-

mand (L)tJ). The three stored quantitative Lu_,_,_,o whcn

transmitted to the spacecraft, are stored in the memory of the
CC&S prior to performance of the maneuver. The one direct

command initiates the maneuver sequence.

if optimum ...... uf _cecr -_UL1J. I "/.cL L/U il _. _., "_ ..................

will not permit achievement of standard operation, the program

permits determination of the feasibility of certain nonstandard

modes of operation. In such an event, the decision as to which

mode shall be adopted will be made by the SFOD during the flight
and, subject to the approval of the Project Manager, executed.

(1) Sequence of Guidance Operations. The sequence of events

in computing and executing the midcourse maneuvers fol-
lows.

(a) The spacecraft is tracked from launch. After the

spacecraft has been tracked for at least two days,

a definitive orbit from which the maneuver will be

computed is determined.

(b) The midcourse velocity impulse required to modi[y

the trajectory of the spacecraft so that encounter

occurs with the desired geometry at a favorable

time is computed. Certain constraints must be
satisfied:

I) The velocity impulse" may not be applied in
certain directions without loss of the telem-

etry used to record the performance of the

midcourse system, because there are nulls
• *_-^ _*+_--_ _# fh_ lr_,,x,--a_'in _ntenna used _o

transmit the data.

z)

3)

The velocity impulse delivered cannot exceed

the maximum value set by the amount of pro-

pellant available.

The velocity impulse cannot be applied in cer-

tain directions within a cone about the initial

pitch axis. This cone is inaccessible because

of the pitch-roll turning sequence and the motor

mounting.
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Co

The antenna constraint will not be violated unless

the mission cannot otherwise succeed. If a maneu-

ver resulting in encounter with the desired geom-

etry and satisfying the other constraints cannot be
found, a failure situation exists. If the spacecraft

is operating properly and is following a trajectory

that takes it sufficiently close to Mars, an attempt
_ ___11 .....

that places the spacecraft on the most advantageous

trajectory available. The trajectory evaluation

features of the Guidance Operations Program enable

the operations personnel to choose a revised aiming
---:-* -.-,_ul.. (_-_ = =,,ifahlP almin_ Point has been

chosen, the midcourse maneuver is computed.

(c) The vector impulse is converted to the appropriate

coordinates: pitch turn angle, roll turn angle, and

magnitude of impulse. The two angles and the mag-

nitude are then converted to the binary-coded form

acceptable to the spacecraft.

(d) The three binary-coded commands are converted to

TTY format and transmitted to a page printer and

reperforator in the FPAC area. The punched paper

tape is checked for validity against the computer

printouts and is then given to the SFOD for approval.

After proper approvals have been obtained, the com-

mand message is transmitted to the appropriate DSIF

station where the command is again checked and is

then transmitted to the spacecraft using the Read-

Write-Verify (RWV) System. The commands arc

stored in the registers of the CChS.

(e) DC-27 is transmitted and the spacecraft begins the

midcourse maneuver. After completing the mid-

course maneuver the spacecraft returns to the

cruise mode, orienting itself by means of the Sun

and Canopus sensors.

(f) The orbit is recomputed and the necessity of a

second maneuver is determined. If required, the

second maneuver is executed in the same manner

as the first.

Considerations Determinin_ the Optimum Choice of Maneuvers

A large number of constraints and experimental requirements
affect the choice of an optimum flyby trajectory. The nominal

trajectory was chosen to satisfy all these constraints in an
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optimum manner. The constraints that have been considered

are:

(1) Experimental Requirements.

(a) Television Experiment, The following restrictions
are imposed by the television experiment:

1) The area being photographed must not move

too rapidly across the field of view or the

picture will be blurred.

.... L_-__ photog._p_,o,_ ,.,.,,,.tincludeThe -,_-- _,,*_ .............

contrasting regions recognizable from Earth

ob se rvation s.

(b) Field and Particle Experiments. The spacecraft
must pass sufficiently close to the planet to detect

the associated fields and any trapped radiation.

(c) The flyby geometry should enable an improved
estimate to be made of the Martian atmosphere

and of its mass.

(z) Engineerin__g Subsystem. Requirements. There are several
hardware constraints imposed by the various subsystems:

(a) Attitude Control. The following restrictions are

imposed by the attitude control subsystem:

I) The spacecraft must be able to see the Sun

and the star Canopus, otherwise attitude
reference will be lost.

z) The encounter geometry must not allow Mars
or its satellites to come into the field of view

of the Canopus sensor.

$, %

&u? -- _ +; ,",,-'_ .....Co**,,,,,,,,i ....... s. The fnllnwing restrictions are

imposed by communications requirements:

1) If at all possible, the orientation of the space-

craft during the midcourse maneuver must

permit the transmission of telemetry over the

low- gain antenna.

z) The high-gain antenna must be pointed at the

Earth during the encounter sequence while

planet scan is in progress, and until the data

is relayed back to the Earth.
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d.

e,

(c) Propulsion. The midcourse impulse cannot exceed
the maximum provided.

The satisfication of all these constraints, other than the

low-gain antenna constraint, is guaranteed if encounter
occurs in the nominal location. If a standard encounter

is not indicated, a trajectory that satisfies these con-

straints will be chosen during the operation.

Input to the Guidance Operations Program

The input to this program has been divided into three classifi-
cations.

1) Input from the Tracking Program

The basic inputs from the tracking program are the be st

estimate of the six injection coordinates an_t the injection

time and a measure of the orbit uncertainty.

2) Prelaunch Input

The prelaunch input consists, in general, of items that

can be considered constants of the spacecraft system

and thus are not subject to variation during changing or

unexpected operating conditions.

3) Postlaunch Input

Items in the postlaunch input fall into two classifications:

items that are subject to change during changing or unex-

pected operating conditions, and control commands for

the program.

Functional Blocks

Figure VII-5 is a functional block diagram of the Guidance

Operations Program. There are seven independent blocks

that have been built around the JPL planetary trajectory pro-

gram. Functional blocks 1 through 5 in this figure are re-

quired for standard operation and nonstandard operation. Func-

tional blocks 6 and 7 have been designed to assist in making

operational decisions during nonstandard operation. A brief

description of each functional block is given below.

Block I Midcourse Maneuver Program Introductory
Printout

The information presented on the introductory

printout is based on the orbit determination proc-

ess, gives an initial estimate of the quality of the

orbit obtained, and serves to relate the Orbit De-

termination Program to the guidance program. All
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Block 2

Block 3

Block 4

input quantities from the Orbit Determination Pro-

gram will be included in the introductory printout.

The trajectory program will be utilized to obtain an
initial estimate of the miss distance and time-of-

flight error that exist between the best fit trajectory

and the terminal conditions specified in the program
output.

Midcourse Decision Program

The purpose of this program is to calculate the mid-

course maneuver subject to various constraints. The
.... +-_;_+_ +u_+ ,_,,_ hp pv_11_ated are the DroDulsion

constraint, the time-of-flight constraint, and the low-

gain antenna constraint. The propulsion constraint

and the time-of-flight constraint are absolute. If it is

not possible to attain the encounter geometry request-

ed without violating an absolute constraint, the Mid-

course Decision Program will switch automatically

to the Capability Ellipse Generator Program. If it is

possible to attain the encounter geometry requested

without violating an absolute constraint, the output

of the Midcourse Decision Program will be fed di-

rectly to the Midcourse Command Generation Pro-

gram.

The output from the Midcourse Decision Program

falls into three groups. The first group specifies

the trajectory conditions {i. e., position, velocity,

and time) at which the midcourse rocket motor

ignites. The second group consists of a set of
brief statements that will be printed out, if called

for, by the decision sequence that formulates the

midcourse maneuver. The third group contains

detailed numerical inforrrration related to the test

for the antenna constraint.

Midcourse Command Generation Program

The purpose of this program is to convert the veloc-

ity vector correction, determined in the Midcourse
Decision Program, into a pitch turn, a roll turn,

and a velocity magnitude, all expressed in binary

form and adjusted to a form usable by the CC&S.

The commands will be punched out on cards in

binary form on command. The Midcourse Command
Generation Program will also calculate a noise
moment matrix of midcourse injection errors.

Flyby Fine Print Program

The purpose of the Flyby Fine Print Program is

to generate detailed information concerning the
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f*

trajectory during the encounter sequence. The

program is automatically run after the Midcourse

Command Generation Program.

Block 5 Dispersion Ellipse Plotting Program

The covariance matrices of the orbit determination

and of the midcourse _xecution are mapped to dis-

persion ellipses in the R.T plane.

Block 6 Capability Ellipse Generator Program

The. Capability El!ipqe Generator Program will

generate the maximum capability ellipse in the

R.T plane by assuming that maximum maneuvers

are applied in the critical plane. By drawing a

contour through the points found in this way, the

attainable area in the R.T plane can be defined.

Block 7 Contour Plotting Program

Contours of the various constraints will be plotted

in the R-T plane. This is done primarily as an

aid in selecting new aiming points in nonstandard
situations.

Operational Options

The various functional blocks described in paragraph e., im-

mediately preceding, are combined to form four operational

options. These options are:

Operational Option A - Midcourse Maneuver Program

Operational Option B - Mission Capability Study
Program

Operational Option C - Spacecraft and Trajectory

Constraint Evaluation Program

Operational Option D Flyby Trajectory Fine Print

Program

In general, all operational options will be used before the
midcourse maneuver to select the midcourse maneuver; Oper-

ational Option D will be used after the midcourse maneuver to

monitor the trajectory obtained. All four operational options

require access to the prelaunch input and the input from the

tracking program. Each option requires the trajectory pro-

gram. The postlaunch input is specified by options.

Operational OptionA, the Midcourse Maneuver Program can,
under various circumstances, use five of the seven functional
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.

blocks. The postlaunch input provides considerable additional

flexibility. The following alternatives are provided:

1) Operational Option B will be used when it is desired to

make a mission capability study.

z) Operational Option C will be used when the standard
encounter conditions arc unattainable and an alternate

aiming point must be chosen.

3) Operational Option D will be used, in general, after the

midcourse maneuver, on flyby missions, to obtain better

trajeutuiy information following an improvement in the

orbit determination.

Orbit Determination

a. General

The determination of the spacecraft orbit is described here-

with. The portions of the Atlas/Agena, Mariner C vehicle

trajectory to which this part of the procedure applies are the

parking orbit of the Mariner C/Agena and the space trajectory

of the Mariner C spacecraft. Knowledge of the parking orbit

is required by JPL to provide:

1) Initial acquisition and prediction information for the
DSIF

Z) An estimate of the injection conditions of the spacecraft

Knowledge of the space trajectory of the Mariner C spacecraft

after injection is required to provide:

1) The path of the spacecraft in sp_'ce

z) Successive acquisition and prediction information for
the DSIF

3) Spatial orientation to assist the evaluation of spacecraft

performance

4) Inputs to the maneuver program.

b. Determination of the Parking Orbit

The parking orbit of the Mariner C/Agena vehicle is an Earth
satellite orbit into which the vehicle, under standard conditions,

is injected at the end of the first Agena burning period. After

a coast period, the Agena stage is reignited and permitted to

burn until sufficient velocity has been attained to place the

spacecraft in the desired Mars flyby trajectory. The vehicle
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Co

will be tracked during the parking orbit by the AFETR tracking

stations shown in Figure If-1. The prime responsibility for the

real time determination of the parking orbit will be discharged

by AFETR. The orbital elements of the parking orbit and ini-

tial acquisition information will be supplied to JPL by AFETR

as shown in the Standard Sequence of Events (Table V-I).

Prior to entry into the parking orbit, AFETR will fulfill its

range safety function under the direction of the Superintendent

of Range Operations. During, and for a short period after

entry into the parking orbit, the vehicle will be tracked by the

San Salvador, G_nH Turk. Antigua, and Bermuda radars. At

the conclusion of its range safety function at approximately

L +500 seconds, AFETR will use this tracking data, with a

modified least squares technique, to determine the injection

conditions of the parking orbit. The time of injection, i. e. ,

cutoff of the first Agena burning period, will be pbtained from

Antigua in real time by telemetry from the Agena vehicle.

While the Mariner C/Agena vehicle is coasting in the parking

orbit, AFETR will use these injection conditions and time,

assume a nominal second Agena burn, and commence compu-

tation of initial acquisition information for DSIF 41 and 51. The

orbital elements of the parking orbit and initial acquisition in-

formation will be transmitted in real time to JPL at Cape

Kennedy for relay to the SFOF and DSIF 41 and 51.

To ensure the capability of providing this initial acquisition

information for the DSIF, JPL will back up the AFETR com-

putations at the SFOF. Reformatted raw tracking data from

Antigua, Ascension, Pretoria, and the tracking ship, as well
as the telemetered event times, will be transmitted to JPg at

Cape Kennedy for relay to the SFOF for this purpose. JPL

will parallel the computations at AFETR and will use the or-

bital elements supplied by AFETR as they become available.

The initial computations at AFETR will be based on more data

from more stations than those at the SFOF thereby providing

u^'+_- estimate of the parking orbit injection conditions.

At the conclusion of the AFETR postinjection orbit determina-

tion process, AFETR will transmit the injection conditions of

the spacecraft to JPL. If trouble should develop with the IBM

7094 at the IPP, these injection conditions will be used by JPL

to compute the required initial acquisition information for DSIF
41 and 51.

Determination of the Spacecraft Orbit

After initial acquisition by the DSIF, all postinjection tracking

data will be supplied by the DSIF for the determination of the

orbit of the spacecraft.
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(l) The Mathematical Method and Computational Options

The spacecraft orbit will be determined by finding the

set of initial conditions at injection epoch that causes
the weighted sum of the squares of the differences be-

tween actual observations and the computed values of
the observables to be minimized. The method is called

modified weighted iea_t square_- _=_=usc.... of +_'e_.._.ethod

employed in obtaining tI_e we{ghts. In the usual least

squares method, the data points are weighted, independ-

ently, inversely proportionally to their expected (or

measured) variances. In modified least squares, the

independen_ ..................

expected (or measured) effective variances. In arriving

at the effective variance for each data type at each station,

consideration is given to the correlation width of all rec-

ognized noise sources, the sampling rates, counting times,

elevation angles, range to the spacecraft, ahd computa-
tional errors.

A final premaneuver orbit will be computed using all data

prior to the maneuver point. The best estimate of the in-

itial conditions and the covariance matrix of its errors at

the new epoch will be computed in the midcourse guidance

program from data supplied by the Orbit Determination

Program (ODP) plus the statistical description of nominal

guidance execution errors provided before launch and ver-

ified after launch by the SDAT. The ODP will statistically

combine the premaneuver orbit estimate with the postma-

neuver tracking data to provide the combined postmaneuver
estimate.

Operationally, the tracking data will be placed on mag-

netic tapes directly from the teletype lines and on the

disc files. The normal mode of bperation of the Track-

ing Data Editing Program (TDEP) will use tracking data

from the disc; the data on tape serves as a backup. The

TDEP processes the incoming tracking data at regular

.L_. _,_ _,_¢ _,_ting certain tests for dataintervals so _,,_ ,.=_ ...........

format, range of measured quantities, and data condition

codes may be eliminated and the remainder of the data

may be made available for use by the ODP. The Orbit

Determination Group will control the data admitted to the

ODP from the disc file containing the edited data. Blunde.r

points not caught by the TDEP are normally rejected by

the ODP using a semiautomatic, three-sigma test. The

main exception is the OD first postinjection orbit that will

require nonautomatic hand editing because of inaccuracies
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(z)

in the initial conditions. It is anticipated that after two

hours of data have been processed, no significant con-

vergence problems will be present. AFETR estimates

of injection conditions will normally be used to start the

iterative process. An independent check of these initial

conditions will be made using DSIF data with a recently

developed starter method.

Key Events

a) Parking orbit estimation (backup to AFETR).

b) Orbit calculation numbe_ une. This gives _ pre-

liminary indication of the maneuver required to

hit the desired aiming point.

c) Nominal maneuver orbit. This orbit is computed

a few hours before midcourse and is_used as a

basis for the initial calculation of the midcourse

maneuver before it is performed.

d) First postmaneuver orbit. This orbit provides the

first opportunity to compute the actual postmaneuver

target parameters and to gain a preliminary estimate

as to the necessity of a second maneuver.
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a)

b)

c)

d)

e) Encounter

A central core of SPAC personnel,

E. SPACECRAFT PERFORMANCE ANALYSIS AND COMMAND (SPAC)

1. Organizational Responsibilities

SPAC support of the Mariner Mars '64 Mission will be described as

a function of mission phases. The primary mission phases are:

Launch to Can.pus Acquisition

Can.pus Acquisition to Midcourse Maneuver

MM,,,,_..-o,_"-^... __ tn__ReacQuisition

Cruise

hereafter referred t_o as the

nucleus, will consist of the SPAC Director, the SPAC Division Representatives,
the Data Processing and Operations Advisor, and the Computer Programming
Advisor(s). The SPAC Director will place much responsibility for the success-
ful discharge of the SPAC effort on the other members of this nucleus. Addi-
tional personnel from the technical divisions will augment this nucleus during
the various mission phases. The schedule which follows will indicate how the
various mission phases will be supported.

a. Launch to Canopu= Acquisition Phase

Full support from all major subsystems will be provided
during this phase from Launch minus one (1) hour until
Can.pus Acquisition plus four (4) hours.

b. Can.pus Acquisition to Midcourse Maneuver Phase

The minimum support during each 24-hour interval will be the
SPAC Division Representatives or their alternates. This sup-

port will commence at Can.pus Acquisition plus four (4) hours
and ;;,i!! terminate at Midcourse Maneuver minus six (6) hours.

Co Midcourse Maneuver to Reacquisition Phase

Full support from all major subsystems will be provided during
this phase from Midcourse Maneuver minus six (6} hours to
Can.pus Reacquisition plus four (4) hours.

d. Cruise Phase

During this phase, SPAC support will consist of a) monitoring
the spacecraft data output on a day-to-day basis, b) daily
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convening of the SPAC nucleus to discuss spacecraft perform-

ance and provide current computer alarm limits. Telemetry

analysis by SPAC will be conducted in nonreal time during the

cruise mode, except in the following situations:

1) Individual SPAC members may review the bulk data out-

put in the Planetary Operations Room at their convenience.

z) -----:_-.1-:_.11...-ta,-.-_, fn 1"11n anThe SPAC Director may p_ ........ y .............
exercise in the SPAA at a time when that room can be

made available.

3) An emergency (alarm) situation arises in the spacecraft

performance and _o**-,ecorrcctive action midst be decided

upon.

During the cruise phase, detailed plans for staffing and oper-

ation during the encounter sequence will be worked out. This

effort will require periodic meetings to evolve these plans.

e. Encounter Phase

The tentative schedule during the encounter phase will be real

time, 24-hour personnel support from all major subsystems,

beginning about one day prior to the estimated encounter time

and extending through the period of tape recorded data play-
back. As mentioned previously, the details of the encounter

phase operation will be generated during the cruise phase.

Operational Procedures

a. Launch to Canopus Acquisition Phase

Although the state of the spacecraft at time of launch is not
the responsibility of SPAC, SPAC personnel will be available

at least one hour prior to scheduled lahnch time to review the

spacecraft telemetry generated in the prelaunch configuration;

thus these personnel will be able to anticipate the spacecraft

telemetry output following launch. The spacecraft telemetry
.... ot-,_ _,,-_ C_pe Kennedy during thewill be transmitted Lo L,_= ,.,,-. ..........

prelaunch phase to assist SPAC in its subsequent analysis of

the spacecraft after launch.

All data acquired at the JPL station at Cape Kennedy will be
transmitted to the SFOF for evaluation by SPAC. Similarly,

data acquired at the SFOF during the initial stages will be
transmitted, as desired, to the 3PL station at Cape Kennedy

for perusal by the launch team.

The first scheduled spacecraft events will occur, in most cases,
over an area of the Indian Ocean. Telemetry of these events

will not be available in real time. Telemetry data acquired in
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real time by DSIF 41 will have to be used to determine that

the following actions have occurred (primary indicators are
also noted):

Action Indic ator

Solar Panels Open #115, #116

Scan Platform Unlatch #116

Sun Acquisition In Process #105, #106, #11Z, #113

Radio Transmitting High
Power

_204, #214

(DSIF received signal strength)

Cruise Science On

Tape Recorder Shut Off

#227 (Telemetry contains

science data)
¢

#I 16, #z21

When the spacecraft is over DSIF 41, the CC&S will initiate

backup commands for unlatching the solar panels and scan

platform and for initiating the Sun acquisition process. The

generation of these two commands will be indicated on Telem-
etry Channel 115.

The completion of the Sun acquisition process should be indi-

cated on Telemetry Channels 112, 113, and 116. Verification

of the fact that the solar panels will supply the total spacecraft

power requirement will be indicated by observing Telemetry
Channels 109, 207, 216, 222, 223, 224, 225, and 226. Sun

acquisition can also be verified by the fact that the magnetom-

eter calibration roll rate will be imparted to the spacecraft.

Telemetry Channels 107 and 114 are used to monitor this con-
dition.

The spacecraft should continue rolling for magnetometer cali-

bration purposes until L +997 minutes when the CC&S initiates

the roll acquisition mequencc of energizing the Canopus tracker

and imparting the roll search rate to the spacecraft. The CC&S
event is observable on Telemetry Channel 115; the roll acqui-

sition process may be monitored on Telemetry Channels 107,
108, and I14.

Subsequent to the completion of the roll acquisition process it
must be determined that the celestial object at which the

Canopus tracker is pointed is actually the star Canopus. Ke-
ceipt of telemetry on Channel 107 is indicative of the Canopus
tracker pointing at Canopus. A more rigorous identification
of the celestial body acquired will be established with the aid
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of a computer program that matches the time history of the

Canopus tracker output with the star field viewed by the
Canopus tracker during the roll search. The spacecraft
and/or ground AGC time history, and the magnetometer out-

put during the roll search should also aid in determining the
attitude of the spacecraft after completion of the roll search.

The execution of the rnidcourse maneuver is dependent on the

spacecraft being stabilized about the roll axis at the initiation
of the maneuver. Its attitude in space must be known, but
there is no basic requirement that the spacecraft be oriented
so that the Canopus tracker points at Canopus this early in

the flight, in the _it_ation ;vhere th_ _cquired star is not
Canopus, a ground command is available that will cause the
roll search to be initiated once more. A more thorough dis-
cussion of this situation will be found in Section VI.

3. Midcourse Maneuver to Reacquisition Phase

Should atrajectory correction be necessary, SPAC will review the
suggested corrections to verify their effect upon the spacecraft and will be capa-
ble of monitoring spacecraft performance during the execution of the trajectory
correction. The correction will be accomplished by orienting the thrust axis of
the postinjection propulsion system in space so that the impulse to be applied to
the spacecraft will be the proper vector quantity. Subsequent to orientation of
the motor axis, the motor will be commanded to burn for a sufficient period to

permit the required impulse to be supplied to the spacecraft.

Orientation of the thrust axis is accomplished by causing the space-

craft to pitch a prescribed number of degrees, and then causing it to roll a
prescribed number of degrees. These maneuvers are likely to orient the space-

craft away from its Sun acquired state thereby placing a perturbation upon the
thermal balance of the spacecraft. Communication margins will also vary as

the spacecraft/Earth angular relationships are altered. These are some of the

factors SPAC must consider in determining the capability of the spacecraft to

execute a given maneuver.

Computation of the required turn durations and the motor burn dura-

tion is accomplished by FPAC. An output of the program is the listing of the

three quantitative commands (QC) to be sent to the spacecraft. After these

commands have been checked, they will be transmitted to the spacecraft. Event

register indications will coRfirm that the commands have been properly received.

The command subsystem will generate two event pulses on Channel 116, regis-
ter 4, to confirma) that the QC address has been recognized, and b) that the

eighteen CC&S bits have been transmitted to the CC&S. The CC&Swfll generate

one event pulse on Channel 115, register Z, when odd parity on the eighteen
CC&S command bits has been observed.

The next step of the maneuver sequence is to transmit ground com-
mands to assure that the pyrotechnic subsystem is in the proper state for the
maneuver. These two commands, DC-14 and DC-Z9, will result in one event

pulse each on Channel 116, register 4.
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Activation of the maneuver clock in the CC&S occurs upon receipt of

DC-27 by the CC&S at which time a pulse is issued on Channel ll5, register 2.

The flight command subsystem issues one pulse on Channel If6, register 4, upon

recognition of the DC-27 command address. The gyros are energized and the

data encoder is switched to Data Mode I by the CC&S upon activation of the maneu-

ver clock. In the following discussion, the times listed for initiation of functions

by the CC&S may be as much as one minute earlier and still be considered nomi-

nal. All maneuver commands should then be iniLiated early by this sam.e increment.

One hour after DC-27, the CC&S initiates the pitch turn. Evidence

of this is seen on Channels I05, ll2, and I15. It is possible to verify that this

turn was of the proper duration by monitoring Channel 220. The turn is termi-

nated by the CC&S at the preset time and an _vent pulsc is i_zued en Cbann_1 I15.

register 2.

At 82 minutes after DC-27, the roll turn is initiated. Evidence of

this is seen on Channels 107 and I15. Verification of the duration of the roll turn

is monitored on Channel 220. Telemetry Channel If5, register 2, _vill record

one pulse when the CC&S terminates the roll turn at the preset time.

The postinjection propulsion system ignition will be initiated by the

CC&S at DC-27 plus 104 minutes. The CC&S register will indicate one pulse

when the command is given. Event registers i and 3 will record one event each

when the pyrotechnic subsystem supplies firing current to the first burn start

squibs. The duration of the motor burn can be monitored on Channel 220. Ter-

mination of the motor burn will be commanded by the CChS at the preset time;

the CChS will also issue an event pulse onChannel if5, register 2. After receipt

of the CC&S command, the pyrotechnic subsystem will supply firing current to

the first burn stop squibs; this generates event pulses on Channel I15, register l,

and on Channel If6, register 3.

Reacquisition of celestial references will commence 110 minutes

after DC-27; this will be evidenced by an event on Channel 115, register 2, and

a switch to Data Mode II by the data encoder. This acquisition sequence will not

contain a delay between Sun acquisition and the initiation" of roll acquisition.

Acquisition of the star Canopus will be verified by an output of the Earth detector

on Telemetry Channel 107.

An event pulse will be _ecorded on Channel !!5; register 2. at DC-27

plus 199 minutes, independently of the state of the attitude control subsystem.

This pulse indicates that the CC&S maneuver clock has reset itself and again is

in a proper premaneuver state ready for a second trajectory correction if one is

deemed necessary.

4. Cruise Phase

The spacecraft is in the cruise phase until just before closest approach

to the planet. Specific events are scheduled to occur by means of on-board com-

mand which will permit the long-range communications required for this mission.
All these events are commanded from the CC&S, and each will result in an event

pulse being added to Channel 115, register 2.
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At Encounter minus 192 (E -192) days, the data encoder will be com-

manded to switch the telemetry data rate to 8 1/3 bps. This will increase the
time interval of a Data Mode II data frame from 12.6 to 50.4 seconds. This

altered data rate will be maintained for the duration of the mission.

The angular relationship between the Sun-oriented spacecraft and the

star Canopus changes as the spacecraft revolves about the Sun. As a consequence,

the cone angle of the Canopus Lr_cker n-,ust be ,..,,,...,._,...__".... ,.-I p,_,-_,_-l_r_lly_.............in nvder to

permit Canopus to remain within the field of view of the tracker. Four commands

are issued during the course of the mission. These will occur at E -137 days,

E -103 days, E -68 days, and E -30 days. Maintenance of proper lock on Canopus

is imperative for long-range communications, as is the use of the high-gain an-

tenna for the final porLiuu of .... n_xs .....Ll1_;

The radio transmitter output is switched from the low-gain to the

high-gain antenna which will be used for radiating the spacecraft RF signal for
the remainder of the mission.

t

Another type of GC&S command is generated regularly throughout the

flight and an event pulse is sent each time it is given. The cyclic command

occurs every 66 2/3 hours and is used for automatic switching of radio exciters

or power amplifiers if their output falls below a preset value. Also, by internal

logic, the radio subsystem will switch the spacecraft receiver from one antenna

to the other if two-way RF lock has not occurred between two consecutive cyclic
commands.

5. Encounter Phase

The CC&S will initiate the encounter sequence approximately 6 Z/3

hours before closest approach to the planet; this will be evidenced by an event

pulse on Channel 115, register 2. Encounter science power will be turned on
which should be evidenced on Telemetry Channels 222, 223, 224, 225, and 227.

The science cover willbe released, causing the telemetry value of Channel 414

to change. Release of the science cover is the result of the pyrotechnic sub-

system activating a solenoid; this pyro event causes an event pulse to be re-

corded on Channel 115, register 1.

Motion of the scan platform will begin, and data within the Display

and Analysis Suppox-L (_ol ^ e_ o_'_'=xo_'_'''°''_".... +_'_ .v¢............... t _11 indicate where it is pointing.

While the scan process continues, the Wide-Angle Sensor will be searching for

the planet. Upon acquiring the planet within its field of view, a signal to the

data encoder, via the DAS logic, will command the data encoder to switch to

Data Mode III. No engineering telemetry will be transmitted when the data
encoder is in Data Mode III.

The data encoder will continue in Data Mode HI until the DAS has

switched it to Data Mode II at the termination of the TV picture recording se-

quence. Upon return to Data Mode II, Telemetry Channel 116, register 3,
should contain two additional counts caused by the two end-of-tape (EOT) signals

generated while the tape recorder was running.
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Another event pulse will be registered on Channel 115, register Z,

at 13 1/3 hours following the turn-on of encounter science. This pulse coincides
with the turn-off of the encounter science instruments. Examination of Telemetry

Channels 222, 223, 224, 225, and ZZ7 will verify that this has occurred, as will

the change of the last several words of the real time DAS telemetry format.

Exa.-_..ination of engineering data will be possible for the next 6 2/3

hours, at which time the CC&S will switch the data encoder into Da_a Mode IV

to play back the previously recorded data. A CC&S event pulse will occur also.

The playback of one TV picture and associated data will take approximately 8 I/Z

hours, at which time the Data Mode IV/llogic of the tape recorder will switch

...._,,_ ,_0._,,.-=-*_e_,,_,_,q,_..._ ..... tn Data Mode I. Data Mode I will last approximately 1 1/2 hours

and will be followed by a switch to the recorded data playback mode for the next

TV picture and associated data. This alternation between recorded data and the

all-engineering Data Mode I will continue indefinitely, or until interrupted by
radio command. Each time the end-of-tape strip is passed, another event pulse

will be issued on Channel 116, register 3.
t
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F. SPACE SCIENCE ANALYSIS AND COMMAND {SSAC}

I. Organizational Responsibilities

Space Science Analysis and Command (SSACI is composed of cognizant

personnel from the Space Science Division and off-Laboratory experimenters, and

is headed by- the Project Scientist. Figure VII-6 shows the Mariner Mars '64

SSAC organization which consists of Group A and Group B.

sisting of:

For operational purposes, SSAC Group A has been defined as con-

a)

b)

c)

d)

e)

f)

Project Scientist

Cognizant Scientist for Ground Data Handling

Data Repre sentative

Data Monitor s

Assistant Project Scientist

Deputy Project Engineer

SSAC Group A will be able to provide routine support during space

flight operations tests and during flight. SSAC Group B will be available to pro-

vide additional support during critical periods and for consultation when required.

SSAC Group B will be composed of SSAC Group A plus the following:

a) Consultants (Project Representative, Division 32 Section

Chiefs, Project Engineer, etc.)

b) Systems Engineers

c) Cognizant Engineers

d) Experimenters

e) Cognizant Scientists

Additional support from within the Space Science Division may be

required if necessary.

2. Analysis of Scientific Data

a. Cruise Science Analysis

SSAC will provide 24-hour-per-day mission coverage beginning

approximately one week prior to the first launch and continuing

for the duration of the mission. Real time data monitoring and

analysis programs must be adequate to permit the reaction time
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to a spacecraft nonstandard or emergency situation to be not

greater than ten minutes during the launch to initial acquisition

period and during maneuvers, and not greater than one hour

during the cruise period.

Data obtained during the initial spacecraft roll period should

yield positive calibration information about the magnetometer
X and Y axes.

The following cruise instruments should have been calibrated

at least twice by the time of Canopus acquisition:

1) Magnetometer

2) Cosmic Dust Detector

3)

4)

Cosmic Ray Telescope

Plasma Probe

The first three are calibrated once every 7. 175 hours at a

spacecraft data transmission rate of 33. 3 bps, and once every

28. 787 hours at a spacecraft data transmission rate of 8. 3

bps. The plasma instrument completes one cycle, including

calibration, every 36 data frames, which is -_8 minutes at

the 33. 3 bps data rate and ,_31 minutes at the 8. 3 bps rate,

respectively.

These instruments and the following ones will be continuously
alarm-monitored on the IBM 7040:

1) Ion Chamber

2) Trapped-Radiation Detectors

3) Data Automation System

4) Wide- and Narrow-Angle Acquisition Gates

5) Encounter Instrument Power-On Indicator

6) Spacecraft Serial Number Indicator

The processed tabulations and plots will be available through

the IBM 7094 at least once daily. The TV, a planet-oriented
instrument, cannot be monitored during cruise since no power

turn-on is planned prior to planet encounter. Full data process-

ing on the IBM 7094 is required on one-half-hour notice in the

event of a spacecraft nonstandard condition or a science alarm.
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b. Planetary Science Analysis

SSAC will provide 24-hour-per-day mission coverage through
pIanetary encounter and through Telemetry Mode IV tape play-
back. Real time data monitoring and analysis programs must
be adequate to permit the reaction time to a spacecraft non-
standard or emergency situation to be not greater than ten
minutes during planetary encounter and during the posten-
counter period when stored encounter data is being played
back.

Power-on to encounter instruments will be monitored at the
nominal time. Provisionwiii exist to recommend the exe-

cution of a backup real time command from the DSIF. During
TeIemetry Mode HI, aI1 scientific instruments wii1 be moni-
tored to determine the spacecraft's detection of the planet; real

time TV engineering data will also be monitored.

During Mode III and Mode IV, SSAC wiiI maintain close liaison
with the DSIF stations through DSIF Net Control to ensure that

the data quality meets established standards. This is necessary
to determine the necessity of repeating the stored data playback.
Each complete picture wili be dispIayed in unrefined form, both

as a digital matrix and as an analog print, one-hMf hour after
its reception at the SFOF.

In addition to the SFOF computing services, the requirement
exists for priority use of the Link Video Film Converter. Mode
IV decommutators are required at the DSIF stations so that de-
tailed monitoring of the data can be accomplished by the station.

3. Release of Scientific Data

The real time computer provides, as outputs, single copy tabulations
on the SSAASC 3070 printer, single copy plots on the 11" x 17" and 30" x 30"
plotters, and comments on the administrative printer. This data concerning the
performance of the scientific instruments on board the spacecraft is intended for
SSAC use and will be the basis for SSAC inputs to the Mission Evaluation and
Status Summary. In addition, the SSAA Engineering Sensor Display Module, the
Mission Space Science Status Display Module, and the science portion of the Mis-
sion Spacecraft Performance Status Display Module will be kept current by the
SSAC Group A members. All other release of scientific data will require indi-
vidual approval in person by the SSAC Director. The Assistant SSAC Director
will supervise the distribution of the computer output in the form of tabulations,
and the distribution of SC 4020 plots, photographs, microfilm, and magnetic tape
to the off-Laboratory experimenters.

Sufficient programming and display capabiIity will exist to permit the
continuous and complete monitoring of science telemetry to assure cognizance. It
is not the function of SSAC, as such, to announce scientific discoveries.

Logistic and personnel support may be required from the SFOF Support

Group to distribu2e and mail data, etc.
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G. DISSEMINATION OF INFORMATION

I. General

In order to maintain consistency, accuracy, and proper control of the

information to be released during the Mariner Mars '64 Mission, the policies de-
. •, 1 _.... "- ;v_11 h,:, nh._erved.

Detailed information concerning countdown and launch-to-injection

status will be available to the Information Coordinator as it is reported to the

SFO Talker by the AFETR Talker over the Operational Voice Communication

Sy_tcr'- {OVCS!: Information detailing mission progress will be furnished by

the Mission Evaluation and Status Summary (MJ_SS) prograi_.

2. MESS Program

The MESS program is an operations computer program that furnishes

abstracted values from the detailed user area listings in the commo_n environ-

ment (COMENT) region of the 1301 disc file. The functions of the real time

MESS in the 7094 Complex are to receive information from the 7094 user areas

and to deposit this information in the COMENT of the 1301 disc file in the appro-

priate regions.

The requirements of the program are:

a)

b)

c)

d)

identified for transmission to COMENT.

e) Output must be suitable for microfilming.

MESS will order, number, place in the I301 disc file,

vide as an output to the SFOD the information that follows.

a. Flight Path Analysis Area (FPAA)

FPAA information will include:

MESS must operate in the 7094 at edit time.

A simplified mission status report must be available to the
SFOD from the 7094 at his request.

The numerical contents of COMENT, with identifying symbols

in tabular form, must be available at all times.

MESS must permit inputs to be stored in COMENT from any

user area, provided these real time messages are properly

1)

2)

3)

and will pro-

Orbital elements in Cartesian coordinates

Epoch at which orbital elements are computed

Miss parameters associated with this converged orbit
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b.

4)

5)

6)

7)

8)

9)

10)

11)

12)

13)

14)

15)

16)

Encounter conditions predicted by this orbit

Position of spacecraft at time of update

Predicted flight time to encounter

Distance from Earth's surface at time of update

Station view periods for next five days

Information about condition of tracking data

Merit figure tot the quality of predictio_n__ that will be

based on the standard deviation, and rms error in the

differences between observed and predicted data

Midcourse maneuver velocity increment and midcourse
commands *

Predicted B. T and B. R and time of flight as a result of
a midcourse correction, and the time associated with
this information

Midcourse covariance matrix resulting from midcourse
execution errors

Aerographic point at which closest approach occurs

300 words of comment and explanation by FPAC Director

Formats from DSIF and AFETR for use of the Tracking
Data Editor

Engineering Telemetry

Engineering telemetry will consist of 90 discrete measure-
ments, each of which will contain:

1) Time of update

2) Number

3) Encoder address

4) Telemetry mode

5) Bit rate for that mode

6) High (DN)

7) Low (DN)
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C,

d,

e°

f.

8) Current (DN)

9) Average (DN)

10) Six BCD characters identifying the measurement

] I) High (Engineering Units)

12) Low (Engineering Units)

13) Average (Engineering Units)

14) Current (Engineering Uni£s)

1 5) Day number

Science Telemetry
t

Science telemetry will include 35 quantities specified by the

Space Science Division.

Significant Flisht Events

Significant flight events will be transmitted to MESS from all
user areas. MESS arranges this information by time, and

numbers it sequentially.

DSIF Station Reports

DSIF station reports, comprising 120 words of comment per

pass per station, will consist of:

l) Actual station acquisition and loss times for each pass

2) Time at which the DSIF is taking telemetry and tracking

data

3) Times that the DSIF is out of lock

4) Signal strength and transmitter power throughout the

pass, as a function of time

5) Ground mode of operation and the time periods for each

ground mode

Communications Status Summary

The Communications Status Summary of 100 lines per day will

provide the following information:

1) In and out times for all lines
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°

,

2) One BCD word comment about their quality

3) One word for usage (science, telemetry, etc.)

g. Gomputer Status Reports

The Gomputer Status Reports will be in the following format:

UNIT #, TIME, (UP OR DOWN)

FUNGTION_: -', TIME, USAGE;:-'_-"

DATA':-',:-',:-',TIME :5'1'ART, TIIvlE END

h. Log of Flight

The log of the flight, providing special comments from the

Operations Area at a maximum rate of 500 lines _per day,

will consist of:

11 Time

2) 54 BCD characters (9 BCD words)

Source of Operational Information

Operational information is collected from the following sources:

a) Operations logs

b) DSIF station logs

c) Reports from analysis groups (SPAG, SSAG, and FPAG)

d) SFOF Operations Reports

e) Spacecraft Data Reports

f) Status Displays

Dissemination of Operational Information

Assembled operational information is disseminated as follows:

a. Operations Log

Distributed to operations personnel in near-real time, the

Operations Log is a real time record of events that are

where FUNCTION is monitor, full data processing, etc.

where USAGE is given in percent of full day, 0000 GMT to 2400 GMT

where DATA is type, such as telemetry or tracking
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b°

transmitted verbally between SFOF operational information

personnel and AFETR, and of events that are heard over the

JPL internal communications system.

Daily Operations Reports

These reports provide NASA, the Project, and the DSIF stations

with a short summary of daily operations as well as summarized

information regarding spacecraft status and operational status.

The information for this report will be derived from the MESS

program output.

Off-Laboratorv distribution will be as follows:

G. A. Reiff

O. W. Nicks

E. C. Buckley

D. E. Forney
J. L. Shoenhair

S. C. Himmel

W. F. Kindt

L. Von Derwische

DSIF II and 13

DSIF 41 and 42

DSIF 51

AFETR

NASA /HQ

NASA /HQ

NASA /HQ

LMSC, Sunnyvale

LMSC, Sunnyvale _

Lewis Research Center

AG/SSD, LA

GDA

JETGLD

OOMJET

JOB JET

CAP JET

The following will receive copies of the Daily Operations Report

through normal JPL distribution channels:

J. N. James

T. H. Parker

W. A. Collier

D. W. Douglas
T. S. Bilbo

F. J. Colella

F. Felberg

R. A. Hall

C. A. Holritz

A. R. Lucdecke

R. J. Parks

W. H. Pickering
E. Rechtin

N. A. Renzetti

D. Schneiderman

D. B. Sparks

Ct Technical Progress Reports

These reports consist of a detailed technical summai'y of space-

craft and operational status based on MESS outputs. The reports

are to be released every 15 days for the first six weeks of the

mission, and thereafter on a monthly basis until mission termi-

nation. The distribution list will be the same as that for the

Daily Operations Report.
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d.

e,

f,

go

h,

i,

Technical Bulletins

Technical Bulletins, compiled and released weekly throughout

the mission, are a compilation of spacecraft and operational

performance that are classified"JPL Discreet". These bul-

letins are disseminated to the Daily Operations Report off-

Laboratory distribution list, to JPL administrative personnel

through the Section Chiefs, and to SFO personnel.

JPL Announcements

Announcements of mission status will be read over the JPL

public address (PA) system every Z0 minutes trorn Launuh

minus two hours through Launch plus 12 hours if launch occurs

during normal working hours. Announcements will be read

thereafter when deemed important (e. g., during midcourse
maneuver), for the remainder of the mission. These announce-
ments will be sent in written form to the DSIF stations.

Press, Radio, and Television Releases

Press, radio, and television releases will be handled by the

Office of Public Education and Information (OPEI). Copies of

these releases will be sent to operational personnel and the
DSIF stations.

OPEI Data Messages

The OPEI data messages consist of approximately six-hour

increments of spacecraft trajectory information. These mes-

sages are provided by FPAC and are sent to NASA, AFETR, and
OPEI.

Displays

A display system will be maintained in the SFOF to provide

operations personnel with a summary of support equipment
and spacecraft status. These displays will contain informa-

tion from SPAC, SSAC, FPAC, DSIF, AFETR, and Communi-

cations Control, and also a time-oriented sequence of oper-

ational and spacecraft events, GMT time, and appropriate
local time conversion.

Postmis sion Reports

The following reports will be released within 30 days follow-

ing mission completion:

1) Space Flight Operations Memorandum

2) DSLF Tracking Operations Memorandum

3) SFOF Operations Memorandum
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These will be the final reporting documents to the Project from
Space Flight Operations.

5. Information Control

All operational information is subject to approval prior to release.

The SFO Director must approve the release of any information pertaining to

space flight operations, with the exception of scientific data releases. The

Mariner C Project Manager must approve the release of all information for

dissemination off the Laboratory, with the exception of scientific data.

The DSIF Operations Mnnager must approve the release of any infor-

mation about the DSIF and any information going to DSIF stations.

6. Capabilities and Limitations

The dissemination of information function is limited to the collection,

assembly, and distribution of technical and sometimes discreet infdrmation con-

cerning mission status. Release of status information to the public (through

press, radio, and television) will be handled by the OPEI. When information is

made available to the OPEI, it will be the responsibility of the OPEI to ensure

that all such information has been cleared with the Project Office prior to its

release to the public.

7. Requirements

In order that information may be disseminated as indicated above,

the cooperation of the information input areas will be necessary.

8. Inte rfac e s

Interfaces between areas exist as regards the operational informa-
tion that is collected or disseminated. These interfaces are shown in Table

VII- II.
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TABLE VII-If. INTERFACES BETWEEN SOURCES AND DISSEMINATION
OF OPERATIONAL INFORMATION

INFORMATION INFORMATION
AREA FROM AREA TO AREA

SPAC Spacecraft Performance SFO Status

SSAC Science Instrument SFO Status
Performance

FPAC Trajectory Character- SFO Status
istics

DSIF Tracking Status

C ommunic ation s

Control

OPEI

Operations Control

CSFO, SFOF Com-

munications, and

DSIF)

C ommunic ation s

Status

Information

Requirements

Instructions and

Requirements

SFO Status

SFO Status

SFO Status Summary

SFO Status
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