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|. ThunderstormProgramSummary

Rocket-basedinstrumentationinvestigationsof middleatmosphericelectrodynamicsduringthunderstorms

were conductedin coordinationwith balloon-measurements at Wallops Island, Virginia. Middle

atmosphere electrodynamics and energy coupling are of particular importance to associated electrical

processes at lower and higher altitudes. Objectives of this research effort included: (1) investigation of

thunderstorm effects on middle atmosphere electrical structure, including spatial and temporal dependence;

(2) characterization of electric field transients and the associated energy deposited at various altitudes; (3)

evaluation of the vertical Maxwell current density over a thunderstorm to study the coupling of energy

to higher altitudes; and (4) investigation of the coupling of energy to the ionosphere and the current

supplied to the "global circuit."

II. Launch Program Activities

Two P_ennS_tate _Thunderstorm payloads (PSTs) carrying electric field boom sensors, Gerdien condensers,

and nose-tip probes for ion and electron measurements were designed, constructed, and qualified for

launch. The nose-tip probe was designed to measure, during the rocket's ascent, charged particle current

and associated small-scale density irregularities, which are used to characterize turbulence in the middle

atmosphere. The charged particles essentially serve as tracers of small-scale motions.

Near the rocket's apogee, the payload, carrying the remaining instruments, was to be ejected on a

stabilized parachute. The ideal parachute deployment altitude was about 90 kin. This permitted the

measurement of small-scale plasma density irregularities during the upleg portion of the flight almost to

apogee. Deployment of the electric field booms at this altitude enables study of the energy coupling

through a critical region of the middle atmosphere. Data from both the electric field booms and the

Gerdien condenser was to continue being taken during the downleg portion of the flight to below 30 km

so that comparisons with the balloon-borne sensors of R. Holzworth could be made.

The nose-tip probe is discarded with the nosecone at ejection. At this time the electric field booms

deploy, and the Gerdien condenser is exposed. The electric field booms measure both the DC components

and AC lightning-induced transients of the three-axis electric field. These electric field measurements

improve our modeling of the coupling of energy between regions. This coupling of energy between



regionscanalsobe observedby the AC outputsof the totalMaxwellcurrentsensor.The Gerdien

condensermeasuresion electricalproperties,includingpolarconductivity,ion mobility,andnumber

density.Thedetectionandcharacterizationof ionspeciesbytheirmobilityhelpsto determinethenature

of anyobservedlightning-inducedconductivitychanges.

Supplementaryinstrumentationplannedfor thetwoPSTsincludedadown-lookingopticalflashdetector

andahigh-gainAC magnetic-fieldchannelcoupledfromthemagnetometer.

IlL TasksAccomplishedDuringYearOne

Mostof theeffortof the first year of this project was devoted to planning the payload configuration for

flights 31.086 and 31.087. Because different performance goals were emphasized at different altitude

regions, a compromise of performance characteristics for the whole flight was required. Many of these

tradeoffs were discussed at the project initiation conference (PIC) that was held at Wallops Island,

Virginia, on September 20, 1991. The following is a summary of some of the resulting design decisions.

During the upleg portion of the flight, the only exposed sensor would be a nose-tip electrode which

passively connects to the center electrode of the instrument's Gerdien condenser. During this portion of

the flight, the electrical configuration of the payload is arranged so that multiple data channels in the 16-

channel telemetry system are devoted to each of several different sensitivities of this nose-tip data. The

resulting supercommutation of these channels results in a high Nyquist sampling rate so that wide

bandwidth, post-flight spectral analysis will be possible. The electrical bias voltage of the nose tip is held

constant during the upleg portion of the flight. When the downleg portion of the flight commences with

nosecone ejection near apogee, the internal sweep generator of the Gerdien condenser is activated, a

condition that can be monitored with the "sweep monitor" housekeeping data channel.

Since electrical discharges within the active thunderstorm may occur during the upleg portion of the flight,

we hoped to observe small perturbations in the local Earth's magnetic field caused by each strike. We

included a high-gain AC magnetometer data channel that was active during both the upleg and downleg

portions of the flight. This AC magnetometer data is derived from the housekeeping magnetometer and

provides a high sensitivity along with a high-pass filter to reduce roll-rate modulation.



Nearapogee,thenoseconeisejected.Aspartof thenosecone, the passive nose-tip probe pulls away from

the payload at this time and is discarded. At this time four electric field booms that were constrained by

the nosecone deploy. These rigid fiberglass booms are spring loaded at their point of attachment to the

payload and snap into position at deploymenL Two of the booms sweep forward (downward) while the

remaining two sweep backwards towards the parachute (upward). Boom deployment activates one or more

microswitches that in turn configure the sensor data channels and telemetry configuration for a downleg

mode which is maintained the remainder of the flight. Closure of at least one of these microswitches also

activates the sweep circuitry and configures the telemetry system for the downleg mode. During this

portion of the flight, three separate instruments operate.

The three-dimensional electric fields that surround the payload are measured by the four electric field

booms. Conditioning electronics on board form differential pairs of observations so that three orthogonal

measurements of the electric field are made. The voltage measured by the exposed electrode at the end

of each boom and the three differential combinations of these voltages are telemetered to ground during

this portion of the flight.

The PCM telemetry rate was increased to 400 kbit/sec from the previously used 100 kbit/sec rate. This

change increased the effective sample rate of many of the data channels so that the high-speed transients

associated with thunderstorm activity could be observed. In addition, two high-speed (30 kHz bandwidth)

FM VCO channels were combined with the PCM BiPhaseL digital data to form a composite modulation

signal. An S-band, 2-watt, telemetry transmitter was used rather than the one-half watt unit that had been

used most recently.

At the January 30th, 1992, Design Review Meeting several additional payload variations were discussed.

The design length of the booms used for the electrical measurement was lengthened to reduce the

perturbing effect of the payload central body. Most of the payload electronics, including the transmitter,

telemetry encoder, data scalers, and magnetometer were moved toan hermetic canister to make possible

post-flight water recovery and reuse of much of the electronics. Two additional housekeeping

accelerometer data channels were added at the request of the Wallops engineers.

After the Design Review Meeting, fabrication of the payloads began at Penn State. This construction

included the mechanical structure, the electronic circuit boards and sensors for the payloads. Vibration
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and mechanical testing of the complete payloads was performed at Wallops Flight Facility. A new Penn

State-developed, microprocessor-based telemetry system was separately tested to qualification levels.

IV. Tasks Accomplished During Year Two

Environment testing and integration of the two Penn State Nike-Orion payloads was completed on July

15, 1992. The mission readiness review meeting was held on July 16, and the launch window opened on

the following Monday. Co-Investigator Robert Holzworth of University of Washington had his four

balloon electronics packages and five balloons available at that time.

The weather patterns during the summer of 1992 were unusual in that they were located in an east-west

direction. On many evenings this weather pattern caused too much cloudiness in the balloon impact areas

to permit balloon launches, although three balloon launches did take place, on July 23, July 31, and

August 11. The balloons must be launched about 1 to 1-1/2 hours before the first rocket launch to attain

sufficient altitude for the intercomparison. On July 23 and July 31, the thunderstorm activity did not last,

dying out completely as the frontal activity crossed the Chesapeake Bay. (Local convective activity also

dies out rapidly after sunset.) On August 11, the storm activity did continue into our rocket target area,

but unfortunately, the surveillance aircraft used to ascertain safe rocket launch conditions (absence of ships

in the impact area) developed a directional navigation problem in its radar while in flight. The airplane

was forced to land, fix the problem, and restart. By this time the rain was so intense that the airplane's

radar could not penetrate to the sea surface to verify safe launch conditions. After a short operation in

this mode, the aircraft could no longer stay on station due to the severity of the storm, so we were unable

to launch the rockets that evening.

By August 14 Dr. Holzworth and the balloon support people from Palestine, Texas, had supported our

program four weeks, although they had only planned to be present three weeks. Depletion of their travel

funds and previous commitments forced their withdrawal from the program for the summer.

We continued to try to launch the Penn State payloads through the third week of September. When good

launch weather conditions were predicted by the Wallops' morning weather forecast, the Penn State team

then travelled from University Park to Wallops during the day for an evening launch, typically reaching

Wallops Island at 4 p.m. On three occasions (Aug. 28, Sept. 10, and Sept. 22), we counted through the



eveningwhen thunderstormsassociatedwith a frontal passagewerepredicted. In eachcasethe

thunderstormactivity locatedwestof the ChesapeakeBaydiedout aftersunsetbeforereachingthe

downrangeareaof therocketrange. Basedupontheseasonalchangein weatherpatterns,it seemed

unlikelythattheproperlaunchconditionswouldbeobtainedthatyear.In consultationwithDaveEvans

andLarryEarly,wethereforedecidedto standdownfor theseason.

V. TasksAccomplishedfor YearsThreeandFour

Forthethirdyearof thiswork, R. Holzworth built four additional balloon packages, and we re-qualified

our two prime payloads. We also refurbished a previously recovered payload for use as a backup/fair-

weather flight. Our launch window opened June 28th, 1993. The launch operations were similar to those

used in the summer of 1992. Depending on the weather forecast, countdown procedures commenced in

the early evening. If weather conditions remained encouraging, one of the balloon packages of R.

Holzworth would be launched. The balloon launches could also be delayed through the evening until

promising thunderstorm activity was observed. Based on encouraging weather predictions, Penn State

personnel travelled to Wallops nearly every week throughout the summer in anticipation of a possible

launch. The University of Washington and NSBF personnel remained at Wallops; however the weather

patterns were once again very unusual. The position of the jet stream that brought the severe flooding

to the Midwest brought drought to the Eastern Shore region. Through most of the summer very few of

the storms that we tracked survived off-shore; none reached our target area. On August 17th we launched

a Holzworth balloon, but again the storm died as it moved across the peninsula towards the ocean target

area. After supporting the field program for nine weeks, Bob Holzworth and his balloon support team

were forced to withdraw from the program on August 27. We continued to keep the Penn State rockets

staged for a possible reduced-scope program through September and mid-October. Based upon a weather

briefing held at Wallops each morning, a decision was made about a possible countdown for that evening.

On October 8th we made our last journey from Penn State to Wallops in anticipation of possible

appropriate conditions but again did not have the desired thunderstorms develop. Based on general

weather forecast expectations for the coming months and in consultation with Wallops Island personnel,

we closed the launch window for that year.

Both the University of Washington and Penn State then received some small supplementary funding for

field support activities for a third summer of launch support, and we had three remaining balloon packages



fromtheUniversity of Washington and three rocket packages available.

The payloads were re-qualified and a launch window again opened during the third week of May, 1994.

Weather conditions were appropriate for countdowns during the first and third weeks of June. On June

21, Flight 31.087 was launched at 2220 EDT. Payload separation did not occur, so the nose cone did not

deploy, and no electric field or Gerdien condenser measurements were obtained. A postflight failure

analysis of the flight accelerations and roll rates indicate that the deployment gas generator did not operate

at apogee as it should. Because the payload was not recovered from its deep water impact, absolute

determination of the cause of the failure was not possible; however, the Anomaly/Failure Report Review

Committee felt the most probable cause was hidden damage to the wiring from the deployment timer to

the gas generator.

At this point, the previously refurbished spare payload was staged for launch, so that the program could

continue with the intent of having two spacecraft in the air at the same time to provide verification of the

three-dimensional mapping of lighting-produced transients. On the evening of July 15, a moderately active

thunderstorm reached the appropriate down-range region, and 31.086 was launched. At t+0.8 seconds after

launch, the modulation (both PCM and VCO) of the telemetry transmitter was lost. Because ground

tracking of the unmodulated signal was continuous, the failure could be attributed to a payload rather than

a ground-station problem. The telemetry system in the refurbished payload had a different design (an

older design that had a lower data rate). Therefore it was thought that the failure in 31.086 was not due

to a "pathological" design problem present in both payloads, and such a failure would not likely be present

in the refurbished payload (30.039). Because the storm activity had continued, 30.039 was launched at

2023 EDT. Ten seconds after launch the science data channels shifted to zero volts (band edge) and

remained pinned for the remainder of the flight. The PCM encoder and magnetometer data continued to

operate normally.

Post-llight failure analysis conducted by Wallops personnel with help from Penn State found that during

the time of the launches, very high DC electric fields were located over the Wallops Island launch pad

area. Through study of the electrical diagrams for the payloads, it was found that if the electric field

sensors suffered overvoltage breakdown, they drew excessive current from the power supplies, which in

turn caused a failure in the DC-DC converter of the payload. Because the two payloads had a different

power distribution structure, the loss of the DC-DC converter produced a different type of loss in the



telemetrysignalfor eachpayload.Whilesomeprotectionforovervoltage breakdown of the sensors had

been included in the payload design, it was apparently not sufficient for unusually large fields that the

payloads encountered as they penetrated the cloud cover above the launch site at the time of the launch.

Eyewitness accounts reported seeing horizontal lightning just below each rocket body as the rockets

disappeared into the clouds.

VI. Theoretical Modeling Activities

This project also involved study and modeling of the coupling of electrical energy from active

thunderstorms to the global circuit. This work is an extension of the modeling efforts associated with

previous thunderstorm campaigns. Earlier modeling efforts used a general purpose finite-element software

package that required very long computer run time to obtain useful results. Penn State's Electrical and

Computer Engineering department has several experts in the Finite Difference Time Domain (FDTD)

method. Most of the modeling utilized the FDTD method, since a custom program optimized for the

particular geometry and parametric equations could be developed. The FDTD method normally does not

consider charge; however, Lee Marshall, the Master's Degree student who worked on the project, found

an extension to the FDTD method that does this. He presented a paper based on this new technique,

"Electrostatic Field Solutions Using FDTD," at the 1993 IEEE AP-S International Symposium and URSI

Radio Science meeting. His M.S. thesis, "Rocket Payload Development for the Investigation

Thunderstorm Region Electrodynamics," described the design and construction of the new payload design.

A second student, Zhaofeng Ma, completed his requirements for the Ph.D. degree under the sponsorship

of this work. His thesis, "Finite Difference Time Domain Simulation of the Atmosphere's and

Ionosphere's Electromagnetic Responses to the Lightning Discharge," used a three-dimensional model to

calculate the transient electric field and Maxwell current that flows from the thunderstorm to the

ionosphere during the lightning discharge process. The model contains an isotropic conductivity profile

below 70 km and an anisotropic conductivity profile from 70 km to 150 krn (different latitudes, day, and

night were considered), a time-varying thunderstorm (source function), and a perfectly conducting ground

surface. Both vertical and horizontal quasi-static transient electric fields in the ionosphere were calculated.

The results show that the relaxation time of the electric field due to the lighting discharge, which is longer

than ¢o/_, will decrease with an increase of the altitude of observation and will have little change with the

horizontal distance from the lightning discharge. The Maxwell current from the thundercloud spreads out
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to theionospherewith aperiodof severalmillisecondsfollowingthelightningdischarge.Thiscurrent

flowsalongthe directionsbothparallelandperpendicularto thegeomagneticfield linesandmainly

propagateshorizontallyabove70km. Agreementbetweenthesimulationresultsandmeasurementdata

obtained during previous sounding rocket in situ measurements was found.

Two manuscripts based on this thesis (The Atmosphere's and Ionosphere's Electrodynamic Responses to

the Lightning Discharge: 1. Transient Electric Held, The Atmosphere's and Ionosphere's Electrodynamic

Responses to the Lightning Discharge: 2. Transient Maxwell Current) have been prepared for submission

to Journal of Geophysical Research.

Papers presented:

Eleclrostatic Field Solutions Using FDTD, Kunz, K. S., and L. H. Marshall, 1993 IEEE AP-S International

Symposium and URSI Radio Science meeting, Ann Arbor Michigan, June 29, 1993.

Finite Difference Time Domain Simulation of ELF Wavelets Initiated by Lightning, Ma, Zhaofeng, L. C.

Hale, C. L. Croskey, Spring Annual Meeting, American Geophysical Union, 1994, Abstract in EOS, 75,

p. 247, April 19, 1994.

Finite Difference Time Domain Simulation of the Atmosphere's Electromagnetic Response to the

Lightning Discharge, Ma, Zhaofeng, C. L. Croskey, L. C. Hale, Fall Annual Meeting, American

Geophysical Union, 1994, Abstract in EOS, 75, p. 116, December 12, 1994.

Thesis completed:

Rocket payload development for the investigation thunderstorm region electrodynamics, Lee H. Marshall,

M.S. Thesis, Department of Electrical Engineering, The Pennsylvania State University, August, 1994, 75

PP.

Finite difference time domain simulation of the atmosphere's and ionosphere's electromagnetic responses

to the lightning discharge, Zhaofeng Ma, Ph.D. Thesis, Department of Electrical Engineering, The

Pennsylvania State University, May 1995, 156 pp.


