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This paper presents an analysis of the impact of ISRU, reusability, and automation on 

sustaining a human presence on Mars, requiring a transition from Earth dependence to Earth 

independence. The study analyzes the surface and transportation architectures and compared 

campaigns that revealed the importance of ISRU and reusability. A reusable Mars lander, 

Hercules, eliminates the need to deliver a new descent and ascent stage with each cargo and 

crew delivery to Mars, reducing the mass delivered from Earth. As part of an evolvable 

transportation architecture, this investment is key to enabling continuous human presence on 

Mars. The extensive use of ISRU reduces the logistics supply chain from Earth in order to 

support population growth at Mars. Reliable and autonomous systems, in conjunction with 

robotics, are required to enable ISRU architectures as systems must operate and maintain 

themselves while the crew is not present. A comparison of Mars campaigns is presented to 

show the impact of adding these investments and their ability to contribute to sustaining a 

human presence on Mars.  

I. Introduction 

N May 2014, the Pioneering Space document announced a new philosophy for humans on Mars called pioneering 

[1]. This philosophy would emphasize building toward a permanent presence of humanity beyond the Earth 

surface. In that document, exploration and pioneering are distinguished. 

“Explorers go with the intent of returning to tell their story and point the way for future 

forays. Pioneers go with the intent to establish a permanent presence. Pioneering space 

requires we progress from Earth-dependent to Earth-independent.” 

In order to achieve the Earth independence that is required in pioneering, the study team adopted the motto, “Don’t 

Manage Scarcity; Exploit Abundance.” In-Situ Resource Utilization (ISRU) involves extracting and utilizing local 

resources so that they do not need to be delivered from Earth. ISRU is a critical capability for Earth independence, 

and Mars has several resources in its atmosphere, surface, and even gravitational influence that can be exploited.  

The atmosphere can be used to reduce the energy of an entering vehicle. Aerocapture and aeroentry use the 

atmosphere to decelerate a vehicle without using propellant that would nominally be delivered from Earth, reducing 

the propellant requirements. Gravity assists, which can be considered gravitational ISRU, at the Moon or Mars also 

reduce the propellant requirements. Also, the 95 percent carbon dioxide and three percent nitrogen content of the 

Martian atmosphere can be acquired and utilized to produce useful materials and gases [2].  

Water is in the regolith and subsurface of Mars, which permits the production of propellant (methane, hydrogen, 

other hydrocarbons, and oxygen) and crew consumables (water, oxygen, nitrogen, and food). When combined with 
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the carbon dioxide, plastics could be produced and manufactured in-situ to create spares and other necessary items, 

further reducing the dependency on Earth-supplied logistics. The concentration of available water in the regolith is 

from approximately three percent by mass near the equator to greater than 40 percent above 60 degrees latitude [3]. 

In some specific locations, the concentration is potentially above 60 percent. Beyond the water, bulk regolith can be 

used to provide material for radiation protection, thermal management, civil engineering, and even production of 

higher quality building materials (e.g. bricks). 

 Langley technical leadership recognized the potential for ISRU to enable sustained human pioneering of Mars. In 

response, they held a day-long blue sky meeting in July 2014 to kick off an architecture study to analyze the potential 

benefit of ISRU, along with automation and reusability, to enable a sustained human presence on the Mars surface. 

The results of this study would inform NASA’s human Mars exploration conversations. The study has three objectives 

to support that goal: 

 Trade system and technology needs for a sustained human presence on the Mars surface. 

 Explore options for an evolvable Earth-Mars transportation architecture that leverages automation and ISRU 

to reduce costs and risks. 

 Integrate surface and transportation concepts into a phased build-up showing how NASA will transition from 

current systems and technologies to a sustained human presence on the Mars surface. 

II. Background 

The most recent reference mission developed by NASA for crewed travel to Mars is the Design Reference 

Architecture 5.0, or DRA 5 [4]. The mission consists of two phases: a pre-deployment phase during which two cargo 

Mars Transfer Vehicles (MTVs) deliver payload to Mars from Low Earth Orbit (LEO), and a crewed phase during 

which another MTV delivers the crew to Mars and returns them to Earth after the crew’s surface mission. These MTVs 

are delivered to LEO on multiple heavy-lift launches; the concept of operations called for eleven launches of the Ares 

V cargo launch vehicle, and one launch of the Ares I crew launch vehicle, to deliver all the Initial Mass in LEO 

(IMLEO). In total, the architecture required approximately 850 t of IMLEO to enable a crew of six to visit Mars for 

500 days; any future visits would have required launching another full-up package. 

One class of technologies proposed for reducing the mass of Mars missions, especially those that would return to 

a single site, is ISRU [2-6]. Studies have shown that replacing the ascent propellant for departing the surface of Mars 

with a system to produce that propellant locally results in net mass savings, with as much as a 60% reduction in the 

mass landed on Mars [6]. From calculations of the “gear ratios” for landing mass on Mars, each kilogram saved on 

the surface results in a reduction of between 10.5 and 17 kilograms in LEO [3,5]. 

The most influential crewed Mars architecture outside of NASA’s designs is Robert Zubrin’s Mars Direct. Portree, 

in his history of crewed Mars mission planning, says that “[s]ince 1992, NASA has based most of its Mars plans on 

the Mars Direct concept developed in 1990 by Martin Marietta” [7]. This architecture, released in the aftermath of 

NASA’s 90-Day Study [8], proposed doing a minimalist crewed mission with just two heavy lift launches from Earth. 

Unlike subsequent NASA architectures, which split the Mars ascent and Earth return capabilities across distinct 

vehicles, Mars Direct combined both functions in a single vehicle. This Earth Return Vehicle (ERV) would use 96 t 

of oxygen and methane propellant derived from 6 t of hydrogen brought from Earth to perform the 6.8 km/s of V 

required to return to Earth from the surface of Mars. Zubrin assumes that the ISRU system to produce this propellant 

is 0.5 t, along with a 3.5 t nuclear reactor. Although the NASA architectures that followed did not use ISRU to the 

same degree as Mars Direct, nor did they make sizing assumptions as optimistic as Zubrin’s, they did incorporate 

(sometimes partial) propellant production in most of the architectures studied from the 1990s onward [3]. 

The NASA mission concept referred to as Design Reference Mission 1, or “DRM-1” (Human Exploration of Mars: 

The Reference Mission of the NASA Mars Exploration Study Team) incorporated ISRU for both propellant production 

(methane and oxygen for the ascent vehicle) and crew consumable production (water, oxygen, and a nitrogen/argon 

buffer gas mix). The in-situ propellant production was required for the architecture, while the consumables were a 

reserve cache supplementing those brought from Earth. Propellant production relied on acquiring atmospheric carbon 

dioxide and reacting it with hydrogen brought from Earth; carbon dioxide electrolysis was used to provide the 

additional oxygen needed for an ideal mixture ratio. The system was sized to produce 20 t of oxygen and 6 t of methane 

for the ascent vehicle, along with 23 t of water, 4.5 t of breathable oxygen, and 3.9 t of buffer gas, from 4.5 t of 

hydrogen; this sizing did not include the systems for acquiring the atmosphere, storing the hydrogen, or liquefying 

and storing the cryogenic fluids [9]. 

In the follow-on study referred to as “DRM-3” (Reference Mission Version 3.0: Addendum to the Human 

Exploration of Mars: The Reference Mission of the NASA Mars Exploration Study Team), the same ISRU systems as 

proposed in DRM-1 were used, with two changes. First, the crew consumables production moved from a supplemental 
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role to a critical role; this allowed for the elimination of other payloads that were driving several changes in the 

architecture. Second, the propellant requirement increased from 26 t to 39 t, with a corresponding increase in required 

hydrogen from 4.5 t to 5.5 t. The authors claim that the ISRU plant mass decreased from 4.8 t to 3.9 t. Again, this does 

not appear to include systems for acquiring the atmosphere, storing the hydrogen, or liquefying and storing the 

cryogenic products [10]. 

Although the Exploration Systems Architecture Study (ESAS) focused on plans for a lunar mission, it did sketch 

out a crewed Mars mission (without stating masses). There is no use of Mars ISRU in the proposed architecture; 

instead, all of the mass needed to sustain the crew at the surface, as well as the ascent vehicle propellant, is delivered 

from Earth [11]. Follow-on work to revise the architecture during the Constellation program also excluded ISRU [3]. 

After surveying the previous Mars architectures, Rapp aggregated several common assumptions and developed a 

representative architecture. He calculated that for launching a 5 t payload from the surface of Mars to an undefined 

elliptical orbit for Earth return, 47 t of propellant would be needed. His assumption for the ISRU system to produce 

that propellant (not including power, which he accounts for in a separate 30 t cargo landing) is 6 t [3]. 

In DRA 5, ISRU was used to supply the oxygen for the ascent vehicle as well as water, oxygen, and buffer gases 

to make up for loses during EVA operations, while the ascent vehicle’s methane, along with most of the crew 

consumables, were sent from Earth. This system, with an estimated mass of 1 t, and 400 kg of hydrogen would produce 

25 t of oxygen for the ascent vehicle, 2 t of oxygen for the crew, and 133 kg of nitrogen/argon buffer gas, along with 

an unspecified amount of water [4]. The system was estimated to use between 24 kWe [4] and 30 kWe [12]. Additional 

trades of other ISRU options were evaluated, but dismissed for complexity or technological reasons. 

In May 2014, NASA released Pioneering Space, which announced a new philosophy to motivate a sustained 

human presence on Mars. While previous mission studies have focused on exploration of Mars, none have performed 

a high level evaluation of the ISRU systems and other technologies at the architectural and campaign level to enable 

a sustained human presence on Mars. Pioneering and exploration have different development and implementation 

needs that must be considered concurrently with the entire campaign of Mars missions. 

III. Path to Pioneering Mars 

Pioneering Mars requires a concerted effort over multiple decades. Four phases were defined to describe the path 

from current capabilities to sustaining a human presence on Mars. These four phases are described in Figure 1. The 

initial phase, Prepare, advances the technologies and builds systems to enable sustainable human exploration. This 

phase would also contain missions to local bodies (e.g. cis-lunar space) to develop, prove, and sustain needed 

capabilities. The Found phase would begin with the first human landing on Mars. This initial human surface presence 

would emplace the necessary hardware and infrastructure to support short-term human presence on Mars. The Expand 

phase increases the infrastructure on Mars to support a larger population and longer stays. Utilizing the infrastructure 

initially emplaced during the Found phase as well as additional capability to utilize in-situ resources, crew size can 

increase while reliance on Earth resources can decrease. Finally, the Sustain phase maintains a large human presence 

on Mars through extensive use of in-situ resources, automation, and reusability to explore and settle the planet. 

 

 
Figure 1: Four Phase Approach for Sustained Human Presence on Mars 
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In order to enable the Sustain phase, decisions must be made during the Prepare and Found phases to place the 

exploration policy on this path. Across all four of these phases, technology and capability investments, surface 

architecture, and transportation architecture must be considered in any and all decisions. Sustained, large-scale human 

presence on Mars cannot be added after the fact; it requires integration across many interfacing surface, transportation, 

and ground systems that must be started and developed during the early phases to support the later ones. 

This paper presents the surface and transportation architectures to support pioneering Mars. Three campaigns are 

analyzed to determine the impact that ISRU and reusability have on sustaining human presence. Automation is 

prevalent through all Mars architectures due to the need for elements to operate without crew being present. The 

evolvable transportation architecture uses LOX/CH4 propulsive stages to transfer cargo and crew between Earth and 

Mars and a Single-Stage Reusable Lander (SSRL) called Hercules to provide efficient access to the Mars surface. This 

transportation architecture can evolve into a reusable in-space architecture with large Mars surface-to-orbit capability 

by adding a fly-back booster called Pegasus. The surface architecture varies based on the campaign but utilizes Mars 

resources to the greatest extent practicable. Water in the regolith and carbon dioxide in the atmosphere provide key 

resources to make propellant, potable water, consumables, and even manufactured items like plastics and spare parts.  

IV. Surface Architecture 

The principle elements of the surface architecture are the propellant ISRU system, the surface power system, the 

habitation system, and the other ISRU systems. Each of the elements is described below. 

A. Propellant ISRU 

Previous studies have identified methane and oxygen, produced from Martian carbon dioxide and a source of 

hydrogen, as a potential propellant that can be manufactured on Mars, leading to significant reductions in landed mass 

on Mars [2]. The Sabatier process converts carbon dioxide and hydrogen to methane and water; the water can then be 

electrolyzed into oxygen, stored for eventual use, and hydrogen, recycled back to the Sabatier reactor. It is assumed 

in this study that the ISRU plant is located near a significant quantity of high concentration water (~40%) in the 

regolith; this water provides the initial source of hydrogen. 

The system used here consists of several components. A sorbent bed that collects carbon dioxide during the 

nighttime and discharges it during the day produces a supply for the Sabatier reactor. A series of excavators, similar 

to those described in DRA 5 [2], collect regolith and bring it to a water processing plant, which extracts the water and 

passes it to the electrolyzer. The Sabatier reactor uses the incoming streams of carbon dioxide and hydrogen to produce 

methane and water. The methane is liquefied and stored aboard the reusable Mars surface-to-orbit system, while the 

water flows into the electrolyzer. The electrolyzer uses a proton exchange membrane to separate hydrogen and oxygen 

from the incoming water streams. The oxygen is liquefied and stored either aboard the Mars surface-to-orbit system, 

or in the habitat oxygen supply tanks. 

As presented in Section V.C of this paper, the Mars surface-to-orbit vehicle requires 74 t of methane and oxygen 

propellant, at an O/F ratio of 3.5, for each roundtrip to Low Mars Orbit (LMO) and back it makes. In addition, the 

plastics manufacture system requires 2.2 t of methane as an annual input, and the crew of four requires 2.5 t of oxygen 

and 10 t of water annually. The combined system for producing the propellant and additional methane, oxygen, and 

water is 5.2 t and requires 106 kWe. For the Extensive ISRU campaign, which has the Mars surface-to-orbit vehicle 

fly twice annually, a second copy of the ISRU system is eventually delivered. 

B. Surface Power 

Due to the hundreds of kilowatts required for the ISRU and other systems on the surface of Mars, nuclear power 

was assumed as the baseline technology for providing electrical power in this study; this follows the trade studies 

discussed in DRA 5.0 [2]. The surface power system consists of the nuclear reactor itself, power conversion system, 

power management and distribution system, and radiators. In his discussion of nuclear power systems, Mason shows 

that as the power requirement for a power system rises, the specific mass, measured in kg/kWe, follows an exponential 

decrease [13]. From an exponential regression of previous estimates of integrated nuclear power system masses and 

power levels, it was determined that a 110 kWe system capable of operating the propellant ISRU system required at 

the beginning of the campaign would weigh 12.1 t; this estimate may prove conservative depending upon progress in 

designing space-rated nuclear power systems.  

The first Mars surface payload in the Light ISRU and Extensive ISRU campaigns consists of the propellant ISRU 

system, surface power system, cabling, surface mobility to transport the reactor a safe distance from the landing site, 

and startup power. The surface mobility system includes a 1.2 t payload offloading system and unpressurized rover. 

The startup power system, a 0.5 t system that provides 1 kWe, facilitates the initial offloading and emplacement of 
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the nuclear surface power system, after which the nuclear system takes over power production. As additional payloads 

are landed and additional power is needed (for example, for the habitats), two additional power systems are landed for 

the Light ISRU campaign, while three additional systems are delivered for the Extensive ISRU campaign, enabling 

the operation of a second propellant ISRU system. 

C. Habitation 

Two types of habitats are used by the crews on the surface of Mars: a monolithic habitat for initial crews, and 

pressurized logistics carriers modified to augment habitable volume. The monolithic habitation module will be 

delivered as a payload on either a disposable lander or the SSRL. The dry mass of this habitat is 20 t and requires 30 

kWe of power, while providing 100 m3 of habitable volume. Pressurized logistics carriers will be required to deliver 

many of the initial consumables and equipment that outfits the habitat. Each pressurized logistics carrier delivers 5.5 

t of cargo, is 3.2 t of dry mass, requires 1 kWe of power, is 3.5 m in diameter, and is 8.2 m long. This logistics in these 

carriers include food, spare parts, and other consumables. 

In the Extensive ISRU campaign, two of the monolithic habitat modules are eventually delivered, provisioned with 

a combination of ISRU-generated products and consumables delivered from Earth. This capability can support up to 

eight crew on the surface of Mars at one time. To further expand the habitable volume for greater crew size, it is 

anticipated that the pressurized logistics carriers could also be used as habitable volume. In conjunction with outfitting 

equipment delivered in subsequent flights from Earth and the expanded ISRU capabilities in later missions, this would 

enable expansion of the space available for additional crew to live and work. 

D. Other ISRU 

As the initial capabilities of the Extensive ISRU campaign are deployed and operated, there exist opportunities to 

further reduce the dependency on supply from Earth. In their Mars colonization proposal, Powell et al. indicate that 

as much as 30% of the food mass transported from Earth could be replaced by algae and yeast grown on Mars [14]. 

Based on calculations derived from their study, a food production system of 2 t and requiring 27 kWe could produce 

1 t of algae food per year. Three of these systems would be used by the full crew complement of 20. 

 Plastics (polyethylene) can be produced from methane manufactured on Mars; these plastics can then be used 

with advanced manufacturing processes (e.g. 3-D printing) to produce space parts on demand. Based on the work of 

Carranza et al. [15], a system less than 1 t and requiring 5 kWe of power could produce 2 t of plastic feedstock from 

2.6 t of methane per year. Six of these systems would be used by the full crew complement of 20. 

V. Transportation Architecture 

A. Overview 

To support the goals of ISRU, automation, and reusability, the transportation concept is an evolvable transportation 

architecture, both in space and from the Martian surface to orbit. Capabilities and technology investments necessary 

for the evolved systems impose constraints on the initial systems, but these investments are necessary to support a 

sustained human presence on Mars. This study focuses on the development and deployment of the initial capabilities 

with the emphasis on building up a sustained human presence on Mars. 

The in-space architecture uses a disposable, liquid oxygen/liquid methane (LOX/CH4) propulsion system that has 

the ability expand into a reusable system that uses ISRU-produced propellants. The initial in-space transportation 

architecture consists of two LOX/CH4 vehicles: one stage to perform the Trans-Mars Injection (TMI) and Mars Orbit 

Insertion (MOI) burns, and another to perform the Trans-Earth Injection (TEI) burn. In the evolved capability, the in-

space propulsion system could function as the both the TMI/MOI stage as well as the TEI stage by refueling in LMO 

if ISRU-produced propellant is available. 

The SSRL can evolve from an initial Single Stage to Orbit (SSTO) system to a more capable Two-Stage to Orbit 

(TSTO) system. The initial SSRL, called Hercules, uses ISRU-produced LOX/CH4 propellant to deliver 20 t from 

LMO to the Martian surface or crew to and from orbit. The TSTO configuration uses Hercules as the second stage 

and adds a LOX/CH4 fly-back booster called Pegasus for the first stage. The evolved TSTO enables large payload 

delivery to LMO that would support using Mars ISRU-produced propellant in orbit.  

Figure 2 and Figure 3 describe the concept of operations for the initial and recurring missions. Systems are assumed 

to be launched atop a 130 t Space Launch System (SLS), which has a flight rate of two flights per year with the ability 

to surge to three occasionally. Systems are aggregated in Lunar Distance Retrograde Orbit (LDRO) before departing 

for Mars. The assumed delivery capability for the SLS is listed in Table 1, where the fast transfer captures directly 

into LDRO and the slow transfer uses a Lunar Gravity Assist (LGA) and Ballistic Lunar Transfer (BLT) to capture 

into LDRO. Once all elements are aggregated in LDRO, the stack of vehicles performs a LGA to insert into a Lunar 
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Distant High Earth Orbit (LD-HEO). The TMI burn is performed at the periapsis of this orbit to take advantage of the 

Oberth effect. The total V of this maneuver is listed in Table 1 as the Earth departure V. Upon arrival at Mars, the 

stack is captured into LMO at a circular altitude of 400 km using the MOI maneuver. The typical configuration of 

these stacks of vehicles contains two stages that combine to perform the TMI and MOI burns, which can place 65 t 

into LMO in a single trip.  

 

 
Figure 2: Cargo Mission Concepts of Operations 

 
Figure 3: Crew Mission Concept of Operations 
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Table 1: Transportation Assumptions 

Parameter Value 

SLS Capability to LDRO  

Slow Transfer 40 t 

Fast Transfer 50 t 

Earth (LDRO) Departure V 578 m/s 

Mars (LMO) Arrival V 2,019 m/s 

Mars (LMO) Departure V 2,215 m/s 

Earth (LDRO) Arrival V 482 m/s 

 

In the first flight, the Hercules SSRL is delivered to LMO with an ISRU plant, a power plant, and the crew 

ascent/descent cabin. The crew ascent/descent cabin remains in LMO until the first crew arrives. Hercules enters and 

lands at the site where the base will be established and deploys the ISRU and power plants. These plants produce 

LOX/CH4 propellant for the Hercules lander to ascend and return with more payloads on subsequent missions.  

In subsequent cargo flights, the cargo is delivered to LMO in a similar fashion to the first flight. Hercules, which 

is fully fueled with the ISRU plant on the surface ascends and rendezvouses with the delivered cargo. Hercules then 

descends using aeroassist and supersonic retro-propulsion to deliver the cargo to the base.  

The crew flights contains additional elements to support the crew and enable their eventual return to Earth after 

their surface stay has ended. The transit habitat houses the crew during their interplanetary journey while the TEI stage 

performs the burns to return the crew from LMO back to the LDRO. The V for this maneuver is listed in Table 1 as 

the Mars departure V. These two vehicles, along with necessary logistics from Earth and the crew itself, are 

transported from LDRO to LMO with two TMI/MOI stages similar to the cargo flights. The crew descends to the 

surface in the crew ascent/descent cabin that was loitering in LMO atop Hercules, which ascended with ISRU-

produced propellant just before crew arrival. The transit habitat and TEI stage remains in LMO during the surface 

stay. After the surface stay, the crew ascends in the ascent/descent cabin aboard Hercules to the transit habitat and TEI 

stage, which return the crew to LDRO. The crew ascent/descent cabin remains in LMO for the next crew and the 

Hercules returns to the Mars surface without crew or cargo. After arrival in LDRO, the crew return to Earth via a crew 

capsule delivered on an SLS before the crew arrived.  

B. In-Space Transportation 

The in-space transportation architecture was developed using simple Propellant Mass Fraction (PMF) sizing. The 

TMI/MOI and TEI stages use the performance requirements in Table 1 and use LOX/CH4 propellant to leverage the 

potential for refueling with ISRU-produced propellant. The assumed specific impulse (Isp) is 360 seconds and 

assumed PMF is 0.9, and the resulting systems are presented in Figure 4. This simplified sizing model was used for 

the in-space architecture because the focus was placed on the SSRL analysis, as it is the key to accomplishing the goal 

of sustained human presence on Mars. The in-space transportation architecture uses reasonable assumptions for 

achievable LOX/CH4 propulsion stages in the near future. 
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Figure 4: Initial In-Space Transportation Architecture 

To understand the impact of the PMF assumption on the feasibility of the overall in-space architecture, a sensitivity 

analysis was performed. The PMF was varied from the baseline of 0.9 to determine the lowest PMF system that could 

still launch on a single SLS to LDRO. The results of this analysis are presented in Figure 5, showing the total mass of 

the TMI/MOI system (inert and propellant) versus the assumed PMF. The figure reveals a minimum PMF for both 

systems (TMI/MOI and TEI) of 0.86 to fit on a single SLS. Systems with a PMF above 0.86 are very common on 

commercially available and existing vehicles [16]. 

 
Figure 5: Sensitivity of PMF Assumption on Feasibility with SLS Block IIB 
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In the Sustain period, if ISRU-produced propellant is being delivered to LMO, a single reusable vehicle could 

perform both the TMI/MOI burns and the TEI burn while refueling in LMO. Using the same PMF sizing method, the 

vehicle to perform this function would be similar in size to the initial TEI stage. Therefore, this initial TEI stage could 

be scarred to accept propellant on orbit, and the unique disposable TMI/MOI stage could be phased out. This vehicle 

is presented in Figure 6, and is presented here as one of many options that could be pursued during the Sustain period 

if ISRU-produced propellant is available in LMO.  

 

 
Figure 6: Evolved In-Space Transportation Architecture during Sustain Phase 

C. Mars Planetary Transportation  

1. Initial and Evolved Lander Concepts 

The transportation architecture requires an initial landing capability that delivers cargo and crew payloads to Mars 

surface, yet has the ability to evolve to a high capacity payload delivery capability to enable sustainable growth of the 

base. Flexibility in the lander design is needed to enable cargo and crew delivery to and from the Mars surface. 

Assessment of options employing only expendable landers showed the initial landings could occur at lower cost, but 

the need to build and deliver a new lander for each payload delivered to Mars was more expensive over time. 

In response to these needs, an evolvable lander concept is presented that offers initial capability required in the 

Prepare, Found, and Expand phases that also offers an evolved capability to support the Sustain phase and beyond. 

For the initial capability, the Hercules SSRL is proposed to deliver cargo and crew to the surface, establishing an 

initial human presence on Mars and deploying the necessary infrastructure to sustain that presence. As an option, an 

evolved TSTO configuration is proposed, consisting of the Hercules as the second stage, and a reusable, all-propulsive 

fly-back booster stage, called Pegasus, as the first stage. This configuration serves to increase the ascent and landed 

payload capabilities needed to progress into the Sustain phase by decreasing reliance on Earth through the increased 

use of ISRU, reusability, and automation.  
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Lander Design Strategy 

Use of a SSRL places a large propulsive burden on that singular stage, which is assumed to perform 4.1 km/s of 

V for ascent. In the baseline configuration, Hercules ascends propulsively to LMO and descends via aeroassisted 

entry and SRP terminal descent and landing. In addition, reusability implies the vehicle will incur mass penalties to 

enable extended life, high reliability, and autonomous operations and maintenance. Thus, it is highly desirable to 

minimize the mass of Hercules to minimize the propellant demand from the Mars ISRU propellant production facility. 

Given the exponential relationship between V and initial mass in the rocket equation, it is desirable to limit the 

required V on Hercules. Therefore, an LMO parking orbit was selected to limit overall performance requirements 

on Hercules. Selection of LMO reduces the entry velocity and heating on the lander while also reducing the ascent 

V requirements relative to higher parking orbits, such as the 1-sol orbit used in DRA 5. It should be noted, however, 

that careful mission planning is required to ensure that the selected parking orbit does not impose significant re-

alignment (plane change) V on the interplanetary transportation systems or impose additional ascent or descent 

performance requirements on Hercules. 

The Mars SSTO design space was assessed to understand the expected behavior of the Hercules. Parametric 

variation of payload down from LMO, lander inert mass, and ballistic coefficient enables maps of required PMF to be 

constructed assuming an Isp of 360 seconds for LOX/CH4 propellants. Sizing analysis for Hercules allows the designer 

to construct available PMF curves. As shown in Figure 7, a range of available PMF curves are shown for a range of 

assumed heat shield mass fractions (defined as the mass of the shield system divided by the entry mass). The 

intersection of the available PMF curves with the required PMF map indicates a region of feasible design solutions. 

The selected design point for Hercules is indicated, which assumes a heat shield fraction of 10 percent, a recurring 

down payload of 20 t, a lander inert mass of 21 t, and a ballistic coefficient of 100 kg/m2. This results in a launch stage 

mass (from Mars surface) for Hercules around 95 t.  

 

 
Figure 7: Comparison of Required and Available PMF for Hercules SSTO Design Space 

The final Hercules design point utilizes LOX/CH4 propellants manufactured on Mars surface for ascent, SRP 

during descent, reaction control system (RCS) throughout the flight, and consumables for fuel cells. Hercules employs 

a low lift-to-drag sphere-cone heat shield to protect the vehicle during aeroassisted entry, sized such that the entry 

ballistic coefficient is 100 kg/m2 for the initial configuration. However, for the evolved configuration, the ballistic 

coefficient increases to 150 kg/m2 due to the increased mass at entry (50% more due to the increased payload 

capability). Likewise, during terminal descent and precision landing in the initial configuration, the engine thrust is 
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sized to provide a maximum of 3.0 Earth g’s deceleration, but for the evolved configuration, the SRP engines provide 

a maximum of 2.0 Earth g’s deceleration. To enable the Hercules to evolve to a TSTO upper stage with increased 

payload capability, the heat shield and SRP systems must be designed for the higher heat rate, heat load, and burn 

duration of the evolved system. In addition, the landing mass of the evolved configuration is increased relative to the 

SSTO lander; thus, the structure and landing legs must accommodate the design requirements of the evolved design. 

Finally, while the SRP propellant required for the evolved configuration is increased, the fixed propellant tanks of the 

Hercules requires that less propellant is expended upon ascent in the TSTO configuration. Thus, the Pegasus fly-back 

booster provides the additional capability to alleviate that burden from the Hercules. 

 

 

Initial Capability Using Hercules SSRL 

As shown if Figure 8, a partially fueled Hercules lander (along with a 20 metric ton initial payload), is delivered 

to LMO using the in-space transportation architecture defined in Section V.B in this paper. From LMO, Hercules 

performs its initial aero-assisted entry that transitions to SRP for terminal descent and precision landing on Mars 

surface. The initial mission delivers the ISRU infrastructure required by Hercules to receive a full propellant load. 

During each recurring mission, Hercules ascends (nominally without payload) from Mars surface to LMO, 

rendezvouses with another 20 t payload, and returns it back to the Mars base. Hercules is also capable of performing 

a range of alternative missions during the recurring flights phase.  

 

 
Figure 8: Concept of Operations for Initial Reusable SSTO Lander, Hercules 

As described in Table 2, these include a “one-way up payload” mission where nearly 5 t is delivered to LMO, 

returning to base with no payload, and a “roundtrip payload” mission where nearly 4 t of payload is delivered to LMO 

and returned to the base. Finally, at its end-of-life, Hercules can deliver up to 10 t to LMO in its “final up-payload” 

mission and then dispose of itself; alternatively, it could stay on Mars surface and be used for spare parts. 

Table 2: Performance of Baseline Hercules Lander 

 Reference 

Design 

for SSRL 

Evolved 

Design 

for TSTO 

Initial 

Down 

Payload 

One-Way 

Up 

Payload 

Roundtrip 

Up & Down 

Payload 

Final 

Up 

Payload 

Hercules 

Functionality 

Propulsive 

SSTO and 

EDL 

TSTO 2nd-

Stage and 

EDL 

EDL 

Propulsive 

SSTO and 

EDL 

Propulsive 

SSTO and 

EDL 

Propulsive 

SSTO 

Ascent Delta-V 4.1 km/s  2.2 km/s n/a 4.1 km/s 4.1 km/s 4.1 km/s 

Landing Delta-V 0.49 km/s 0.87 km/s 0.49 km/s 0.49 km/s 0.49 km/s n/a 

Inert Mass 21.0 t 21.0 t 21.0 t 21.0 t 21.0 t 21.0 t 

Fuel Mass 16.8 t 16.8 t 1.6 t (~10%) 16.8 t 16.8 t 16.8 t 

Oxid Mass 57.1 t 57.1 t 5.4 t (~10%) 57.1 t 57.1 t 57.1 t 

Stage Mass 94.9 t 94.9 t 28.0 t 94.9 t 94.9 t 94.9 t 

Up Payload Mass 0.0 t 25.0 t n/a 4.8 t 3.9 t 9.9 t 

Ascent Mass 94.9 t 119.9 t n/a 99.7 t 98.8 t 104.8 t 

Down Payload Mass 20.0 t 34.0 t 20.0 t 0.0 t 3.9 t n/a 

Entry Mass 48.0 t 72.0 t 48.0 t 24.6 t 29.2 t n/a 
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Evolved Capability Using Pegasus/Hercules TSTO 

The concept of operations for the Pegasus + Hercules TSTO is shown in Figure 9, which is designed to provide 

increased payload capability in the Sustain phase and beyond. While this concept is not used in the campaign analysis 

for this paper, it is presented to describe the evolvable configuration that places requirements on the initial SSTO 

lander. Pegasus is an all-propulsive stage that uses LOX/CH4 manufactured at the Mars base. Pegasus performs the 

first stage of ascent and the powered return to the launch site. As noted above, Pegasus must provide sufficient ascent 

V to deliver the upper stage to a staging point that is within Hercules’s fixed V capability.  

 

 
Figure 9: Concept of Operations for Evolved Reusable TSTO Lander, Pegasus and Hercules 

At the base, the Pegasus and Hercules stages are mated and both are fully loaded with LOX/CH4 propellants and 

consumables produced with Mars ISRU. In the assumed scenario where TEI propellant is delivered to LMO so that 

the in-space transportation architecture is reusable, Hercules is loaded with 25 t of additional propellant. The TSTO 

ascends to staging, separates, and the Pegasus booster propulsively returns to the base while the Hercules upper stage 

continues on to orbit. Once in orbit, Hercules rendezvouses with the TEI stage and transfers the 25 t of propellant 

required for TEI. In the same flight, Hercules can deliver 34 t of payload back to the Mars surface (ballistic coefficient 

of 150 kg/m2; SRP T/W of 2.0 Earth g’s). This performance data is presented in Table 2. At the end of its life, Pegasus 

can, if needed, deliver nearly 50 t of payload to LMO using its full propellant load and dispose itself on Mars surface. 

 

2. Hercules Design 

Because the intent of the current study is to assess the feasibility of the proposed architecture and campaign using 

ISRU, reusability, and automation, configuration and design trades for Hercules lander were not performed. Rather, 

an initial configuration was assumed and sized to estimate the dry mass and quantify the propellant production 

requirements demanded by the lander. As shown in the notional sketch in Figure 10, the assumed configuration for 

Hercules is a 60-degree sphere-cone heat shield mounted on top of a liquid propulsion stage that lands vertically on 

landing legs. The vehicle is fully reusable and includes all subsystems required for Mars ascent, LMO operations, 

aeroassisted entry, terminal descent and precision landing, and ground operations and turnaround on Mars surface.  
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Figure 10: Hercules Configuration Overview 

The Program to Optimize Simulated Trajectories version 2 (POST2) trajectory analysis tool was used to estimate 

the V required for Mars ascent, and an in-house MATLAB simulation was used to assess the EDL performance. The 

EDL analysis assumes the following: 

 

 Entry velocity = 3.7 km/s from LMO 

 Heat shield diameter sized to ballistic coefficient = 100 kg/m2  

 Drag coefficient = 1.3 

 Lift-to-drag = 0.18 

 Peak deceleration = 3 g’s 

 Isp for SRP = 360 sec. 

 SRP thrust sized to provide 3 Earth g’s initial deceleration 

 Landing Altitude = -1 km above MOLA 

 

The Exploration Architecture Model for IN-space and Earth-to-orbit (EXAMINE) [17] modeling framework, 

developed in-house at NASA Langley Research Center, was used to model the mission events and size the lander. 

Table 3 summarizes the mission events for Hercules as modeled in EXAMINE along with the event-by-event mass 

requirements resulting from the sizing. 

Table 3: Events Summary for Hercules SSRL 

 

Hercules SSRL Events 

Main1

V, 

m/s 

RCS2

V, 

m/s 

Initial 

Mass, 

kg 

Final 

Mass, 

kg 

Prop 

Mass, 

kg 

Payload 

Mass,  

kg 

Stage 

Mass, 

kg 

Ascent to Insertion at 100 km x 250 km 4,264 10.5 94,242 27,854 66,388 0 94,242 

Orbit Transfer to 250 km x 400 km 0 84.5 27,854 27,124 730 0 27,854 

Orbit Transfer to 400 km x 400 km 0 46.2 27,124 26,734 391 0 27,124 

Orbit Maintenance 0 31.5 46,734 46,273 460 20,000 26,734 

De-Orbit & Re-Orient for Entry 0 91.9 46,273 44,957 1,316 20,000 26,273 

Retro-Propulsion for Terminal Landing 513 52.5 44,957 38,136 6,821 20,000 24,957 

Note 1 – includes 4% additional margin on delta-V for flight performance uncertainties 

Note 2 – includes 5% additional margin on delta-V for flight performance uncertainties 
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Given the low heat rates and heat load of Hercules entry, a mechanically deployed, hot structure concept is the 

baseline for the reusable heat shield. Detailed design and sizing of the heat shield was not performed in this feasibility 

study. Instead, based on similar studies and designs [18], the heat shield mass fraction was assumed to be 10% of the 

entry mass.  

For the main propulsion system (MPS), four pump-fed LOX/CH4 engines are assumed and are sized to deliver a 

total of 3 Earth g’s deceleration at the initiation of the SRP phase. This results in four 334 kN engines that must be 

throttled to about 10% at landing. For ascent about 1.4 Earth g’s of thrust is available, but optimization of the ascent 

trajectory indicates that only 0.7 Earth g’s is needed. Thus, substantial engine-out capability is available during the 

ascent phase where either two engines operate at 100% or all four engines operate at 50% throttle. 

Using the mass estimating relationships in EXAMINE, the rest of the Hercules lander was sized based on its 

performance requirements, and the results for the inert mass components are presented in Table 4 along with 

discussion on the sizing rationale. Table 5 shows the propellant mass breakdown for Hercules, by propulsion 

subsystem, and a summary of the gross mass at key mission events. 

Table 4: Hercules Inert Mass Sizing Overview 

Stage Inert Mass Breakdown Mass, kg Comments 

Dry Mass w/ Growth 15,156  

 Structures  4,377...   

   Primary 1,244…...  8.8 m diameter; composite structures  

   Secondary 304.......  5% of total structure mass 

   Tank Support 386…...  0.5% of supported tank + propellant mass 

   Payload Support 500…...  2.5% of supported payload mass 

   Thrust Structure 606…...  Composite structure  

   Landing Legs 1,338…...  3.5% of landed mass 

 Deployable Heat Shield 4,496...  10% of entry mass 

 Main Propulsion System (MPS) 3,738...   

   Fuel Tanks & Feed 1,127…...  4 fuel and 2 oxidizer cylindrical aluminum-lithium tanks at 

275 kPa w/ MLI for passive thermal control on-orbit    Oxidizer Tanks & Feed 1,155…...  

   Pressurization Systems 107…...  Autogenous system using engine heat exchanger 

   Engines 1,349…...  4 x 334 kN pump-fed engines delivering 360 sec Isp 

 Reaction Control System (RCS) 478...   

   Fuel Tanks & Feed 149…...  8 x 1,550 kPa spherical graphite-wrapped aluminum tanks 

w/ MLI for passive thermal control on-orbit    Oxidizer Tanks & Feed 188…...  

   Pressurization Systems 8…...  2 x 41 MPa spherical graphite-wrapped aluminum tanks 

   Thrusters 134…...  16 x 445 N pressure-fed thrusters delivering 325 sec Isp 

 Power, Thermal & Avionics 677...   

   Solid Oxide Fuel Cells 116…...  3 x 2 kW; consumables scavenged from MPS residuals 

   Power Mgmt & Distribution 91…...  400 Hz, 115 volt AC w/ 10 kW peak power @ 90% eff. 

   Heat Acquisition & Transport 176…...  Ammonia fluid loop collecting 6 kW heat 

   Heat Rejection 95…...  Body-mounted radiator rejecting 6 kW 

   Command & Control 44…...   

   Guidance & Navigation 47…...   

   Communications 74.......   

   Cabling & Instrumentation 35…...   

 Mass Growth Allowance 1,391...  15% of dry mass 

Unusable Propellants 2,980   

 RCS Reserves 197...  5% of usable propellant 

 RCS Residuals 79...  2% of usable propellant 

 RCS Helium Pressurant 38...   

 MPS Residuals 2,165...  3% of usable propellant 

 MPS Boiloff 0...   

 MPS Autogenous Pressurant 501...   

Inert Mass 18,136   
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Table 5: Hercules Propellant and Gross Mass Summary 

Stage Propellant Mass Breakdown Mass, kg      

Inert Mass 18,136      

Payload – Landed 20,000  MPS RCS 

Landed Mass 38,136  Fuel Oxidizer Fuel Oxidizer 

Propellant – Retro-Propulsion  6,821  1,368 4,718 165 570 

Entry Mass 44,957      

Propellant – De-Orbit & Entry Orientation  1,316  0 0 296 1,021 

De-Orbit Mass 46,273      

Propellant – Orbit Maintenance 460  0 0 103 357 

Parking Orbit Mass 46,734      

Payload – Picked up in LMO -20,000      

Initial Parking Orbit Mass 26,734      

Propellant – Orbit Transfer to 400 km x 400 km 391  0 0 88 303 

Propellant – Orbit Transfer to 250 km x 400 km 730  0 0 164 566 

Propellant – Mars Ascent to 100 km x 250 km 66,388  14,849 51,229 70 241 

Ascent Mass 94,242  16,216 55,947 886 3,057 

 

3. Pegasus Design 

A configuration for the optional Pegasus fly-back booster was not analyzed in detail. Rather, in an effort to assess 

the viability of an ISRU-fueled TSTO using a liquid fly-back booster, a POST2 trajectory simulation and sizing 

analysis was performed to identify a reasonable design target for the Pegasus concept assuming the following 

propulsion capabilities: 

 

 LOX/CH4 propellant at mixture ratio = 3.45 delivering Isp = 360 seconds 

 Thrust sizing based on initial T/W = 0.7 Earth g’s (1.87 Mars g’s) at liftoff 

 

The preliminary POST2 trajectory simulating the TSTO ascent and fly-back was used to predict mass ratio and 

V performance required for Pegasus. Based on the capability of the initial configuration, Hercules can perform the 

final 2.2 km/s in a TSTO configuration (V from staging to insertion in LMO). Therefore, Pegasus booster must 

provide the initial 1.8 km/s to deliver Hercules to the staging point. In addition, the fly-back itself back to the Mars 

base requires an additional V of 3.3 km/s. Results of the POST2 analysis were targeted solutions but were not 

optimized; future efforts could optimize these ascent and fly-back branching trajectories. 

Utilizing this performance data, a sizing analysis was performed to estimate the inert and propellant mass required 

for Pegasus as a function of TSTO payload performance. First, EXAMINE was used to develop an available PMF 

trend curve for Pegasus as a function of maximum loaded propellant. Using the trajectory data from POST2 and the 

sizing data from EXAMINE, a sensitivity was performed to determine the mass of Pegasus as a function of the payload 

delivered to orbit. Figure 11, which plots the inert and propellant mass required as a function of TSTO payload, shows 

that for a 25 t payload (selected based on the desire to deliver Mars propellant to the TEI stage in LMO), the Pegasus 

inert mass is 26.4 t and the total propellant mass at liftoff is 178.6 t. The 205 t stage requires a minimum PMF of 

0.871. Further assessment of the optional Pegasus/Hercules TSTO is needed – specifically to quantify the need for the 

evolved capability and whether Pegasus can be developed, delivered, and operated as designed to realize the goals of 

the Sustain phase. 
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Figure 11: Pegasus Mass Sensitivity to Delivered Payload Mass 

VI. Campaign Analysis 

In order to quantify the impact that the initial transportation and surface architecture configurations have on 

facilitating a sustained human presence on Mars, a campaign analysis was performed comparing three separate 

campaign strategies. These strategies build a campaign starting from the Prepare phase and continue to the steady 

state base size. The first, the Disposable Lander Campaign, utilizes disposable landers and limited ISRU. The second, 

the Light ISRU Campaign, utilizes the reusable lander Hercules, but limits the ISRU production to enough propellant 

for one flight per year; this campaign reveals the impact of a reusable Mars lander on building a sustained human 

presence on Mars. Finally, the third, the Extensive ISRU Campaign, utilizes Hercules and ISRU produces propellant 

for two flights per year and many consumables. It is important to note that none of the three campaigns utilize the 

reusable in-space propulsion system or the Pegasus booster.  

A. Assumptions for All Campaigns 

1. Transportation  

Each campaign assumes two SLS launches per year, with the occasional surge to three. Each launch is capable of 

delivering either 40 t in a few days or 50 t in 18 months to an LDRO. All elements aggregate at LDRO until a Mars 

departure opportunity occurs. The available Mars opportunities occur every 26 months and are defined as conjunction-

class missions, which have relatively low V requirements (~2.6 km/s total between LDRO and LMO), typical surface 

durations over 500 days, and trip times of 6 to 7 months each way. The payload capacity to LMO using the LOX/CH4 

TMI/MOI stages range from 28 t (one stage) to 66 t (two stages). Once at Mars, the lander is capable of delivering 20 

t to Mars surface. 

2. Surface Elements 

All campaigns have a similar base set of surface elements. The habitation of the crew is comprised of a single 

core habitat featuring a closed-loop Environmental Control and Life Support System (ECLSS). Closed-loop ECLSS 

is a system with some consumable (water and gases) recovery or generation from the available resources/waste within 

the habitat. In addition to the core habitat, a logistics carrier can be converted into additional habitable volume after it 

has been emptied of the logistics.  

The power supply is a surface nuclear reactor that is sized appropriately based on the individual campaign needs 

for initial ISRU and the first crewed mission. In addition, a pressurized rover, payload reposition system, starter power 

system, and power distribution unit are delivered to support the first crewed mission. A power cable is required for 
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the lander, habitat, each ISRU plant, and logistic carriers. A maximum of four logistic carriers are attached to the 

habitat at any one point, and can be converted to additional living space while the rest are discarded after use and 

replaced by the next carrier. 

3. Logistics 

Because the length of the campaigns are over 20 years with multiple crewed missions, logistics are a driving 

factor in launch mass requirements after the initial infrastructure is deployed. Logistics are required for crew survival 

and include water, oxygen, methane, food, plastics, other consumables, spares and maintenance supplies. The other 

consumables are required items that cannot initially be readily made on Mars, such as emergency kits, operational 

supplies, clothing, and specific spares and maintenance parts. The logistics for the campaigns utilize the same 

assumptions as the Evolvable Mars Campaign (EMC). The consumption rates, packaging, and ECLSS options used 

in this analysis are based on cis-lunar values from Lopez et al. [19] and on-going work to derive Mars logistics 

requirements. Table 6 details the consumable rates used in this analysis.  

Table 6: Consumable Consumption Rates 

Units Value 

Oxygen Requirements  

kg Varies8 

kg per crew-day 0.82 

kg per EVA hour 0.09 

Water Requirements  

kg per crew-day 10.28 

kg per day 0.25 

kg per EVA hour 0.50 

Nitrogen Requirements  

kg Varies8 

Food Requirements  

kg per crew-day 1.83 

Other Requirements  

kg per crew-day 0.63 

kg per crew 70.77 

  

All the consumables require packaging to be transported to Mars, and the packaging mass (Table 7) varies based 

on the type of consumable. The water and gases are carried in Shuttle-era tanks while the food and other consumables 

are packaged in Cargo Transfer Bag Equivalents (CTBEs) and then placed in a Pressurized Logistics Module (PLM) 

for launch and transportation. 

Table 7: Packaging Assumptions 

Consumable Carrier Mass (kg) Capacity (kg) 

Oxygen 50 50 

Nitrogen 50 50 

Water 35 210 

CTBE 2 20 

PLM 3,220 5,500 

B. Disposable Lander Campaign 

1. Philosophy 

In the Disposable Lander Campaign, the Mars lander is used once to deliver crew or cargo to the Mars surface. 

Similar to EMC and DRA 5, an ascent vehicle utilizes liquid oxygen produced by a single surface ISRU plant, which 

is sized to generate the required propellant to ascend before the crew arrives at Mars. The purpose of the Disposable 

Lander Campaign is to provide a point of departure to determine the effects of reusability and different levels of ISRU 

production on a sustained Mars campaign. 

                                                           
8 Function of habitat (volume, pressure, oxygen/nitrogen percent, leak rate) and EVAs (number, recapture rate) 
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2. Campaign Specific Assumptions 

The first Mars lander delivers the oxygen ISRU plant and surface nuclear reactor, sized to generate 40 kWe, which 

is sufficient to operate the oxygen ISRU plant. Once the oxygen is created and the surface habitat is delivered, the 

power plant transitions to power generation for the surface habitat. A second plant is delivered before the second crew 

mission, and the oxygen ISRU plant can continuously operate to supply the oxygen for ascent and support the habitat 

while the crew is present. The Disposable Lander Campaign also assumes a single Surface Pressurized Rover (SPR) 

since the campaign never exceeds four crew on the surface. The TMI stage is capable of delivering the disposable 

lander and 20 t payload. To deliver the first crew, TMI stages delivers the crew, transit habitat, TEI stage, and 

disposable lander to LMO prior to crewed descent to Mars.  

3. Results 

Due to the nature of a disposable lander, an ascent vehicle and lander must be sent every crewed mission. This 

design requires at least two launch vehicles because the sum of the TMI stage (34 t), disposable lander (27.7 t), and 

payload (20 t) to LDRO exceeds a single SLS capability. There are an additional eight elements that need to be 

delivered every conjunction-class crewed mission: four TMI stages; a TEI stage; a transit habitat; a lander for the 

crew; and Orion to deliver the crew to LDRO. Of these elements, only the transit habitat can be delivered to LDRO 

with another large element without exceeding the mass capability of an SLS to LDRO. Therefore, a minimum of nine 

launches is required for every crew mission to Mars; this does not include the logistics to support the crew once at 

Mars. Because a Mars opportunity occurs approximately every two years, and under the assumption of two SLS 

launches every year with an occasional surge to three, a crew mission can only occur every other Mars opportunity 

(i.e., every four years).  

Figure 12 presents a summary of the Disposable Lander Campaign results. The cumulative number of launches 

is consistent with a flight rate of two per year with the occasional surge to three. The number of crew on the surface 

shows the number of crew at the Mars base at any given time. The launch constraint ultimately becomes the limiting 

factor to the Disposable Lander Campaign, which can only support a crew mission to Mars every four years. The 

missions are a 500-day surface stay with long dormancy periods (about 3 years) between each period.  

 
Figure 12: Disposable Lander Campaign Results Summary 

C. Light ISRU Campaign 

1. Philosophy 

The Light ISRU campaign builds from the Disposable Lander Campaign by investing in the reusable lander, 

Hercules, and associated ISRU-production of oxygen and methane propellant. There are two plants, atmospheric and 

regolith, delivered on the first Mars cargo mission. Together, both plants produce the oxygen and methane required 

for one ascent and descent per year. An added benefit to the regolith plant is the production of water which can be 

utilized by the crew for other needs. Hercules and the associated ISRU investments are the first steps to becoming 

Earth-independent on Mars. 
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2. Campaign Specific Assumptions 

The Light ISRU Campaign requires higher level of ISRU production than the Disposable Lander Campaign and 

therefore has a higher power requirement. Thus, two power plants sized for 110 kW each are delivered prior to the 

first crew mission to Mars. The power plants support the habitat, logistics, and the ISRU plants. An additional SPR is 

also delivered to the surface because the Light ISRU Campaign has near continuous presence and it is assumed the 

crew will have increased available time to perform excursions. Two TMI stages are used in conjunction to deliver the 

elements to LMO, where the elements aggregate until Hercules is able to collect the elements at LMO and return with 

them to the surface.  

3. Results 

When compared to the Light ISRU Campaign, the reusable lander and ISRU plants replace the need for a 

disposable lander, a TMI stage, and an SLS launch required each time elements or logistics are delivered to the Mars 

surface. This changes the delivery of elements and logistics operations; now the payload is delivered to LMO, where 

it loiters until Hercules is able to bring it to the surface.  

Figure 13 presents the resulting data for the Light ISRU Campaign. The one-per-year flight rate of the Hercules 

is the limiting factor in population growth for this campaign. In addition, the required mass delivered to LDRO is 

greatly reduced (greater than 27 t for each lander required); therefore, the required number of launches are reduced. 

The launch savings is utilized to deliver crew to Mars surface at every opportunity rather than every other one, which 

creates a near continuous human presence on Mars. However, only creating propellant and water on Mars is 

insufficient to grow the population beyond four crew members.  

 
Figure 13: Light ISRU Campaign Results Summary 

D. Extensive ISRU Campaign 

1. Philosophy 

The Extensive ISRU Campaign builds upon the Light ISRU Campaign by increasing ISRU production and 

decreasing Earth dependence. The Light ISRU Campaign is restricted by Hercules being limited to one ascent/descent 

per year, while the Extensive ISRU Campaign increases ISRU production to support two ascents/descents per year. 

In addition to increasing the propellant production, additional ISRU plants for other crew consumables (food, nitrogen, 

plastics) are delivered as well. While the intent is to become Earth-independent, some logistics are supplied from Earth 

that cannot be produced on Mars without significantly more infrastructure established, such as spares and maintenance 

parts that cannot be built from plastics or food that supplements the algae production.  

The campaign focuses on increasing the number of humans at Mars, building on the near continuous human 

presence that is established in the Light ISRU Campaign. The build-up of humans at Mars is done through a strategy 

in which each crew stays on Mars one opportunity longer than the previous crew. For example, the first crew mission 

stays for the approximate 500 days and leaves when the first conjunction class opportunity appears. The second crew 
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mission to Mars will stay until the second return opportunity after that crew arrives. This increase continues until there 

are 4 crews (16 crew members) at Mars simultaneously.  

2. Campaign Specific Assumptions 

Compared to the Light ISRU Campaign, an additional pair of regolith and atmospheric plants are delivered to 

produce LOX/CH4 for two ascents/descents of Hercules per year and extra oxygen and water for crew consumption. 

Three algae production plants are delivered to supplement the food supply; six plastic production plants generate raw 

material for spares, maintenance, and other consumables; and six nitrogen production plants produce buffer gasses for 

the habitat. To support the additional ISRU plants, four 110 kW power plants are delivered to the Mars surface. The 

elements are delivered over the entire campaign to balance the needs as the number of crew increases. Prior to the first 

crew mission, the elements are the same as the Light ISRU Campaign with the exception of the added nitrogen plant. 

The additional Hercules flight per year enables more infrastructure to be emplaced as the crew population grows.  

3. Results 

Figure 14 presents the results for the Extensive ISRU Campaign, where the cumulative number of launches remain 

at the 2-per-year flight rate for SLS and the total number of crew increases to 16, which the infrastructure can maintain 

indefinitely. The additional ISRU production and reusable lander reduce the dependency upon Earth, and the SLS 

launches can be focused on delivering crew every Mars opportunity beginning with the second crew mission until the 

population reaches 16 crewmembers. At that size, the SLS launch rate cannot support additional crew while also 

supplying the required Earth-based consumables to support the larger population. The population can surge to 20 

briefly before the consumable requirements from Earth exceed those that can be supplied under the current launch 

assumptions. Therefore, to support growth beyond this size, either more items will need to be produced at Mars or the 

launch and in-space transportation infrastructure will need to be upgraded to deliver more consumables to LMO.  

 

Figure 14: Extensive ISRU Campaign Results Summary 

E. Comparison of Campaigns 

Comparisons between the three campaigns are presented in the following figures. Figure 15 presents the launch 

cadence for each of the three campaigns. The Extensive ISRU Campaign uses the two SLS launches per year, and the 

Disposable Campaign requires more launches than the two ISRU campaigns because it surges to the third SLS on 

occasion. Due to the constraint on Hercules flights, the Light ISRU Campaign is not capable of landing a full SLS 

launch capacity and therefore the number of SLS launches in Figure 15 is significantly less than either of the other 

two campaigns.  
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Figure 15: Comparison of Cumulative Number of Launches 

Figure 16 presents the crew size at any given time for the three campaigns. The Mars population for the Disposable 

campaign is a series of 500-day surface stay missions with long dormancy periods (approximately three years) between 

each mission. In the Light ISRU Campaign, the population on Mars is constrained by limited availability of surface 

descents to deliver enough logistics, but is capable of sustaining a near continuous presence of four crew. The 

population on Mars for the Extensive ISRU Campaign is limited to a sustained crew of 16 within the SLS and in-

space transportation constraints and assumptions (for delivery of supplies not produced by ISRU). 

 

 
Figure 16: Comparison of Number of Crew on Mars Surface 
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The cadence of surface stays is converted to cumulative days on the Martian surface for each campaign, 

represented in Figure 17. The Disposable Campaign has the lowest cumulative number of crew days by 2055. The 

Light ISRU Campaign, by having near continuous human presence, has two times that of the Disposable Campaign. 

The final result of growth to a population of 16 in the Extensive ISRU Campaign is a cumulative number of crew days 

approximately seven times that of the Disposable campaign, and three times that of the Light ISRU campaign by 2055. 

 

 

 
Figure 17: Comparison of Cumulative Crew Days on Mars Surface 

With an understanding of the performance of the three campaigns in place, the next consideration is the relative 

costs. Cost is identified as a key figure of merit and is therefore estimated over the entirety of each of the three 

campaigns. Cost estimates for individual elements are either obtained from Mars DRA 5.0 [4] or developed using a 

parametric cost model, the Project Cost Estimating Capability (PCEC), formerly the NASA Air Force Cost Model 

(NAFCOM). PCEC is NASA’s primary parametric cost estimating tool for flight hardware elements and is based on 

over 155 NASA and Air Force space flight hardware projects. All costs are estimated in 2014 dollars and include 

Phase A; Design, Development, Testing, and Evaluation (DDT&E); and production costs (fixed and variable). An 

additional 30 percent for reserves and 15 percent for program integration is carried on top of these numbers. The cost 

estimates do not include the following: 

 

 Facilities and facilities maintenance and operations 

 Operations capability development 

 Operations costs: 

o Launch operations (fixed and variable) 

o Flight/mission operations (fixed and variable) 

o Crew Operations 

 Research/technology advancement 

 Software 

 

The cost versus time results for each of the three campaigns developed for this study are shown in Figure 18. The 

most noticeable difference between the two ISRU campaigns and the Disposable Campaign is the large additional 

initial investment associated with developing and producing a reusable lander (Hercules). The higher costs of the 

Disposable Campaign in the out years is then attributed to the requirement for a new aeroshell, descent vehicle, and 
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ascent vehicle (crewed only) for each crew mission to the Mars surface. The increased costs of these disposable 

elements outweigh the costs of the additional elements associated with the higher population of the two ISRU 

campaigns. It is interesting to note that once a commitment to develop Hercules is made it is actually a relatively small 

investment to move from Light ISRU Campaign to Extensive ISRU Campaign. However, this minor investment has 

a significant pay off in terms of crew days on the surface.  

 

 

 
Figure 18: Cost Comparison Over Time for Each Campaign 

The cost estimates were used to develop a metric in an attempt to assess the overall merit of the three campaigns. 

This metric is defined as accumulated cost over accumulated value, represented by crew days on the surface of Mars, 

and is plotted versus time in Figure 19. Minimizing this metric represents an improved return on investment for the 

campaign. The first crew on the surface for each campaign occurs in 2036 and therefore, the initial value of 

accumulated cost over accumulated crew days can be interpreted as the cost to put the first crew on the surface for 

each campaign. The cost difference between the disposable and ISRU campaigns associated with developing Hercules 

is displayed on this plot. Also, the extra cost of Extensive ISRU Campaign’s ISRU infrastructure relative to Light 

ISRU Campaign is displayed. The infrastructure investment for the two ISRU campaigns pays off when both 

campaigns begin near continuous human presence on Mars in approximately 2039. Similarly, the payoff for the 

Extensive ISRU Campaign relative to Light ISRU Campaign is realized shortly thereafter (around 2042) during the 

population growth phase.  

The key takeaway for comparing the campaigns using this metric is the approach taken to exploring Mars is 

entirely dependent upon the philosophy of the campaign. If the goal is solely to put boots on Mars for as low cost as 

possible, the Disposable Campaign is the better choice due to its lower upfront investment. However, with the 

objective of pioneering, the Extensive ISRU Campaign provides the greatest benefit for the investment. 
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Figure 19: Accumulated Cost per Accumulated Crew Days Over Time 

VII. Future Work 

Both the Hercules and Pegasus concept designs require maturation to hone in on optimal solutions, reduce design 

uncertainties, and establish a more detailed design baseline. To that end, several follow-on efforts are planned or in-

work that aim to assess alternative configurations and to mature the design. While a baseline configuration was 

assumed for Hercules, it does not necessarily represent the best solution nor is it the product of extensive and equitable 

design trades. As such, efforts are planned to evaluate alternative designs for the overall vehicle configuration and 

layout. Performance and risk trades are key to understanding the impact on a reusable system. Trades include vehicle 

configuration, the impact of parking orbit on both the Hercules design and in-space realignment penalties, and the 

detailed design of the propulsion system. The concepts must also be refined to reduce uncertainty in the concept. 

Concept maturation assessments include packaging, structural sizing/optimization, mechanical concept definition, 

aerothermal assessment, propulsion layout, and parking orbit assessment. 

The insights that this analysis has provided on the benefit of ISRU, reusability, and automation to enabling a 

sustained human presence on Mars encourages additional work in the understanding of future campaign planning. The 

preliminary analysis was performed with low fidelity models, and higher fidelity analysis would provide more 

confidence in the results. The ISRU models (food, consumables, propellant, etc.) were based on parametric analysis 

or historical analogues, and bottoms-up design would facilitate a more precise understanding of the system 

requirements. Alternative campaigns may yield additional insight. For instance, the launch constraint can be removed 

to analyze the impact on cost and required element performance of an identical crew buildup cadence for all three 

types of campaigns. This analysis, which assumes high levels of reusability and automation, does not include the 

impact of element reliability and the mass of spares on transportation and surface systems, including the need for 

replacing the Hercules as it reaches its lifetime limits. The operations requirements to support these systems from 

Earth, including communications, are also an important factor that would be included in a future analysis. 

VIII. Conclusions 

This study analyzed the impact of ISRU, reusability, and automation on pioneering Mars. With current launch 

assumptions, sustained presence on Mars requires a transition from Earth dependence to Earth independence. The 

study analyzed the surface and transportation architectures and compared campaigns that revealed the importance of 

ISRU and reusability. The reusable Mars lander, Hercules, eliminates the need to deliver a new descent and ascent 

stage with each cargo and crew delivery to Mars, reducing the mass delivered from Earth. As part of an evolvable 

transportation architecture, this investment is key to enabling continuous human presence on Mars. The extensive use 
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of ISRU reduces the logistics supply chain from Earth in order to support population growth at Mars. Reliable and 

autonomous systems, in conjunction with robotics, are required to enable ISRU architectures as systems must operate 

and maintain themselves while the crew is not present. In the end, Mars has abundant resources available to support 

human life, with the extraction and use of in-situ water being the fundamental Martian resource that enables a sustained 

human presence. 
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