
Optical Testing and Verification Methods for the James Webb Space 
Telescope Integrated Science Instrument Module Element  

 
Scott R. Antonille*a, Cherie L. Miskeyb,a, Raymond G. Ohla, Scott O. Rohrbacha, David L. 

Aronsteina, Andrew E. Bartoszyka, Charles W. Bowersa, Emmanuel Cofieb,a, Nicholas R. Collinsc,a, 
Brian J. Comberd,a, William L. Eichhorne,a, Alistair C. Glassef, Renee Graceyg, George F. Hartigh, 
Joseph M. Howarda, Douglas M. Kellyi, Randy A. Kimblea, Jeffery R. Kirke,a, David A. Kubalaka, 
Wayne B. Landsmanj,a, Don J. Lindlerk,a, Eliot M. Malumuthc,a, Michael Maszkiewiczl, Marcia J. 

Riekei, Neil Rowlandsm, Derek S. Sabatkeg, Corbett T. Smithb, J. Scott Smitha, Joseph F. Sullivang, 
Randal C. Telferh, Maurice te Platen, M. Begoña Vilab,a, Gerry D. Warnerm, David Wrightb,a, 

Raymond H. Wrighto,a, Julia Zhoum, Thomas P. Zielinskia 

aNASA’s Goddard Space Flight Center, 8800 Greenbelt Rd., Greenbelt, Maryland 
bStinger Ghaffarian Technologies, 7701 Greenbelt Rd #400, Greenbelt, Maryland 

cKBRwyle, 1290 Hercules Avenue, Houston, Texas 
dComber Thermal Solutions, 8367 Silver Trumpet Dr, Columbia, Maryland 

eGenesis Engineering Solutions, Inc., 4501 Boston Way, Lanham, Maryland 
fUK Astronomy Technology Centre, Edinburgh, United Kingdom 

gBall Aerospace & Technologies Corporation, 1600 Commerce St., Boulder, Colorado 
hSpace Telescope Science Institute, 3700 San Martin Dr., Baltimore, Maryland 

iSteward Observatory, University of Arizona, Tucson, Arizona 
jADNET Systems, Inc., 6720B Rockledge Dr., Suite 504, Bethesda, Maryland 

kSigma Space Corporation, 4600 Forbes Blvd., Lanham, MD 20706 
lCanadian Space Agency, 6767 route de L’Aéroport, Saint-Hubert, Canada 

mHoneywell Aerospace, 303 Terry Fox Dr., Suite 100, Ottawa, Canada 
nEuropean Space Agency – STScI, 3700 San Martin Dr., Baltimore, Maryland 

oAK Aerospace Technology Corporation, 12970 Brighton Dam Road, Clarksville, Maryland 

ABSTRACT  

NASA’s James Webb Space Telescope (JWST) is a 6.6m diameter, segmented, deployable telescope for cryogenic IR 
space astronomy (~40K).  The JWST Observatory includes the Optical Telescope Element (OTE) and the Integrated 
Science Instrument Module (ISIM) that contains four science instruments (SI) and the fine guider.  The SIs are mounted 
to a composite metering structure.  The SI and guider units were integrated to the ISIM structure and optically tested at 
the NASA Goddard Space Flight Center as a suite using the Optical Telescope Element SIMulator (OSIM).  OSIM is a 
full field, cryogenic JWST telescope simulator.  SI performance, including alignment and wavefront error, were 
evaluated using OSIM.   
We describe test and analysis methods for optical performance verification of the ISIM Element, with an emphasis on 
the processes used to plan and execute the test.  The complexity of ISIM and OSIM drove us to develop a software tool 
for test planning that allows for configuration control of observations, associated scripts, and management of hardware 
and software limits and constraints, as well as tools for rapid data evaluation, and flexible re-planning in response to the 
unexpected.  As examples of our test and analysis approach, we discuss how factors such as the ground test thermal 
environment are compensated in alignment.   
We describe how these innovative methods for test planning and execution and post-test analysis were instrumental in 
the verification program for the ISIM element, with enough information to allow the reader to consider these innovations 
and lessons learned in this successful effort in their future testing for other programs. 
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1. INTRODUCTION  
NASA’s James Webb Space Telescope (JWST) is a 6.6m diameter, segmented, deployable telescope for cryogenic IR 
space astronomy, with hardware operating near ~40 K.  The JWST Observatory architecture includes the Optical Telescope 
Element (OTE) and the Integrated Science Instrument Module (ISIM) element.  The Integrated Science Instrument Module 
(ISIM) is comprised of four Science Instruments (SI's), the Fine Guidance Sensor (FGS), and the ISIM structure, to which 
each of the instruments is mounted.  ISIM was tested at NASA’s Goddard Space Flight Center in three separate, optical, 
cryogenic campaigns with the aid of a highly configurable OTE SIMulator (OSIM).  In this paper, we summarize the 
success of the innovations associated with the planning, architecture, and working components of the ISIM optical 
verification campaign that evolved from the effort of many workers over nearly a decade.  Additional information on the 
SIs1,2,3,4, an overview of ISIM5, the overall test campaign6, and a description of OSIM7 are found in the literature. 
1.1  Role of ISIM Cryogenic-Vacuum Testing for JWST 
The ISIM cryogenic-vacuum (CV) test campaign is an essential component of ensuring the success of the JWST 
observatory.  Although the JWST OTIS (i.e., OTE & ISIM) assembly will undergo an end-to-end, cryogenic optical test 
NASA’s Johnson Space Flight Center (JSC), severe ground-test effects and the infeasibility of constructing a full-aperture, 
cryogenic, optical test stimulus constrained the design and capability for testing at that level of assembly8,9. 
Thus, the ISIM CV tests were more than a straightforward check on alignment and performance:  ISIM-to-nominal-OTE-
interface alignment, SI co-alignment, SI co-alignment stability, SI wavefront error verification and calibration, and other 
SI performance verifications and characterizations derived from this ISIM-Element cryo-vac test campaign play a direct 
role in the final, pre-launch Observatory verification and input to commissioning during flight.  Aspects of the observatory 
commissioning program are reliant on the alignment and wavefront error calibrations from ISIM CV testing.  Moreover, 
where needed, the ISIM CV tests assisted with SI- or sub-system-level optical verifications, science data-related 
characterizations, or checks that required an accurate, high-fidelity, simulated point source or high-quality flat field.  Early 
in the planning process, it became clear that the ISIM optical performance verification campaign would be both critical 
and complex. 
1.2 Evolution of ISIM Optical Performance Verification and Cryogenic-Vacuum Testing 
If evolution can be considered the accumulation of successful adaptations to external pressures, then the innovations in the 
planning, architecture, and toolset development for the ISIM optical verification campaign is evolution driven by the 
development of the JWST Science Instruments, ISIM, and the JWST program as a whole.  We hope that our development 
work and lessons learned from this evolutionary process find application on future projects elsewhere in the community. 
We realized from the start that ISIM optical performance verification and the associated testing would be complex, given 
the number and diversity of requirements, the number and different types of optical channels, etc.  However, as the project 
progressed and testing neared, cleanly-laid plans were replaced with the increased complexity of reality.  It was clear our 
plans and procedures would have to evolve.  As the observatory became better defined and analyzed, new characterizations 
and verifications in the ISIM CV test became necessary.  Additionally, our optical verification planning necessarily 
occurred in parallel with the build and component testing of the SIs, OSIM, and other major ISIM sub-systems critical to 
the test and verification effort.  As we made initial plans, instruments were redesigned, OSIM capabilities evolved, and 
command and data transfer interfaces were in flux.  New questions arose, and new tests were required to answer them.  It 
was from this environment that the fundamental methodology, test architecture, and software toolsets described here were 
conceived and defined.  Once the basic components were conceived, there were plenty of twists and turns, lessons learned, 
and adaptions made; however, it was the evolution of the methodology, architecture, and software in an uncertain and 
complex environment that helped pre-adapt our approach to further change.  
1.3 ISIM Optical Test and Verification:  Methodology, Software, Architecture, and Process  
This paper will not endeavor to narrate the twists and turns of each development and adaptation.  What is presented from 
this point forward is the final product: the methodologies that allowed us to break down the performance verification and 
characterization requirements into required data and an analysis flow, the tools that enabled us to turn those required 
observations into executable tests, the formal test procedure structure that enabled us to take full advantage of  the processes 
we used to maintain tight quality assurance (QA) and configuration management (CM) during optical testing despite 
unexpected results, the quick turnaround analysis that allowed testing to proceed efficiently, and, finally, the organized 
handoff of data products to analysts that completed the analysis flow to provide the verification and characterizations 
required.  



 
 

 
 

We describe methods for optical performance verification of the ISIM Element, with an emphasis on the processes used 
to plan and execute the test, and the optical analysis to verify requirements. Figure 1-1 provides an overview of the 
workflow 

Figure 1-1 Overview of the ISIM Element Optical Performance Verification Workflow 
2. MOVING FROM REQUIREMENTS TO PERFORMANCE VERIFICATION PLANS 

The first challenge in ISIM optical performance verification was developing a methodology for organizing requirements 
from many documents into groups of optically similar material and then fabricating a manageable set of plans for 
performance characterization and verification.  To capture the logic and processes required to verify optical performance 
requirements from test data and other sources, we developed Performance Characterization Flows (PCFs).  These PCFs 
ultimately set test requirements, directed the development of the tests, and defined how those tests will be analyzed to 
provide the characterization or verification required.   
The results of this many-year effort are documented in the ISIM Optical Performance Verification Plan10.  The compilation 
of this document is a product of years of evolution, the effort of many contributors and reviewers, and the effort of the 
author to keep the content up to date and manageable for a reader.  The content and format of each section of the document 
were a product of continual adaptation and careful thinking.   
The methodology, products, and lessons learned in the many year effort to transform a uniquely complex set of 
requirements into a documented characterization and verification plan is presented here. 
2.1 ISIM Requirement Structure and ISIM Optical Requirements  

The controlling requirements 
documents are shown in Figure 2-1.  
Systems engineers grouped these 
requirements by discipline.  The >149 
ISIM requirements were assigned to 
optical engineering and are derived 
from the six documents highlighted in 
yellow in Figure 2-1.   
This diagram provides insight into the 
technical and disciplinary 
interdependency of delivering ISIM 
and the myriad teams whose efforts 
needed to be communicated and 
coordinated to be successful.  One 
essential example of coordination in 
the optics discipline was between the 
optics team and SI teams as we 
incorporated their up-to-date 
feedback directly into ISIM-level CV 
test plans. 
An experienced eye may also view 
this requirement linkage and identify 
the inevitable growth of complexity.  

For example, we developed and implemented ISIM CV tests of SI performance trends, sub-system requirements 

Figure 2-1 The controlling engineering requirements documents for ISIM shown 
as a flow chart.  This diagram shows engineering requirements and does not 
extend to mission and science requirements documents. 
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requiring final verification, on-going performance investigations from sub-system-level testing, and, in some cases, 
characterizations of SI hardware swap-outs between tests.   
In the following section (Section 3) the impact of the evolving complexity and coordination required will have relevance 
to our test development and implementation approach.  However, for the remainder of this section, the focus is on the 
ISIM optical requirements and our development of the Optical Performance Verification Plan. 
2.2 Identification and Grouping of ISIM Optical Requirements 
The 149 optical requirements were organized into six Optical Performance Requirement Groups (OPRG): 
► OPRG 1 – ISIM Capabilities and Function 

↳ This group covers basic ISIM optical capabilities and optical function.  The requirements assigned to this group are those 
that require basic functionality from the ISIM (sometimes referred to as “motherhood” requirements) or require the input of 
many disparate pieces of performance information for verification. 

► OPRG 2 – Wavefront Error and Focus 
↳ This group holds the requirements that specify the amount of wavefront error and focus error that the ISIM element is 

allowed.  This is also the group that contains the calibration requirements for the multi-instrument, multi-field (MIMF) 
wavefront sensing algorithm. 

► OPRG 3 – Pupil Alignment 
↳ This group contains the requirements that specify how much pupil alignment error the ISIM element is allowed with respect 

to the nominal OTE exit pupil.  The pupil errors of interest are lateral shear and pupil rotation (also sometimes referred to as 
“clocking”). 

► OPRG 4 – Field of View, Vignetting, and Stray Light 
↳ Requirements relating to the SI fields of view, vignetting, and stray light, and also additional requirements that specify the 

absolute pointing of ISIM. 
► OPRG 5 – Co-Boresight Stability 

↳ These requirements specify how much the SI pointing is allowed to change over different periods of time on-orbit, which we 
relate to the changing thermal conditions of the ISIM. 

► OPRG 6 – WFS&C Component Verification 
↳ The requirements assigned to this group are those related to the performance of wavefront sensing and control (WFSC) 

components in the NIRCam instrument.  They include requirements that were verified at the NIRCam-level, but require 
additional test data at the ISIM-level. 

In Figure 2-2, we show a sample of how the optical requirements levied on ISIM were organized into requirement groups 
in the Optical Performance Verification Plan, where each requirement is identified with its unique identifier (ID) number.  

OPRG Requirements 
1: ISIM Capabilities 
and Function 

ISIM-152, ISIM-852, ISIM-252, ISIM-253, ISIM-1290, ISIM-1363, ISIM-1364, ISIM-1365, ISIM-153’, ISIM-264, ISIM-320, IOS-IR- 725’, IOS-
IR-1346, INCU-1657 

2: WFE and Focus ISIM-668, ISIM-1259, ISIM-213, ISIM-223, ISIM-851, ISIM-1034, ISIM-688, ISIM-1035, ISIM-319, IOS-IR-387, IOS-IR-5778, IOS-IR- 5960, 
IOS-IR-5962, IOS-IR-5964, IOS-IR-5772, IOS-IR-5777, IOS- IR-5817, IOS-IR-5821, IOS-IR-5822, IOS-IR-5824, IOS-IR-5825, 
IOS-IR-5826, IOS-IR-5829, IOS-IR-5831, IOS-IR-5833, IOS-IR-5835, IOS-IR-5837, IOS-IR-5839, IOS-IR-5841, IOS-IR-5843, IOS-IR-5845, 
IOS-IR-5847, IOS-IR-5848, IOS-IR-5849, IOS-IR-5851, IOS-IR-725’’ 

3: Pupil Alignment ISIM-1036, IOS-IR-5800, IOS-IR-5801, IOS-IR-5910, IOS-IR-5798, IOS-IR-5799, IOS-IR-5790, IOS-IR-5803, IOS-IR-5804, IF-114, IMU- 
2156, IMU-2300, INSU-1819 

Figure 2-2 Excerpt from a table showing requirement IDs grouped under each OPRG. 
2.3 Performance Characterization Flows 
For each requirement group (i.e., OPRG), multiple Performance Characterization Flows (PCFs) are developed to address 
all the requirements associated with that group.  To make that association clear, a hierarchical structure was constructed 
to maintain associations between requirement groups and PCFs that covered subsets of requirements in that group.  For 
example, OPRG 3, requirements relating pupil alignment, contains PCFs 3.1 – 3.3, and the sum of all PCFs associated 
with one optical performance requirement group (PCFs 3.1, 3.2, and 3.3) addresses all the requirements in OPRG 3.   
The PCF organizational approach had many advantages.  The first benefit was that, given a PCF ID, one could instantly 
understand the requirement type addressed and, therefore, the nature of the associated tests, data, and analysis.  That is, 
the PCF ID nomenclature provided a meaningful shorthand aid that helped us discuss and organize the test.  This 
hierarchical organizational scheme was further extended to test development and execution and the benefits of that are 
discussed later in this paper. 
More importantly, the PCF organization structure eliminated the necessity of one-to-one linkages between requirements 
and verification/test plans. That allowed for two important efficiencies.  
First, if a large group of requirements could be verified from a common dataset, these could be all grouped into one PCF.  
Not only does this simplify documentation, it immediately identifies where efficiency can be gained in test plans.  



 
 

 
 

Additionally, where characterization or verification share model data, test data, data reduction and analyses, the 
organization improves coordination between analysts and improves the accuracy and consistency of a-priori information 
and data used in the characterization/verification process. 
The PCF's are documented in the Optical Performance Verification Plan and each contains: 
1. A brief summary of what the PCF addresses 
2. A summary of the requirements addressed1 
3. An overview table of the SI exposure configurations required to verify the requirements and an associated 

rationale, description, or narrative explaining those exposure configurations (Figure 2-3). 

Figure 2-3 An excerpt showing exposure configuration and associated rationale text. 
This section was critical in producing and early, optic-centric overview of what optical testing was necessary 
including what data collection or quality aspects were critical to the verification goals. 

4. The verification description which consists of: 
a. The Data Required: A comprehensive table of all additional information required to perform the verification(s) 

such as models, sub-system test results, and ISIM CV test derived products (Figure 2-4). 
PRIMARY INPUTS TO VERIFICATION 

Required “A Priori” Input for Main Analysis 
Input  Data Source Notes 

1 OSIM Pupil Motion Calibration OSIM calibration  
2 OSIM PAR 1 and 2 V-Coord Calibration OSIM calibration  
3 OSIM PAR 1 and 2 Fiducial Calibration OSIM calibration  
4 SI Pupil Reference Features Characterization SI EIDP PAR feature metrology 
5 SI Pupil References Placement Knowledge SI EIDP offsets wrt SI pupil 
6 Ground-to-Orbit Pupil Change ISIM STOP Modeling  

Test Data and Telemetry 
8 NIRCam A and B PIL Detector Data NIRCam  Perf. Char.  
9 MIRI Alignment Lens Detector Data MIRI  Perf. Char.  
10 SI Images of OSIM PAR source pointing  SI  Perf. Char. PAR field point used 
11 SI PAR + OSIM PAR Measurements w/ PIM SI  Perf. Char.  

ISIM Metrology 
13 SI Bench alignment in 1g to V-coords ISIM Metrology  

Other Critical Inputs for Analysis 
14 OTE Optical Model IOS OTE model  
15 SI Optical Model SI EIDP  

Figure 2-4 An excerpt showing a list of required data. 
• This allowed test precedents test dependencies to be mapped out early in the test development phase. 
• When verification relied upon modeling (such as STOP results) or sub-system End Item Data Package (EIDP) 

deliverables, this list was a catalyst to ensure that the precise model or dataset necessary in the verification process 
was known, acquired when it became available, and became the uniform input across any derivative analyses.  

b. An Outline of the Verification Process:  A simplified process outline primarily showing how the previously 
listed data/information would be utilized to create verification products (Figure 2-5). 

VERIFICATION PROCESS OUTLINE 
Step Input Quick Description Process or Technique Description Output Uncertainty 

B 8, 9, 
10, 11 Locate PAR Image registration, 

interactive fitting 
Image analysis to calculate PAR and pupil 
reference positions in local coordinates 

PAR and Pupil Reference 
Locations in Detector Coordinates  Pupil fiducial location error 

C 3, 4, 
10,11 Scale PAR’s Ratio imaged fiducial 

separation vs known 
Calculate pupil mag from fiducial 
calibration 

Image scale for PAR features in 
OTE exit pupil space 

Repeatability error estimates come from re-
insertion loops for the OSIM PAR and the 
SI pupil references 

D  Compare PAR 
Locations 

Solve for PAR coordinate 
transform 

Calculate relative error in mm and radians 
between SI pupil references and OSIM 
pupil references 

Pupil shear and roll error between 
SI pupil references and OSIM 
pupil references 

Repeatability error estimates come from re-
insertion loops for the OSIM PAR and the 

SI pupil references 

                                                           
1 Initially, we had included a rationale, discussion, and interpretation of each requirement in a PCF at the start of the 
PCF.  Some requirements necessitated a lot of discussion about the initial rationale in order to formulate an interpretation 
of that requirement that was relevant to what could be measured or analyzed.  These rationales and interpretations 
became cumbersome to carry in each PCF, and they were moved into an appendix of the ISIM Optical Performance 
Verification Plan.  This was an important adjustment to keep the PCF focused on the verification process itself.  

Imaging Configuration Overview (sample) 
Instrument Pupil (P) / 

Filter (F) / 
Grating (G) 

OSIM 
Source 

OSIM 
Pupil 

Field Point 

NIRCam A/B 
(PIL) 

P: Imaging 
F: F187N 

Super-
Continuum PAR #1 PIL Center 

NIRCam A/B 
(PIL) 

P: Imaging 
F: F187N 

Super-
Continuum 

Hartmann-
Distortion PIL Center 

MIRI Imaging F: FLENS LD155 PAR #2 MIRIM PAL 
NIRSpec + 
OSIM PIM PAR LD064 PAR #1 Center 

FGS-Guider + 
OSIM PIM PAR FGSA 

LD064 Open TMA Center 

NIRISS + 
OSIM PIM 

P: CLEARP 
F: CLEAR LD064 PAR #1 ISIM 14 

 

Test Imaging Rationale 
The fundamental images of this test are those with the OSIM PIM using the 

OSIM PAR #1, such that both the SI PAR pattern and the OSIM PAR 
pattern are present in the image, permitting a measurement of the center, 
rotation, and scaling of each PAR. To get the cleanest possible look at the SI 
PARs, PIM images are also acquired with the OSIM Open pupil. This will 
allow a clearer look at not only the crosshairs but also the SI PAR fiducials, 
which could be hidden by the OSIM par. Also, if there are any irregularities 
in the PAR image due to surface quality, having such images will give us the 
best opportunity to account for this, for example by dividing the OSIM 
PAR#1 image by the Open image. Images of the point source on the SIs to 
establish field are not included, as the OSIM pointing errors are considered 
to be insignificant for this test but the uncertainty in pupil wander should be  

  
 



 
 

 
 

VERIFICATION PROCESS OUTLINE 
Step Input Quick Description Process or Technique Description Output Uncertainty 

E 2, 5, 
12, 14 Calculate Pupil Error Apply ∆ (PAR-pupil) 

knowledge 
Calculate SI pupil shear and roll between 
SI pupils and the nominal OTE exit pupil 
in V-coords 

SI Pupil Error in Ground 
Environment at Tested Field Points 

OSIM PAR Calibration, PAR/Pupil 
Reference Calibration 

G 6 Remove Ground 
Effects STOP Modeling Remove pupil shear and roll errors due to 

Test Environmental Effects 
On-Orbit SI Pupil Errors at Test 

Field Point Error propagation through STOP modeling 

H 15, F Error at FOV Center Optical Modeling Calculate On-Orbit SI Pupil Errors at SI 
Center Field Point 

On-Orbit SI Pupil Error at SI 
Center Field Point  

Figure 2-5 Excerpt showing an outline of the verification process for a requirement. 
• This provided a map of how the data required was fit together through analysis to perform one or more 

verifications. 
• It also highlighted how component-level uncertainties contributed to uncertainties in the final analysis products.  

This not only assists in linking these plans to the test error budget, but also sheds light on whether the end product 
uncertainty is dominated by ISIM testing or other uncertainty factors in the verification flow.  The associated test 
design can then be informed appropriately. 

c. Output products:  A table that cross-references the verification outputs in the analysis outline with specific 
requirements or any other use, such as a crosscheck, for the end analysis products (Figure 2-6).   

VERIFICATION OUTPUTS AND CROSSCHECKS 
Product Name Description Step Utility Deliver to: 

NIRCam Pupil Error On-Orbit NIRCam pupil shear in all NIRCam Channels I IOS-IR-5798 ISIM Systems 
Non-NIRCam Pupil Error On-Orbit non-NIRCam pupil shear in all instrument channels I IOS-IR-5799 ISIM Systems 

SI Pupil Roll On-Orbit SI pupil roll/rotation error in all instrument channels I IOS-IR-5790 ISIM Systems 
Optical Model Cross-

Check 
Comparison of as-built model prescription of pupil wander at 
PAR field point versus measured F Crosscheck ISIM Optical 

Analysis 

Figure 2-6 Excerpt showing a list of output products. 
• In cases where analysis products from one PCF were required data for another PCF, it allowed us to map test 

dependencies. 
d. Verification summary:  A narrative explanation outlining the data analysis and how it is used to produce pass/fail 

criteria or performance characterization deliverables (Figure 2-7). 
Verification Summary 

The verification of the ISIM pupil error requirements IOS-IR-5798, IOS-IR-5799 and IOS-IR-5790 uses 14 different inputs. 
Inputs 1-3 are key pieces of OSIM calibration that the OSIM team needs to produce during the OSIM calibration phase. Input 1 tells 
us how the OSIM pupil mask moves in units of distance in the V-coordinate system for a given mechanism step. Input 2 describes 
the V-coordinate positions of fiducial references on the OSIM PAR #1 and #2. Input 3 is the as-built OSIM PAR #1 and #2 fiducial 
metrology that will be measured using typical metrology after the PAR fabrication is complete but before OSIM integration. 

Inputs 4 and 5 come from the science instrument teams’ EIDP’s and describe the as-built, relative pupil fiducial positions as well as  

Figure 2-7 Excerpt showing a verification summary. 
In a separate section, the Optical Performance Verification Plan addresses the optical requirements with an explanation 
of how they and their rationale have been translated into metrics that we can characterize and/or verify through test and 
analysis.  The verification outline and summary conclude the PCF by demonstrating how that metric is produced and 
evaluated through test and analysis. 
2.4 Benefits of the ISIM Performance Verification Plan and PCF Architecture 
In the section above, we emphasized the benefits of the organization, architecture, and content of the PCFs on 
subsequent test planning efforts.  These come into play after the PCFs have reached a fairly mature state.  The process of 
developing the PCFs, however, held just as many benefits. 
The critical and difficult first step in generating the Optical Performance Verification Plan was to start from a set of 
assigned requirements and translate them into measurable metrics.  For example, simple sounding requirements might 
need more concrete physical interpretations to be verified, and once a specific physical property is identified, it can end 
up being elusive to verify with the available measurement apparatus.  This step was initiated by handing off the 
requirements to the prospective optical system engineers and analysts who would be charged with their verification.  As 
they, in conjunction with key stakeholders in the requirements, translated requirements into metrics accessible through 
test and/or analysis, the progress on the PCFs could begin effectively. 
With that first step complete, the development of the PCFs have an end goal, and the content of the PCFs can be 
developed and reviewed with that goal in mind.  That goal also illuminated additional detail required in the verification 
analysis.  As those details were fleshed out, the extent of the inputs necessary for the verification process become better 
defined, including, but not limited to, the required test data set.  Additionally, where verification analysis relied on 
results from modeling, the required modeling tasks become more clearly defined. 
In reality this process was iterative, non-linear, and always in flux.  Yet this development process initiated more in-depth 
thought about verification that allowed the ISIM optical team to forge ahead without significant reliance on sub-system 
testing or delivery.  In contrast, test development is very difficult without detailed knowledge of mature sub-systems that 
constitute the whole article under test.  



 
 

 
 

An additional benefit to the process and format used in the Optical Performance Verification Plan is that it provided a 
single structure that could be used by many developers, contributors, reviewers, and readers involved.  It enabled many 
individual contributions to be complied into a document with a consistent structure.  That structure became familiar to 
contributors and reviewers alike, allowing the document to be used more effectively. 

3. THE TEST PLANNING TOOL AND QUICKLOOK ANALYSIS SOFTWARE 
3.1 The Test Planning Tool 
Motivation and Development of the Test Planning Tool Concept 
The Test Planning Tool (TPT) development started in late 2010 to address the challenge of planning many hundreds of 
optical tests for several cryo-vac campaigns.  The standing protocol at the time would be to write one or more scripts for 
each test, certify the scripts in a hardware simulation lab, and then execute those scripts when called for in the optical test 
procedures.  It quickly became obvious that this would be infeasible for ISIM Optical CV testing. 
At the outset of the TPT development effort, our team members looked into any precedents set by past optical test 
programs (particularly in the aerospace field).  We found no precedent for planning or running an optical test campaign 
that approached the combined complexity of OSIM and ISIM.  Nor did we find any optical test program of similar 
complexity that was subject to the rigor of mission assurance QA and CM requirements that are associated with a JWST-
class mission.  The general pattern in the optical test programs we investigated was that if the program was at a point 
where strict QA and CM requirements were enforced, optical testing tended to be limited and simple.  If an optical test 
campaign was more complicated, then there was considerably less emphasis on QA, CM, safety, and traceability.  I 
believe that this reflects the reality of optical testing: as an optical test becomes more complicated, the number of 
deviations from and tweaks to the pre-planned tests grow so quickly that strict adherence to QA/CM procedures becomes 
a serious impediment to testing.   
The ISIM CV optical test campaign was certainly going to be complicated, but we also had to comply with the JWST 
mission assurance QA and CM requirements.  The Test Planning Tool had to enable a test planner to make the necessary 
deviations and tweaks to the optical tests, maintain QA/CM protocols, and do so without introducing additional work for 
the test planner or causing significant test delays. 
Developing specialized scripts for each test was a logistical impossibility and was abandoned early.  The optical tests 
needed to be architected by the optics personnel who were integral in creating the Performance Characterization Flows 
(PCFs) as discussed in Section 2.3.  However, writing the command scripts to perform the test had to be done by the 
ISIM operations team.  This approach may have been feasible if only a handful of scripts had to be written, but given the 
magnitude of the test campaign, neither the Optics nor Operations teams had the manpower available to coordinate the 
creation of so many specialized scripts.  Furthermore, the development of the tests was an extended effort, and if creating 
the scripts could not be started until the test design was finalized, then we would simply run out of time.  There needed to 
be a division of labor between the Optics teams constructing the tests and the Operations team that would implement 
those tests.  Furthermore, it was essential that each team could make progress in parallel.  
The overwhelming majority of optical tests required by the PCFs in the Performance Verification Plan could be 
accomplished by repeating a common schema which we refer to as an "activity":  configure ISIM and OSIM, trigger the 
illumination and exposure, and finish by "cleaning up" any configuration or settings that should not persist to the next 
activity.  Although there were a near infinite set of unique and valid configuration and exposure parameters, the structure 
and execution of an activity could conform to a well-defined flow.  The ISIM Optics Test Planning Team and ISIM 
Operations team realized that this schema could form the basis of a test planning and execution system that could 

accommodate almost any valid optical test.  Additionally, this schema suggested a division of labor that would allow for 
optimal parallel development of the optical tests and the supporting scripts.  As depicted in Figure 3-1, the Test Planning 

TPT allows a test planner to design a set of 
activities or "OTP" that provides the necessary 

observations/exposures for a particular test.

The TPT must deliver the  OTP "State Table" 
which contains all necessary parameters for 
each activity that conforms to the interface 

format with the operational scripts.  Error checks 
should occur before delivery.  OTPs with errors 

should not be deliverable.

An OTP Execution script 
that accepts the TPT 
output, parses each 
desired activity and 

identifies which scripts 
need to be called with the 
input parameters to first 

configure ISIM and OSIM 
and then take the 

designated exposures.

Test Planning Tool (TPT)
(built by the ISIM Optics Test Planning Team)

OTP_EXECUTE() Scripts
(built by the ISIM Operations Team)

Existing Scripts
(built by sub-system experts)

Calls to existing, 
tested flight 

hardware scripts.

Pass commands 
calls to the OSIM 
(OGSE) control 

system.

OTP State 
Table 

Figure 3-1 Framework for Implementing a Test Planning Tool to Specify Optical Test Operations 



 
 

 
 

Team could develop the Test Planning Tool to construct sequences of activities in what became known as an "OTP2."  
An OTP can exist in various formats, but it always refers to a sequence of test activities.  The TPT could then generate 
an OTP state table that lists all of the necessary parameters in a strictly controlled format.  The Operations team could 
then construct a script capable of parsing that file, and in a well-defined sequence, pass the requested parameters to 
existing ISIM and OSIM routines.    
The Test Planning Tool (TPT) had two primary goals.  First, the TPT should allow an optical test planner to formulate a 
test without being completely knowledgeable about all flight and ground system operations.  Second, the TPT should 
provide for the normal deviations and modifications inherent in optical testing while minimizing the additional overhead 
required to maintain strict flight hardware handling, quality assurance, test traceability, and configuration control. 
The TPT software acted as a consolidated knowledge repository for optical test, optical hardware, and optical test 
operations.  Any data relevant to possible optical test configurations or transitions between configurations was 
incorporated into the TPT.  This information was integrated into the TPT in various ways.  Constraints and limitations, 
for example, were often directly coded into checks run against an OTP that could produce errors or warnings.  Individual 
mechanism controls could enforce limitations interactively as a user selects a configuration.  The TPT also included a 
fully integrated content-sensitive help system that could be called up from any dialog window.   
The process of incorporating this knowledge into the TPT improved communication and understanding between all 
engineers, analysts, and scientists as well as contractors, civil servants, and management involved in the optical test 
effort.  We relied on communication from external stakeholders, flight operations experts, and sub-system leads to 
capture concerns, limitations, constraints, and best practices into the TPT.  Once we incorporated that knowledge into the 
TPT, we made sure to walk the subject expert through how that information was captured in the TPT to ensure that it 
was implemented correctly.  Additionally, special regression tests were designed to stress test the logic captured in the 
test planning tool.  
This knowledge gathering, incorporation, and testing process helped form trust and understanding with all those involved 
in the optical test campaign.  The improved communication, mutual understanding, and trust that knowledge has been 
accurately incorporated into the TPT helped minimize the number of critical personnel required to produce draft tests; 
we could avoid holding large meetings to ensure minor changes to tests were acceptable.  The test planner could be a 
single point of contact for the data analyst or stakeholder for a particular test.  This gives the test planner the best chance 
of designing an optimally efficient test that fulfills the data quality requirements while minimizing the risk of violating 
any constraints or limitations.  In the pre-test planning stage, the final proposed test would then be reviewed by the larger 
optical test planning committees for approval.  During the cryo-vac testing, test additions and modifications would be 
made by those who had experience developing OTPs  
This methodology expedited the development of tests in preparation for the cryo-vac test, and it was absolutely critical 
when tests had to be modified or added during the cryo-vac test.  However, this never stripped sub-system leads from 
reviewing or bringing up issues with tests before execution; however, it reduces any likelihood that there would be such 
issues. 
Although the TPT is meant to be a compilation of as much relevant knowledge as possible, the TPT is not intended to 
remove experts from the test process.  However, incorporating their expertise at the ground level, within the TPT when 
possible, avoids errors during test construction and minimizes the potential issues that could be discovered when the 
OTP is under review for approval. 
Core Architecture of the Test Planning Tool 
TPT software philosophy emphasized modularity and adaptability from the outset.  This philosophy and subsequent 
software architecture was primarily motivated by changes to instrument hardware and control software that had 
previously occurred and continued to occur during the development of the TPT.  The underlying structure of the ISIM 
Optical Test Planning Tool most closely resembles a state machine that is meshed with a simplified optical propagation 
model.  Every potentially configurable item in an activity is represented by a state object.  Configurable and non-
configurable hardware elements that can alter the light travelling from source to detector are represented by a sub-class 
of the state object which we call a "node."  State objects and nodes all have a special subset of properties that fully define 
the configuration of the item it represents.  We call this subset of properties "the state."  All state objects and nodes have 
three core methods:  a method to retrieve the current state (getState()), a method that attempts to apply a new state 

                                                           
2 There is some ambiguity as to what the acronym "OTP" stands for.  Optical Test Plan, Optical Test Procedure, and 
Optical Test "Proc" (i.e. a scripted procedure) are some of the variations. 



 
 

 
 

(setState()), and a method that returns information on the last transition of the object into its current state 
(getDelta()). 
All the component objects are organized into a hierarchical structure.  For example, each of the many OSIM sources is 
represented by an object that contains its current state; however, all those sources are contained within an object that 
represents OSIM's Source Delivery Module (SDM).  That object has its own getState, setState, and getDelta methods.  
The SDM provides an amazing array of source wavelengths, attenuations, source-specific settings, and pulse control 
settings that can produce a near infinite number of illumination configurations.  However, even though the SDM 
provides immense flexibility, there are still a significant number of prohibited configuration combinations.  The SDM 
object, which contains all of the source objects and all additional SDM configuration information, can ensure that the 
aggregate SDM configuration is valid.  In this example, when one or more sources are re-configured, the new composite 
SDM state is input into the setState() method.  The SDM's setState() method performs global SDM configuration checks; 
if those checks pass, then each SDM component objects' setState() methods are called.  If the composite logic in the 
SDM setState() fails or any of the component setState() methods fail, then the configuration is not valid and the SDM 
object's setState() method will fail.  Conversely the SDM object's getState() method calls all the component objects' 
getState() method and compiles all of the state information for the entire composite SDM object. 
The aggregated state structure from the object hierarchy defines a test activity.  In Figure 3-2 the state objects and nodes 
whose combined states define an entire activity are highlighted in yellow.  An "OTP" is an ordered set of activities that 
are represented by these state structures.  The TPT evaluates a test by applying the aggregated configuration state for 
each activity in the designated order.  Information generated by each state transition is used to check for errors, produce 
warnings, and generate estimates of execution time, limited life mechanism usage, data volume, and maximum data rate. 
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Figure 3-2 ISIM-OSIM Configurable Objects and the TPT Node Diagram 



 
 

 
 

Figure 3-2 also shows the optical node connectivity.  When an OSIM source is illuminated, an "exposure path" object is 
created and then propagated from the OSIM simulated OTE focal surface through the chain of connected nodes until it 
terminates at the focal surface node.  When an exposure path propagates through a node, the node's optical properties can 
be attached to the exposure path based on its current configuration.  Additionally, certain nodes can perform operations 
on the exposure path itself.  For example, a node may set the exposure path's next node as a function of the object's field 
coordinate.  Also, a node may split an exposure path (e.g. at a beam-splitter) and attach different optical properties (e.g. 
transmission curves) to each path.  This process is shown in more detail in Figure 3-3. 
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3.2 Overview of the Test Planning Tool Interface and Capabilities 
The ISIM/OSIM Timeline Tool  
The ISIM/OSIM Timeline Tool has three major sections: 

A – The Test Tree   B – The Test Table C- Graphical Illustration of the Test Timeline 
Additionally there is a menu bar and 
a status and informational field. 
Status and Info Field: 
Immediately above the graphical 
timeline picture is an informational 
field used to display progress or error 
messages for individual activities. 
Menu Bar: 
At the top of the tool is a menu bar 
that provides access to many key TPT 
functions:   
The File button allows the user to 
save, restore, or clear the timeline, 
write csv files, and quit.  The 
Timeline Tools menu contains 
special purpose tools to apply to the 
full timeline. The Test Tools menu 

button contains special purpose tools to 
apply to specific tests.  The Selected Activity Tools contains special purpose tools for individual highlighted activities. 
The Test Summary evaluates the whole OTP sequence and produces the OTP summary information along with any 
errors or warnings.  The Deliver Test button generates the final delivery package for the test. The Write CSV File 
button generates the review package for the test.  The OTP Info button launches the OTP Info GUI. The Test Report 
button launches the Test Report GUI, from which the test planner's shift reports are generated. 
Timeline Tool - Test Tables 

The Test Table section of the Timeline Tool 
has three main parts: 
• Menu bar (Load, Cut, Paste, etc.) 
• Table Selection Tabs  
• The selected portion of the Test Table 
The Table Selection Tabs control which 
portion of the Test Table to view.  In the 
above graphic, NIRISS is selected.  It 
shows 18 activities and table columns for 
NIRISS.  To change to another instrument 
or portion of the table, select the 
appropriate tab above the table. 
The background colors in the table indicate: 

  Blue   – The currently selected activity or activities. 
 Yellow – The activity contains a warning. 
   Red   – The activity generated an error condition (e.g. a constraint violation). 
The errors and warnings are generated after running the Test Summary from the main menu.  When an activity with a 
warning or error is selected, the details of the error will be displayed in the status and info field.  Errors are also shown in 
the summary windows generated by the test summary and in the OTPInfo dialog.   If any activity has an error (red 
background), the user will be unable to deliver the test.   
When the activity ID shows up with red text (activities 15 and 16 in the above example), there is a question mark in one 
of the comment fields.  This indicates an unresolved question concerning the activity.  For example, the user may not 
know the correct current to use for an internal lamp.  A test cannot be delivered when an unresolved question is present. 

C 

A 
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Menu Bar 

Status and Info Field 

Figure 3-4 The Test Planning Tool Timeline Interface 

Figure 3-5 The Timeline Tool Test Table Section 



 
 

 
 

Figure 3-6 The TPT Activity Configuration GUI 

The individual cells will be blank if the cell is not applicable to the current activity or the mechanism is flagged as not 
active.  If the field is light blue, the field is active and has the current value.  However, no command is needed since it 
has already been commanded in a previous activity. 
Test Planning Tool Activity Configuration Interface 

The Test Planning 
Tool Graphical User 
Interface (TPT GUI) is 
used to plan individual 
activities within an 
optical test.  The TPT 
GUI can be operated 
as a standalone widget 
or within the Timeline 
Planning Tool.  After 
each activity is 
completed, the SAVE 
button will send the 
activity to the 
Timeline Tool, where 
it will be displayed on 
a single line of the 
table. 
The TPT GUI is 
divided into 5 main 
sections shown in 
Figure 3-6. 

The top save box has a field to enter a 14 character activity label that will become part of the observation ID for any 
exposures taken during this activity.  Below that field, there are SI selection boxes that allow a user to activate or de-
activate all components in an instrument.  This could also be done manually in each science instrument control tab.  The 
OSS-OSIM button is only used for tests where an OTP is being used in concert with an OSS script.  The SSR Reset 
button makes the entire activity a request to flush any unsent data in the SSR.  The table load button allows a user to 
choose from a pre-defined list of software table loads.  The engineering hold button provides the ability to turn the 
activity into a timed wait, or the engineering hold can pause OTP execution after suppling a message to the test operator 
indicating what action must be 
performed or completed before the 
Test Operator can resume OTP 
execution. 
OSIM Control Interface 
The OSIM Control Graphical User 
Interface (OSIM GUI) gives the 
user a way to select both how 
OSIM is pointed and what OSIM 
source or sources are in use.  In 
addition, separate GUIs can be used 
to set up an ADM Check activity, a 
PIM Snap image, or a PDI Snap 
image.  Figure 3-7 shows the main 
body of the OSIM GUI, launched 
by pressing the OSIM CONTROL 
button on the TPT GUI.  
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Figure 3-7 OSIM Control Interface 



 
 

 
 

SI Configuration Interface Example: NIRSpec 

In Figure 3-6 The TPT Activity Configuration GUI has an area for Science Instrument (SI) configuration. Each 
instrument has a tab where configuration information is displayed and the configuration GUIs for the various 
components are accessible. 

NIRSpec is used as an example of one 
of the SI tabs (Figure 3-8).  There are 
a series of buttons down the left hand 
side that correspond to different SI 
elements.  To the right of those 
buttons are fields that indicate the 
current configuration of that element.  
The microshutter array (MSA) 
configuration information is located 
on the right of this tab. 
The buttons on the NIRSpec 
Configuration Tab call up graphical 
interfaces that either provide 

information or enable the user to configure that element.  The 
top button, 'FORE OPTICS,' displays the transmission curve 
associated with the NIRSpec fore-optics.   
The Filter Wheel Assembly (FWA) button calls up an 
interface (Figure 3-9) that provides transmission curves for 
each element, the aperture shape (if relevant), and the location 
of all the elements in the wheel.  There are many filter/pupil 
wheels in ISIM, and their configuration interfaces are 
essentially uniform.   
 The Refocusing Mechanism Assembly (RMA) interface 
(Figure 3-10) provides several means of operating the 
RMA.  The logic and rules regarding different move types 
and sizes is built into this interface.  Entering the desired 
move and then clicking the RUN button checks the 
validity of the move request.  The RMA control interface 
also maintains the conversions from the various focus 
mechanism coordinates. 
The Microshutter Array (MSA) control interface (Figure 3-11) allows microshutter patterns to be loaded into the MSA 
buffer, enables microshutter patterns to be programed onto the array by actuating the magnetic armature (mag arm), and 
also allows the mag arm to move to between a set of locations without altering the shutter configuration.  The display 
shows the chosen microshutter pattern and can overlay the known bad shutter mask to evaluate its impact. 
. 

Figure 3-8 NIRSpec Configuration Tab 

Figure 3-9 NIRSpec FWA Interface 

Figure 3-10 RMA Control Interface 



 
 

 
 

The detector configuration GUI (Figure 
3-12) is modular in a manner similar to the 
filter wheel GUI, although in this case, 
instruments have a wider variety of 
capabilities and constraints.  There are 
many detector configuration parameters; 
however, once a general detector readout 
mode is established, only one or two 
parameters are tuned for a given exposure.  
This interface, though, does allow the 
detector to be configured in any allowable 
state. 
 

 

Exposure Configuration Utility, the "ExCon" 
The ExCon is the nexus of exposure configuration.  
The ExCon produces image simulations based on 
each exposure path object.  That is, an object that 
started from an illuminated OSIM source and 
traversed the TPT node tree until it reached a focal 
plane object.   
The ExCon produces an image simulation with the 
OSIM source configuration, the OSIM pointing 
information (including defocus), the aggregated 
transmission curves, apertures, and wavefront error 
maps, any focus offsets, and various shifts of  
image or pupil location  correlated with the 
position of optomechanical mechanisms. 
The process of configuring an exposure often 
requires adjustments to the illumination 
configuration as well as the exposure 
configuration.  The ExCon provides access to 
both. So within the ExCon, a user can attempt 
to optimize an illumination and exposure 
setting to achieve the desired DN in the exposure. 
The usefulness of this tool relies on how well the OSIM sources are characterized as a function of source configuration.  
Initially, the source models were based on results from OSIM commissioning; however, during the ISIM testing, some of 
the sources models were not accurate enough to produce useful results, and therefore we could not predictably determine 
the source and exposure configurations that would produce a well exposed image.  Since the ExCon is an empirical tool 
to set source and exposure configurations, re-calibrating the source models could be done based on the set of data taken 
with that source during the ISIM CV test.  An example of the analysis and process associated with an update to the 
EXCON source models is described by Reichard et al. (2016)11. 
  

Figure 3-11 MSA Control Interface 

Figure 3-12 NIRSpec Exposure Configuration Interface 



 
The Exposure Configuration Utility, the "ExCon" 

1. User inputs – This is the area where the user defines the target signal value and units for optimization.   
2. Polychromatic Wavelength Inputs –Par7ameters that can be adjusted and determine how the code breaks down the spectrum 

of detected photons into a small set of wavelengths and weightings to calculate the polychromatic PSF.   
3. Output – This area contains numerical outputs of the simulated image computation. 
4. Messages – This area presents any errors or warnings resulting from the computation.   
5. Path and pulse information – This area allows you to select the path number of interest and displays useful information about 

the SCA and source.  It also has fields for configuring pulse parameters.  
6. Action buttons – This area provides buttons to initiate calculations and perform optimization operations.  
7. Parameter buttons – The fields in this area show the initial, current, minimum and maximum values for parameters for which 

optimization is allowed.   
8. Priority buttons – These buttons allow the user to specify which parameters, and in which order, will be used for signal 

optimization.  If the “Auto Priority” button is selected, then the priorities will automatically be set to a default sequence.   
9. Pupil display – If “Intensity” is selected, the user will see an image of the composite pupil of the system, including all pupil 

planes in the optical path, which can include both OSIM and SI pupils.  Red lines indicate the edges of the pupil apertures 
throughput the path.  If “phase” is selected, the ExCon will display an OSIM phase map as derived from the OSIM CODE V 
model, excluding tilt and defocus.  This phase is included in the computation. 

10. PSF zoom – This shows a subregion of the full image containing most of the signal.   
11. Image display options – The output images can be displayed either in “Raw” coordinates, “CODE V” coordinates as exist in 

the working optical models, or “Sky” coordinates as projected on the sky. 
12. Write spectrum – This menu allows you to save the source spectrum. 
13. Source plots – The two tabs here contain representations of the source. 

a. “Spectrum of detected photons” shows in red the final spectral distribution propagated through the system, including the 
original source spectrum, the throughput of the various SI optics including selectable filters, and the detector quantum 
efficiency.  The blue line shows the spectrum after being rebinned into a smaller set of wavelengths for computing the 
polychromatic PSF, using the parameters as described in area 2. 

b. “Source pulse plot” shows the source temporal pulse profile over the course of the integration, with a value of 1 
indicating when the shutter is open and 0 indicating closed. 

14. Full image – This area shows an image representation of the image region as configured.  If the image is full frame, this will 
show the entire SCA.  If the image is a subarray, only the subarray region will be shown.  The heading of the window indicates 
the size of the image in pixels and whether or not the image is exposed.  The boxes to the right offer calculation options for the 
simulated image.  None of these options affect the flux computations, only the appearance of the simulated images.  
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Figure 3-13 The ExCon Interface 



 
 

 
 

OTP Info GUI 

OTPInfo GUI and Associated Tabs

Note: Because this particular test 
has been executed, all fields except 
those on the execution log tab are 
locked and non-editable.  Before a 
test is delivered, all descriptive 
fields are editable.

 
Figure 3-14 The OTPInfo GUI 

The Description tab contains specific overview information about the test.  Of particular importance are the Test 
Description and Data Quality sections.  The Test Description field is meant to record the intent of the test and the 
rationale for how the OTP is designed.  The Data Quality should note any unique qualities or criteria that need to be 
checked.  This field is written into the file summary spreadsheet that the quick-look analyst fills out. Images may be 
attached to most of these fields. 
If a test summary has been run in the Timeline Tool, the Test Summary Information tab will contain a list of any errors 
and warnings, the estimated execution timing, limited life usage for each instrument, a list of output files, the total data 
volume, and the maximum data transfer rate. 
The Version History tab contains the modification history of the OTP as well as any previously executed tests that the 
current test is derived from.  The Version List at the left shows the names of existing versions of the test.  The 
information about each version/revision includes a description of what was modified, whether the version was copied 
from an existing test in the timeline, the Test Planner who authored the version, the Test Planner’s phone numbers, the 
OTP CSV filename, the time the version was created, and the approval status, including the approver if the version was 
approved. 
The Execution Log Tab will display the status of the test.  If it has been run, the Executed box will be checked.  The test 
planner inputs the exit condition and if a re-run is required.  The Timeline Tool will fill in the Start and End UTC as well 
as the Run Time.  If there are any Problem Reports associated with the execution or results of this OTP, the PR reference 
can be recorded here. A description of the results of the OTP execution description is entered by the test planner here and 
is included in the test summary report.   
3.3 DHAS and Quick-look Tools 
The quick-look operator uses the QUICKLOOK_CONTROL_GUI (Figure 3-15) to monitor data as received.  This 
routine monitors the data catalogs that are updated by the ISIM DHAS.  As new data are received, the routine will 
display information about the dataset in a table on the quick-look control console.  
The Quick-Look Analyst (QLA) will determine if the incoming images meet the appropriate data quality criteria and will 
perform basic analysis tasks called for in the optical test procedures. A package of integrated image analysis routines, 
known as the ‘Quick-Look Tools,” (Figure 3-16) can be launched from the catalog monitoring software (Figure 3-15).



 
Figure 3-15 Catalog monitoring & Quicklook Control GUI 

 
Figure 3-16 Quicklook Analysis Tool 

Additionally, the ISIM DHAS keeps a catalog of the all the FITS keyword headers it has processed.  This catalog can be 
searched with any set of criteria found in the FITS keyword headers.  The search results are displayed in a configurable 
spreadsheet.  If the software is running on a machine that has access to all of the ISIM Cryo-Vac data, then the data can 
be directly loaded into the quick look analysis tool.  

 
Figure 3-18 DHAS Catalog Search Results 

General imaging data quality criteria are kept in the ISIM Optical Test Plan document, however, test and exposure 
specific data can be specified in the TPT.  The TPT outputs a file summary spreadsheet that include these test and 
exposure specific quick look data criteria and is filled out by the Quick Look Analyst as shown in Figure 3-19. 

 

CSV file: OTP212NR_cv3
2.1.2.NR

QLA Name: Bond

DETECTOR OBS ID EXP ID NINTS Data Size Quality Peak Comments

NIS T212NR-M3f-p25 1 5 256 x 256 x 40 34942 OK 21239 21791 1.1139
NIS T212NR-M3f-p20 1 5 256 x 256 x 40 34941 OK 23406 21793 1.2274
NIS T212NR-M3f-p15 1 5 256 x 256 x 40 34938 OK 24778 21851 1.2959
NIS T212NR-M3f-m15 1 5 256 x 256 x 40 34939 OK 27714 21835 1.4505

NIS T212NR-I37-m20 1 5 256 x 256 x 40 34974 OK 24675 21862 1.2899
NIS T212NR-I37-m25 1 5 256 x 256 x 40 34976 OK 22467 21816 1.1769 

QLA VERDICT
All images look good, peak pixels all within 62% of expected and none saturated

There are no specific pass/fail criteria outside of the standard image quality requirements listed in Appendix C.

OTP Number:

Example of a TPT generated file summary which has been filled out by the Quick Look Analyst.  Items in light blue boxes are 
entered by the Quick Look Analyst.

Data Quality/Success Criteria:

Observed/ 
Predicted 
peak

Job 
ID

Predicted 
peak

NIRISS Performance Characterization:  NIRISS WFE and MIMF WFS Calibration

snipped

Figure 3-19  This is a 'File Summary' generated by the TPT during OTP delivery.  Blue fields 
indicate the portions completed by the Quick-Look Analyst after the OTP was executed. 

Figure 3-17 Catalog Search Tool 



 
4. TEST AND PROCEDURE DEVELOPMENT 

Test and Procedure development could only start in earnest once the ISIM Optical Test Planning Tool (TPT) was 
functional and the performance and characterization requirements were translated to concrete test requirements, as 
discussed in Section 2.  The primary products of this effort in our "Test Planning Tool paradigm" were the TPT-
generated test sequences (mostly referred to as "OTPs") and the test procedures.  Although the OTPs and the test 
procedure documents are intrinsically linked, consolidating the granular test detail within the OTPs made the test 
procedures shorter, easier to review, and more focused on the test process.  
A non-trivial step, and one that was surprisingly important step to complete early in this process, is to start identifying 
and organizing OTPs.  Early in the test development process, considerable effort must be invested in cataloging the full 
set of discrete OTPs.  This OTP list includes those required to provide the data needed by all the PCF as well as any pre-
requisite OTPs that provide any OGSE or flight hardware calibrations required to successfully execute and interpret 
subsequent OTPs.  The nomenclature and organization of OTPs is also a critical part of providing meaningful labels to 
tests while also being precise and adaptable.  If concerted effort is invested in constructing a good framework for 
identifying and organizing OTPs, the resultant nomenclature system can pay dividends from the very initial planning 
phases through post-test analysis. 
4.1 OTP Organization 
The goal of an Optical Test Proc (OTP) is to gather a purpose-oriented set of data.  That dataset provides the necessary 
input into an ISIM-element PCF, an SI specific test, or in the most general sense, collects the data required for a specific 
analysis or to investigate a specific anomaly.   
Tests focused on the ISIM-element requirements, discussed in Section 2 have PCF IDs associated with them.  The OTP 
IDs reflect the PCF ID that the OTP test addresses.  Some PCFs required multiple OTPs, the base PCF ID would be 
retained and an additional suffix would be added.   
For example, pupil alignment requirements can be found in OPRG3.  Because of the strong similarities involved in 
collecting and analyzing pupil image data from the various internal SI pupil alignment references (PARs), the associated 
measurements of OTE to SI pupil registration error were all bookkept under a single PCF.  The corresponding OTPs then 
build off of that PCF ID in a hierarchical manner, so for example, PCF 3.1 requires measurements of instruments' internal 
pupil alignment references (PAR).  So to uniquely identify the OTP that gathers the data for the NIRCam A channel, the 
assigned OTP ID is 3.1.NC.A.   
The OTP ID hierarchy and nomenclature can help clarify some of the OTP variations between instruments as well as some 
of the subtle differences between similar OTPs done with the same instrument.  A good example of this in the pupil-related 
tests is the FGS-Guider pupil alignment check.  Although FGS-Guider provides two different imaging channels, the front-
end of the instrument that includes the entrance pupil and pupil alignment reference are shared by both channels.  
Therefore, OTP IDs that perform imaging in single FGS-Guider channel have OTP IDs that indicate the FGS-Guider 
channel (e.g. OTP 2.4.FG.G1).  However, because there is a single pupil alignment reference in FGS, the OTP ID is OTP 
3.1.FG – signifying that this one test provides the necessary information for both guider channels.  Also, OTPs meant to 

test perturbations in performance from environmental variations 
can be easily broken into OTP IDs such as OTP 0.4.2.NR.INIT 
and OTP 0.4.2.NR.FINAL. 
Also, synergizing the PCF nomenclature with the hierarchical 
OTP nomenclature allowed for a sustainable organizational 
template to handle the constant churn of new OTPs being 
created, deleted, split, or modified while maintaining traceability 
back to the PCF where the data is utilized.   
Once instrument teams and other subsystem test stakeholders 
began requesting additional tests, we expanded the OTP ID 
scheme beyond the six or seven PCF in order to add OTP ID 
prefixes numbers for instrument specific tests. Figure 4-1shows 

the top level OTP nomenclature and ID structure for ISIM 
Cryo-vac #2. Figure 4-1 CV2 Top Level OTP Tree 



 
 

 
 

4.2 Procedure Development 
Developing a standardized approach to writing optical test procedures that utilized the TPT/OTP paradigm made writing, 
reviewing, and executing the procedures easier and improved efficiency.  However, the development of that 
standardization process took a considerable amount of trial and error.   
Each ISIM Cryo-Vac test required more than a dozen separate procedures.  One overarching procedure, the "Master" ISIM 
Cryo-Vac test procedure, called these sub-procedures as necessary.  Many sub-procedures did not include optical testing, 
and those procedures did not follow the formulaic approach that we developed for sub-procedures dominated by optical 
testing. 
The first realizable procedure standardization was a direct consequence of the TPT/OTP approach: the procedural steps 
involved in preparing, executing, and checking the results of an OTP were nearly identical for the many hundreds of OTPs 
that needed to be run.  Furthermore, when an OTP redline or blackline insertion was necessary, the "fill in the blank" 
template developed for writing the initial procedure was available electronically and could be quickly edited to produce 
the procedural steps that needed to be inserted into the as-run procedure. 
An additional adjustment made to OTP dominated tests was to minimize or eliminate text in the procedure that already 
existed in the TPT and associated OTP.  By keeping the fine optical test operation details in the TPT and OTPs, the 
procedures became more focused and less cluttered.   
Significant improvements to our optical test procedure template came from lessons learned from during our first ISIM 
cryo-vac test cycle. A primary and widely prevalent problem was that using a compact, rigid, and success-oriented 
procedure style became a mess as soon as blacklines were added and tests were re-ordered. The as-run procedures were 
impossible to interpret or sequence, to the point where there was confusion from shift to shift as to what had been done.  
Those earlier formats lacked the flexibility to handle the reality of testing. 
However, we could not move to the other extreme.  A list of tests followed by a free-form “fill in the blank” procedure to 
be filled out at run time would weaken the formal review process and make it difficult to ensure that special steps, checks, 
and gates were inserted where they were needed. 
After consideration of these potential pitfalls and additional trial and error, the optical test procedure template evolved into 
the following basic format.  
The procedure was divided into several major blocks.  The very first block of the procedure contained steps to initialize, 
configure, or confirm that the ground system, OGSE, and flight hardware were prepared to start optical testing.  Similarly, 
the last block contained any steps necessary to re-configure, capture logs, or perform any other clean-up activities so that 
the ground system, OGSE, and flight hardware were prepared to move onto the next procedure. 
 The blocks contained in the body of the procedure were either blocks of OTPs or a block of procedural steps that were 
required between blocks of OTPs.   
 OTPs that shared a purpose and had similar or identical entrance and exit criteria were grouped into blocks.   
•  The first section of the block, the “header” or “test list” section, contained directive instructions and information 

(purpose, entrance criteria) concerning that block of tests 
• A table listing all of the nominally planned OTPs.  NOTE: The OTP table in the head section also contained many 

blank rows to accommodate the OTP re-runs, modifications, and additions relevant to that section. 
2.  TITLE OF FIRST (or only) OTP BLOCK  

2.1.   OTP Section Description, Contents, and Execution Details  

 
Description: 

Entrance Criteria: *____________ 
Purpose: *____________ 
[Restrictions on execution order within section, Special data collected during test (e.g. 1553 bus monitor data, EM SSR data), Data Analyst / Requested by / Used for …] 

2.2.  

Title of OTP Block: OTP Test Table 
Procedure 
Step # 

Test Name and preferred order of 
execution 

OTP file name(s) 
(baseline tests listed first) Priority Source document, 

Section # 
Dependencies, 
Restrictions 

Parallel 
ops 

Approx. run 
time (hours) 

Complete – 
no more 
revs needed 

2.2.1 OTP 2.4 – OSIM + NIRSpec Pupil 
Characterization OTP24NS_CV3.txt Req Ver - 

Pre/Post Env 
ISIM-OSIM CryoVac #3 
Optical Test Plan,  
§5.4.3.2.1 

Run after best focus 
set in OSIM+SI 
Checkout 

None 1.07 □ final rev? 

2.2.2 OTP 2.1.2 – Wavefront Error and 
MIMF WFS Calibration OTP212NS_CV3.txt Req Ver - 

Pre/Post Env   None 3.09 □ final rev? 

2.2.X … [remaining OTPs in block] … … … … … … □ final rev? 

2.2.8 OTP 4.3 – SI Field of View and Stray Light 
Checks OTP43NS_CV3.txt Req Ver - 

Pre/Post Env 
ISIM-OSIM CryoVac #3 
Optical Test Plan, §… … … … □ final rev? 

2.2.9 OTP 2.4 – OSIM + NIRSpec Pupil 
Characterization, Rev A 

OTP24NS_CV3a.txt Req Ver - 
Pre/Post Env    0.6 □ final rev? 

2.2.10 OTP 2.4 – OSIM + NIRSpec Pupil 
Characterization, Rev B 

OTP24NS_CV3b.txt Req Ver - 
Pre/Post Env    0.3 ☒final rev? 

2.2.X …[any additional OTPs inserted 
by blackline]       □ final rev? 

 

Figure 4-2 OTP Execution Block Header 
 



 
 

 
 

• The second section contained all of the procedural steps to run the OTPs.  When submitted for review, all of the 
procedural steps for the pre-planned OTPs were included.   
o Blackline or Redline additions are inserted into the as-run procedure after the last pre-planned OTP in the test procedure 
o If an OTP is re-run or added, the test conductor would add the OTP information to the as-run OTP test table as 

shown in blue text above. 
Seq#. 
Step# 

Resp 
Initials  

Date/Time 
Completed Actionee Action Expected Result Expected 

Duration 
PR 
# 

4.2. OTP Execution Block:   NIRSpec Performance Characterization  
4.2.1.  OTP 2.4 – OSIM + NIRSpec Pupil Characterization 

4.2.1.1.  
  

TP 
➤Deliver OTP from TPT. 
➤Commit output products to CV3OpticalOps SVN Repository. 
➤Copy “.txt” version into the OTP_EXECUTE path. 

OTP ready to execute 
4 min 

 

4.2.1.2.    TO ➤Check OSIM and ISIM status to ensure system is ready to execute OTP System ready 2 min  

4.2.1.3.  

  

TO 
Start OTP 2.4 – OSIM + NIRSpec Pupil Characterization 
CECIL>START isim_otp_execute('OTP24NS_cv3.txt')  

If the test suspends (manually or programmatically), do not completely abort out of the 
ISIM_OTP_EXECUTE script. 

Script completes without errors 
??? min 

 

4.2.1.4.  

  

TO 

➤Record whether OTP/OSS executed completely or was suspended / halted.   
➤If the test did not execute completely: 

● Record the activity/OSS equivalent. 
● Use ISIM_OTP_CLEANUP to exit ISIM_OTP_EXECUTE script.  
● Check the current ISIM and OSIM state; confer with TO, SI, and TP to identify and 
'clean up' any ISIM or OSIM configuration.  perform [applicable SOP sections] 
● Record why/how it was aborted [manually/OTP_EXECUTE handled error/command 
failure] 

Did test execute completely? 
☐ Yes  ☐ No 

If the test did not execute completely, how and where was it aborted/suspended: 

OTP_EXECUTE execution results 
recorded.  5 min 

 

4.2.1.5.    NS, 
QLA, TP 

(QLA) Check data quality as described in JWST-PLAN-026322, ISIM-OSIM CryoVac #3 Optical Test 
Plan, Appendix C and/or as described in the TPT generated QLA log. 
(QLA, NS) Check data quality and ensure there are no anomalous artifacts in the collected images. 
(TC) Confer with NS, QLA, and TP and record the following: 
Were all the data necessary collected?                     ☐ Yes  ☐ No 
Were the data quality criteria satisfied?                   ☐ Yes  ☐ No 

Either (1) QLA and NS confirm data 
quality meets expectations or (2) log 
observations that fail data quality 
criteria and advise TP of changes 
•If revision or re-run is needed, (TP) 
delivers a revised state table 

5 min  

4.2.1.6.     

If all the required data has been collected and meets the data quality criteria, record this OTP run as complete. 
If additional data needs to be collected: 

1. (TP) Draft a new state table and increment the version letter. 
2. (…) Have state table approved [] 
3. Fill out a new OTP execution procedure template, 
4. Insert template and [?] add the revision number to the Seq#.Step # (e.g.  "2.2.a") 

All desired data associated with this 
OTP has been collected, or a new 
state table has been drafted to acquire 
remaining data. 5 min  

4.2.2.  OTP 2.1.2 – Wavefront Error and MIMF WFS Calibration 
4.2.2.1.  … … … … … … … 

Figure 4-3 Excerpt of OTP Execution Block 
• The last section, the exit section, of each OTP block contained at least the basic exit criteria for that block.   
Seq#. 
Step# 

Resp 
Initials  

Date/Time 
Completed Actionee Action Expected 

Result 
Expected 
Duration PR # 

6.3.  Exit Criteria for NIRSpec Performance Characterization OTP/OSS Test Block 

6.3.1.    TC 

Have all the OTPs associated with this section (listed in 2.1.2) been executed?  
 ☐ Yes  ☐ No 

Have all revised / added OTP/OSS tests in this section been logged and recorded?  
 ☐ Yes  ☐ No 

Can testing proceed to the next section? 
 ☐ Yes  ☐ No 

Is this section complete (i.e. have all exit criteria been met and test objectives for this section been met)?  
☐ Yes  ☐ No 

Section 
objectives 

met. 
 X hrs  

Figure 4-4 OTP Execution Block Exit Criteria 
o This could be as simple as checking that all the data designed to be collected in the nominal list of OTPs has been 

collected, or it could indicate that a more involved analysis and or re-calibration must be completed before moving 
on. 

o It also could contain instructions on what testing could proceed if all exit criteria were not met.  
o E.g. If all the data from one instrument was collected, then the exit block of that OTP section could indicate that 

the OTPs for that instrument in the next section could be executed before all the exit criteria were met for that 
section. 
– Any clean-up activities for that block were also indicated. 
– When the exit block was completely signed off, it showed that all of the test requirements for that block had 

been met.   
4.3 Benefits and Lessons Learned from OTP and Test Procedure Development 
The TPT paradigm complemented with a TPT/OTP_EXECUTE procedural template provided a fairly unique efficiency:  
test procedures could be almost completely written and reviewed without being impacted by delays caused by 
negotiations on specific test details.  Because those specific test details are contained in the TPT generated OTP, the 



 
 

 
 

procedure can step through the OTP execution sequence for a set of OTP IDs even while there are TBDs still contained 
within those OTPs. 
A general lesson learned from the test and procedure development phase was that the effort invested in generating the 
products necessary to prepare for the start of the test became an essential part of being prepared to make adaptations to 
OTPs and the procedure during testing.  At the very start of the cryo-vac campaign, we already had established trust 
between stakeholder teams, we shared a common vocabulary for the types of changes that might be necessary, and we 
had a mutual understanding of capabilities and constraints on the TPT and instruments. 

5. OPTICAL TEST EXECUTION 
5.1 OTP Execution Overview 

data, and provide reviewer-friendly 
reports.   
When the OTP is executed by the 
ISIM OTP EXECUTE() script, each 
test activity is handled incrementally 
with a standardized sequence of 
steps.  First, the parameters 
associated with any specified ISIM 
or OSIM re-configuration are 
sequentially (by instrument) parsed, 
checked, and then passed to the 
flight scripts that execute the re-
configuration.  Once ISIM and 
OSIM are in the desired 
configuration, OTP_EXECUTE 
enters the exposure block. 

In the exposure block, the commands to fire sources and trigger exposures are executed such that the timing of the 
source and exposure are as repeatable as possible.  If multiple exposures in the identical configuration are desired, the 
exposure block can be repeated as desired.  Once exposures are complete, a block of clean-up activities are run, such as 
extinguishing any source that is not configured to remain on during the next activity.  Once one activity is complete, 
OTP_EXECUTE runs through the same process with the next activity until the entire OTP is completed.  
5.2 Optical Test Operations   
The optics team staffed two positions 24/7 during the ISIM Cryo-Vac Tests: an Optics Test Planner (TP) and a Quick-
Look Analyst (QLA).  For each OTP, the nominal delivery and execution process is shown in Figure 5-2. 

Test Planner officially delivers 
the OTP from the Test 

Planning Tool.  This generates 
the OTP file required for test 
execution and all OTP review 

and tracking products.

Test Conductor (TC)

Optical Test Activity SVN Server

The Test Conductor informs the 
Test Planner which OTP is going 
to be executed next and continues 
to performs the steps leading up to 

the OTP execution.

Test Planner commits all 
changes made to a version 
controlled server.

Before performing the 
OTP_EXECUTE() step, confirm 

with the Test Planner that the 
OTP is ready.  Once confirmed, 
tell the Test Operator to proceed.

Ground System Network Drive
OTP 

working 
directory

Test Planner also copies the OTP file to 
be executed into the working OTP script 
directory.

run:
OTP_EXECUTE(“OTP###_cv#.txt”)

Test Operator (TO)

Optics Test Planner (TP)

Nominal OTP Execution Process

 
Figure 5-2 Nominal OTP Execution 

At the outset of testing, most pre-planned OTP did not produce the desired result. However, once the re-calibration of 
TPT models were completed based on the initial testing, there were several long stretches of continuous successful OTP 
executions.  One test conductor even remarked that his shift was awfully boring because they just watched a long OTP 

run without any issues for eight hours. However, we still typically ended up executing two to three times more OTPs that 
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Figure 5-1 Top Level TPT and OTP EXECUTE Flow 

 

Figure 5-1 depicts a top level flow of the actions that occur starting with the 
OTP delivery by the Test Planner to a completed optical test.  The test 
planner delivers the test shortly before OTP execution to make sure that the 
current TPT calibrations and database references are used in the OTP.  The 
TPT Produces various outputs that maintain traceability, assist in interpreting 



 
 

 
 

had been initially planned.  That means a lot of the as-run procedure ended up being blackline insertions of OTPs; 
however, we established a process that made it possible to turnaround a revised OTP in as little as 5 minutes without 

compromising QA, QC, traceability, etc.  This process is diagrammed in Figure 5-3.  

Initial TPT-saved 
OTP Test Flow rev ψ 

Proposed TPT
Test Flow rev ψ’

Optics Test 
Planner
(OTP)

Test 
Conductor (TC)

Quick-look
Analyst

Test Director 
(TD)

Redline or Blackline
Approved

Officially deliver the OTP 
from the Test Planning Tool.  
This not only generates  the 

file that will be executed, but 
also generates all review and 

tracking products.

Data
Quality Fails 

or Other 
Test Error

QA

TPT Review Products: The TPT 
automatically reports updates to 
sequencing, limited life usage, 
activity and test durations, data 
volume, and updates the image 
simulations.  Additionally, 
modification information, in-situ 
approver, and any additional 
notes entered by the test planner 
are available for review before the 
modified OTP is approved.

Test Conductor (TC)

Test 
Stakeholders

OTP Review

Systems 
Engineering Rep.

Test Conductor (TC)

Test 
Stakeholders

OTP Approval

Create Blackline or 
Redline from OTP 

Execution Template

Document New 
Procedure Steps

Updated and 
Approved TPT

Test Flow rev ψ’
Optics Test 

Planner
(OTP)

Test Conductor (TC)

Test 
Stakeholders

Given the TC and 
QLA's input, the 

test planner 
modifies the OTP 
within the TPT. 

Optical Test Activity SVN Server

Insert new procedural steps 
(based on the OTP 

execution template) into the 
as-run procedure, and 
resume the procedure.

Optics Test
Planner

(TP)

Test Planner commits all 
changes made to a version 
controlled server.

Before performing the 
OTP_EXECUTE() step, confirm 

with the Test Planner that the 
OTP is ready.  Once confirmed, 
tell the Test Operator to proceed.

Ground System Network Drive
OTP 

working 
directory

Test Planner also copies the OTP file to be 
executed into the working OTP script directory.

run:
OTP_EXECUTE(“OTP###_cv#l.txt”)

Test Operator (TO)

END

Modify OTP

 
Figure 5-3 Procedure for Implementing a new OTP 

5.3 Logging Results and Reporting Status 
Keeping track of an optical test campaign that runs 24/7 for weeks or months is very challenging.  The amount of 
information is overwhelming, and logging and transferring that information to analysts and folks working on subsequent 
shifts was a recognized problem during the second ISIM cryo-vac test.  The ISIM Optics Test Planning team saw an 
opportunity to extend the utility of the test planning tool to help alleviate some of the issues logging and communicating 
test status and issues.  First, at a shift change, a test planner would generate an OTP test report.  The report would include 
information about the OTPs run in the past 9 hours, and show the OTPs that were scheduled to run in the next 9 hours. 

Additionally, the addition of the OTPInfo GUI incorporated logging the outcome of the OTP execution into the TPT so 
that all of the OTP information was consolidated in one location.  That also allowed for a Test Planning Tool feature to 
check the OTP_EXECUTE() logs and automatically populate OTP timing information and whether the OTP completed 
all planned activities.  The complete record of an OTP can then be exported from the OTPInfo GUI in HTML or as a PDF.  
So at the end of the third ISIM cryo-vac tests, a detailed report could be produced for any one of the 693 OTPs executed. 
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Figure 5-4 OTP Test Report for Shift Change 



 
 

 
 

6. CONCLUSION 
From an organizational standpoint, using a numerical ID to help delineate the end-to-end linkage between a science-
derived optical requirement to an optical test script that is run in the laboratory to an analysis work plan and product is an 
elegant tool that greatly assisted us in dealing with our very complex program. 
From an implementation standpoint, implementing a TPT to “bridge the gap” between operations scripting and written 
optical test plans and procedures was invaluable to navigating our lengthy and complex test program.  We designed the 
TPT in a modular manner --- i.e., it was designed “for change,” knowing that the software interface to operations 
commanding and even SI hardware might change during I&T.  We designed it to comply with flight standards of QA, CM, 
hardware safety, and traceability, but with the flexibility to accommodate the rapid adjustments needed to accomplish an 
optical test. 
We have presented an overview of many of the methods that we used to accomplish ISIM CV testing and verification, 
from the early organization of requirements to the execution of test scripts and later data analysis.  We have also described 
the motivations and forces that drove us to our test planning, execution, and analysis architecture.  Our effort was highly 
successful and we hope that other workers might consider similar organizational, test, and analysis approaches for their 
future programs. 
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