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The United Kingdom also assisted in the selec
tion of communication sites in Africa and in the 
South Pacific and continued to provide support 
in the operation and maintenance of certain 
communication facilities. 

tuto Nacional de Tecnica Aerollllutica (INTA) 
as the Spanish agency to participate in the im
plementation and operation of this facility. 

The Government of Mexico provided land 
and participated in the implementation of the 
station near Guaymas, Mexico. In a joint ef
fort, the Mexico-United States Commission for 
Space Tracking Observation was formed to 
provide coordination for the construction and 
operation of this station. 

The Republic of Nigeria provided land near 
the city of Kano, assisted in the construction of 
the station and ground communication facili
ties, 'and provided continued support during the 
operational phase. 

The Republic of Zanzibar provided land and 
assisted in the establishment of the station and 
ground communication facilities. 

The Government of Spain provided land on 
Grand Canary Island and established the Insti-

In establishing stations as a joint effort with 
the various participating countries, every effort 
was made to make maximum possible use of 
local resources and people, to permit free access 
to the sites, and to establish a basis for con
tinued cooperation throughout the program. 
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FOREWORD 

This document presents ~ summary or the 
planning, preparation, experiences, and results 
or Project Mercury and includes the results of 
the fourth nited States manned orbital flight 
conducted on May 15 and 16, 1963, are also 
included. The papers are grouped into four 
main technical areas: The space-vehicle devel
opment, mission support development, flight op
erat.ions, and mission results. The performance 
discussions contained in the various papers for 
the concluding Mercury mission form a con
tinuation of the information previously pub
lished for the three manned orbital flights and 

KENNETH S. KLEINKNECHT, 

Manager, M erc:ury Project. 

the two manned suborbital flights. Although 
this document, to a limited degree, summarizes 
the results of the previous manned flights, the 
formal postflight reports published for these 
earlier missions should be consulted for (Treater 
detail. 

The material presented in this document has 
been prepared in a short period of time. It re
flects the close cooperation and intense efforts 
of the authors, the staff editors, and the printers, 
all of whom are to be commended for their 
dedicated efforts. 

'Y. M. BLAND, Jr., 
Deputy M anagel', M erc:ury P1'oject. 
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1. PROJECT REVIEW 

By WALTER C. WILLIAMS, Deputy Director for Mission Requirements and Flight Operations, NASA Manned 
Spacecraft Center; KENNETH S. KLEINKNECHT, Manager, Mercury Project, NASA Manned Spacecraft 
Center; WILUAM M. BLAND, JR., Deputy Manager, Mercury Project, NASA Manned Spacecraft Center; 
and J AMES E. BOST, Chief, Engineering Operations Office, Mercury Project Office, NASA Manned 
Spacecraft Center 

Summary 

The United States' first manned space flight 
roject was successfully accomplished in a 4% 

year period of dynamic activity which saw more 
than 2,000,000 people from many major govern
ment agencies and much of the aerospace in
dustry combine their skills, initiative, and ex
perience into a national effort. In this period, 
six manned space flights "-ere accomplished as 
part of a 25-flight program. These manned 
space flights were accomplished with complete 
pilot safety and without change to the basic 
Mercury concepts. It was shown that man can 
function ably as a pilot-engineer-experimenter 
without undesirable reactions or deteriorations 
of normal body functions for periods up to 34 
hours of weightless flight. 

Directing this large and fast moving proj ect 
required the development of a management 
structure and operating mode that satisfied the 
requirement to mold the many different entities 
into a workable structure. The management 
methods and techniques so developed are dis
cussed. Other facets of the Mercury experience 
such as techniques and philosophies developed 
to insure well-trained flight and ground crews 
and correctly prepared space vehicles are dis
cussed. Also, those technical areas of general 
application to aerospace activities that pre
sented obstacles to the accomplishment of the 
project are briefly discussed. Emphasis is 
placed on the need for improved detail design 
guidelines and philosophy, complete and ap
propriate hardware qualification programs, 
more rigorous standards, accurate and detailed 
test procedures, and more responsive configura
tion control techniques. 

Introduction 

The actual beginning of the effort that re
sulted in manned space flight cannot be pin
pointed although it is known that the thought 
has been in the mind of man throughout re
corded history. It was only in the last decade, 
however, that technology had developed to the 
point where man could actually transform his 
ideas into hardware to achieve space flight. 
Specific studies and tests conducted by govern
ment and industry culminating in 1958 indi
cated the feasibility of manned space flight. 
Implementation was initiated to establish a na
tional manned space-flight project, later named 
Project Mercury, on October 7, 1958. 

The life of Project Mercury was about 4% 
years, from the time of its official go-ahead to 
the completion of the 34-hour orbital mission 
of Astronaut Cooper. During this period, much 
has /been learned about man's capabilities in the 
space environment and his capabilities in earth
bound activities which enabled the successful 
accomplishment of the objectives of the Mer
cury Project in this relatively short period. It 
is the purpose of this paper to review the more 
significant facets of the project beginning with 
the objectives of the project and the guidelines 
which were established to govern the activity. 
As in any form of human endeavor, there are 
certain signs which serve as the outward in
dication of activity and progress. For the Mer
cury Project, these signs were the major 
full-scale flight te ts. These tests will be re
viewed with particular emphasis on schedule, 
the individual mission objectives, and the re
sults from each mission. Then, the organiza
tion with which management directed the 
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activities of Project Mercury will be explained, 
particularly with respect to those internal in
terfaces between major segments of NASA and 
those external interfaces with contractors and 
other governmental departments. The re
sources expended during the project will be 
explained with discussions on manpower and 
cost. In addition, the major results of the 
proj ect will be discussed as will those areas 
which presented severe obstacles to technical 
progress. 

This paper is primarily a review; greater 
det.c'til in many of the areas discussed can Ibe 
obtained by reference to other papers in this 
document and to the documents listed in the 
bibliography. 

Objectives and Guidelines 

The objectives of the Mercury Project, as 
stated at the time of project go-ahead, were as 
follows: 

(1) Place a manned spacecraft in orbital 
flight around the earth. 

(2) I nvestigate man's performance capa
bilities and his ability to function in the en
vironment of space. 

(3) Recover the man and the spacecraft 
safely. 

After the objectives were established for 
the project, a number of guidelines were 
est.ablished to insure that the most expedient. 
and safest approach for attainment of the ob
jectives was followed. The basic guide
lines that were established are as follows : 

(1) Existing teclmology and off-the-shelf 
equipment should be used wherever practical. 

(2) The simplest and most reliable approach 
to system design would be followed. 

(3) An existing launch vehicle would be em
ployed to place the spacecraft into orbit. 

(4) A progressive and logical test program 
would be conducted. 

More detailed requirements for the space
craft were established as follows: 

(1) The spacecraft must be fitted with a reli
able launch-escape system to separate the space
craft and its crew from the launch vehicle in case 
of impending failure. 

(2) The pilot must be given the capability 
of manually controlling spacecraft attitude. 

(3) The spacecraft must carry a retrorocket 
system capable of reliably providing the neces-
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sary impulse to bring the spacecraft out of orbit. 
(4) A zero-lift body utilizing drag braking 

would be used for reentry. 
(5) The spacecraft design must satisfy the 

requirements for a water landing. 
It is obvious by a casual look at the spacecraft 

(fig. 1-1) that requirements (1), (3), and (4) 
were followed as evidenced by the escape tower, 
the retrorocket system that can be seen on the 
blunt end of the spacecraft, and the simple 
blunt-body shape without wings. Items (2) 
and (5) have been made apparent by the man
ner in which the astronaut has manually con
trolled the attitude of the spacecraft during 
orbital maneuvers, retrofire, and reentry, and 
by the recovery of the spacecraft and astronauts 
after each flight by recovery forces which in
cluded aircraft carriers and destroyers. 

Basically, the equipment used in the space
craft was derived from off-the-shelf equipment 
or through the direct application of existing 
technology, although some notable exceptions 
were made in order to improve reliability and 
flight safety. These exceptions include: 

(1) An automatic blood-pressure measuring 
system for use in flight. 

(2) Instruments for sensing the partial pres
sures of oxygen and carbon dioxide in the oxy
gen atmosphere of the cabin and suit, respec
tively. 

Some may ar!!Ue with the detailed way in 
which the second basic guideline of simplic
ity was carried out; however, this guideline 
was carried out to the extent possible within the 
volume, weight, and redundancy requirements 
imposed upon the overall system. The effect of 
the weight and volume constraints, of course~ 
resulted in smaller and lighter equipment that 
could not always be packaged in an optimum 
way for simplicity. 

Redundancy probably increased the complex
ity of the systems more than any other require
ment. Because the spacecraft had to be quali
fied by space flight first. without a man onboard 
and then because the reactions of man and his 
capabilities in the space environment were un
known, provisions for a completely automatic 
operation of the critical spacecraft functions 
were provided. To insure reliable operation, 
these automatic systems were backed up by re
dundant automatic systems. 

The third guideline was satisfied by an adap-



tation of an existing missile, the Atlas. The 
modifications to this launch vehicle for the use 
in the Mercury Project included the addition 
of a means to sense automatically impending 
catastrophic failure of the launch vehicle and 
provisions to accommodate a new structure that 
would form the transition between the upper 
section of the launch vehicle and the spacecraft. 
Also, the pilot-safety program was initiated to 
insure the selection of quality components. 

Application of the fourth guideline is illus
trated by the major flight schedule which is 
discussed in the next section. 

Major Flight Schedules 

Planned Flight Test Schedule 

The Mercury flight schedule that was planned 
early in 1959 is shown in figure 1-2. These are 
the major flight tests and include all those 
scheduled flight tests that involved rocket-pro
pelled full-scale spacecraft, including boiler
plate and production types. The planned flight 
test program shows 27 major launchings. There 

311.55' 

are three primary types of tests included in 
these, one type being the research-and-develop
ment tests, another being primarily flight
qualification of the production spacecraft, and 
the third being the manned orbital flight tests. 
In addition, the tests with the Mercury-Red
stone launch vehicle provided some early bal
listic flights for pilot training. Involved in the 
planned flight-test program were four basic 
types of launch vehicles, the Little Joe, the Mer
cury-Redstone, the Mercury-Jupiter, and the 
Mercury-Atlas. 

Four Little Joe flights and two of the Atlas 
powered flights, termed Big Joe, were planned 
to be in the research and development category 
to check the validity of the basic Mercury 
concepts. 

The qualification program was planned to use 
each of the four different launch vehicles. The 
operational concept of the qualification program 
provided for a progressive build-up of flight
test system complexity and flight-test condi
tions. It was planned that the operation of all 

Heat shield 

FIGURE I-I.-General view of spacecraft. 
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hardware items would be proven in those envi
ronments to which they wou1d be subject in both 
normal and emergency conditions associated 
with attainment of the planned mission condi
tions. One qualification flight test was planned 
with the use of the Little .Toe launch vehicle. 
This test "as planned to qualify the operation of 
the production spacecraft in a spacecraft-abort 
situation at the combination of dynamic pres
sure, Mach number, altitude, and flight-path 
angle that represented the most severe condition 
anticipated for the use of this system during an 
orbital 1aunch. There were eight flight tests 
planned with the use of the Redstone 1aunch ve
hicle. The first two were intended to be un
manned tests used to qualify the production 
spacecraft and to qualify the production-space
craft launch-vehicle combination. The remain
ing six Mercury-Redstone flights "ere to be clsed 
to train and qualify Mercury astronauts for 1ater 
orbital flights. T,,-o flight tests were planned in 
which the Jupiter launch vehicle was to be used. 
The first one of these was to be made to qualify 
the production spacecraft for those flight condi
tions which produced the greatest load factor 
during reentry. The second Jupiter powered 
flight was scheduled as a backup to the first. 
The qualification program for the production 
spacecraft also included plans for three flight 
tests using the Atlas launch vehicle and the re-

LJ Backup mission 
MR S acecraft and Redstone uallfication-baillstic 
MA S acecraft and Atlas uallflcation-arblt I 
MR Manned ballistic 

ertlliaaltlt 
MR Manned ball istic 
MA Spacecraft ond Atlas 

MA Manned orbital 
Melli! 15tlo 

MA Manned orbital 
I t 

MA Manned orbital 
MA Manned orbital 
MA Manned orbital 

mainder of the flights were expected to be used 
for manned orbital flight if the flight qualifica
tion achieved at the time so warranted. 

This flight-test plan was developed and pro
posed in early 1959 as a test plan that repre
sented a completely trouble-free preparation 
and flight-test program. According to this 
schedule, the first manned orbital flight could 
have occurred as early as April of 1960. This 
flight-test schedule represents planning that was 
done before experience was gained in the pro
duction of spacecraft flio'ht hardware and, 
particular1y important, before any experience 
had been gained in the preparation of space 
flight equipment for manned flight. 

The planned flight test schedule (fig. 1-2) 
presents some missions that are shaded. This 
shading indicates that these particular missions 
were eliminated during the course of the pro
gram because the requirement either was not 
necessary or was satisfied by some other means. 
In addition, it should be noted that the objec
tives of some of the other missions were altered 
to fit the situation as the project advanced. 

Actual Flight Test Schedules 

The 25 major flight tests accomplished during 
the Mercury Project are shown in figure 1-3, in 
the order of their occurrence. Those flight-test 
missions which are marked with solid circles in-

BJ Big Joe 
LJ lillie Joe 
MR Mercury Redstone 
MA Mercury Atlas 
MJ Mercury Jupiter 

<::> Unmanned missions 

.. Manned missions 

_ Missions deleted from program 

FIGU RE 1-2.-Planned flight schedule as of January 1959. 
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dicate the missions that were added to this 
schedule as a result of lessons learned during 
some of the preceding fl igh t. tests or because of 
extensions to the basic mission objectives as in 
the case of the last two missions, MA-8 and 
MA-9. 

Little Joe 1.-The flight test program was 
initiated with the L ittle Joe 1 research-and-de
velopment mission that was scheduled for July 
of 1959. T he actual launch attempt came in 
the following month, on August 21, at the 
NASA launch site, Wallops Station, Va. A 
nearly catastrophic failure occurred at a time 
late in the launch countdown as the vehicle 
battery-power supply was being charged. At 
this time, the escape-rocket sequence was unin
tentionally initiated and the spacecraft was sep
arated from the launch vehicle and propelled 
into the air as in a pad-abort sequence. The 
escape sequence was accomplished correctly, 
though initiated by a fault. The tower was 
jettisoned properly, the drogue parachute was 
deployed as it should have been, but the main 
parachute deployment circuitry was not acti
vated because of a lack of sufficient electrical 
power. The spacecraft was destroyed on impact 
with the water. The cause of the failure was 
deter mined by detailed analyses to be a "back
door" circuit which permitted the launch-escape 
system to be activated when a given potential 
had been supplied to the battery by ground 
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charging equipment. The launch vehicle, 
though fully loaded with six solid-propellant 
rocket motors, was left undamaged on the 
launcher. 

Big Joe 1.-Spacecraft checkout for the 
launch of Big Joe 1 was accomplished at the 
Cape Canaveral launch site starting in June 
of 1959. The primary purpose of the flight was 
to investigate the performance of the ablation 
heat shield durin~ reentry, as well as to investi
gate spacecraft reentry dynamics with an in
strumented boilerplate spacecraft. Other items 
that wer~ planned for investigation on this 
flight were afterbody heating for both the exit 
and reentry phases of flight, drogue and main 
parachute deployment, dynamics of the space
craft system wi('h an automatic control system 
in operation, flight loads, and water-landing 
loads. Recovery aids, such as SOF AR bombs, 
radio beacons, flashing light, and dye markers, 
had been incorporated. This spacecraft was 
not equipped with an escape system. The mis
sion was accomplished on September 9, 1959. 
Because of the failure of the Atlas booster en
gines to separate, the planned trajectory was 
not followed exactly, but the conditions which 
were achieved provided a satisfactory fulfill
ment of the test objectives. The landing point 
of the spacecraft was about 1,300 nautical miles 
f rom the lift-off point, which was about 500 
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nautical miles short of the intended landing 
point. Even so, the recovery team retrieved the 
spacecraft about 7 hours after landing. 

Dat.'t from instrumentation and results of in
spection of the spacecraft showed that the heat
protection method planned for the production 
spacecraft was satisfactory for a normal re
entry from the planned orbit. On the basis 
of these results, the backup Big Joe mission 
was cancelled. 

Little Joe 6.-The Little .Joe 6 mission was 
successfully accomplished on October 4, 1959, 
from the 'Wallops Station launch site and dem
onstrated a qualification of the launch vehicle 
by successfully flying with staged propulsion 
on a trajectory ,yhich gave structural and aero
dynam ic loads in excess of those expected to 
be encountered on the other pI anned Little .Toe 
mISSlOns. In addition, a method devised for 
correcting the launcher settings for wind ef
fects, the performance of the booster command 
thrust termination system, and the launch oper
ation were checked out satisfactorily. Two 
minor modifications were made to the Little 
Joe vehicle as a result of this flight to protect 
the second-stage rocket motor and the launch 
vehicle base from heat radiated from the thrust
ing motors. 

Little Joe IA.-Little Joo lA was launched 
on November 4,1959, from the "Wallops Station 
launch site, as a repeat of the Little Joe 1 mis
sion. The inflight abort was made, but the 
first-order test objective was not accomplished 
because of the slow ignition of the escape rocket 
motor. This slow Ignition delayed spacecraft
launch-vehicle separation until the vehicle had 
passed through the desired test region. All 
second-order test objectives were met during 
the flight and the spacecraft was successfully 
recovered and returned to the launch site. All 
other Mercury hardware used in this test, prin
cipally the major parts of the escape and land
ing systems, performed satisfactorily. 

Little Joe f2.-The Little Joe 2 mission, which 
was intended to validate the proper operation 
of the spacecraft for a high altitude abort, was 
accomplished on December 4, 1959, from the 
Wallops Station launch site. The abort se
quence was initiated at an altitude of almost 
100,000 feet and approximated a possible set of 
abort conditions that could be encountered dur
mg a Mercury-Atlas exit flight to orbit. In 
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addition to the first-order objectives, the space
craft reentry dynamics behavior without a con
trol system was found to be satisfactory. The 
spacecraft dynamic stability on descent through 
the atmosphere was found to be as expected. 
Additional information was obtained on the 
operation of the Mercury parachute, the Mer
cury spacecraft flotation characteristics, and the 
operational requirements of spacecraft recov
ery by surface vessels. A monkey was a pas
senger on this mission; both the monkey and the 
spacecraft were recovered in satisfactory con
dition at the end of the mission. 

Little Joe I B.-The Little Joe 1B mission was 
successfully accomplished on January 21, 1960, 
from the Wallops Station launch site. This 
mission had been added to the flight schedule 
because of the failures of Little Joe 1 and Little 
Joe 1A to meet the test objectives. On this mis
sion, all test objectives were successfully met, 
with the accomplishment of an abort at the con
ditions described for Little Joe 1A. This space
craft also had a monkey as a passenger. Both · 
the monkey and the spacecraft were recovered 
satisfactorily at the end of the mission. 

Beach Abort I .-Mission Beach Abort 1 
(BA-l) was accomplished on May 9, 1960, from 
the Wallops Station launch site and marked the 
first time that a production spacecraft under
went a major qualification flight test. Produc
tion spacecraft 1 was a reasonably complete 
spacecraft and contained many systems that 
later spacecraft would be equipped with. It 
was launched on an abort sequence from a 
launcher on the ground. The escape-rocket 
motor provided the impulse as it would on an 
escape from a launch vehicle while still on the 
pad. The test was successful and the feasibil
ity of an abort from a pad was adequately dem
onstrated. Though the mission was successful, 
certain modifications to spacecraft equipment 
were found to be desirable after the perform
ance of these systems was analyzed. Althougli 
separation of the escape tower was accom
plished, it was not considered satisfactory be
cause of the small separation distance provided. 
This resulted in the redesign of the escape-sys
tem jettison rocket-motor nozzles. The single 
nozzle was replaced by a tri-nozzle assembly to 
prevent rocket-motor performance loss by im
pingement of the exhaust plumes on the escape
tower structure. This modification proved to 



be satisfactory and was retained for the re
mainder of the Mercury program. Another 
anomaly was the poor performance of the space
craft telemetry transmitters. Investigation 
showed that the cause of this poor performance 
was a reversal of the cabling of the transmitter 
systems; thus, for the first time in the program, 
inadvertent cross connection of connectors had 
been deleted. 

Mercury-Atlas 1.-The Mercury-Atlas 1 
(MA-1) vehicle was launched from the Oape 
Oanaveral test site on July 29, 1960. The pri
mary purpose of the MA-1 flight was to test 
the structural integrity of a production Mer
cury spacecraft and its heat-protection elements 
during reentry from an exit abort condition 
that would provide the maximum heating rate 
on the afterbody of the spacecraft. The space
craft involved waS production item 4 and was 
equipped with only those systems which were 
necessary for the mission. An escape system 
was not provided for thi.s spacecraft. The mis
sion failed about 60 seconds after lift-off. The 
spacecraft and launch vehicle impacted in the 
water east of the 1'tunch complex. Because of 
this failure, an intensive investigation into the 
probable causes was undertaken. As a result 
of this investigation modifications were made 
to the interface area between the launch vehicle 
and the spacecraft to increase the structural 
stiffness. This inflight failure and subsequent 
intensive investigation resulted in a consider
able delay in the launch schedule and the next 
Mercury-Atlas launch was not accomplished 
until almost 7 months later. 

Little Joe 5.-The Little Joe 5- vehicle was 
launched on November 8, 1960, from the Wal
lops Station launch site. The test was intended 
to qualify a production spacecraft. It was a 
complete specification spacecraft at that time 
with the following exceptions: the landing-bag 
system was not incorporated; the attitude sta
bilization and control system was not fully op
erational, but was installed and used water to 
simulate the control system fuel; and certain 
components of the communications system not 
essential to the mission were omitted. The mis
sion failed during flight when the escape-rocket 
motor was ignited before the spacecraft was 
released from the launch vehicle. The space
craft remained attached to the launch vehicle 
until impact and was destroyed. The exact 

cause of the failure could not be determined be
cause of the condition of the spacecraft com
ponents when recovered from the ocean floor and 
because of the lack of detailed flight measure
ments. The results of the analyses attributed 
the failure to components of the sequential sys
tem, but the cause could not be isolated. The 
sequential systems of spacecraft 2 and 6 were 
modified to preclude the possibility of a single 
erroneous signal igniting the escape-rocket 
motor. 

Mercury-Red.~tone 1 and lA.-The Mercury
Redstone 1 (MR-1) , which was to provide 
qualification of a nearly complete production 
spacecraft number 2, in flight with a Mercury
Redstone launch vehicle, was attempted on 
November 21, 1960, at the Oape Canaveral 
launch site. The mission was not successful. 
At lift-off, the launch-vehicle engine was shut 
down and the launch vehicle settled back on the 
launcher after vertical motion of only a few 
inches. The spacecraft also received the shut
down signal and its systems reacted accordingly. 
The escape-rocket system was jettisoned and the 
entire spacecraft landing system operated as it 
had been designed. Analyses of the cause of 
malfunction showed the problem to have been 
caused by failure of two ground umbilicals to 
separate from the launch vehicle in the proper 
sequence. In t he wrong sequence, one umbilical 
provided an electrical path from launch-vehicle 
power through blockhouse ground and the 
launch-vehicle engine cut-off relay coil to 
launch-vehicle ground that initiated the cut-off 
signal. Except for loss of expendable items on 
the spacecraft, such as the escape system and the 
parachutes and the peroxide, the spacecraft was 
in flight condition. The launch vehicle was 
sliO'htly damaged in the aft section by recontact 
with the launcher The spacecraft and launch 
vehicle were demated. The launch vehicle was 
replaced by another Mercury-Redstone launch 
vehicle, and the spacecraft was again prepared 
for its mission. Modifications included a long 
ground strap that was placed between the launch 
vehicle and the launcher to maintain electrical 
ground until umbilicals had been separated. 
The refurbished spacecraft and new Mercury
Redstone launch vehicle were launched success
fully as mission MR-1A on December 19, 1960. 
At this time, all test objectives were met. All 
major spacecraft systems performed well 
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throughout the flight. The launch-vehicle per
formance was normal except for a higher than 
nominal cut-off velocity. The only effects of 
this anomaly were to increase the range, maxi
mum altitude, and maximum acceleration dur
ing reentry. The spacecraft was picked up by 
a helicopter 15 minutes after landing and was 
delivered back to the launch site on the morning 
after the launch. 

M ercwry-R edstone 12.- The MR-2 mission 
was accomplished on January 31, 1961, from the 
Cape Canaveral test site with a chimpanzee as 
a passenger. Production spacecraft 5 was 
used. The mission was successful and the ma
jority of the test objectives were met. Analyses 
of launch-vehicle data obtained during the 
flight revealed that launch-vehicle propellant 
depletion occurred before the velocity cut-off 
system was armed and before the thrust cham
bel' abort switch was disarmed. This combina
tion of events resulted in an abort signal being 
transmitted to the spacecraft from the launch 
vehicle. The spacecraft reacted correctly to 
the abort signal and an abort sequence was 
properly made. The greater than normal 
launch-vehicle velocity combined with the ve
locity increment obtained unexpectedly from 
the escape-rocket motor produced a flight path 
that resulted in a landing point .about 110 nau
tical miles farther downran<Ye than the planned 
landing point. This extra range, of course, was 
the prime factor in the 2 hours and 56 minutes 
that it took to locate and recover the spacecraft. 
The chimpanzee was recovered in good condi
tion, even though the flight had been more se
vere than planned. By the time the spacecraft 
was recovered, it had nearly filled with water. 
Some small holes had been punctured in the 
lower pressure bulkhead .at landing. Also, the 
heat-shield retaining system was fatigued by 
the action of the water and resulted in loss of 
the he.'tt shield. Another anomaly that oc
curred during the flight was the opening of the 
spacecraft cabin inflow valve during ascent, 
which prevented the environmental control sys
tem from maintaining pressure at the design 
level. Because the pressure dropped below the 
design level, the emergency environmental sys
tem was exercised, and it performed satisfac
torily. From the experiences of this flight, a 
number of modifications were made to the 
spacecraft systems to avoid recurrence of the 
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malfunctioning items. These modifications in
cluded the following : 

(1) An additional fiber glass bulkhead was 
installed between the heat shield and the large 
pressure bulkhead to protect the bulkhead dur
ing landing, and items in the large pressure 
bulkhead area that could be driven "dagger
like" through the larger pressure bulkhead dur
ing the landing were removed or reoriented. 

(2) The heat- hield retent.ion system was im
proved with the addition of a number of cables 
and cable-retention devices. The modified heat
shield retention system was proved to be capwble 
of retaining the heat shield to the spacecraft in 
rough seas for periods of up to 10 hours. 

(3) Tolerances of the inflow valve detent sys
tem were changed to assure positive retention 
during periods of vibration. 

Me1'cury-AtlM 12.-The Mercury-Atlas 2 ve
hicle was launched from the Cape Canaveral 
test site on February 21, 1961, to accomplish the 
objectives of the MA-1 mission. The space ve
hicle for this flight consisted of the sixth pro
duction spacecraft and Atlas launch vehicle J o. 
67-D. Several structural changes made in the 
spacecraft launch-vehicle interface area as a 
result of the failure of the preceding Mercury
Atlas mi ssions were as follows: 

(1) The adapter was stiffened. 
(2) The clearance between the spacecraft 

retropackage and the launch-vehicle lox tank 
dome was increased. 

(3) An 8-inch-wide stainless-steel band was 
fitted circumferentially around the 'upper end of 
the launch-vehicle lox tank. 

(4) The lox-valve support structure was 
changed so that the valve was not attached to 
the adr.pter. 

(5) Special instrumentation was installed in 
the spacecraft launch-vehicle interface area to 
measure loads, vibrations, and pressures. 

The major test objective of the MA-2 mission 
was to demonstrate the integrity of the space
craft structure, ablation shield, and afterbody 
shingles for the most severe reentry from the 
standpoint of load factor and afterbody tem
perature. The flight closely matched the de
sired trajectory, and the desired temperature 
and 10adin<Y measurements were obtained. The 
spacecraft landed ,in the planned landing area 
a,nd was recovered and placed aboard a recovery 
ship approximately 55 minutes after it was 
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launched. A preliminary evaluation of meas
ured data and a detailed inspection of the re
covered spacecraft indiC<'Lted that all test objec
tives were satisfied and that the spacecraft 
structure and heat-protection elements were in 
excellent condition. 

Little Joe SA.-The Little Joe 5A mission 
was accomplished on March 18, 1961, from the 
Wallops Station launch site. This was an 
added mission, as a result of the failure of the 
Little Joe 5. For the Little Joe 5A mission, 
production spacecraft 14 and the sixth Little 
Joe launch vehicle to be flown were used. The 
spacecraft was a basic Mercury configuration 
with only those systems installed that were re
quired for the mission. As during the Little 
Joe 5 mission early ignition of the escape-rocket 
motor occurred. The mission was unsuccessful. 
However, unlike the Little Joe 5 mission, a 
backup spacecraft separ-ation system was initi
ated by IYround command and successfully 
separated the spacecraft from the launch vehicle 
and released the tower. Because of the severe 
flight conditions existing at the time of para
chute arming, both main and reserve parachutes 
were deployed simultaneously. They filled and 
enabled the spacecraft to make a safe land
ing. All other active systems operated prop
erly except that the cabin pressure-relief valve 
failed to maintain the spacecraft cabin pressure 
because of a piece of safety wire found lodged in 
the seat. The spacecraft was recovered and re
turned to the launch area in 1Y00d condition. 
Analysis of data from the spacecraft proved 
that the early ignition of the e8C<'tpe rocket motor 
was caused by structural deformation in the 
spacecraft-adapter interface area. This early 
ignition permitted separation sensing switches 
to falsely sense movement and give the signal 
for the remainder of the sequence. The cor
rections applied were to reduce air loading in 
the area by better fairing of the clamp-ring 
cover, by increasing the stiffness of the switch 
mountinlY and reference structures, and rerout
ing the electrical signals from these switches 
through a permissive network. 

M ercury-Redstone-B ooste't' Development.
The Mercury-Redstone-Booster Development 
(MR-BD) mission was made on March 24, 1961, 
from the Cape Canaveral launch site, with a 
Mercury-Redstone launch vehicle and the re
furbished and ballasted Little Joe 1A research-

and-development spacecraft. This flight was 
made as the result of the analyses of the per
formance of the launch vehicles on the Mercury
Redstone 1A and Mercury-Redstone 2 flights, 
which showed that there were some launch
vehicle problems that required correction and 
requalification. Most of these problems had to 
do with the overspeed performance that was at
tained during those missions. The flight was 
successful and analyses of the launch-vehicle 
data indicated that the launch-vehicle correc
tions were entirely satisfactory. No recovery 
of the spacecraft was attempted since it was 
used only as a payload of the proper size, shape, 
and weight, and no provisions were made to 
separate it from the launch vehicle during the 
mission. 

lIfe1'cury-Atlas 3.-The Mercury-Atlas 3 
(MA-3) mission was accomplished on April 
25, 1961, from the C[~pe Canaveral test site. 
The planned flight, which was intended to orbit 
an unmanned production spacecraft once 
around the earth, was terminated about 40 sec
onds after lift-off by range-safety action when 
the launch vehicle failed to roll and pitch over 
into the flight azimuth. The spacecraft was 
aborted successfully as the result of the com
mand signal and was quickly recovered. The 
spacecraft came through the abort maneuver 
with only minor damages. The performance 
of all spacecraft systems was lYenerally satis
factory throughout the short flight. The space
craft used on this mission was the eilYhth pro
duction unit. The launch vehicle, Atlas 100-D, 
had increased skin thickness in the forward end 
of the lox tank and had the abort sensing and 
implementation system installed for closed-loop 
operation. Analysis of records indicated that 
there was an electrical fault in the launch 
vehicle autopilot. Subsequent action resulted in 
closer examination of electrical components and 
connections. 

Little Joe 5B.-The Little .Toe 5B vehicle 
was launched on April 28, 1961, from the Wal
lops Station launch site. The vehicle was com
posed of Mercury production spacecraft 14A 
and the seventh Little Joe launch vehicle to be 
flown. The spacecraft, which had previously 
been used for the Little Joe 5A mission, had 
been refurbished with only those systems in-
taIled that were required for the mission. 

There was no landing bag and certain other 
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nonessential systems were missing. It was the 
first spacecraft to be flight-tested with modified 
spacecraft-adapter clamp-ring limit-switch 
mountings and fairings. Also, the sequential 
system was modified to prevent the limit 
switches on the spacecraft-launch-vehicle clamp 
ring or the spacecraft-escape-tower clamp ring 
from closing any circuits which would ignite 
the escape rocket until the band separation 
bolts were fired. These changes in and around 
the spacecra.ft-Iaunch-vehicle interface and in 
the sequential system were made as the result 
of the problems encountered in missions Lit
tle Joe 5 and Little Joe 5A. Because of a 
severe change in flight path as the result of 
the delayed ignition of one of the two main 
launch-vehicle rocket motors, the test was made 
at substantially more severe flight conditions 
than planned. The albort was planned to be 
initiated at a dynamic pressure of 990 lb/sq 
ft; instead the dynamic pressure had attained 
a value of about 1,920 lb/ sq ft when the abort 
was initiated. However, the spacecraft escape 
system worked as planned and this test suc
cessfully demonstrated the structural integrity 
of the Mercury spacecraft. The spacecraft 
landed in the ocean after about 5 minutes of 
flight and was recovered and returned to the 
launch site in less than 30 minutes after launch. 
Analyses of the flight data and inspection of 
the spacecraft after the mission showed the 
spacecraft to be in good condition. An anomaly 
that showed up was the failure of two of the 
small spacecraft umbilicals to eject. Evidence 
indicated that these umbilicals failed to eject 
because of interference with the clamp-ring 
fairing after its release. This condition was 
corrected by changing the manner in which the 
fairing was supported on subsequent spacecraft. 
All test objectives were considered to have been 
met. 

Mercury-Redstone 3.-The Mercury-Red
stone 3 (MR-3) mission, the first manned space 
flight by the United States, was successfully ac
complished on May 5, 1961, from the Cape 
Canaveral launch site. Astronaut Alan B. 
Shepard was the pilot. The space vehicle was 
composed of production spacecraft '7 and a 
Mercury-Redstone launch vehicle, which was 
essentially identical to the one used for the MR
BD launch-vehicle qualification mission. Anal
yses of the results of the mission showed that 
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Astronaut Shepard satisfactorily performed his 
assigned tasks during all phases of the flight. 
Likewise, launch vehicle and spacecraft sys
tems performed as planned. The spacecraft 
achieved an altitude of about 101 nautical miles 
and was in weightless flight for slightly over 5 
minutes. Postflight examination of Astronaut 
Shepard and inspection of the spacecraft 
showed both to be in excellent condition. A 
helicopter pickup was made of the spacecraft 
after the pilot had made his egress from the 
side hatch of the spacecraft and had been 
hoisted aboard the helicopter. The pilot and 
the spacecraft were landed aboard an aircraft 
carrier 11 minutes after spacecraft landing, and 
the spacecraft was brought back to the launch
ing site the morning after the flight. 

Mercury-Redstone 4.-The Mercury-Red. 
stone 4 (MR-4) flight was successfully made on 
July 21,1961, from the Cape Canaveral launch 
site. Astronaut Virgil I. Grissom was the pilot. 
The space vehicle was made up of the 11th 
production spacecraft and a Mercury-Redstone 
launch vehicle essentially identical to the one 
used for MR-3 mission. The spacecraft on this 
mission was somewhat different from spacecraft 
I, in that, for the first time, a manned spacecraft 
had a large top window, a side hatch to be 
opened by an explosive charge, and a modified 
instrument panel. The spacecraft achieved a 
maximum altitude of about 103 nautical miles, 
with a period of weightlessness of about 5 
minutes. The flight was successful. After 
landing, premature and unexplained actuation 
of the spacecraft explosive side hatch resulted 
in an emergency situation in which the space
craft was lost but the pilot was rescued from 
the surface of the water. Analyses of the data 
from the flight and debriefing by the astronaut 
indicated that, in general, the spacecraft sys
tems performed as planned, except for the action 
of the spacecraft hatch. An intensive investiga
tion of the hatch actuation resulted in a change 
in operational procedures. No fault was found 
in the explosive device. 

Mercury-Atlas 4.-The Mercury-Atlas 4 
(MA-4) vehicle was launched on September 13, 
1961, from the Cape Canaveral lalIDch site; it 
was a repeat of the MA-3 test and beca.me the 
first Mercury spacecraft to be successfully in
serted into orbit, returned, and recovered. Fur
ther objectives of this flight were to evaluate the 
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Mercury network and recovery operations con
cerned with orbital flight. The space vehicle for 
this flight was made up of Mercury-Atlas 
launch vehicle 8S-D, with the same modifica
tions as the launch vehicle used on the MA-3 
mission, and the spacecraft which was used on 
the MA-3 mission. The spacecraft had been re
furbished and designated 8A for this mission. 
This was a very complete spacecraft which in
cluded a man-simulator onboard to provide a 
load on the environment control system during 
orbital flight. Other differences between this 
spacecraft and spacecraft flown on subsequent 
mISSIOns were: 

(1) The landing bag was not installed 
(2) The spacecraft had small viewing win

dows rather than the large overhead window 
used on later spacecraft 

(3) The spacecraft entrance hatch did not 
have the explosive-opening feature 

(4) The instrument panel had a slightly dif
ferent arrangement. 

The launch vehicle provided the desired 
orbital path with a perigee of 85.9 nautical 
miles and an apogee of 123.3 nautical miles. 
The planned retromaneuver over the coast of 
California resulted in a landing in the Atlantic 
Ocean apprOXimately 160 nautical miles east of 
Bermuda in the primary landing area. The 
spacecraft was recovered in excellent condition 
1 hour and 22 minuteS after landing. The mis
sion achieved the .desired objectives, even 
though certain anomalies showed up in sys
tems behavior during the mission. None of the 
anomalies had serious consequence. The anom
alies and action taken are as follows: 

(1) A spacecraft inverter failed during the 
powered phases of flight. The cause was de
termined to be a vibration-sensitive component 
and found to be preventable by more precise and 
exacting acceptance tests. 

(2) Some anomalies in the spacecraft scanner 
signals were detected during the mission. Steps 
were taken to modify the system to make it less 
sensitive to the effects of cold cloud layers. 

(3) A leak developed in the spacecraft 
oxygen-supply system during the exit phase of 
the flight. The leak was small, and sufficient 
oxygen was available for the mission. Post
flight analyses determined that the leak was 
caused by failure in a pressure reducer. The 
fault was corrected for subsequent missions. 

( 4) Some thrusters in the spacecraft automa
tic attitude control system had either reduced 
output or no output during the latter part of 
the orbit. Postflight analyses indicated that 
possibly the trouble was contamination of the 
metering orifices in some thruster assemblies. 

MerGUry-Atlas 5.-The Mercury-Atlas 5 
(MA-5) mission was successfully made on No
vember 29, 1961, from the Cape Canaveral 
launch site. A chimpanzee was the passenger 
on this flight. The mission was planned for 
three orbital passes and was to be the last quali
fication flight of the Mercury spacecraft and 
launch vehicle prior to a manned mission. The 
orbit was about as planned with perigee at 86.5 
nautical miles and apogee at 128.0 nautical 
miles. Further objectives of this flight were to 
evaluate the Mercury network and recovery op
erations. In general, the spacecraft, launch
vehicle, and network systems functioned well 
during the mission until midway through the 
second pass when abnormal performance of the 
spacecraft attitude control system was detected 
and verified. This malfunction precluded the 
probably successful completion of the third pass 
because of the high rate of control fuel con
sumption. Accordingly, a retrofire command 
was transmitted to the spacecraft which re
sulted in it landinG' in the selected area at the 
end of the second pass. Recovery was completed 
1 hour and 15 minutes after landing. The chim
panzee performed his assigned tasks without 
experiencing any deleterious effects during the 
mission and was recovered in excellent condi
tion. 

The primary anomaly during the mission was 
the control-system trouble which gave rise to 
increased fuel consumption by the attitude con
trol system and which precipitated the abort of 
the mission at the end of the second orbital pass. 
The trouble was found to be a stopped-up meter
ing orifice in one of the low-roll thrusters. Cor
rective action applied to subsequent missions in
cluded closer examinations for contamination 
in this system. 

The spacecraft used for this mission was pro
duction spacecraft 9; and since it was the last 
qualification vehicle prior to the first manned 
orbital flight, it was intentionally made as near
ly like the spacecraft for the manned mission 
as possible. This spacecraft included the large 
viewing window over the astronaut's head posi-
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tion, the landing bag, a positive lock on the 
emergency-oxygen rate handle, an explosive
release type hatch, new provisions for cooling 
the inverters, and rate gyros modified to insure 
satisfactory operation in the vacuum condition. 
The launch vehicle, Atlas 93-D, was much like 
those launch vehicles used on the previous two 
Mercury-Atlas missions; however, some addi
tional modifications were included on this 
vehicle. These modifications included a new 
lightweight telemetry system and a redundant 
path for the sustainel' engine cut-off signal. 

M ercu'l"l.J-Atlas 6.-Mercury-Atlas 6 (MA-6) , 
the first manned orbital space flight made from 
the United States, was successfully made on 
February 20, 1962, from the Cape Canaveral 
test site. Astronaut John H. Glenn, Jr., was 
the pilot. The flight was planned for three 
orbital passes to evaluate the performance of 
the manned spacecr:aft systems and to evaluate 
the effects of space flight on the astronaut and 
to obtain the astronaut's evaluation of the oper
ational suitability of his spacecraft and sup
porting systems. All mission objectives for 
this flight were accomplished. The astronaut's 
performance during all phases of the mission 
was excellent, and no deleterious effects of 
weightlessness were noted. In general, the 
spacecraft, launch vehicle, and network system 
functioned well during the mission. The main 
anomaly in spacecraft operation was the loss 
of thrust of two of the I-pound thrusters which 
required the astronaut to control the spacecraft 
for a large part of the mission manually. The 
orbit was approximately as planned, with peri
gee at 86.9 nautical miles and apogee at 140.9 
nautical miles. During the second and third 
passes, a false indication from a sensor indi
cated that the spacecraft heat shield might be 
unlocked. This indication caused considerable 
concern and real-time analyses resulted in the 
recommendation that the expended retropack
age be retained on the spacecraft during reentry 
at the end of the third pass to hold the heat 
shield in place in the event it was unlatched. 
The presence of the retropackage during re
entry had no detrimental effect on the motions 
of the spacecraft. Network operation, includ
ing telemetry reception, radar tracking, com
munications' command control, and computing, 
were excellent and permitted effective flight 
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control during the mission. The spacecraft for 
this mission was production unit number 13 
which was essentially the same as spacecraft 
9 used in the MA-5 mission except for those 
differences required to accommodate the pilot, 
such as the couch, a personal equipment con
tainer, filters for the window, and some minor 
instrumentation and equipment modifications. 
The launch vehicle was Atlas 109-D. It dif
fered from the MA-5 lalmch vehicle in only 
one major respect. For this launch vehicle, the 
insulation and its retaining bulkhead between 
the lox and fuel tank dome was removed when 
it was discovered that fuel had leaked into this 
insulation prior to launch. The spacecraft 
landed in the planned recovery area, close to 
one of the recovery ships. The spacecraft, with 
the astronaut inside, was recovered approxi
mately 17 minutes after landing. The astro
naut was in excellent shape. 

Action to prevent recurrence of the anoma
lies encountered during the MA-6 mission in
cluded relocation of metering orifices and a 
change in screen material in the attitude control 
system thruster assemblies. Improved specifi
cations, tighter quality control, and more con
servative switch rigging and wiring procedures 
were applied to the sensors that indicated heat
shield release. 

Mercury-Atlas 7.-The Mercury-Atlas 7 
(MA-7) vehicle was launched on May 24, 1962, 
from the Cape Canaveral launch site. Astro
naut M. Scott Carpenter was the pilot for this 
mission. The mission was planned for three 
orbital passes and was a continuation of the 
program to acquire additional operational ex
perience and information for manned orbital 
space flight. All objectives of the mission were 
achieved. The spacecraft used for this flight 
was production unit number 18 which was very 
similar to the spacecraft 13 used on the MA-6 
flight. Some of the more significant features 
and modifications applied to this spacecraft in
clude: the SOF AR bomb and radar chaff were 
deleted, the earth-path and oxygen partial pres
sure indicators were deleted, the instrument ob
server camera was removed, provisions for a 
number of experiments and evaluation were 
added, a more complete temperature survey 
system was added, the astronaut's suit circuit 
constant-bleed orifice was deleted, the landing-



bag limit (heat-shield release) switches were 
rewired to prevent erroneous telemetry signals 
should one switch malfunction. 

The launch vehicle, the Atias 107-D, was 
similar to the previous Atlas launch vehicle ex
cept for a few minor changes, the major one of 
which was that for this mission, the fuel tank 
insulation bulkhead was retained. Launch
vehicle performance was satisfactory. A peri
gee of 86.8 nautical miles and an apogee of 145 
nautical miles were the orbital parameters. 
During most of the flight, the spacecraft-system 
operation was satisfactory until, late in the 
third pass, the pilot noted that the spacecraft 
true attitude and indicated attitude in pitch 
were in disagreement. Because this control 
system problem was detected just before ret
rofire, no corrective action was possible and the 
astronaut was forced to provide manual attitude 
control, using the window and horizon as the 
attitude reference, for the retrofire maneuver. 
Retrofire occurred about 3 seconds late, and the 
optimum spacecraft attitudes were not main
tained during retrofire. As a result, the space
craft landed several hundred miles downrange 
of the planned landing point. Because of this, 
recovery of the astronaut was not accomplished 
until about 3 hours after landing. The space
craft was retrieved later by a destroyer after 
about 6 hours in the water. Exact cause of the 
control system malfunction was not determined 
because the scanner circuitry suspected of caus
ing the anomaly was lost when the antenna 
section was jettisoned during the landing phase. 
Changes in checkout procedures used in launch 
preparations were incorporated to prevent re
currence of this type of problem. 

Mercury-Atlas 8.-The Mercury-Atlas 8 
(MA-8) vehicle was launched from the Cape 
Cana verallaunch site on October 3, 1962; Astro
naut Walter M. 8chirra, Jr., was the pilot. The 
MA-8 mission was planned for six orbital 
passes in order to acquire additional operational 
experience and human and systems performance 
information for extended manned orbital space 
flight. The objectives of the mission were suc
cessfully accomplished. The orbital parameters 
were as follows: perigee, 86.9 nautical miles; 
and apogee, 152.8 nautical miles. The space 
vehicle for this mission consisted of produc
tion spacecraft 16 and Atlas launch vehicle 
113-D. The spacecraft was basically the same 
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as spacecraft 18 utilized on the previous mis
sion; however, a number of changes were made 
in the configuration to increase reliability, to 
save weight, to provide for experiments, and to 
conduct systems evaluations. The launch vehi
cle also had some changes as compared with the 
previous Mercury-Atlas launch vehicle. These 
changes include the following: the fuel tank in
sulation bulkhead was removed at the factory 
to be similar to the launch vehicle for the MA;-6 
mission, the two booster engine thnlst cham
bers had baffled ejectors installed for improved 
combustion characteristics, and no holddown 
delay was programed between engine start and 
beginning of release sequence. 

The pilot performed numerous experiments, 
observations, and systems evaluations during his 
mission. For the first time, extended periods 
of drifting flight were accomplished. Pilot ad
herence to the flight plan was excellent. Basic 
spacecraft systems, launch-vehicle systems, and 
ground-network systems performed well with 
only a few minor anomalies. The landing was 
made in the Pacific Ocean within sight of the 
primary recovery ship, and the spacecraft and 
pilot were recovered in about 40 minutes. 
Mercury-Atl(J.~ 9.-The Mercury-Atlas 9 

(MA-9) mission utilizing production space
craft 20 and Atlas launch vehicle 130-D, was 
successfully accomplished on May 15 and 16, 
1963, with Astronaut L. Gordon Cooper as the 
pilot. It was launched from the Cape Canav
eral test site for a planned 22 orbital-pass mis
sion. Launch-vehicle performance was excel
lent and a near perfect orbit was att.'l,ined. The 
orbital parameters were as follows: perigee, 
87.2 nautical miles; apogee, 144.2 nautical miles. 
For the first 18 orbital passes, the spacecraft 
systems performed as expected, and the pilot 
was n.ble to adhere to the flight plan and perform 
his activities as planned. Up to that time, 
anomalies were limited to small nuisance-type 
problems. Beginning with the 19th orhit.'l,l 
pass, the spacecraft systems problems began 
with actuation of the O.05g warning light. In
vestigation of the occurrence of this warning 
light indicated that the automatic control sys
tem had become latched into Lhe mode required 
for the reentry phase. Later, the alternating
current power supply for the control system 
failed to operate. These failures were analyzed 
by the pilot and the ground crew in real time 
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and it was determined that the pilot would 
have to make a manual retrofire and reentry. 
He performed these meneuvers with close pre
cision and landed a short distance from the 
prime recovery ship in the Pacific. The pilot 
and the spacecraft were recovered and hoisted 
aboard the carrier only 40 minutes after land
ing. More detailed results of this mission are 
contained in other papers in this document. 

Lift-off photographs of the three types of 
Mercury space vehicles are shown in figure 1--4. 

PERFORMANCE 

An examination of the history of the major 
flight tests, presented in figure 1-3, will show 
that the basic objectives of the Mercury Project 
were achieved 3% years after official project 
approval, with the completion of Astronaut 
John Glenn's successful orbital flight on Febru
ary 20, 1962. Subsequently, Astronaut Car
penter completed a similar mission. Then, As
tronauts Schirm and Cooper completed orbital 
missions of increased duration to provide addi
tional information about man's performance 
capabilities and functional characteristics in the 

space environment. In addition, increasing 
numbers of special experiments, observations, 
and evaluations performed during these mis
sions by the pilots as their capabilities were 
utilized have provided our scientific and tech
nical communities with much new information. 
It is emphasized that goals heyond those orig
inally established were achieved in a period of 
4% years after the beginning of the project 
with complete pilot safety and without change 
to the basic concepts that were used to establish 
the fe.:'tsibility of the Mercury Project. 

In early 1959, immediately after project go
ahead, the first manned orbital flight was sched
uled to occur as early as April 1960, or 22 
months before the event actually took place 
(see fig. 1-5) . This difference was caused by 
an accumulation of events which included de
lays in production spacecraft deliveries, diffi
culties experienced in the preparations for 
flight, and by the effects of the problem areas 
that were detected during the development and 
early qualification flight tests. The primary 
problem areas included those which were asso
ciated with the spacecraft-Iaunch-vehicle struc-

1 

Little Joe Redstone Atlas 

FIGURE 1-4.-Lift·otI photograph of the three types of Mercury space vehicles. 
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tural interface on the MA-l mission, spacecraft 
sequential-system sensors on Little Joe missions 
5 and 5A, launch-vehicle umbilical-release se
quence on the MR-l mission, launch-vehicle 
propulsion system on MR-2, and launch-vehicle 
control system on MA-3. 

The applicability of these statements can be 
illustrated by reference line representations of 
the planned and actual schedules that are com
pared in fi!!Ure 1-5. This comparison shows 
that the flight-test program was intiated about 
1 month late. Missions through the develop-

ment phase and those missions accomplished 
through most of the qualification phase were 
accomplished at about the planned rates. The 
major deviations occurred in 1960 when pro
duction spacecraft deliveries were later and 
when launch preparation took longer than 
planned. The planned schedule allowed for 
about a 4-week prelaunch preparation period 
at the launch site. Actual preparation time 
averaged about six times the estimated amount. 
Some of the additional required preparation 
time was compensated for by concurrent prepa-
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ration of several spacecraft. Also, some sig
nificant problems "'ere encountered during the 
early qualification missions "'hich caused de
lays in the schedule by requiring additional mis
sion to accomplish the objective. Th(' e delay 
"ere accumulatiye and ,,"ere not reduced during 
the life of the project. The delays that occurred 
later in the project resulted from deliberate 
efforts to insure that the preparation for the 
manned flights was complete and accurate and, 
still later, from changes made to increase the 
spacecraft capabilities. 

Figure 1-~ sho"'s that 25 flight tests "ere 
made in the 45-month period between the first 
mission and the end of the project, for an aver
age of about one flight test in each 2-month 
period. This is a ,-ery rapid pace when the de
velopment and qual i fication nature of the pro
gram is considered. Even so, the average rate 
was low when compared "ith the rate that was 
maintained during the last part of 1960 and the 
early part of 1961 ,yhen five spacecraft were in 
preparation at once and the la unchings occurred 
more frequently than once a month. It should 
also be noted that, during the period of high 
launch rate, preparations were accomplished at 
byo widely separated sites, Cape Canaveral, 
Fla., and Wallops Station, Va. 

'While the flight missions were the significant 
out"'ard signs of the project activity that re
sulted from the total effort, it 'YaS the behind
the-scenes activities that made the missions pos
sible. The contents of figure 1-6 show the con
current activity that existed in a number of the 
more si!!l1ificant areas of Project Mercury in 
order to reduce the time required to accomplish 
the objectives. The specific requirements in 
many areas were dependent upon the develop
ment being accomplished in the other areas. 
Thus, there was a continual iteration process 
carried on which resulted in a gradual refine
ment of requirements and completion of the 
work. 

Management 

Modes of Operation 

Development of the management structure 
and operating mode to direct this complex and 
rapidly moving project began concurrently with 
the approval of the plans for a program of re
search and development leading to manned 
space flight which were presented to Dr. T . 
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Keith Glennan, the first Administ.rator of the 
}Tational Aeronautics and Space Administra
tion ( J ASA) on October 7, 1958. The plans 
approved by Dr. Glennan on that date had been 
formulated by a joint National Advisory Com
mittee for Aeronautics-Advanced Research 
Proj ect Agency (N A CA - ARP A) Committee, 
chaired by Dr. Robert R. Gilruth, at that time 
Assistant Director of Langley Research Center. 
The committee had been established during the 
summer of 1958 to outline a manned satellite 
program. With the approval of these plans by 
the Administrator of NASA) formerly the 

ACA, Dr. Gilrllth ,,,as authorized to proceed 
with the accomplishment of the Manned Space 
Flight Project. 

The Space Task Group (STG), later to be
come the Manned Spacecraft Center (MSC) 
was informally organized after this assignment 
to initiate action for the project accomplish
ment. The initial staff was comprised of 35 
personnel from the Langley Research Center 
and 3 from the Lewis Research Center. 

On November 5, 1958, the STG located at the 
Langley Research Center was formally estab
lished and reported directly to NASA Head
quarters in Washington, D .C. At the same 
time, Dr. Gilruth was appointed head of the 
STG and project manager of the manned satel
lite program. By the end of November 1958 
the manned satellite program was officially 
named Project Mercury. 

The overall management of the program was 
the responsibility of NASA Headquarters, with 
project management the responsibility of the 
STG. It was recognized from the beginning 
that this had to be a joint effort of all concerned, 
and as such, the best knowledge and experience 
as related to all phases of the program and the 
cooperation of all personnel was required if suc
cess was to be achieved. It was also recognized 
that it was an extremely compiex program that 
would probably involve more elements of gov
ernment and industry than any development 
program before undertaken. Because of this 
complexity and involvement of so many ele
ments, management was faced with an ex
tl'emely challenging task of establishing an 
overall operating plan that would best fit the 
program and permit accomplishment of all ob
jectives at the earliest possible date. To achieve 
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this task a general working arrangement was 
established as shown in figure 1-7. This figure 
illustrates in a very simplified format, the gen
eral plan used. 

The arrangement was basically comprised of 
three working levels. The first level established 
the overall goals and objectives as well as the 
basic ground rules and the means for their ac
complishment. The next level was responsible 
for establishing technical requirements and 
exercising detailed management. The detailed 
management was performed at this level and 
provided the approval and authorizing inter
face with all elements supporting the project. 
The bond of mutual purpose established here 
provided the direction and force necessary to 
carry the project forward. This same bond was 
evident in the groups or teams, in the third level 
of eifort, set up to carry out the detailed imple
mentation and, where necessary, further define 
the requirements. This level consisted of teams 
comprised of personnel from all necessary ele-

ments with responsibility for the assigned task 
and most knowledgeable in the area for which 
the group was responsible. These third level 
teams were established as required to investi
crate and define detailed technical requirements 
and insofar as possible to make the arrange
ments to implement their accomplishment. The 
team continued to function until all details of 
a particular technical requirement were worked 
out to the satisfaction of those concerned. As 
the tasks assigned to a particular team were 
completed, that team was phased out. New 
teams were established to meet new require
ments which evolved and requirements of var
ious phases as the proj ect progressed. 

An example of this working arrangement 
with a general explanation' of how it worked is 
shown in figure 1-8. This example shows the 
arrangement used to procure and develop the 
Atlas launch vehicle for manned flight. To ac
complish this, procurement agreements and 
overall policy were established between the U .S . 
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Air F orce Ballistic Missile Division of the De
partment of Defense and the NASA H ead
quarters. Working within the framework of 
these agreements the Atlas W eapons Systems 
Command of the U.S. Air Force and the 
NASA STG formulated the basic technical re
quirements necessary to adapt the Atlas for use 
in the program. Working teams consisting of 
specialists f rom the STG and the Atlas Weap
ons Systems Command were established to de
fine the detail requirements and init iate the 
necessary action for their implementation. This 
implementation could be direct for cases in 
which the team had the authority or the rec
ommendation for implementation could be for
warded to the necessary level of authority. I n 
any case, the next higher level could alter the 
decisions of the lower level if developments 
required. This arrangement also provided a 
"closed-loop" management structure, thus as
suring positive means of communication and 
proper technical directions. Frequently, spe
cialists from the contractors and other support
ing elements were included in the teams to 
assemble the best available talent to solve the 
problem. Quite often, tasks involving consid
erable effort were assigned directly to individ
ual team members by the chairman of the group 
for implementation. 

The same general arrangement was employed 
between NASA elements in accomplishing 
major tasks, such as establishing the World
wide T racking Network, as illustrated in figure 
1-9. In addition to the many overall arrange
ments that had to be made in establishing the 
W orldwide Tracking Network, such as agree
ments with foreign governments, working 
th rough the State Department, regarding the 
location and operation of ground stations in 
their territory, the task of providing the hard
,yare and facilities that made up the ground 
stations represented a major task that was pri
marily the responsibility of the STG and the 
L angley Research Center. This example covers 
the means by which the basic technical require
ments and hardware needs of the ground sta
tions were accomplished through the combined 
efforts of the STG and Langley. The Langley 
Research Center was responsible for the pro
curement and establishment of the network, 
with the basic flight monitoring and control re
quirements being the responsibility of the STG. 
T he overall agreements regarding the imple
mentation of this effort were established at the 
Director-Project Manager level with the basic 
teclmical requirements being defined at the level 
of the cognizant divisions. After the basic re
quirements ,,-ere presented to the Langley Re-
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search Center, teams "ere established to discuss 
and resolve the detail technical requirements of 
the network. For example, a team was as
signed the task of establishing the communica
tions and tracking requirements and resolving 
the type of equipment to be used on the space
craft and the detail design characteristics of 
this equipment. They then had to determine if 
suitable receiving equipment for the ground 
stations was available or if it had to be de
veloped. This involved coordinating overall 
requirements given to both the Langley Re
search Center's ground station contractors and 
the STG's spacecraft contractor to determine if 
the desired requirement coukl be achieved and 
if not, to determine an acceptable means of 
achieving the desired results. This points out 
only one detail area that this kind of group had 
to resolve; other areas such as location of the 
ground stations, frequencies of transmission, 
bandwidths, spacecraft antenna radiation pat
terns, and so on pre ented the same type of prob
lems that had to be resol \fed. These efforts 
evolved into the Mercury Worldwide Tracking 
Network, the operation of which was the re
sponsibility of the Goddard Space Flight Cen
ter (GSFC) . Similar arrangements existed 
between the many elements necessary to de
velop the network and implement its operation. 

To illustrate further this type working ar-
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rangement the identifications on figure 1-7 
could be changed to represent those of the STG 
and the spacecraft contractor, McDonnell Air
craft Corporation (MAC). In this instance it 
was recognized by both parties that normal con
tractual procedures alone were insufficient to 
achieve the desired results within the scheduled 
time frame. Direct communication regarding 
technical requirements between the specialists 
of STG and MAC had to be the rule rather 
than the exception. Management agreements 
on the upper levels provided the frame"work 
whereby this could be accomplished and pro
vided the management decisions for project di
rection. Frequently, the teams determined a 
course of action and proceeded without further 
delay, ,,-ith verification documentation fol-
10"'ing through regular channels. The "closed
loop:' built into the working arrangement 
provided the assurance that contractual and 
program requirements were met in all cases. 
Regular management reviews of hardware 
status and task achievement kept management 
abreast of the problem areas and afforded the 
opportunity for timely direction of effort to 
many specific problem areas. This mode of op
eration enhanced the rapidity with which a de
sign change could be implemented or a course of 
action altered. This contributed to the timely 
conclusion of a project. 
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The foregoing discussion is primarily con
cerned with the management techniques that 
existed with the external organizations, but the 
same type of procedure \yas commonly used 
within the organizational structure of the STG. 
As firm definition of the program emerged and 
final spacecraft design details were formalized, 
it became necessary to centralize the coordinat
ing effort \yithin the STG. To accomplish this, 
centralized rev"iew' meetings were conducted on 
a regular basis to cOITelate all elements of the 
effort and ascertain that unified approaches and 
directions were maintained. These meetings 
were attended by cognizant personnel from 
within the STG and by personnel from other 
activities when required. The primary func
tion of these meetings was to obtain the best in
puts available for the technical management of 
the project and to control the engineering and 
design and thereby the configuration of the 
spacecraft. Information channeled into these 
meetings was dispersed directly to the responsi
ble indiyiduals within the STG, with assign
ments being made directly to the cognizant 
organization when action was required. Tech
nical direction required as a result of action ini
tiated at the coordination meetings, after thor
ough review as to need, -cost, and effect on 
schedule, was issued to' the applicable contrac
tors. Meetings of this type provided fast re
sponse and accurate direction throughout the 
duration of the project. As the staff and pro
ject responsibilities increased, the support ad
ministrative functions performed by the Lang
ley Research Center, such as Personnel, Pro
curement and Supply. and Budget and Finance 
Offices, were incorporated into the STG manage
ment organization. 

The formation of the Mercury Field Opera
tions Organization at Cape Canaveral marked 
the entry of Project Mercury into the opera
tional phase of the program. In conjunction 
with this an Operations Director was appointed 
with complete responsibility and authority fol' 
flight preparation and mission operations. The 
Operations Director also served as the single 
point of contact for Department of Defense 
(DOD) activities supporting Project Mercury. 

Although the geReral management modes of 
operation previously discussed \yere applied 
throughout the duration of the project, a dif
ferent type funct ional organization was estab-

lished for the specific purpose of conducting a 
space-flight mission. The organization cover
ing the flight operations phase of the project 
was a line organization with elements from the 
government and contractor organizations in
volved in the operation reporting directly to the 
Operations Director. Figure 1-10 illustrates 
the manner in "hich these elements merged to 
form this functional line organization. 

Ope-rations 
Director 

NASA Manned 
Spacecraft Center 

I 
I I 

Launch Launch Flight 
Director Coordinator Director 

Air Force Space T NASA Manned NASA Manned 
Systems Division I Spacecraft Center Spacecraft Center 

I I 
I 

Launch Vehicle 
I 
I Launch Vehicle 

Test Conductor L Technical Advisors 
General Dynamics 

Aerospace I AstrOnautics 

l 
I Flight 

Controllers 
NASA Manned 

Launch Vehicle Spacecraft Spacecraft Center 
Systems Test Conductor 

NASA Manned 
Spacecraft Center 

Atlas 
Associate 
Contractor 

I I 
Spacecraft Aeromedical and Space-

Systems croft Instrumentation 
Me Donnell NASA Manned 

Aircraft Corp Spacecraft Center 

FIGURE l-lO.-Integrated functional organization for 
lauuch operations. 

~\.n organizational chart of tllls nature fails to 
show the unified effort, the cooperation, and the 
team \-york that was evident in every ~fercury 
flight. All elements of government and in
dustry supporting the project pulled together 
toward a common goal, with each individual 
striving to do his best. Without this spirit of 
cooperation and team work, the degree of suc
cess experienced in Project Mercury would not 
have been possible. 

The success of Project Mercmy demonstrated 
not only the reliability of the equipment but 
also the effectiveness of the management organi
zation and the working arrangements with the 
various supporting elements throughout govern-
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ment and industry. Efforts to assure that Proj 
ect Mercury would meet its objectives evolved 
in the high level agreements that resulted in 
clear lines of authority and respons~bilit,y for 
technical direction. 

With the increasing national effort in the field 
of space exploration, additional manned space 
projects were assigned to the STG. Because of 
the increased emphasis and scope of the manned 
spaceflight effort, the MSC "a established in 
November 1961 from the nucleus provided by 
the STG. Soon after the MSC was established, 
the Mercury Project Office was created and as
signed the responsibility and authority for de
tailed management and technical direction of 
the project, working with the support of other 
MSC units in areas in which they had cogni
zance or had specific specialties needed to 
achieve project objectives. The MSC organiza
tion existing at the end of the project is shown in 
figure 1-11. The Mercury Project Office pro
vided the project management to the conclusion 
of the proj ect and used the same general 
management method established early in the 
program. 

Tools 

A reporting system was required by manao-e
ment to control the f.ast-moving project so that 
effecti ve and timely decisions could be made. 
Various methods used by management to ac
complish this included reports, schedules, cost 
control, and later, program evaluation and re
view technique (PERT) in addition to the tech
nical reviews previously mentioned. 

Many types of technical reports were pre
pared for management in order to keep it 
abreast of progress and problems. These re
ports were concise and factual status reports 
issued daily, weekly, monthly, and quarterly 
to highlight progress or lack of progress with
out conjecture. Obviously, close to the launch 
-date, the daily reports became the most impor
tant. Another valuable report was the one pre
pared .after the completion of each mission. 
These were prepared expeditiously to present 
analyses of the performance of all the systems 
involved in the mission, from the lowest ele
ments through operational recovery techniques. 
The results of these analyses, \Tere used imme
diately after a mission to form the basis for 
corrective action that often influenced the hard
ware on the very next mission. These- results 
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were issued in formal report formats that con
tained detailed descriptions of the mission and 
equipment, performance analyses, result of in
Yestigations of anomalies, and much of the data. 
The reporting effort became greater as the 
complexity and duration of the missions in
creased, and larger reports and longer prepara
tion time resulted. However, in most cases, the 
reports \Tere printed for di tribution within 30 
days after the mission. The report of the 
MA- 9 mis ion, for example, contained more 
than 1,000 pages of information. 

Innumerable documents were generated cov
ering all aspects of the program during the life 
of Project Mercury 0 that management as well 
as the individual elements could have overall 
Imowledge -of project deta,ils and progress. 
These documents were prepared by all elements 
participating in the program and included such 
o-eneral types as drawinQ"S, familiarization man
uals, specifications, operational procedures, test 
procedures, qualification status, test results, mis
sion results, reports on know ledge gained and 
status reports of all kinds. It is estimated that 
at least 30 formal documents, excluding draw
ings, engineering change orders, and so forth, 
were issued during the course of the project. 
;\. partial Ii ting of the types of documentation 
used during the proo-ram is included in appen
dix A . 

Overall schedule control was accomplished by 
the use of a Master Working Schedule which 
indicated major milestones, such as spacecraft 
deliveries and checkout periods, launch-vehicle 
deliveries and checkout times, launch-complex 
cleanup and conversion, and tracking network 
status. Detailed bar-chart schedules were main
tained in areas of direct concern, such as indi
vidual spacecraft at the manufacturer's plant, 
launch preparation of the spacecraft and 
launch vehicle at the launch site, astronaut 
training, and the major test prog:vams. 

To control cost, management constantly moni
tored commitments, obligations, and expendi
tures through the normal accounting techniques. 
During the later phases of the program, the 
project office maintained cost control charts on 
which approved programed funds were shown, 
as well as obligations for a given time period. 
From these charts, management could tell at a 
glance the amount of remaining unobligated 
funds for any given area. 
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In the last year and a half, the Manned Space
craft Center applied the PERT system to cover 
all areas of the project. The PERT network 
information was analyzed and updated biweek
ly and provided useful information on a timely 
basis to make it possible to employ the use of 
redundant action paths or to apply additional 
effort when it appeared as though problems in 
a single, critical path would result in long de
lays. 

Engineering, technical, configuration, and 
mission reviews ,yere held as often as once a 
week to present up-to-date information on pro
posed technical changes, potential problem 
areas, and test results. At these meetings, the 
necessary decisions were nnde to ~eep the pro
gram moving along the chosen path at the de
sired rate. At other times, development engi
neering inspections were held at the contractors' 
plants as significant systems approached de
livery status. These inspections were attended 
by top management and the best, most experi
enced supervisors, pilots, engineers, specialists, 
inspectors, and technicians. As a result of 
these inspections and thorough yalidating dis
cussions, requests for mandatory corrective ac
tion were issued. 

Flight safety reviews attended by top man
agement probably constituted the most signifi
cant management tools used in Project Mercury 
to insure that the proper attention had been 
given to necessary details. These reyiews were 
held in the days immediately before launch. 
In the process of ascertaining that the material 
required for presentation at the meetings would 
be acceptable, the technical work in progress 
was reviewed in great detail with particular 
emphasis being placed on results of tests, modi
fications, and changes that had been incorpo
rated and the action that was taken to correct 
discrepancies. At the revie',"s, then, the ques
tions relating to the flight readiness of the 
spacecraft , the launch vehicle, the crew, the net
work, the range, and the recovery effort could be 
answered in the affirmatiYe, except in those 
cases where actual anomalies were discovered in 
the test results, data, or records during the pres
entation. Of course, these anomalies ""ere then 
completely corrected or resolved, because no 
Mercury launchings were ever made in the face 
of known troubles or unresolved doubts of any 
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magnitude that could affect mission success or 
mission safety. 

Resources 

Many milestones occurred during the 57 
months of the project as shown in figure 1-3. 
Mercury history reflects 25 major fligl~t tests 
in a 45-month period. It should be noted that 
launch preparations and flights were accom
plished from two widely separated sites: Cape 
Canaveral, Fla., and Wallops Station, Wallops 
Island, Va. Twenty-three launch vehicles were 
utilized-seyen Little Joe, six Mercury-Red
stone, and ten Mercury-Atlas. Two flight tests, 
the off-the-pad abort and the first Little Joe 
flight test, did not utilize launch vehicles. Fif
teen production spacecraft were utilized for the 
flights, some of which were used for more than 
one flight. mission 01' test unit. One spacecraft 
was used entirely for a ground test unit. 

The broad range of effort which occurred, 
often concurrently, during the life of the proj
ect required the services of large numbers of 
people, as illustrated in table 1-1. At the height 
of this effort there were 11 major contractors, 
75 major subcontractors, and 7,200 vendors 
working to produce the equipment needed for 
Project. Mercury. Also included in this en
deayor were the t.ask forces from the DOD sup
plying ships, planes, medical assista,nce, man
power, and so on in support of flight and re
covery operations. During the development. 
and qualification phase of the project, effort 
"as expended from Langley Research Center, 
Lewis Research Center, George C. Marshall 

pace Flight Center, Goddard Space Flight 
Center, Ames Research Center, vVallops Sta
tion, and DOD inyolving hundreds of people. 
Colleges and uniyersities also investigated many 
different and significant facets of Project Mer
cury. At the height of the program, there were 
some 650 people working directly on Project 
Mercury in the l\fSC and over 700 more in other 
part of the NAS.\.. In all, it is estimated that 
there were more than 2,000,000 persons located 
throughout the United States who directly or 
indirectly proyided support for the Mercury 
Program. The general locations of the major 
contractors, universities, NASA centers and 
other government agencies are illustrated in 
fiO'ure 1-12. 
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Table i-I.-Peak Manpower Su,pport 

Source Approximate peak numbers 

NASA: 1, 360 
Direct _______ _____________ ________ ___ ______ __ __________________ _ 650 

710 Research and development ________ _____ ____ ____________ __________ _ 

Industry: 2,000,000 
Contractors (ll ) __________ ___ __ _________ _____ _____ _________ _____ _ 33,000 

150, 000 
1,817,000 

Major subcontractors (75) ____ ________ _______________ ____ ________ _ 
Vendor (7,200) __ __ __________________ __ ___ __ ____________________ _ 

Department of Defense ______________________ __________________ ______ _ 18,000 
168 

1,000 

Educational groups ______ _____ ________ ___ __ ______ ___________________ _ 
Others __ ___________ _____________ ____ _________________ ______ __ ______ _ 

Total __________ ___ ___________ ____ __ ________________ ____ _____ _ _ 2,020,528 

o o 

o 

• NASA and other government agencies 
o Unlverlltles and colleges 
• Mojor contractors 

FIGURE 1-12.-Distribution of organizations in the United States that supported the project. 

Lists of government agencies, prime contrac
tors, and major subcontractors and vendors are 
presented in appendixes B, C, and D, respec
tively. A list of NASA personnel who con
tributed to the Mercury Project effort is pre
sented in appendix E. 

The total cost of the Mercury Program as 
published i"n the Congressional Committee 
Record in January 1960 was estimated to be 
$344,500,000. The basic objectives were ful-

707-0560-63--3 

filled ,,-ith the successful completion of the MA-
6 flight and additional space experience was 
obtained from the ~L'\"-7, MA.-8, and MA-9 mis
sions. The latest accounting shows a total 
project cost of $381,131,000; howeyer, final 
auditing has not been completed. These cost 
figures include the cost of the Mercury track
ing network which will be used for manned 
space programs for years to come, and the cost 
of the operational and recovery support sup-
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Table 1-fl.-Cost Breakdown 

Breakdown 

Spacecraft: 
])esigo _______ ______________ ______ _________________ _ 
Production __ _____ ____ __ ________ ________________ ___ _ 

T est a nd flight preparation - - - - - - - - - - - - - - - - - - - - - - - - - --
Subcontract ________________ ____ ________________ ___ _ 
Qualification ____ _______ _______ __ __ ___ ___ ___________ _ 

etwork ______ __ _____ __________ __ ___ ___ _____ __________ _ 
Launch vehicles ____________ ____ ________________________ _ 
Operatioos ______ ___ ___ ___________ ____ ___ _______________ -

Supporting development __ ___ - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

Total __ __ ____ ________ ________ __________ ________ _ _ 

Percent of total 

8. 6 
5.6 
4. 2 

16.2 
3.0 

37.6 

37. 6 

32. 4 
23. 7 

4. 3 
2. 0 

100. 0 

Cost in millions of 
dollars 

33. 2 
21. 7 
15. 9 
62. 2 
11. 6 

144. 6 

144.6 

124. 6 
90. 9 
16. 4 

7. 6 

384.1 

plied for each mission. A cost breakdown is 
presented in table 1-II, indicating how the 
funds were used. It is shown that the largest 
part of the funds went into the development of 
the spacecraft and the World wide Tracking 
Network. This is not surprising since these 
items required complete development. About 
24 percent was expended for various launch 
vehicles. The remainder of the funds was spent 

fOL" operational expenses and for supporting re
search and development. A breakdown of the 
spacecraft costs shows that approximately equal 
percentages ,,,"ere spent on design and on pro
duction. }\.lmost one-half of the total space
craft cost was spent on subcontracts by the 
spacecraft contractor. 
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FY-1959 FY-1960 FY-1961 

The peak rate of expenditures in the pro
gram, as illustrated in figure 1- 13: occurrecl clur-

FY-1962 FY-1963 

J IFIM IAIMIJ J IAlslo lNIDI J IFIMIAIMI J JIAI slo INI D I J I F IMI AIMI J JIAI s lol NID IJ I F IMTA IMIJ J I A lslo INIDI J IF IMIAIMIJ 
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a Yearl role 

and development 

~-- - -1st maMed 
mission 

• 1st spacecraft 
---. deli~ery __ ---

.---- - -~;;-=-~ 

-_ .. --.. -=--...-:---=-----------

manned orbital 
mission 

..... -::::-:---

-_ .. ---" _ .. _-
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(b) Total proQrom cost-<:umulotive 

FIGURE l - 13.-Rate of expenditures and accumulated cost. 



inO' the fisca 1 Yl'ar of H)61 and ran be aUribnted 
to several factol's . DUl'ing this perion, more 
than half of the total production spacecraft 
were delivered and more major flight missions 
"'ere accomplished than ill any other compara
ble time period. Launch aeti"ities were up
ported both at "Tallops Station, Va., and at 
Cape Canaveral, FIn. Funds were being spent. 
on the 'Vorldwide Tracking Network for the 
coming orbit a 1 missions. The Redstone phase 
of flight program \yas nearing completion and 
the Atlas phase was approaching a peak. Also, 
much astronaut. training was accomplished and 
the first manned ballistic flight was completed 
during thi period. 

Technical Experience 

The major results obtained and the significant 
philosophies and techniques developed during 
the course of the project are grouped for dis
cussion in the following areas: physiological 
and psychological responses of man in the space 
environment, flight. and ground crew prepara
tional procedures, and techniques and philoso
phy for launch prepamtion. 

Responses of Man 

The manned Mercury flights produced con
siderable information on human response and 
general physiological condition. Some of the 
most significant results may be summarized as 
follows: 

(1) Results of repeated preflight and post
flight physical examinations have detected no 
permanent changes related to the space-flight 
experience, although Astronauts Schirm and 
Cooper temporarily showed indications of or
thostatic hypotension after their missions. 

(2) There have been no alarming deviations 
from the normal, and the astronauts have 
proved to be exceedingly capable of making 
vital decisions affecting flight safety, taking 
prompt accurate action to correct systems de
ficiencies, accomplishing spacecraft control, and 
completing all expected pilot functions. 

(3) The weight less state for the time periods 
of up to 34 hours has shown no cause for con
cern. Food and water have been consumed and 
the astronaut has slept. No rubnormal body 
sensations and functions have been reported by 

the astronauts. The health of all of the astro
nauts has been good and remains so. 

Not only has it been found that man can ftUlc
tion normally in space, at. least up to a maxi
mum of 34 hours, but it has been found that. he 
can be depended upon to operate the spacecraft 
and its systems ",hene\'er it is desired that he do 
so. On the MA-6 and MA-7 missions, the 
astronauts o,'ercame severe automatic control 
sy tem difficulties by manually controlling their 
spacecraft for retrofire and reentry. Also, on 
the MA-9 mission, the performance of the astro
naut demonstrated that man is a valuable space
craft system 'becau e of his judgment, his rubility 
to interpret facts, and his ability to take correc
tive action in the eyent of malfunctions which 
would have otherwise re ulted in a failure of 
the mission. 

The astronants also proved that they were 
qualified experimen tt'rs. As a Tesult, the 
weight allocated in each succeeding manned 
ol'bital space flight increased from 11 pounds on 
MA-6 to 62 ponnds on MA-9 for equipment not 
related to mis ion requirements. In each of 
these missions, the astronaut have demon
strated their ability to perform special experi
ments and to 11e a scientific obsen-er of items of 
opportunity. 

It can be concluded that the astronauts have 
proved to be qualified, necessary space systems, 
with flexible, wide-band-observation abilities, 
and have demonstrated that they could analyze 
situations, make decisions, and take action to 
back up spacecraft systems when provisions 
were made to give them the capability. 

Crew Preparation 

Studies, simulators, and training equipment 
for preparing flight crews and simultaneous 
participation of flight and ground crews in 
simulated missions were important to the suc
cess of the mission. This training is discussed 
in detail in l,ater papers of this document. Be
fore the final round of training and simulation 
began, it was found necessary to formulate and 
freeze a well-defined, detailed flight plan. This 
must be done far enough in advance of the mis
sion to give the pilot ufficient time to train to 
the particular plan with the ground network 
teams who will support him during the mission. 
It has also 'been found to be important to avoid 
filling every available moment of the flight with 
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a planned crew or ground-station activity. 
Time must be available to the flight crew to 
manage the spacecraft systems and to investi
O'ate anomalies or malfunctions in the system 
b '. 
and to obselTe and measure the unexpected. 
Time must be provided to allow the pilot to 
consider thoughtfully his reactions to the space 
environment and its effects upon him. He must 
have time to eat and drink and to obtain suffi
cient rest. Training in simulator devices has 
proved to be a valuable tool for preparing a man 
for space flight. Well in ad vance of his flight, 
the pilot must have detailed training in the basic 
systems and procedures for the mission . In 
addition to preparing the pilot for normal and 
emergency flight duties, the training must also 
prepare him to conduct successfully the special 
experi.ments assigned to his mission. For cer
tain of these tasks, the pilot becomes a labora
tory experimenter and must be suitably trained. 
So far, many different training modes have been 
used to good advantage. These modes include 
lectures by specialists, discussions with the as
sociated scientists, familiarization sessions with 
the specialized flight equipment before the 
flight, and parallel study in the field of the ex
periment. During the project, the special 
training given the astronauts produced trained 
experimenters for each mission. 

L'lu nch P reparat ion 

In the process of harch'are checkout during 
launch preparations, it has been found essential 
to have detailed written test and validation pro
cedures, procedures that are validated and fol
lowed to the most minute detail during the 
preliminary systems checkout and, again, during 
later and final systems and integrated systems 
checkouts. It is necessary for the procedu res 
to be so written that even small anomalies be
come readily apparent to those persons involved 
in the checkout. These persons 'must be so 
trained and indoctrinated that they are always 
watchful for anomalies which ,,"ould be direct 
or indirect indications that the hard"are may 
be approaching failure. Checkouts are not com
pleted at the end of the detailed procedures, for 
it has been found that the data accumulated 
during a checkout procedure may reveal, upon 
detailed analyses, further symptoms that all is 
not well within a system. Finally, the Mercury 
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personnel have developed and adhered to a phi-
10sophy that is believed to be a basic rea, son for 
Mercury's operational success. This philosophy 
is that Mercury launchings will not take place in 
the face of known troubles or in the face of un
resolved doubts of any magnitude that could 
possibly affect mission success or flight safety. 
It is believed that adherence to this philosophy 
is of utmost importance to success of any 
manned space flight program. 

Ar eas for Im provem ent 

A list of those general technical areas that 
appeared to be either the source of, or a major 
contributing factor to the probiems that repeat
edly cost the project time and money would 
include design requirements, qualification prac
t ices, defulition of standards, tests and valida
tion pl'oc'eclures, and configuration management. 
The conditions and effects described in these 

. areas are not unique to this project, but repre
sent those that generally exist in the aerospace 
field. Therefore, improvements in these areas 
',"ould be beneficial in reducing the number of 
discrepancies that may potentially cause sched
ule delays and rising costs. Discussion of these 
areas ,,·ill reveal that in most trouble areas care
ful and continuing attention to detail and qual
ity assurance program were not as effective in 
the aerospace industry as necesary. It is be
lieved that the need for improvements has be
come clear and that the changes for the space 
flight era are beginning to be made. 

D esign R equirements 

Requirements and philosophies applied dur
ing the detail design phase have a profound and 
lasting effect on the overall performance of a 
project; therefore, some of the more significant 
shortcomings observed in the design phase are 
emphasized. Adequate design margins must be 
established and they must be adequate. An ex
ample where inadequate margins were detri
mental is the weiO'ht-sensitive landing system. 
Experience with aircraft and spacecraft designs 
sho'""s that "'eight continues to increase with 
time. In Mercury, this increase ,,-as significant; 
and although the rate tended to decrease with 
time, it was present throughout the duration of 
the project. The orbital "'eight of the space
craft increased at an average rate about 5 



pounds (0.2 percent) per week during 1959 and 
1960; thereafter the increase averaged less than 
2 pounds per week, even after a strong weight
control program had been initiated. The over
all weight increase cansed an extensive requali
fication of the landing system bec.:'luse the 
original design did not have sufficient growth 
margin. During the initial design phase care
ful consideration should be given to the use 
of redundancy. There are different forms of 
redundancy and the correct form must be chosen 
for the particular application to prevent de
grading the overall reliability of the system. 
Because of the hazards of space flight and the 
lack of provisions for repairing or replacing 
equipment in flight, it was imperative in Mer
cury spacecraft that all critical functions have 
redundant modes. The redundancy was made 
less automatic, as man demonstrated the capa
bility of applying the redundant function or 
providing the redundancy himself. 

In the design of a spacecraft, consideration 
must be given to accessibility of components 
and assemblies. More than 3,000 equipment re
movals were made during the launch prepara
tions on an early spacecraft; at least 1,000 re
moyals were performed during preparations of 
the other production spacecraft. The majority 
of these removals occurred to permit access to 
a failed paIt. It is important that the design 
be such that a minimum number of other com
ponents have to be disturbed when it is neces
sary to replace or revalidate a component. 

Since man first began making things, partic
ularly with machines that could produce identi
cal copies, he has fotmd himself in the position 
where interchangeability is a combination of a 
blessing and a trap. Time and time again air
planes, automobiles, and other types of systems 
have had troubles and faults, because things 
t hat could be connected wrong have been con
nected wrong, regardless of printed instructions, 
colors, or common sense. Therefore, it is imper
ative that electrical connectors, mechanical com
ponents, and pneumatic and liquid connectors be 
so designed that they cannot physic.:'llly be as
sembled in the wrong orientation or in the 
improper order. Experience shows clearly that 
this requirement cannot be overemphasized. 
Mismated or misconnected parts continued 
throughout the project to ruin components, give 
false indications of trouble, and result in im-

proper functions that can cause test failure dur
ing the life of the project. 

In the design of equipment for specific appli
cations, consideration must be made for the 
shelf-life periods, including a margin for delays 
and extensions to the schedule. Occasionally 
in Mercury, these periods were not adequate and 
some equi pment had to be replaced because the 
lifetime limit had been exceeded while still in 
storage. 

Still another and often overlooked considera
tion is compatibility of materials. This may be 
related to the materials themselves, to the en
vironment, or, in the case of manned vehicles, 
to the sensitivity of the man. In any event, care 
must be taken to see that only those materials 
properly approved for use in the vehicle are 
actually used. Time and money were expended 
in Mercury to rectify cases where improper ma
terials were found in the systems because some
one had failed to follow the approved materials 
list. 

Qualification Practices 

Comp lete and appropriate qualific.:'ltion of 
components, assemblies, subsystems, and sys
tems is essential for reliable performance of 
space equipment. In the design of the Mercury 
spacecraft, allowances were made for the un
known environment of the planned manned 
space-flight missions, by conservatism in design, 
by redundancy of equipment in systems, and, 
mo t important, by component qualification 
testing through ranges of environmental condi
tions that were believed to exceed the real con
ditions. The exact conditions that the compon
ents and equipment would be subjected to dur
ing Mercury space flights, of course, was un
known prior to the time of the flights. There
fore, care was taken in selecting the qualifica
tion conditions because underqualification could 
result in illflight failures, and drastic overquali
fication could cause unnecessary delays and high 
costs in the program. The selected qualific..'ltion 
conditions proved to represent the actual en
vironment conditions very we]1. Some modifi
cations to the specifications were made as the 
project progressed to make allowances for spe
cific environments, such as local heating in 
equipment areas and system-induced electric..'ll 
"glitches." Complete coyer age of conditions is 
important, but not sufficient if the qualification 
is not also appropriate. During the MA-9 mis-
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sion, equipment faults occurred late in the mis
sion which resulted in the failure of the auto
matic control ystem and required Astronaut 
Cooper to make his retromaneuver and reentry 
manually. These faults, ,,-hich occurred in the 
electrical circuitry interfaces of the automatic 
control system, '''ere caused by the accumulation 
of moisture. The components that suffered 
these faults had passed the Mercury humidity 
and moisture qualification tests; however, de
tail investiO'ation revealed that one inappro
priate tep had occurred. The qualification pro
cedures "ere set up so that the equipment "as 
functionally validated before the test; however, 
durinO' exposure to humid air and moisture, it 
" 'as not functionally operated because it was 
not convenient to do so in the test facility. While 
it was being prepared for the posttest validation, 
it was given an opportunity to do some drying. 
The obvious fault was that the equipment " 'as 
not required to operate during the entire course 
of the test. Of COul' e, the "eightless condition 
could not be simulated in these or any other 
ground tests and it is quite likely that this omis-
ion also played a role in this flight failure. 

To be complete, qualification test requirements 
must be elected to cover all possible normal and 
contingent conditions and to allow for the inte
grated efforts that show up "hen a complete sys
tem is operated. 

One way the qualification of a complete sys
tem has been accomplished in the project is 
through the u e of full-scale, simulated environ
ment tests. A spacecraft was completely out
fitted with flight equipment and instrumented 
and tested under environmental conditions to re
produce as closely as possible the normal and 
abnormal, but possible, flight conditions. From 
these tests, it was possible to determine the ef
fects of modifications and to demonstrate the 
performance of the integrated ystem. Almost 
1,000 hours of this type of testing wa~ accom
plished, compared with less than 60 hours of 
actual space flight during the entire project. 

D efinition of Standards 

It has become very apparent that certain 
standards that have been used for years in the 
aircraft industry must be revised and tightened 
to make them satisfactory for application to 
aerospace equipment. Among these are shop 
practice ; for example, those practices used in 

30 

preparing electrical wiring must be reevaluated 
to assure that each step is accomplished in a 
manner that meets high-quality tandards. In-
ulat.ion stripping, soldering, crimping or \,eld

ing, and cleaninO' proces es must be accom
plished without degrading the materials and in 
such a way that the quality of the work can be 
verified. Requirements must be made more 
rigorous and must be thoroughly understood by 
the people performing the operations, by their 
supervi or , and by the inspectors to insure con
tinuing high quality work. 

Some space equipment is designed to close 
tolerances which make it very sensitive to con
tamination in any form; .therefore, it i impera
tive that teps be takeri to a ure that proper 
and con istent cleanlines standard are et up 
throughout the manufacturing, a embly, vali
dation, and checkout phases. A number of these 
cleanliness tandal'd exi t at the pre ent time. 
However, what is considered clean by one stand
ard may be dirty when compared with "clean" 
by a similar appearing tandard. Steps are 
now being taken in the industry to formulate 
100'ical and consistent standards and it is neces
sary to implement and to enforce the e stand
ards as soon as possible to prevent recurrence of 
the continual difficulty caused in this project by 
contamination that ruined metering orifices, 
check vah-es, pre sure regulators, relief "alves, 
reducer, compressors, and other mechanical 
equipment, as well as electrical and electronic 
equipment. 

Test and Validation Procedures 

Checkout, te t, and '-erification procedures 
mLlst be compatible with one another and with 
procedures sen ' ing the same function on sim
ilar equipment at different test site . Numer
ou cases of anomalies, or u pected malfunc
tions, and failed equipment haye been traced to 
improper or incompatible te t procedures and 
test mediums or equipment. ~\'l so, it ,,,as found 
that careful attention to test techniques is e en
tial; other\\-ise equipment C-l:Ul be damaged be
cause connection are made improperly or dirt 
can be introduced into the equipment by the 
test equipment. It has been found that test 
techniques must be tightened, verified, analyzed, 
and written in detail to lessen the chance for 
inadvertent steps to ruin the operation or giye 
fa lse assurance. 



Configuration Control 

During the course of the project, consider
able effort ,,-as expended by NASA and its con
tractors in maintaining an accurate definition 
of system configuration so that configuration 
management could be properly maintained. 
Much of this ,,-as manual effort that could not 
respond as rapidly to changes and interroga
tions as desired. At least 12 major documents, 
some of which were updated continually, some 
periodically, and some for each mission, were 
used to present the necessary information which 
was summarized for the desired definition. 
Component identification, which is essential to 

component traceability, also was often a tedious, 
time-consuming, and inaccurate process. To 
provide for adequate configuration control, it 
is important that vital information of systems, 
subsystems, and components be gathered at a 
central point. Then, provisions must be made 
to view this information from appropriate lev
els and directions so that accurate and respon
sive configuration management can be accomp
lished. Eventual incorporation of such a 
system on a national scale would provide a re
trievable file to insure maximum use of teclmi
cal experience and to lessen the chance of 
repeated errors. 
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2. PROJECT SUPPORT FROM THE NASA 

By CHARLES W. MCGUIRE, Office of Manned Space Flight, NASA Headquarters, and JAMES J. SHANNON, 

Asst. Chief, Engineering Operations Office, Mercury Project Office, NASA Manned Spacecraft Center 

Summary 

This paper outlines the contributions that 
,yere made to the Mercury Project by NASA 
organizat ions other than the Manned Space
craft Center. These contributions began several 
years before the Mercury Project had official 
status through the basic research of the Na
tional ~\.d\·i ory Committee for Aeronautics 
\,hich sho\yed such a project to be feasible. The 
assistance provided by these organizations con
tributed directly to the timely development of 
(-he Mercury spacecraft and its systems, two of 
the three launch yehicles used in the Mercury 
program, and the Mercury Tracking Network. 

Introduction 

The efforts that \Yere recently ended with the 
successful completion of the Mercury program 
did not begin with the initiation of the Mercury 
Project in late 1958 but, in reality, began sev
eral years before that date. The research con
ducted in the ,yind tUlmels and other facilities 
of the National Advisory Committee for Aero
nautics (NACA) in a decade preceding the 
Mercury Project established the concepts that 
eventually led to the Mercury Project. None 
of these original concepts needed to be changed 
during the Mercury program. 

It is well known that the N ACA provided 
its personnel and its facilities as a nucleus for 
the new agency \Yhen the NASA was established 
in October 1958. Almost immediately, a small 
group of scientists and engineers was organized 
at the Langley Research Center in Virginia to 
formulate plans for the Mercury Project. 
)1any of this group were personnel of the Lang
ley and Lewis Rese.arch Centers who had con
tt:ibuted to the original concepts of a 
man-in-space project in the preceding years. 
This organization became the Space Task 

Group (STG) and quickly began growing in 
size and capability. While the Space Task 
Group, and later the Manned Spacecraft Cen
ter (MSC), provided the direction and man
agement of the Mercury Project, many thou
sands of scientists, engineers, technicians, and 
administrators throughout the NASA organiza
tion provided vital support for the Mercury 
Project. Without this support, Mercury could 
not have accomplished its goals within the time 
and costs that were realized. 

It is appropriate to recognize that Langley 
Research Center is mentioned most frequently 
throughout this paper. The close association 
between Mercury and Langley is attributed to 
the fact that many of the original Space Task 
Group were personnel from the Langley Re
search Center and to the equally important fact 
that the STG and the MSC were physically lo
cated within the Langley Research Center for 
over 3112 years. 

In addition to the formal technical support 
discussed in the following sections, administra
tive support was provided in the fields such as 
procurement, personnel, and security, by Lang
ley in the initial phase of STG. The LalIDch 
Operations Center provided similar administra
tive support to the Mercury Field Office at Cape 
Canaveral. 

Spacecraft Development 

After a contract was a warded for the Mercury 
spacecraft, some 16 months passed before the 
contractor delivered the first production space
craft. In order that full-scale tests could be 
conducted in the meanwhile, a large number of 
research and development spacecraft were con
structed by NASA. These test articles were 
largely made of steel plate and, hence, have been 
called "boilerplates." 
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The boilerplates, which were made cheaply 
and quickly, resembled the Mercury spacecraft 
only in external configuration, in weight, and 
in center-of-gravity location . They were used 
primarily to obtain data on the performance of 
Mercury rocket motors and parachutes, and to 
obtain aerodynamic and thermal data needed 
for the design of the Mercury spacecraft. 

In September, 1959, one of these boilerplates 
was flown through a ballistic flight. by using the 
first Mercury-Atlas launch vehicle. This test, 
called Big Joe, was flown to gather thermody
namic data durino- reentry. This boilerplate 
was constructed in phases by both the Langley 
and the Lewis Research Centers. The Langley 
Research Center also provided the parachute 
landing ystem for the boilerplate and the Lewis 
Research Center desio-ned and furnished the 
instrumentation and telemetry system. This 
successful flight test, in which the Lano-ley and 
Le\yis Centers played so large a part, provided 
yaluable design data for the Mercury space
craft. 

The Langley Research Center also designed 
n,nd constructed a eries of boilerplates which 
were used in the Litt Ie Joe series of flight flown 
n,t ·Wallops Stn,tion, Va., in 1959 and 1960. The 
Littl e Joe te ts were flown to prove the con
cepts of the launch e cape ystem for inflight 
n,borts at criti al conditions n,nd to evaluate the 
performance of this system. 

Similar boilerplates were usecl in the Mercury 
program in drop tests for parn,chute-system 
qualification and as astronaut egress trainers 
until n, Mercury spacecmft became available 
for this purpose. Much of the environmental 
qualification of equipment carried on all these 
boilerplates was onducted at Langley. 

The many wind tunnels of the Langley, Lewis, 
and Ames Research Center \yere used to per
form tests early in the Mercury program to de
fine the configuration of the Mercury spacecraft. 
Some 28 different wind-tunnel facilities con
clucted 10~ separate inyestigations and accu
mulated over 5,~00 hours of tunnel time by the 
end of 1960. These te ts measured static and 
dynamic stabili ty, pressure distributions, and 
heat-transfer data through subsonic, transonic, 
and supersonic peed regimes. Certain tests 
\,ere made for vibration and flutter character
istics, and others to determine the correct size 
of the drogue parachute for stabilization. The 
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Mercury escape and reentry configurations were 
tested alone and in combination with aU of the 
launch vehicles in the Mercury program. Ad
ditional tests were made at Langley on alternate 
escape confio-urations, on the structural char
acteristic of the Mercury shino-les, and on Mer
cury heat-shield materials. Lano-ley also as-
i ted in the data reduction and analysis of tests 

run outside of NASA, such as the buffet study 
made in a wind-tunnel at the Air Force Arnold 
Engineering Development Center. 

Tests were conducted at Wallops Station, Va., 
early in the program to evaluate the escape 
system planned for the Mercury spacecraft. 
These tests used both boilerplate and production 
spacecraft with the production escape and land
ing systems. The first such tests were "off-the
pad" aborts. These tests were followed by in
flight aborts from the Little Joe launch vehicle. 
Wallops supported these tests with radar track
ing, optical tracking, photography, telemetry 
reception, data playback, and radio command 
functions. This support was in addition to 
providing. normal launch and range-clearance 
support and shop and office facilities. 

Durino- the development of the propulsion 
systems for the Mercury spacecraft, special tests 
were conducted in a high-altitude wind tunnel 
at the Lewis Research Center to evaluate the 
performance of the escape rocket and retro
rocket motors. The popgun effect of firino- the 
posigrade rocket motors into the Mercury-Atla 
adapter cavity between the spacecraft and the 
launch vehicle was measured. In addition, the 
effect of the escape rocket exhaust on the Mer
cury spacecraft window was evaluated. 

Lewis also conducted developmental tests on 
the hydrogen peroxide reaction control system 
and on the manual proportional control system 
in the altitude chamber. 

The Langley Research Center conducted a 
series of tests on the solenoid valves for the 
reaction control system thrusters. These tests 
were conducted in altitude chambers to de
termine the effect of vacuum on the valve. The 
results of the tests established that a vacuum did 
not affect the operation of a valve even when it 
was not opemted for 24 hours. A method of 
evaluating the movement of the solenoid valve's 
seat by measuring the electric current flow 
(signature) was developed for these tests. This 
method of measuring the valve's signature was 
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later used for selecting valves that were ac
ceptable for flight. 

The development of the spacecraft landing 
system required an extensive series of tests 
which began at Langley Research Center in 
1958. In the early development of the main 
parachute, drops "'ere made at 'Vest Point and 
'Vallops Island, Va., and at Pope Air Force 
Base, N.C. Langley snpported these tests with 
personnel, aircraft, test vehicles, instrumenta
tion, and tracking equipment. Later tests were 
made at the NAB.\, Flight Research Center at 
Edwards .\'ir Force Base, Calif., to develop the 
Mercury drogue parachute. For these tests, the 
Flight Research Center provided personnel, test 
vehicles, and all other facilities needed to ac
complish t he program. The development of the 
landing-impact skili required the assistance of 
NASA facilities at Langley Research Center 
and Wallops Station. 

In the development of the Mercury heat pro
tection system, the Langley Research Center 
made numerous structural tests at elevated 
temperatures on samples of the ablation heat 
shield, the Rene 41 conical shingles, and the 
beryllium recoyery-section shincyjes. 

When a formal program was established by 
Manned Spacecraft Center to conduct special 
inflight experiments on Merclll'Y flights which 
were not directly related to the mi ion objec
ti\'es, other NASA organizations proposed and 
fumished many of the experiments that were 
performed. On all the manned orbital flight, 
the Goddard Space Flight Center and the 
X.\,S.\. Headqnarters Office of pace Sciences 
sponsored experiments related to astronomy and 
earth and space science in genernl. These orga
nizations also provided assistanee in the evalua
tion of all proposed experiment. Goddard 
proyidecl special filters and other optionnl 
equipment used in making some of these space-
cience obsenations. 

The flashing-beacon experiment flown on the 
~L\'-!) fl ight wa designed, ('onstrnrtf'd, and 
qualified by the Langley Hec:earch Cf'llter. 
Langley also proyicled the balloon-dra,!! experi
ment.s flown Oil MA-7 and ~L\'-!). The Lewis 
Research Center proposed and fUl'n ishecl the 
zero-gravity experiment carried Oll the ~L\'-7 

spacecraft. On the M.\.-8 flight, a number of 
a,blation materials were bonded to the recoyery
section hingle. to evaluate them for heat-pro
tection on future spacecraft. Langley not only 
furnished hyo of these materials, but. conducted 
many tests 011 samples of the coated shingles to 
assure a good bond and no degradation of the 
safety aspects of the ~L\'-R mis iOll. 

Launch-Vehicle Development 

The X .\.S.\. centers were inyohed in the pro
ellrelllent al1(l operation of h\'o of the three 
launch yehicles IIsed in the ~fercury program
the Little .Toe and the Redstone. The Little 
.Toe was cOl1cein'd early in I!);') by the same 
group al Langley that formnla.ted the man-in
spaee progrnm. This launch whicle performed 
IllllC'h of the qualification of the ~fercury space
cmft nt approximately one-sixth the co t of an 
.\..tlas. Shortly niter the ofiicial stnrt of Project 
Mercury, the Space Task Group requested 
Langley to accept the responsibility for the pro
curement of six flight vehicles and one test arti
cle. . \.ceepting thiR responsibility, LaJwley 
performed the basic design of the vehicle, \,rote 
the specification, evaluated contractors' propo
sals, and awarded and monitored the contract 
for detail design, construction, and testing. 
After delivery of the Little Joe vehicles, Lang
ley provided personnel for the assembly, check
out, and launch of these vehicles at Wallops Sta
tion, Va. A command destruct system was also 
designed and provided by Langley for the first 
four Little Joe vehicles. In addition, Langley 
designed and constructed the spacecraft
launch-vehicle adapters for all Little Joe 
flights. 

The Marshall pace Flight Center was in
strumental in implementing the ~fercury-Red
stone program. ~[arshalrs task was the provi
sion of n. launch yehicJe for manned flight that 
had previously been n ed only for unmanned 
payload of considerably lighter weight. Tech
niC'a,1 groups were formed to conduct studie and 
perform reI iability and tl'uctural te ts. ~\.s a 
result of these studies, a number of modifica
tions n-ere made in the Redstone htunch \'ehicle 
to make it acceptable for manned flight. ~lajor 
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modifications, made largely at Marshall, were 
made in some subsystems, and an Abort Sensing 
and Implementation System (ASIS) was de
signed for and integrated into the launch ve
hicle. Other work done at Marshall included 
compatibility testincr of the spacecraft-launc'h
vehicle combination and static firing of each 
launch vehicle prior to delivery to Gape Ca
naveral. The resulting launch-vehicle reliabil
ity was a milestone in the Mercury program that 
contributed to the reduced requirement for only 
five Redstone flights instead of the eight origi
nally programed. 

Prelaunch checkout and launch operations for 
the Mercury-Redstone missions were conducted 
by the NASA Launch Operations Center at 
Cape Cana \·eral which was formerly the Launch 
Operations Division of the Marshall Space 
Flight Center. Tlle Launch Operations Center 
now provides much support to the Manned 
Spacecraft Center at Cape Canaveral in many 
technical and administratiye areas and in the 
provision of facilities. 
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Mercury Network Development 

Of considerable importance in the successful 
accomplisbment of the Mercury missions was, 
of course, the worldwide Mercury Tracking and 
Communications N et"\\ork. The responsibility 
for the development of this net"\\ork was given 
to the Langley Research Center. A group 
formed at Langley in early 1959 wrote the speci
fications for the netw·ork and awarded a contract 
for its design and construction in July 1959. 
~\'fter the contract award, this Langley (Troup 
continuously monitored and contributed to the 
design and development of the network facil
ities. The nerve center of the Mercury network 
is the automatic, high-. peed computing equip
ment located at and operated by the Goddard 
Space Flight Center. Langley's responsibility 
for the nehyork ended with the acceptance of 
the facilities by the government. Thereafter, 
the maintenance and operation of the Mercury 
network became the total responsibility of the 
Goddard Space Flight Center. 
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3. SPACECRAFT SYSTEMS DEVELOPMENT AND PERFORMANCE 

By JOHN. H. BO~NTO~, Mercury Project Office, NASA Mannned Spacecraft Center; E. M. FIELDS, Chief, 
Project Engtneenng Office, Mercury Project Office, NASA Mannned Spacecraft Center· and DONALD F. 
HUGHES, Crew System Division, NASA Manned Spacecraft Center ' 

Summary 

Project Mercury began in 1958 with some 
basic systems research and a number of feasibil
ity studies to determine if a spacecraft could 
be built which would sustain man in orbital 
space and return him safely to earth. Although 
it was recognized that some system development 
would be required, many of the spacecraft sys
tems could be synthesized from existing hard
ware. A top priority was placed on the space
craft production from the contract award in 
1959, and 3 years later Astronaut John H. 
Glenn, Jr., completed three orbital passes about 
the earth. In this time span, design, develop
ment, and qualification of the spacecraft and 
its systems were accomplished nearly concur
rently. The ground and flight-test programs, 
which included hundreds of wind-tunnel tests 
and parachute drops from aircraft, provided 
an opportunity to develop flight systems and 
acquire operational experience as the program 
progressed. Though a continuing attention to 
engineering detail by technical specialists and 
management personnel throughout the project, 
the spacecraft and its systems were qualified for 
suborbital flight in approximately 2 years from 
the spacecraft contract award date. Many les
sons have been learned which were not only 
applied to Mercury systems development, but 
which have been applied in more advanced 
space projects. Interesting conclusions regard
ing system performance can be derived by re
viewing all of the flight results. The space
craft control system was a source of consider
able trouble during the project. However, 
when inflight failures of this type occurred, it 
was the backup capability of the pilot which 
made possible the successful completion of the 
mission. In fact, the pilot's ability to control 
accurately the spacecraft attitude was instru-

mental in three of the four manned orbital 
flights in completing the mission successfully 
when a malfunction was present in the auto
matic system. One of these control-system mal
functions, an electrical anomaly during Astro
naut Cooper's mission and the only one of major 
significance in the spacecraft throughout the 
entire 34-hour flight, was successfully circum
vented by the pilot's manual control during the 
critical retrofire and reentry maneuvers. 

Introduction 

The initial goal of Project Mercury was to 
place a man into orbit successfully and return 
him safely to earth, and this objective was ful
filled in February 1962 by the flight of Astro
naut John H. Glenn, Jr. This objective was 
confirmed 3 months later by the flight of Astro
naut M. cott Carpenter. The final two mis
sions in Mercury constituted a continuation of 
a program to acquire new knowledge and opera
tional experience in manned orbital space flight. 
The ninth Mercury-Atlas mission (MA-9) was 
planned for up to 22 orbital passes and was the 
concluding flight in the United States' first 
manned space program. The primary objec
tives of the MA-9 mission were to evaluate the 
effects on the astronaut of approximately 1 day 
in orbital flight, to verify that man can function 
as a primary operating system of the space
craft; and to evaluate the combined perform
ance of the astronaut and the spacecraft, which 
was specifically modified for the I-day mission. 

The MA-9 spacecraft, Faith '7, used by Astro
naut Cooper in successfully performing the 
fourth United States manned orbital mission 
was basically similar to those used for previous 
orbital flights. The major exceptions were sys
tem modifications prompted by the extended 
nature of the mission, and these changes will be 
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discussed in later paragraphs. It is important 
to note, however, that since the ol'igtnal design 
of the Mercury spacecraft all major system COll

cepts have remained essentially nnaltered. .\,1 -
t.hough some design and early development \,ere 
conducted prior to the official award of the 
prime contract, the Mercury spacecraft \yas de
veloped, qualified, and met its original objec
tive of manned orbital flight. R years after the 
spacecraft contract award in 1959. In this 
brief span of time, many lessons haye been 
learned and much experience has been gained ill 
the design, deve10pmenf, and operation of 
manned orbital flight systems. In this paper, 
the intent is to describe brie.iy the original de
sign philosophy, discllss the system develop
ment and qualification experience, and present 
a summary of the experiences relating to sys
tems performance. 

Design Philosophy 

In the initial design of the Mercury space
craft, two guidelines were firmly established: 
(1) to use existing technology and off-the-shelf 
equipment \yhel'ever practical and (2) to fol
low the simple t and most reliable approach to 
system design. The e guidelines were admin
istered to rn'oyide for the most expedient reali 
zation of program objectives. The original 
Mercury concept also included a number of 
mandatory design requirements \yhich were im
po ed on the spacecraft contractor: 

(1) The spacecraft must be fitted \yith a re
liable launch-escape system which \'OU 1d rapidly 
separate the spacecraft with its crew from the 
launch "ehicle in case of an imminent disaster. 

(2) The mode of reentry into the earth's 
atmosphere \yould be by drag braking only. 

(3) The spacecraft must carry a retrorocket 
system capable of providing the necessary im
pulse to bring the \'ehic1e out of orbit. 

(4) The spacecraft design should place 
prime em.phasis on the \\'ater-lan cling approach. 

(5) The pilot must be gil'en the capability 
of manually controlling spacecraft attitude. 

In many design areas, there existed no pre
vious experience in reliable system operation 
which could be applied to the Mercury concept, 
and ne\, development programs had to be ini
tiated. In addition, there was no information 
pertaining to man's capability to operate under 
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space elll' irolllllental cOlHlitions, particularly 
\\'eip:htlesslless; therefore, all of the spacecraft 
systems \\'hich relate to cre \I' recovery frol11 
orbit had to be designed fot' automatic opera
t ioll and nlan} had to include redundancy. It 
has ince been leal'l1ecl that man is not only a 
l'ont l'ibutory element but a necessary part of 
the spacecraft. It is important to note that 
bec,Ulse of the pilofs demonstrated ability to 
funct ion as a primary operating sy, tem of the 
spacecraft, some of the redundant elements 
\\'ere not requ ired and \\'ere de1et ed. 

The spacecraft 'ystem (fig. 3-1) include the 
heat protection, lllechanica 1 and pyrotechnic 
spacecraH control, commnnications, instru
mentation, life support, and electrical and 
sequential systems. The mechanical and pyro
technic system group comprises the separation 
devices, the rocket motors, the landing system, 
and the internal spacecraft stl'uctl1l'e. These 
systems IUl\'e been described in previous litera
ture (refs. 1 to 10) ; therefore, detailed descrip
tions are not included in this paper. 

The design requirements stated earlier in
volved certain implications for these systems. 
The launch-escape ystem was found to be most 
practical if it incorporated a solid rocket motor 
to propel the spacecraft rapidly away from the 
launch vehicle during an abort in the atmo
sphere. This type of system needed to provide 
a high level of thrust for a brief time period 
should be easily handled in the field and should 
require a minimum of servicing. The tower 
arrangement could be readily assembled to the 
spacecraft and jettisoned during powered flight 
once it no longer \yas required for abort. 

An important design feature of the Mercury 
spacecraft, was the favorable manner in which 
the astronaut \yas exposed to flight accelerations. 
For all major g-loads, which occur during 
po\\'ered flight, launch-e cape motor thrusting, 
posigrade motor thrusting, retrograde motor 
thrusting, reentry, parachute leployment and 
touchdo\\'\1, the pilot experienced acceleration 
in the most favorable manner, one that forces 
him into the couch (fig, 3-2). 

The mode of reentry was specified to be drag 
braking only because of simplicity. This con
cept implied that the configuration should be a 
blunt body with high dmg properties having a 
slender afterbody, primary because of heating 
considerations. Thus the bell shaped Mercury 
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configuration was evolved, and the heat-protec
tion system was devised to accommodate this 
shape. Originally, a beryllium thermal shield 
employing the heat-sink principle was specified. 
The specification was later changed to provide 
a more efficient ablation-type heat shield, which 
was used on all Mercury-Atlas orbital missions. 
Because the heat flux was expected to be con
siderably less on the afterbody than at the heat 
shield, a combination of insulation and thin 
shingles constructed of an alloy to withstand 
high temperature was calculated to be sufficient 
in maintaining the temperature of the pressure 
vessel at a safe level. The exterior finish of the 
spacecraft body was intentionally made a dull 
black because of its high emissivity and, there· 
fore, favorable thermal radiation properties. 

Again, because of their reliability and ease 
of handling and servicing, solid propellants 
were chosen for the retrorocket system. For 
even greater reliability, however, a system of 
three solid rocket motors, any two of which 
would effect a safe reentry, was chosen. These 
three rocket motors, together with three addi
tional rockets to effect spacecraft-launch
vehicle separation, were assembled in a jettison
able package to permit a clean reentry 
configuration. 

sequent 101 

Communications 

For the period during and after touchdown, 
the spacecraft had to meet two basic require
ments. These requirements were: (a) the 
structure had not only to retain its integrity 
such that it would be habitable after landing 
and (b) the touchdown decelerations had to be 
reduced to an acceptable leveL Touchdown de
celeration was primarily limited by the human 
tolerance to acceleration; and, because of the 
blunt shape of the spacecraft, touchdown de
celerations of as high as 50g could have resulted 
even for a water landing. Therefore, a land
ing-shock attenuation system was designed 
which consisted of a fiberglass fabric bag with 
holes in it and was attached between the space
craft structure and the ablation shield. Prior 
to landing, the ablation shield would be de
ployed and the shield weight would extend the 
bag, which would fill with air and provide a 
cushion against the landing shock. The land
ing bag arrangement adequately attenuated the 
landing deceleration loads to approximately 
15g. 

In addition to the automatic and rate control 
modes of the attitude control system, two man
ual control modes, one electrical and the other 
mechanical, were provided the astronaut. This 
control-mode arrangement had the feature that, 
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in the event of a spacecraft power failure, the 
direct-linkage mechanical mode would still be 
available for control. The two manual control 
modes were each supplied control-system fuel 
from separate tanks for additional reliability. 
Although the thrust units were designed to pro
vide an impulse sufficient for the majority of 
spacecraft maneuvers, these redundant manual 
control modes could be used simultaneously, if 
desired, in critical situations, such as retrofire 
and reentry, where rapid response to undesir
able attitude rates might become necessary. 

_\.. monopropellant reaction control system 
using hydrogen peroxide as the fuel ,yas chosen 
for t he spacecraft control system to provide 
the implest system design and installation. 
Furthermore, similar systems had already been 
developed for use on other space vehicles. A 

flexible bladder under pressure provided a pos
itive means of fuel expulsion. 
~Iany challenging design problems were en

countered in the remaining spacecraft systems 
because of the new operating environment. As 
it result of the need to provide flight-control 
support 011 the ground, the requirement for mul
tiple redundancy and high reliability in the 
communications system was evident. ~\.Jthough 

part of the instrumentation system ,yas not re
quired for flight safety and mis ion success, 
certn,in pn,rameters, such as those which indiC<:'Lte 
the psysiologicaJ ,yell-being of the crew and the 
proper operation of critical spacecraft systems, 
were necessa.ry for effective flight control and 
monitoring. The remainder of the instrumen
tation data was acquired to complement the 
flight-control parameters for use in postflight 
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analyses of system perfol1uance. ew design 
areas were opened up in the fields of gas partia I 
pressure measurement and of bioinstrumenta
tion, such as long term attachment of human 
sensor leads. The life-support-system design 
considerations involved a development task, 
since it was concerned "ith the sustenance of 
the astronaut and his protection from the 
hard vacuum of space, as well as from the "idely 
varying temperature conditions associated 
with an orbital-flight profile. This system also 
was required to provide for the management of 
the cooling and drinking water in the space
craft, the food to be consumed by the pilot, and 
his normal liquid "astes, again in the "eight less 
environment. Although pressure suits and 
cooling equipment had been used in high-per
formance aircraft, only part of this experience 
could be directly applied to the design of the 
Mercury environmental control system because 
of "eightless flight. and more demanding per
formance requirements. In the electrical and 
sequential design area, the application of pre
vious design work and use of off-the-shelf com
ponents was made. But the very nature of the 
mission and the requirement for reliability, 
automation, and system redundancy imposed a 
degree of complexity somewhat greater than 
any previous manned flight system. This in
creased electronic complexity, in turn, made it 
more difficult to insure interface compatability, 
eliminate stray voltages (back-door circuits), 
and minimize system sensitivity to current. 
transients. 

As an example of the consequences of stray 
voltages, the Little J 00-1 mission, the first 
launch attempt using a full-scale Mercury space
craft, is cited. This test, conducted at Wallops 
Island, Va., was in the final moments of count
down when, during a spacecraft battery charg
ing operation, a stray voltage initiated the 
launch escape sequence. The spacecraft "as 
separated by the escape motor from the launch 
vehicle, and the drogue parachute was properly 
deployed. Because the battery had been only 
partially charged, sufficient current was not 
available to deploy the 111<'tin parachute, and the 
spacecraft was destroyed upon landing. This 
back-door circuit was subsequently located and 
eliminated. 

Because of work conducted immediately prior 
to and in the early period following contract 

,nYard, the system-design phase of the project 
proceeded at a rapid pace. Wind-tunnel re
search, studies by prospective subcontractors 
and vendors, the joint participation of key 
NASA and other government installations, and 
early design studies by the eventual prime con
tractor all helped to fncilitate the design effort 
and make possible the early availability of test 
hardware. 

Based on the total Mercury experience, one 
of the underlying principles during the initial 
design period should be an emphasis placed on 
"designing for operation." For example, one 
of the lessons learned was that the instrumen
tation system should be designed with mission 
flexibility as a guide, such that, in the later 
phases of the program, new instrumentation re
quirements can be handled with a minimum of 
complication. In still another area, it was 
learned that component accessibility can be ex
tremely important where schedule demands be
come critical. Certain time-critical systems and 
short-life components must be easily accessible 
in order to minimize the degree of disturbance 
to other systems and the time required to re
place these types of units. Because of the "eight 
and volume constraints, this concept could not 
faithfully be applied in the design evolution of 
the Mercury spacecraft, and significant penal
ties have been experienced whenever items need
ed to be removed under a tight schedule. It was 
learned in Mercury that all systems requiring 
manual operation by the astronaut must be de
signed with the limitations of the cabin volume 
(see fig. 3-3), suit mobility, and "eightlessness 
inmind. 

Development and Qualification 

.\s in any development program, one of the 
original ground rules at the outset of Project 
::\Iercury was to conduct a logical and progres
sive test program. This concept was closely 
maintained £1'0111 the beginning of the project 
through the flight of Astronaut Cooper last 
;\fay. Success in certain phases of this test 
progression has made possible the elimination 
of certain backup or follow-on flights. Since 
the time that Mercury was initially conceived, 
I iterally thousands of individual tests have been 
conducted in which test articles "ere used in all 
forms from components to full-scale spacecraft 
and under all combinations of real and simu-
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lated operating conditions. For example, dur
ing the I-year period from November 1959, 
about 10 months after the prime contract was 
a\',arded, to ovember 1960, some 270 hours 
"'ere spent in testing the environmental control 
system in the altitude chamber, with a man 
" earino' a pressure suit in the chamber to load 
the circuit more realistically. Early in 1961, 
furt her tests were conducted, often us in o' astro
nauts, in the centrifuge to qualify the environ
mental system under acceleration loads. 

For convenience, the spacecraft-system test
ing can be grouped into ground tests and flight 
tests of special test articles. The ground tests, 
in turn, can be categorized into areas of re
search, design, development, qualification, ac
ceptance, and checkout. The discussion of de
velopment flight tests, which will be restricted 
to those using other than production spacecraft, 
consists of research studies, development tests~ 
and qualification programs. The performance 
of the production spacecraft will be discussed 

ill a later ection of this paper. It is interesting 
to note that because of the rapid pace dictated 
by the high priority of the program, many of 
the indi\'idual test programs were conducted 
cOllcUlTently. This technique invohed some 
ri Jr, since, had a major problem developed, the 
expense in both time and money could haye been 
considerable. The follm,ing paragraphs relate 
t he more a lient lesson learned during the 
forma I ~Iercl1 ry cleyelopment and qualification 
test pro~:ra 111. 

Ground Testing 

The re ea rch test included tho e which at
tempted to yerify design theories or sought new 
methods for accompl ishing a o·iyen design task, 
",hether it \\'as a tructural assembly, a heat
protection sy tem, or improyed methods of in
strumenting the pacecraft and its crew. 
Hundred of tests of this type, particularly 
those conducted in the wind tunnel, were car-

FIGURE 3-3.-Photograph of spacecraft inte rior. 
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ried out in the early phases of the Mercury 
effort at many of the NASA centers and at 
the contractor's plant. These tests will always 
be required when a new flight spectrum in a 
relatively unkno"n operational environment is 
penetrated, as it was in Mercury. It ,,-as tests 
of this kind which established the basic Mer
cury configuration, a shape which has already 
been projected into more advanced manned 
space programs. 

The design testing, exemplified by the bread
board layouts in the case of electrical and se
quential circuitry, was conducted jointly by the 
NASA and the contractor. This effort made 
possible the proof testing concurrent with initial 
design studies. Many thousands of tests were 
conducted, such as those in the design of the 
spacecraft-control-system thrust chambers, once 
the initial concept had been established. 

When the basic design concept had evolved 
to a working hardware item, development test
ing served to expose this concept in the labora
tory to the many combinations of operational 
and environmental conditions expected in space. 
Development testing was naturally hampered 
by the fact that weightlessness, a prime exam
ple, could not be adequately simulated on the 
ground; and this very deficiency resulted in an 
ineffective design for the water separation de
vice of the environmental control system. The 
development of Mercury systems was a con
tinuing program through the tinal mission and 
was aimed at mission flexibility, even after the 
spacecraft had been basically qualified for 
manned orbital operation. It was during the 
development testing that facets of the design 
which pertain to all aspects of its use were most 
evident, including the design-for-operation 
standards. It is in this testing area that en
gineering mock-ups have proved to be extremely 
,'aluable. In the case of the landing system, 
drop tests of boilerplate spacecraft were made 
to develop the landing-system deployment 
sequence and operation. Tests were made in 
the altitude chamber to verify that systems 
could operate for their required life cycle un
der realistic conditions. In essence, the de
velopment-test phase provided a means of 
validating the design concept and proving its 
intended reliability features. 

Qualification testing conducted on the ground 
can further impose realistic operational condi-

tions on a test article in various combinations for 
the specific ~urpose of verifying its reliable 
operation for inclusion as a final flight article. 
That is, there can and should be more than one 
type of qualification program for a given com
ponent, subsystem, or system, but these pro
grams should become progressively more de
manding on the capability of the hardware. In 
this testing area, adherence to prescribed test 
criteria must be rigorously enforced. The 
various combinations of qualification tests can 
be grouped into environmental tests, load tests, 
and performance tests with each of these groups 
having a specific purpose. Sometimes, the test 
conditions are not realistic enough or are not 
sufficiently demanding to reveal system weak
nesses. During Mercury, for some of the sub
systems, it was not until the actual unmanned 
flights that a system could be fully qualified for 
manned operation. For example, the launch
escape tower was subjected to all expected en
vironmental conditions, an exhaustive series of 
load tests, and the operational situations asso
ciated with the launch-escape-system perform
ance tests. Yet in the actual qualification 
flight program the heating loads on the truss 
structure of the tower were found to be more 
critical than had been calculated. Ground 
qualification is relatively inexpensive compared 
with full-scale flight qualification, and any sys
tem discrepancies which can be revealed in this 
phase will yield rewards in terms of time and ex
penditures later on. For example, durinO" an 
early qualification test, it was found that the 
original igni ters in the retrorocket motors 
would sometimes fail and blowout through the 
rocket nozzle before the main propellant grain 
had been ignited. New igniters, actually minia
ture solid rockets, were sub tituted for the 
original iO"niters. Had thi y tern characteris
tic been overlooked throuO"h the manned orbital 
flights, the consequences could have been cata
strophic. For flight-acceptance tests on units 
scheduled to be installed in flight vehicles, 
however, it was found that care should be taken 
not to over-test the article to the point at which 
its useful lifetime is approached or exceeded. 
During qualification testing, one must be as
sured that the unit being tested i not a "hand
made" article and that, later on, a similar pro
duction version will not fail because it does 
not have the same ability to withstand the test-
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ing environment. Of course, a critical require
ment for the qualification program is that the 
test conditions imposed on the hardware ex
ceed those expected to be present in the design 
environment in order to provide a safe margin 
for manufacturing deviations and unantic
ipated design weaknesses. It was found in 
Mercury that no single qualification criterion 
necessarily applies to all systems, and local 
operating conditions must be evaluated specifi
cally for each system to insure that they are ade
quately accounted for in the qualification test 
environment. 

It was learned in Mercury that, whenever a 
significant design change is to be incorporated 
into the spacecraft, a ne,Y hardware qualifica
tion program should be initiated to requalify 
major systems. Approximately 1,000 hours of 
test time were accumulated on a full-scale space
craft in a program called "Project Orbit" which 
was conducted in a vacuum-thermal facility to 
insure that, during the orbital flight proo-ram, 
systems would maintain their preyiously demon
strated performance. As an example, when the 
spacecraft thruster assemblies "ere modified as 
discussed in this paper, the modified assemblies 
were tested in a vacuum chamber as part of the 
Project Orbit testing. These tests, using hydro
gen peroxide, "ere made to determine if ex
posure to combined temperatures and low pres
sures for the expected duration of the mission 
would have adverse effects on the operation of 
the thruster assemblies. It was found to be 
most effective if actual operating conditions and 
procedures, including preflight checkout tests, 
could be realistically simulated in order to ex
pose hardware to a complete operating cycle. 
Since system qualification and operating relia
bility are so closely related, the reader is re
ferred to the paper entitled "Reliabi1ity and 
Flight Safety" for additional details. 

Finally, the acceptance and checkout tests 
which are conducted by using actual flight 
hardware involve the same recommendations 
previously mentioned, those of avoiding over
testing, realistic operational test conditions, and 
thoroughness. It was learned in Mercury that, 
if tests of this type are conducted at multiple 
stations across the country by separate groups, 
the test procedures must be consistent if the 
test results are to be comparable. It is essen
tial to repeat a system checkout if the system 
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has been disturbed for any reason, such as the 
removal of another system where a definite in
terface exists. The acceptance and checkout 
aspect of ground testing is more thoroughly 
discussed in the paper entitled "Spacecraft Pre
fti@:ht Preparation." 

Flight Testing 

This brief discussion of the development 
flight phase of Mercury will be limited to those 
flights where specially configured test vehicle 
(boilerplate spacecraft) were employed. Be
cause the experiences gained by flights of pro-' 
duction spacecraft are of more operational 
significance, they \Yill be presented in the next 
section, Systems Performance. The flight-test 
program began with a number of tests in which 
spacecraft models "-ere flown by using small 
multistage rockets. These tests provided pre
liminary data on the aerodynamic properties 
of the chosen external configuration. Almost 
concurrently with these flights, tests of the para
chute systems "ere staged in which boilerplate 
spacecraft "ere dropped from cargo aircraft. 
These "drop tests" were initiated as an impor
tant step in the early design and development 
of the landing system. Specifically, the drogue 
parachute was developed by utilizing a 
weighted pod, which was dropped from an air
craft at high altitude. Other early flight tests 
included off-the-pad, or beach, aborts to develop 
the launch-escape system. In 1959, a reentry 
flight was conducted in , .... hich a specially de
signed and instrumented spacecraft and an 
Atlas launch vehicle were used to provide aero
dynamic-heating data in the real flight spec
trum. This flight, termed "Big Joe," was the 
first test in Mercury in which the Atlas was 
used. It was as a result of the data derived 
during this flight that the shingles initially on 
the spacecraft cylindrical section were replaced 
with somewhat thicker shingles made of beryl
lium to provide for more effecti \'e heat protec
tion. The final series of early flight tests used 
the solid-propellant Little Joe vehicle (shown 
in fig. 3-4) to test the launch-escape system con
cept at critical inflight abort condition. Al
though most of the early flight tests were of a 
developmental nature, their missions served to 
qualify critical flight systems for later, more 
demanding flight tests. The internlediate series 
of aircraft drop tests, for instance, was com-



pleted to qualify the parachute and landing
shock attenuation systems. During this test 
phase in Mercury, valuable system improve
ments were incorporated at a minimum of cost 
and time. 

FIGURE 3-!.-Mercury Little-Joe launch-vehicle con
figuration. 

Weight Growth 

A critical problem which was present 
throughout the Mercury program was that of 
weight growth. This problem, which seems to 
be characteristic of any development program 
where high performance and reliability are re
quired, almost defies the steps taken to control 
weight. Figure 3-5 depicts the weight chron
ology of the spacecraft's orbital configuration. 
The maximum growth in weight was approxi
mately 10 pounds per week in the very early 
phases of the program, but this figure was re
duced to less than 2 pounds per week, or ap
proximately liz percent, at the final stage of the 
program. The launch weight of Astronaut 
Cooper's spacecraft, Faith 7, was some 700 
pounds greater than the original design weight, 
despite repeated design reviews and other con
tinuing weight controls. The lesson here is that 
proper planning must account for the inevitable 
weight growth in the design and development 
of high-performance spacecraft, since the con
sequences of not planning for it are either a 
degradation of the performance goals or exceed-

ing: the capability of the launch vehicle with 
its attendant delays. 

Attention 10 Detail 

One of the most significant lesson learned 
from the :M:ercury program was the need for a 
careful and continuing attention to quality and 
engineering detail in all phases of the program. 
The spacecraft is made up of many individual 
systems and components to form a complex en
tity, and only through a close monitoring of the 
design and deyelopment of each piece of hard
ware and its relationship to all other associated 
components is it possible to recognize and cor
rect problems rapidly before a costly failure 
occurs. Many performance discrepancies could 
not be anticipated because of the lack of ex
perience or the inability to simulate adequately 
realistic conditions in the early test program. 
Later tests, however, were established to reveal 
these anomalies with a minimum of cost and 
delay. Although somewhat limited by the lack 
of experience, attention to detail during the de
sign phase resulted in the incorporation of sys-
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tem redwldancy, where a di.rect relationship to 
mission success exist.ed. 

As a prime example of the attention given to 
the incorporation of redundan cy in the detailed 
design of critical spacecraft components, the 
actuation system of the launch-escape-towel' 
clamp ring was backed up in nearly every com
ponent because of the serious consequences that 
would have resulted from a failure of the escape 
tower to jettison . In this system, the clamp 
ring is assembled at three points on its periph
ery, with each point being held by a dual ex
plosive unit. Five of these six pyroteclmic 
units were ignited by an electrical squib, 
whereas the sixth ""as actuated by a percussion 
cap. Each of the electrical units incorporated 
a dual bridgewire. The automatic sequence was 
designed to send electrical signals from one 
power source to six of the bridgewires, with 
another but independent electrical supply for 
the remaining four bridgewires. Should the 
automatic relay fail, the astronaut was provided 
with a manual pull-ring which would energize 
the same jettison relay and also operate a gas 
generator to initiate the percussion cap, such 
that, in the event o'f failure in both the circuit to 
the sequencing relay and the tl,O separate elec
trical power buses, the percussion cap "ould 
ignite. Actuation of anyone of the six pyro
technic explosive bolts was sufficient to effect 
proper separation of the escape tower from the 
spacecraft. The pyrotechnic circuit for the 
spacecraft-Iaunch-vehicle adapter clamp ring 
was operated in a neady identical manner. 

During the development phase, an adherence 
to test specifications "as maintained through a 
continued scrutiny of detailed pedormance -re
sults as they became available. Throughout the 
manned flights, attention to detail was necessary 
for an early recognition of possible problem 
areas, provided n. means of responding to sug
gested action items, and precluded the occur
rence of some system failures which ordinarily 
would have caused launch postponements and 
possib}y a catastrophe. 

Systems P erformance 

During the design of the Mercury spacecraft, 
one of the most important considerations was 
that, should individual components or even en-
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tire systems fail, some means would exist either 
to complete the mi sion safely OJ' to conduct a 
successful missio11 abort so that crew safety 
,,"ould be maintained. ~\. summary of the flight
program objectives and resu lts for the full
scale spacecraft is gi \'en in table :i-I. Of pri
mary sign ificance in the table is the fact that 
during the mnnned flight pha e, all major sys
tems operated sat isfactorily, although on three 
of these missions, the astronaut Iya. required, 
because of improper operation of the automatic 
control system, to conduct the retrofire maneu
ver manually. There "ere system malfullctions 
and performance cliscl'epancie. ill each of these 
flights, but they ,,-ere of such a nature that 
either n. backup system or a tronaut coulc! cir
cumvent the anomaly or that the failure of a 
component, such as an instrumentation sen or, 
was not critical to mission success. The system 
experience during the flight program "'as char
a.cterized by a number of isolated component 
anomalies, rather than a critical failure of such 
magnitude that a cata trophe resulted. This 
ystem development, accounting for system 

malfunctions and performnnce di crepnncies, 
the action taken to COITect them, and the steps 
required to increa e system capability for the 
extended flight of ~\..stronal1t Cooper, is dis
cus ed in the following paragraphs. Since 
system anoma 1 ie are di cu sed specifically as 
they pertain to the continuing deyelopment of 
the major spacecraft systems, references 5, 6, 8, 
,wd10 should be consulted for a more detailed 
performance di scussion. Altholwh random 
failures and system deficiencies are mentioned 
briefly herein, the greater emphasi, is placed 
on ystem performance as it relates to design 
experience and the Ie sons which can be deriyed 
from actual operation of the systems in the 
spa.ce environment. Throughout the flight pro
gram, with the exception of the MA-9 mission. 
no changes were required pecifically to accom
modate a longer flight duration. The modifica
tions made to the Faith 7 (MA-9) spacecraft 
including tho e incorporated to make possible 
the extended flight period are summarized in 
table 3-II. Each major spacecraft system will 
be discussed separately, as in previous reports 
on the individual manned flights (refs. 5,8, and 
10) . 
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Heat Protection System 

The heat protection system performed satis
factorily throughout the en6re program and 
essentially as designed. 

Some cracking and slight delamination of the 
ablation heat shield following reentry have been 
experienced on certain flights, but this occur
rence has been of no real consequence. It was 
established that thi s minor delamination did not 
occur durinD" the reentry hea6ng period and 
probably re:ulted from the shock sustained at 
landing. Since the flotation atti.tude dep~nds 
somewhat on the heat-shield weIght, a slIght 
modification was made to the Faith 7 space
craft to provide for retention of any small por
tions which miD"hL possibly have broken away 
after touchdow~. It has always been desirable 
to achieve the most upright position in the 
water to facilitate astronaut egress. 

Temperature measurements were made at 
various depths in the ablation shields for the 
orbital fliD"hts and the maximum values ex
perienced E> during reentry are summarized in 
figure 3-6 for each flight. The measurements 
showed good agreement with predicted values 
and were satisfactory. 

Mechanical and Pyrotechnic Systems 

The mechanical and pyroteclmic systems con
sist of the separation devices, the landing sys
tem the rocket motors, and the internal space
craft structure. Each of the systems in this 
group is discussed separately. . 

There have been only minor problems WIth 
the separation devices. The primary separa
tion planes (shown in fig. 3-7) are those be-

2,000 \ 

LL 1,500 \ 

--- Predicted 
o MA-4 
o MA·5 
<> MA · 6 
/:::, MA·7 
~ MA·8 

o MA'9 

i 9 
~ 1,000 <X\ 80nd line·· ~~~l~~e'j'" 
~ ~ .O 
~ 500 OutSide 0 , .. ::"6 __ _ ~_ 

""surface ~J': "0 0 0 

~---~----4~0~--~6;0~-~8tcO'---~100 o 20 

Depth from outSide surface, percent 

FIGURE 3-6.-Ablation shield maximum temperatures. 

tween the launch-escape tower and the space
craft cylindrical section, between the spacecraft 
and the launch vehicle, at the heat shield, and 
at the spacecraft hatch. In three of the earlier 
unmanned qualification flights, some difficulty 
was experienced in separating the spacecraft
~tdapter umbilicals, but postflight examinations 
showed that the pyrotechnic charges ignited 
satisfactorily. Further investigation revealed, 
however that aerodynamic loads during clamp-

, I . 
rinD" separation had caused the c amp-rmg seg-

E> • 
ments to damage the umbilicals. A m1110r re-
design of the clamp-ring cover which protects 
these separation devices eliminated the problem. 
In the Mercury-Redstone 4 (MR-4) mission, 
the explosively actuated side hatch, incorpo
rated for the first time for this flight, was pre
maturely released. The astronaut egressed 
rapidly through the open hatch, and the space
craft subsequently took on sea water and sank 
before recovery could be effected. A postflight 
investigation involving a thorough analysis and 
exhaustive testing was conducted, but the cause 
of the malfunction has never been established, 
However, the landing and recovery procedures 
were altered for succeeding missions to mini
mize the possibility of this malfunction recur
ring. The only other performance anomaly 
with regard to separation devices occurred in 
the recent flight of Astronaut Cooper. Here, 

Launch escape tower ............ _. 

Spacecraft - adopter 
separation plane ....... 

Retropackage .... ••• 

.... .... Tower-spacecraf t 
~T"""1""'I'iT.... .. separation plane 

_ .... - Heat- shield 
.ItIfj-======:ir' separation plane 

I I .... Spacecraft-launch· 
vehicle adapter 

FIGURE 3-7.-~Iajor spacecraft separation planes. 
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Mission· Spa cecraft b I Launch date 

LJ- L _____ J BP ______ _ J Aug. 21,1959 

Big Joe ____ _ 1 BP ___ ___ __ 1 Sept. 9,1959 

LJ- 6 ______ J BP _ - _____ J Oct. 4,1959 

LJ- 1A _____ J BP _____ __ J Nov. 4,1959 

LJ- 2 __ ____ J BP _______ J Dec. 4,1959 

LJ- lB _____ J BP ___ ___ _ J Jan . 21,1960 

Beach aborU SIC L __ __ -I May 9, 1960 

MA- L ____ J SIC 4 _____ -1 July 29,1960 

LJ- 5 ______ J SIC 3 ____ __ 1 Nov. 8,1960 

MR- L __ __ J SjC 2 __ ___ -1 Nov. 21, 1960 

MR- IA ____ I SIC 2 ______ 1 Dec. 19, 1960 1 

MR- 2 ______ SIC 5 ______ Feb. 21,1960 

MA-2 ______ 1 SIC 6 ______ 1 Feb. 21,1961 
LJ- 5A ______ SIC 14 __ __ _ Mar. 18, 1961 

Table 3-I.-Mercury Flight Prog1'a1n SU'fnmary 

Flight 
duration c, 
hr:min :sec 

00:00:20 

00:13:00 

00:05:10 

00:08:11 

00:11 :06 

00:08:35 

00:01 :16 

00:03:18 

00:02:22 

00:00:00 

00 :15 :45 

00:16:39 

00:17 :56 
00:23:48 

Occupant 

Rhesus monkey_ 

Rhesus monkey _ 

Simulated m alL _ 

Basic test objectives d 

Max. dynamic pressure abort; 
evaluate launch escape and re
covery systems . 

Ballistic flight ; evaluate heat-pro
tection concept, aerodynamic 
shape, and recovery system. 

Ballistic flight; 'qualify launch
vehicle structure; evaluate com
mand system. 

Max . dyn amic pressure a bort; 
same as LJ- l. 

High-altitude abort; evaluate 
launch, abort, a nd reentry dy
nami cs on SIC; recovery. 

Max . dy,n amic press ure abort; 
same as LJ- IA ; evaluate la unch 
a nd a bort. 

Off-the-pad a bort ; qualify stru c
ture a nd la un ch escape system 
for sim ulated pad abort. 

Ballistic flight ; SIC-launch-vehicle 
compatibility; thermal loads in 
criti cal abort. 

Max . dynamic pressure abort; 
qualify lau nch escape system 
and struct ure. 

Suborbital flight ; qualify S/C
la un ch- ve hi cle compat ibili ty, 
posigradcs, ASCS. 

1 Simulated ma lL _I Suborbital flight ; same as MR- L __ 

Chimpanzee_ _ _ _ Suborbital flig ht ; qualify ECS, 
la nding bag. 

Ballistic flight ; same as MA- L __ _ 
Max. dynamic preSSllre abort; 

same as LJ- 5. 

Summary of results e 

Object. not met; inadvertent 
abort initiated during co unt
down. 

Successful. 

Successfu l. 

Primary object. not met; escape 
motor ignition was late during 
reduced press ure region. 

Succ('ssful. 

Successful. 

Su ccess ful; ex p e nd e d ro c ket 
motor and tower not separated 
as quickly as expected . 

Object. pot met; mission failed at 
abou t 60 sec after lift-off; SI C 
not recovered. 

Object. not met; SIC did not 
separate from la unch vehicle. 

T est object. not met; launch vc
hiclc shutdown at lif t-off; SI C 
la nding systcm co rrectly de
ployed. 

Successfu l ; c u to ff o ve r s p eed 
caused overshoot. 

Successful; laun ch vehicle failed 
to sh utdown until fuel deple
tion, SI C' overshot by 130 
miles. 

Successful. 
Object. not met; escape rocket 

ignited earl y; SIC recovered 
in tact. 

-- - - -----~~-



~~~--- --~ 

MR-BD __ _ BP _______ -' Mar. 24, 1961 00:08:23 

MA-3 _____ J SIC 8 _____ -1 Apr. 25,1961 00:07:19 

LJ-5B _____ J SIC 14A __ -I Apr. 28, 1961 00:05:25 

MR-3 _____ J SIC 7 _____ -1 May 5,1961 00:15:22 

MR-4 _____ J SIC 1L ___ -I July 21,1961 00:15:37 

MA-4 _____ J SIC 8A ____ I Sept. 13, 1961 01:49:20 

MA-5 _____ -' SIC 9 ______ 1 Nov. 29, 1961 03:20:59 

MA-6 _____ -' SIC 13 _____ 1 Feb. 20,1962 04:55:23 

MA-7 _____ J SIC 18 _____ 1 May 24,1962 04:56:05 

MA-8 _____ -' SIC 16 _____ 1 Oct. 3,1962 09':13:11 

MA-9 _____ J SIC 20 _____ 1 May 15,1963 34:19:49 

Sim ulated man' __ 

Alan B. Shepard_ 

Virgil 1. Gris
som. 

Suborbital flight; evaluate modi
fications to correct MR-1 and 
MR-2 malfunctions. 

One-pass orbital flight; evaluate 
all SIC systems, network, re
covery forces. 

Max. dynamic pressure abort; 
same as LJ-5 and LJ-5A. 

Suborbital flight; familiarize man 
with space flight; evaluate re
sponse and SIC control. 

Suborbital flight; same as MR-3 __ 

Simulated man_-' One-pass orbital flight ; same as 
MA-3. 

Chimpanzee ____ 1 Three-pass orbital flight; qualify 
all systems, network, for orbital 
flight recovery. 

John H. Glenn, I Three-pass orbi tal flight; evaluate 
Jr. effects on and performance of 

astronaut in space; astronaut 's 
evaluation of SIC and support. 

M. Scott Three-pass orbital fljght; same as 
Carpenter. MA-6; evaluate SIC modifica

tions an d network. 

Walter M. 
Schirra, Jr. 

L. Gordon 
Cooper, Jr. 

Six-pass orbital flight; same as 
MA-6 and MA-7 except for 
extended duration. 

Twenty-two pass orbital flight; 
evaluate effects on man of up 
to 1 day in space; verify man 
as primary SIC system. 

• Duration measured from ]ift-<l!I to landing. 

Successful. 

Object. not met; launch vehicle 
failed to follow roll program ; 
SIC escape system operated. 

Successful. 

Successful; first American astro
naut in space. 

Successful; premature hatch re
lease caused SIC to take on 
water and sink; astronaut re
covered. 

Successful; open circuit in control 
system caused SIC to land 75 
miles uprange; SIC recovered. 

Successful ; control system mal
function terminated flight after 
two passes. 

Successful; first American to orbit 
earth; control system malfunc
tion required manual r etrofire 
and reentry; erroneo us TIM 
signal, retropack retained 
through reentry; SIC landed 
40 miles uprange. 

Successful; horizon scanner cir
cuit malfunction required man
ual retrofire; yaw error caused 
SIC to land 250 miles down
range, recovery in 3 hr. 

Successful; partially blocked ECS 
coolant valve delayed stabiliz
ing suit temperature until 2nd 
pass; SIC landed 4~ miles from 
primary recovery ship. 

Successful; short circuit late in 
flight disabled ASCS, inverters, 
prompted manual retrofire and 
reentry; SIC landed 4~ miles 
from ship . 

• LJ-Llttlo Joo launch vchlcle mission; MAMercury-Atlas (launch vehicle) mission; MR
Mercury-Redstone (launch veblclo) mission; BD-Booster development. 

til b BP-Bollcrplate spacecraft; SIC-spacecraft; SIC 10, 12, 15, 17, 19 not used In !light program. ,...... 
d ASCS-automatic stabilization and control systems; ECS-environmcnlal control system. 
• Objcct.- ohjcctivrs of flight; prop.-propellant; TIM Ielemetry. 



Table3-II.-Swmmary of Modifications to MA-9 Spacecraft 

System 

Spacecraft control 
sy tern. 

Communications 
sy terns. 

Instrumentation 
system. 

Life support systems __ 

Electrical and 
sequential systems. 

Modification 

1. Removed rate control system (RSCS) 
2. Added 15-pound-capacity fuel tank 
3. In tailed modified \- and 6-pound 

thrust chambers 
4. Installed interconnect valve 

1. Removed backup UHF voice trans
mitter 

2. In tailed slow-scan television unit 

I. Deleted backup telemetry transmitter 

2. Changed recorder speed from lYs ips 
to 1 %6 ips and programed 

3. Deleted periscope 

4. Deleted low-level commutator 

I. Added 4 Ib of breathing oxygen 
2. Installed parallel su it -coolant control 

valve 
3. Added inline condensate trap 

4. Added urine and condensate transfer 
systems with manual operation 

5. Added 9 Ib of cooling water 

6. Added 4.5 Ib of drinking water 

7. Added 0.8 Ib of C02 adsorber 

1. Replaced two 1,500 watt-hour batter ie~ 

with two 3,000 watt-hour units 
2. Replaced two of three inverters 

"Tank Intentionally serviced to only 10. lb. of fuel. 

Justification 

1. Notneces ary;reducedweight by12lb 
2. Additional control capability • 
3. Improved reliability and operating 

characteristics 
4. Improved control-fuel management 

1. l;'rimary unit reliable, reduced weight 
by 31b 

2. Inflight evaluation of TV for ground 
monitoring of astronaut and instru
ments 

I. Primary unit reliable, reduced weight 
by 21b 

2. Greater flight coverage necessary with-
out changing recorder or reel size 

3. Reduce weight by 761b; unnecessary 
for att itude reference 

4. Served it purpose on previous f1igbts 

l. Necessary for extended mi sion 
2. Added reliability in case of partial valve 

blockage a experienced in MA-8 
3. Existing condensate system believed 

ineffective 
4. Increase urine and condensate storage 

capabil ity because of extended mis-
sion 

5. Increase cooling capability because of 
mission 

6. Necessary for increased mission dura-
tion 

7. Necessary for increased mission dura-
tion 

1. ecessary for extended flight duration 

2. Improved thermal and operating prop
erties 

four of the five umbilicals, two between the 
spacecraft and the adapter and three between 
the spacecraft and the retropackage (fig. 3-8) 
failed to separate in a normal maImer. Later 
analysis revealed that each of the malfunc
tioned disconnects (see fig . 3-9), which normally 
contained a dual charge came from a special 
test lot which did not contain the main charge 
of explosive powder. Somehow, this lot had 
been improperly marked as intended for flight 
hard ware. The umbilical which separated 
normally contained the intended amount of ex
plosive and came from a properly identified lot. 
The four umbilicals which failed to separate 

pyroteclmically were released through actuation 
of a backup mechanical device. This experience 
points up the necessity for close control of flight 
articles and a means for establishing that the 
hardware intended for flight satisfies prescribed 
specifications. 
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The landino- system, which includes the main, 
resen'e, and drogue- tabilization parachutes 
and the landing-shock attenuation system 
(landing bag), has never failed in flight during 
the production-spacecraft flight program. In 
the second Mercury-Redstone mission, the heat 
shield was lost after landing because the metal 
retaining straps and landing-bag material to 



which the shield was attached failed as a result 
of wave action and strengthening of existing 
straps for later spacecraft eliminated this prob
lem. The only other anomalies in the operation 
of the landing system were concerned with the 
altitude of parachute deploynlent, and these 
anomalies are discussed in the Electrical and 
Sequential Systems section. The successful 
performance of the landing system, particularly 
the parachutes, can be attributed to a thorough 
test program involving some 80 air drops of 
full-scale spacecraft. 

FIGURE 3--8.-Spacecraft photograph displaying retro
rocket umbilicals. 

The rocket motors include the lawlch-escape 
motor, the retrorockets, the posigrade rockets, 
and the launch-escape-tower jettison motor. All 
of the rocket motors used solid propellants, and 
their nominal thrust values are indicated in 
table 3-III. Each of these rocket systems has 
operated satisfactorily throughout the Mercury 
flight program. It was found early in the pro-

gram that the launch-escape tower did not 
epa rate rapidly enough from the spacecraft 

after an off-the-pad abort test because of thrust 
impingement 011 the tower; therefore, the 
tow'er-jettison rocket-nozzle configuration was 
subsequently changed from a one- to a three
nozzle arrangement. Because of reliable 
launch-\'ehicle operation, the launch-escape 
system wa ne\-er needed for an atmospheric 
abort during the manned flight program~ and 
the large escape motor successfully ignited each 
time when the system was normally jettisoned. 
~\..n abort, ho\\-ever, occurred during the un
manned MA-3 mission. and the system operated 
satisfactorily. 

Bridgewlre. Ignition 
chorge 

FIGURE 3-9.- Schematic diagram of explo ive umbilical 
disconnects. 

T fibl e 3-1I1.-N omi nal Rocket AI oto-I' 
(' haracteri$tws 

Approxi-
Num- ominal mate 

Rocket motor ber of thrust burning 
motors each, Ib time each, 

sec 

Escape __ ____ __ 1 52, 000 1 
Tower jettison __ I 800 1.5 
Posigrade ____ __ 3 400 1 
Retrograde ___ __ 3 1,000 10 

The internal spacecraft structure has been 
compromised only once during a mission critical 
situation, a record which is essentially proved 
by the fact that water, following an ocean land
ing, had never entered the spacecraft in appre
ciable amounts, except in one instance, because 
of a structural failure. In the MR-2 mission 
following landing recontact of the heat shield 
with the large pressure bulkhead caused punc
turing that resulted in a sizable leakage rate. 
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The spacecraft was recovered, however, \Yithin 
,1 safe period. During postflight inspections of 
nJI manned spacecraft, some e\' idence of re
contact by the heat shield upon landing has been 
present, but this damage to the large pressUl'e 
bulkhead has been slight. The integrity of the 
spacecraft's loael-carrying structUl'e was espe
cially proven during the Little .Toe flight pro
gram. In one of these flight, the late ignition 
of one of the Little .Joe rocket motor causeel 
the trajectory to be considerably flattened, and 
,tS a result the spacecraft was exposed to loading 
conditions approximately h\'ice those expected 
for a normal flight. 

Spacecraft Control System 

The spacecraft control system provides for 
attitude control and rate stabilization of the 
spacecraft during the orbital and reentry 
phases. In addition to the system electronics, 
the spacecraft control system is composed of 
two independent reaction control systems 
(ReS), one of which supplied fuel for the auto
matic stabilization and con trol system (ASeS) 
and fly-by-wire (FEW) modes and the other 
which, until MA-9, supplied the manual pro
portional (MP) and the rate stabilization and 
control system (RSCS) modes. The RSeS 
unit was installed in the MR-4 and subsequent 
flights as a backup to one of the secondary 
modes of the ASeS, that of auxiliary damping. 
This unit was removed as unnecessary for the 
MA-9 flight, with major deciding factors being 
its high fuel-consumption characteristics and 
weight. The FEW and MP modes were avail
able for direct manual control by the astronaut, 
initially as backups to the ASeS and in the 
final two orbital flights as modes of equal pri
ority. Although the control system has oper
ated adequately in all of the manned flights, 
largely because of the ability of the pilot to ex
ercise precise attitude control manually, this 
system has exhibited failures of one type or 
another in nearly every flight. The one ex
ception was the six-pass mission of Astronaut 
Schirm, in which the system operated cor
rectly. 

The single most prevalent malfunction in the 
control system during the early manned flight 
program was the intermittent failure of the 
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silla ll I-pound thrust-chamber assemblies 
(th ruster). III addition, dlll'ing a manned 
sllborbital fli ght PIR-:1) a (i-pound t.hruster 
a 1 0 failed to produce thrust "'hen l'equired. 
J)uring the ~L\-;i Right, the mission duration 
\\'as t'E'l'lllinnted e,\l'ly becau e of a failure in the 
thl'ust chambel' as,'embly. Dlll'ing the flight 
of .\ stl'onallt Glenn, intermittent failures of 
the I-pound pitch and ya\\' thrusters \\'ould have 
callsed a simi lar early termination of the mis
sion had thE' pilot not been present to exercise 
his mannal cont.rol option. Immediately fol
lowing the first inflight thruster failUl'e ,a com
plete analysis \I'a begun to determine the exact 
cause of the system discrepancy. In the post
Right in pections for the MR-3, ~L\-:). and 
:\L\-(; spacecmft, mall particles \\'ere dis
co \'el'ed at crit'ical points in the thrust chamber 
assembly, and for the :\L\-5 mi sion it large 
meta 1 cleposi t wh ich partia 11}' blocked the 
thruster orifice \\'as founel. .\lthough thrl1stel' 
ilia ]:functions were experienced during tIlE' 
:\L\--:l Hight, t.he postflight inspection did not 
reveal any thruster valve contamination. The 
exact mechanism for transporting these parti
cles. some of \\'hich \I'ere fOlmd to be broken 
pieces from the stainless-steel dutch-weave 
screens which di tributed the flow, to upst.ream 
point is sti ll wlkno\Tn. Three teps were 
taken for the IA-7 mi sion to correct this 
anomaly, one being the replacement of the 
clutch-\yeave screens with a combination of a 
stainless-steel fuel distribution plate and plati
num screen, another being the reduction of t.he 
bore and size of the heat barrier, and the third 
being the relocation of the fuel-metering orifice 
to the upstream side of the solenoid valve (ref. 
8). 'While these changes constituted tlle MA-7 
modification, a more refined design change was 
being developed and qualified in the Project 
Orbit altitude chamber tests. This configura
tion, compared in figure 3-10 \yith previous 
I-pound thruster configurations, involved both 
the 1- and 6-pound thrusters and \\'as installed 
in the M ... \ -9 spacecraft. No thruster failure 
of this type occurred on either the M .. '\.-7, 
MA-8, 01' MA-9 flights aftel' the modifications 
had been successively incorporated, 



MA- 6 confiQurol1on 

Modl' l ~d 
solenoid 

FIGURE 3-10.-Compal'ison of I-pound thrust-chamber 
configura tions. 

The horizon scanners, which were used to pro
vide an external reference for the attitude 
gyros, were a source of difficulty in the earlier 
orbital flights. In the MR-4 flight after to\\er 
jettisoning, the scanner was observed to be gen
erating wlexpected ignore signals, the cause of 
which was later traced to the impingement and 
heating effects caused by the ignition of the 
launch-escape rocket. A modification to the 
horizon-scanner cover eliminated this problem. 

In the MA-4 flight, both scanners exhibited 
output variations which could not be correlated 
with attitude changes, and this anomaly was 
subsequently found to have been partially 
caused by "cold-cloud effects"; in addition, a 
shorted capacitor in the scanner circuit contrib
uted to the attitude discrepancy. Since the 
scanner unit had been designed without accu
rately taking into account the effect of high
altitude cloud formations in the view field, a 
temporary modification of altering the bias 
levels was made for the MA-5 flight, but this 
change did not completely eliminate the prob
lem. Further system refinement involving sig
nal clipping for the earth portion of the view 
resulted in a successful modification for the 
first manned orbital flight. Since that time, 
only isolated occurrences of "cold-cloud effects" 
have been observed. During the MA-7 flight, 
a horizon-scanner circuit failure (see ref. 8) of 
another type occurred, but because the an
tenna canister was normally jettisoned prior to 

landing, it was impossible to conduct a post
flight inspection of the hardware and deter
mine the cause of the failure. This malfunc
tion, which occurred in the pitch scanner, is 
believed to have been random in nature within 
t.he scanner circuitry. 

The only remaining control system problem 
of any consequence during the full-scale flight 
program vms the existence of an open circuit in 
the pitch-rate gyro input to the amplifier-cal
ibrator (Amp-Cal), or autopilot, during the 
MA-4 mission. The Amp-Cal is the electronic 
unit which g~nerates automatic control system 
logic for the various ASCS operating modes. 
The partial loss of gyro information to the auto
pilot caused the spacecraft attitude to be in 
error at retrofire, which in turn resulted in the 
)IA-4 spacecraft's landing some 75 nautical 
miles up range of the intended point. This 
malfunction was either not detected during 
preflight tests or it occurred during the flight. 

Although the control system performed satis
factorily during Astronaut Cooper's mission, an 
electrical short circuit, w'hich occurred at two 
of the powel'-carrying plugs into the aut.opilot 
and resulted in the loss of the automatic control 
mode during the final fe\y orbital passes. How
ever, because this malfunction occurred at this 
specific interface and is primarily of an electri
cal nature, it is discussed in a lat.er paragraph 
under Electrical and Sequential Systems. Be
cause of the loss of the automatic control mode 
during the retrofire and reentry flight maneu
vers, the astronaut conducted these maneuver 
by using bot.h manual modes available to him. 

The only other major modifications to the 
control system for the 1-day mission of .Astro
naut Cooper were the addition of a 15-pound
capacity fuel tank, which is sho\yn in figure 
~-11, and the incorporation of the interconnect 
valve between the two RCS systems for better 
fuel utilization, in an emergency, and for more 
effective fuel jettisoning. 

Comnlunications Systems 

The original design configuration of the com
munications systems proved to have been the 
most conservative of all of the major systems. 
These systems--the voice transceivers, the radar 
beacons, the location aids, and the command re
ceivers-operated satisfactorily throughout the 
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flight. program. Becau e of the excellent per
fonnance of the 'e systems, some of their backup 
units were deleted, includin o' one of the t\yO 
command receivers and decoder and the high 
frequency (HF) recovery tran ceiver for the 
~1A- <tnd MA-D flights and the ultra-high 
frequency CCHF) backup yoice trnn ceiver fOl' 
the MA-9 flight. One of the t,,-o "CHF tele
met.ry transmitters, "'hich were part of the 
instrumentation ystem, was also deleted as un
necessary for the ~L\-!) mission. A slo"-scan 
television system, sho"n in figure 3-12, \yas in
clude 1 for evaluation aboard the Faith 7 space
craft. but the quality and usefulness of its 
transmissions were not atisfact.ory. 

In the initial two manned orbital flights, it 
was noted that signal \yere not being received 
from the HF recovery transmitter, but because 
of the circumstances at the time of recovery 
fmd the uncertainty of HF reception in the land
ing area, it could not be established that an 
anomaly existed. However, when this discrep
ancy still existed on the MA-8 mission, atten-

FIGURE 3-11.-Auxiliary reaction control system fuel 
tank. 
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tioll wus directed to the ineffectiveness of the 
TIF recoyery beacon . Careful analysis revealed 
that \yhen the HF "whip" antenna was pyro
technically deployed upon landing, the space
(Taft \\'a usually not completely erect in the 
,Yater. The combination of thp- electric:a.lly 
('onducting products of combustion from the ex
plo ive charge used to extend this antenna and 
the fact that it \yas extended under water are 
believe 1 to be the cause of this communications 
anomaly. The antenna was subsequently de
ployed by using pre surized nitrogen gas, "hich 
is nonconductive, and it was programed such 
that deployment would not occur until the 
antenna was clear of the \yater . Reception 
from this beacon \\'a. sati sfactory during the 
~L\-9 mission. 

For the MA-8 Hight, a pail' of more sensitive 
microphones was installed in the pilot's helmet, 
,tlld the increased sensitivity apparently caused 
the background noise from the launch vehicle 
to trigger the voice-operated relay in the air
ground circuit. For the ~L\..-9 mi sion, these 
microphones \yere modified to reduce back
grolmd noise sensitivity such that this trigger
ing action ceased. 

Right-angie lens 

FIGURE 3-12.-Television system e\'aluated during 
MA-9. 

-- --_._---



Reports of reception of HF voice communica
tions during the first three manned orbital 
flights \,ere somewhat inconsistent with regard 
to quality, but the periods allowed for a com
plete inflight test of the HF voice equipment 
were also very brief. At any rate, because of 
reports that reception of HF voice signals dur
ing the first two manned orbital flights was 
unsatisfactory, a special HF antenna was 
installed on the retropackage for the MA-8 
flight (see ref. 10). There were reports of ex
cellent reception of signals from this antenna 
during the flight at ranges exceeding 2,000 nau
tical miles, while other reports stated that even 
when the spacecraft was nearly overhead, the 
reception was poor to unreadable. This incon
sistency is not clearly understood, but the effects 
of spacecraft attitude at the time of transmis
sion, the atmospheric propagation character
istics at the time of contact, and the status of 
operational ground equipment rema.in as un
known variables. A more closely controlled 
test of this special di pole antenna was conducted 
during the MA-9 flight, and it was fully suc
cessful. Although HF voice transmissions 
were heard during MA-8, the results of MA-9 
were more consistent and indicated reliable op
eration. It might be mentioned that both the 
pilots and ground-control personnel preferred 
the UHF voice equipment to the HF system, 
particularly since none of the missions were such 
that nearly continuous communications were re
quired. The UHF communications of course , , 
are limited to essentially line-of-sight ranges, 
but have signal-to-noise characteristics superior 
to those of HF in flight. However, the MA-9 
astronaut found HF communications quite use
ful during the long periQds in which he could 
not make UHF contact with a network station. 

Although the command system has never been 
exercised for a commanded abort, its perform
ance has been entirely satisfactory during other 
inflight exercises, such as the reception of sig
nals for instrumentation calibration in all 
orbital flights and for an emergency voice com
munications test and a commanded wake-up 
tone in the MA-9 mission. For the unmanned 
orbital flights, MA-4 and MA-5, the command 
system was successfully used to control the 
operation of the spacecraft and bring it safely 
back from orbit. 

707-0(;60-63-5 

Instrumentation System 

The instrumentation system monitored over 
100 performance variables and events throuo-h-o 
out the spacecra it, and the operation of this sys-
tem was satisfactory throughout the entire Mer
cury program. The system was designed with 
enough flexibility to incorporate required in
strumentation changes as the program pro
gressed. In the manned orbital flio-ht phase it 
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was eSlred to haye a more complete tempera-
ture. survey at discrete spacecraft points, pri
marIly on the spacecraft aftetbody; and a low
level commutator circuit was installed. This 
unit was deleted from the ~fA-9 spacecraft as 
having served its purpose and to save weight. 
The confidence in the telemetry transmitters 
through the third manned orbital flight led to a 
decision to eliminate one of the two redundant 
units from the Faith 7 spacecraft to save weight. 
The onboard recording capacity for the MA-9 
flight was extended by changing the tape speed 
from 1% inches per second (ips) to 1%6 ips and 
reprograming the operation periods such that 
only essential information was recorded during 
the expected 34-hour period. 

Probably the most widely known system mal
function in the entire Mercury proo-ram is that 

• 0 

assOCIated with the failure of a limit switch 
which sensed heat-shield release. During the 
MA-6 mission, ground-control personnel re
ceived a telemetry signal which indicated that 
the heat shield had been prematurely unlatched 
from the spacecraft. Although it was believed 
that this signal was improper and involved an 
instrumentation failure, a decision was made to 
reenter with the retropackage attached to in
sure that the heat shield would not part from 
the spacecraft during the critical reentry heat
ing period. A postflight examination of the 
instrumentation revealed that a limit switch 
had a bent and loose shaft (shown in fig. 3-13) 
and that manipulation of the sensor \yithout ap
preciably displacing the sensing shaft would 
generate an erroneous signal. This experience 
prompted a change in the installation technique 
H,nd a directive for tighter quality-control stand
ards to insure that prescribed manufacturing 
tolerances would be maintained. This type of 
malfunction did not recur in subsequent flights. 
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Bent 

FIGURE 3-13.-MA-6 limit switch used to sense heat-shield release. 

Early in the flight program, beginning with 
the Little Joe 5 mission, the mechanical space
craft clock was found to be sensitive to accelera
tions in excess of 5g. An electronic digital clock 
was substituted for this unit and operated satis
factorily. 

During the MA-7 mission, the blood-pressure 
measuring system (BPMS) yielded data which 
were of only marginal value. The system was 
thoroughly checked out following the flight, and 
no major system malfunction was found. It 
was shown, however, that proper techniques, in
cluding establishing a proper amplifier gain 
setting, correlation with clinically measured 
values, and the fitting of the pressure cuff to 
the individual flight astronaut, were not well 
understood. A thorough review of the entire 
system, its operating characteristics, and the 
preflight calibration procedures was conducted 
in the months after the MA-7 flight, and the 
data quality for the MA-8 and MA-9 missions 
was correspondingly improyed and resulted in 
usable ,·alues. A discussion of this anomaly 
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from a medical standpoint is presented in the 
Aeromedical Preparations paper. 

During the MA-9 mission, the programer, 
which automatically controls the operation and 
sequence of events of certain spacecraft sys
tems, exhibited two anomalies, one inherent 
and the other resulting from a structural fail
ure. The inherent anomaly, evident to varying 
degrees in previous flights, involved a sensitive 
control circuit containing transistors which 
actuated power relays to operate the programer. 
This circuit was sensitive to certain input volt
age transients which occasionally caused un
desired programer operation. Prior to the 
~\..-9 flight, a loading resistor had been added 
to reduce the inherent sensitivity, und an on
off SW'itch had been incorporated so that the pilot 
could shut the system clo'Yl1 if improper opera
tioll OCCUlTed. On t.,\"o occasions, the unit was 
inadvertently trigo'ered and continued to call 
for instrumentation calibrations, one of its pro
gramed function s. On both occasions. the 
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astronaut tumed the system off, and no serious 
consequences resulted, but the need to improve 
system design for future programs in this 
area, particularly for transistorized circuits, is 
exemplified. 

The other programer anomaly, although in a 
separate section of the system, in vol ved the 
shearing of a pin used to maintain alinement of 
a gear in the programer driye mechanism. Fig
ure 3-14 depicts the misalined gear, ,,-hich re
sulted in an inflight binding of the programer 
and the preclusion of a significant portion of 
recorded data during the midpoint of the MJ-\..-
9 flight until the astronaut switched from pro
gramed to continuous operation. 

During the MA-9 flight, the respiration rate 
sensor failed to yield reliable data during and 
after the fifth orbital pass, but other sources 
of this information were found to be 9dequate. 

FIGURE 3-14.-Misalined gear in MA-9 programer. 

- .-- ------

A postflight in\"estig;ltioll of the system dis
closed a broken solder joint at the attachment 
point of the sensor lead. 

Life.Support Systems 

The life-support systems primarily provide 
for control of the cabin and suit atmospheres, 
management of metabolic-,,-aste products, and 
the supply of food and liquid for the astronaut. 
The major ('h,\nges to the ~L\..-9 life-support 
systems, including the environmental control 
system (ECS) (fig. 8-15), from those of previ
ous missions \Yere accomplished primHxily in 
support of the increased mission time, and the 
most significant modifications were as follows: 

(1) Addition of about 4: pounds of primary 
breathing oxygen (02 ), stored under pressure, 
for a nominal total of 12 pounds in the system. 

(2) Increase in the carbon-dioxide (C02 ) 

adsorber, lithium hydroxide (LiOR), quantity 
from 4.6 to 5.4 pounds. The amount of acti 
vated charcoal, as the odor absorbor, was de
creased from 1.0 to 0.2 pound, which was 
sufficient. 

(3) Increase in the stored coolant-system 
water from 39 pounds to 48 pounds. 

(4) Increase in the capability of the urine 
collection and storage system. 

(5) Addition of an improved condensate col
lection and storage system, including a new 
wick-type condensate trap (shown in fig. 3-16) 
to extract free mIter from the suit circuit of 
the ECS. 

(6) Increase of the stored drinking ,yater by 
4.5 pounds for a total of 10 pounds of potable 
water. 

FIGURE 3-1i5.-Environmental control system sche· 
matic diagram. 
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A parallel coolant control valve (CCV) 
shown in the upper right corner of figure 3-17 
was added in the suit cooling-water circuit for 
redundancy with the primary valve (top-left 
on the cont.rol plate) in the event of a serious 
valve blockage by contamination, which was 
experienced in the MA-8 mission. 

The operation of the life-support equipment 
during the MA-8 mission was normal, except 
that the suit-circuit CCV was partially blocked 
by solidified lubricant and delayed the astro
naut's stabilization of the cooling system at a 
comfortable level. Preflight procedures were 
changed for the MA-9 mission so that the CCV's 
were cleaned and properly lubricated prior to 
flight, but after the manned systems tests. The 
cooling "ater was also passed through a 0.1!) 
micron filt.er before being transferred into the 
spacecraft. Blocking of the CCV during the 
nL.\..-9 flight was not experienced. However, 
the astronaut was required to make a large 
number of minor changes to the suit CCV set
ting in an attempt to maintain the heat-ex
changer dome temperature, which was the cool
ing system control parameter, within the desired 
range. J 0 system deficiencies or hard "are 
malfunctions were found during the postflight 
in pect-ion or testing. It is a characteristic of 

EMER 02 

EMER ....... NORM 

FIGURE 3-17.-Redunc1ant coolant control valve for 
MA.-9. 

the system that changes in metabolic and ex
ternal suit-circuit heat loads as a result of 
changes in the ast ronaut's level of activity, open 
visor operation, solar heat on the spacecraft, 
and int.ernal spacecraft equipment heating will 
be experienced and will be reflected in the 
coolant requirements for the suit heat ex
changer. These heat-load changes are not radi
cal under normal conditions and the corre
sponding coolant flow changes would be small 
compared with the capacity of the CCV. It is 
quite possible that the sensitivity of this small
orifice YalYe, together "itll the astronaut's nor
mally varying: metabolic heat loads, could have 
resulted in the need for frequent coolant-flow 
adjustment. 

.\n inline condensate trap, sho\,n in figure 
3-16, "as designed to remove excess water from 
the suit-inlet hose and "as installed near the en
trance point. on the suit. The condensate trap 
was activated periodically according to the 
flight plan by the astronaut's opening a hose 
clamp on the ,yater outlet line from the trap. 
Condensate water ,yas observed by the astro
naut. to hllYe been flowing through thi line, 
indicating that free water had probably passed 
around the sponge. 

During the 21st orbital pass, the carbon 
dioxide (C02 ) level at the LiOH canister out
let began to show an incre.:'1se on the C02 meter. 
Postflight chemical analysis of the canister 
showed definite channeling of the flow through 
the canister. Channeling i the localized or 
restricted passage of gas . through the canister, 
rather than a uniform flow for maximum CO2 

adsorption. This channelino-, which could re
duce the effective canister lifetime, has never 
been experienced during ground testing or dur
ing any previous Mercury flight. Based on the 
amount of unused LiOn at the end of the flight, 
ltpproximately 27 hours of normal usage re
mained. However, the actual operating capa
bilit.y of the canister could not be establi hed 
because of the channeling effects. The exact 
reason for its occurring on MA-9 could not be 
established. 

The cabin coolant water and fan were turned 
off according to the flio-ht plan durino- much of 
the MA-9 mission in order to evaluate the effec
tiveness of the cabin cooling circuit. During 
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this time, the electrical load varied according to 
mission requirements, and the cabin tempera
ture was observed to cycle between 85 ° F and 
95° F, as indicated in figure 3-18. Reduction in 
the electrical load during this no-cooling period 
resulted in corresponding reduction in cabin 
temperature. It is concluded that cabin cooling 
lYas not required during periods in which the 
Mercury spacecraft electrical system was pow
ereddown. 

Problems were encountered during MA-9 
with the condensate transfer system. The needle 
of the hand-operated pump, used to transfer 
liquid from the condensate tank to another con
tainer, became clogged with metal shavings 
from the pump shaft and the condensate could 
not be transferred. Normally, free ",'ater re
moved by the condensate trap and sponge sepa
rator flowed directly to the condensate tank, 
from \yhich it was then intended to be pumped 
to storage bags. The condensate tank contained 
n porous plus to relieve the gas pumped from 
the ponge into the tank by the action of the 
sponge separator. Since it. was known that this 
plug could pass ",atel" \yhen the tank became 
nearly filled, the astronaut elected to discontinue 
operation of the condensaJe trap ,,-hen the trans
fer pump became clogged. This action was 
taken to st.op further flo"- from the trap to the 
tank and thereby help to preclude \yater from 
being released into the cabin. 

No lllillfunction of the life-support system 
which compromised the mission or presented a 
marginal condition to the man occurred during 
any of the manned Mercury missions. Although 
minor malfunctions of equipment occurred on 
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FIGURE 3-18.-Time history of MA-9 spacecraft cabin 
tern pera ture. 
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these flights, some of which were alleviated by 
the astronaut, none of these were repeated on 
sLlccessive flights . The suit cooling system has 
exhibited a history of undesirable operation, 
characterized by elevated suit inlet tempera
tures, wet undergarments, and a general lack of 
llstronaut comfort. HO"'ever, metabolic heat 
loads were removed sufficiently to keep body 
temperatures well below a physiologically mar
ginal value. The CAuses of these cooling system 
problems for the suit circuit were twofold: 

(1) Selection of an improper cooling system 
control parameter during the initial design 
period. 

(2) Ineffectiveness of the suit-cooling-circuit 
\,",ltel' separator because of the unpredicted be
havior of free liquid in a weightless condition . 

Ground testing showed that the steam ex
haust duct temperature used in MA-6 and MA-
7 missions was not an adequate control param
eter for controlling the operation of the heat 
exchanger. A probe, which sensed the steam 
temperature at the heat-exchanger dome (see 
fig. 3-19) between the two coolant evaporating 
passes, provided a more rapidly responding in
dication of the heat-exchanger operation. This 
control temperature parameter was used during 
the MA-8 and MA-9 flights with satisfactory 
results. The suit-in Jet temperature range of 
60° F to 70° F during most of these t\yo flights 
was more comfortable than the 75° F to 80° F 
range experienced during M:.A.-6 and IA-7. 
See figure 3-20 for a summary of suit-inlet tem
peratures experienced during the four manned 
orbital flights. 

Heal-exchanger 
dome -

-MA-8 and MA-9 
lemperalure 

moniToring poinT 

pass 

- -Temperoture - monitoring 
pain I before MA - 8 

FIGURE 3-19.-Temperatllre monitoring pOints on heat 
exchangers. 
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Other ground tests showed that water in the 
suit circuit, when condensed from the gas 
stream in the heat exchanger, was not carried 
by the gas flow to the sponge separator_ This 
water is believed to have been held under weight
lessness to the metal surfaces by surface tension 
and flowed from the cooling surfaces to the duct 
walls, thereby probably passing around the 
sponge in the separator. The condensate trap, 
which was installed in the MA-9 ECS, verified 
the need for a trap which will remove free con
densate water traveling along the duct walls. 
Missions of even longer durations will require 
the extraction of all free condensate to keep the 
astronaut's body dry and thereby to obtain max
imum comfort and hygiene_ 

Electrical and Sequential Systems 

Except fol' some early development problems 
in tho sequential system, this system group has 
pel'fol'med satisfactorily throughout the ~Ier
cury program_ Although there ,yere no serious 
sequential problems throughout the manned 
flight program, there was an early deployment 

of the main parachute cll1l'ing the )II{-:I- mission 
and of the drogue parachute dlll'ing ~L\'-(j . The 
reasons for these prematUl'e deployments ha\-e 
neyer been fully understood, ~il1ce 110 system 
malfullction could be found during exhaustiYe 
postflight testing_ During the later manned or
bital missions, a modification to the sensing cir
cuits for these sequential functions guarded 
against premature automatic deployment. The 
contractor was instructed to conduct a single
point failure analysis, which involved a detailed 
study of the electrical and sequential circuitry 
to establish all possible failure modes, and this 
analysis was conducted for all space('J'aft sys
tems before the ~L\'-T flight. The results of this 
study were evaluated for failure conditions that 
',ould singularly jeopardize flight afety, and 
appropriate modifications were incorporated 
into the M.A-7 and subsequent spacecraft to im
prove reliability_ The greater portion of these 
changes involved the electrical and sequential 
systems becau e of their unique relationship to 
critical mission functions_ These changes dic
tated paralleling of redundant sensing ele-
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ments in some cases in which the actuation of 
either element could initiate the proper fllnc
tion. In other cases ,,·here it "·,IS important 
that an event signal not be sent early, some 
elements ·were changed to a series function, a . 
was done for the parachute-deployment 
circuitry. 

The primary change to the electrical system 
for the MA-9 mission was the replacement of 
two 1,500-watt-hour batteries with two 3,000-
\\att-hour batteries. This change brought the 
po"er supply up to one 1,500-,,-att-honr and 
five 3,000-watt-hour batteries. 

During the early p·hases of the flight pro
gram, difficulty "as experienced in maintaining 
the temperatures of the eJectrical inverters be
low the maximum recommended operating 
leyel. A cooling system ,,"as subsequently in
stalled for the h,o main il1Yerters, but con
tamination problems and the limited effectiye
ness of this cooling system did not alle \·iate the 
elevated temperature situation appreciably. 
Howeyer, continued operation of these im-erters 
from mission to mission, in conjunction with 
ground test results, ,,-ithout experiencing a tem
perature-associated failure, provided sufficient 
confidence that these units would operate satis
factorily . Finally, for the M.A .. -9 mission, 
modified inverters with improved thermal char
acteristics were installed in place of two of the 
old style units (main 250 v-amp and 150 v-amp) 
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l\,nd the open-cycle evaporative cooling system 
was deleted. The three spacecraft inverters 
functioned atisfactorily until late in the MA-9 
flight when an electrical short circuit prevented 
their operating properly. 

In the MA-9 flight, the failure which caused 
the greatest concern was first recognized at the 
early illumination of the 0.05g sequence light, 
\,hich indicated that the automatic stabilization 
and control system (ASCS) had possibly 
switched to its reentry mode of operation, which 
\,ould have included the initiation of rate 
damping and a steady pacecraft roll rate. 
Subsequent checks by the astronaut revealed, in 
fact, that this control mode had been enabled. 
~\. requirement for a manual retrofire maneuver 
,,"as therefore impo ed on the astronaut, but it 
was still the plan to use the autopilot during 
reentry. However soon after this occurrence, 
the main inverter ceased to upply a-c power, 
a,nd, in the s"itchover to the standby unit, tlus 
redundant element did not start properly. (Re
fer to fig. 3-21 for details involving the ASCS 
and power supplies.) Without a-c power for 
the control system, even the reentry control con
figuration was disabled; therefore, the astro
naut was required to conduct this maneuver 
with manual control. This task was fur ther 
complicated by a corresponding loss of gyro 
attitude indications because of the a-c power 
failure. A postflight inspection and analysis 
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of the trouble areas disclosed that a short cir
cuit had occurred, both on the power plug 
(shown in fig. 3-22) to the ASCS amplifier
calibrator and to another connector (see fig. 
3-23), also part of the ASCS power circuit. 
Both inverters under question ,,,ere tested thor
oughly after the flight and found to operate 
within specification, indicating that they did 
not contribute to the malfunction. Strong evi
dence exists that free water in the spacecraft 
cabin had been present near the multipin power
plug connection and eventually provided a cur
rent path in the insulation between the d-c 
power and grounding pins shown in right-hand 
photograph in figure 3-22. Pin N, labeled in 
the figure, was found to have been completely 
burned off. Figure 3-23 clearly indicates the 
significant corrosion revealed on the second con
nector during the post-flight disassembly and 
inspection. 

Postflight tests duplicated the above hypothe
sis; that is, a short to ground could be effected 
upon application of condensate water. Re
sistance measurements taken across certain pins 
of the second plug immediately following the 
flight indicated electrical paths that could have 
caused the O.05g indication. A likely source of 
the liquid which might have caused the electrical 
short circuit was the porous vent of the conden
sate tank in the environmental control system. 

(a)-Front view showing burnt pU1. 

This tank is located in the proximity of the auto
pilot po"er plugs, and normal cycling of the 
sponge squeezer during the flight could have 
forced condensate through the vent. Another 
possible source of water which could have pro
duced the short circuit is the local condensation 
of cabill humidity, which may haye been present 
because of a leak in the drinking-',ater valve or 
becau e of waier vapor exhaled by the pilot 
when his helmet faceplate was open. Or the 
,Yater droplets which leaked from the ,·alve may 
have somehow been deposited, in part, directly 
on the power plug. This experience points up 
the need to minimize or eliminate the presence 
of free liquid or high humidity in a spacecraft 
cabin where electrical systems are functioning 
and to insulate and seal bare electrical connec
tors more effectively. 

FIGURE 3-23.-Postflight photograph of }IA-9 con
nector-socket rear face. 

(b)-Rear view showing X-rayed current paths in 
insulatiOn. 

FIGURE 3-22.-Postflight photograph of MA-9 auto-pilot power plug. 
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Concluding Remarks 

The :Mercury spacecraft ystems design and 
development phases were conducted concur-
1'ently and although tlli philosophy im-oll'ed 
it knmyn risk. it made possible the early realiza
t ion of the project objectives. Dminp: this 
hme, many valuable lesson, \yere learned and 
exploited in the development- and operation of 
manned space-flight systems. 

In the system design, maximum use \\"as made 
of existing technology and off-the- helf equip
ment, and systems concepts were kept simple. 
Ho\,enr, ome imporhtnt aclyances in the tech
nology also had to be initiated. It ,,-a. found 
that the spacecraft and its systems must be de
signed for operational conditions_ Examples of 
the des ign-for-operation standard relatin o- to 
the p reflight activ it ies are system accessibi lity 
and the simpli fication of system interfaces. It 
is also important in the earl y sy tem design to 
all ow for an inevitable growth in weight. 

During development and qualification testing, 
the test criteria cannot be compromised in most 
instances, since an oyel'looked system ineffi
ciency will ineyitably show up later where a 
redesign is more costly. I-Io\,ever, it was also 
found in Mercury that no single qualifica tion 
criterion necessarily appli es to all systems, and 
local operational conditions must be individu
ally evaluated for each system_ Whenever sys
tem components are significantly modified, as 
was done for the Faith '7 spacecraft to make 
possible the 34-hour flight capability, a ne"
ground test program for hardware requalifica
tion should be administered to insure mainte
nance of previous reliability and operational 
standards. 

In the area of hardware operation and per
fonuance evaluation, the Mercury flight pro
gram has been a most valuable experience . 
The most important Ie son learned from opera
tion of the spacecraft control system is that the 
pilot is ,t reliable backup to automatic system 
modes_ In fact, the pilot's ability to control ac
curately the spacecraft attitude was instru
mental in three of the four manned orbital 
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flights in completing the mission successfully 
when a malfunction was present in the auto
matic system. .\JlOther yaluable lesson in both 
the control system and cooling y tem designs 
was the ayoidance of component. which are 
especially sen itive to contaminat.ion_ The 
sma 11 ya hoes u. eel to meter re;lction control fuel 
and em' il'onmental control system cooling water 
. hould have been designed to employ larger f10\y 
areas to reduce susceptibility to parti cle block
age. Other than guarding against. stray volt
ages amI se nsiti v it y to transients, the major 
Ie. son deri,-ed from the performance of the 
electric-a 1 and sequent ial ystems '"as the need 
to sea l and insulate eji'ecti\'ely all electrical 
c-onllectors from poss ible source of free l iquid 
and humidit.y ill the spacecraft cabin. In the 
life support sy. tem, it \\-as also found that the 
cool illg systems must be les igned \,"it h adequate 
margins and that food, \Yater, and \Yaste man
agement deyi ces require particular attention be
cau e of plumbing complexit.y and the effects 
of \,"eightles ness. 

Throughout the Mercury development and 
flight programs, quality control ancl rigid man 
ufacturing standards were fowld to be abso
lutely mandatory if incidental flight failures 
and discrepancies \yere to be avoided. Through
out the project, a careful and continuing at
tention \,"a given to engineering detail in order 
to make possible the early recognition of system 
\\"eaknesses and their implications in the opera
tion of flight hardware and to provide meaning
ful and effective courses of action . This atten
tion to detai l \\"as an important reason for the 
success of the Mercury flight program, par
ticularly the manned suborbital and orbital 
1111 SSlOns. 

Aclcnowledgement_-The authors wish to 
gratefully ackno\yledge the analytical and 
documentary efforts of the many NASA engi
neer and technicians who applied their Imowl
edge and foresight un elfishly during the post
flight evaluations of the various spacecraft sys
tems for each Mercury mission and without 
whose contributions thi s paper \,ould not have 
been possible. 



References 

1. FAGET, M. A., and PILAND, R. O. : JIe1'cU1'Y Capsule and its Flight Systems. lAS Paper Xo. 60-34. Presented 
at lAS 28th Annual Meeting (New York, X.Y.), Jan. 25-27, 1960. 

2. ANDERTON, DAVID A. : How MercU1'y Capsule Design E,,;olved. Aviation \Yeek, Vol. U, No. 21, May 22, 1961. 
3. BOND, ALECK C.: Mel'clwy Spacecraft Systems. Proc. Conf. on Results of the Fir t 1'.S. :\Ianned Suborbital 

Space Flight. NASA, Nat. lnst. Health, I\at. Acad. Sci., June 6,1961, pp. 11-18. 
4. HAMMACK, JEROME B.: Spacecraft ancl Flight Plan fo)' l1Ie)'cll1"y- Reclstone -'! Flight. Results of the Second 

U.S. Manned Suborbital Space Flight, July 21, 1961. Supt. Doc., U.S. Government Printing Office (Washing
ton, D. C. ), pp. 3-8. 

5. KLEINKNECHT, KENNETH S., BLAND, WILLIAM M., JR., and FIELDS, E. M.: Spacecraft ancl Spacecraft Syst&rns. 
Results of the First U.S. l\Ianned Orbital Space Flight, February 20, 1962. Supt. Doc .. V.S. Government 
Printing Office (Washington, D.C.), pp. 5-30. 

6. JOHNSTON, RICHARD S., SA1fONSKI, FRANK H., JR., LIPPITT, j\lAXWELL 'V., and RAOC\'OFSKY, MATTHEW 1.: 
Life Support Systems ancl Biome(lica! Instrumentation. Results of the First U.S. Mammed Orbital Space 
Flight, February 20, 1962. Supt. Doc., U.S. Government Printing Office (Washington, D.C.), pp. 31-44. 

7. VOAS, ROBERT B.: l1Iantwl Canh'al of the .1rercll'·Y Spacecraft. Astronautics, Vol. 7, Xo. 3, March 1962, 
pp. 18-20 and 34-38. 

8. BOYNTON, JOHN B., and FIELDS, E . M. : SlJacecraft and Launch-FelLicle Perfonnance. Results of the Second 
United States Manned Orbital Space Flight, j\lay 24, 1962. NASA SP-6, Supt. Doc., U.S. Government 
Printing Office (Washington, D.C.), pp. 1-14. 

9. ANON: l1fm'mu'Y Provides Data for Apollo, Gemini. Aviation Week, Vol. 77, No.1, July 2, 1962, pp. 98-99. 
10. BOYNTON, JOHN H ., and FISHER, LEWIS R.: Spacecr aft ancl Lamzch-Vehicle Performance. Results of the 

Third United States Manned Orbital Space Flight, October 3, 1962. NASA SP-12, Supt. Doc., U.S. Govern
ment Printing Office (Washington, D.C.), pp. 1-11. 

11. BLAND, WILLIAM 1'1., JR., and BERRY, CHARLES A. : Project Jfercury Ercpel'iences. Astronautics and Aerospace 
Engineering, Vol. 1, No.1, Feb. 1963, pp. 29-34. 

67 I 
I 

_ . _ _ J 



Page Intentionally Left t3ianK 



4. MERCURY-REDSTONE LAUNCH-VEHICLE DEVELOPMENT AND 
PERFORMANCE 

By JOACHIM P. KUETTNER, Ph. D., Chief, Saturn.ApoUo Systems Integration Office, NASA George C. 
MarshaU Space Flight Center; and EMIL BERTRAM, Chief, Special Projects Office, NASA Launch 
Operations Center 

SUIDIDary 

The l\{ercury-Redstone launch vchicle was 
used for the first United States ballistic manned 
space flights. As a prelude to the Ol'bital flight 
program, the Mercury-Redstone missions pro
vided an opportunity to evaluate the perform
ance of the Mercury spacecraft, the reactions of 
the astronauts to brief periods of space flight, 
and the launch and recovery operations. The 
first steps toward man-rating a tactical missile 
were made in a series of design changes and 
modifications based on ground and flight test
ing. This paper describes development of the 
first U.S. manned launch vehicle, including the 
abort system, the reliability programs necessary 
for pilot safety, and the performance of the 
Mercury-Redstone space vehicle. 

Introduction 

The Mercury-Redstone launch vehicle was the 
United States' first manned launch vehicle. 
However, it is only the first of a series of launch 
vehicles which will exhibit an increasing capa
bility in manned space payloads. 

By early 1959, several decisions ,yere made in 
regard to the performance required of a launch 
vehicle needed for the first phase of the manned 
flight program. The vehicle had to have both 
the reliability and performance to place a 
manned 2-ton payload safely into a suborbital 
trajecto~y in which at least 5 minutes of weight
lessness would be experienced and an apogee of 
at least 100 nautical miles would be attained. 
In addition, the ,"ehicle had to be available in 
time to support the desired flight schedule. 
These requirements narrowed the choice to 
launch vehicles which had already been devel
oped for a military mission. 

At this time, two surplus .Jupiter C missiles 
were available from the A\.rmy Ballistic ~fissile 
.\.gency (AB~L\'). The Jupiter C was an ad
vanced version of t.he Redstone, a tactical mili
tary missile with a record of oyer 50 successful 
flights to verify its reliability. The original 
Redstone could not meet the mission require
ments; however, the .Jupiter C had elongated 
propellant tanks, a 1 ighter structure, and the 
required pedormance for :\fercury. The Jupi
ter Claunch yehicle had been used for conduct
ing reentry studies and placing the fir t U.S. 
satellite, Explorer I, into orbit. 

Therefore, the Redstone vehicle, in its Jupiter 
C modification, satisfied the basic Mercury sub
orbital requirements of availability and per
formance. 

However, the Jupiter C did not incorporate 
all the necessary safety features; and further 
adaptation was necessary for use as a manned 
launch vehicle. This development, which is 
sometimes referred to as "man rating," had a 
its three major guidelines safety during launch, 
satisfactory operation from a human-factors 
standpoint, and adequate performance mar
gins. 

The actual adaptation took place in three 
phases: basic modifiC<'ltions, modifications after 
ground tests, anel modifications after flight tests. 
Although there were specific hardware changes 
elm'ina the development, the basic man-rating 

b . 

program and design concepts did not reqmre 
major alteration. 

Basic Vehicle Modification 

As noted, some basic modification was neces
sary to adapt the Jupiter C to the Mercury mis
sion requirements. The required modifications 
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and additions made the new Mercury-Redstone 
launch vehicle physically distinguishable from 
both the Redstone and Jupiter C missiles. Fig
ure 4-1 illustrates the differences betw'een these 
configurations. It should be noted that each 
successive version of the original Redstone WfiS 
progressively longer. 

-r- i==== 

83.38' 

69.90' 

69.48' 

37.50' 37.50' 

Redstone Jupiter C Mercury - Redstone 

FIGURE 4-1.-Compal'ison of the three Red tone mis
siles. 

To meet performance requirements, use of 
the elongated Jupiter C tanks was necessary. 
These tanks give the Mercury-Redstone launch 
vehicle a nominal engine burning time of 143.5 
seconds, 20 seconds more than the original Red
stone vehicle. This greater burning time re
quired the addition of a seventh high-pressure 
nitrogen tank to pressurize the larger fuel tank 
and an auxiliary hydrogen peroxide (H20 2 ) 

tank to power the engine turbopump. 
To decrease the complexity for the basic Mer

cury-Redstone, three changes were made : 
(1) The Redstone stabilized platform (ST-

80) were replaced by the LEV -3 autopilot for 
vehicle guidance. The LEV -3 system, although 
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less complex, was more reliable and met the 
guidance requirements of the Mercury-Red
stone mission. 

(2) The aft unit, containing the pressurized 
instrum.ent compartment, and adapter were per
manently attached to the center tank assembly. 
In the tactical version, these units separated 
with the pay load to provide terminal guidance. 

(3) A short spacecraft adapter, including 
the spacecraft-launch-vehicle separation plane, 
was supplied by the spacecraft contractor. This 
arrangement simplified the interface coordina
tion. 

To prevent major changes midway in the pro
gram, the engine was immediately changed from 
t he ~\.. -6 to the A-7 model. The A -6 engine 
was scheduled to be phased out, and a short
age of hard,,,are ,,,as expected to occur during 
the Mercury-Redstone program. This early 
changeoyer avoided a foreseeable problem area 
but required an accelerated test program. 

For the Mercury-Redstone launch vehicle, al
cohol 'YaS chosen as the fuel. Although the 
Jupiter C had used unsymmetrical diethyltri
amine (UDETA) for greater performance, its 
toxicity was higher than that of alcohol and 
,,,as considered to be undesirable for manned 
flights. However, the selection of alcohol led 
to a problem with the important jet control 
\'anes because of the extended burning time 
which caused greater erosion of these vanes. 
Hence, a program was initiated to select jet 
ntnes of the highest quality for use in Mercury. 

The prevalves were deleted from the Mer
cu ry-Redstone lallnch \'ehicle in order to in
crease m1SS10n success, These valves had been 
used in the tactical mi siles between the propel
lant tanks and the mai'n propellant valves to 
pre\'ent possible fuel spillao'e in the event of a 
main 1'<1lve fail me, IIowe\'er, failure of the 
prent h 'es to remain open in flight would have 
I'esulted in a mission abort. 

To pro\'ide for maximum cre\\' safety, an au
tomatic ill flight abort-sen ing system was added 
to the launch vehicle and an emergency egress 
operation ,,,as establi hed for the launch com
plex. These factors \I'ere primary consider
ations in man-mting the Redstone and are dis
cussecl ill greater detail later, 

The Mercury-Redstone \I'flS aerodynamically 
less stable than the tandard Redstone. Be
cau e of the l1l1iqne payload characteristics and 



the elongated tanks, the Mercury-Redstone was 
expected to become unstable in the supersonic 
region approximately 88 seconds after lift-off. 
(See fig. 4-2.) To compensate for this instabil
ity to some degree, 687 pounds of ballast were 
added fonyard of the instrument compartment. 

Changes were also necessary because of the 
decreased lateral bending frequencies. The 
configuration and payload changes reduced the 
)Iercury-Redstone bending frequencies to one
fourt h those experienced by the standard Red
stone. (See fig. 4-3.) ~\.s a result, resonance 
problems appeared during both ground and 
flight testing. The second bending mode had 
to be filtered out of the control system to pre
\'ent feedback. 
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FIGURE -!--2.-Center-of-gravity and center-of-pressure 
location of i'lIel'cury-Redf1tone during time of flight. 

In all, ,t total of 800 changes were made be
fore the Mercury-Redstone project was com
pleted. The major modifications just de
scribed, as well as many minor changes beyond 
the scope of this paper, resulted in a reliable 
man-rated vehicle. 
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Abort System Description 

Even though the vehicle was expected to per
form properly, a launch-escape system \yas re
quired for maximum crew safety a long as a 
catastrophic launch-vehicle failure remained a 
possibility. Therefore, an automatic inftight 
system \yas deyeloped which supplied an abort 
signal to the spacecraft in the event of an im
pending catastrophic failure of the launch 
vehicle. This signal caused engine ('ut-off, 
escape-rocket ignition, and pacecl'aft separa
tion. This cut-off mode \yas in addition to those 
sent \"hen the mission conditions were achieved 
and in the event an emergency command de
struct signal had to be ent. Because the \'ehicle 
was to be manned, the destruct signal had a 
built in 3-second delay to allow time for ade
quate spacecraft separation. The abort y tem, 
shmnl in figure 4--1, sensed and was actinlted 
by: unacceptable deyiations in the programed 
attitude of the launch vehicle, excessiye turning' 
rates, loss of thrust or loss of electrical po\\-el'. 
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Pitch Yow Attitude error 
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t 1 1 ~ 
Spacecraft 

Mayday 
relay 

~ Abort bus 

1 r 
t Engine 

4- cut-off 

Voltage relay 

Chamber Chamber 
sensor, 

pressure pressure 50 v doC 

switch, switch, 
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Voltage 
sensor, 
50 v doc 

FIGUItE -!-4.-Block diagram of Mercury-Redstone auto
matic abor t sensing s,V tern . 

The criteria for the abort system were based 
on an evaluation of over 60 Redstone and 
Jupiter C flights and a failure-mode analysis. 
The number of parameters was kept at a mini
mum, since an overly complicated system could 
result in little improvement, if any, in overall 
flight safety. A selection of those parameters 
which would reflect the operation of only vital 
systems was therefore required. Hence the 
abort system sensed primarily output or down
stream parameters, each of which were then 
representative of many different types of 
failures, 

For example, a sudden change in the attitude 
of the vehicle indicated trouble in the control 
system, regardless of the source of this trouble. 
It could be the result of a fai lure in the control 
computer or some mechanical system or the 
limits of controllability having been exceeded. 
By establishing critical values for pitch, yaw, 
and roll angle, a variety of problems, including 
the unstable "flip-over" with a subsequent ex
plosion, could be predicted in time for it safe 
abort. As other examples, loss of thrust, rough 
combustion, and an impending explosion could 
be sensed from variations in the combustion 
chamber pressure. Finally, a loss in electrical 
power or of the electrical interface between the 
spacecraft and launch vehicle could be effec
t.ively sensed. 

As shown in figure 4-4, the abort system cir
cuitry was designed to include adequate redun
dancy. The combustion chamber pressure (Pc) 
switches were wired in parallel to assure an 
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abort capability even if one sensor failed. Since 
the predominant failure mode of electrical volt
age sensors is opposite that for a p ressure 
switch, the relays controlled by the voltage sen
sors were connected in series. Although a 
single sensor monitored pitch, yaw, and roll at
titudes, as well as pitch and yaw attitude rates, 
redundancy was implicit for these attitude and 
rate measurements because of their inter de
pendency. 

T o supply the necessary timing functions to 
the abort system, relay interlocks were used to 
prevent arming of the abort system prior to 
lift-off and to disarm the system at normal shut
down. The Pc switches were armed after engine 
start and disabled prior to normal shutdown. 
Here, additional relays also provided circuit 
redundancy and lock-in of the abort signal. 

Time is a critical factor in the abort pro
cedures, and the method of abort initiation is 
completely dependent on it. Because some 
launch vehicle failures could very rapidly re
sult in a catastrophe, the abort was designed to 
be automatically initiated. Since some failures 
would not cause an immediate catastrophe, 
manual backup "\"I'as incorporated. The astro
naut, blockhouse, mission control center, and 
range safety could initiate an abort dur ing spe
cifically assigned flight periods, some of which 
overlapped. 

Nominal Mission Profiles 

The Mercury-Redstone launch vehicle, whose 
nominal mission profile is shown in figure 4-5, 
accelerated the Mercury spacecraft into a sub
orbital flight at a nominal speed of approxi
mately 6,460 feet per second. At launch-vehi
cle-spacecraft separation the flight-path angle 
was 41.80 0

, the altitude, 200,000 feet, and thE' 
Mach number, 6.30. The maximum accelera
tion at cut-off was 6.3g. 

In figure 4-5, several important launch ve
hicle sequencing points are indicated. A circuit 
permitting automatic engine cut-off prior to 
abort was activated 30 seconds after lift-off. 
Prior to this time, this circuit was disabled be
cause cut-off in the first 30 seconds would have 
resulted in an impact of the launch vehicle on 
land which was undesirable; therefore, only the 
range safety officer could initiate an engine shut
down. To prevent an early jettisoning of the 



escape tower the normal shutdo"n circuitry was 
not armed until 129.5 seconds. At 131 seconds 
the velocity cut-off accelerometer "as armed. 
This arming occurred 12 seconds before nominal 
expected engine cut-off time to allow for higher
than-expected launch-vehicle performance for a 
non-optimum mixture ra,tio, which could re
sult in premature propellant depletion. The 
chamber pressure sensors to the a,utomatic a,bort 
system were dea,ctivated at 135 seconds, thus 
pl'eYE'nting all abod signal at the time of cut-off. 
Both cut-off a,cti,'ation and pressure switch de
activation "'ere originally scheduled to occur at 
137.5 seconds, but as a result of the ea,dy shut
down of IR-2, the times indicated in the figure 
were selected for all subsequent flights. 

At engine shutdo"'n, nominally at 143 
seconds, the abort system was deactivated and 
the escape tower jettisoned. Spacecraft separa
tion occurred 9.5 seconds after shutdown to 
allow for thrust tail-off. 

Abort can be initiated : 

Engine cut-off 

tower separation 

automatic in flight, 

abort system 

_. --~---------

Reliability, Testing, and Quality Assurance 

As mentioned earlier, the basic launch vehicle 
had a history of 60 flights prior to the first 
manned flight upon ,,-hich to base faillll'e-mode 
and reliability prediction. Two such predic
tions " -ere made_ The fir t prediction used the 
record of all Redstone, Jupiter C, and Mercury
Redstone denlopment and qualification flights. 
The second prediction used an artificial Red
stone configuration composed of individual 
components flown at different times on previous 
flights. 

To find the weak spots in the total vehicle, 
laro-e subsystems ,"rere submitted to a special 
reliability test program. All major missile sec
tions and the systems contained in each were 
vibrated under temperature and l1Umidity con
ditions simulating the actual environments of 
transportation, prelaunch, and flight. Bending 
and compression loads "ere applied up to 150 
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FIGUlIE 4-5.-Mercury-Red tone powered flight equence. 
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percent of maximum flight loads, thereby estab
lishing positiye ma rgin of safety. " Then 
trouble spots "'ere found, indiyidual component 
testing was followed up with additional sys
tems tests. 

Figure 4-6 ho\,s the \'ehicle contractor' com
bined environmental te t facility . This facility 
,tpplied flight vibrations and rigid body motions 
IIp to 4g at 2,000 cp simultaneously with tem
peratmes up to 115° F. This testing proyed the 
importance of inyestigating the interaction of 
all component masses. 

FIG U RE -!-(i.- The contractor',' combined vehicle motion 
and vibration test stand. 

In addition, structural flight simulation, 
spacecraft-Iaunch-vehicle interface compati
bility, clamp-ring operation, and static firino' 
tests " 'ere made, Figure 4-7 sho',s the mating 
of the pacecraft and launch vehicle prior to a 
noise and vibration test conducted at the NASA 
~rarshall Space Flight Center (MSFC). 

Quality assurance procedures 'Yere relatively 
more refined than for the tactical vehicle be
cnUSe of the tres placed on cre'" safety . An 
awareness program required that every Mer
cury sy tem assembly carry a special Mercury 
, tnmp indicating that it had passed special in
spections and that all personnel involved in its 
manufacture and as embly were aware of the 
quality expected. Particular attention ',,-as 
paid the areas invoh'ing soldering techniques, 
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\\"!:'lding: repHlrs, Hnd preparation of instruc
tions. 

FIGURE .J.-7.-Static firing, noiRe and \'ibration test 
stand. 

Changes Resulting From Ground T ests 

During the vibration test program, several 
component failed or ,yere damaged. These 
components included nn engi.ne piping elbow, all 
H Z0 2 bottle bracket, the abort-rate switch
mounting bracket, "ire in the roll-rate witch, 
and an antenna mounting stud. Similar prob
lems occulTed in other components. The suc
ceSS of the modifications proved the value of 
total system testing. 

Since the A-7 engine ,,,as ne\\", extensive test 
firings \"ere made. During these firings, an 
in tability \\"as disco \'ered at 500 cps and elim
i Illtted through a modification to the fuel 
injector. Investigation a to the sourCe of an 
other lo,y-frequency oscillation eventually led 
to the discovery that the static test tower was 
at fault. Modification of the static test tower 
sub equently removed it as a trouble source. 

Checkout and Launch Operations 

Prior to shipment to the launch site at Cape 
('al1<l\'eral, the Mercury-Redstone abort system 
,,"as checked by introducing simulated malfunc
tions and evaluating the abort system responses. 



The first three launch vehicles " 'ere also care
fully tested for compatibility ,,·ith the space
craft at MSFC. 

to be a tolerable time between astronaut inser
tion and lift-oil' to accommodate possible holds 
ill the countdo,,·n. 

Emergency Egress and Pad Abort 
~\.t Cape Canaxeral, the Mercul'y-Hedstone 

countdo"'n " 'as conducted in hyo part with a 
rest period in behyeen to reduce fatigue of the 
launch crew. Lox loading "-as scheduled for 
completion at 180 minutes prior to lift-off to 
minim.ize the possibility of an additional 
12-hour delay for lox tank purging and drying 
during the recycle time in the eyent of a launch 
cancellation after lox loading. The astronaut 
was to be inserted il'lto the spacecraft after lox 
loading at approximately 120 minutes prior to 
lift-off. A period of 4 hours was considered 

Special astronaut safety precautions were re
quired after in ertion since the launch vehi
cle was already fueled; therefore, launch pad 
emergency egress procedures '''ere developed. 
.\. study (see fig. ±-- ) to determine the best mode 
to retrieve an incapacitated astronaut incli
cated the blockhouse-controlled service struc
ture would provide the most expeditious e cape. 
If, hO"'ever, he were able to exit without help, 
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he could use the pad escape towel', or "Cherry 
Picker," shown in figure 4-9. The cab of this 
specialized escape equipment, ,yhich m:ts per
manent but extendable, ,yas stationed neal' the 
paceCl'aft hatch until just prior to lift-off. 
tilization of this escape device wa combined 

with the use of fire truck, an armored personnel 
carrier (M-113), a~d rescue teams for exit 
from the pad area. In case of a pad abort, 
recovery procedure and vehicles, including 
army helicopters and amphibiou craft, were 
organized and prepared to assist. 

FIGURE 4-9.-MR-3 with "Cherry Picker'· and remote 
controlled service structure. 

System Modifications Resulting From Flight 
Operations 

Problem area revealed during the qualifica
tion flight-test program (MR-l, MR-2, 
MR-BD) lead to the following modifications: 

(1) The MR-1 launch attempt proved the 
lleed for ground-negative until all other elec
trical connections were separated. Thus, a 
ground strap was added. This strap is sho,,·n 
in figure 4-10. 

(2) A scale-factor error resulting from an 
exces ive pivot torque on the LEV-3 longitu
dinal integrating accelerometer caused the 
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:MR-1A launch vehicle to experience a cut-off 
\-elocity exceeding the nominal value by about 
269 feet per second. Use of softer ,,,"ire and the 
relocation of the electrical leads eliminated the 
problem . 

''' ... ',- ----- Propul sian control 

r=::!::!:::==~======~' :!:;:=; conn ec tor 
(GOpln) 

Ground strop 

''--Power connector 
(4 pin) 

I ft travel be fare connection broken 

50lb pull required to break connectlan 

Strap protected from engine flames 

FIGURE 4-10.-Mercury-Redstone ground f;trap. 

(3) As a backup to the integrating acceler
ometer fix, a time-based cut-off signal was estab
lished at 143 sec for the MR-2 and MR-BD 
(booster development) missions. These later 
flights proved that the accelerometer functioned 
properly, and use of the cut-off timer was dis
continued. 

(4) The thrust controller on MR-2 failed wide 
open causing lox depletion o. - second before 
deactivation of the abort P c switches and before 
integrating accelerometer arming, which could 
ha,-e prevented this trouble. To prevent a simi
lar occurrence on the remainino- flights, yelocity 
cut -off arming and P c abort s,,-itch disarm ",·ere 
separated in time. Velocity cut-off arming was 
admnced to 131 sec to take care of earlier-than
predicted cut-off velocity, while P c disarming 
II-as set at 135 se , keeping the combu tion 
chamber pressure abo rt capability as long as 
po ible, but removing this capability early 
enough to take ca re of a high propellant con
sumption rate. 

(5) Flio-hts MR-1.A, MR-2, and MR-BD 
experienced momentary roll rates approxi
mately twice that of the earlier Redstone 
\·ehicle (~ 8° j sec as again t ~ 40 / sec-abort 
limits were 12° / sec). Since the missile was not 



subject to damage at this rate, the roll-rate 
abort sensor '\"as deleted after MR-BD to in
crease mis ion uccess. The roll attitude anglp 
abort 1 imit of 10° '''as reta illed. 

(6) An interaction of the second bending 
mode with the yaw and pitch axis tontrol re
quil'ed the addition of a net"'ork filter to reduce 
control loop gain behyeen (j and 10 cps. The 
interaction was noted on flights MR- 1.\ and 
}IR- 2 and is illustrated ill figme 4-11. 

75 deg 

OefleCllon of Jet vane no I 

-75 

5deg/seg 

Angular velocity, yaw 

-5 130 135 sec . 

FIGURE 4-11.- Second bending mode oscillations in yaw 
toward end of MR-IA flight. 

(7) During MR-1A, MR-2, and MR- BD, 
undesirable vibrations in the adapter and in
strument compartment were evident. On iR-
3 the e were dampened with 3-:1:0 pounds of 
lead-impl'egnated plastic compound added to 
the bulkhead and walls of the section. The 
,,,eig:ht of this com.pound was substituted for an 
equal amount of ballast "eight. Fourteen lon
gitudinal stiffeners were also added to the 
internal skin surface. These impro\'ements are 
depicted in figure 4-12. Since ~\.stronaut 
Shepard still noted considerable vibrations dul'
ing powered flight in MR-:-3, an additional 102 
pounds of the dampening compound, X306, 
were added to the instrument compartment of 
MR-4. The summation of these changes l'e
suIted in the Mercury-Redstone shown in 
figure 4-13. 

Flight Results 

Three qualification flights were conducted for 
the Mercury-Redstone flight series. MR-1 'YaS 

launched on November 21, 1960. After rising a 
few inches, it settled vertically back on the 
launcher. It proved the need for careful ex
amination of electrical circuitry and led to the 
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addi tion of a strap fo!' propel' electrical 
gl'Ouncling. 

The sequence of event which led to :\IR-1' 
(lifliculties started during the lift-off \"hen the 
pO\\"el' and control connectors did not discon
nect inlllltaneonsly. Becanse of mechanical ad
just ment., the power plug disconnected:29 milli
. econds prior to the control plug. This per
mitted part of a 3-amp current, which would 
have normally returned to ground through the 
power plug, to pass through the "nol'mal cut
off" relay and iL ground diode. The cut-oj]' 
terminated thrust and jettisoned the escape 
towel'. 

The spacecraft did not eparate from the 
launch vehicle because the g-load sensing re
quirements in the spacecraft '''ere not met. 
" :r orm al cut-oW' started a 10-second timer 
which, upon its expiration, was supposed to 
. ignal separation if the spacecraft acceleration 
" 'as Ie s than O.25g. (This sequencing was de
signed to minimize the occurrence of a space
craft launch-vehicle recontact. Ho,yever, MR-1 
had 'ettled on the pad before the timer expired 
and the g-switch spnsing 19 blocked the separa
ti on signal.) 

The barostats properly sensed that the alti
tude was less than 10,000 ft and therefore ac
tuated the drogue, main, and re etTe parachutes 
in the proper sequence. The reserve parachute 
"' as released because no load was sensed on thp 
main parachute load sensors. To prevent this 
failure from recurring, engine pressure was 
monitored and, if normal at 129.5 econds, thp 
normal boo tel' cut-off signal path to the space
craft wa armed. 

FollowinO' the )iR-1 attempt, the pacecraft 
\\'as refurbished and mated to a new launch ve
hicle, scheduled to be launched as :MR-1A. The 
)IR-1A pace ' -ehicle succes fully accompli hed 
the UR-1 mission objective on December 19, 
1960. The launch was slightly compromised by 
a scale-factor error in the longitudinal integrat
ing accelerometer which can ed cut-off velocity 
to be 260 feet per second higher than normal. 
This hiO'her velocity cau ed the spacecraft to 
experience somewhat higher reentry decelera
tion. During the flight, all measured abort 
parameters remained below the limits and the 
abort system functioned as expected. 

MR-2, launched .J anuary 31, 1961, carried a 
chimpanzee named "Ham." On this flight , the 
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thrust controller ran above nominal resulting in 
propellant depletion 0.5 second before abort 
pressure sensor deactivation. The abort system 
was able to sense this early shutdoml and abort
ed the spacecraft. The above normal cut-off 
velocity, combined with the thrust of the escape 
motor caused the spacecraft to land well beyond 
the intended recovery area. The simple timing 
changes explained previollsly were made to take 
rare of higher propulsion system tolerances. 

MR-BD ,vas Inunched on March 24, 1961, to 
evaluate a filter network added in the launch 
vehicle control circuit and modifications incor-
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porated to eliminate the overspeed condition ex
perienced on MR-1A and MR-2. The filter net
\York "'as intended to dampen the effect of the 
second bending mode frequency (6 to 10 cps) 
on the pitch and yaw loop. The flight went 
exactly as expected and proved the effectiveness 
of this change. 

"J1R-3 "-as the first manned flight. With 
Astronaut Alan Shepard as the pilot, the space
craft lifted off at 9 :3-:1: a.m. e.s.t. on May 5, 1961. 
All objectives assigned to the launch vehicle 
\Yere succes fu lly accomplished and no system 
malfunction occurred . During powered flight, 
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FIGURE 4-13.-Mercury-Redstone configuration. 

the astronaut reported buffeting. However, 
telemetry data indicated lower vibrations than 
on earlier flights. To reduce these vibrations, 
additional dampening material was added to the 
instrument compartment prior to the remaining 
flight. 

Concluding the Mercury-Redstone program 
was MR-4 carrying Astronaut Virgil r. Gris
som in the second manned suborbital space 
flight. Again, all launch-vehicle s y s t ems 
worked properly and all objectives were 
achieved. Improved vibration reports indi
cated that the additional dampening material 
added to the instrument compartment proved 
effective. 

The Mercury-Redstone flight program was 
concluded on a positive note with the successful 
MR-4 mission on July 21, 1961. The first 
manned flight into space had been accomplished 
by MR-3 in just over 2% years from the pro
ject's initiation. The initial objectives of pro
viding space flight familiarization and training 
for astronauts had been accomplished. The 
spacecraft was exposed briefly to space flight 
conditions. Of equal importance was the in
valuable training of the ground crew in the 
preparation, launching, and the recovery of a 
manned spacecraft. 
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5. MERCURY-ATLAS LAUNCH-VEHICLE DEVELOPMENT AND 
PERFORMANCE 

By LT. COLONEL C. L. GA DY, JR., Space Systems Division, U.S. Air Force; and MAJOR I. B. HANSON, 

Space Systems Division, U.S. Air Force 

Summary 

In this paper the overall Atlas launch-vehicle 
program in support of Project Mercury is dis
cussed. The paper includes the areas of both 
management and operations. Implications to 
be drawn from the presentation are that sound 
planning by experienced Air Force personnel 
early in the program; strong top-level manage
ment support; great attention to engineering, 
manufacturing, and operational detail; and 
strong individual motiration have been respon
sible for the success of this portion of Project 
Mercury. The procedures used in the launch
vehicle program were not conceived or promul
gated by anyone individual overnight. Rather, 
they grew from the experience of many and 
were further shaped by the program itself as it 
progressed. 

Introduction 

This paper presents the management. aspects 
of the launch-vehicle system in redirecting a 
ballistic-missile weapon system into a launch
vehicle system for manned space research. 
Early agreements between the U.S. Air Force 
and the National Aeronautics and Space Ad
ministration (NASA) established the program 
responsibilities and identified the management 
interfaces. Specific guidelines ,yere laid down 
by the Air Force Chief of Staff to provide ef
fective support to NASA "ithin the military 
framework of what was then kno',11 as the Air 
Force Ballistic Missile Division. Definitive 
policies were established to insure maximum 
launch-vehicle safety for the pilots. The ini
tial overall Mercury systems engineering as it 
affected the launch vehicle was performed by 
U.S. Ail' Force/ NASA technical panels and 
then gradually shifted to the Ail' Force and its 
technical contractor, Space Technology Labora-

tories, and more recently the Aerospace Cor
pora~ion, for more specific systems engineering. 

The basic Atlas "D" system a it existed at 
the beginning of the program is described to 
provide a basis for the explanation of the 
launch-vehicle modifications that ',ere required 
to support. the mission. A brief description is 
given of the problem that were associated with 
the individual launch-yehicle flights and the 
results of the postflight evaluations. ~\.. 1110re 
detai led postflight evaluation is given of the 
1'1A-9 flight. 

Program Management 

Durino- the mid-1950's, the U. . Air Force 
conducted a number of studies dealing "ith 
manned space flight. Many plans had been 
formulated and several of the programs had 
reached a detailed development plan state 
when, in August 195 , the President directed 
the assignment of the man-in-space effolt to the 
National Aetonautics and Space Admini tra
t.ion. On October 7, 1958, the Space Task 
Group was organized at Langley Field, Vir
ginia, to manage the then established and later 
named, Project Mercury. 

During the period from October 105 until 
April 1959, a erie of meetings took place 
bet',een NAS.\.. and the ~\"ir Force Ballistic 
Missile Di,·i . ion to define the .\"FB:\ID upport 
required by the N.\..S.\..- pace Ta k Group. The 
problems con idered included: definition of the 
cope of N~\" .\..'s effort, definition of laullch

yehicle requirement, definition of procurement 
procedures, launch schedules, and launch fa
cilitie. It i interesting to note that at the 
time of the fir t K ~\..S. \.. y isi t to ~ \"FB:\ID on 
October 23, 195 , the propo ed program envi
sioned over 25 flights u. ina the Redstone, Thor 
or Jupiter, and .\..tlas launch ,·ehicles. Space-
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craft orbital weight was to be approximately 
2,100 pounds for a 120 nantical-mile orbit. ~\.d

ditional meetings culminated in the issuance to 
AFBMD of NASA Order HS-24 on N oyember 
23, 1958, \yhich specifica lly requested that the 
Air Force supply one "c" series Atlas to sup
port Project Mercury. The order speci fled that 
this was the initial request of a proposed pro
gram which \,ould require :tpproximately 1R 
boosters of the Atlas and Thor class. On De
cember 8, 19£58, AFBMD received N ~\.S ~\. Order 
HS-36 which requested nine "D" series ~\.t1a 
boo tel's. Sub equent amendments to HS-36 
deleted HS-24, changing the total requirements 
to 10 Atlas "D" vehicles, later to 14 "D's," elimi
nating the Thor. Further discussions behyeen 
the hYO agencies resulted in the agreement that 
the ir Force would have full responsibility 
for the development, procurement, production 
and launch of the ~\. tlas yehicles for Project 
Mercury (see fig. 5-1) . The final meeting of 
this series was held beh,een General Schrieyer, 
then Commander AFBMD, and Dr. Glennan, 
Administrator of NASA, on .:\.pril 7, l~H59, in 
'Vashington. The basic memorandum of under
standing between N~\'SA and the US.\.F grew 
from this conference . 

• \. program office \,as established \,it h in the 
~\'FBMD to manage the launch vehicle effort, 
and the sen-ices of the Space Technology La
boratories (STL) were requested \,ithin the 
framework of the Atlas weapons system pro
gram to support. Mercury. Specific guidelines 
were laid down by the Commander of AFBMD 
in order that maximum respon iveness to 
NASA requirements could be assured. 

The early systems engineering was accom
plished \yithin the framework of technical 

panels established by J ASA. Participants in 
the pa nel work were drawn from various NASA 
organizations, McDonnell, AFBMD, STL and 
the ~\.tlas manufacturer, General Dynamics/ 
Astronautics. Once the initial problem areas 
had been defined, technical panels \yere sub
divided into working groups with specific tech
nical areas assigned to assure that thorough 
treatment was given to all engineering prob
lems. Through the medium of the technical 
panels, basic trajectory conditions were devel
oped. The launch-escape system concept was 
born and specific requirements were developed. 
Reliability goals were established, and systems 
re traints \,ere imposed. In order to imple
ment, in detail, the general systems approach 
denloped through the technical panels, the Air 
Force call ed upon STL to perform these tasks. 
It was necessary to institute a special systems 
engineering and technical direction effort for 
t·he Mercury/ .\.tlas program, and the STL Mer
cury Project Office was established in the Fa 11 of 
H)59 under the direction of 11r. B. A. Hohmann. 
In the summer of 1960, when the Aerospace 
Corporation was organized, the task was trans
fen·ed to this 11ew organization. The majority 
of the STL Mercury office personnel transferred 
to ~\.erospace continued to perform their orig
inal jobs. The basic responsibilities or the sys
tems engineering and technical direction group 
\,ere to develop the technical requirements, mon
itor the systems and launch·vehicle development, 
provide trajectory calculations and guidance 
equation, analyze both ground and flight-test 
results, assure production acceptability of the 
launch vehicle, assist in administering the pilot 
safety program, and provide systems integra
tion of the Atlas associate contractor's systems. 

Support 
r 
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The Space Systems Division and the Aerospace 
Corporation program offices together ""ere the 
focal point for detailed management of the 
launch vehicle program. Program require
ments reached this level along a formal path 
(see fig . 5-2) established from Headquarters 
NASA to Headquarters USAF, to the Air 
Force Systems Command (AFSC), to Space 
Systems Division (SSD), to the Deputy for 
Launch Vehicles (SSY) to the program offices. 
~\.. shorter and less formal but equally binding 
path existed from )Ianned Spacecraft Center 
directly to the program offices. Direction re
ceived along either path "as translated by the 
program office personnel into action items and 
routed to the proper agency for accomplish
ment. Contractual direction and configuration 
management "ere controlled by the SSD Pro
gram Office originally through the Atlas \Veap
ons System Program Office and later through 
the SSD Standard Launch Vehicle III (SLV 
III) Office. Subsystem offices within SSD 
"ere responsive to the Mercury launch vehicle 
program office in the areas of guidance and pro
pulsion systems. Technical direction "as han
dled informally by direct contact bet""een the 
Aerospace program office and the contractors 

and formally through the SSD program office. 
The Atlas associate-contractor team consisted 

of General Dynamics/~\..stl'onautics (GD/~\..) 
\\'ho furnished the Atlas airframe and basic n
hicle, Rocketdyne Division of X orth ~\.l11erican 
Aviation (R I D) ,yho furnished the propulsion 
system, General Electric (GE) who pro
vided both the airborne and grollnd portions of 
the guidance system, and Burroughs Corpora
tion "'ho proyided the _\..-1 Computer for in
flight guidance in conjunction with the GE sys
tem . GD/ A performed the launches at the At
lantic Missile Range (X~IR) uncleI' the super
yision of the 655Mh ~\..erospace Test \Ying. and 
the other contractors pl'oyic1ed appropriate 
la unch sen-ices. Other nll11able members of the 
_\..tlas team "-ere t he ~\"ir Force's "Testern and 
Eastern Contract )Innagement Regions ,yhose 
personnel insnrecl the contractors' compliance 
,,-jth contract proyisions and performed quality 
control and technical inspection functions. 

Early in the )Iercnry program, )Iajor Gen
eral O. J. Ritland, as Commander of B)ID rec
ognized that a safety program should be insti
tuted to protect the )Iercury pilot. ~-\..ccord
ingly, he directed that tudie be conducted to 
determine what efforts ,,-ere required to insure 
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FIGURE 5-2.-Management responsibilities. 
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safe powered flight and to assure the program 
management that the launch vehicle wa indeed 
ready for manned flight. Thi s study resulted 
in the Pilot afety Program for Mercury-Atlas 
launch vehicles (see fig. 5-3), a program which 
has dominated the management of the launch
vehicle portion of Project Mercury. 

The ba ic objective of the program have been 
to assure design reI iabil ity and adequate pilot 
safety. Recoo-nizino- that the Atlas had been 
designed as a weapons system and had not been 
required to meet the reliability expected of a 
manned sy tem, program personnel e tabli she·d 
these objecti '·es. The fir t ,,·as to be met 
through quality of product ion and end-product 
excellence. The quality of production would 
be assured through educat ion and motivation of 
all personnel asso iated "ith manufacture of the 
hard,Yare, through special component selection 
and marking procedures, and through pecial 
handling techniques. End-product excellence 
could be assured by requiring that no shortages 
"ould be tolerated at the time of launch-,·ehicle 
acceptance, and that the vehicle must. be com
plete and up to date ,,·ith no provisions for field 
modiAcations. Thi s assurance ,\"ould be gained 
by l11elins of n detailed and highly criti cal fac
tory roll -out inspection. The inspection ,\"ould 
be conducted by experienced and well qualified 
personnel from both the Aerospace and SSD 
program offices. NASA observation was 
invited. 

Objec tives 
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The second objective of assuring adequate 
safety would be met by providing reliability 
augmentati{)n and by special test-site operations. 
The abort sensing and implementation system 
(ASIS) was designed to bridge the gap be
tween the existing reliability {)f the launch
yehicle and the neal' perfection required {)f a 
manned system. The ASIS was an automatic 
system designed to sense an impending cata
strophic failure and initiate spacecraft e cape 
prior to the failure. The ASIS itself had to be 
an extremely reliable system. This reliability 
"as obtained first throuo-h a design based upon 
redundant sensors and ci rcuitry. Then rigid de
sign reviews, stringent ground testing, and 
finally flight testing were conducted for the 
system. 

The special test-site {)perations started with 
unique Mercury handling procedures for the 
launch vehicle and a requirement that oomplete 
documentation be maintained on all prelaunch 
operations. The documentation, in turn, led 
to assurance that the vehicle was indeed flight 
ready upon completion of the required pre
launch te ting. The flight readine s was certi
fied by the Mercury- Atlas Flight Safety Review 
Board. This board was established as a high
level Air Force and Aerospace board chaired 
for all manned flights by the Commander, SSD. 

Basic Atlas Description 

At the time of the original NASA order for 
Mercury-Atlas launch vehicles in the fall of 
1958, the .S. Air For e development flight 
test program was principally ooncerned with 
the Atlas "C" model. The "D" model (see fig. 
5-4) which was scheduled to begin testing in 
1959, was considered the operational system and 
was therefore selected as the most suitable for 
use as the Mercury launch vehicle. The fol
lowing paragraphs give a general description 
of the basic Atlas "D" vehicle from which the 
launch vehicle for the Mercury spacecraft was 
developed. 

The Atlas launch vehicle comprises of two 
main sections, the body or sustainer section and 
the aft or booster-engine section. The booster
eno-ine section is oonnected to the sustainer 
thrust rino- by a mechanical system which per
mits separation. The Atlas is considered a 1Y2-
stage missile in that only the boost engines and 



associated hardware are jettisoned at the com
pletion of the first stage of firing. 

The sustainer section is made up of a thin 
wall, fully monocoque structure pressure vessel 
and derives its rigidity from internal pressuri
zation. The sustainer body is a welded struc
ture of corrosion-resistant stainless-steel sheets 
varying in thickness from 0.048 inch to 0.015 
inch. The tank is approximately 50 feet in 
length. The forward end consists of a thin 
dome on which the liquid oxygen boil-oft' valve 
is mounted. The base of the dome is joined to 
the first skin of a conic.:~l section whose upper 
diameter is approximately 70 inches. The 
conical section joins a cylindrical section 10 
feet in diameter. The lo,,'er end of the tank 
is conical, tapering to a point. A hemispheri
cal diaphragm called the intermediate bulkhead 
divides the tank into a fonvard section for 
liquid oxygen and an aft section for RP-1 
fuel. ~'- thrust ring joins the conical aft section 
to the cylindrical portion of the tank. Annular 
baffles in the tanks serve to dampen propellant 
sloshing. The sustainer engme "ith its asso-
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ciated equipment and subsystems is gimbal
mounted to the sustainer thrust cone which is 
the aft end of the fuel tank. Vernier engine 
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end of the cylindrical portion of the tank. 
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mechanism whi.ch releases it for separation. 
The motion of this section is controlled during 
separation by jettison tracks. A radiation 
shield protects the aft section from the heat 
radiated from the engine exhaust. 

The propulsion system consists of a Rocket
dyne IA-2 rocket-engine group made up of 
two ma,in as em,blies: the booster section (see 
fig. 5- 1)) consisting of two booster engines hav
ing 154,000 pounds of thrust each and the sus
tainer-vernier group (see fig. 5-6) consisting of 
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one sustainer enO"lne having 57,000 pounds of 
thrust and two vernier engines having 1,000 
pounds of thrust each. All are single-start, 
fixed-thrust rocket engines utilizing liquid 
oXygen and a liquid hydrocarbon fuel (RP-1) 
as propellants. 

The booster engine is composed of two identi
cal thrust chambers and a power package. Two 
dual turbopumps in the po',er package deliyer 
the propellants under high pressure to the 
thrust chamber. The turbopumps are driven 
by high-speed turbines, energized by high
velocity gas supplied by a single gas generator. 
The po"-er package also includes the hydraulic 
pump used for lubrication of the turbopump 
gear. The booster gas generator consi ts of 
a spheri cal combust ion chamber and an exhaust 
manifold. After start, liquid oxygen and fuel 
are supplied to the combustion chamber under 
pressures developed by the turbopump. The 
combustion gases are routed to the turbopump 
turbine wheels by the exhaust manifold after 
which the ga es pass through the heat ex
changer to heat and expand helium for vehicle
system pressurization and then are vented 
overboard. High-pressure propellants exiting 
from the turbopumps are routed through valves 
whi ch control the flow of propellants to the fuel 
manifold and oxidizer dome. The two thrust 
chambers are bell shaped and made up of tubes 
running lengthwise from the top of the chamber 
to the bottom of the skirt. Fuel is routed 
through these tubes to cool the chamber walls. 
A pyrotechnic i!1"niter initiates combustion of 
the fuel-oxidizer mixture. Thrust loads are 
transmitted to the missile through gimbal 
mounts on each chamber allowing the chamber 
to be swiveled a maximum of 5° in pitch and 
yaw about the vehicle centerline. 

The sustainer engine is gimbal mounted to 
the thrust cone of the fuel tank. The a sembly 
is similar to that of the booster engines. The 
sustainer engine dual tllrbopllmp supplies pro
pellants to the vernier engine in addition to the 
sustainer engine. The su tainer engine fuel
lox mixture is continuously controlled during 
fliO"ht by the Propellant Utilization Subsystem 
(PlT) in order to maintain optimum mass ratio 
of the propellants and thus reduce unusable 
residuals to a minimum. The ustainer engine 
gimballing is controlled in pitch and yaw within 
an arc of +3°. The u tainer engine is used 
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for steering only after the booster enO"ines have 
been shut down. The sustainer is operated 
throughout the flight and is at full thrust at 
lift-off. 

The vernier engines are installed on the aft 
airframe in two separate units. Propellants 
for startinO" the vernier engines are provided by 
pressurized start tanks and are supplied by the 
sustainer turbopump for the remainder of the 
flight. The thrust chamber is double walled 
and al 0 contains fuel for cooling of the thrust 
chamber walls. The vernier engines provide 
roll control throughout flight; pitch and yaw 
control during staging; and pitch, roll, and yaw 
during the vernier solo phase during flights in 
which this phase of operation is utilized. Mer
cury-Atlas vehicles do not have a vernier solo 
period . The chamber can be moved through an 
arc of approximately 140° in pitch and 50° in 
yaw. 

The automatic start sequence of the rocket 
engine is accomplished by initiating propellant 
flows into the thrust chamber, the firing of 
igniters, and the burning through of i~:niter de
tector links. These must be accomplished in the 
proper equence and total time, or automatic 
shutdown of the engine will occur . 

. A propellant utilization system shown in fig
ure 5-7 is used to effect emptying of the pro
pellant tanks as nearly simultaneously as po -
sible. This subsystem continuously senses the 
mass of the propellants remaining in the tanks 
and computes the error resulting from a com
parison of the mass ratio of the remaining pro
pellants ,,·ith a nominal mixture ratio. Thi 
error signal then adjusts the rate of fuel flow by 
repositioning the sustai ner-engine fuel-control 
valve to ano'" the burning of more or less fuel 
in order that the required mass ratio can be 
maintained. Thi s assembly i made up of two 
manometers, each enclosing a mandrel coated 
,yith a dieleotric material, and a computer
comparator. The unit senses the propellant 
masses by functioning as a variable capacitor 
by area contact with a column of mercury bal
anced against. the liquid-propellant head in each 
tank. The mandrels are shaped in such a way 
(·hat the ca pacitance i analogous to the mass of 
propellant remaining in each tank. 

The ait/bome pnewnatic system provides the 
st ru ctural rigidity for the main propellant 
tanks and also provides the necessary head to 



----- ----- ------------------------- --

\ 
UBIP UBOP 

Lax 

~nl Surge 

Surge 
t ank 

~ I ~~ tank 
-v ~ - r--- \. f::~ 

Fuel 1 cl'k \ 
valves \ 

=F= 
Surge flow V Constam j I, 

tanks valves 

\J~'-:::::::::~:::====Y t~ =-L s'lL 
1--------, manometer 

Helium 
manometer 

1 I 

.. I Error I ..... 
k-__________ ~.,....__I detector t-----+-__ ------------' 

...-! assembly , .... 

P52BO~ 

I • I 
I -r I 

U91V 

Feedback I Valve I 
r-------~ .. ~_I controller 1 

!I assembly I Computer 
comparator 

1 I canister 

L ________ ..J 
~, 

1------------1 
1 I 
I I I PU servo control I 

Hydraulic 
control 
package I _ valve I 

1 I -I Hydraulic 

I I i pressure 

I 1 Open i 
I HS servo 

Open control valve -

PU va.----+-'Ive j U I ! Close L-___ _ . -4- sensing J 
Lox Close I ~l ,,/5290 

--- I -lihe--

r; th~~st y===~ 0 1L------,,~o---x-
chamber 

HS Valve 

I lL--_-n 
----V~ __ '~ .-_~~ Th 

Fuel I I thrust 
'-----_---'.... chamber 

Fuel sensing line 

Sustoiner thrust chamber 

FIGURE 5-7.-Pl'opellant utilization system. 

707-{)56 0-63-- 7 89 



90 

Staging line 

Vent to 
atmosphere 

Lox 
tonk 

Fuel 
tonk 

-------------
'v-3,()OODsiQ separation bottle 

Lift off line 

Explosive 
valve 

system 
f ittings 

Helium fill line 

FIGURE 5---8.-Pneumatic system. 

U Onflce 
n 

InstrumenTot ion location 

1 .... 1 Check valve (showing direction of flow) 

:'.-.-A:;;::' .:~~;...:;t, 
I 

Main 'start 
system and 
vernier propellant 
valve con t rol 
manifold 

Lube 011 tonk 
pressurizing valve 

Helium to 
pressurize 
sustoiner 
hydraulic 
reservoir 

Sustainer 

booster 

Quick disconnect 

LN2 fill and drain line 

Helium to 

tonk 



prevent the turbopumps from cavitating at low 
acceleration levels. This pneumatic system, 
presented schematically in figure 5-8, is used 
throughout the missile for control, reservoirs, 
lubricant tanks and the pre suriza tion of the 
"ernier engine propellant tanks. The pneu.
matic system also provides the actuation force 
for the first stage separation latches. The pres
surization medium is helium, and liquid nitro
gen is used to refrigerate the yehicle borne he
lium supply during the prelaunch pha e of the 
countdown. Five spherical titanium storage 
vessels are u cel for the primary supply and are 
jettisioned \"ith the booster section at staging. 
The control helium bottle i retained with the 
ustainer ection and provides control pressure 

for the u tainer section. Tank pre .. snrization 
is maintained by helium throughout booster
engine operation only. After first stage separa
tion, no he1ium i required since oxidizer vapori
zation will keep the pressure in the oxirlizer tank 
aboye the allowable minimum limits, and main 
fuel-tank pressure decay \Yill not reduce this 
pressure beyond the minimum of allo\\"able 
limits throughout the remainder of the flight. 
.\. liquid-oxygen tank boil-off valve is used to 
maintain proper cryogenic conditions of lox 
(luring tanking and holds. 

The electrical subsystem (see fig. 5-9) is com
posed of a 28 Y d-c main missile battery and a 
115 y d-c three-phase 400 cps inYerter. Battery 
power is provided to the inverter, propulsion 
subsystem, flight control subsystem, propellant 
utilization system and abort sensing and imple
mentation system (ASIS) . A power change
over switch is used to transfer both a-c and d-c 

--- Alternof.lngcurrent 
-- Direct current 

FIGURE 5-9.-Electrical system. 

power from external to internal. The position 
of this switch is manually selected in the hunch 
control blockhouse. The main battery is a re
motely activated unit consisting of 20 silver 
zinc cells connected in series and housed in a 
sealed canister. The inverter is a rotary-type 
inverter using a magnetic amplifier voltage and 
frequency regulator and associated noise filters. 
The inverter is three phase-WYE connected. 

The fliuht control subsystem consi ts of a 
flight programer, an autopilot, ancll0 gimbaled 
thrust-chamber actuator assemblies. The sub
system stabilizes and steers the vehicle along the 
desired flight path by controlling the direction 
of the engine thrust vectors. Steering com
mands are generated on the onboard flight pro
gramer during the boost phase. Shortly after 
first-stage separation, the airborne portion of 
the guidance subsystem is enabled to provide 
steering commands to the autopilot for the re
mainder of the sustainer phase. The autopilot 
(see fig. 5-10) consists of a gyro package, a servo 
amplifier package, a proQTamer, an excitation 
transformer, and engine-position feed-back 
transducers. On the standard Atlas "D", the 
main f(Yro package is located at station 991 and 
contains three rate gyros, three displacement 
gyros, and associated electronic equipment. The 
programer is a transistorized electrical timinu 
device which controls the various flight sequen
tial functions such as roll and pitch programs, 
staging filter changes, guidance enable, and so 
forth throughout the entire flight. The pro
gramer has hyo major seqnences, the first of 
which is initiated at 2-inch motion of the mis
sile and the second at receipt of the staging 
command from the ground-based portion of the 
guidance subsy~tem. The servo-amplifier pack
age provides the integrating circuits and in
cludes the necessary filters to insure proper 
flight attitudes and rates. 

The guidance subsystem (see fig. 5-11) con
sists of the ground-based General Electric Mod 
III-A X-band radar system, the Burroughs 
A-I computer system, and the airborne General 
Electric Mod III-A guidance group. The ~fod 
III system consists of a position-tracking radar 
subsystem which determines the position vec
tor of the missile with respect to the guidance 
station, plus a rate subsystem, which by Dop
pler techniques measures the missile velocity. 
In addition, the tracking radar serves as a data 
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link to provide operational commands to the 
missile-borne equipment. Position and rate 
data from the radar are transmitted to the Bur
roughs A-I computer for processing in accord
ance with the guidance equations. The com
puter generates corrective commands which are 
then fed back into the radar to be transm i ttec1 
as steering sio'nals to the launch vehicle. 
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Although weapon-system Atlas vehicles do 
not require telemetery transmission, research 
and development vehicles haye such a require
ment. Two telemetry subsystems "ere used on 
~fercury flights. The standard sub ystem was 
used on flights through lVIA-4 (Atlas 88D). 
Subsequent flights utilized a lightweight telem
etry subsystem (see fig. 5-12) which "ill be de
scribed in the next section. 

Two additional systems are installed for the 
use of range safety personnel. The first is the 
range safety command system which receives, 
decodes, and activates the arming, engine shut
down, and destruct functions. The other sys
tem is the AZllsa radio tracking system which 
monitors launch vehicle space position and 
velocity. T he Azusa system data are sent to 
the Atlantic Missile Range IBM 7090 computer 
which continuously predicts the instantaneous 
impact point (IIP) of the launch vehicle. 

Atlas Modifications For Mercury 

The Atlas "D" vehicle had been chosen for 
the task of launching Mercury on the basis of 
its being the most reliable launch vehicle avail
able with the requisite performance during the 
time period of the program. It was not possi
ble .to start at that point to design a "man-

I 
I 
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rated" vehicle to perform the Mercury flights 
without several years' delay to the program . 
Therefore, to capitalize on the reliabi li ty in
herent in the basic design of the vehicle ,,"hich 
had been demonstraled in ~\.tlas deyelopment 
flight tests, a ground rule of the booster pro
gram was to make a minimum number of 
changes to the launch ,ehicle. Only Ihose 
changes necessary to adapt the yehicle to the 
requirements of the Mercury mission or those 
required to improve the safety of the vehicle 
for manned flight "-ould be authorized. As 
,,-ith any development program, flight-test ex
perience established the need for incorporation 
of additional modifications with the major pur
pose being the enhancement of reliability and 
pilot safety_ It should be recognized, ho\\"eve1', 
that an extremely conservative approach \\"as 
taken with regard to such changes. Modifica
tions required extensive ground testing, and no 
critical modification to be used in a manned 
flight was incorporated until it had been suc
cessfully flown on at least one other Atlas. The 
following paragraphs describe the major sys
tem modifications incorporated in Mercury
Atlas launch vehicles. These changes are 
shown schematically in figure 5-13. 

In the first category of changes required by 
the Mercury mission, one of the most important 
of the changes was the addition of a ne"" auto-
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FIGURE 5-13.-Launch-vehicle modifications for 
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pilot rate gyro package in a position considera
bly ahead of that used on the standard ~\.tlas 
"D". This addition was dictated by the longer 
:.\Iercury payload and its effect on the flexible 
At las tank during flight. The modifica tion 
provided optimum attitude rate sensing wil h 
resulting minimulll engine deflections for more 
efficient performance of the lalUlch yehicle. 
The standard rate gyro inslallation "'llS re
tained for aborl system sensing. 

_\.dditional (,hanges in this rntegory illdudp 
the delet ion of Ihe yernier solo phase of opern
tioll and rplo('ation of Ihe retro1'orkets fro III the 
launC"h "ehicle to the spacecraft for use as po i
grade rO('ket motors. In the "ernier solo mode 
of operat ion the yern ier engines rpma in in oper
ation after sustainer engine cut-ofl', \Yhich al
lo\\'s Yery delicate aclju"tments to yehi('le 
yelocity. Deletion of thi mode permitted n 
reduct ion in \\'eight and mis ion complexity 
\\"ith .t resultant improyement ill lwr£ormallre 
and reliability. Rplo('ation of Ihe retrorockets 
II'as fen si ble sin('e the ~r('rcl1ry f'pacec r<l fl " "a,, 
lighter and the posigrade rockets would tIm. 
be more efficient in separating the spncerraft 
f rom the 1.lUllch rehicle. TIll' lanclard ~\tla s 
used these ret roroeket to "ba('k ofl'" the lnunrh 
'"ehicle from the payload. This relocation of the 
Atlas retrorockets to the spacecraft retropack 
required that the thin skin of the lox dome be 
protected from the rocket exhaust. Thi-s ,nt ' 

accompli shed by del'eloping a fiberglass. hield 
that attached 10 the mating ring and co,"erecl 
the entire dome. _\. wet-start technique was also 
incorpomted in the enp-ine tal'ting, equ{'nce to 
minimize sta r! ing tran ients. ~\nother change 
requirecJ for the ~rerclll'y mi ., ion all'ectecl thp 
guidance system. Because the trajectory of the 
~rercury-_\tlas flight differed greatly from that 
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of the weapon system vehicles, new guidance 
antennas were required to insure maximum sig-
nal strength throughout powered flight. Ex
tensive theoretical and model work was re
quired to develop antennas ,,·hich would have 
suitable radiation pattems. 

By far the most important change made to 
the Atlas in support of Project Mercury was 
the development and installation of an entirely 
ne"- system, the Abort Sensing and Implemen
tation System (ASIS). This system '''as de
signed to bridge the gap between the admittedly 
Ie s than perfect reliability of the basic Aths 
weapon system design and that near-perfect 
reliability desirable for a manned flight system. 
From a very searching and thorough analysis of 
Atlas flight data, it was seen that certain missile 
parameters deviated from a norm sufficiently 
ahead of catastrophic failure to be used as 
',arn ings. It was decided to develop an ex
tremely reliable automatic system to monitor 
these parameters and to signal the spacecraft 
escape system ,,·hen a catastrophe was im
minent. 

The parameters that were considered the most 
significant for abort indiC<'ttions (see fig. 5.:.14) 
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FIGURE 5-14.-Abort system sensors for Mercury-Atlas 
launch vehicle. 

were the liquid oxygen tank pressure, the dif
ferential pressure across the intermediate bulk
head, the missile attitude rates about all three 
axes, rocket-engine injector manifold pressures, 
sustainer hydraulic pressure, and the launch
vehicle a-c power. Dual sensors for each of 
these parameters were incorporated into the 
Atlas system and operation outside a prede
termined tolerance band then caused the ASIS 
to drop out the 28 volt power being supplied to 
the catastrophic failure detection relays. This 
drop-out of voltage provided an additional 
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measure of safety in that if the abort sensing 
system failed in itself, the loss of power to the 
spacecraft would also cause an abort. This sys
tem was developed at G D / A under the direction 
of the Air Force and its systems engineering 
contractor and with the coordination of the 
NASA Manned Spacecraft Center group. This 
subsystem with its sensors was flown "piggy
back" on Atlas research and development ve
hicles prior to the first Mercury-Atlas flight at 
which time it was flown in the open-loop con
figuration. The first closed-loop flight of this 
system was the MA-3 mission. The flight very 
successfully demonstrated the capability of the 
ASIS when the launch vehicle was destroyed by 
the range safety officer. The ASIS satisfac
torily signaled an abort to the spacecraft in 
sufficient time to permit adequate separation of 
the spacecraft from the Atlas explosion. 

To provide additional safety measures with 
the automatic abort, commanded abort, and 
range safety command destruct, a 3-second de
lay was incorporated between the signal that 
commanded engine shutdown and the signal 
that ignited the destruct package on the launch 
vehicle. With this change, the launch vehicle 
could not be destroyed by command for a period 
of 3 seconds after the engines were shut down. 
This delay was incorporated to provide ade
quate separation of the spacecraft from the 
launch vehicle prior to a command destruct. To 
provide protection to the launch area, a lockout 
was incorporated from lift-off to 30 seconds that 
prevented an abort command from signaling 
engine shutdown. The spacecraft launch
escape motor had sufficient thrust to provide 
adequate separation from the Atlas during this 
period. Immediately after the failure of the 
MA-l (Atlas 50D) mission, a special board was 
convened to investigate the cause of the failure. 
A number of separate phases of investigation 
"ere performed under the direction of the 
board. The e included extensive analyses by 
Aerospace find GD/ A of the thermal environ
ment, discontinuity stresses, and aerodynamic 
loads. Wind-tunnel tests were performed to 
gain more Imowledge of the aerodynamic condi
tions imposed on the total flight vehicle in the 
transonic and maximum dynamic-pressure 
regions. Analyses conducted by NASA Space 
Task Group personnel indicated the possibility 
of concentrated loads being introduced into the 



Atlas through the forward structural ring 
which mated with the spacecraft adapter. None 
of the investigations or analyses were able to 
pinpoint the exact cause of the initial failure of 
the vehicle, but there was no question of the fact 
that the failure had occurred in the area of the 
forward lox tank and the spacecraft adapter. 

Because of the failure of MA-1 in .July 1960 
and the successful flight from a structural 
standpoint of Big Joe I (10D) in September 
1959, a coordinated decision was made by BMD 
and NASA to increase the thickness of the four 
forward skins of the Atlas lox tank on future 
Mercury-Atlas launch vehicles to approxi
mately the same dimensions as those on 10D. 
At the same time it was agreed that the space
craft adapter would be stiffened. In order to 
fly the MA-2 mission with Atlas 67D, a thin
skinned vehicle, without undue delay a tempo
rary modification was'made. A stainless steel 
reinforcing band was installed about the lower 
flange of the mating structure (Station 502 
ring) and .the first skin aft. 

Early in the Mercury program, it was decided 
to incorporate the electronic "square" autopilot 
in place of the electromechanical "round" auto
pilot. The reason for selecting the relatively 
new electronic system over the proven round 
autopilot was to obtain improved reliability, im
proved maintainability due to modular plug in 
packaging, much increased flexibility to allow 
for most types of mission changes, and ease of 
manufacturing by eliminating much of the hid
den, point-to-point wiring, and the mechanical 
setup of the programer. The improved relia
bility was a result of including such design 
features as electronic switching in place of 
mechanical switching, electronic integration in 
place of electromechanical integration, and im
proved circuit board design. 

Initial flight testing in the Atlas program 
was accomplished by using an Cc'trly type of tele
metry system. The weight and power require
ments to operate the early system were high, 
and oscillator stability degraded over a short 
operating time span. A transistorized, light
weight system was developed by GD/ A to sup
port the Centaur flight test programs and ap
peared to be well suited to the Mercury program 
(fig. 5-12). NASA requested the Air Force to 
incorporate the new lightweight system as soon 

as practicable. This system was first flown on 
launch vehicle 100D. 

Normal cut-off of the sustainer and vernier 
engines is initiated by a discrete signal from 
the Burroughs computer to the ground guidance 
station. The ground guidance station then re
transmits this signal to the airborne decoder 
which in turn signals engine shutdown. A 
partially redundant path for the sustainer-en
gine cut-off ( ECO) discrete transmission was 
de\'eloped early in the program. This path en
abled the Burroughs computer to forward the 
signal to the launch vehicle through the range 
safety command transmitter, to the airborne re
ceiver and then to the engine relay control. 
This path was not wholly redundant because 
no duplication existed in the computer func
tion fol' generating the SECO time; therefore, 
a sino-Ie failure mode still remained. As a re
sult, discussions with the AMR range personnel 
brought out the capability of the Azusa system 
to proyide a completely redundant SECO dis
crete signal. The .\.zusa system in conjunction 
with the IP 7090 computer continuously com
puted the instantaneous launch-vehicle impact 
'Point (lIP) for Range Safety purposes. 
'Vith certain modifications to the IP 7090 pro
gram it was possible to obtain the time at which 
orbital yelocity was attained. This time was 
provided electrically by land line to the NASA 
Flight Director. The Flight Director used this 
signal as a backup in the event of a failure or 
malfunction of the Mod III guidance system. 
This backup SECO system was susceptible to 
guidance noise; therefore it was discontinued 
after the MA-8 mission. 

The SECO discrete transmitted to the launch 
vehicle through the range safety command sys
tem as described abo\Te, was originally tied to 
the output of the guidance decoder which ob
tained a ECO discrete through the guidance 
system. Both SECO signals used the same 
path from the guidance decoder and the range 
safety command receiver to the engine shut
down relays. Additional engineering "as re
quired to reroute the signal to provide a 
completely redundant path. 

It is pointed out later in the paper that a 
problem was discovered with the guidance sys
tem at low antenna eleyation angles. After a 
thorough study of the hardware involved, it 
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\yas concluded that the exces ive noise in re
ceived signals was cyclic in nature and \\-as 
caused by an as yet undetermined atmo pheric 
phenomenon. To reduce the effect of the noise 
in the oYer-all guidance loop, first the guidance 
equations were modified to provide additional 
smoothing, and second, the rate station ba e legs 
\yere increased frol11 2,000 to 6,000 feet. Al
though the latter modification did not reduce 
the actual noise being receiYed: the deleteriou 
effect of the noise on the received signals was 
reduced by approximately 3 to 1. The third 
and more complex phase of the study was the 
development of a mathematical model of the 
noise to pel1TIit a more detailed analysis of the 
trajectory equation changes that ""ere neces ary 
to minimize this effect. These changes ,yere 
made to the guidance eCJuations and used on the 
;\fA-9 mission. 

A fuel tanking test that \ya being accom
plished between the fir t and second launch at
tempts of the MA-6 mi sion brought out a prob
lem that necessitated a major airframe change. 
The plastic foam material that is used for insu
lating the base of the liquid oxygen tank from 
the fuel tank is contained between two hemi
spherical bulkheads which separate the lox and 
fuel. A more detailed description of this prob
lem i contained in a description of the MA-6 
mISSIOn. The limited need for the insulation 
material coupled \yith the unde irable feature 
of removing the bulkhead in the field indicated 
the need for eliminating the insulation bulkhead 
from all future Mercury vehicles. A change in 
the production line stopped further installations 
of thi material. 

~\. major modification in the propulsion sys
tem \YaS required to eliminate the possibility of 
combustion instability. Early in the Atlas pro
gram, it was found through flight test experi
ence that combustion ill stability in the booster 
engines could cause catastrophic failure of the 
entire missile. The probability of the occur
rence was low ; however, the need for maximum 
safety in the manned space program dictated 
the need for corrective action. Initially, rough 
combustion monitors were incorporated and the 
Atlas \\as held down for an additional period of 
time, to allow sensing of the engine vibration 
characteristics. A rough combustion cut-off 
(RCC) system then would automatically shut 
down the engine if combustion instabilities oc-
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curred. ~\gain, a thorolJO"h ground and flight 
test program was required before installation On 
l\1.ercury-Atla launch nhicles . . \ nother modi
fication provided redundancy in the electrical 
portion of the propulsion sy tem to insure en
gine shutdo\Tn at SECO. Action \Tas taken also 
to reroute electrical circuitry to insure proper 
valve sequencing during tart in the high-pres
Sll l'e liCJuid oxygen plumbing. 

_\ nother major modification was :made to the 
booster engine turbopumps. Flight and com
ponent testing experience show that incidents 
had occurred \yhere the lox pump impeller had 
rubbed against the inlet adapter of the pump. 
This rubbing ca used sufficient heat to ignite the 
lox and in some cases cau e an explo ion in the 
turbopump. Extensive analyses and tests could 
not pinpoint the exact cause for rubbing; how
ever, the effect of the rubbing could be elimi
nated by lining the inlet adapter with a plastic 
material. Months of component and system 
testing and engineering re\,ie\y \yere required to 
provide positive a snrance of the suitability of 
this modification. 

Limited change were made to the pneumatic 
sy tem specifically for fercury. Considerable 
effort was expended ho\yen'r on analyzing tank 
pressure oscillation that OCCllrs during lift-off 
under certain pay!oad conditions. The neces
sary precautions \yere taken until this problem 
\\' as resolved. To resolve the entire problem a 
complex computer model was developed to rep
resent the dynamic conditions existing in the 
pneumatic ystem and st ru cture of the l\1.ercury
:\tlas yehicle. It was found at the conclusion 
of the study that earlier characteristics of the 
helium regulator \yhi ch controls pressurization 
gas to the oxidizer tank tended to drive the sys
tem into a resonant condition. The ne,y regula
tor that '''as used ,,-ith l\1.ercury did not have 
the unstable characterist ics : therefore, flight 
restrictions \yere removed. 

The propellant utilization (P ) system was 
modified to insure an outage of lox rather than 
fuel in the eyent abnormal fli.ght characteristics 
cau ed the vehicle to expend the total propel
lant . Early studies had indicated that a safer 
engine shutdo\yn would be possible in this pro
pellant depletion shutdo\Tl1 case if the lox sup
ply \yas the first to be consumed. The PC 
system normally monitors the propellant levels 
to maintain the proper ratio of onboard pro-



pellants. For the Mercury-Atlas the system 
,,"as modified to drive the mixture ratio to the 
lox-rich condition at 10 seconds prior to SECO 
to reduce. the ratio of lox to fuel. More recent
ly, a revised method of calibration and a slightly 
modified mandrel have been developed to pro
vide a more accurate method of maintaining 
proper propellant ratios. 

.\.. normal phenomenon associated with the 
.Ulas vehicle is a roll oscillation that occurs with 
the missile as the vehicle becomes free of the 
launcher mechanism. Ordinarily this roll is of 
small magnitude, and quickly corrected a the 
autopilot is enabled. A review of flight test 
history showed that certain vehicles were dis

placed at roll rates which approached the abort 
threshold established "for the ASIS in roll . 
Two parallel studies "ere accomplished to re
view this problem area. One study reeval
uated the abort thresholds to determine if the 
roll rate limit could be increased. The other 
study attempted to determine the cause for the 
roll oscillation in order that a proper modifica
tion could be made. It was determined . that 
limited opening of the threshold in roll could 
be accomplished. The study into the cause for 
the roll included developing a mathematical 
model of the launcher mechanism, analysis of 
control forces required to rotate the missile simi
lar to that demonstrated in flight, base recircula
tion, engine alinement, and a revie,Y of engine 
acceptance data at Rocketdyne. It was readily 
apparent that the canted turbine exhaust duct 
contributed to the clockwise roll moment. This 
force could cause only half of the roll moment 
experienced by the missile. Acceptance data 
from the engine supplier showed that a group 
of 81 engines had an average roll moment in the 
same direction of approximately the same mag
nitude as that experienced in flight. Although 
the acceptance test-stand and flight-experience 
data on individual engines did not correlate, it 
was determined that offsetting the alinement of 
the booster engines could counteract this roll 
moment and minimize the roll tendency at lift
off. This change was flight tested and found to 
correct the roll moment satisfactorily; there
fore, the change was incorporated for MA-9 in 
Atlas 130D. 

Flight Test Summary 

Big Joe 

The first Mercury-Atlas launch w'as that of 
Big .Toe 1, ~\..t las number 10D, on September 9. 
1%0. .\.tla 10D '"as built originally as an 
Rand J) yehicle but had received the initial 
Mercury modifications. The payload was a 
boilerplate spacecraft. The purposes of the 
flight ,\"ere to test the spacecraft's ablati\'e heat 
shield, afterbody heating, reentry dynamics. 
attitude control and recovery capability. 

Two flight readiness firings (FRF) were per
formed on Big .Joe 1. The first, on September 
1, 1950, ended immediately after T - O because 
the ignition stage delay timer commanded shut
clo\\'n of the rocket engines ,yhen neither sus
tainer nor main engine ignition followed 
norma 1 vernier ignition. There was no booster 
or stand damage. The second FRF ,vas suc
ces fully completed on -' eptember 3, 1959, with 
normal ignition, transition to main staO"e and <:> 

shutdown by the engine timer after approxi-
mately 10 seconds of running time. 

During the launch on September 9, 1959, en
gine iO"nition, thrust buildup and lift-off ,yere 
norma l, and launch \'ehicle performance was 
completely sati factory throughout the booster 
phase. IIo'YeYer, after boo ter engine cut-off 
(BECO) the booster section failed to jettison 
and remained attached to the vehicle for the 
duration of the flight. The su biner continued 
to power the Yehicle until propellant depletion 
some 1-:1: . econds prior to normal tut-off. The 
malfunction resulted in the vehicle failing to 
achieve planned maximum velocity and in ex
ceeding planned maximnm altitude. 

.\.lthongh the injection conditions ,yere con
siderably different from the preplanned values, 
the spacecraft reentry satisfied the T ASA test 
objectiyes. By extrapolating the acquired 
data, N ~\"SA Space Task Group was able to 
derive the information which was required for 
spacecraft design. The spacecraft was recov
ered and returned to Cape Canayeral. Since 
the data from Big Joe 1 atisfied NASA re
quirements, a second Mercury launch, Big Joe 
2 (~\..tlas 20D), which had been scheduled for 
the fall of 1959, was cancelled and the launch 
\'ehicle was transferred to another program. 
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MA-l 

The first of the Mercury-Atlas series, MA-l, 
"as launched at 8: 13 a.m. e.s.t. on July 29, 1960, 
from AMR L a,unch Complex 14. The vehicle 
consisted of Atlas 50D and Mercury Spacecraft 
number 4, the first production spacecraft, and 
adapter. The spacecraft primary test objec
tives concerned structural integrity, afterbody 
heating and reentry dynamics from a tempera
ture critical abort. Launch vehicle objectives 
concerned the capability to release the pace
craft at tJle desired insertion conditions and the 
evaluation of the open-loop operation of the 
Abort Sensinp: and Implementation System 
(ASIS) . A single successful FRF was ac
complished on July 21,1960. 

Lift-off and flight of the ,ehicle "ere nominal 
until 57.6 seconds after lift-off "hen a shock 
was registered by both the launch vehicle and 
spacecraft axial accelerometers. The vehicle 
at that time was at approximately an altitude 
of 30,000 feet and 11,000 feet do"n range. The 
sequence of sensing of the shock indicated that 
the eli turbances occurred in the area of the 
adapter and the fon,ard portion of the lox tank. 
..:\'1l Atlas telemetry "as lost at 59 seconds, which 
is belieVed to be the time of final missile destmc
tlon. Spacecraft telemetry however, continued 
until 202 seconds, which was the time of land
ing on the sea, approximately 5 miles down
range. The only launch vehicle primary test 
objective accomplished was successful evalua
tion of the open-loop performance of the 
,\.SIS which p:enerated an abort signal at 57.6 
second due to loss of normal a-c voltage. 

The failure investigation and results are dis
cussed in the section Atlas AI odifications for 
AI ercury in this paper. 

MA-2 

The MA-2 m1SS10n "as flown by using the 
Atlas 67D and a production Mercury space
craft. Test objectives for this flight were con
cerned with the ability of the spacecraft to 
withstand reentry under the temperature-criti
cal abort conditions and with the capability of 
the Atlas to meet the proper inj ection concli
t.ions. This Atlas "D" modified for the Mercury 
mission, was unique in the program in that it 
incorporated a stainless steel reinforcing band 
installed around the vehicle between stations 
502 and 510. A thin sheet of asbestos was in-
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stalled between the reinforcing band and the 

tank skin. This modification was installed as 
a precaution against the type of failure which 
had occurred on the previous MA-1 flight. At
las 67D had accomplished a successful Flight 
Readiness Firing on November 19, 1960. 

Launch countdown was satisfactory. Al
though 70 minutes of hold and recycle time were 
required, none of this time was required for 
the launch vehicle systems. Lift-off occurred 
at 9 : 10 a.m. e.s.t . on February 21, 1961. Igni
tion and transition to main stage ~ere nornlal, 
and lift-off was clean. The la1.illch-vehicle 
flight was uneventful. All test objectives were 
fully met, and the spacecraft was successfully 
recovered. This launch was the first one which 
was preceded by a full Flight Safety Review 
Board in accordance with the Mercury-Atlas 
Booster Pilot Safety Program. 

MA- 3 

Atlas 100D, the launch vehicle for the MA-3 
mission, was launched from Complex 14 at 
AMR at 11 :15 a.m. e.s.t. on April 25, 1961. The 
mission was terminated by. the range safety offi
cer after approximately 43.3 seconds due to 
failure of the launch vehicle to follow its roll 
and pitch programs. Although the launch-ve
hicle was destroyed as a result of a malfunction, 
considerable benefit was derived from the flight 
test. First, the satisfactory closed-loop per
formance of the ASIS was demonstrated when 
the booster engines were shutdown and escape 
rocket ignition was initiated automatically by 
the ASIS. The escape was so suocessful that 
the spacecraft was recovered some 20 minutes 
after launch and reused on the next flight. 

Second, because of the nature of the failure 
an intensive reexamination of the complete elec
trical circuitry and its design, manufacture and 
installation for both the launch 'complex and 
the Atlas was conducted. The malfunction 
which caused flight termination was isolated to 
the flight programer or associated circuitry. 
The programer either failed to start or started 
and then subsequently stopped "ithout initiat
ing the roll and pitch program. The proo-ramer 
was subsequently recovered, examined, and 
tested. The most probable cause of the flight 
failure was traced to contamination of one of 
the programer pins which under vibration could 
have caused the failure. The extensive review 
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that was conducted to analyze the flight failure 
also revealed other deficiencies in the flight con
trol systems. Changes were made to the system 
to eliminate these possible failure modes and to 
improve the over-all system reliability. 

MA-4 

On August 24,1961, the F light Safety Review 
Board for the l\1A-4 mission (Atlas 88D) per
formed a thorough revie', of all pertinent prob
lem areas and all recent Atlas flight test prob
lems. ~\t the completion of the meeting, the 
Flicrht Safety Review Board approved the use 

~ . . 
of Launch Vehicle 88D for the MA-4 mlSSlOn. 
The launch was delayed for a l-"-eek period, and 
durincr this period of time a transistor malfunc
tion i~ one of the flight control canisters aroused 
considerabJe concern. An investigation into the 
factors associated with this failure necessitated 
an Air Force Program Office decision to delay 
the flight in order that flight control equipment 
could be reworked to eliminate this failure mode. 
The contractor responded to this decision with 
a concentrated effort to rework and test the 
equipment in time to support a mid-September 
launch. On September 12, 1961, the Flight 
Safety Review Board reconvened. The flight 
control canister re',ork was reviewed in detail 
and the Board concluded that 188D was suit
able for launch. The 88D was scheduled for a 
250-minute countdown starting at 2 :50 a.m. 
e.s.t. on September 13, 1961. There were four 
holds and a recycle which resulted in a total 
count of 374 minutes. Propulsion system per
formance "as normal throughout the start se
quence, additional hold-down period and flight . 
Thrust chamber vibration levels were normal 
during the hold-down period and chamber pres
sures were nominal. Lift-off occurred at 9 :04 
a.m. e.s.t. The flight control systems satisfac
torily generated the missile roll and pitch over 
programs and responded correctly to guidance 
discrete and steering commands. An oscilla
tion in the pitch p1'lne was evident from T+ 15 
seconds to T+21 seconds. Missile bending was 
evidenced by an accelerometer located on the 
lox-dome, launch-vehicle flight control rate gy
ros, and by spacecraft rate gyros. A change to 
a launch-vehicle automatic hydraulic actuator 
had been incorporated on the MA-4 launch ve
hicle, and the flight control gains had been mod
ified. A postflight modal analysis of the MA-4 
data showed that marginal stability character-

istics existed with these changes; therefore, ad
ditional filtering was deemed to be necessary 
for future Mercury flights. Propellant slosh 
11mplitudes during the booster phase were low 
and considerably less than that observed on 
launch vehicle 67D. The spacecraft injection 
conditions on the flight of 88D were of the poor
est quality of alll\1ercury-Atlas flights. Toler
ance limits were not exceeded; however, a 
thorough study was required to determine the 
cause. An analysis of the flight data brought 
to licrht tracking phenomena associated with low 
incident angles. Under certain conditions ~he 
o-uidance system could be affected by varymg 
:tmospheric refraction towards the end of flight 
when the vehicle ·was approaching the horizon. 
Limited experience had been obtained at these 
low elevation angles with the Mod III guidance 
system. A continuing study was conducted by 
SSD, GE, Aerospace Corporation, and Space 
Technology Laboratories in conjunction with 
the AF Electronic System Division and its tech
nical staff to determine the source and limita
tions of this phenomenon. Knowledge gained 
from this study was later used to rewrite the 
trajectory equations to reduce the effects of re
fraction anomalies. The postflight evaluation 
of the launch vehicle 88D mission indicated that 
all flight objectives were successfully achieved. 

MA-5 

On November 28, 1961, the Flight Safety Re
view Board met to consider all aspects of the 
MA.-5 (93-D) mission. Included in the Board 
review were the autopilot changes that resulted 
from the previous flight and a thorough discus
sion of the activities and studies conducted in 
the evaluation of the guidance phenomena. 
Additional problems associated with other Atlas 
space and weapons flight test were reviewed. 
The Board committed the vehicle to launch. 

A number of holds were required during the 
countdown on November 29, 1963. The data 
link between the GE ground guidance station 
and the Mercury Control Center dropped out 
temporarily, requiring a 4-minute hold, and a 
3-minute hold was called at T-7 minutes to re
solve a pulse beacon anomaly. Ignition and 
transition into main stage were accomplished 
satisfactorily and within expected limits. 
There was no indication of the pitch oscilla
tion observed on the launch of 88D. Following 
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I ift -off n- slight oscilln-tion "'as noted in the pitch 
channel during the roll program "hich is com
mon to all launches. The usual flight oscilla
tion clue to slosh ,,-as observed from T+86 !:lec
onds to T+ 100 econds. Stao-ing transients 
\"ere normal. Approximately 30 seconds before 
su tainer engine cut-off, a slight oscillation ap
peared in the pitch channel. This condit ion 
persisted for 15 seconds, but the magnitude of 
the 0 cillation was of no significance. ~\Jl flight 
test objectins '''ere met and the performance of 
the launch ,ehicle "'as "'ithin expected toler
ance limits. 

MA-6 

The historic flight of Astronaut John Glenn 
was conclucted on board ~\ tlas launch vehicle 
10DD and Mercul'Y Spacecraft number 13 . 
This \"a. the flight for ,I'hich the Atlas Pilot 
Safety Program had been conceived and for 
which the launch vehicle team had been prepar
ing so long. Major General O . • T. Ritland, then 
Commander, SSD, convened the Fight Safety 
Rel'iew Board on January 26, 1962, to determine 
the suitability of Atlas 109D for support of the 
~IA-6 mission . In addition to reviewing the 
readiness of 109D, the Board reassessed the 
critical problem areas in the development of the 
~\tlas in support of the Mercury program. 
Th is reassessment included all major develop
ment , flight-test incidents and corrective action, 
the results of additional reliability tests and 
analyses conducted specifically for Mercury, the 
performance and test status of the abort system, 
performance margins experienced on past flghts 
and the prediction for MA-6, the configuration 
differences beh,een the prel'ious Mercury ve
hicle and109D, and the production and test his
tory of 109D prior to its arrival at AMR. One 
minor, last-minute problem "ith a faulty pin 
connection in the staging umbilical necessitated 
a second session of the board on January 26, 
1962. The condition was repaired, and a com
plete series of tests to Yalidate all the pin con
nections in the connector "as satisfactorily ac
complished. After the second session the 
Board committed 109D for the launch of MA-6. 
~\dverse weather in the launch area forced the 
cancellation of the first launch attempt on Janu
ary 27, 1962. After a tanking test was con
ducted on January 30, fuel \"as detected in the 
insulation bulkhead located beb,een the fuel and 
liquid oxygen tanks. The insulation bulkhead 
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is located beneath the intermediate bulkhead 
that structurally separates the two tanks and is 
composed of a plastic foam material vented to 
the fuel tank and supported by a thin steel mem
brane. Test of the plastic material indicated 
tha t sufficient fuel could be retained in the in
sulation material to overload the membrane sup
portinp: the i nsu lation bulkhead under flight ac
celerations. Inasmuch as it \\as not possible to 
asses the amount of saturation accurately, a de
cision II'l1.S made to remove the insulation mate
rial and the supporting structure. The extent 
of the repair on Atla 109D at AMR con tituted 
a major but. neces ary rework of the vehicle in 
the field. Because of the extent of the repair 
a highly qualified group of personnel from 
","erospace,655-5 \..TW and GD/ A ,,,ere selected 
as a special cOI1,mittee to review all procedures 
associated ,,,ith the ta k. This group also was 
l'e ponsible for validatino- of the complete task. 
The primary reason the task '''as authorized as 
a field modification '"as because it had been suc
cessfu lly performed in the field only "eeks be
fore on Atlas 121D, the Ranger 3 launch ve
hicle which flew successfully. 

The combined Atlas-Mercury cowltdown 
"as begun at. 11 :30 p.m. e.s.t. on February 19, 
1962. \.. built-in hold of 90 minutes was 
scheduled to begin at T-120 minutes. At T-
280 minutes, a telemetry check indicated the 
Azu a impact predictor was "no-go." The 
ground station was checked and found to be 
operating satisfactorily. The tower decks 
around the transponder "ere raised, but still 
the ~\zu a sy tem could not achieve a satisfac
tory lock. A decision was made to change the 
transponder "hich was accomplished by T-
273 minutes. The test \\as resumed and Azusa 
"as declared "go" at T -213 minutes. No hold 
time \"as invohed. ~\t T-149 minutes, during 
the flight control sy tem test, there was a sud
den drop in the rate beacon automatic gain con
trol (AGC). The first backup beacon was 
substituted for the orio'inal unit during the 
built.-in hold. Thi s hold "as extended for 30 
minutes and then extended another 15 minutes 
to complete installation and retesting. Ten 
additional minutes of hold "ere required for 
t.he spacecra:ij. At T - 60 minutes a 30-minute 
hold '''as requested by Mercury Control Center 
"hich "as then extended an additional 5 min
utes. At T-45 minutes a 15-minute delay was 



instituted to catch up with the countdown pro
cedures. Lox tanking began at 8 :30 a.m. e.s.t. 
Lox pump problems caused a 25-minute delay in 
the count. A 2-minute hold at T-6.5 minutes 
was requested by Mercury Control. The count 
then proceeded normally to T - O. Lift-off of 
109D and Astronaut Glenn occurred at 9 :47 a.m. 
e.s.t. Propulsion system operation during 
ignition was satisfactory. The longitudinal 
oscillation normally expected at lift-off were 
nominal and damped out by approximately 25 
seconds after lift-off. 'Performance of the guid
ance system was satisfactory. The missile "as 
acquired by radar at the normal time, and 
tracking ,yas mailitained continuously through
out SECO. Steering began at 155 seconds with 
60-percent pitchup and 23-percent yaw right 
commands of 10 and 5 seconds duration, re
spectively. These initial commands were ac
ceptable for the planned trajectory. Thereafter 
pitch steering did not exceed 10 percent and 
yaw steering 5 percent until the end of the flight. 
Flight control system performance was satis
factory. All monitored programer pitch fWlc
tions occurred at the proper time. Staging se
quence was normal and no evidence of pitch 
oscillation buildup occurred during the flight. 
Insertion accuracies were good and well within 
the tolerance requirements established by 
NASA. Postflight evaluation of the mission 
indicated that all systems functioned satisfac
torily, and no significant anomalies were 
apparent. 

MA-7 

Hlas 107D was shipped to AMR on 1arch 7, 
1962, to support the MA-7 flight of Astronaut 
Carpenter in spacecraft number 18. The ve
hicle "as erected on March 14, 1962, and no 
serious problems were fmmd during the pre
launch activity. A joint spacecraft and launch
vehicle flight-acceptance composite test 
(FACT) was conducted on May 4, 1962. The 
Flight Safety Review Board met on May 23 
under the chairmanship of Lt. General Estes, 
then Commander of SSD, for the purpose of de
termining the readiness of 107D to support the 
second Mercury manned orbital launch. The 
combined Atlas-Mercury countdown began at 
T - 390 minutes at 11 :00 p .m. e.s.t. May 23, 1962. 
The count proceeded very smoothly and without 
delay until T-ll minutes when the JASA 
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flight director called a 15-minute hold because 
of unfavorable ground visual conditions. An 
additional 15-minute hold for the same reason 
was requested. At 7 :17 a.m. e.s.t. an additional 
10-minute hold was requested to analyze air
bome refractometer test data to determine its 
effect on the ground guidance system. At 6 :28 
a.m. e.s.t. an additional5-minute hold was called 
to complete the analysis of the refractometer 
data. Countdown was resumed at 7 :34: a.m. 
e.s.t. and proceeded normally to T-O. 

The Atlas yernier-sustainer and booster 
ignition and transition to mainstage were 
normal. Lift-off transients were very small and 
the normal pitch oscillation seen during the roll 
program was of minimum magnitude. Guid
ance lock-on was normal. No yaw command 
was necessary at the time of guidance enable. 
A slight pitchup was commanded, after which 
no steering commands were required until just 
before SECO. Staging transients were very 
small. An anomaly occurred in the sustainer 
hydraulic system when at T + 192 seconds te
lemetry data showed that the sustainer engine 
control hydraulic pressure had begun to drop. 
The number two ASI pressure "itch acti
vated at T+265.1 seconds when system pressure 
dropped below the abort level. The number one 
ASIS switch, which is on a separate sensing 
line, did not activate and therefore no abort 
signal was generated. Other telemetry meas
urements did not show corresponding hydraulic 
pressure drop. Test simulations conducted after 
the flight duplicated flight test indications when 
the sense line was cold soaked at liquid oxygen 
temperatures. Action was taken to modify 
future Mercury vehicles by insulating the sense 
lines. Guidance accuracies for the flight were 
improved as · a result of the extension of the 
ground based rate system ba e legs. This was 
the first Mercury flight to incorporate tlus 
modification. 

MA-8 

Atlas launch vehicle 113D scheduled to sup
port the MA- mission on October 3, 1962, in
corporated the baffled injector modification in 
the two booster engines. Sufficient ground and 
flight test experience had been conducted to pro
vide adequate assurance of the additional flight 
safety possible with this modification. How
ever, recent ground and flight test failures of 
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the sustainer turbopump created a ne" atmos
phere of concern in the engine area. Investi
gation of these failures did not reveal any 
specific cause. Therefore, additional testing 
was required to determine the susceptibility of 
113D to a similar tnal:function. An extensive 
analysis of these past failures did point out that 
t"o conditions "-ere common to the failures. 
The first condition "as that the fail ure occurred 
during the period of time the fuel control valve 
"as moving into the control position during 
start. Secondly, the mal:function had ah'ay 
occurred during the initial test of the system in 
that configuration. For these reasons it was 
determined that conducting an FRF on 113D in 
its launch configuration should expose the turbo
pump to this failure mechanism. Accordingly, 
an FRF was conducted on September S. Post 
FRF evaluation indicated that the propulsion 
system was flight ready. 

Major General Ben 1. Funk, Commander, 
SSD, conducted the Flight Safety Review for 
the MA-S mission at 9 :30 a.m. e.s.t. on October 
2, 1962, to determine the flight readiness of 
Atlas 113D. NASA concurred with the board's 
recommendation that the vehicle was in uitable 
condition to support the MA-S mission. 

~L\'-S (Atlas 113D) "as launched at AMR 
Complex 14, 7 :15 a.m. e.s.t. on October 3, 1962. 
The performance of the propulsion system was 
satisfactory. Telemetered yalues of all meas
urements "ere indicative of normal system op
eration. Because of the incorporation of the 
production baffled thrust chamber injectors on 
the booster engines the missile hold-down time 
,,"as not extended, and the rough combustion 
cut-off system wa installed open loop on the 
booster and the sustainer engine for instrumen
tation purposes only. Flight control data in
dicated the usual clocb,ise roll transient at 
lift-off; however, in this case the transient con
dition approached SO percent of the abort 
threshold. Longitudinal oscillations and pitch 
oscillations during the initial portion of the 
flight "ere nominal and slosh amplitudes "ere 
within e)..,"})ected values. All monitored pro
gramer switch functions occurred at the proper 
times and staging sequence was normal. A low 
amplitude roll limit cycle was apparent from 
approximately 252 seconds to SECO. Per
formance of the guidance system was satisfac
tory with negligible steering commands re-

102 

quirecl after responding to the initial inputs. 
Insertion conditions were very clo e to nominal. 

MA-9 

~\.tlas 130D was the sixth consecutive launch 
vehicle to place a Mercury spacecraft into earth 
orbit. It ,,"as the tenth and final launch vehi
cle used in the Mercury-Atlas program. 130D 
was ac epted at the General Dynamics/ Astro
nautics plant at an Diego, California, on 
~fal'ch 15, 1962. Acceptance of this vehicle 
marked the attainment of a long standing goal 
of the SSD-Ael'ospace launch vehicle program 
offices: acceptance of a Mercury-Atlas launch 
vehicle "'ithout discrepancies or contractual de
"iations. 

The Flight Safety Review Board convened 
on May 13, 1963, with Major General Ben 1. 
Funk, Commander, SD, as chairman, to re
\"ie" the status of Atlas 130D to support the 
~fA-9 mission . The MA-S launch-vehicle per
formance and the MA-9 launch-vehicle pre
dicted performance were reviewed. All dif
ferences bebl'een the MA-S and MA-9 vehicles 
were discussed, as well as the flight qualifica
tion of these changes. The history of manu
facturing and testing of 130D at the manufac
turer's plant and the prelaunch history at AMR 
were reviewed. Atlas flight-test experiences 
were updated to insure that no related prob
lems existed and the board ao-reed that 130D 
was ready for flight. An initial launch attempt 
"as made on May 14, 1963; ho"ever, the diesel 
engine used for retracting and stowing the 
gantry caused a delay in the count when it mal
functioned. Subsequently, the launch was 
postponed until the follo"ing day because of a 
malfunction in the radar at Bermuda. 

The Atlas prelaunch operation, which began 
on time at midnight of May 14, 1963, was 
scheduled for a 390-minute countdown plus one 
plannecl hold of 90 minutes duration at T-140. 
There was one unscheduled hold of 4 minutes 
duration at T -11 minutes 30 econd. , to inves
tigate a signal fluctuation in the Mod III 
ground guidance system. The anomaly was 
attributed to an outside source of radiation, 
and the countdo,,-n was resumed. The whole 
launch vehicle countdown h.ad been exception
ally smooth, and no further delays were en
countered. Ignition, transition to mainstage 
and lift-off were normal ,,-ith no additional 



hold-down beyond the normal approximately 
2 seconds between flight lock-in and release. 
Lift-off occurred at 8 :04 :13 a.m. e.s.t., on .May 
15, 1963. As the vehicle came off the hUUlcher 
arms it rolled counterclocln,ise approximately 
0.0° before this minor transient was corrected 
by autopilot. control initiation at 40" motion. 
The expected slight longitudinal 0 cillat"ion as
sociated with lift-off occurred during the first 
few seconds of missile motion and damped 
normally. At. h"m seconds after lift-off the 
roll program ,,-as enabJed and 130D rolled to
ward its climbout heading of 72°. The roll pro
gram " 'as completed at 15 seconds, and the 
booster pitch program was enabled. Slight 
lofting took place during the early portion of 
the boo tel' powered flight; however, the vehi
cle intercepted the planned trajectory at 125 
seconds. Propellant sloshing became notice
able at 55 seconds, reaching a maximum ampli
tude at 98 seconds and decaying to a negligible 
value by 120 seconds. Propellant slosh during 
this period of time is normal, but the ampli
tudes on this flight were higher than on most 
previous Mercury launches. Postflight review 
of the 130D flight control gains indicated they 
were within tolerance but below' nominal. 
Higher than normal propellant. slosh ampli
tudes could be expected under these conditions. 
Booster engine cut-off (BECO) was accom
plished at 132.5 seconds with booster section 
staging at 135.4 seconds. Space position at 
BECO was very close to planned. At BECO 
the susta.iner engine was nulled in pitch and 
yaw to assure proper clearance of the booster 
section during the jettison phase. After booster 
jettison the sustainer was reactivated in pitch 
and yaw. The sustainer-sk'tge pitch program 
was initiated at staging plus 5 seconds and was 
completed at 159 seconds after lift-off. En
trance into the guidance steering mode was 
relatively smooth with t.he initial steering re
sponse being slightly up and to the right. ~'\.fter 
the initial correction, only extremely small 
steering commands were transmitted. SECO 
occurred at 303.03 seconds, approximately 1 
second earlier than planned. Burnout condi
tions of the launch vehicle ""ere very close to 
t.hose planned and were within a few feet. per 
econd high in velocity, 500 feet low in altitude. 

and 0.005° low in flight path angle. 

A detailed analysis of flight test data has 
shown that the launch vehicle performance was 
very close to nominal. An over-all vehicle post
flight trajectory simulation did indicate tlmt the 
effective specific impulse of the total launch 
vehicle system was within, but on the high side, 
of the tolerance band. 

The pneumatic system operated satisfactorily, 
and no anomalies were noted. The tank pres
sure oscillation which normally occurs at lift
off "as of very low magnitude and of no signifi
cance to the flight. Adequate pressures were 
Inaintained in both lox and fuel tanks and well 
above lhe abort limits at all times. 

ThE' propellant utilization system exhibited 
very smooth characteristics throughout the 
flight and was holding at the nominal position 
during the period prior to sustainer engine cut
off, indicating that the propellant mass ratio 
was correct. The PU system on this flight 
utilized a slightly reshaped mandrel and im
proved calibration techniques compared to pre
vious )lercury flights. 

The sustainer and booster engine hydraulic 
systems behayed in a normal manner with only 
slight booster position response to auto-pilot 
system demands occurring during the propel-
1 ant sloshing period. 

The a-c power supply frequency and the main 
battery voltage were within specified limits 
through powered flight. The a-c voltage ran 
0.4 to 0.7 volt above the nominal but "ithin the 
tolerance band. Slight vehicle lofting oc
cUl'red as a result of this minor shift in a-c 
voltage. 

The flight control system functioned satis
factorily and properly stabilized the launch 
vehicle. All guidance discrete and steering 
command functions of the flight control system 
were properly carried out. G E and Azusa data 
indicated that the total magnitudes of the boost
er phase roll and pitch programs were extended 
slightly beyond nominal but were still well with
in allowable limits. The major contributor to 
these excesses was the higher than normal in
verter voltage output during the laUnch to 
BECO phase of powered flight. It should be 
noted that the effect of higher than nominal 
engine performance during boo t phase tended 
to counteract the effect of higher than nominal 
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inverter voltage on the pitch program. As pre
yiously pointed out, the propellant slosh was 
greater than that on most previous flights but 
its effect on attitude rates "as negligible. A 
low-amplitude roll limit cycle was evident from 
BECO to SECO. This motion had been noted 
on previous Mercury- "-tlas flights and was not 
considered detrimental to the mission. 

All instrumentation measurements functioned 
properly throughout the flight, and the teleme
try quality was such that a very thorough an
alysis of all flight parameters was possible. 
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The range safety command system was not 
required until the auxiliary sustainer cut-off 
signal (ASCO) "as transmitted 0.04 second 
after the BECO guidance discrete signal in 
accordance with the computer program logic. 

Performance of the ASIS was satisfactory. 
Review of launch-vehicle data did not reveal the 
existence of any undetected abort condition. 
Switching functions to change abort logic and 
parameter levels were accomplished in the plan
ned manner from launch throughout powered 
flight to SECO. 
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FREDERICK J. BAILEY, JR., Chzef, Relzabzhty and Flight Safety Office, NASA Manned Spacecraft Center 

Summary 

. This paper summarizes the reliability and 
flIght ~afety features of the Mercury Project. 
The dIfference between reliability and fliaht 
safety is briefly discussed. The basic conc;pt 
that no single failure would cause an abort 
and that no single failure during an abort woulcl 
result in loss of the pilot, dictated the need for 
~edundancy and manual oyer-ride capabilities 
111 spacecraft critical systems. 

An existing missile ,,-as modified to provide 
the launch vehicle, and its reliability ,yas aug
mented by a J?rogram of special testing and by 
careful selectIOn of components. In addition 
an abort sensing system was developed for th ~ 
launch vehicle to provide for sensina of im
pending catastrophic failure and acti;ation of 
the spacecraft escape system. 

A conservative design approach was used for 
th~ ~pacecraft, incorporat ing redundancy in all 
cntIcal systems where possible, in order to pro
vide reliability. Off-the-shelf proven compo
nents were used where possible to avoid develop
ment problems, and standard design practices 
were used for designing components where 
proven components were not available. 

The su~cess of the flight-test program proved 
the effectIveness of the ground test program in 
disclosing essentially all "early development" 
and human induced type failures. 

Flight safety reviews for the ]alU1ch vehicle 
and the spacecraft, and a mission review for all 
aspects of the mission, were conducted prior to 
each mission and proved to be effective .. 

Introduction 

. The Mercury approach to reliability and 
flIght safety was a practical approach to the 
p~oblem of achieving manned orbital operation 
WIth a reasonable degree of reliability and 
safety at the earliest possible time. It was an 
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all-out effort to apply knowledge and experi
ence accumulated in years of aircraft and mis
sile flight to get the best chance of mission 
success and flight safety from parts and compo
nents that already existed, or would be brought 
to the flight stage in, roughly, 2 years. The 
success of manned space flight required an ex
~en~i~e effort involving dedication of many 
mdIvIduals and their unstinting use of time 
there being no sophisticated shortcuts to th~ 
disclosure of the many problems and the solv
ing of these problems to assure success of each 
flight. Consideration of cost, manpower, or 
sch~~ule ,:ere n~yer allowed to influence any 
deCISIOns mvolvmg mission success or flight 
safety. 

Throughout the program, there proved to be 
a need for stringent attention to details of de
sig~, . fabrication, quality control, testing and 
trammg; emphasis "as placed on streamlining 
the failure analysis and corrective action pro
cedures, incorporating on-the-spot failure 
analysis at. the launch site. 

Reliability and flight safety, although closely 
related, are not exactly the same thing. The 
former refers to the probability that a given 
mission will proceed to completion without 
mishap. This probability combined with the 
reliability of the escape system provides the 
overall flight safety or probability of crew sur
vival. It may be pointed out that flight safety 
can be achieved by building a high reliability 
ye~icle with little or no provisions for escape, 
as m the case of a commercial airliner or by 
attaching a highly reliable escape syste~ to an 
unreliable vehicle. 

T wo key design philosophies or guidelines 
can be postulated: 

(1) No single failure shall cause an 
abort . 

(2) No single failure during an abort 
will result in the loss of life of the crew. 
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Obviously certain items fall outside the scope 
of these rules. These are such passiye subsy -
tems as the ablation shield and the spacecraft 
st ructure as well as some large active elements 
having a background of high reliability uch 
as the launch escape rocket. 

'What might be termed the Mercury approach 
to mission accomplishment and ere'" safety is 
outlined in the figure accompanying this re
port. It may be de cribed conveniently under 
three main headings, the launch yehicle, the 
spacecraft and the operational procedures and 
philo ophy. 

The success of the mission and safety of the 
crew also depended on a number or other con
siderations such as the efficiency of the world
wide network of comm unications and the reco\-
Bl'y operations, both of ,,,hich are di cussed Jll 

other papers. 

Launch Vehicle 

The launch-vehicle reliability and flight 
safety features are sho,,,n in figure 6-1. The 
main features indicated here are the use of an 

Mercury 

existing missile modified for Mercury require
ments and augmented by a special pilot safety 
program and an abort ensing system. Al
though the following discus ion centers around 
the Mercmy-Atlas progrnm, imilar procedures 
'''ere put into effect for the Mercury-Redstone 
program. 

Existing Miss ile 

The Atla and Redstone missiles were chosen 
as la linch \'eh ides beca use they '''ere already far 
along in their rlevelopment phases and would 
tim require only minor modification to ada.pt 
them to the ~ [el'cury requirements. This choice 
had a number of important implications as to 
reliability and ne\1' sarety, ome fayorable and 
some unfavorable. On the credit ide, the par
Ii ular yehicles chosen were \\'ell along on their 
development cycles, had considel'll.ble flight ex
perience behind them, and had already demon
. b'ated their abilities to meet the performance 
requirements. Another favorable feature of the 
J .. tlas launch \'ehic1e was the fact that all en
gines '''ere talted, and sati factory engine op
era tiOll was veri fied, before lift-off. 

program 

I------ -- --- --------- l 
, __ _ ...L __ _ -, I ,--_ ...... _- - -, 
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FIGURE 6-1.-Launcb vehicle reliability and flight safety features. 
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Since the Mercury-Atlas vehicle 'YaS used as 
the launch vehicle for the orbital missions, the 
following discussion will be centered around' 
this vehicle. 

A determined effort was made to retain the 
prO\'en components on the launch vehicle since 
the development of new components would have 
resulted in the loss of much of the advantage of 
ll si ng a c1e\-eloped launch vehicle. 

Pilot Safety P rogram 

The Pilot Safety Program (see fig. 6- 1 and 
6-2) "'as added in the Mercury Project to aug
ment the reliability and safety of the basic 
Atlas system. This program was developed by 
the Air Force for the selection and preparation 
of the Atlas launch vehicles for manned Mer
cury flights. I t 'was recognized tI~at major de
sign changes to increase the reliability poten
tial of the basic design could not be aCCOJl1-

plishecl within the life of the )fercury Project, 
and therefore special efforts would be necessary 
to make certain that the maximum reliability 
of which the design was capable would actually 
be achieved in Mercury operations. The pro
gram t.hat resulted invoh-ed three parts, a Qual
ity Assurance Program, a Factory Rollout In
spection Program, and a Flight Safety Re\·ie\\" 
Program at the launch site. 

The Quality Assurance Program consisted of 
two major areas: An educational program for 
contractor and sub-contractor personnel; and 
a critical parts selection program. 

Tnt ining conducted by the contractor created 
an awareness of the importance of the :Man-in
Space Program and the high reliabil i ty re
quired of the Mercury-Atlas launch vehicle. 
High quality through careful "'orkmanship ,,-af> 
stressed. 

I Misson r u I es : 9 rou n d I Range 
L 

I Recovery 

I Spacecraft MSC Flight Safet y 
I I deve.lop ment Review Boord f--- I Aeromedical 

engineering 
inspections I Spacecraft rev iew 

I 
I Weather 

I 
Simulated 

~ m i ss io n te sts I 
I - MSC Flight Safety 

Review Boord L aunc h 

I r----- Mission re view 
Factory .. 

I 
.. Launch sit e 

I 
Mercury- Redstone I MSC Flight Safety 
acceptance te st Review Boord t-

reports I Mercury-Redst one 

I 
rev lew 

I 
I 

M"",,-M'o, ~ I quality assurance 
program 

I I I 
Mercury -Atlas I Mercury - Atlas Mercury -Atlas Mercury-At I a s 
factory rollout 

I oct ive review team status review team - Flight Safety 
inspection Review Boord 

I t 
I I Working teams I 

FIGURE 6-2.-}Iission review activities. 
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The result of the critical parts selection pro
gram was the rejection of components and sub
systems with excessive operating times, on non
standard" performance. 01' questionable inspec
tion records. Choice of Mercury-Atlas launch
vehicle engines \,as limited to those standard 
Atlas engin es whose perforlllance parameters 
most closely met the exact spec ificat ion reqnire
ments. Spare parts \,ere also selected with the 
same ca re given to flight ha rd \Yare. All selected 
units were specifically identified as accepted 
Mercury hardware and tored in a specially 
designated and controlled area. 

The Factory Roll-Out Inspection assnred 
that the Mercury-Atlas launch vehicle was com
plete, functionally acceptable, and ready for 
delivery. The technical roll-out inspection 
team consisted of specialists in the technical 
areas of each flight system. General launch 
"ehicle progress was analyzed on a continuing 
basis, with special emphasis on hardware status 
and replacements. 

.\. pre-roIl-out inspection meeting determined 
vehicle status and potential problem areas. A 
tentatiye roll-out inspection schedule was es-

"tablished at this time, and composite test go
ahead was granted for final contractual Air 
Force factory acceptance of the Mercury-Atlas 
launch vehicle. After satisfactory completion 
of the composite test, a pre-acceptance meetmg 
was held by the Air Force with associate con
tractors prior to the formal acceptance meeting 
to determine systems-performance status and 
acceptability of the launch vehicle to the Air 
Force. 

After the final Rollout and Acceptance In
spect ion at the contractor 's plant, a post-accept
ance critique was held and a final report pre
pared to cover assembly and test history and all 
discrepancies uncovered and corrected up to 
time of delivery to the Atlantic Missile Range. 

The contractor was also required to submit a 
detailed report covering critical item qualifica
tion status. A functionally complete launch 
vehicle was required prior to delivery. 

The Mercury-Atlas Flight Safety Review de
termined the status of the launch vehicle flight 
readiness. Technical flight readiness was estab
lished by personnel from the Space Systems 
Division (SSD) of the Air Force and their 
associate contractors who met prior t.o planned 
launch for complete vehicle hi story review sin ce 
arrival at AMR. The team determined that all 
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possible efforts to insure a successful mISSIon 
had been made and that the vehicle \,as in a 
state of technical readiness. Com plete review 
of all facts yielded a "go" or "no-go" recom
mendation to the Mercury-Atlas Flight Safety 
Review Board, which was chaired by the Com
mander, SSD, for the manned orbital flights. 
This Review Board meeting was attended by 
NASA observers, including the NASA Opera
tions Director and one of the astronauts. The 
findings of this board were subsequently con
veyed officially to the NASA-Operations Direc
tor in the Mission Review. 

The total scope of the Pilot Safety Program 
resulted in expenditure of about twice the 
standard Atlas fabrication time, and more than 
three times the normal checkout time and at
tention. 

Abort Sensing and Implementation System (ASIS) 

The abort sensing and implementation system 
CASIS) was conceived and developed to en
hance crew safety. The functions of this ASIS 
were to sense impending; catastrophic launch-ve
hicle failure, automatically generate an abort 
command, and activate the spacecraft escape 
system in sufficient time to assure astronaut 
safety. An abort signal would be generated if 
pre-selected tolerances of certain critical 
launch-veh icle performance parameters ,yere 
exceeded. The ASrS \"as supplemented by 
manned ground and spacecra"ft abort capa
bilities. 

Atlas flight test data were analyzed to deter
mine which specific performance parameters 
should be monitored and to determine the abort 
threshold levels, to assure that sufficient time for 
escape would be provided and that false abort 
commands \,ould not be generated. 

Evaluation of AS IS reliability under ex
treme environmental conditions was carried out 
by an extensive ground-test and flight-test pro
gram. 

ASIS reI iability was provided by electronic 
equipment redundancies designed to preclude 
the possibi lity of system failures or inad,ertent 
aborts. There \\"ere deficiencies in the ASIS 
discovered during the development flig;hts, bnt 
correct ions \,ere made prior to use on the Mer
cury- :\tl.as flights. Early unmanned Mercury 
flights proved out the entire system; successful 
abort was initiated on the MA-!-3 flight, aving 
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the spacecraft which was flown again on MA--4. 
There were no manned Mercury flights which 
required an abort action by the A8I8, nor \Yere 
there any false AS IS abort signals. 

~\.8I8 was supplemented by the following 
manned abort capabilities: 

(1) Off-the-pad aborts could be initiated by 
the test conductor, through direct electrical 
circuitry, until the vehicle had lifted 2 inches 
from the pad. 

(2) From the point of 2-inch vertical ascent 
through the end of powered flight, an abort 
could be initiated through the Mercury Control 
Center (MeC) radio-frequency link. 

(3) The mission could be terminated at any 
time throughout the entire powered flight by 
the astronaut. 

(4) Indirect abort capability was provided 
the Range Safety Officer. The automatic air
borne abort system could be activated by sup-

Mercury 

r--------------------
I 

.-----1.-----, 
I I 
I Launch vehicle I 
L _______ --1 

Design 

plying a manual engine cut-off command. A 3-
second airborne time delay was integrated with 
the airborne range safety command receiver to 
insure a safe separation of the spacecraft in the 
event that a command destruct signal became 
necessary. 

Spacecraft 

The size, complexity, and cost of the space
craft and related operational activities includ
ing recovery precluded a program of using gen
eral flight testing to uncover design and systems 
weaknesses. It was necessary to produce the 
first and follo,,-ing spacecrafts with sufficient 
reliability to assure that each flight would com
plete its mission. The following discussion 
covers the reliability and flight safety features 
of the effort expended in Mercury to accomplish 
this result. The features are shown on figure 
6-3 and may be described under the four head-

progrom 
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I 
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FIGURE 6-3.-Spacecraft reliability and flight safety features. 
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ings of design, reliability, fabrication. and test
ing and checkout.. 

Design 

The spacecraft ,,-as designed specifically for 
manned orbital flight with virtually no back
rrl'onnd of applicable experience to serve as a 
:uiele. A very conservative design approach 
~,a s adopted to provide redundancy in al! ~rit
iral suhsystems "here possible. The ongmal 
clesip:n ,n.s required to provide for normal 
manned operation. unmanned operation, and 
operation with an il1 capacitate~ man a?oard. 
~Iuch of the rednndancy, partlcularly III the 
smaller items snch as explosive bolts, igniters, 
etc., " 'as fun ctional in both the unmanned and 
manned "ehicles, bnt for mall ned fiip:hts the 
major subsystems such as the attitude control 
svstem andlandinp: system relied on pilot opera
t'ion of the backup mode: hence, the presence 
of the pilot substantially increased the reliabi l
ity of the spacecraft in the manned missions. 

There ,ms an average of ten spacecraft com
ponent malfunctions or failures per manned 
spacecraft mission despite the level of effort to 
disclose and correct all anomalies prior to flight. 

Automatic 

Ho,,-ever, in no case did these failures, some of 
which "-ere critical, result in mission failure. 
The adopted design approach utilizing equip
ment redundancy and pilot back-up modes 
proved its effectiveness. 

Insofar as reliablity and safety were con
c-ernecl, components selected or fabricated for 
use in the subsystem "'ere representative of the 
state-of-the-art at the time of the design freeze. 
Standard design practi es were utilized for de
signing com ponents for pecific applications 
" 'here proven components "-ere not available. 

The philo ophy of designing redundancy into 
Project Mercury is best described by the fol
lO\\'i llg examples: 

()71 e-tim e-only operating devices.-A number 
of subsystems are required to operate only on e 
dnring a. mission, and thus the frequency of 
failure of these subsystems is independent of 
mi ssion duration . 

III order to be sure that the escape tower could 
be released from the spacecraft, and that the 
spacecraft could be released from the launch 
vehicle, the clamp rings were divided into three 
segments and held together by three double
ended explosive bolts. Figure 6-4 shows the 
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escape-tower clamp ring bolt-firing functional 
arrangement. Firing any end of any bolt 
could effect the release. The automatic system 
could fire one end of each bolt from one electric 
circuit and the opposite end of two bolts from 
a completely independent circuit; an astronaut 
manually operated backup could fire the op
posite end of the third bolt through a percus
sion device, and in addition, could send electrical 
si~nals throu~h the h\o automatic electric cir
cuits. 

For retroimpulse there were three solid fuel 
rockets with dual igniters fired by dual circuits. 
They could be initiated automatically, or by 
either astronaut or ground command. Only 
two of the three retrorockets were required to 
effect a satisfactory reentry. 

The primary parachute system was fully au
tomatic. It incorporated dual barostats, dual 
power sources, and manual backup of each main 
function in the sequence. The entire automatic 
system was backed up by an independent man
ually operated reserve parachute system. 

Operating-time dependent systems.-A num
ber of critical systems of the spacecraft had to 
operate more or less continuously throughout 
the flight. The frequency of failure of compo
nents in these systems would be, in general, pro
portional to the length of time they were ope
rated and hence to the length of the mission. 

The errvironmental system incorporated the 
basic redundancy of a full pressure suit in a 
controlled cabin environment. Manual con
trols were provided to back up the automatic 
control functions. An emergency O2 supply 
was available to the suit as a further backup 
in the event of simultaneous malfunctions in 
both suit and cabin controls. 

The attitude control system, which was par
ticularly critical for retrofire, consisted of a pri
mary automatic system backed up by dual in
dependent manual subsystems, one of which 
was completely independent of the automatic 
system. 

Failure nwde and effect analysis.-A failure 
mode and effect analysis was performed for 
each subsystem to investigate the failure mode 
of components comprising the system and de
termine the significance to mission success and 
the corrective action to be taken. This analysi 
also included an evaluation to determine the 
action that should be taken in case the systems-
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performance indications displayed to the pilot 
and transmitted to the ground stations were in 
disagreement. An important consideration was 
the probability that the sensors and indicators 
may malfunction and thus incorrectly dictate 
the need of an abort. 

A concentrated effort '''as made to identify 
single point failures; first, those which would 
in themselves be catastrophic or prevent sub
sequent operation; and second, those which 
would cause a premature operation. 

An example of a subsystem revision resulting 
from this effort was the change in arrangement 
of the dual barostats that functioned to close 
t he circuit to the parachute deployment se
quence. Originally, the dual barostats were in 
parallel; a failure to the closed position of 
either ,yould initiate the deployment sequence. 
The revision placed the barostats in series, 
thereby requiring both to fail closed in order 
to initiate premature deployment. 

Reliability 

An effort ,,·as initiated in the Mercury Proj
ect to make a quantitative reliability assess
ment and obtain an overall estimate of mission 
Sllccess and flight safety based on test time and 
failures that took place during the ground test 
program. The estimate of the reliability of the 
Mercury spacecraft utilized mathematical 
models of the subsystems together with failure 
rate data derived from actual test experience 
on the system palis and components. 

In general, the results were not satisfactory 
because the applicability of the failure rate 
data was always highly debatable. It was a 
basic ground rule of the approach to manned 
space flight that a failure during development 
and preflight tests always resulted in a correc
ti ve action designed to eliminate all possibility 
of repetition of that particular type of failure. 
Hence, past failure data never applied directly 
to the then-current articles. 

However, methods ,yere evolved for setting 
up an analytical model to describe the opera
tion of a complex system, and the computer 
programing on the IBM 7090 that eliminated 
lengthy and complex manual quantitative analy
sis. Those methods appear to haye direct 
applications for assessing mission success and 
crew safety during the design stages of future 
space programs. 
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Mnthemnticnl models "'ere used to some de
gree in the design st ages of the Mercury Proj 
rct. C'atnlogned yalMs of failure rates that 
had hren established by the manufacturers 01' 

"a riou s I'est i ng agenc ies as being l'epresentn
tiw of the l'andom or stat isticnl type of fniln1'(' 
thnt preclominates in fully denloped parts 
comprised the inputs to these models, Reliabil
ity ynlues obtained in this " 'ny tended to reflect, 
the ultimnte gonl: that is, the minillllllll failllre 
rate that may eYentllally be obtained ,,,ith the 
design, 

The first Mercury space flight s wit h new sys
tems could not be delnyed pending statist icnlly 
rigol'olls rel iability tests 1'0 assure demollstration 
of l'eliability goals, The problem ,,,as there
fore to decide, by a combination of eng ineering 
judgment, common sense, experience, and i11-
tuition, just when the last serious "early (k
ye10pmenf' types and human-induced types of 
fnillll'e had been eliminnted , The eal'ly deyel
opment type of failnre arose from design errors, 
interaction effects behyeen parts and COlU])O

nent, nnanticipated environmentnl effects, 
or errors in estima t illg en vi ronmen ts, The 
human-induced type were those as ociated with 
faulty fabricntion, qunlity control, fa i 1 me diag
nosis. handling, installation, and ca l'elessness, 

~\.s a result of the experience ill the ~ferc \lI'Y 

Project the role of numerical reliability as
sessment in manned spnce programs may be 
summarized as follows: 

(1) It is desirable to specify an oyerall nu
merical reliability gonl to insure that adequate 
attention is directed to reliability in the design 
stage. This goal should be apportioned or 
budgeted through a mathematical model do,Yn 
to the various subsystems and their components. 
The subsystem designer should be required to 
sho" that his subsystem is capable of absorbing 
the expected number of random or statistical 
type failures of parts without serious conse
quences or ,yithout exceeding his reliability 
budget. 

(2) The logic flow diagrams ',hich sho,,, 
functionally the systems sequence of action '''ere 
especinlly useful since they represented primary 
and critical abort paths, cre'" inputs, and prin
eipal events. They reflected the basic grouml 
rules relatiye to choice of nlternate modes of 
operation and aborts. From these diagrams 
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Ihe effect of n component failure could readily 
be detel'lll i ned. 

(:n Beyond I'his point thr lIsrflllnrss of fo1'
Illal C)ll1lntitati"e I'el iability assessnlelll' ]ll'()cr
dures is drbatnble: the most effective appro<1ch 
fl'OlIl hel't' on is to concentrate 011 e hlbli !ling 
a testing program and quality as mance ])l'O
gmm that ,,,ill assme detection and conectioJl 
on all the unproven design nnd inducerl sources 
of system fa ilme before fl ight. 

Fabrication 

Fnbrication of the pncecraft ,yns generally 
in accordance with the accepted aircraft pro
duction practices for small lots on the order of 
twenty articles. Ai r-conditioned clean room 
procedures were introduced in an effort to elimi
nate the introdllction of contaminants 01' debris 
into components. 

The results of operational experiences were 
fed back into the fabrication process by hold
ing frequent De,-elopment Design Engineer
ing Inspections (DEI). The purpose of the 
DEI was to assure that the Mercury spacecraft, 
as engineered nnd manufactured "'as safe for 
manned flight. Emphasis ,,,as placed on at
tnining reliability and flight. safety '''ith exist
ing Mercury hard,,-are. To accomplish this 
objectiYe, the DEI team ,,-as responsible for 
conducting suitable inspections for deficiences 
and initiating necessary corrective action. The 
DEI board was n uthorized to make final de
cisions on the acceptability of the spncecraft . 

Preparatory to the DEI, the inspection team 
reyiewed in detail engineering desio'n, fabrica
tion, and assembly, as ,yell as component, sys
tem, and composite testing. 

Testing and Checkout 

Ground testing.-In addition to the stand
ard type of qualification and acceptance tests, 
the following types of tests were conducted. 

Demonstration tests: Demonstration tests 
were made to determine reliability, ,,,herein 
several samples of each major subsystem were 
tested J.Ulder simulated operational environ
ments and duty cycles for a, total operating 
time considerably longer than that of a single 
mISSIOn. The scope of these tests is shown in 
figure 6-5. 



Major subsystems 

Environmental control system 

2 Automatic stabilization and control system 

3 . Reaction control system - automatic 

4 . Reaction control system - manual 

5. Hor~on scanner 

6 . Landing and recovery 

7 . Rockets 

B. Sequential system 

9 . Communications (trancelvers, audio center, 

transponders, beacons, etc) 

10 . Satellite clock 

II . Bolt, expl clomp release 

12 . Bolt, retrorocket release 

13. Battery (3000w, 1500w) 

14. Ejector, antenna ""ng 

15 . ExplOSive egress hatch 

16. Inverter, static 

The results of these tests \"ere questionable 
since the equipment being tested did not al
ways represent production-quality hardware. 
In addition, actual flight hardware \"as subject 
to conditions not contemplated in the reliability 
testing such as handling and shipping environ
ments, installations in high density and crowded 
areas within the spacecraft adjacent to unre
lated heat generating equipment, and contam
ination external to the subsystem as well as 
within the subsystem. 

Safety margin tests: Safety margin tests \yere 
made wherein a number of component units 
were tested under progressively severe environ
ments to determine the safety margin provided. 

It was necessary for such tests as Project 
Orbit and subsystems tests at contractor's 
plant, follo"'ed by the intensive subsystems 
checkout at the Cape, to uncover \yeaknesses. 
These tests are discussed in the following 
paragraphs. 

Ground test program: A continuous ground 
test program, using a complete spacecra ft and 
identified as Project Orbit, was instituted at 
the contractor's plant about mid\,ay through 
Project Mercury. It became apparent early in 

Typical test time or firings 

1500 hrs 

2000 hrs 

290 hrs 

112 hrs 

720 hrs 

3Bfl"ngs 

27-37 firings (eo type) 

400 cycles 

1000 hrs (eo type) 

3000 hrs 

lOB-ISS firings (eo type) 

106 fir In g s 

20 discharge cycles (eo type) 

145 firings 

67 firings 

4000 hrs (eo type) 

the Mercury Project that malfunctions occur
ring at Cape Cal1,1\"eral <tIlel in the flight made 
it impemt i "e t h,1t design and fabrication weak
!les be di 'closed a early a possible. .\.. com
prehen i"e te t program \yas started in which, 
to the greate t degree possible, the mi sion was 
simulated in real time and included orbital 
heating and near-nlCUUIll effects. Obviously 
zero g efTects, launch time and \"ibration, ex
plosive de"ices, launch e cape rocket, tower and 
sprlcecraft epamtion, exposure of the ablation 
shield to reent ry temperat ures, parachute de
ployment, and landing could not be duplicated. 
However, cabin ell\"ironment and operation of 
time dependent sub ystem under normal and 
emergency cabin em"ironment were closely 
simulated. The continuous aspect of this pro
gram conducted in an altitude chamber with all 
sy.'tems operating as they would in a mission 
not only di clo ed the " 'eaknesses but yalidated 
equipment re,"i ed as a re ult of the malfunc
tions. Consequently, the te t demonstrated the 
performance of II p-to-date conilgurations. 

The te ts \"ere yery efl'ectiye in disclosing de
sign weaknesses associated with interface prob
lems, time dependent failures, and thermal bal-
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ances involving heat sinks and heat removal. 
A. typical example of the usefulness of P roject 
Orbit is discussed. 

A revision in the gyro de. ign resulted when, ' 
during the operation of the autopilot under 
an emergency mode (decompressed cabin), a 
hilure in the gyros caused by decreased heat 
dissipation under vacuum conditions "\"as dis
closed. The lubricant Yaporized, and there waS 
a breakdown in insulation windings. The prob
lem ,,-as resolved by changing the lubricant to 
one having a lower vapor pressure, and by us
ing an i.nsulation that maintained its dielectric 
characteristic when subjected to high tempera
tures. 

Spacecraft subsystems tests : Spacecraft sub
systems tests at the contractor's plant were fol
lowed by extensive tests at Cape Canaveral. 
Altitude sensitive systems were tested in an 
altitude chamber at the Cape since such tests 
were not made at the contractor's plant for each 
spacecraft. 

Fli.qht tes-ti'l1g.-Contributing much to the 
success of Project Mercury was the flight test 
program. Each flight of this test program was 
designed to qualify equipment and procedures 
for succeeding flights as well as ultimately for 
the manned orbital flights . Any malfunctions 
that occurred in a flight were analyzed, and cor
rected prior to the next flight. These early 
flights included (1) Beach Abort for qualify
ing the launch escape and landing system; (2) 
the Little Joe flights; (3) the Mercury-Atlas 
unmanned ballistic flights for qualifying the 
structure and ablation shield under severe re
entry conditions, (4) the ballistic Mercury-Red
stone unmanned, primate, and manned flights, 
and (5) the Mercury-Atlas unmanned and pri
mate orbital flights. 

The manned orbital flights progressed in a 
logical manner from a 3-orbit mission to a 22-
orbit mission. 

Technical competence.-A very important 
feature of the Mercury approach to flight safety 
was the assignment of personnel with a high 
level of technical competence to the perform
ance and monitoring of all preflight tests and 
preparations at the launch site. Senior engi
neering personnel, in many cases key members 
of the original design team, moved to the launch 
site and developed the launch preparation pro
cedures. This high level of competence also 
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extended into the quality control and inspection 
areas at the launch site. 

Quality screening.-T he Mercury Project 
has featured extremely tight quality screening 
for deficiencies during all preflight checkout 
operations. This was accomplished by provid
ing a system for effectively reporting unsatis
factory conditions to the contractor and to 
NASA management, to obtain conclusive correc
tive action, and to eliminate irregularities and 
deficiencies which adversely affect the space
craft prol!ram. The e anomalies were recorded 
on forms noted as Unsatisfactory Reports 
(UR's). 

Failure analysis and corrective action.-The 
effectiveness of the contractor's failure analysis 
and corrective action program was evolutionary 
and improved considerably as the project went 
through its transition period from unmanned 
to manned flight. Later in the program, it be
came apparent that a streamline procedure was 
necessary for failure diagnosis and corrective 
action to assure effectivity in subsequent space
craft. In many cases joint contractor-MSC 
teams analyzed a failure on-the-spot, or hand
carried the failed part to the supplier where a 
laboratory analysis of the failure was made. 

In addition to indi vidual failure reports on 
all failures, the contractor maintained an up-to
date status of all failures, submitting an IBM 
tabulation summary to MSC monthly. This 
tabulation included all unresolved failures, and 
was used to point out critical and recurrent 
problems. 

Operations 

Simulated Flights 

There were several features and practices in 
the Mercury operation that are w'orth mention
ing in connection "ith reliability and safety. A 
great dea,l of attention was given to rehearsal 
and simulations of complete missions prior to 
each flight. These simulations \yere made ex
tremely realistic. They not only . erved to 
"erify the feasibility of planned procedures and 
provide cre\y practice for the expected flight 
plan, but also included a wide range of emer
gencies deliberately introduced to show up areas 
where improved planning might be needed to 
eliminate all possibility of confusion or inde
cision. 



Interface Control 

·With different groups responsible for the 
launch vehicle and the spacecraft, there ,yas 
need for very special planning and procedures 
to insure proper handling of interface prob
lems. It was found necessary in the field to 
establish a joint inspection team charged " 'ith 
the responsi.bility for witnessing all mating and 
other interface activities, measuring and veri
fying the adequacy of all physical clearan?es, 
inspecting all structural joints and electrlcal 
connections, and assuring that no debris was 
left in critical areas. Adequate access ports for 
field inspection were found to be an absolute 
requirement. 

Special procedures "'ere established for main
taining and periodically distributing one and 
only one official interface wiring diagram, re
flecting the exact current status of the wiring on 
the vehicle at specified dates. 

Flight Safety Reviews 

The final item on figure 6-6, Flight Safety 
Revie,,'s, deals with the problem of determining 
that the launch vehicle and spacecraft were in 
fact ready for launch. These activities are 

r-------------------- , 
I I 

covered in figures 6-2 and 6-7. In Mercury, 
the philosophy was adopted that a launch would 
not take place with any unresolved difficulty. 
To insure this, preflight launch vehicle readiness 
and spacecraft readiness review meetings were 
set up. In these meetings, representatives from 
engineering, operations, flight safety, astro
nauts, and Cape inspection reviewed in detail 
with the specialists responsible for the checkout 
of each system, all malfunctions observed in 
the system, and all changes and corrections 
made. T,,'o sets of contractor failure records 
" 'ere maintained: first, a segregation of failures 
from a 11 testing into specific subsystems; second, 
It file of all failures associated with subsystems 
of a specific spacecraft. From these records, it 
was possible to determine any general weak
nesses and to review the case histories of critical 
areas in any specific spacecraft. These data, to
gether with the unsatisfactory reports (UR's) 
and record of anomalies occurring in the sub
systems checkout recorded by MSC personnel at 
the Cape provided a major input in these 
meetings. 

These detailed meetings on the major pieces 
of equipment were followed by a Final Mission 
Reyie,," meeting. This meeting provided a final 

r---~---, r---~---I 

I Laun c h vehic l e I I Spacecraft I L _______ ~ L _______ ~ 

Simu l ated 
f I i g hts 

I nterface 
co n t r 0 I 

Flight sofety 
rev i ews 

Verification of planned pro c edures 

Practice emergencies 

Physlcol clearances 

Electrical Circuits 

Spacecraft and l aun c h vehi c le 

MiSSion 

FIGURE 6-6.-0perational reliability and flight safet.y features. 
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confirmation of launch-vehicle and spacecraft 
reacliness and established the readiness of the 
range, recovery, weather, and aeromedical 
elements. 

These operating procedures ,yere very effec
tive in concentrating tile attention of the best 
qualified technical tal ent available 011 the de
tailed engineering problems of each vehicle. 

r-1 Operations I 

I 
MSC Flight Sa f ety 

~ 
H Eng ineering I 

Rev iew Board 
H Safety I 
--1 Ast ronau t s I 

I 
Space c raf t 

I reView meeting 

I M issio n objectives L J Revie w of prevIous 

I I I f I I ght I Overall I I Rocke t s 

I preparations J 
I and Ignllers end sf rue I ure 

I I I I 
E lec trl co I power 

and sequentia I I I 
Mechanical 

I C ommunlcat Ions I I I I Land i ng 

I 
Automa t IC I I I stabilization 

I I 
Instrumentation 

and control 

[Rea ction can t ro I I I Usage 

I I 
of life limited 

I I J I 
compo nents 

Environmental 
Documentation can t rol I I 

[ 
Con tra cto r l l Comple x t e St l ng J Inspection I I NASA ~ inspection 

FIGU RE 6-7.-Spacecraft re\'ie\Y activi ties. 

116 



- - - --------- - -1- -- - - -«-< 

II 

MISSION SUPPORT DEVELOPMENT 



Pag Intentionally Left Blank 



7. TRAJECTORY ANALYSIS 
By JOHN P. MAYER, Asst. Chief Jor Mission Planning, Flight Operations Division, NASA Manned Spacecraft 

Center; and CARL R. Huss, Flight Operations Division, NASA Manned Spacecraft Center 

Summary 

A description of the mission ana lysis studies 
conducted for Project Mercury is given along 
with pecific examples for the various mission 
analysis phases. 

Aborted mission studies constituted about 90 
percent of all mission -analysis studies con
ducted. These studies were necessary from a 
flight-safety standpoint and are considered 
equally applicable to future manned spacecraft 
projects. It was found that the basic· mission 
design must be chosen in a flexible manner so 
that consideration can be given to the changes 
in mission constraints. Real-time computing 
has proved extremely valuable in Project 
Mercury; however, consideration must be given 
to changes in mission operational plans which 
cannot be effectively included in the Real Time 
Computer Complex. 

Introduction 

The mission-analysis effort in Project Mer
cury ,,-as conducted in several phases leading up 
to the flight missions. These phases include the 
mission analysis supporting the systems design 
of the spacecraft, the basic operational design of 
the Mercury missions based on mission require
ments and objectives, detailed operational mis
sion analysis for each specific flight, and the 
formulation of the mission logic to be included 
in the computer used for inflight real-time con
trol of the missions. 

Mission Phases 

In figure 7-1 are shown the important phases 
of mission-analysis studies. In the early mis
sion-analysis phase, the· analysis ,,·as specifi
cally for use ill spacecraft system design. For 
example, the maximum loads alld heating con
ditions were determined for structural design, 

and the spacecraft propulsion performance re
quirements ,,·ere determined leading to the de-
ign of the retrorocket ystem. ~\'fter the space

craft y tems ,,·ere essentially designed, the mis
sion-analysis effort shifted to the operational 
phase. In this phase the system design was 
reasonably fixed and the detailed mission design 
was then accomplished by takinO" into account 
an of the constraints, including spacecraft, 
launch-vehicle, and operational constraints. 
The objecti,·e in this phase is to desiO"n a mission 
within the capabilities of the actnal spacecraft 
system deyeloped. In this phase of the mi sion 
some feedback into ystem design was made, 
although these were small changes since the 
early de ign proyed to be sound. 

The next mis ion analy is phase ,,"as in the 
design of specific missions. In this case the 
mi ion analy is ,,"as specialized to handle the 
aspects of a particular mission by using: the 
actual performance characteristics of the 
launch vehicle and spacecraft beincy used. This 
phase also included the analysis for the partic
ular operntionalmission objectives and ground 
rules deyelopec1 for these missions. 

The next plw e was the real-time mission
analysis pha e, which started at the beginning 
of the launch countdowll and lasted until the 

FIGURE 7-1.-Mission analysis sequence diagram. 
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vehicle ,yas recovered after the mission. I n 
this, calculations "-ere accomplished in rea l lime 
by a computer; ho,,·ever, the logic and equations 
used in this computer were developed in the 
preceding operational mission-analysis phase. 
Although every effort wa made to anticipate 
all the pos ibilities that could affect the flight 
and include them in the real-time computer 
program, the·e possibi lities were never fully 
established. Therefore, mission-analysis ex
perts \\·ere used as flight controllers and also 
performed :H.1xiliary computing using off- line 
computers other than those used in the real
time computing complex during the missions. 

The next mission-analysis phase was a post
flight analysis phase in which the information 
obtained from actual flights ,,-a fed back into 
the plans for future flights and, in some cases 
resulted in ystem modifications to the space
craft, the launch vehicle, and the ground sup
port system. 

Some specific examples of mission constraints 
affecting the analysi · are s11o"-nin figure 7-2. 
Some of the spacecraft constraints that must lJe 
considered are the performance of the space
craft propul ion system, the spacecraft control 
system accuracies, and other system limitations. 
Some of the ground complex constraints to be 
considered are performance (which includes the 
effects of the locations of command stations and 
command ranges) and sy tern limitations. Con
straints involving the launch nhicle which had 
to be considered "-ere performance, guidance 
accuracies, and systems limitations. III Project 

OperaTi o nal Factors 

I Launch operations 

2 Abort considerations 

3 Environmental surroundings 

4 Landing and recovery 

5 Human foctors 

I 
MISSion AnalysIs 

I 1 I 
Spacecraft Ground Complex Launch Vehicle 

I . Performance I Performance I Performance 

2 GUidance and 2 System 2 GUidance and 
control Ilmltotlons control 

3 System 3. System 
limitations limitations 

FIGURE 7-2.-0perational mission analysis. 

120 

Mercury the systems limitations of the lalU1ch 
vehicle included heating and load restraints and 
the guidance radar look angle constraint. 

The operational constraints to be considered 
in the area of launch opera I ions are range safety 
limits, abort considerations, enyironmental con
siderations, landing and recovery considera
tions, and human factors. Some of the envi
l"onmenta I factors that were considered were the 
effect of atmospheric and geophysic constraints 
and winds. Consideration had to be given to 
recovery and landing constraints for both 
normnl and aborted missions and, in all cases, 
the human tolerances to acceleration loads and 
motions were considered. 

~\.bort considerations resulted in about 90 per
cent of the mi sion-analysi studies. Studies 
were made to provide fl ight controllers with the 
information as to when to initiate aborts for 
maximum pilot safety. Studies " -ere also made 
to determine allowable tolerance in order to 
obtai n sa fe miss distance between the launch 
vehicle and the spacecraft and acceptable later
al loads. Also of importance "-ere the studies 
to determine the abort recovery areas for all 
phases of the flight. 

In order to illustrate some of the techniques 
used and the results a.ccomplished in the mis
sion-analysis area, a fe" - pecific examples from 
each phase will be discussed. 

Design Mission Analysis 

One example of the work performed in the 
advanced mission analysis phase is illustrated 
by a study of the immediate post-abort condi
tions. The selection of the escape-rocket offset 
involved a compromise between high lateral 
loads and low miss distances bebyeen the space 
craft and the launch vehicle in the high-dy
namic-pressure abort phase of launch. For lo'y 
offset yalues the probability of exceeding high 
lateral loads was 10" -; however, the probability 
of obta i n i ng low miss distances "-as high . For 
high "alues of the offset the opposite is true. 
Thl! , the selection of the offset was made on 
the basis of minimum combined probability of 
occurrence of either e,-ents. In figure 7-3 the 
combined probability of exceeding either a dan
gerous latend loael or an unacceptable miss dis
tance is shown plotted against the escape-rocket 
offset. 
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FIGURE 7-3.-Selection of escape-rocket thrust offset. 

Operational Mission Analysis 

A typical example of the operational mission 
analysis was in the selection of the Mercury 
orbital elements. The orbital inclination which 
governed the ground track for Project Mercury 
was selected because the network facilities es
tablished prior to Mercury could be used to good 
advantage, reentries for the first three orbital 
passes and the 16th to the 18th passes occurred 
over the United States, and the orbital ground 
track fell within the temperate region of the 
world. In addition, the specific Mercury in
clination was affected by launch-abort recovery 
consi derations. 

The orbital altitude and shape of the Mercury 
orbit were selected based on launch-vehicle per
formance, accuracy, and abort operational con
siderations. These considerations are illus
trated in figures 7-4 to 7-7. In figure 7-4 the 
orbital lifetime is shown plotted against apogee 
altitude for given perigee altitudes. For Proj
ect Mercury it was desired to have minimum 
lifetime of 36 hours for a 24-hour mission. 
Since the atmospheric densities at orbital alti
tudes were not well-defined at the time Project 
Mercury was initiated, it was believed that a 
conservative value for density must be used for 
estimating lifetime. The density used in this 
figure is considered to be a 30', or very conserva
tive, dense atmosphere. From figure 7-4 it can 
be noted that for an adequate lifetime a circular 
orbit at an altitude of 105 nautical miles could 
have been selected, or an elliptical orbit having 
the same lifetime could have been selected, for 
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example, an orbit having an 80-mile perigee and 
a 170-mile apogee. 

7 
Perigee altitude, nouticol miles 
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FIGURE 7-4.-Minimum lifetimes for elliptical orbits. 

The next constraint to be considered is that 
of launch-vehicle performance. In figure 7-5 
the staging time is shown plotted against the 
insertion or perigee altitude. The curves shown 
a.re given for a constant orbital lifetime; that 
is, the apogee altitude decreases as the insertion 
altitude increases. For a constant insertion al
titude the performance, or excess velocity avail
able above that required (f:" V mtn), increases 
with staging time until it reaches a peak value. 
For greater staging times the performance de
creases. The minimum acceptable performance 
curves are shown in figure 7-5. The increment 
of velocity /::,. V that defines the acceptable 
performance is the difference between the 
velocity at fuel depletion and the planned 
velocity. Therefore, all of the clear area in the 
figure would represent acceptable orbital in
sertion altitudes. 

The launch-vehicle guidance accuracies are 
considered in figure 7-6. Since the Atlas launch 
vehicle used for the Mercury program was 
guided by a radio guidance system, the guid
ance accuracy was dependent to some extent on 
t he radar elevation angle at cut-off. In figure 
7- 6 the minimum elevation angle E mtn which 
'''as considered acceptable is sh0'yn. Again the 
clear area in the figure is indicative of accept
able orbita.l insertion conditions. Next, how
ever, the operational considerations must be in
cluded. These are shown in figure 7-7. In this 
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case the operational consideration which affect
ed the orbital conditions was the requirement 
to avoid a landing in Africa for an abort from 
the minimum acceptable velocity. In this fig
ure t he position of the line shown is such that 
the pacecraft would not land in Africa if an 
abort were made at the no-go velocity, ,yith al
lowance for the dispersions on the abort landing 
area. From figure 7-7 it may be noted that the 
operational consideration significantly affects 
the orbital insertion altitudes which could be 
used for Project Mercury. 

100 120 
Insertion altitude, nautical miles 

FIGURE 7-5.-Effect of launch-vehicle performance. 

In 

120 140 
Insertion altitude . nautical miles 

FrGURE 7-6.-Effect of launch-vehicle guidance. 

As operational experience was gained in 
Project Mercury flights, confidence and knowl
edge in the systems made it possible to reduce 
to some extent, the original guidance and per
formance constraints. For example, the mini
mum elevation angle was reduced after obtain
ing a better understanding of the effects on 
guidance accuracy from operational experience 
with the guidance system. 
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FIGURE 7-7.-Effect of operational constraints. 

Specific Mission Analysis 

A considerable mission-analysis effort is 
made in the design of each specific Mercury 
flight. Included in this effort are detailed tra
jectory calculations for the mission, dispersion 
calculations, calculations concerning aborts 
during all phases of the mission, and calcula
tions of retrograde time to be used in the mis
sion. When the flight day arrived, special 
mission-analysis studies were performed to sup
port the flight. These studies included evaluat
ing the wind effects on the loads o~ the launch 
vehicle and determining the landing areas of the 
spacecraft in aborted missions based on actual 
wind profiles. In figure 7-8 the effects of the 
actual winds on the abort landing areas at var
ious times of the flight are shown for the MA-9 

\ 
Coastline 

Atlantic Ocean 

Launch complex 

Time of abort, sec 

FIGURE 7-, .-Effects of actual winds on ~IA-9 abort 
landing. 
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mISSIOn. These calculations were made to en
able the recovery forces to be positioned prior 
to the launch such 'that they could most easily 
make an emergency recovery should abort occur. 

Real·Time Mission Analysis 

General Computing Requirem ents 

Real-time computing has proved very valu
able in Project Mercury for use in flight control 
and monitoring. The basic computing require
ments in real time are as follows : 

(1) Powered flight.-Pertinent trajectory 
parameters were computed in order that the 
status of the launch could be monitored for any 
indication of an impeneling abort. The cut-off 
velocity was used to determine the acceptability 
of the orbital parameters based on preplanned 
criteria . In addition, landing points for pos
sible aborts and radar-acquisition data were 
computed. 

un Aborted missions.-For aborted missions 
the computer must be programed to select a tar
get recovery area and if necessary compute the 
time for retrofire to Jand within this area. 

(3) Orbit.-In this phase the orbital param
eters were predicted with sufficient accuracy 
to establish the minimum lifetime of the orbit, 
to predict the retrofire time to land in normal 
and contingency recovery areas, to determine 
spacecraft orbital position, to determine acqui
sition data for all radar sites, and to predict the 
time of landing for use by recovery forces. 

(4-) Reentry.-During reentry the computer 
program recalculates and updates the landing 
point and time of landing, based on conditions 
at retrofire, in addition to predicting acquisi
tion data for reentry radar stations. 

Example of Go-No-Go Computation 

The computation of the go-no-go parameters 
was probalbly the most important of the real
time computations. The selection of the Mer
cury go-no-go criteria which were used in the 
real-time computing program is shown in fig
ures 7-9 to 7-11. In figure 7-9 the minimnm 
energy for an acceptable Mercury mission is 
ill ustrated. The flight-path angle at insertion 
is plotted against the insertion Yelocity. The 
llJinimum acceptable orbit was defined as that 
orbit in which the spacecraft could safely com
plete one orbital pass and land. Be<:a use of the 
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critical flight 'nfety nature of the problem, the 
minimum orbit was selected on the basis of a 
\"e1'y consenative drag coefficient CD and at
mospheric density p. The symbol, (CDP ) n, 
shown in fignre 7-12 has been normalized and 
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represents the ratio of the parametric drag co
efficient-density product to a nominal value of 
this product. Therefore, values of (Cnp)n 
which are greater than unity are considered to 
be conservative. The 99-percent probability 
curve shown in figure 7-9 "as the one selected 
for the go--no-go criteria. Therefore from a 
lifetim.e consideration the conditions would be 
"go" at velocities higher than this boundary; 
however, other constraints imposed a limit 
at higher velocities. 
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In figure 7-10 the determination of the maxi
mum energy ol,bit is illustrated. As the velocity 
is increased above orbital velocity the apogee 
increases approximately 1 mile for every 2 feet 
pel' second. When the velocity reaches a certain 
critical value, an area occurs near perigee such 
that, if the retrorockets were ignited, excessive 
heating would occur during reentry. As the 
velocity increases above this value this critical 
urea near perigee extends over most of the orbit 
and another critical area for initiation of reen
try appears near apogee. At this point if re
entry were initiated, the reentry loads would 
become excessive. As the velocity is further in
creased, a velocity is reached in which these 
critical areas cuver the entire orbital range and 
a safe reentry would not be possible from any 
point in the orbit. The operational go--no-go 
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criteria that resulted from these constraints a.re 
shown in figure 7-11 where the fiight-path angle 
at cut-off is plotted against the insertion ve
locity. The region for a minimum acceptable 
orbit lies ,,-ithin the boundaries shown. For all 
Project Mercury missions the cut-off velocities 
were ,yell w'ithin the safe boundaries. For the 
~L\..-9 mission, for example, the cut-off occurred 
,,-ithin the boundary of the symbol shown in 
this figure. 

As ,yas previously stated, some auxiliary 
computing ,,-as performed during each mission 
outside of the real-time computers. An ex
ample of this auxiliary computing is shown in 
figure 7-12 where the effects of the actual at
mosphere on the orbital lifetime of the MA-9 
mission are shown. In figure 7-12 apogee alti
tude is plotted against time. Because of the 
length of the MA-9 mission and the uncertain
ty of the density of the actual atmosphere on the 
day of this flight, it ,vas thought necessary to 
attempt to determine the variation of the ac
tual atmosphere from that used in preflight 
computations. This calculation was necessary 
in order to commit the mission to completing 
22 passes at a predetermined time during the 
flight. The lines shown in the figure are for 
precalculated atmospheric densities which var
ied from that of the assumed atmosphere. The 
symbols in this figure indicate the actual apogee 
obtained during the flight and also that the ac
tual atmosphere was very close to that used in 
the preflight computations. The actual orbital 
lifetime for the MA-9 mission ,yould have 
been about 4.7 days if a reentry were not initi
ated llsing the retrorockets. 

Concluding Remarks 

The operational experience obtained in mis
sion-analysis studi.es for Project Mercury has 
proved valuable for application to other 
manned space-flight programs. Aborted mis
sion studies constituted about 90 percent of all 
the mission-analysis studies conducted for Mer
cury. Although the results of these studies were 
not required operationally, the amount of effort 
spent on abort studies is necessary from a flight
safety standpoint and will be eqmdly applicable 
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to future manned space projects. It is also 
e\'ident that the basic mission design must be 
chosen in a flexible and manner so that consid
eration can be given to changes in the spacecraft 
launch vehicle or operational constraints. Real
time computing has proved extremely valuable 

in Project Mercury; however, it seems that con
sideration must always be given to changes to 
mission operational plans which cannot be ef
fectively included in the real-time computing 
complex. Therefore, auxiliary infiight com
puting probably should always be considered. 
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8. WORLDWIDE NETWORK SUPPORT 

By NILES R. HELLER, Chief, Manned Space Flight Support Division, NASA Goddard Space Flight Center; 
H. WILLIAM WOOD, Manned Space Flight Support Division, NASA Goddard Space Flight Center; 
VIRGIL F. GARDNER, Manned Space Flight Support Division, NASA Goddard Space Flight Center; 
EDWARD A. Ross, Manned Spa:ce Flight Support Division, NASA Goddard Space Flight Center; and 
LAVERNE R. STELTER, Chief, Communications Division, NASA Goddard Space Flight Center 

Summary 

Because the Mercury orbital flight program 
required effective ground control during the 
unmanned and manned phases, a worldwide 
tracking and telemetry network was developed. 
Early in the project, the requirements for the 
network in terms of systems, installation, site 
10c,,'1tions, testing, and training for network per
sonnel were esta'blished. Maximum utilization 
was made of existing facilities, but additional 
stations had to be implemented because of a 
strategic need at certain points along the or
bital ground track. In addition to the tele
metry and tracking facilities, two important 
centers were established, those of the Mercury 
Control Center, which was the focal point for 
all flight control activities, and the Computing 
and Communications Center. System reliabil
ity and provision for ease of maintenance were 
primary guidelines during the network imple
mentation. Because of the unique spacecraft 
tracking task, an acquisition aid device was de
veloped to assist in the location and tracking at 
first contact with the spacecraft. As the tele
metry, tracking, and computation functions of 
the network were being installed, the network 
was staffed to support even the early ballistic 
flight program. As the scope and complexity 
of the missions increased, the network was ex
panded and modified to accept the changing and 
more demanding flight control and monitoring 
requirements. In addition to the tracking and 
data reception cap'abilities of the network, a 
multi-frequency air-to-ground reception and 
remoting provision was necessary during the 
manned flight program. A requirement had 
been established to provide continuous tracking 

and communications during the launch phase, 
as well as voice communications with the astro
naut within maximum prescribed time intervals. 
Throughout the Mercury-Atlas orbital flight 
program, the Mercury Worldwide Network 
provided adequate and timely support in each 
of its charged responsibilities. Voice communi
cations, telemetry, and tracking were satisfac
tory for effective flight control and monitoring, 
and the computation and data handling facili
ties provided timely support during the criti
cal retrofire and reentry phases of each of the 
manned orbital flights. 

Introduction 

Meeting mission objectives required that a 
worldwide tracking and ground instrumenta
tion system be developed to provide a continu
ous flow of information to be used for mission 
control. The intent in this paper is to describe 
the evolution of the network in support of the 
various ~rercury missions. Specifically, the 
paper discusses the development of network re
q uirements and systems; installation, test, and 
training; the net,,-ork configuration and later 
changes made in response to mission require
ments, operations, and performance. 

Development of Network Requirements 

Approach 

The task of implementing a tracking a.nd 
ground instrumentation system was given to the 
NASA La.ngley Resea rch Center (LRC). LRC 
formed the Tracking a.nd Ground Instrumenta
tion Unit to manage and direct this effort. 
This unit in turn utilized industrial firms to 
assist in determining the approach to be taken 
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in meeting the requirements in certain critical 
areas and to augment the NASA team. 

Basic Requirements 

Basically, network systems were required to 
provide all functions necessary for ground con
trol and monitoring of a Mercury mission from 
launch to landing. The function of the net
work was to end when the spacecraft had landed 
and the best possible information on the loca
tion of the landing point had been supplied to 
the recovery teams. 

At the outset, the following functional re
quirements were established: 

(1) Provision of adequate tracking and com
puting to determine launch and orbital param
eters and spacecraft location for both normal 
and aborted missions. 

(2) Voice and telemetry communications 
with the spacecraft with periods of internlption 
not to exceed 10 minutes during the early orbits, 
contact at least once per hour thereafter, and 
communications to be available for at least 4 
minutes over each station. 

(3) Command capability to allow ground
initiated reentry for landing in preferred re
covery areas and to initiate abort during critical 
phases of launch and insertion. 

( 4) Ground communications between the 
ground stations and the control center. 

Safety of the Mercury spacecraft and its 
occupant was made a dominant consideration. 
Speed and efficiency of installation were essen
tial to meet the planned operational dates. Al
though no compromises with safety were made, 
economy was an important consideration in the 
overall plan. 

Selection of Stations 

Stations were selected on considerations of the 
flight plan and on the character of the space
craft electronic systems consistent with the basic 
requirements. Because of factors relating to the 
earth's rotation and the lack of suitable geo
graphic locations, certain compromises had to be 
made in selecting the total number and loca
tions of the stations required for a three-orbit 
mission. These compromises resulted in gaps, 
primarily on the third pass, greater than the 
desired 10 minutes. For stations selected, see 
figure 8-1. 
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FIGURE 8-l.-Map showing the locations of the selectf'd 
Mercury stations. 

Two Centers were also required : 
The Mercury Control Center (MCC), to be 

located at Cape Canaveral, was to provide 
equipment necessary to allow control and coor
dination of all activities associated with the 
Project Mercury operation. 

The Computing and Communications Center, 
to be located at the Goddard Space Flight Cen
ter (GSFC), Greenbelt, Mary land, was to pro
vide for communications control, switching and 
distribution; also, it was to provide all computa
tions necessary to monitor and control the mis
sion from launch to landing. 

Such an arrangement of stations, supported 
by appropriate instrumentation, would provide 
for tracking, command, and monitoring capa
bilities in the highest probable abort phase of 
launch through insertion and for the critical 
reentry phase after orbital flight. It also al
lowed the maximum use of facilities at the N a
tiona 1 Ranges and of equipment at the Austra
lian Department of Supply facilities at Woo
mera, Australia. The participating countries 
and ranges were as follows : 

The U.S. Department of Defense provided 
use of facilities at the Atlantic Missile Range, 
Pacific Missile Range, White Sands Missile 
Range, and the Eglin Gulf Coast Test Range. 

Australia allowed the use of certain existing 
facilities and construction, installation, and op
erations of the required new facilities. These 
arrangements were made through the Austral
ian Department of Supply and were imple
mented by the Weapons Research Establish
ment. 

United Kingdom permitted the construction 
of stations in Canton Island and Bermuda. 



Nigeria agreed to the lease of land and per
mission to construct a station in Tungu and 
Chawaka. 

Spain agreed to provide the land for the Ca
nary Island station. 

Development of Equipment Systems 

Criteria and Equipment Functions 

Basic equipment design and implementation 
criteria for this program were the result of sev
eral major considerations. One of these was 
economics: existing facilities were to be used 
wherever they met the Mercury location re
quirements. Thus, at six locations, a major 
part of the equipment, including most of the 
network's tracking radars, was already avail
able. Another major consideration was time. 
Maximum use of existing, proven equipment 
was dictated by the necessity to avoid the long
lead times required for research and develop
ment. But the primary consideration, over
riding all others, was the safety of the astro
naut. Some of the design requirements stem
ming from this consideration follow: 

(1) Reliability of components and units was 
required to be designed and engineered into 
every element of the equipment configuration, 
and adequate testing was required to prove this 
reliability. 

(2) Despite rigid reliability requirements of 
units, redundanoy was to be used extensively 
throughout each system and always at any criti
cal point. Likewise, diversity was to be added 
to redundancy. Thus, a very reliable system 
was to be physically duplicated and then to be 
partially duplicated again by the use of an alter
nate frequency, location, or some other means 
of achieving diversity. 

(3) Wherever possible, the network system 
should have the ability to verify its own proper 
functioning. Suitable monitoring and display 
devices were thus required. 

There were also other requirements resulting 
from "overlapping" of two or more systems. 
One of these concerned interference. Deter
mined efforts were made to minimize interfer
ence to non-Mercury users of radio frequencies; 
to reduce mutual interference between Mercury 
equipment so that there "as no degradation of 
system performance under normal equipment 
operation; and, to minimize interference from 

non -Mercury sources by carefully selecting sta
tion locations and equipment placement. Inter
ference studies and field measurements were to 
be undertaken as required. Radiated noise 
measurements were to be made at all sites. 

Particular attention had to be given to sys
tem integration problems and to simplifications 
which might be possible; for example, without 
compromising reliability, the possibility of re
ducing the number of antennas at a given site 
by use of antenna-sharing systems had to be 
considered. 

Finally, all equipment had to be able to with
stand the environmental conditions found in 
such diverse climates as those of the desert at 
W ooment and the "salt air" of Bermuda. ' 

To provide mission support, the equipment of 
the network had to provide the following major 
functions: 

('1) Ground radar tracking of the spacecraft 
and transmission of the radar data to the God
dard computers 

(2) Launch, orbital, and reentry computa
tions during the flight with real-time display 
data being transmitted to Mercury Control 
Center ('MCC) 

(i3) Real-time telemetry display data at the 
sites 

(4) Command capability at various stations 
for controlling specific spacecraft functions 
from the ground 

(5) Voice communications between the 
spa:cecraft 'and the ground, and maintenance of 
a network for 'Joice, teletype, and radar data 
communications. 

Development of the individual systems to 
meet these requirements is described in the fol
lowing paragraphs. Some systems have been 
discussed in earlier publications (refs. 1 and 2) ; 
so they are only briefly described here, whereas 
other systems, especially systems requiring ex
tensive design, are covered in more detail. 

Radar 

Mission requirements dictated the need for 
con'tinuous radar tracking during launch and 
insertion to monitor the launch phase and to 
establish the initial orbital parameters on which 
the go-no-go decision would be based. During 
orbital flight, additional tracking data would be 
required for a more precise determination of the 
orbital parameters and time of retrofire for the 
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desired landing point. As nearly continuous 
tracking as possible was necessary during the 
less predictable reentry 'portion of the flight to 
provide adequate position data on the space
craft's landing point. 

To obtain relirubility in providing accurate 
trajectory data, the Mercury spacecraft was 
equipped with C-band and S-band cooperative 
beacons. The ground radar systems had to be 
compatible with the spacecraft radar beacons. 

The FPS-16 radar (fig. 8-2) in use at most 

FIGURE 8--2.-FPS-16 radar installation at California. 

national ranges was selected to meet the C-band 
requirement. Although it originally had a 
range ca,pability of only 250 nautical miles, 
most of the FPS-16 radar units selected for the 
project had been modified for operation up to 
500 miles, a NASA requirement, and modifica
tion kits were obtained for the remaining sys
tems. In addition to the basic radar system, it 
was also necessary to provide the required data
handling equipment to allow data to be trans
mitted from all sites to the computers. Details 
on data flow and computation are discussed sub
sequently in the computer section. 

The FPS-16 system originally planned for 
the network did not have adequate displays and 
controls for reliably acquiring the spacecraft 
in the acquisition time available. Conse
quently, a contract was negotiated with a manu
facturer to provide the instrumentation radar 
acquisition (IRACQ) modifications. An es
sential feature of this modifh;lation is that it 
examines all incoming video signals, verifies the 
target, and automatically establishes angle-only 
track. Once the spacecraft has been acquired, 
in angle range, 6'acking in the automatic mode 
can be achieved with relative ease. Other fea
tures of the IRACQ system included additional 
angle scan modes and radar phasing controls to 
permit multiple radar interrogation of the 
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spacecraft beacon. The addition of a beacon 
local oscillator wave meter permitted the deter
mination of spacecraft-transmitter frequency 
drift. 

Early in the instn.llation program, it 'Was 
realized that the range of the Bermuda F P S-16 
should be increased beyond 500 miles. With 
the 500-mile-range limitation, it was possible 
to track the spacecraft for only 30 seconds prior 
to launch-vehicle sustainer engine cut-off 
(SECO) during the critical insertion phase. 
By extending the range capability to 1,000 
miles, the spacecraft could be acquired earlier, 
and additional data could be provided to the 
Bermuda computer and flight dynamics console. 
This modification also increased the probability 
of having valid data available to make a 
go-no-go decision after SECO. 

The Verlort radar (see figs. 8-3 ( a) and 
8-3 (b» fulfilled the S-band requirement with 
only a few modifications. Significant ones 
,,-ere the addition of specific angle-track ca
pability and additional angular scan modes. 
At Eglin Air Force Base the MPQ-31 radar 
was used for S-band tracking by extending its 
range capability to meet Mereury requirements. 
The data-handling equipment was essentially 
the same as for the FPS-16. Coordinate con
version and transmitting equipment was in
stalled at Eglin to allow both the MPQ-31 and 
the FPS-16 to supply three-coordinate desig
nate data to the AMR radars via Central 
Analog Data Distributing and Computing 
(CADDAC) . 

After implementation these radar systems 
performed as planned, and only minor modifi
cations were made. 

Active Acquisition Aid 

Once the types of radars to be used were de
termined, it became evident that these narrow
beam, precision-tracking units would have dif
ficulty in initially acquiring the small, high
speed spacecraft. Without externally supplied 
dynamic pointing data, the spacecraft would 
pass through the radar beam so quickly that the 
basic radar circuits and/ or operators would 
have very little time in which to recognize the 
target and switch into automatic tracking. 

Two basic types of solution to the radar-ac
quisition problem were considered. One was 
the use of an on-site analog computer which 
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would be supplied with predicted spacecraft 
time and position data by teletype from the 
Goddard computers. The on-site computer 
would then generate dynamic-tracking data 
along the predicted orbit and supply it to the 
radar during the passage of the spacecraft. 
This approach was rejected because of the cost 
and development time necessary to provide suit
able analog computers and because it was felt 
that complete dependence on teletype data for 
acquisition would not provide sufficient overall 
tracking system reliability. 

The second solution to the problem was a new 
development called the "active acquisition aid." 
This device was designed to receive the space-

(a) .-Verlort installation at Bermuda. 

(b) .-Interior view of a Verlort radar van. 

FIGURE 8--3.-Photographs of Verlort installations. 

craft telemetering signals and automatically 
track the spacecraft in angle with sufficient ac
curacy to provide suitable pointing data to the 
radar. 

The hardware to meet these requirements was 
developed around refurbished and modified 
SCR-584 radar pedestals, antenna, and receiver 
components. The major units of the final con
figuration used for Mercury are shown in figure 
8-4, and figure 8-5 shows the acquisition aid 
antenna installation at Guaymas, Mexico. 

Antenna assembly 
(square ground screen version) 

Fn" : 0 
~ J 

RF housing 

Receiver 
cabinet 

Amplidyn6 

Antenna assembly 
(round ground screen version) 

Servo 
cablne! 

5 channel 
multiplexer 

Control console 

FIGURE 8-4.-Major units of the acquisition system. 

Performance analysw.-Tests of the first sys
tems delivered showed two major performance 
deficiencies. The first of these stemmed from 
the fact that the spacecraft-telemetering trans
mitter bandwidth was substantially wider than 
had been anticipated; the acquisition aid re
ceiver was consequently unable to achieve phase 
lock. This deficiency was corrected by adapt-
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ing another existing detector design to the Mer
cury equipment. 

FIGURE 8--5.-Acquisition aid antenna installation at 
Guaymas, Mexico. 

The second major performance problem was 
that the equipment could not meet tracking ac
curacy specifications on a continuous basis. 
Two principal factors contributed to the ac
curacy problem. The predominant one, espe
cially at low and medium elevation angles, was 
that of multipath signal reception. The lesser 
factor was the inherent coarseness of the quad
helix antenna array and other RF components. 
Redesign of the antenna would have pushed be
yond the state of the art and probably would 
have delayed the program. Use of another, 
existing antenna with less beamwidth and there-
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fore less multi path susceptibility would, of 
course, have meant some sacrifice of one of the 
most desirable advantages of the system: that 
of being able to cover large areas of space in a 
short period of time. 

Fortunately, early experience with the radars, 
particularly the FPS-16 which, equipped with 
the IRACQ modification, can lock on a target 
very quickly, indicated that the accuracy re
quirements of the acquisition aid could be re
laxed; analysis of tracking requirements showed 
that with proper alinement, the equipment 
would provide sufficiently accurate data to the 
radars. The specified accuracy for the active 
acquisition aid was thus relaxed to require only 
tracking within the beamwidth of the partic
ular radar with which it worked (-+-0.5° for the 
FPS-16 and -+-1.0° for the Verlort) for 2 sec
onds out of every 5 instead of -+-0.5° on a con
tinuous basis. 

With these changes, the initial performance 
deficiencies of the system were alleviated. 
However, in the course of the project, a number 
of other modifications to the equipment were 
found necessary to improve reliability, ease of 
maintenance, and ease of operation. Installa
tion of hermetically sealed RF components, 
waterproof connectors, better antenna limit 
switching and mechanical limit stops, and bias 
regulators for the RF amplifiers was made to 
improve reliability. Test points and grounding 
switches in the voltage-controlled oscillator 
(VCO) and a connector board with many of the 
system test points in one convenient location 
were installed to improve the ease of mainte
nance. Changes to the antenna handwheels, re
location of controls, and installation of mode 
switches were made to increase the ease of 
operation. 

In conclusion, it should be noted that although 
a number of problems of varying degrees of 
seriousness were encountered with the acquisi
tion aid-most of them stemming from the ne
cessity of developing a new system in an ex
tremely short time-the equipment successfully 
fulfilled its intended function. Rarely during 
the latter Mercury missions did one of them fail 
to acquire and track the spacecraft shortly after 
horizon time and thereby aid the radar in ac
quiring an automatic track. 



Computing System 

Requirements.-Early in the design of the 
Mercury system it was considered mandatory to 
receive information on a real-time basis and to 
provide for instantaneous computation and ~is
play of mission data from lift-off to land~g. 
To meet these requirements, new data transmIS
sion equipment and computer peripheral gear 
were required. A new concept in large-scale, 
real-time data processing was required to tailor 
computations to a computer cycle and to manage 
the priorities of the computations performed 
automatically. 

In all phases of the Mercury mission, it was 
vital that the many different forms of calcula
tions be performed with exact precision and the 
data be made nvailable almost instantaneously. 
For example, in a matter of seconds a~er 
launch-vehicle cut-off and spacecraft insertIOn 
into orbit the computers were required to -fur
nish dat; based on tracking information for 
evaluating whether or not the mission should be 
permitted to continue. . 

Before the Bermuda submarine cable was m
stalled, it was decided to supplement the God
dard-Cape Canaveral complex with a secondary 
computing station at Bermuda. Installed there 
was an IBM 709 computer that received the in
puts of the Bermuda FPS-16 and Verlo~ 
radars. The role of Bermuda was twofold: It 
served as a backup remote control center during 
the launch phase and as a tracking site th~re
after. Specifically, it performed the followmg 
computing tasks: ., 

(1) Provided all the necessary tra.Ject~ry ill
formation to drive the display devlCes III the 
Bermuda control center. 

(2) Computed an independent go-no-go at 
insertion based on Bermuda data. 

(3) Computed retrofire times to be used ~ 
the event of an abort to land the spacecraft 111 

one of the designated recovery areas. 
(4) Computed refined landing points for sev

eral abort cases. 
(5) Computed orbital characteristics. 
(6) Sent postinsertion conditions to God

dard. 
After the submarine cable was installed in 

April 1962, the Bermuda computer was re
moved and all the computations listed above 
were programed in the Goddard computers. 

SY8tem de8cription.-Since t~e computing 
system was described in a prior publication 
(ref. 2), only a brief review is presented here. 

During a mission, radar data from the net
work stations are transmitted by way of data 
circuits (ref. 2) to the communications center 
(fig. 8-6). Here, real-time equipment places 
the radar data from each tracking station auto
matically in the core storage of the computers. 
Two IBM 7094 computers operating independ
ently but in parallel, process the data. Should 
a co~puter malfunction during the mission, the 
other computer can be switched on-line to sup
port the mission while the malfunctioning com
puter is taken off-line and repaired. 

The computers provide trajectory inform.a
tion necessary for the flight control of the mIS
sion. At MCC, about 18 digital displays, 4 
plotboards, and the wall map (fig. 8-7) are 
driven by the computers. This map shows the 
present position of the spacecraft and the land
ing point which would be achieved if the retro
rockets were ignited in 30 seconds. 

Development of new equipment.-To imple
ment a real-time computing system of the com
plexity of the one considered for Project 

FIGURE 8-6.-Computing center at Goddard Space 
Flight Center. 

FIGURE 8-7.-View of Mercury Control Center showing 
wall map, plotting boards, and digital displays. 

133 



Mercury, it was necessary to design some spe
cialized equipment. An example is the IBM 
7281 Data Communications Channel (DCC) 
which automatically accepts inputs from a large 
number of data sources, places the information 
quantities directly at the disposal of the com
puter, automatically accepts calculated output 
data from the computer, and makes the infor
mation immediately available for transmission 
to many destinations. 

For early missions, a duplexed confio-uration 
of IBM 7090 computers ,,'as connected by a 
DCC to radar stations, and sources comprising 
the real-time tracking and instrumentation sys
tem. For the MA-9 mission, a Triplex con
figuration of IBM 7094 computers, ,yhich were 
updated from the IBM 7090 configuration, was 
used. 

Test and evaluation techniques.-Any system 
as complex as the Mercury network had to be 
thorouo-hly tested under conditions as close to 
actual operating conditions as possible. It had 
to be certain that the units and subsystems were 
functioning properly and that all elements were 
functioning together as a complete system. 
Thus, it was necessary to devise computer-con
trolled tests to check out all computer-related 
elements of the total system. Called OADFISS 
(Computation and Data Flow Integrated Sub
system) testing, this worldwide network test 
concept was employed in Mercury launch count
downs to determine final tracking and data proc
essing system readiness. 

Performance analysi~.-A brief analysis of 
how the computing and data system performed 
during the manner orbital Mercury missions is 
presented. 

Table 8-1 shows FPS-16 and Verlort radar 
performance. Both radars approached their 
design limits while tracking an orbital target. 
The values were derived by fitting the data to 
the equations of motion. The data were far 
better than expected. Note that, up until the 
MA-9 mission, the standard deviation in eleva
tion for the FPS-16 is twice that in azimuth, 
probably as a result of refraction errors. An 
improved correction for refraction was incorpo
rated into the Mercury programs for MA-9. 
This is not apparent in the Verlort; apparently 
the much higher noise level concealed the re
fractive error. In many cases the data from 
certain FPS-16 and Verlort radars were better 
than the 0.1 mil and 1.0 mil criteria. 

A comparison of the single-station FPS-16 
orbit.:'l.l determination with the single-station 
Verlort solution shows that the FPS-16 is 
roughly four times as accurate in position and 
eight times as accurate in velocity determina
tion. 

The accuracy of the Mercury integration 
scheme, atmospheric model, and tracking data 
is demonstrated in table 8-II. The orbit, as de
termined by mUltiple st.:'l.tion solution, was inte
grated fonyard to compare with newer trackino
data. The vector changes in position and 
velocity were averaged and are presented in 
table 8-I!. 

The accuracy of the total system is demon
strated by the calculation of time-to-fue retro
rockets. The spacecraft timing system is such 
that the rockets are fired at the integer second. 
With the spacecraft traveling at 5 miles per sec
ond, the landing point is known only to ±2.5 

Table 8-I.-Radar Performance 

Standard deviations-mission averages 

Mission FP8-16 Verlort 

Range, Azimuth, Elevation, Range, Azimuth, Elevation, 
yd mils mils yd mils mils 

MA-6 ________ 8. 5 O. 23 O. 44 29. 0 1. 63 1. 35 
MA-7 ________ 9. 8 ,22 ,40 33. 7 1. 62 1.72 
MA-8 ___ _____ 8, 6 .25 .36 39. 6 1. 22 1. 34 
MA-9 __ _____ _ 11. 2 .27 .26 20, 2 1. 36 1. 42 
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miles. The recovery forces are able to estimate 
their position to about ±2 miles. Thus, the 
total uncertainty may be approximately +5 
miles. Table 8-III shows the landing points 
predicted for the four manned missions. The 
center column shows the landing point estab
lished by radar tracking. The tracking infor
mation in MA-7 and MA-.6 provided landing 
points within 15 to 20 miles of that reported by 
the recovery forces. This difference may have 
resulted from lift experienced by the spacecraft -
in reentry. The predictions for MA-8 and 
MA-9 are well within the area of uncertainty 
and show a nearly perfect retrofire and reentry. 

Several years ago, a prediction such as that 
shown in table 8-III would have appeared very 
optimistic for the performance of the manned 
space-flight network. In consider~ng perform
ances as a whole, the network can be said to have 
performed considerably better than originally 
anticipated. The network tracking and com
puting system has successfully predicted the 
spacecraft landing points, and at all times has 
provided accurate information on the astro
naut's position. For all of the Mercury mis
sions, the network and computing system per
formed their basic functions normally and with
ont exception. 

Table 8-II.-Average Ohange in Position and 
Velocity 

Change in Change in 
Mission position, velocity, 

yd ft/sec 

MA-6 ___ __________ 265 O. 9 
~A-7 ___ __________ 266 1. 1 
MA-8 _____________ 217 1.0 
MA-9 _____________ -220 -I. 6 

bl,040 b4. 5 

• First three passes 
b MissIon averag&-no data on 15 of 22 passes 

Telemetry 

Because the telemetry system has been de
scribed in reference 2, this section briefly de
scribes only the design approach, modifications, 
and performance. To help orient the reader, 
a typical antenna installation at a telemetry 
station is presented in figure 8-8, and display 
and control consoles aboard a telemetry ship are 
presented in figure 8-9. 

Table 8-III.-Results of Landing-Point 
Predictions !If ade by Oomputers 

Predicted Reported 
Mission landing point pickup point of 

spacecra.ft 

MA-6 _____ 21°31.2' 21°25.6' N. 
68°52.9' 68°36.5' W. 

MA-L ____ 19°24' N. 19°30' 
63°52' W. 64°15'. 

MA-8 _____ 32°06' N. 32°05.5' 
174°31.8' W. 174°28.5' W. 

MA-9 _____ 27°22' N. 27°22.6' N. 
176°29' W. 176°35.3' W. 

FIGURE ~.-Antenna installations for the Telemetry 
and Control (T and Cj Building Area, Guaymas, 
Mexico. 

FIGURE 8-9.-Display and control consoles aboard the 
Rose Knot. 

De8ign approach.-Obviously, the ground
station design requirements were established to 
be compatible with the spacecraft's telemetry 
characteristics. The basic type of telemetry 
system chosen early in Project Mercury was 
P AM/FM/FM. This system was chosen be
cause it could provide the needed information 
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and "as a reasonably well proven state-of-the
art type which could be implemented on the 
ground stations with commercially ava.ilable 
hardware. Implementation guidelines used are 
as follows: 

(1) Two independent links were to be used 
to gain reliability. The equipment at each sta
tion was to provide independent receiving sys
tems for the two links from the spacecraft. 
Separate preamplifiers, receivers, diversity com
biners, filters, subcarrier discriminators, and the 
a sociated monitor and control equipment were 
to be provided. Separate monitoring of the 
data from the subcarrier di.scriminators of each 
system with commutated data not decoded was 
to be provided to permit the operator to select 
the telemetry system output to be displa.yed a.t 
a main control console. 

(2) At the stations which were to have com
mand transmitters, separate decoding and dis
play equipment was to be provided for the two 
telemetry links. (This arrana-ement was neces
sary to provide reliability in determining that 
the proper commands were received at the 
spacecraft.) At all other sites, only one set of 
decommutation and output data display equip
ment was to be provided, with appropriate 
witching to the output of either receiving 

system. 
(3) Provisions were to be made for separa.te 

magnetic tape recordings of the received out
puts from each telemetry system to peI1nit play
back and reassessment of the data following a 
pass. These recordings also "-ere to provide a 
permanent record of the data with an overall 
accuracy of 1 percent. 

(4) Data-output display equipment was to 
be provided with the appropriate meters, lamp 
indicators, and direct writing records. 

(5) Continuous data on IRIG channels 5, 
6, and 7 were to be recorded and displayed on 
direct writing strip chart recorders with an 
accuracy of 2 percent of full scale. Each of 
these channels was also to be provided with a 
suitable events-per-unit time display. (Tlus 
provision was needed by aeromedical personnel 
to monitor the astronaut's heart action and res
piration.) 

(6) Individual data outputs of the analog 
quantities handled on the com mutated subcar
rier (PAM) were to be displayed on meters 
with an accuracy of 2 percent of full scale. 
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Display of the events data carried on the com
mutated subcarriers was to be in the form of 
lights. Appropriate translation equipment was 
to be provided to display the time measurements 
as in-line decimal digits in hours, minutea, and 
seconds. 

(7) Monitor displays were to be provided to 
permit the operator to assess the outputs of 
both receiving systems at a station and to se
lect the system to drive the final data output 
displays. 

(8) A permanent recording system capable 
of rapid processing and display was to be pro
vided to record all subcarrier discriminator out
puts, all decommutated analog quantities, and 
received si!mal strength. 

(9) The overall system-accuracy requirement 
was that system error not exceed 2 percent un
der field conditions. 

SY8tem performance.-The wlemetry and 
display system performance was outstanding 
throughout the project. During controlled 
flight, coverage time was generally horizon to 
horizon. Missions which had periods of drift
ing flight caused occasional signal dropouts due 
to nulls in the spacecraft antenna pattern. Dur
ing reentry phases, both telemetry links were 
attenuated by the ionized sheath created by in
tense heat and ablation of the heat shield and 
reception was completely lost for periods of 3 
to 5 minutes. 

System accuracy (to the displays) of 2 per
cent, as originally implemented, was met satis
factorily. Summary data from remote sites 
which included the degradation factors of 2-
percent meters, meter parallax, short mission 
meter scales (e.g., utilizing 50 percent of full
meter scale deflection), and reading error were 
generally within +3 percent of full-scale meter 
deflection. 

Air-Ground Communications 

A system was required at each site to permit 
direct communications with the astronaut. 
This system, termed the air-ground system, 
would comprise all of the ground-based trans
mitting, receiving, control, and antenna equip
ment required to establish two-way voice com
munications with the Mercury spacecraft. 
General requirements included communications 
reliability, ease of rapidly restoring system op
eration in case of failure, and the use of proven 
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off-the-shelf equipment to reduce both delivery 
time and costs. The following paragraphs 
describe the specific requirements for this 
system, the system modifications, and a sum
mary of system performance. 

Requirements.-To provide a highly reliable 
system of communications which would be able 
to overcome difficulties arising from spacecraft 
equipment failure, atmospheric disturbances, 
and ground-equipment breakdown, the follow
ing specific requirements 'were established: 

(1) Complete voice transmission and recep
tion facilities for both HF and UHF operation 
were to be provided, with the HF equipment to 
serve as a backup facility for the UHF. 

(2) Standby UHF transmitters were re
quired for backup purposes at all stations. 

(3) Standby HF transmitters were required 
for backup use at certain critical stations. 

(4) Remote and local transmitter control was 
required for all transmitters. 

( 5) The means for operating these trans
mitters on tone modulation as well as voice was 
required. 

(6) At those sites equipped with command 
transmitters, a voice-modulation capability for 
the command transmitters was required as an 
emergency mode of operation. 

(7) A means was required for individual op
eration of the UHF, HF, and emergency-voice 
modes, as well as simultaneous use of the UHF 
and HF or the UHF, HF, and emergency
voices modes. 
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(8) At sites where transmitting equipment 
was to be installed in vans, provisions for mov
ing the van from the transmitting antenna to 
a receiving antelma were required in case of 
transmitting antenna or pedestal failure. 

(9) To offset space-fading effects and also 
to provide built-in equipment backup facilities, 
dual space and polarization-diversity equip
ment \\"Us required for UHF reception, and 
dual-space diversity equipment was required for 
HF reception. This stipulation, then, required 
that two complete and identical sets of antennas, 
transmission lines, and receiver elements for 
both the HF and UHF equipment be furnished 
at each site. 

(10) Circular polarization of UHF trans
mitting and receiving antennas 'was required to 
offset signal attenuation caused by any skew 
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attitude of the spacecraft antenna with rela
tion to the ground antennas. 

(11) Recording facilities were requi red for 
all transmitted and received audio. 

(12) Varied distribution of all received au
dio and transmitter sidetones was required 
through monitor speakers and the station in
tercom system in order to satisfy the site oper
ating requirements. 
. Performance.-UHF was used for primary 

voice communication throughout the proj
ect with very satisfactory results. 

Because of wave propagation, HF communi
cation proved too intermittent to be used as 
more than backup communication and could not 
be considered as a reliable means of extending 
communication beyond station horizon. The 
HF quality improved somewhat, however, after 
a dipole antenna was instaJJed on the MA-8 
and MA -9 spacecraft. 

A photograph of the air-ground antenna and 
transmitter van installed at Guaymas, Mexico, 
is shown in figure 8-10. 

Command 

Requirmnents.-The criteria for the com
mand equipment followed the general guide 
lines for all Mercury equipment. The basic 
requirement \yas the transmission of commands 
from certain stations to the spacecraft in order 
to provide a command backup for the manually 
controlled or internally programed eyents in 
the spacecraft. The range coverage of the 
command system was to be limited only by line
of-sight conditions to the spacecraft. The min
imum normal range of the systems was orig
inally set at 700 nautical miles. 

This equipment \yas to employ a suitable cod
ing technique to provide high reliability with 
particular attention to preyention of incorrect 
commands because of noise, interference, or 
transmitting equipment failures. All com
mand sites would have dual FRW-2, 500-watt 
transmitters. The command antenna was to 
have at least 18-db gain, circular polarization, 
and to be steerable. , 

111 odiftcations.-Bermuda, having coverage of 
the critical insertion phase, required the abil
ity to "brute force" command signals to the 
spacecraft regardless of the spacecraft an-
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tenna position. A 10-kw RF power amplifier 
"'as to be provided for that purpose. Likewise, 
monitoring facilities that would provide failure 
sensing of this power amplifier were required. 
If failure occurred, antenna transfer to the 
operational 500-watt transmitter ,,"ould be done 
$tutomatically. Three existing sites already 
had this high power and failure switching 
capability. 

FIGURE B-IO.-Transm itter van and antenna installa
tion at Guaymas, Mexico, for command and air· 
ground voice. 

It was necessary to remove the standard coder 
controller of the FRW-2 and substitute coder 
control units de igned to be compatible with 
the coding technique employed in the space
craft equipment and the input requirements of 
the FRW-2 coder KY-I71/ RW coder which 
,yas part of the FR\V-2. Furthermore, the 
coder controllers were to be capable of remote 
activation and rapid changeover to anyone of 
several codes which might be desired. 
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Durilig the implementation phase of the pro
gram, ancillary equipment consisting of control 
and monitoring facilities was designed and fab
ricated. This equipment was necessary to pro
vide the desired fail-safe features and degrees 
of flexibility this program required. Further
more, at sites equipped with command vans, 
provisions were made to allow the transmitter 
van to be moved to the receiver antenna pedestal 
in case the command antenna pedestal failed . 

Mission requirements made major command 
equipment additions necessary. The need for 
additional command coverage became apparent 
when the program was expanded beyond three
orbital-pass missions. Consequently, dual 10-
kw command facilities were installed on the 
Rose Knot Victor telemetry ship. The basic 
equipment furnished was identical to that fur
nished previously to the land-based stations. 
Temporary dual 500-watt command facilities 
were also added to the Coastal Sentry Quebec 
Ship. Here again, the basic equipment fur
nished was identical to existing land equipment. 

Another major change in the command con
figuration was the MCC-Bermuda tone re'mot
ing system which became practical only after 
submarine cable circuits were available between 
Bermuda and Cape Canaveral. 

Perjonnance.-As with the other systems, the 
command equipment functioned as planned 
throughout the project. 

Ground Communications 

Introduction.-Operation of this system was 
discussed in reference 2; therefore, it is only 
briefly reviewed in the present paper. Again 
the basic design criteria were used: reliability, 
cost, and speed of implementation. 

Requirem,ents.-A primary requirement for 
the tracking network "as that the stations be 
tied together with an adequate and reliable com
munications center. This center was to act as 
the heart of a communications system which 
would perform the following functions: 

(1) Transmit acquisition information from 
the computing center to the tracking and telem
etry stations. 

(2) Transmit commands and instructions 
from the MCC to the stations. 

(3) Transmit digital tracking data from the 
tracking stations to the computing center. 



( 4) Transmit telemetry summary messages 
from the stations to the MCC. 

( 5) Provide high-speed data transmission be
tween the computing center and the MCC for 
display purposes. 

(6) Provide voice communications capability 
between certain stations and the MCC. 

(7) Transmit mission teletype traffic through
out the network. 

Both teletype and voice circuits were requir
ed. The teletype circuits usually operated at 
60 words per minute and provided for transmis
sion of all of the required types of information 
except high-speed tracking data and, of course, 
voice communications. These two were handled 
by voice-quality circuits with a pass band of 280 
to 2,800 cps. 

The network that was established to meet 
these requirements is illustrated in reference 2. 

Because these channels traverse extremely 
long distances and employ a variety of trans
mission media, such as land lines of various 
types, submarine cables, and HF radio, it was 
necessary that the design arrangement and op
erating technique preserve their transmission 
capability. The chief factors involved were 
overall attenuation, bandwidth, distortion, 
noise, return loss, and echo. 

1If odifications and Performance.-Following 
are some of the major changes made after the 
initial configuration was established: 

(1) The HF link to Bermuda was dropped 
after the cable became available, and two high
speed data circuits from Bermuda to Goddard 
were added. 

(2) The network was expanded to include the 
switching, conferencing, and monitoring 
(SCAMA) voice capability to Canary Island, 
Kano, Zanzibar, Canton Is]and, the Rose l{not 
Victor, and the Coastal Sentry Quebec. 

(3) Zanzibar became a primary HF link for 
the Coastal Sentry Quebec. 

(4) HF backup to Guaymas was added. 
The Mercury communications network in

cluded 102,000 miles of teletype lines, 60,000 
miles of telephone lines, and 15,000 miles of 
high -speed data lines. 

The ground communication system operated 
very satisfactorily for all missions. Perform
ance figures for the MA-7 and MA-8 missions 
are listed in table 8-IV. 

Table B-IV.-Messages Handled During MA-7 
andMA-8 

MA-7 MA-8 

Total number of 
messages _________ 1, 814 5,587 

Information flow Messages Messages 
time, min 

o to 5 ______ 
------- 1,597 4,335 

5 to 10 _____________ 169 878 
Over 10 ____________ 24 334 
Undetermined ______ 24 40 

Message transmission 
time, min 

o to L _____________ 526 1,073 
1 to 2 ______________ 625 2, 087 
2 to 3 ______________ 410 1, 151 
3 to 4 ______________ 128 569 
4 to 5 ______________ 40 134 
Over 5 _____________ 75 515 
Undetermined ______ 10 58 

Garbled messages ___ 2 2 
Lost messages ______ 0 0 

Timing 

A timing system was required to provide 
timing signals for all recorders in a common 
format, binary-coded time signals for radar 
data, strobe pulses for radar interrogation, and 
outputs for driving wall clocks and displays. 
The system was to have the capability of syn
chronizing with WWV timing with a resolu
tion accuracy to within 0.001 second. The 
stability of the timing system was to be such 
that the local timing oscillator drift would 
not exceed 0.001 second in 48 hours. 

The timinO' system which had been developed 
for the scientific satellite tracking stations was 
selected since it had proved to be reliable and 
accurate under actual field operating condi
tions. 

The timing system performed satisfactorily 
throughout the Mercury Project, and only 
minor modifications were necessary to correct. 
component failures and increase reliability. 
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Intercom 

It was apparent at the outset that rapid and 
flexible voice communications (intercom) 
would be needed within each station. Station 
persOlmel who would need such communica
tions were (1) the flight controllers, who would 
monitor the flight status of the spacecraft and 
the overall conduct of the mission and who 
would advise and assist the astronaut in makina 
decisions as required, and (2) the maintenanC: 
and operations personnel, who would provide 
technical support to the flight controllers in the 
operation of the various tracking, telemetry, 
and communications systems. 

The intercom system had to have the capa
bility of interconnecting several different con
soles or positions in a conference type circuit 
(loop) whereby several people would be able 
to carryon a discussion, with others being able 
to "listen in" or be called on for oomments or 
information. Also, because of the varied ac
tivities of different positions, there had to be 
several of these conference loops so that simul
taneous conversations could be carried on with 
each loop usually isolated to one system or 
activity. The system also had to connect to 
outside lines so that the flight director could 
have immediate contact with any of the flight 
controllers at any station through the world
wide communications network. 

After implementation by using standard 
components, only a few minor modifications to 
the intercom system were necessary to obtain 
proper, reliable operation. The system met the 
project requirements in a first-rate manner. 

Control Centers 

Mercury Oontrol Oenter.-The primary 
function of MCC was to provide a means of 
centralizing control and coordination of all the 
activities associated with a Mercury mission. 
Figure 8-11 is a view of the operation room of 
MCC. Mission control .and coordination were 
conducted from MCC beginning at approxi
mately 10 to 12 days before lift-off and continu
ing through the launch, orbital, reentry, and 
recovery phases. Communication, display, and 
control capability for MCC operation was pro
vided in the various consoles, which are shown 
in figure 8-1'2. Many of the positions contained 
duplicate displays and controls to provide 
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redundancy which was considered essential to 
the Mercury Proj ect. 

FIGURE 8-11.-Mercury Control Center as viewed from 
the observation room. 

Bernvuda Oontrol Oenter.-In the earlier 
phases of the project, this secondary control 
center "-as required because the critical orbital 
insertion point of the spacecraft would be at a 
marginal distance and low-elevation ano-Ie from 

'" MCC, which might give unreliable data and 
would allow little time for MCC to determine 
go-no-go conditions. In addition, since Ber
muda's vital tracking data needed for establish
ing insertion parameters had to be relayed by 
HF, a more fail-proof arrangement was needed. 
The Bermuda Control Center had the follow
ing basic functions: 

(1) To command an abort in the event of 
critical spacecraft equipment failure or pilot 
difficulty late in the launch phase. 

(2) To command an abort as directed by 
MCC in the event of certain propulsion or 
guidance system malfunctions. 

(3) To control the mission independently in 
the event of communications failure with MCC. 

Figures 8-13 and 8-14 show a view of the 
center and an equipment layout. 

After the submarine cable to Bermuda was 
available, it was possible to remote the control 
data safely to MCe. The Bermuda station 
functioned as a remote station for the MA-9 
mission with a minimum of flight-control staff. 

Simulation Equipment 

The development of a simulation system was 
established primarily to answer the need for an 
active training device for mission flight con
trollers. A secondary use for the simulation 



I Instructor's console 13 Spacecraft environment monitor 
2 Recovery commander(USN) 14 Spacecraft communicator 

3. Operations director 15 Spacecraft system monitor 
4. Network commander (USAF) 16 Retrofire controller 
5 Recovery status monitor 17. F light dynamics officer 
6. Range safety observer 18 TV monitors (3) 
7 Flight director 19 X-V recorders (4) 
8. Network status monitor 20 Trend charts (16) 
9 Missile telemet ry monitor 21 Operations summary display 

10. Strip chart recorder (3) and alpha numeric indica tors 
II. Support control coordinator 22. Signal distribution panel 
12. Flight surgeon 23 Teletype printers 

24 Data entry console 

FIGURE 8-12.-0perations Room and Observation Room, Mercury Control Center. 

FIGURE 8-13.-View of Bermuda Control Center. 

system was the .familiarization of the mainte
nance and operating personnel with the mission 
support required of them for a particular flight. 

The simulation system was designed in two 
parts : the first and major part was the addition 
of specialized instrumentation and control con
soles at MCe that could be used by instructors 
to provide the stimulus necessary to activate the 
~t[ec operational consoles; the second part was 
a separate remote-site simulator for the purpose 

of training flight controllers who would be ulti
mately assigned to stations other than the con
trol center. 

Equipment Documentation 

Within a general requirement to furnish ade
quate instruction manuals for the network 
equipment, detailed specifications for individual 
manuals were prepared and the overall organi
zation of this family of documentation was de
veloped. The detailed. specification called for 
new manuals to. be prepared in accordance with 
the best commercial practices and established 
minimum content requirements for the accept
ance of existing, off-the-shelf manuals. The 
most notable feature of the overall organization 
of the manuals was the concept of system man
uals and equipment manuals. Equipment man
uals covered individual units and subsystems, 
such as communications receivers, audio line 
amplifiers, and radar sets; and system manuals 
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I Alphanumeric indica lars 
2 World map 
3 . Partition wall 

Lighting panel 
Plot board 

4 . 
5 
G Tool and parts locker 
7. Ma intenance and operations 

supervisor's desk 
a Flight supervisor 's 

console 

9 Telecommunications panel 
10 Signal distribution panel 
I I. Power distribut ion panel 
12. Common equ ipment cabinets 
13. Fl ight surgeon's console 
14 Spacecraft environment monifor 's console 
15. Spacecraft commun icator's console 
16 Spacecraft systems moni tor's console 
17. Flight dynamics off icer's console 
18. StriP chort recorder 

FIGURE 8-14.-0peratioDS Room, Bermuda. 

provided information on how the individual 
units and subsystems tied together to form the 
major network system. Altogether, approxi
mately 450 separate manuals with copies total
ing nearly 50,000 were supplied for use on the 
network. 

In stallation 

The installation of ground instrumentation 
equipment actually began \yith the efforts of the 
teams who selected the sites for the remote sta
tions. The general area for each station had 
been determined from the planned orbit charts, 
but selected areas required on-site inspection for 
the evaluation of local problems and land avail
ability. Each station had to be considered 
from cost, adaptability, and accessability stand
points. Every attempt was made to use exist
ing facilities, but where these \yere not available 
below the orbital paths, sites were chosen which 
presented the fewest problems "'hile satisfying 
the necessary criteria. 

The Project Mercury tracking stations re
quired considerable land area to provide neces-
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sary isolation (separation) between transmit
ting and receivino- antennas. The equipment 
covered a Yery wide range of frequencies and 
required pecific terrain configurations to op
erate at maximum efficiency. It was determined 
that five of the stations and the control center 
could be located on national ranges where use 
could be made of existing facilities. · One new 
station was to be located in Texas and two on 
shipboard. The remainino- eight would have to 
be established on foreign or overseas territory. 

Selection of the foreign locations was accom
plished by two teams. The first, a management 
team which had representation from the U .S. 
Department of State, was to determine and re
solve, if possible, all difficulties of a general 
nature such as political considerations, prefer
ence of local officials as to station location, and 
currency problems. In addition, contact was 
made with local contractors, material suppliers, 
and service companies. Labor sources were 
also investigated and data on living conditions 
were obtained. The management team selected 
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a preferred and an alternate location for each 
station. 

Data gathering was the prime function of the 
technical survey teams. Project personnel 
spent several days at each prospective site check
ing soil conditions, topography, ,Yater, se"IYage 
disposal, communications, transportation, elec
tric power, and climate. ~\. comprehensive re
port prepared Oll each site provided the basis 
for station selection and was used thereafter as 
a guide for equipment design and location. 

The tight schedule made it impossible to 
stagger construction at the various stations. 
Although first construction operations were not 
started until April 29, 1960, all stations were 
under construction by midsummer, and con
struction was completed at the last station in 
Kano, Nigeria, in March of 1961. 

Most buildings were constructed of prefabri
cated galvanized sheet metal supported by rigid 
steel frames. In addition to the buildings hous
ing electronic equipment, most stations con
tained power buildings, cooling towers, air 
handlers, water chillers, and hydropneumatic 
tanks. Diesel generators were installed to pro
duce power to back up commercial power. 

Extreme precision was necessary in the po
sitioning of every radar antenna. Each unit 
had to be surveyed to determine true latitude 
and longtitude with exact interrelation, and 
angles were established with a maximum allow
able deviation of 6 seconds. 

As construction of facilities was still under
way at some stations, the equipment and the in
stallation teams were arriving. The number of 
installers on a site team varied between 5 and 
25, depending on the amount of equipment to 
be installed. A typical team consisted of the 
site manager, the team crew chief, a lead man 
for a subsystem or a combination of subsystems, 
several technicians, and one or two subcontrac
tor advisors for specialized areas such as the 
acquisition system. Each team was also sup
ported by a logistics man. 

All installation team leaders were authorized 
to work with the local labor unions and utilize 
the local labor market to perform certain jobs 
beyond the capabilities of the installation team 
and its facilities. 

Two depots-one on each coast of the United 
States-were established to provide logistics 

support for the overseas stations and to handle 
the customs details involved in such shipments. 
The depots served as staging areas for overseas 
shipments, whereas equipment destined for sta
tions in the United States was shipped directly 
from the manufacturer. More than 1,000 tons 
of cargo were processed through the depots, 
most of it in preassembled units. A rigid re
ceiving and inspecting system was set up at each 
station to check in all equipment before it was 
turned over to the installation team. 

Spare parts provisioning was another logis
tics consideration. There had to be a reason
able on-site repair capability. Each industry 
team member supplied a 2-year supply of 
spares unique to his equipment and a list of 
recommended common item spares. From 
these lists a combined list of common item 
spares was drawn up to eliminate duplications. 
Common item spares were procured in accord
ance with the combined list and shipped to each 
site. 

Thus, the concept of a network of stations 
became a reality with equipment and logistic 
support. The scope of design, construction, 
installation, and activation for the Mercury 
Network is shown in figure 8-15. 

Figure 8-16 shows construction underway at 
Kano. 
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FIGURE 8-16.-Construction of the receiver building 
Kano, Nigeria. 

Testing 

Del'lwnstration site.-The necessity of test
ing and evaluating the ground instrumentation 
equipment as a complete system prior to its 
installation on a worldwide basis was recog
nized in the early planning stages of the Mer
cury Project. Equipment from more than 10 
major manufacturers plus numerous subcon
tractors was involved, and it had to be deter
mined that all interrelated problems had been 
solved and that the equipment would perform 
as a system. 

The selection of NASA Wallops Station, 
Wallops Island, Vir.ginia, as a test site was de
termined primarily because of its availability 
and its proximity to Langley Research Center 
at Langley Air Force Base, Virginia, and the 
Goddard Space Flight Center at Greenbelt, 
Maryland. A complete tracking station was 
installed, with the Mercury data conversion and 
acquisition equipment connected to the existing 
FPS-16 at the Wallops Station Launch Com
plex. 

Representatives from the suppliers of equip
ment conducted tests at Wallops under NASA 
supervision. As a result of these tests, many 
changes were made to equipment in the proto
type stage prior to worldwide deliveries. Also 
developed at the Demonstration Site were test 
procedures that were used throughout the net
work for acceptance testing of on-site equip
ment. 

The test procedures were of four types: 
(1) Mercury Unit Tests (MUT) were devel

oped to provide acceptance of self-contained 
equipment such as the R-390 HF voice receiver 
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or the Ampex FR-100B tape recorder. The 
unit tests covered every measurable aspect that 
could influence the reliability of minimum per
formance expected of the unit. 

(2) Mercury System Tests (MST) were de
veloped to provide acceptance of a complete 
system. These tests checked the action of each 
interfaced relay as well as system performance. 

(3) Mercury Integrated Tests (MIT) were 
developed to provide acceptance of the station 
as an integrated complex. These tests assured 
successful interface of systems. They also re
vealed RF interference problems. 

(4) Mercury Dynamic Tests (MDT) were 
developed to test the equipment under simu
lated operating conditions. As ground station 
equipment was installed and evaluated at the 
Demonstration Site, the need for a method of 
closely simulating spacecraft tracking soon be
came apparent. Small leased aircraft were used 
to check the tracking accuracy of the new acqui
sition aid, and it. was found that certain modifi
cations were necessary for the equipment to 
meet specifications. 

Instrumented aircraft.-As a result of these 
and other special aircraft tests, it was decided 
that aircraft would be obtained and completely 
instrumented ,yith actual spacecraft electron
ics (see fig. 8-17) to serve three functions: 

(1) To qualify each ground system prior to 
worldwide equipment delivery so that compati
bility between ground and airborne systems 
was assured. 

FIGURE 8-17.-Interior view of aircraft showing a 
small portion of the test equipment. 
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(2) To provide a complete checkout of each 
station in the network so that operational readi
ness was determined. 

(3) To provide continual testing and train
ing throughout the Mercury Project. 

Training 

Prior to station assignment, selected senior 
engineers received specialized equipment train
ing and later helped to install the equipment at 
the Demonstration Site. After assignment, 
these senior engineers were responsible for 
making their equipment operational and for in
doctrinating the other team members. Train
ing was largely accomplished by working with 
the equipment during installation and by play
ing an active role in conducting acceptance 
tests. As time allowed, semiformal classes were 
held in theory and maintenance. 

F o1'mal training.-Installation technicians 
were technically capable of performing main
tenance, but operational requirements posed 
the need for a refinement of the team concept 
and a regimented reaction to the demands of 
mission accomplishment. Transition from in
staller and maintenance technician to opera
tor was accomplished by a rigorous training 
program that included: formal indoctrination 
lectures on space-flight matters and on Project 
Mercury; on-the-job training combined with 
classroom drills covering operation of the 
equipment; local-station simulated missions; 
and network simulations using countdowns, live 
communications, and telemetry tapes. 

The maintenance and operation capability 
of station personnel had to be continually up
graded, and replacement personnel had to be 
provided. Likewise, the station had to be ex
ercised as an entity to assure that it could work 
as a cohesive unit during a mission. 

Training center.-To upgrade individual 
capabilities and to provide replacement per
sonnel, a training center was established at the 
Demonstration Site. The primary long-term 
objective of the Engineering and Training 
Center was to sustain or improve the level of 
competence of the personnel manning the Mer
cury network stations through a comprehensive 
training program in each of the equipment sub
systems making up the station. It was also 
designed to give the necessary high-level train-

ing to replacement personnel so that network 
proficiency would not suffer from personnel 
attrition. 

To supplement the training received at the 
center, cross-training packages of lesson guides, 
equipment exercises, and examinations were 
developed for use at all the Mercury network 
stations. These were used for training of per
sonnel in secondary areas of responsibility to 
enhance the o,Terall capability of each team at 
the stations. 

Network Configuration 

Arrangement for MA-6 

Up to this point, network requirements and 
systems development and implementation have 
been discussed. The types of systems available 
at each site are listed in table 8-V. To illus
trate how a Mercury station was arranged, a 
line drawing of the Hawaii station layout is 
shown in figure 8-18. 
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Table 8-V.-Station Equipment 

>:) 

Station "0_ ;"'0 
00 

.... ~ 
+>+> a:s ... Q)O-

8+> 
88 8 § Q)Q) 

00) Ql'" 
0 b 

---
Cape Canaveral (CNV-MCC)_ x x 

Grand Bahama Island 
(GBI)8 _______________ x x 

Grand Turk Island 
(GTI)' ___ ____________ x x 

Bermuda (BDA) _____________ x x 
Atlantic Ship (ATS) __________ x 
Grand Canary Island (CYI) ___ x 
Kano, Nigeria (KNO) ____ ' ____ x 
Zanzibar (ZZB) ______________ x 
Indian Ocean Ship (lOS) _____ x 
Muchea, Australia (MUC) ____ x x 
Woomera, Australia (WOM) __ x 
Canton Island (CTN) ________ x 
Kauai Island, Hawaii (HAW)_ x x 
Point Arguello, Calif. (CAL) __ x x 
Guaymas, Mexico (GYM) ____ x x 
White Sands, N .M. (WHS)b __ 
Corpus Christi, Tex. (TEX) ___ x 
Eglin, Florida (EGL)b ________ 

---
Goddard Space Flight Center 

(GSFC) 

• No monitoring facilitics; downrange antennas for MCC . 
b Radar t racking station only. 
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Major Changes for Succeeding Missions 

(,hanges for MA-7.-The second manned 
orbital flight, MA- 7, was also planned as a three 
orbital pass mission. The network configura
tion was the same as that for MA-6 except 
for minor exceptions; there ""as no Atlantic 
Ship, and the Indian Ocean Ship was reposi
tioned in the Mozambique Channel, of!' the east 
coast of Africa. 

Ohanges for MA-8.-The MA-8 mission was 
planned to be a six orbital pass mission with 
landing to be made in the Pacific Ocean. For 
this mission, the former Atlantic Ship had a 
command system installed and was redesignated 
as the Pacific Command Ship (PCS) for posi
tioning south of Japan. Three additional ships, 
the Huntsville, the 'Vatertown, and the Ameri-
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can Mariner, were made a part of the network 
and positioned near Midway to get reentry data. 

Ohanges for MA-9.-Since it was decided to 
extend the length of the MA-9 mission to 22 
orbital passes, it was necessary to modify the 
network so that adequate support could be pro
vided. The following describes the changes 
that 'were required: 

Equipment: 
(1) All command sites were provided with 

additional command capabilities to give the site 
flight controllers the capability to turn on the 
spacecraft's telemetry transmitter, radar bea
cons, and an astronaut alarm. Other command 
changes included the addition of a complete 
system aboard the Coastal Sentry Quebec 
(CSQ) and an increase of the Rose Knot Victor 
(RKV) command power from 600 watts to 



10 kilowatts. Figure 8-19 shows the two ships 
in the port of Baltimore for modifications. 

FIGURE 8-19.-Rose Knot Victor and Coastal Sentry 
Quebec in Port Baltimore for MA-9 modifications. 

. (2) Mercury tracking site clocks showing 
"spacecraft elapsed time" and "time to retrofire" 
were modified to extend their reading time. 

(3) Additional equipment was installed at 
Oalifornia and Bermuda, allowing biomedical 
data to be sent (over land lines) to MeO display 
consoles. 

(4) A telemetry automatic processing system 
that used a small general purpose computer 
(AN/UYK-1) was installed at Bermuda. The 
system was designed to accept P AM/ FM/FM 
frames of 88 parameters every 800 milliseconds 
in real-time and generate special and regular 
summary messages. The output data were in a 
format which represented selected parameters 
in engineering units. A running tolerance 
check of all parameters was included and se
lected data were stored for postpass analysis. 

(5) Receivers ,yere installed at MCC, Canary 
Island, and the CSQ for reception of the slow
scan TV picture from the spacecraft. The in
stallation at MCO and on the CSQ included 
record and display capabilities, whereas the in
stallation at CYI ,,,as for record only. 

(6) An additjonal IBM computer was added 
to the computer complex at GSFC, and the 
two 7090's already in operation were converted 
to 7094's. 

o ommlunications : 
(1) The radio links to BDA were discon

tinued since the submarine cable was now 
operational. 

(2) Communications to the CSQ at the new 
location were handJed through a radio link 
which could operate through either Honolulu 
or Bassendean and thence by the usual path. 

(3) Communications to the RKV were 
handled by RF links to Honolulu and New 
York. 

(4) A new circuit was added to relay the 
Range Tracker data through Honolulu. 

(5) The mission message format was changed 
to improve circuit operation and to facilitate 
accumulation of more data. 

(6) New equipment arrangements were in
stituted at Goddard to permit OADFISS and 
operational programs to be conducted simul
taneously. 

Relocation of ships : The Coastal Sentry Que
bec was relocated to the approximate position 
of 28°30' N. latitude and 130°00' E. longitude . 
The primary purpose of this location was to 
provide adequate retl'osequence command back
up during the 6th, 7th, 21st, and 22nd orbital 
passes. 

The Rose Knot Victor was relocated to the 
approximate position of 25°00' S. latitude and 
120°00' W. longitude. In this position, it pro
vided optimum command coverage for passes 
not covered by other network sites. The RKV 
provided coverage with its 10-kw command 
tra.nsmitter during the 8th and 13th orbital 
passes. 

Additional support : To provide the neces
sary coverage to support a mission of this dura
tion it was necessary to add the following track
ing facilities: 

(1) The Range Tracker (O-band radar 
equipped ship) was stationed at 31 °30' N. lati
tude and 173°00' E. longitude to provide re
entry radar coverage for the 4th, 7th, and 22nd 
orbital passes. 

(2) The Twin Falls Victory (O-band radar 
equipped ship) was stationed in the vicinity of 
31 °3' N. latitude and 75°00' W. longitude for 
reentry radar coverage for the 2nd and 17th 
orlbital passes. 

(3) The Ascension Island station provided 
FPS-16 radar tracking during the fourth orbi
tal pass. Also provided were telemetry record
ing' air-ground relay, and ECG remoting. 

( 4) The East Island, Puerto Rico, station 
provided FPS-16 radar tracking. 
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(5) The Antigua Island station provided 
telemetry recording, air-ground relay, and ECG 
relay. 

(6) Air-ground voice facilities were pro
vided at Wake Island, Kwajalein Island, and 
San Nicholas Island. The Wake and K wajalein 
sites provided an extension for the Hawaii air
ground facilities. California had additional 
coverage provided by the San Nicholas installa
tion. 

Network Operations 

Time at the tracking station is generally 
divided into mission periods and nonmission 
periods. The mission period for Mercury com
prised some 10 days prior to launch and the 
actual flight time. The nonmission period was 
the time between missions used for personnel 
training, equipment modification, testing, and 
checkout. The operations activities during the 
mission period are explained in the following 
paragraphs, with the MA-9 mission used as an 
example. 

Precountdown 

The MA-9 precountdown period for all net
work stations was scheduled as follows: 

F -7 day-Orbital mission simulation and 
reentry simulation 

F -6 day-Orbital mission simulation and 
reentry simulation 

F -5 day-Two reentry simulations 
F-4 day-Detailed system tests 
F -3 day-Equipment maintenance 
F -2 day-Orbital mission simulation 
F-l day-Patching check and equipment 

maintenance 
These various activities are described in the 

following paragraphs. 
Sim;ul,ations.-To the station, the simulations 

were full-dress rehearsals for the missions. 
With the entire network participating and all 
onstation systems in operation, authentic dry 
runs were conducted, complete with builtin 
emergency situations which had to be detected, 
analyzed, and acted upon in "real time" by the 
flight controllers and station personnel. Au
thenticity was gained by the use of taped inputs 
to the telemetry displays and events recorders 
and by the use of a communicator reading from 
a prepared script over the intercom loop that 
would ordinarily carry the real astronaut's 
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voice. In addition to anticipated problems of 
spacecraft equipment malfunctions, the ground 
team had to cope with such remote possibilities 
as simulated heart attacks of the astronaut in 
flight. 

Simulations would ordinarily cover launch 
and three orbital passes and might or might not 
cover reentry. Each simulation would take 
from 41;2 to 61;2 hours. Prior to MA -8, a full 
18-orbital-pass mission was simulated in antici
pation of MA-9 as a means of pointing out any 
major problem areas in personnel scheduling, 
sleeping, and eating plans. 

Detailed system tests.-The detailed system 
tests (DST), mentioned earlier as being per
formed on F-4 day, were a group of standard 
procedures used to check and measure thor
oughly the operational performance of each of 
the station subsystems. Since the same test was 
used for corresponding systems at all stations, 
and since results of previously run DST's were 
recorded, the current status of any subsystem 
could be easily evaluated by the DST performed 
just prior to the mission. 

The DST procedures consisted of two parts: 
the instructions and the data sheets. Meter 
readings, voltage and current measurements, 
standing-wave ratios, and various other param
eters were recorded on the data sheets which 
were returned to Goddard for analysis immedi
ately after the mission. On the station, the 
cumulative results of the DST's were used in 
the determination of the station status, which 
was a factor in the decision to proceed with or 
delay the launch. 
o Maintenrunce day.-F-3 day and F-l day 
were left open for last-minute maintenance de
tails, particularly in correcting any equipment 
deficiencies detected during the DST's. Final 
briefings were also held to correct any pro
cedural problems pointed up by the previous 
simulations. 

Network Countdown 

The network countdown began 5 hours and 
50 minutes prior to the scheduled launch. This 
time was devoted to computer and data flow 
checks, teletype checks, voice checks, and Ibrief 
system tests. The Network Countdown docu
ment specifically scheduled each of these ac
tivities, and designated the stations and equip-



ment positions to which a particular operation 
was applicable. The brief system test was a 
shortened version of the DST and was designed 
to lend assurance that equipment performance 
had not significantly deteriorated since the DST 
was run 4 days previously. Whereas the DST 
may have taken 12 or more hours, most DST's 
could be performed in less than 2 hours. 

The Network Countdown also contained the 
"plus-count," a scheduling of pertinent activi
ties to be performed before acquisition of the 
spacecraft and during the pass. ' 

Flight Activities 

After launch of the spacecraft, a time period 
of from about 5 minutes (at Bermuda) to 90 
minutes (at Eglin) would elapse before the 
spacecraft passed over the station. The actual 
pass, the time from which the spacecraft ap
peared above the horizon until it was lost below 
the horizon, averaged about 7 minutes. Av
erage time 'between passes was about 85 minutes. 
This time was devoted to equipment calibra
tions-setting up known levels and annotating 
the recorders so that later analysis would have 
known standards-and preparation for the next 
pass. 

Prepass calibrations were begun 45 minutes 
before the start of the next pass. Twenty-five 
minutes prior to the pass the first acquisition 
message would be received. This was a tele
type message sent from the control center advis
ing the station of the time and coordinates at 
which it could expect to acquire the spacecraft. 
These figures were derived by the computers at 
Goddard based on the real-time radar aata from 
the last station passed over by the spacecraft. 
The information permitted the acquisition and 
and radar operators to train their antennas to 
the spot where the spacecraft would first be 
"sighted." A second acquisition message was 
received 5 minutes prior to the spacecraft pas
sage to communicate any inflight ,deviations 
during the intervening 20 minutes. 

Acquisition would ordinarily t!1ke place 
within a few seconds of horizon time. Because 
of the wide beam width of the antenna used by 
the active acquisition aid, this system'ordinarily 
was the first to acquire the target. At radar 
sites, the S-band and C-band radars would none
theless search independently. At contact, all 

antennas were immediately slaved to the system 
which acquired first. 

As the radar locked on target, it would then 
be set to track automatically, and, at operator 
discretion, it could be made the controlling sys
tem for the other antennas. At dual radar 
sites, data from the C-band radar-the most 
accurate of the two systems-was fed to the 
teletype for transmission to the computers at 
Goddard. If this radar lost track, data from 
the S-band radar were put on the line. 

As soon as possible after the last pass over the 
station, the postlaunch instrumentation message 
was teletyped to the control center. It con
tained a tabulation of the times of acquisition 
and loss of signal for the various systems, the 
modes of operation, and a summary status 
report. 

It was obvious that the length of the MA-9 
mission would preclude the manning of all sta
tion equipments from launch to termination. 
The flight path was such, however, that an sta
tions had periods when the spacecraft would 
not pass over them for three or more orbital 
passes. 

Documentation guides.-Three documents 
provided the major guideline for station per
sonnel activities during the pass.' The Network 
Operations Directive 61-1, was produced jointly 
by MSC, GSFC, and DOD and it set forth the 
general operating procedures for all systems so 
that a standard action would be used in a given 
circumstance at any station in the network. ' 

The second document, the Data Acquisition 
Plan, gave detailed instructions for recorder 
setups, pen assignments, patching arrange
ments, and plotboard assignments, and gave in
formation for disposition of data records after 
the mission. A new Data Acquisition Plan was 
published prior to each launch. It was pre
pared by MSC with inputs from GSFC. 

The third document was the Communica
tions Operations Plan, prepared by GSFC. 
This was a detailed account of how the commu
nications network was to function. 

Performance 

The Mercury network, throughout all orbital 
flights of the Mercury spacecraft, has clearly 
demonstrated its capability to keep track of a, 

manned spacecraft and remain in communica-
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tion with the astronaut. These capabilities are 
the direct result of the many months of plan
ninO" instrumentation installation and checkout, b' 
training, and the highly efficient performance 

of the equipment and personnel at all network 
sites during the actual missions. 

There were six orbital fligHts of the Mercury 
spacecraft, one unmanned (MA-4) , one with a 

FIGURE 8-20.-MA-9 orbital char ts. 

chimpanzee aboard (MA-5) , and four manned 
(MA-6 through MA-9). The network per
formance continually improved during these 
missions as more and more experience was 
gained. This progress was typified by the peak 
performance demonstrated during the last Mer
cury mission, MA-9. It lasted for nearly 22 
orbital passes (fig. 8-20) with the spacecraft 
landing in the planned landing area near Mid
way Island in the Pacific Ocean. There were 
some minor equipment failures associated with 
the Mercury network, bu t they did not mate
rially affect mission support or detract from the 
excellent performance demonstrated by the net
work throughout the flight. 

A summary of network performance for the 
MA-9 mission is presented in the following 
paragraphs. 
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Radar Tracking 

During the countdown on May 14, 1963, the 
radar at Bermuda failed to pass the CADF I SS 
sle'Y tests. Digital data were intermittently of 
poor quality in both the azimuth ' and range 
channels. Efforts to locate the trouble were in
effective, and the quality of the data gradually 
decreased. At T-15 minutes, the range data 
error exceeded the tolerable limits, and at T-13 
minutes the mission was postponed for 24 hours. 
Subsequent investigation revealed a faulty pre
amplifier in the azimuth digital-data channel 
and a faulty shift register in the range digital
data channel. The simultaneous failure of 
both components complicated the failure 
analysis. 

On launch day there were no radar problems, 
and the C- and S-band beacon checks prior to 
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launch indicated no beacon problems. The net
work O-band radars tracked approximately 10 
percent of the total mission time, which is 80 
percent of the total time that the O-band beacon 
was turned on. The network S-band radars 
tracked 1.7 percent of the total mission time, 
which is 36 percent of the total time that the 
S-band beacon was turned on. The amount of 
radar data furnished to the Goddard computers 
was of sufficient quality and quantity to update 
the trajectories, and it was determined that the 
orbital parameters did not decay an appreciable 
amount. Initial tracking reports indicated 
that the C-band beacon was not as good as it 
had been on previous missions because of the 
heavier than usual modulation on the beacon 
replies. The heavy modulation experienced by 
the MOO and Bermuda radars during launch 
seemed to lessen as the mission progressed. 

In addition to the normal Mercury Network 
radar sites, the following sites were used for 
the MA-9 mission: Ascension Island, East 
Island, Puerto Rico, and the radar ships Twin 
Falls Victory and Range T racker. 

Acquisition Aid 

In general, the performance of the acquisi
tion-aid systems at all stations " as satisfactory 
and comparable to that of previous missions. 
Low-angle elevation tracking, belo,,' approxi
mately 15°, was accomplished manuall y because 
of multi path conditions at most station. The 
only major acquisition-aid problem experienced 
during the mission 'YaS on the Coastal Sen"try 
Quebec, where failure of the elevation antenna 
rIrive system occurred prior to the 6th orbital 
pass. However, the antenna was positioned 
manually from the 6th through the 8th passes, 
and the malfunction in the dri \'e system \\'a 
corrected in time for acqui sition in t.he 9th pass. 

Computing 

The MA-9 countdown began at midnight on 
)1ay H, 1963. The Goddard computer, equip
ment, interface, CADFISS, and trajectory con
fidence tests ,,'ere all satisfa ctory. During the 
conntdo,,'n, ,,-hile using the "B" compnter, 
~ome dl'OP011t ",as observed at the MCC. The 
high-speed output subchannel on the "B" com
pnter communication channel ' \'as intel'chano'ed 

'" \\·ith the plotboard high-speed sllbchanneJ. 

At the request of the Flight Dynamics Offi
cer, the powered flight phase was supported 
with the "A" and "0" computers, then switched 
to the "A" and "B" computers during orbital 
ft.ight. The "B" computer gave no indication 
of dropout during the rest of the mission. Lift
off occurred at 08 :04 :13 a.m. e.s.t . 

The Atlantic Missile Range (AMR) I.P. 
7094 and the General Electric-Burroughs 
guidance computers provided excellent data 
throughout the launch. A "go" decision was 
indicated by all three data, sources. 

In the orbital phase, during the periods when 
the spacecraft C- and S-band beacons were on, 
the tracking data received from the network 
sites were excellent. During the mission, space
craft weight change data resulting from fuel 
and coolant-water usage \\'ere manually put into 
the computers. 

The retrofire time recommended by the God
dard computers was 33 :59 :30 ground-elapsed 
time (g.e.t.), and retrofire was manually initi
ated at this time. After retrofire, the predicted 
landing point transmitted to the MOO from the 
Goddard computer was 27°22' N. latitude and 
176°29' W. longitude. An attempt to refine this 
prediction with six frames of data acquired by 
the Range Tracker ship during blackout failed 
to yield a converged solution. The computed 
time of the blackout was from 34 :08 :16 to 
~-! :22 :~O O'.e.t. The actual time of initial black
out \\'as reported by the Range Tracker to be 
~4 :08 :1'7 g.e.t. The actual landing point was 
reported by the recoyery ship to be 27°22.6' N. 
latitude and 176 °~5.3' \V. longitude. 

~\'lthough S"everal minor computer problems 
were encountered and corrected throughout the 
ft.ight, at no time during the mission did the 
computer fail to driye the digital displays and 
plot boards at the UCC. In addition, perform
ance of the high-speed lines between Goddard 
and the :MCC was excellent. 

For the first time. CADFISS test were con
clllcted during the mission to determine the op
erational . tatus of major equipment subsystems 
at network sites. These tests were considered 
necessary since mandatory equipment at muny 
sites did not operate for prolonged periods of 
time "hen the spacecraft was out of range. All 
of these tests were successfully supported by the 
third Goddard computer while the other two 
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Goddard computers continued the operational 
support of the mission. 

T,yo range ships, the Range Tracker and the 
Twin Falls Victory, were used to provide track
ing data to the computers. The Range Track
er proyided good tracking data during the 7th, 
20th, and 21st orbital passes. During reentry 
the Range Tracker was poorly positioned with 
respect to the blackout zone and provided only 
six frames of data for this phase of reentry. 
.\.n analysis of these data indicated a landing 
point which was about 3° or 180 nautical miles 
a,,·ay from the correct landing point. Twin 
Fa11s Victory data readout was good on three 
passes. 

Ground Telemetry System 

The telemetry coverage for the mission was 
excellent. There ,yere no major ground system 
failures, although some coverage was lost be
cause of the manual switching procedure used 
onbollrd the spacecraft. In general, any de
viation from nominal cOYerage can be attributed 
to spacecraft attitude or to the transmitters be
ing turned off. The telemetry relay circuits 
from Antiglla, California, Bermuda, and As
cension "ere satisfactory in aU respects. Dur
ing all passes oYer these stations when telemetry 
antennas were radiating, data were remoted to 
the MCC. During the third orbital pass, the 
telemetry was switched to the high-frequency 
link prior to the spacecraft's passing over 
Hawaii and remained 0.1 until it was over the 
California site, at which time telemetry was 
s,,·itched back to the low-frequency link. At 
all other times, the telemetry remained on low 
frequency. No telemetry system anomalies 
were noted during this period. 

Air-to-Ground Voice Communications 

The air-to-ground communications were of 
good quality. The UHF system was used as the 
primary communications system except for the 
scheduled HF checks. During periods of com
munication, UHF coverage varied only slight
ly from predicted acquisition and loss times be
cause of the nominal orbital trajectory . As ex
pected, air-to-ground communications could not 
be established during the communications 
blackout period. An Instrumentation Support 
Instruction was transmitted to the network out
lining the use of the UHF squelch circuit as 
defined in the network documentation. A pre-
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mission checkout and the mission results indi
cated that proper use of the squelch circuit elim
inated background noise from open UHF re
ceivers during periods of silence. This change 
also resulted in a reduction of noise level on the 
Goddard circuit during air-to-ground transmis
SIOns. 

Relay aircraft in the Atlantic Ocean area re
ported good UHF reception from the spacecraft 
and good relay transmissions to MCC on the 
2nd, 3rd, and 17th orbital passes. A relay at
tempt on the 16th pass was unsuccessful because 
of a severe thunderstorm in the vicinity of the 
relay aircraft. Communications from the MCC 
to the spacecraft through the relay aircraft 
were not attempted on the 2nd pass, and they 
were unsuccessful on the 3rd pass because the 
spacecraft had passed out of range. H owever, 
the relay commtmications were successful on the 
7th pass. Ascension and Antigua Islands in 
the Atlantic were also available for relaying 
communications between the spacecraft and the 
MCC. Relay through Ascension was success
fnlly accomplished for a period of approxi
mately 6 minutes during the third orbital pass. 
The Antigua yoice relay was not used during 
the mission. 

In the Pacific Ocean area, communications 
were successfully relayed from Hawaii through 
Kwajalein and Wake Islands on passes 3 and 
19, respectively. A voice-operated relay from 
the MOC through the Range Tracker was at
tempted on the 20th orbital pass. However, 
this attempt was unsuccessful beCc'luse the 
transmission was made on the MCC-Hawaii 
remote air-ground position instead of the God
dard Conference Loop. This error apparently 
placed a 1700-cps tone on the circuit to the 
Range Tracker and resulted in keeping the au
tomatic voice relay continuously closed; how
eYer, several tran. missions from the astronaut 
"-ere received in the MCC. Another attempt to 
use the relay on the 22nd pass was ineffective. 
As in the MA-8 mission, satisfactory communi
cations were establi hed in the primary landing 
area between the spacecraft and Hawaii by 
nsing relay aircraft. 

Command System 

The reader is referred to appendix F for a 
transcript of the MA-9 air-to-ground voice 
communica tions. 



The command system for the MA -9 mission 
operated in a satisfactory manner, and the com
mand control plan was followed very closely 
throughout the mission. Several malfunctions 
were noted at various sites,.but command capa
bility was never lost by any site during the time 
in which the spacecraft was passing over that 
site. The command carrier "on" indication 
from 'the Bermuda station to the MCC was de
layed approximately 32 seconds on the first 
pass; however, it had no net effect on the mis
sion since the onboard command receiver signal 
strengrh remained above the receiver threshold 
setting. 

A total of 19 functions were transmitted from 
the command stations. All of these functions 
were received onboard the spacecraft with the 
exception of one telemetry "on" function from 
Much&'L and the clock change from the Coagtal 
Sentry Quebec. The telemet.ry "on" command 
from Muchea was not received because it was 
transmitted when the spacecraft was out of 
range of the 600-watt ground transmitter. The 
clock change from the Coastal Sentry Quebec 
was not received because the command tone was 
also sent before the spacecraft was within 
range of the grOlmd transmitter. 

The following ground-system malnmctions 
were experienced: 

(1) The Rose Knot Victor had an intermit
tent problem in the beam power supply of the 
backup power amplifier. It was detected be
fore lift-off and the equipment remained in
operative throughout the mission. The prime 
transmitter was used to support the mission. 

(2) Guaymas had a failure in the filament 
transformer of the standby transmitter at 
29 :40 :47 g.e.t. which damaged the power am
plifier tube. The filament transfoI111er and 
the power amplifier tube were both replaced 
and the equipment was operational by 32 :05 :47 
g.e.t. The prime transmitter remained opera
tional during this time. 

(3) The Bermuda high-power transmitter 
came on with a 3.6-kw output but did not come 
up to full power. The station automatically 
switched to low power, 600 watts, at 00 :06 :31 
g.e.t. 

707- 0560- 03--11 

Ground Communications 

All regular, part-time, and alternate circuits 
of the network pltrticipated in the MA-9 mis
sion. Critical coverage was continuously es
tablished on these circuits during preflight 
countdown until the end of the mission for Ade
laide, Muchea, Honolulu, New York, Mercury 
Control Center, and GSFC. For other sites, 
critical coverage was dependent upon standby 
status (critical coverage being allowed to lapse 
when the station was on a standby basis. 

Upon review of the SCAMA log for the mis
sion, it is apparent that this phase of communi
cations was quite reliable. The few instances of 
poor readability were mainly a result of the sta
tion operation techniques and excessive back
ground noise inside and outside the station. 

Communications during the mission were 
nearly perfect. Every communication patch 
performed properly when needed. As antici
pated, outages occurred on a few occasions when 
a station did not have the spacecraft "in view" 
or during otherwise unimportant communica
tions periods. 

Average total message delays during MA-9 
approximated 2 minutes, compared with 3 min
utes and 15 seconds for MA-S. This difference 
can be accounted for by the heavier traffic con
centration of MA-S. 

The MA-9 mission occurred during a period 
of high solar activity. Unlike MA-S, however, 
there were no geomagnetic disturbances and the 
propagation conditions were favorable. 

Timing 

The timing system performed satisfactorily 
at all stations except California. On passes 3, 
4, 5, 16, 17, and IS, the serial decimal timing 
was in error in tens-of-seconds readout. The 
problem was corrected after pass IS by replac
ing all tubes in the timing counter units and 
adjusting the phanastron in the time-compari
son unit. During pass 20, the timing system 
was again defective since it indicated 21 hours 
rather than 20 hours. 
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9. OPERATIONAL SUPPORT FROM THE DEPARTMENT OF DEFENSE 

By MAJOR GENERAL LEIGHTON I. DAVIS, U.S. Air Force, Department oj Dejense Representative jar Mercury 
Support Operations 

Summary 

The Mercury-Atlas 9 mission marked the 
successful conclusion of the nation's first 
manned space flight program to which extensive 
operational support had been provided by the 
Department of Defense. This support covers 
many assets uniquely available within the broad 
scope of this nation's military structure and 
includes such areas as early "ind-tunnel studies, 
astronaut training facilities, parachute devel
opment, launch vehicles and launch operations, 
aeromedical assistance crews, network facilities, 
recovery forces, and public information. 

Early in the program a need was recognized 
for a more precise planning and control of the 
many areas of DOD support to the National 
Aeronautics and Space Administration. A De
partment of Defense RepresentatiYe for Mer
cury Support Operations was designated 'by the 
Secretary of Defense and was the sole point-of
contact within the DOD for coordinating all 
NASA requirements with DOD resources. A 
coordinating organization, the Mercury Sup
port Planning Office, was established to admin
ister the plans, policies, and directives of the 
DOD Representative. 

Both the Redstone and Atlas launch vehicles 
developed by the DOD for other programs were 
modi ned and together with launch operations 
provided support for the Mercury flight pro
gram. Military facilities and persons associated 
with tracking and telemetry stations within the 
DOD complex "ere made available to complete 
the Mercury ·World"ide Jetwork. By far the 
largest DOD support effort in terms of people, 
was the level of recovery forces deployed for 
the vn,rious Mercury missions. This manpower 
level was approximately 14,000 people fO'r the 
manned orbital missions. For those missions 
"here n,n occupant "as included in the space
craft, DOD medical teams were deployed to 

provide assistance to NASA medical specialists. 
The global DOD communications complex "as 
activated for use during Mercury missions to 
lend support in a \-ariety of areas where high
speed information flow was required. This com
munications complex, in addition to facilities 
of the Mercury Worldwide Network, was espe
cially valuable in coordinatino- the deployment 
and operation of the recovery forces for an orbi
tal mission. The DOD also supported the 
NASA in dis eminating and controlling Mer
cury mission information for public consump
tion through its public information organi
zation. 

Providing support to Mercury flights has con
tributed greatly to the Department of Defense's 
Imo"ledge and experience in areas of launch, 
nehvork, recoyery, communications. and medi
cal space operations. Future space-flight opera
tions can be effectively supported by applying 
the experience and procedures derived during 
Project Mercury. 

Introduction 

Throughout the Mercury Project, the De
pa,rtment of De-fen!Oe (DOD) provided "aluable 
and timely support in critical operational 
phases of the project. As the project pro
gressed and the scope of its activities increased, 
n, need for a centralized coordinating agency 
\,ithin the DOD was recoQ'Tlized. The person 
in charge of this agency "as designated the 
DOD Representative "ho had the sole responsi
bility of coordinating the resources of the vari
ous military organizations to satisfy the proj
ect requirements of the National Aeronautics 
and Space Administration. In this regard the 
DOD Representative "as the primary point-of
contact for the NASA Operations Director in 
conjunction "ith pecific requests for :Mercury 
support. 
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Prior to the designation of a DOD Represent
ative for Mercury support operations, opera
tional support for the project was handled on 
an official but some"hat informal basis. The 
intent of this paper is to describe the opera
tional support that was provided after the 
designation in ] 959 of a DOD Representative 
for Mercury support operations. This desig
nation also provided NASA with a single point
of-contact for the submission of their DOD 
support needs. 

Early in the Mercury Project wind tunnel 
facilities such as the Arnold Engineering and 
Development Center, Tullahoma, and the crew 
training devices such as the Centrifuge at 
Johnsville, Pa., were also made available; how
ever, these support areas will not be discussed. 
The support areas which are discussed comprise 
launch vehicles and operations, worldwide 
tracking, recovery, communications, aeromedi
cal, and public information. These areas are 
discussed separately as they pertain to Mercury
Redstone and Mercury-Atlas mission activities 
and are followed by a summary of DOD sup
port provided for each specific mission. Al
though the DOD provided launch, range, and 
recovery support for the first Atlas launch, 
named Big Joe, and for the Little Joe space
craft development flights, these are not pre
sented. The Big Joe flight was conducted to 
provide early aerodynamic and thermodynamic 
data by reentering a boilerplate spacecraft. A 
greater emphasis is placed on describing the 
gradual build up of operational support from 
the relatively simple ballistic flights, requiring 
assistance primarily in the area designated the 
Atlantic Missile Range, to the worldwide orbital 
missions requiring DOD medical, network, and 
recovery forces stationed around the globe. 

This paper is intended only as a summary of 
the concepts and techniques employed in the 
various support areas relating to the Depart
ment of Defense. The Aeromedical Activities, 
Network Development and P erformance, Re
covery, Redstone Development and Perform
ance, and Atlas Development and Performance 
papers should be consulted for greater detail 
in the operational aspects of these subjects. 

Planning and Organization 

The National Aeronautics and Space Admin
istration had sole responsibility for conClucting 
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the Mercury project. The NASA Operations 
Director was designated as the single point-of
contact with the Department of Defense. The 
talents, resources, and facilities of the Depart
ment of Defense were used to assist NASA in 
attaining the overall objectives of the project. 
The Secretary of Defense approved DOD sup
port of Project Mercury in areas of launch, 
network, recovery and bioastronautics. 

The Commander, Atlantic Missile Range Test 
Center (AFMTC), was designated as the De
partment of Defense Representative for Proj
ect Mercury support operations by the Secre
tary of Defense and was made responsible to 
coordinate the efforts of the many DOD ele
ments involved and to provide a single point
of-contact for NASA for the Mercury Project. 
The DOD Representative was authorized such 
staff as he might need to accomplish his duties 
and was required to make maximum use of 
existing DOD organizations and procedures. 
Broad plans of DOD support for Project Mer
cury "ere developed by the DOD Representa
tive and published in an Overall Plan on Janu
ary 15, 1960. 

The Mercury Support Planning Office, con
sisting of representatives from the major par
ticipants in DOD support of Project Mercury, 
was created to administer the plans and poli
cies of the DOD Representative. This office 
coordinated NASA's support requirements for 
Mercury with the DOD elements to insure that 
needed support in the form of talent, facilities, 
organization and other resources, was timely 
and suffici.ent to the extent compatible with 
DOD's primary defense mission. The Mercury 
Support Planning Office was the final coordi
nating staff office for the DOD Representative 
in all matters relating to DOD support of 
Proj ect Mercury operations. 

Department of Defense support was origi
nally divided into two stages: preoperational 
and operational. The operational stage in
cluded launch through recovery phases and the 
preoperational stage included all other times 
duri.ng which DOD supported Project Mercury. 
During each of these stages, control of DOD 
support differed, and a separate functional or
ganization was required. In the preopera
tional stage, the DOD Representative had re
sponsibility for coordinating the action of DOD 

I 
I 
~I 



forces in Project Mercury activities. In the 
0.r~r~tional stage, full decision-making respon
SI~IIIty was exercised by the NASA Operations 
Director. In either stage, additional guidance 
was provided by direct contact beb"een the 
DOD Representative and the NASA. 

These planning, coordination and control 
procedures, set up in the early days of Project 
Mercury, remained basically unchanged until 
the end of the seventh Mercury-Atlas mission 
(MA-7). After MA-7, it was decided to 
amend the charter of the DOD Representative 
to insure a tighter control of the diverse DOD 
elements during mission operations, because of 
the expanding scope of the program, the need 
for a change in operational procedures and 
realinement of recovery communications. As 
a result, the duties and responsibilities of the 
DOD Representative were revised in June 1962. 
Significant changes were incorporated into the 
revised terms of reference for the DOD Rep
rese~tative which established two phases of op
eratlOnal support: the coordinatinO' phase and 
the operational control phase whi~l, at times, 
ran concurrently. The coordinating phase ,yas 
that time during which plans '''ere developed 
a.nd resour~es arranged to support future opera
tIons. ThIS phase was continuous and included 
training and simulation exercises preparatory to 
flight operations. The operational control 
phase included the launch through recovery 
aspects of the mission and began at 24 hours 
before the scheduled launch at which time the 
DOD Representative assumed operational con
trol of the DOD forces, assets, and facilities 
used for support of Mercury operations. This 
phase terminated at the time the spacecraft and 
its occupant were recovered and turned over to 
NASA officials. 

To provide for the centralization of overall 
operational control of the global recovery 
forces, the DOD Representative established the 
DOD Mercury Recovery Control Center at 
Cape Canaveral. Another method used by the 
DOD Representative for exercising operational 
control of the support forces was the publica
tion of operations orders and directives prior 
to each mission. These orders proved to be an 
effect ire means for conducting these missions 
and contained a more detailed description of 
the procedures by which operational control 
would be exercised by the DOD Representative. 

Based on these orders, the supporting com
manders prepared their individual directives 
for the control of their assigned forces. 

Documentation 

Several methods were used by the DOD Rep
resentative to evaluate DOD performance dur
ing the Mercury Project. Monthly status 
reports were submitted by the DOD Representa
tive to the Secretary of Defense and Annual 
Reports summarized calendar year operations. 
Postmission reviews and preoperational con
fel'ences were held by the DOD Representatire 
and attended by representatives fr0111 NASA, 
the National Ranges and DOD support forces. 

Prior to each mission, the DOD Representa
tive received readiness reports from the sup
port forces and kept NASA informed as to the 
DOD's ability to support the mission. DOD 
forces were kept apprised of countdo"'n status 
lift-off time, flight progress, and landing infor~ 
mation during an operation. 

To consolidate and standardize the adminis
trative and operational procedures for the DOD 
National Ranges, Operations Plan 60-1 was 
published in 1960. The procedures proved so 
effective for the early Mercury flights that a 
joint DOD/NASA document, Jetwork Opera
tions Directive 61-1, was published with a de
tailed description of the manner in which the 
DOD, NASA and the Australian Weapons Re
search Establishment (WRE) facilities would 
operate as an integrated global network in sup
port of Project Mercury. The documentation 
flow which transferred information between 
NASA and DOD started with the NASA Pro
gram Requirements Document which requested 
specific items of support from the ranges. The 
ranges, in turn, replied with a Program Sup
port Plan which specified how they would meet 
NASA's requirements. 

Launch Support 

Launch operations for Project Mercury were 
conducted at the Cape Canaveral Missile Test 
~\..nnex of the Atlantic Missile Range. The Red
stone vehicles were lannched by N~\..SA 1ar
shall pace Flight Center assisted by members 
of the Army Ballistic .Missile Agency. Other 
DOD participation in the Redstone launches 
\Yas lim ited to standard launch complex and 
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in trullwl1tntiol1 support nOl'mally pro"ided to 
missile ]Jl'ogrnms by the A~m, 

The DOD role in .\ tlas launches "as extenrlerl 
to include the Atlas D launch vehicle, guid
ance ystem, and 1:1.u11('h complex, llnd ,,,as pro
vided by the Spllce Systems Diyision (SSD) 
of the .\ ir Force Systems Command (AFSC). 
The G5,");)th .\ crospace Test lYing of SSD lo
cated at Patrick .\ FH ,,'as giYen the responsi
bility for final in stallation, prelaunch check
outs, and actual launch of the .Hlas launch ve
hicle to insert the Mercury spacecraft into a 
proper orbit. 

Network Support 

The mission of the "Jiercnry , Yorld"ic1e Net
,,'ork ,,'as to enable flight control people to 
monitor, by electronic means, the status and 
performance of the spacecraft, it·s systems, and 
its occupant and to communicate " 'jth the pilot. 
To nccomplish this mission, NAS.\ , ,,-ith the 
assistance of t he DOD, implemented a global 
tracking and telemetry nehyork. This network 
requ i reel the use of certa in existing DOD sta 
!'ions as "ell as the const ruction of additional 
facilities, .\ s originally planned. the neh~'ork 
consistecl of 14 land-based tations, hyo DOD 
tracking ships, and a communications center, 

A li st ing of the nehyork stat ions is as fol
lows: 

Station 
number Station name 

1 Cape CanaveraL ________________ _ 
Grand Bahama _________________ _ _ 
Grand Turk ____________ _____ __ __ _ 

2 Bermuda ____ _______ ______ ______ _ 
3 Rose K not ___ _______ ________ __ __ _ 
4 Canary Island _________ ____ ______ _ 
5 I{ano _______ ___________ _________ _ 

6 
7 
8 
9 

10 
11 

Zanzibar ________________________ _ 
Coastal Sentry __________________ _ 
~1uchea ________________________ _ 
Woornera _____________ _____ _____ _ 

(Deleted) 
Canton Island ___________________ _ 

12 Hawaii. __ _________ _______ ______ _ 
13 Pt. Arguello ___ ______ ____________ _ 
14 Guaymas _________ ____ __________ _ 
15 White Sands ______ ____ ____ ______ _ 
16 Corpus Christi ______ _____ _______ _ 
17 Eglin ______ ____ _____________ ____ _ 

Operating 
agency 

AMR 
AMR 
AMR 
NASA 
AMR 
AMR 
NASA 

ASA 
AiVIR. 
WRE 
WRE 

PMR 
PMR 
PMR 
NASA 
WSMR 
WSMR 
APGC 

The net"ork "'as later modified on a mission
to-mi sion basis by other DOD facilities, in
cluding additional stations of the Atlantic Mis
si le Range and tw'o radar tracking ships. The 
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DOD ('ommunications Center was replaced by 
the J.\ S.:\ Communications and Computing 
Center at the Goddard Space Flight Center 
(GSFC) and some Mere-my stations became 
identified by names more descriptive of their 
actual location. 

During Mercury missions, the entire network 
"'as under operational control of the DOD Rep
resentatiYe's net,,-ork commander, assisted by 
t he network status monitor, " 'ho advised the 
K.\ SA Operations Director on the status of 
the neh,ork to perform its mission. Upon 
termination of the mission, operational control 
of the stations reverted to the respective range 
commander or the NASA, as appropriate. 
.\fter the neh,ork had been established, JASA 
provided the technical planning, augmentation, 
and modification of the network to complement 
the DOD operational control. 

In trul11entation for the initial Mercury 
flight s involved only the facilities of the AMR. 
The entire network, except for the Coastal 
Sentry, ,"as first called up for support of MA-3. 

The first time a Mercury net"ork instru
mented ship 'YaS used in support of a Mercury 
mis ion ,,'as during MR-3 , The Coastal Sentry 
ship was located in the landing area for telem
etry and communications between the space
cra ft and the ground. 

For the second manned flight. MR-4, the 
AMR Rose Knot ship, was deployed in the 
landing area. It "as during MA-4 that most 
of the net"'ork stations had their first oppor
tunity to attempt radar track. In general, radar 
track from the stat ions "as poor and the Ber-
111mb, , Vhite Sands, and Woomera data were 
not usable at Goddard. A postflight review 
"as held at A iR and was attended by repre-
entatives from all of the radar sites, It was 

learned from this review that the antenna pat
terns for both the C- and S-band beacons were 
not good because of deep nulls in the antenna 
patterns. A decision "as made to install an an
tenna pattern-phase shifting device on the 
spacecraft for the next mission. This device 
introduced a phase delay of 400 cycles per sec
ond to shift the antenna pattern and effectively 
smear over the deep nulls. 

The installation of the phase shifter on the 
('-band antenna system for MA~5 proved suc
cessful. During the MA-5 postmission review, 
indications were that the radar coverage was 
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much improved. This improvement was the 
result of the use of the phase shifter, the in
tensive training received by the radar operators 
between missions, and by the use of a radar con
troller on the handover net. 

During the MA-7 flight, several stations re
ported amplitude modulation by the phase 
shifter on the C-band beacon; however, reentry 
data were smoother than on previous missions. 
The two relay aircraft obtained SARAH bea
con bearings on the spacecraft and confirmed 
its 10C<'ttion prior to sight!ing. 

Failure of the magnetron driver unit on the 
Canary Islands Verlort radar caused a 15-min
ute hold in the MA-8 countdown. Some com
munications problems were encountered during 
periods of poor propagation conditions and air
craft relay was unsuccessful because the dis
tance between spacecraft and aircraft was too 
great. 

The launch for the Mercury-Atlas 9 (MA-9) 
mission "as the first mission rescheduled be
cause of network difficulties. Bermuda's C
band radar had unacceptable range data errors 
because of a faulty shift register in the range 
digital data channel and a faulty preamplifier 
in the azimuth digital data channel. 

The network for MA-9 was augmented by 
the addition of the Twin Falls Victory Ship 
(AMR), the USNS Range Tracker (PMR), 
Antigua Island, Ascension Island, East Island, 
Wake Island, and Kwajalein Island. 

Relay aircraft were equipped with high gain 
antennas and the spacecraft-to-ground voice re
lay was successful. Voice relay was also accom
plished through Ascension, Wake, and Kwaj
alein. Radar aircraft of the Air Defense 
Command, used as part of the network for the 
first time, obtained a good skin track of the 
spacecraft during reentry, including blackout, 
and were ruble to obtain some contact during 
orbit. For the first time, stations were allowed 
to go on standby status during the orbital phase, 
and computer and data flow tests were con
ducted to confirm their return to operational 
status. 

Recovery' Support 

During Project Mercury the DOD contribu
tion to planned and contingency recovery opera
tions expanded considerably. Starting with a 
concentration of all recovery efforts about a 

single planned landing area, recovery support 
multiplied until the DOD was supporting 32 
planned landing areas and 51 contingency land
ing areas for the final Mercury mission. For 
MR-IA, the first unmanned ballistic flight, the 
recovery support forces consisted of 8 ships 
and 15 aircraft all located within 1,500 nautical 
miles of Cape Canaveral. Recovery support 
for the final MA-9 mission consisted of 28 ships 
and 171 aircraft. 

Mercury-Redstone Series 

The Mercury-Redstone series of four flights 
which required recovery support took place 
during the period December 1960 to July 1961. 
These missions all involved ballistic trajectory 
flights, with the primary planned landing area 
located directly downrange northeast of Grand 
Bahama Island. Naval ships and aircraft 
formed the recovery task force and were as
signed stations within the designated recovery 
areas. Aircraft units from the Air Rescue 
Service (ARS) and the Air Force Missile Test 
Center (AFMTC) assisted the surface recovery 
forces. Contingency recovery commanders 
were designated and units of their commands 
were pre-positioned along the ballistic track to 
insure readiness should a contingency recovery 
situation have occurred. 

Mercury·Atlas Series 

Mercury-Atlas missions MA-3 to MA-9 were 
all planned as orbital flights varying from one 
orbital pass to the extensive I-day, 22-orbit 
mission which concluded the Mercury program. 

,Yith the advancement from ballistic to or
bital flight, the support provided by elements 
of the DOD substantially increased. No longer 
was it sufficient to consider on Ii a downrange 
flight path, but now it was necessary to view 
the entire earth-circling orbital paths as poten
tial contingency reco,'ery operation areas. Al
thouo-h the number of planned landing areas 

6 . 
increa ed from 1 to 32, the greatest expanSIOn 
of DOD recovery effort occurred in the area of 
contino-ency recoyery operation. The support o . 
of contingency recoyery landing areas was pn-
marily borne by aircraft, and in many instances 
by the same aircraft used in support of planned 
landing areas. The nmnber of aircraft directly 
participating in recovery operations for this 
series increased from 22 located along the AMR 
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ballistic track to 171 located at 30 land-based 
sites and onboard two aircraft carriers. 

The unmanned flight of MA-3 was the first 
planned one orbital pass mission, but failure in 
the launch vehicle resulted in its destruction by 
the Range Safety Officer. The spacecraft escape 
ystem worked perfectly and the spacecraft was 

retrieved by a launch-site recovery-force heli
copter, 200 yards off shore. Tills was the only 
time during the program that the launch-site 
recovery forces had to put into practice the 
many hours of training for just such an 
emergency. 

Because of extensive slippages in the original 
scheduled dates for the orbital missions, two 
separate and distinct recovery-force deploy
ments were required. The DOD recovery 
forces in support of these missions adjusted and 
substituted units as necessary to meet normal 
military commitments during the periods be
tween recovery deployments. Despite these 
reorganizations, all recovery elements and units 
were ready and effectively performed their 
recovery missions. 

The MA-7 mission of Astronaut Lieutenant 
Commander Carpenter, USN, terminated after 
a three-orbital flight with a 250 nautical mile 
overshoot of tl1e primary landing area. Re
covery was effected, hO'wever, about 3 hours 
after landing. A postmission review of this 
flight revealed the need for a change in recovery 
communications and operational procedures. 
This revie'y led to the establishment of 
a DOD Mercury Recovery Control Cen
ter (MRCC) jointly staffed by Commander 
Cruiser-De troyer Flotilla Four (CTF-140) 
and his depnty, Commander Air Rescue Serv
ice, who performed the recoV'ery mission for the 
DOD representative. Furthermore, recovery 
communications equipment and procedures were 
changed for future missions so as to provide a 
more tightly controlled recovery organization 
capable of quick response to changing situations. 

The last two missions of the Mercury Proj
ect' MA-8 and MA-9, constituted a culmina
tion of all the lessons learned in previous mis
sions, and reflected the flexibility of the recov
ery forces when the primary planned landing 
area was relocated from the Atlantic to the Pa
cific Ocean. The final flight had the greatest 
number of recovery forces providing support 
and required the closest coordination of effort. 
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The Pacific recovery force trained intensively in 
preparation for these missions, and the smooth
ness with which the two operations were con
ducted reflected their efforts and refined pro
cedures. In both flights the manned space
craft landed within 411z miles of the primary 
recovery ship and was recovered and on board 
within 45 minutes in each case. 

Recovery forces supporting MA-8 were de
ployed with 19 surface units in the Atlantic and 
7 in the Pacific. A total of 134 aircraft pro
vided the planned and contingency recovery 
support for this mission. For MA-9, surface 
upport forces in the planned landing areas 

numbered 15 ships in the Atlantic and 11 in the 
Pacific. Air support was provided by aircraft 
from the Army, Navy, Air Force, Marine 
Corps, and the U.S. Coast Guard. Commander, 
Middle East Force, provided a contingency sur
face recovery force of two sillps for the north 
Indian Ocean areas. 

Aeromedical Support 

To fulfill the objectives of Project Mercury~ 
t he NASA requested the Department of Defense 
to provide certain medical support. The pur
pose of this support was to assure thorough on
scene medical care and a prompt and complete 
asses ment of the astronaut's postflight condi
tion. 

On December 1, 1959, the Department of De
fense Representative for Project Mercury Sup
port Operations desiQ"llated the Staff Surgeon, 
AFMTC, as his Assistant for Bioa tronautics. 
The principal function of the Assistant was to 
plan, organize, and deploy worldwide medical 
support for Mercury flight operations in re
sponse to NASA medical requirements. 

The Department of Defense provided medical 
support in the categories of administration, peo
ple, training, facilities, and equipment. The 
extent of this support is discussed to show the 
magnitude of such support. 

Administrative SuPPort 

Administrative support included selection 
and deployment of medical resources and facil
ities and the formulation of medical support 
plans. The scope of this support included the 
following: 

(1) Development of medical plans and pro
grams. 



(2) Acquisition, siting, and making opera
tionally ready, the required medical facilities. 

(3) Requisition, preparation, and deploy
ment of all needed medical equipment. 

( 4) The preparation of plans to provide 
blood for an injured astronaut and procedures 
in case of non-survival of an astronaut. 

(5) Medical staffing of a Forward Medical 
Station, an Operational Support Unit, and 
launch site recovery forces. 

(6) Deployment of people and equipment to 
fleet recovery units. 

(7) Establishment of specialty teams and 
alerting of specific DOD hospitals. 

In addition, administrative actions were 
taken to procure medical specialists from Aus
tralia and the Public Health Service to SUp
port each mission. Arrangements were made 
for immunizations, distribution of publications 
to recovery medical forces, and training pro
grams. 

Training 

For the later manned missions, 84 medical 
officers were trained by the AFMTC in June 
1960 and in April 1963, 23 DOD medical officers 
were trained specifically for MA -9 by NASA. 

People 

During the program 233 medically trained 
people were made available by the DOD in sup
port of Project Mercury flight operations. 
These people served in the following areas: 

(1) As aeromedical monitors. The monitors 
were assigned to Mercury network tracking 
stations. Their functions were to monitor, 
using telemetry displays, the physiological 
condition of the astronaut. 

(2) At Cape Canaveral, to provide emer
gency surgical support in the event of a launch 
site incident or disaster. 

(3) On recovery vessels, to provide immedi
ate on-scene medical assistance in the event of 
a medical emergency during recovery opera
tions. 

( 4) At advanced medical units in high prob
ability landing areas at Grand Bahama Island 
and Grand Turk Island. 

(5) In the Bioastronautic Holding Facility 
in Hangar "S", Cape Canaveral, to assist in pre
flight preparations. 

(6) A dietitian and food service supervisor 
"ere provided in the astronauts' dining facil
ity to prepare and serre prescribed diets to the 
flight astronaut and his backup. 

Facilities 

The following medical facilities were pro
vided: 

(1) Cape Canaveral: Two blockhouses were 
modified to provide a forward Medical Station, 
a Medical Command Post, a Medical Com
mlmications Center, an astronauts' diet kitchen 
and dining room, and a ready room for the 
Medica.l Specialty Team. 

(2) Downrange: Two prefabricated surgical 
hospitals and medical debriefing units were 
erected at Grand Bahama Island and Grand 
Turk Island. 

(3) The Wilford Hall USAF Hospital, 
Lackland AFB, Texas; the US Navy Hospital, 
Portsmouth, Virginia; the 'Valter Reed Army 
Hospital, 'Vashington, D.C.; the TripleI' Gen
eral Hospital, Honolulu, Hawaii; were desig
nated as specialty team hospitals. Seven other 
DOD hospitals were alerted in high probability 
landing areas, to support the astronaut if 
needed. 

Senior medical officers from the three armed 
services established the medical equipment 
needs in support of Project Mercury. The medi
cal supplies and equipment were provided to 
NASA on a loan basis and will be available for 
support of future manned space flights. 

The DOD medical participation in Project 
Mercury has been mutually beneficial in that 
the J ASA received support otherwise un
available to them and the Department of De
fense medical services gained extensive experi
ence in medical support operations. These 
Itrained -experienced people represent a core 
of technically competent specialists to support 
future manned space programs. 

Communications 

The termination of Project Mercury was also 
the termination of an extensive communications 
complex used by the Department of Defense 
forces in support of this NASA project. This 
complex started with the early Mercury ballistic 
missile communications limited to that of radar 
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and telemetry data needed within the confines 
of the Atlantic Missile Range (A'MR) . 

As the project progressed to the orbital 
flights, communications grew in complexity to 
a point which involved the resources of the na
tional ranges, Defense Communications Agency, 
and the equipment and facilities available to 
the separate commands, commercial agencies, 
and foreign governments. 

Programs were initiated to provide com
munications that were uniquely required by the 
Mercury mission. Some of the equipment re
sulting from these programs was adopted by 
NASA for incorporation into future facilities 
support. 

As Mercury missions advanced from un
manned suborbital to manned orbital flights, it 
became necessary for the DOD representative's 
staff to have communications specialists im
mediately available to assist in the overall DOD 
communications support as well as to participate 
actively in the operational phase of the mis
sions. Beginning with the MA-7 mission, the 
function of the Communications Coordinator 
was performed for the DOD Representative by 
the Chief, Range Support Communications 
Division, AFMTC, assisted by other communi
cations specialists in the AFMTC organization. 
The value of this group was fully realized dur
ing the course of the MA-9 mission. For this 
mission the most complex communications sys
tem employed in the support of the national 
space effort was implemented. From 48 hours 
before lift-off through test termination, this 
group of communicators supervised and main
tained constant surveillance of the worldw'ide 
communications systems insuring that the best 
possible support and performance was afforded 
this Mercury mission. 

Network Support 

Communications for the Mercury suborbital 
flights consisted basically of the following: 

(1) Launch pad intercommunications sys
tems with associated circuitry to other Cape 
Canaveral instrumenta-tion areas, such as com
mand control, telemetry, radar, and central 
control. These systems were interfaced with 
those provided by NASA within the Mel'cury 
Control Center for internal communications. 

(2) Voice, teletype, data, and ·timing circuits 
to Grand Bahama and Grand Turk Island 
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tracking sites through the use of the AMR sub
marine cable. 

(3) Ultra-high frequency (UHF) and high 
frequency (HF) communications between the 
spacecraft and ground with equipment pro
vided by JASA and operated by the AMR at 
Cape Canaveral, Grand Bahama, and Grand 
Turk. 

Additional communications support for the 
first manned suborbital flight consisted of a 
basic teletype and voice plan to provide for the 
passing of traffic to a recovery force consisting 
of 10 surface vessels and 11 aircraft in the At
lantic area. Teletype circuits connected the 
Mercury Recovery Control Center (MRCC) at 
Cape Canaveral to the three service communica
tions centers, Andrews AFB, Ft. Detrick, and 
Cheltenham, in the vVashington complex; the 
AMR submarine cable connected the MRCC 
with the recovery forces in Puerto Rico; and 
simple high-frequency single sideband (HF / 
SSB) voice communications connected the 
MRCC to the recovery ships and aircraft. 

As the missions progressed into orbital flights, 
the NASA tracking network could not meet the 
need for expanded global tracking and com
munications requirements. The DOD aug
mented the existing NASA network by 
providinO' coverage at such stations as Antigua, 
Ascension, Pretoria, Kwajalein, Wake Island, 
and San Nicholas Island. DOD also provided 
range ships and aircraft specially configured 
for spacecraft voice relay. 

During MA-8 and MA-9 the DOD provided 
communications support for the xenon flash
ing-lig-ht experiment being conducted at Dur
ban, South Africa, by routing communications 
through the AMR sta'tion at Pretoria, South 
Africa. 

The DOD Interrange tie line connecting Pt. 
Arg-ll ell 0, White Sands Missile Range, Eglin 
Air Force Base, and Cape Canaveral was 
widely used during the Mercury mission for 
radar handover and for intersite coordination. 
The value of this circuit was realized by both 
NASA and DOD elements for radar control. 
Beginning w'ith the MA-6 and subsequent mis
sions, modifications were made to include the 
sites at Guaymas, Mexico, and Corpus Christi, 
Texas. The line was extended to the Hawaii 
tracking site for MA-8 and MA-9. 



To overcome problems associated with space
craft-to-ground communications especially dur
ing the reentry period, the DOD initiated a de
velopmental program on the use of airborne 
platforms as automatic relay stations. Special 
C-130 aircraft were configured with equipment 
capable of the receipt and automatic retrans
mission of the modes of communications, 
HF/UHF, available from the spacecraft or 
ground stations. Included in the program were 
various patterns by which the aircraft would 
fly so as to provide the best coverage and relay 
conditions. During MA-8 and MA-9' this sys
tem was also incorporated aboard the telemetry 
aircraft operated by the PMR in the Pacific 
area. 

Shortly after MA-8, the AMR developed a 
technique for the relay of telemetry data by 
way of single-sideband radio. This system was 
successfully demonstrated in Novemb~r 1962 
from AMR stations Antigua and Ascension 
Islands to Cape Canaveral involving distances 
of 1,200 to 4,400 mi~es, respectively. 

The system was offered to the NASA for use 
during MA-9 as a means of relaying 
real-time aeromedical data. The NASA ac
cepted this proposal and the system performed 
successfully. 

Recovery Support 

In addition to the basic teletype and voice 
plan for passing communications traffic to the 
recovery force deployed in the Atlantic, pro
visions were also made for the handling of clas
sified traffic by the installation of a secure tele
type circuit between Patrick AFB and Cape 
Canaveral. The AMR submarine cable "as 
used to interconnect the MRCC at Cape Canav
eral with the recovery forces in Puerto Rico. 
High-frequency single-sideband (HF / SSB) 
voice communications ,yere used between the re
covery ships and aircraft in the Atlantic and 
MRCC. 

For the MA-9 mission communications were 
needed to support 28 surface vessels, 171 air
craft, and various Recovery Control Centers 
and contingency forces deployed around the 
world. To tie this vast complex into an effec
tive communications network, the communica
tions resources of the DOD, w'ith its inherent 
capability to interconnect with other govern
mental and commercial systems, "ere available 

--~--~"--- --~---. ,---

to the DOD Representative's communications 
staff for support of MA-9. 

The hub of the DOD recovery communica
tions effort was the Mercury Control Center at 
Cape Canaveral. As missions progressed from 
suborbital to full orbital flights, the center was 
modified from one of limited communications 
support to an extensiye and complex system 
which supported the 22;orbital flight (MA-9). 
This Center " 'as designed to provide for the 
receipt of status information from ,yorldwide 
deployeq forces and for the passing of direc
tions to the task force commanders. Desks were 
replaced by operational-type consoles equipped 
with communications systems capable of pro
viding direct communi.cations between the de
ployed forces and individuals on the recovery 
staff. Visual display equipment was provided 
for the rapid dissemination of information, as 
needed, within the MRC,C and intercommunica
tions links "ere installed for coordination be
t"een DOD and NASA elements. 

General Support 

As originally planned, the Mercury net"ork 
communications system did not provide voice 
communications to nehYork 'stations having an 
HF link connecting them with the Goddard 
Space Flight Center. In order to maintain 
voice communications with AMR range vessels 
operating under their control, the MiR estab
lished a voice circuit to two range vessels by 
using the unused sideband of the NASA SSB 
teletype circuit. This method of operation, 
commonly in use though not applied to the 
Mercury network, proyed exceptionally useful 
to the flight controllers during early missions. 
This method of operation was extended to other 
Mercury stations so that during MA-9 voice 
communications ,rere available to all sites. 

Prior to MA -9, teletype communications from 
the Mercury Recovery Control Center were 
routed to the three military services communi
cations stations in the Washington area com
plex. The basic service, although satisfactory, 
created delays when it became necessary to pro
vide alternate routing or to correct technical 
difficulties and was also cumbersome in effecting 
coordination during the course of the mission. 
For MA-9, a plan was created which routed all 
teletype communications for the recovery forces 
through one station, Army East Coast Relay 
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Station at Ft. Detrick, for further dissemina
tion by automatic means to the final destination. 
This new system proved very effective during 
MA-9 by providing a single point of contact for 
coordination purposes, a reduction of circuitry 
between Cape Canaveral and Washington, D.C., 
and an ability to react quickly to alternate rou
tine requirements. 

The Area Frequency Coordinator at AFMTC 
was given the responsibility for providing pro
cedures and controls necessary to insure that the 
11 spacecraft frequencies were protected from 
harmful interference. Critical times were 
established as being from 6 hours before lift-off 
through mission termination. The frequency 
protection plan, as developed, was applicable 
throughout a belt extending some 700 miles 
north and south of the predicted orbital paths. 
To provide the control agencies with timely in
formation on implementation and termination 
of frequency protection, some 87 addressees were 
contacted by use of Address Indicator Group 
teletype messages. In addition to these actions, 
it was necessary during the course of Project 
Mercury to coordinate the assignment and use 
of 171 HF frequencies. Throughout the Mer
cury program a total of 43 cases of electronic 
radiation interference was reported and satis
factorily resolved or alleviated. 

Puhlic Information 

Department of Defense support of the NASA 
public information effort on Project Mercury 
began with logistic su.pport of news media cov
ering the early launches. A press site which of
fered a direct view of the Redstone launch 
complex was built near the Mercury Control 
Center for the flights of Astronaut Commander 
Shepard, USN, and Astronaut Major Grissom , 
USAF (MR-3 and MR-4, respectively). A 
new, improved press site was constructed near 
the Cape Canaveral landing strip, neaT the 
~\.tlas launch complex, for the orbital flights. 

Logistic support of the ne"-s media ('overing 
the Mercury activities developed into a general 
pattel11 Yfith the greatest amount of support re
qllired at Cape Canaveral. The number of ac
credited news media representatives covering 
the flights increased with each launch until 
more than 700 covered the MA-9 flight. Sup
port included transportation, escorts, commnni-

164 

cations lines (525 pairs of telephone lines and 
six wideband video lines from the Cape press 
site), shelter, and public-address systems. 
AFMTC had a full-time representative at the 
NASA news media center; and for MA-8 and 
MA-9, a DOD information officer was on duty 
at the Pacific Jews Center in Honolulu. 

For coverage of recovery operations, news 
media representatives were positioned with 
DOD forces in the primary landing areas and 
communications channels were furnished so that 
real-time reporting was possible. Excellent co
operation was received from all DOD agencies 
in the preparation of information material and 
in the support of news media people by DOD 
forces. 

After MA-8 and MA-9, NASA Headquarters 
convened in a meeting of the press pool repre
sentatives from all news media to critique the 
information aspects of the flights. The reports 
of the media personnel indicated that the lo
gistic support furnished by DOD was sufficient 
and timely. 

Review of Mercury Missions 

The Department of Defense support dis
cussed here is limited to that provided for the 
Mercury-Redstone (MR) missions and nine 
Mercury-At1'ts (MA) missions during the Mer
cury Project. DOD support in the early 
phases of the Mercury Proj ect was primarily 
in the areas of launch and network. As the 
project developed and missions became more 
complex in scope and objectives, DOD support. 
expanded into the additional areas of recovery, 
communications and bioastronautics. The 
scope of this support, in terms of people, air
craft, and ships for the manned orbital flights 
is shown in tables 9-1 and 9-II. A brief sum
mary of each mission with regard to DOD sup
port follows. 

The first Mercmy-Atlas vehicle (MA-1) was 
launched on JUly 29, 1960. The spacecraft was 
unmanned and was intended to land northeast 
of Antigua Island in t.he West Indies. Stand
ard AMR t.racking and data acquisition equip
ment was available and the recovery support 
consisted of units frol11. the Atlantic Fleet 
(CINCLANT), Air Rescue Service (ARS), 
and AMR forces deployed as a task force. A 
structural failure occurred approxmiately 1 



~ 

0\ 
~ 

Table 9-1.-DOD Support for Project Mercury lIfanned Orbital Missions 

Organization 

Commander in chief, Atlantic Fleet ____ _ 
Commander in chief, Pacific Fleet _____ _ 
Atlantic Missile Range _______________ _ 

Base Support Division/Space Systems 
Division. 

European Command _________________ _ 
Pacific Missilc Range ________________ _ 
Air Rescue Service _____________ - - __ --
Bioastronautics ________________ - ____ _ 
White Sands Missile Range ___________ _ 
Air Proving Ground CenteL __________ _ 
Comm unications _______________ - - __ --
Commander Middle East Force __ - ____ _ 
Pacific Command ______________ - - ___ _ 
Military Air Transport Service ________ _ 
Caribbean Air Command___ _ ____ - _ --
Miscellaneous __________ - - ____ _ - - _ - _ --

Total. ___________________ _ 

People Activity 

Recovery forces in Atlantic ____________________________ _ 
Recovery forces in Pacific ___________ __________________ _ 

Range support, three tracking stations, safety, telemetry 
aircraft, radar ships. 

Booster, guidance, pad (Canaveral/West Coast) __________ _ 

Contingency recovery forces in Africa ___________________ _ 
Three tracking stations, telemetry aircraft, radar ship ___ __ _ 
Contingency recovery inland area and Atlantic __________ _ 
Supportof medical operations, Air Force, Army, Navy ____ _ 
2 tracking stations ________________________________ ____ _ 
Tracking station _____________________________________ _ 
Air Force, Navy, Army Communications Centers _________ _ 
Contingency recovery (2 ships) _________________________ _ 
Contingency recovery _________________________________ _ 
Recovery aircraft (12 C-130's) Wx Recon _______________ _ 
Contingency recovery _________________________________ _ 

Radar aircraft, Air Photographic and Charting Service, 
Adm Aircraft, RF silence. 

MA- 6 

15, 000 
o 

1,300 

500 

215 
195 
160 
160 
80 
40 

100 
o 

160 
o 
o 

90 

18,000 

MA- 7 

10,000 
o 

1, 250 

480 

265 
165 
210 
130 
80 
60 

100 
o 

160 
o 
o 

100 

13, 000 

MA-8 

9,000 
5,000 
1, 250 

455 

215 
310 
210 

95 
85 
60 

100 
o 

100 
o 
o 

120 

17,000 

MA-9 

6, 750 
6, 700 
6, 700 

430 

300 
345 
485 
100 

75 
105 
150 
345 
100 
400 
150 
45 

18, 000 



Table 9-II.-DOD Ai1'craft and Ship S1lpport for Project Mercury 

Aircraft MA-6 

At la nt ic Area ___ ___________ ____ 82 
Pacific Area' ___ ______ __ _______ 12 
E U CO M _____ ____ ____________ _ 16 
Inland U.S ____ ________ _________ 4 
CAIRC ____ _______ ___ _________ 0 
MauriLiu ------- - -- - - --- - - - - -- 4 
Photo Recon __ ____ _________ ___ _ 3 
Weather Recoll _____________ ____ 1 
Admin A/C __ __ ____ ____________ 4 

Total ____________ ____ __ _ 126 

Recovery ship 

------ - ----------1 
24 

• Includes 4 aircraft from RAAF. 

minute after lift-off. After a 2% hour search 
by the launch-site recovery group, \"Yithout suc
cess, activity reverted to regular salvage opera
tions by ~\. IR forces augmented by two Navy 
minesweepers. Approximately 98 percent of 
the spacecraft and some parts of the launch ve
hicle w'ere ultimately recovered. 

On November 21, 1960, the first Mercury
Redstone mission with an unmanned spacecraft 
using the Redstone launch vehicle was unsuc
cessful because premature engine cut-off acti
vated the emet'gency escape system when the 
launch vehicle \,as a few inches off the pad. 
The launch vehi cle sett led back on the pad and 
was damaO'ed slightly. The spacecraft was re
covered for reuse. 

The unmanned Mercury-Redstone 1-A mis
sion (MR-1A) on December 19, 1960, was a re
attempt of MR-1, and was successful. The re
covery phase started with visual sighting by 
ship and aircraft lookouts and search and rescue 
and homing (SARAH) detection by search air
craft prior to spacecraft landing. A helicopter 
hoi sted the pacecraft clear of the water 15 min
utes after landing and deposited it onboard ship 
17 minutes later. 

The spacecraft for the Mercury-Redstone 
mission '2 (MR-2) was launched on January 31, 
1961, and carried a 37-pound chimpanzee 420 
statute miles downrange. The spacecraft was 
tra,cked by the AMR a,lmost to landing, al
though it had overshot by about 100 miles. 
Ultm-high frequency (UHF) transmissions 
were detected by several recovery a,ircraft dur-
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MA-7 MA-8 I MA-9 

74 65 65 
12 41 58 
16 16 27 
2 4 4 
0 2 5 
2 0 0 
3 2 4 
1 1 4 
4 3 4 

---
114 134 171 

1 
20 

1 
26 

1 
28 

ing the flight. Recovery aircraft located the 
spacecraft, and a helicopter returned it to a 
dock landing ship. Medical support people and 
materiel were provided on ships, at Cape Ca
naveral and a,t Grand Bahama Island to assist 
in medical operations. 

The second Mercury-Atlas mission (MA-2) 
on Februa,ry 21, 1961, was successful and the 
landing was northeast of Antigua I sland. A 
recovery helicopter retrieved the spacecraft 42 
minutes after launch and delivered it to a dock 
landing ship from which it was delivered to 
Roosevelt Roads, Puerto Rico. 

The unmanned Mercury-Atlas 3 (MA-3) 
mission on Apri l 25, 1961, was planned as a one
pa,ss orbital flight with landing east of Ber
muda. All network stations except the Coastal 
Sentry ship were call ed up to support the mis
sion. The Recovery task force was deployed to 
cover the designated landing area. A recovery 
team from U.S. Commander in Chief, Europe 
(USCr JCElTR) provided a contingency capa
bi lity to 0° longitude. A failure in the launch 
vehicle resulted in the Range Safety Officer's 
aborting the mission 40 seconds after launching. 
The spacecraft was retrieved 200 yards off shore 
by a recovery helicopter which was deployed for 
this purpose. 

The first manned Mercury flight, Mercury
Redstone 3 (MR-3) took place on May 5, 1961. 
After a successful reentry, the spacecraft, with 
Astronaut Commander Alan B. Shepard, Jr., 
L SN, aboard. was sighted prior to its landing in 



the planned landing area by deployed heli
copters. One of the helicopters delivered the 
Astronaut and spacecraft safely to the recovery 
aircraft carrier 26 minutes after landing. All 
phases of DOD support, including range, recov
ery, and medical, were excellent. For this mis
sion the AMR Coastal Sentry ship was located 
in the landing area for telemetry and space
craft-to-ground communications. Medical sup
port consisted of aeromedical monitors aboard 
the Coastal Sentry Ship, emergency medical 
teams aboard recovery vessels and at the launch 
site, and a medical debriefing team at Grand 
Bahama Island. Aircraft of the ARS were on 
station to assist in search operations. 

The second manned flight, Mercury-Redstone 
4 (MR-4) , was conducted on July 21, 1961. 
DOD support was comparable in scope to that 
of MR-3. For this mission the AMR Rose Knot 
ship ,ms used in the landing area. The flio-ht 
and landing phases were successful. After 
landing, premature actuation of the spacecraft 
side hatch resulted in an emergency situation in 
which the spacecraft filled rapidly with water 
and began to sink. Astronaut Major Virgil r. 
Grissom, USAF, egressed from the spacecraft, 
and, after a short but difficult period in the 
water lasting approximately 3 minutes, was 
hoisted aboard the recovery helicopter and 
delivered on board the recovery ship for medi
cal examination 19 minutes after spacecraft 
landing. A second helicopter attempted to 
recover the sinking spacecraft. The weight of 
the flooded spacecraft exceeded the lift capa
bility of the helicopter at full power and the 
pilot elected to release the spacecraft rather 
than to jeopardize further the safety of the 
helicopter and crew. The spacecraft sank in 
2,800 fathoms of water. 

A second attempt, to orbit an unmanned 
spacecraft, was scheduled for August 25, 1961. 
This mission was designated Mercury-Atlas 4 
(MA-4). All network stations were scheduled 
to participate. Recovery forces were deployed 
similarly as had been for MA-3. Contingency 
support was increased in scope to include full 
deployment by forces from CINCLANT, 
and partial deployment by forces from 
USCINCEUR, CINCP ACFLT, and ARS. 
Bioastronautic support included additional 
forces deployed for training in the launch-site 
area. Shortly prior to beginning the count-

down, launch-vehicle problems were identified 
which resulted in a 3-week delay of the launch. 
All deployed forces were recalled, then rede
ployed for a September 12 launch. On Septem
ber 13, the mission was successfully conducted 
with the spacecraft completing a one orbital 
pass and landing in the planned landing area. 
A C-54 search aircraft located the spacecraft 
and retrieval was accomplished by the USS 
Decatur and delivered to Bermuda Island. 
Network performance, with the exception of 
gener.ally poor radar tracking, was good. The 
tracking problem was traced to the lack of 
operator training and poor spacecraft antenna 
patterns. 

Mercury-Atlas 5 (MA-5) was scheduled for 
November 14, 1961, to carry a chimpanzee on a 
three-pass orbital flight. Recovery planning 
included the primary landing area at the end 
of the third pass, as well as the probable areas 
for landing at the end of the first and second 
orbital passes. Recovery forces were deployed 
accordingly and contingency recovery com
manders planned for a full deployment. Ad
ditional medical forces included veterinary spe
cialists for postflight care and examination of 
the chimpanzee, as well as a complete launch
site support team. On November 12, space-. 
craft problems resulted in a 2-week delay in the 
launch. During this period, recovery forces 
reverted to normal operational control, were 
reorganized, and redeployed for a November 
29 launch date. The launch was successful and 
flight was normal until spacecraft problems 
prompted a decision to land the spacecraft at 
the end of the second orbital pass. Radar 
tracking was greatly improved through inten
sified training prior to the flight and better 
spacecraft antenna patterns as a result of a 
beacon modification. Reentry and landing pro
ceeded normally and the spacecraft was sighted 
in the planned landing area by recovery air
craft about 260 miles south of Bermuda. It 
was retrieved within 80 minutes after sighting. 
The spacecraft and occupant were delirered to 
Bermuda. 

Mercury-Atlas mission 6 (MA-6) on Febru
ftry 20, 1962, was the first manned orbital flip:ht 
and involved three orbital passes. The spftce
craft, with Astronaut Lieutenftnt Colonel .John 
H. Glenn, USMC, aboard, landed about 166 
miles due east of Grand Turk Island, approxi-
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mately 4 miles from the recovery destroyer 
which retrieved the spacecraft 21 minutes after 
landing. 

All network instrumentation remained opera
tive and provided full coverage throughout the 
three orbital passes. Telemetry and communi
cations were excellent in spi te of some telemetry
recording and radio-propagation problems. 
Radar coverage was better than expected, ex
ceeding the performance for MA-5. Although 
a 4-minute ionization blackout occurred during 
reentry, the C-band radars were able to main
tain track of the spacecraft which resulted in 
an accurate prediction of the landing point. 

The landing areas after passes 1, 2, and 3, 
were treated as primary recovery areas for this 
mission. The recovery task force comprising 
a total of 24 ships and 41 aircraft was stationed 
in the nine planned landing areas in the Atlantic 
Ocean. An additional 37 aircraft were stand
ing by at .Tacksonville, Florida; Bermuda, Lajes 
Air Force Base, Azores; BenGuerir, and 
Roosevelt Roads, Puerto Rico. Forces from 
USCI :rCEUR, CINCP AC, and USAF were 
deployed along the remaining orbital tracks for 
contingency recovery. 

A full Bioastronautlc Task Force, consisting 
of 159 medical people was provided by the DOD 
and deployed to support this mission. These 
people staffed or augmented 4 medical treat
ment facilities, 21 recovery ships, and 14 medi
cal monitoring stations. The medical evalua
tion and debriefing of the astronaut was 
completed at the advanced medical treatment 
facility at Grand Turk Island on February 23, 
1962. 

The seventh Mercury-Atlas mission (MA-7) 
was launched on May 24, 1962. This mission 
'TaS the second three-pass orbital flight. Astro
naut Lieutenant Commander M. Scott Carpen
ter, "( SN, was the pilot for this mission. All 
network stations were scheduled to participate 
except the AMR Rose Knot ship which was 
undergoing modification for a command-con
trol system. Only the landing area at the end 
of the third orbital pass was designated as 
primary for this mission, requiring support .of 
only one aircraft carrier. The spacecraft was 
launched and inserted into a nominal orbit with 
exceptionally good precision. Just prior to 
retrofire, at the end of three passes, a failure in 
the automatic control system was noted. A 
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manual retrofire maneuver was planned and the 
countdown ,,-as sent from the California site. 
Attitude errors at retrofire caused the space
craft to overshoot the planned landing point by 
approximately 250 miles. A directional find
ing (D/F) bearing on the spacecraft was quick
ly obtained by search aircraft and a SC-54 ar
rived within 1 hour after spacecraft landing 
,yith an auxiliary flotation collar and other sur
vival equipment. Helicopters were launched 
from the carrier U.S.S. Intrepid when the car
rier was within flight range. Although an ARS 
SA-16 arrived on scene before the helicopters, 
the Task Force Commander decided to effect 
recovery by helicopter. The astronaut was re
trieved 3 hours after landing and returned to 
the carrier. The spacecraft was retrieved by a 
recovery destroyer for delivery to Puerto Rico. 

A postmission review held at Patr ick Air 
Force Base, Florida, revealed the need for a 
more rapid flow of information between the 
Mercury Recovery Control Center (MRCC) at 
Cape Canaveral and the on-scene forces. Re
covery communications equipment and pro
cedures were changed for future missions so as 
to provide for a more tightly controlled re
covery oqranization capable of quick response 
to changino- situations. 

On October 3, 1962, the eighth Mercury-Atlas 
mission (MA-8) was launched. This mission, 
planned for six passes, was successfully com
pleted and the spacecraft, with Astronaut Com
mander Walter M. Schirra, USN, aboard, 
landed in the primary landing area approxi
mately 4% miles from the recovery aircraft 
carrier. For the first time in the Mercury Proj
ect, recovery forces were deployed in the Pa
cific Ocean for a primary landing northeast of 
Midway Island. The landing area in the At
lantic Ocean at the end of the third pass was also 
treated as a primary area in the event that a 
full six-orbital mi8sion could not be completed. 
Contingency recovery forces were expanded to 
cover the additional ground tracks in the South 
Atlantic, C'a.ribbean, and western Pacific Ocean. 
The AMR Coastal Sentry ship was positioned 
in the Pacific Ocean to monitor the planned 
retrofire maneuver. Two S-band radar ships 
from the Pacific Missile Range and an Army 
C-band radar ship were positioned uprange 
from the primary landing area :for reentry 
tracking. The Bioastronautic Task Force con-
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sisted of 84 medical specialists assigned to the 
launch area, network stations, and recovery 
units. An additional 22 specialists were avail
able on a standby basis. 

Centralized operational control together with 
the cooperation of the DOD forces participat
ing in MA-8 were instrumental in achieving an 
integrated and responsive organization. 

The ninth Mercury-Atlas mission (MA-9) 
was launched on May 15, 1963. This manned 
1-day mission was planned for 22 orbital passes 
with the primary landing area in the Pacific 
Ocean southeast of Midway Island. The 
MA .. -9 spacecraft, with Astronaut Major Gor
don Cooper, USAF, aboard, was placed into a 
near-perfect orbit by the Atlas launch vehicle. 
After 33 hours of normal flight during which 
the major objectives were met, a malfunction 
in the spacecraft control system required man
ual control of the spacecraft during retrofire 
and reentry. This was accomplished success
fully and precisely by the astronaut and the 
spacecraft landed in the primary landing area 
within 4% miles of the recovery aircraft carrier. 

There were a total of 26 pla,nned landing 
areas in the Atlantic and Pacific Oceans for 
the MA-9 mission. These areas were selected 
so that the ships of the Atlantic and Pacific 
task forces could cover more than one area. A 
worldwide deployment of contingency recovery 
forces was required to cover the antire ground 
track of the spacecraft. All theater forces were 
augmented by long-range 0-130 MATS air
planes. There were 98 aircraft deployed for 
contingency recovery by the Air Rescue Service 
(ARS), Caribbean Air Command (CAIRC), 
Pacific Air Forces (PACAF), and CINCUSA
REUR. Two AMR network ships were po
sitioned in the Pacific Ocean to give command
control coverage. Reentry tracking in the 
Atlantic and the Pacific was available from 
two C-band radar ships. The Bioastronautic 
Task Force included 78 medical people de
ployed, 32 specialty team members on standby, 
two specialty team hospitals, and 7 recovery 
support hospitals. 

Support efforts of DOD also included the 
successful accomplishment of voice relays both 
in the Atlantic and Pacific. Relay to Mercury 
Control Center (MCC) of the astronaut's voice 
while in orbit was obtained by the AMR 
0-130's stationed near Bermuda. During re-
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entry and after landing, "oice communications 
'were relayed through PMR aircraft to the 
Hawaii network site where it was patched 
through network voice circuits to MCC. Radar 
airplanes of the Air Defense Command sta
tioned in the Atlantic and Pacific obtained skin 
track of the spacecraft. The network provided 
excellent tracking coverage throughout the 
flight, considering the lengthy operating period 
for the equipment and long working hours for 
site people. Thoroughness in planning and ex
cellent performance of assigned missions by 
DOD forces were reflected in the success of the 
MA-9 mission. 

Concluding Remarks 

Many changes in procedures and techniques 
used in providing Department of Defense sup
port were developed during the course of the 
Mercury Project. Many lessons were learned 
and put into effect during successive missions; 
however, only those significant items which may 
have possible application in supporting future 
manned space programs are described. 

The organization for the coordination and 
control of the overall DOD participation in 
Project Mercury was highly satisfactory. The 
designation of a DOD Representative for c0-

ordination of DOD support for Project Mer
cury operations was effective in that NASA was 
provided with a single point-of-contact for the 
submission of their overall DOD support re
quirements. 

The operation of the global Mercury network 
comprising DOD ranges, NASA stations, and 
two statio11S 1n Australla. was a significant 
achievement in coordinated team effort and was 
only accompllshed by the complete cooperation 
of all concerned. Network management and 
operational procedures were clearly defined and 
compiled in a comprehensive joint DOD-NASA 
Mercury Network Operations Directive which 
proved to be a very useful and effective 
document. 

The demonstrated ability of several ranges 
to combine their collective resources effectively 
to support global missions proves the possibillty 
of combining all such national missile tracking 
resources under a single management control for 
the support of all missile and space programs 
of all agencies. 
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The integration of radar-tracking equipment 
into a tracking system at the DOD missile 
ranges increased the capability of each range to 
support future missions. Technological ex
perience and achievements of each range were 
pooled to permit all ranges to take advantage 
of such advancements or modifications. 

The application of relay techniques for trans
mitting remote telemetry data from the do\yn
range stations, derived from AMR experience 
in data transmission, \\Us reported to NASA 
for possible adaptation to the wire and radio 
circuits of the Mercury network. Subsequently 
NASA secured a telephone line for data trans
mission between Pt. Arguello and the Mercury 
Control Center. During the ninth Mercury
Atlas mission the Mercury Control Center was 
supplied with a real-time display of electrocar
diograph functions from the DOD sites at Cali
fornia, Antigua, and at Ascension. In addition 
to increasing the potential at each site by such 
improvements, a considerable saving in research 
and development costs was also realized by vir
tue of this exchange of technical inform"ation. 

The use of radar-tracking aircraft during 
Mercury missions and especially the results ob
tained during the reentry phase of the MA-9 
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mission added significantly to the flexibility of 
network operations. 

The use of the vast communications resources 
within the DOD and their integiation into ex
isting NASA and commercial systems to sup
port network and recovery operations contrib
uted sio-nificantly to the operational success of 
the project. 

One of the more important considerations 
for support of Mercury operational planning 
,,·as to provide for the safe and rapid recovery 
of the astronaut. Plans made by the DOD ele
ments provided for the deployment of forces 
in a large number of strategic locations to cover 
possible aborts during all phases of the mis
sion. Much of the effort in training was ex
pended by forces that were deployed to act in 
contingency situations which essentially never 
deyeJopec1. Their efforts, nevertheles , contrib
uted to the success of the recovery mission. 

Providing upport to Mercury flights has 
contributed greatly to DOD's knowledge and 
experience in areas of launch, network, recov
ery, communications, and medical space opera
tions. Future space-flight operations can be 
effectively supported by applying the experi
ence and procedures derived durii1g Project 
Mercury. 
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10. ASTRONAUT TRAINING 

By R OBERT B. VOAS, Ph. D., Asst. for Human Factors, Office of the Director, NASA Manned Spacecraft 
Center ; HAROLD I. J OHNSON, Flight Crew Operations Division, NASA Manned Spacecraft Center; and 
RAYMOND ZEDEKAR, Flight Crew Operations Division, NASA Manned Spacecraft Center 

Summary 

Any training program must be based on three 
ractors : the requirements or the job, the char
acteristics of the trainees, and the tra ining fa
cilities a yai1able. Each factor is briefly dis
cussed and its effect upon the nature of the 
training program is indicated. Selection of the 
Mercury astronauts began in January 1959. 
They reported at the :Manned Spacecraft Center 
in April of that year and took part in a group 
training program for the next 2 years. In 
April 1961, when the Mercury manned flight 
program began, a special preflight preparation 
program was conducted ,yith each of the pi lots 
and his backup designated for a flight . The 
remainder of the group took part in develop
ment, and operational actiyities and did limited 
training to maintain the proficiency developed 
durinO' the group training program, 

The group training program consisted of five 
major areas: (1) basic astronautical science in 
struction, (2) systems training, (3) spacecraft 
control training, (4) environmental familiari
zation, and (5) egress and survival training, 
The specific preflight preparation programs in
volved: (1) integrating the pilot with the space
craft, (2) specific systems training, (3) devel
opment and practice of the specific mission 
flight plan, (4) training "'jth fl ight controllers, 
and (5) medical and physical preparation. All 
of the Mercury trainers and training racilities 
are briefly listed and discussed, and this section 
concludes with an evaluation of the training 
devices and of the various phases of the train
ing program. 

Overall, the Mercury trll ining program ap
pears to have been successful in providing ex
perienced pilots " 'ith the detailed spacecraft 
operation and systems information and ski lls 
which were required for them to make the tran-

sition from airplanes to spacecraft. The pro
gram seems to have been well suited to the 
requirements of the :Mercury Project and future 
programs will make use of the same basic tech
niques. In retrospect, some or the emphasis on 
environmental familiarization might have been 
reduced, and more complete simulation of the 
external view from the spacecraft should have 
been provided. However, the great majority 
of the trainers and training activities have been 
both beneficial and necessary to produce the 
level of readiness that was demonstrated in the 
flight program. 

Introduction 

T he Mercury training program was the first 
opportunity to prepare individuals for space 
flight. In general, however, the techniques used 
were not basically new or unique to this project. 
Rather, standard training techniques and 
training equipment approaches which had 
been used for many years in aviation were 
adapted for preparing the astronauts for their 
flights. From the beginning, the role of the 
astronaut has been conceived as being active and 
highly similar to that of the test pilot who 
carries out the initial flights of new aircraft. 
While the Project Mercury drew heavily upon 
flight training methodology, there were certain 
specific requirements of this program which 
were significant in determining its basic form . 
It is perhaps worth keeping these requirements 
in mind in a review of the Mercury training 
procedures: 

(1) The Mercury program was not a mass 
training program, only seven individuals were 
involved, and, therefore, it was possible to re
duce the formality or the program and to use a 
number of shortcuts which would not have been 
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feasible in the larger aviation training pro
grams. 

(2) The participants in the training program 
were experienced individuals who were already 
well along in prepara60n for space flight. This 
not only greatly reduced the overall amount of 
training nec~ssary, it was also possible to em
phasize individual initiative and responsibility 
for their training .status. 

(3) The training program had to be flexible 
because the spacecraft which the astronaut was 
being trained to operate was under development 
and therefore was being modified according to 
mission requirements. 

(4) The training program had to be designed 
to help feed back into the developmental proc
ess. The astronauts were expected to aid the 
development enaineers by participating in the 
design and review of many of the spacecraft 
systems, and the training activities were fre
quently combined with systems tests to evaluate 
both on board and crew equipment. 

(5) Unlike flight training, actual training in 
space was not feasible. There was a complete 
dependence upon ground simulator training 
until the astronaut flew the mission for which 
he had been preparing. 

(6) The training had to be designed to tie 
in with the training and preparation of other 
operational groups such as the flight controllers. 

(7) The significance of the program to our 
national prestige, the very great interest of the 
public, and the large cost resulted in an un
usually strong emphasis upon a very high level 
of reliability, perfection, and precision in the 
man's performance. 

Training-Program Characteristics 

:\.ny training program must be based on three 
major factors: the job requirements, the charac
teristics of the trainees, and the training fa
cilities which are available. These factors are 
discllssed in the following pamgraphs. 

Characteristics of Mercury Astronaut's Job 

'While the Mercury spacecraft was designed 
to complete a limited preprogramed mission on 
a completely automatic basis, from the very be
ginning manual controls were also provided. 
It was recognized that the man could provide 
increased systems reliability and give flexibility 
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to the mission by allowing for a greater variety 
of maneuvers and scientific observations. The 
decision to provide for complete manual opera
tion was highly significant for the crew train
ing program because it meant that there would 
be a requirement for an individual who could 
. killfu lly manage the vehicle, as well as merely 
tolerate the physical stresses of the flight. 

The major tasks (refs. 1 and 2) which can 
be identified from an analysis of the Mercury 
\'ehicle and its mission, involve: 

(1) Sequence monitoring-monitoring all of 
t he critical phases of the space mission, such as 
lift-off, staging of the launch vehicle, the sepa
ration of the escape to,,'e1', the separation of the 
spacecraft from the launch vehicle, firing of the 
retrorockets, and deployment of the parachute. 

(2) Systems management-operation of all 
of the on board systems and the management of 
the critical consumable supplies to insure that 
any out-of-tolerance condition is recognized and 
corrected before an emergency situation devel
ops. 

(3) Attitude control-maneuvering the ve
hicle to the proper relationship to the earth or 
orbital path whenever it is required during the 
mission. 

(4) Navigation-being able to determine the 
spacecraft's position in orbit at any time and 
determining the critical retrofire time. 

(5) Communications-operating the radio 
links to keep the ground control center in
formed of his status. 

(6) Research observations-carrying out the 
special activities related to research and the 
e\'a]uation of spacecraft function under flight 
conditions. The difficulty of performing these 
tasks was increased by the presence of environ
mental conditions, such as high acceleration, 
reduced pressure, heat, noise, vibration, and 
,,·eightlessness. 

In addition to these tasks involved in the ac
tual operation of spacecraft, the Mercury astro
nauts were expected to contribute to a number of 
areas in the Mercury program. These included 
four main areas: 

(1) Design of the Mercury spacecraft. 
(2) Development of operationa.l procedures. 
(3) Development of inflight test equipment. 

It was desired to carry out tests of the space
craft function, of special advanced systems and 
components, and to do scientific research during 



the space flight that required the astronauts' 
participation in the development of a number of 
specialized kinds of equipment. 

(4) Contribution to public relations activi
ties. The astronauts served as excellent spokes
men for the program and were an important aid 
in meeting the requirement set by Congress to 
keep the public informed on the space program. 

Characteristics of Trainees 

The job requirements discussed in the previ
ous section required individuals with high skill 
levels, appropriate personality traits, and a 
high level of physical fitness. The require
ments under each of these areas are summarized 
as follows: 

(1) In the area of aptitude and rubility fac
tors, -the individual needed: 

(a) A good engineering knowledge 
(b) A good knowledge of operational pro

cedures typical of aircraft or missile systems 
( c) General scientific know ledge and re

search skills. 
( d) High intelligence. 
( e) Psychomotor skills similar to those re

quired to operate aircraft 
(2) In ehe area of personality factors, the 

candidate had to demonstrate: 
( a) Good stress tolerance 
(b) A good ability to make decisions 
( c) Ability to work with others 
(d) Emotional maturity 
( e) A strong motivation for the program 

(3) The physical requirements included: 
(a) Freedom from disease or disabilities 
(b) A resistance to the physical stresses of 

space flight accelerations, reduced pressure, 
weightlessness, high temperatures, and so 
forth 

( c) Medium size so that they could be ade
quately accommodated by the relatively small 
Mercury spacecraft. 
Initial planning during the fall of 1958 

resulted in the definition of five basic require
ments for Mercury crew members: age, 39 or 
below; height, 5 feet 11 inches or below; grad
uate of a test pilot school; qualified to fly jet 
airplanes; with 1,500 hours of jet flying time; 
and a bachelor degree in science, engineering, or 
t.he equivalent. During the first weeks of J anu
ary 1959, a selection board reviewed the records 
of 508 military test pilots and selected the 110 

who met the above requirements. The 69 most 
highly qualified of these candidates were in
vited by the selTices to come to the Pentagon to 
receive a briefing on Project Mercury and to be 
interviewed by t.he NASA Space Task Group. 

On the basis of these inten'iews, 82 were 
selected to proceed to the Lovelace Clinic for a 
"Took of detailed physiological examinations 
and then to the Wright Field Aeromedical 
Laboratory for a week of stress tests (refs. 3 
to 6). Data from these two testing programs 
were summarized and reviewed at the Space 
Task Group during the first week of April 1959. 
In all, 18 men were found to be medically quali
fied without reservation and, of these, the seven 
most technically qualified were selected to enter 
training. 

Training Facilities 

Table 10-1 summarizes all of the major 
train ing facilities used in the Mercury Astro
naut Training Program. Included are train
ing devices and other facilities used for sig
nificant areas of the training program. From 
the table, it can be seen that there were a large 
number of facilities used. This resulted from 
at least three factors. 

(1) Since the program was a first effort of 
its kind, it seemed appropriate to try all fa
cilities to get a better feel for the relative im
portance of various types of experiences to the 
training. 

(2) It was generally impossible to simulate 
more than one or two of the environmental con
ditions at any given facility. Therefore, it was 
necessary to use many different dm' ices to ob
tain experience with all aspects of the environ
ment. 

(3) Most of the training devices had to be 
simple and rudimentary because the simulation 
techniques for space flight were in their in
fancy, and the training program was based on 
an accelerated schedule. 

Table 10-1 also lists the availability, date, 
approximate training time per astronaut, esti
mates of cost, lead time, and support time for 
each of the major training devices. The sched
uling of some types of training activities had 
to be held up pending delivery or completion of 
this equipment. Also as can be seen from the 
source or location of each device in table 10-1, 
these training facilities were spread out over 
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Identi-
fying 
letter 
from 

fi g . 10-1 

a 

b 

c 

d 

e 

f 

g 

h 

i 

i 

k 

Trainer 

Analog trainer 
no. 1. 

Proficiency a ir-
pla ne flights. 

Centrifuge 
s imulations . 

ALF A trainer 

Analog trainer 
no. 2. 

Navy slowly 
revolving 
room. 

Zero-g airpla ne 
flights . 

Chapel Hill 
Planetarium 

MASTIF 
trainer 

Egress t ra iner 

Procedures 
trainers (2) 

Primary purpose 
of tra iner 

Attitude con-
trol. 

General perform-
ance profi ciency. 

Acceleration 
training; re-
entry control. 

Attitude con-
trol. 

Attit ude con-
trol, prcss ure-
s uit training. 

Disorientation 
fa miliariza-
tion. 

Zero-g fa miliar-
ization . 

Star recogni-
tion training 

Disorientation 
familiariza-
t ion 

Egress training __ 

Systems ma n-
agement, 
attitude con-
trol, mission 
training 

Table l O-I.-Trainer SU1I11n({1'Y 

Approx-
imate Approx-

Approx- t ra ining Approx- imate 
irnate date t ime per imate cost, lcad 
available astro- dolla rs time, 

naut, months 
hr. 

Apr. 1959 8 --------- 0 

May 1959 460 --------- 0 

Aug . 1959 -i8 500,000 4 

Oct. 1959 12 50, 000 6 

Oct. 1959 10 20, 000 3 

Oct. 1959 1 --------- 0 

D ec. 1959 O. 7 --------- 0 

Feb. 1960 28 --------- 0 

Feb. 1960 J --------- 0 

Feb. 1960 25 119,000 10 

June 1960 101 4,000,000 12 

Approx- Assessment 
imate 

support 
time, Source Early Ques-
man- Essen- Desir- avail- t ion-
hours t ia l able abili ty able 

value 
---------

200 NAS A Langley x x 
Resear ch 
Center . 

60, 000 U.S. Air Force x 
and inhouse. 

15,000 U.S. Navy, x 
Johnsville, 
Pa. 

150 Inhouse ________ x 

200 Inhousc _______ _ x x 

15 U.S. Navy, x 
Pensaco la, 
Fla. 

1,000 U.S . Air Force __ x 

600 University of x 
North Caro-
lina 

300 NASA Lewis x 
Resear ch 
Center 

1,000 McDonnell Air- x 
craft Corp. 

100, 000 McDonnell Air- x 
craft Corp. 
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"" I:Il 

m 

n 

0 

p 

------

ECS trainer _____ 

Attitude instru-
ment display 
mockup 

Ground recog-
nition trainer 

Yaw recognition 
trainer 

Virtual image 
celestial dis-
p lay 

Environmental Nov. 
control sys-
tem manage-
ment 

Characteristics Jan. 
of attitude 
instruments 

Periscope train- Apr. 
ing and ter-
rain familiar-
ization 

Out-the-window Sept. 
yaw angle 

recognition 
Attitude con- May 

trol at night; 
star recogni-
tion training 

- I 

I 

1960 3 228, 000 12 1,000 McDonnell Air- x 
craft Corp. 

1961 10 5, 000 4 50 Inhouse _____ __ _ x 

1961 2, 000 3 5 Inhouse ________ x 

1962 2 1, 000 30 Inhouse _____ ___ x 

1963 2 --- - ----- 12 75 Farrand Opti- x 
cal Co. 



the country. This resulted in a large amount 
of tm\'el for the astronauts. As a result, their 
time was used some,yhat less efficiently than 
jf all the training facilities had been available 
from the beginning of the program at MSC. 
:;\Iost of these facilities are pictured in figures 
10-1 (a) to10-1(p). 

Training Chronology 

Figure 10-2 presents a chronology of the 
Mercury training program. The astronaut sel
ection program occupied the period from Janu
~tl'y to ~\.pril 1959. The group training pro
gram ran for approximately 2 years, to April 
1961. After April 1961, the manned flight 
program began. Prior to each flight, a pre
flight preparation program was conducted for 
the pilot and his backup. The length of this 

(a) Langley analog computer simulator. 

(b) A.ircraft used for proficiency fiights. 

(c) Centrifuge acceleration facility. 

(d) ALFA trainer. 

FIOURE 10--1.-Pbotographs of various training facilities. 
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(e) Analog computer trainer no. 2. 

(f) Slowly revolving room. 

FIGURE 10-1.-Continued. 

(g) Zero-g airplane fiights. 

(h) Chapel Hill Planetarium. 
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(k ) Procedures trainer. 

( i) MA.STIF t r ainer. 

-.-----
( j ) Egress t rainer. (1) ECS .trainer. 

FIGURE l O-l.-Continued . 
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(m) Attitude instr'ument display mockup. 

(n) Ground-features recognition trainer. 

(0) Yaw recognition trainer. 

FIGURE 10-1.-Concluded. 

--~-,. -- --

(p) Virtual image celestial display. 
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1959 1960 1961 1962 1963 
I 2 3 4 I 2 3 4 I 2 3 4 I 2 3 4 I 2 

Monned Mercury flights MR 3 MR4 MA6 MA 7 MAS MA 9 

~ ~ ~ l l 
Astronaut selection 

~ 

I'----

Group trOlnlng 

~ 

Preflight preparation 
~'W f-----Mt6l 

IMA71 
I MAS 

__ L_ MA9 l 

Astronaut development actiVities, 
__ L_I_, 

I -- -- - - --
Mercury 

---[J~~[]_-_-_ ---r-r--r-J 

Future programs r--r--r--r-- I I l 
Operations activities l 

I I I 

FIGURE 10--2.-Cbronology of Mercury training program. 

program depended upon the time available 
behyeen flights and on the nature of the flight. 
In general, the backup pilot on one flight was 
selected as primary pilot for the next mission. 
In this way, the actual preflight preparation 
of each pilot encompassed close to 6 months
the first half as a backup and the second half 
as the primary pilot. 

The pilots' contribution to the development 
acti"ities in the Mercury program began soon 
after they reported to the NASA and had had 
sufficient indoctrination on the Mercury space
craft systems. The astronauts participated in 
planning for the programs to follow Mercury 
'"Yhich began in 1961 and became greatly accel
erated in 1962. 

Each man was assigned to a Mercury network 
station as voice commWllcator. Service in this 
capacity normally involved a minimum of 3, 
or more, weeks. This activity in connection with 
Mercury operations began with the manned 
Redstone flights in 1961 and became greatly 
amplified with the manned orbital flights in 
1962 and 1963. After the termination of the 
group training program, they had to devote 
time to maintaining their proficiency, in addi
tion to these operational requirements. 
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Group Training Program 

The group training program consisted of five 
major areas which are described in the follow
ing paragraphs. Portions of this program 
have previously been described by Astronaut 
Slayton in ref. 7 and others (ref. 6 and 8). 

Basic Science Program 

An initial phase of the Mercury astronaut 
training program consisted of brief but com
prehensive courses in the astronautical sciences. 
The astronauts had had considerable training in 
the aeronautical sciences, but most had not had 
an opportunity to acquire the basic knowledlYe 
• I::> 

III such subjects as rocket propulsion and space 
n~echanics which were required in the Mercury 
flIght program. Training in the space sciences 
enabled the astronauts to function better as ob
servers of inflight phenomena and provided a 
basis for better lUlderstanding of the technical 
aspects of the Mercury spacecraft and vehicle 
systems. The series of courses listed in table 
10-II was conducted with the cooperation of 
the K~\'S~\' Langley Research Center. Time 
did not permit a more extensive program al
though it would have been desirable. 



Table 10-II.-Leotures on Space Soiences 

Subject Hours 

1. Elementary Mechanics and Aero-
dynarrtics _____ ______ _____ __ __ 10 

2. Principles of Guidance and Con-
trol __________ ___________ _____ 4 

3. Navigation in Space ____ __ __ ___ -- 6 
4. Elements of Communication ____ -- 2 
5. Space Physics ____ __ ______ __ - - - - 12 
6. Basic Physiology ___ __ - - ___ - -- --- 8 

Systems Training 

A large portion of the training program was 
devoted to familiarizing the astronauts with the 
Mercury systems. This know ledge was not only 
basic to all of their training activities but was 
the essential basis of their contribution to the 
development program. The primary require
ments of this training were: to develop a basic 
understanding of the nature and characteristics 
of each system; to build on this understanding 
a knowledge of the system operation and func
tion; and, finally, to develop, in the Mercury 
procedures trainers and the spacecraft, skill in 
managing the onboard systems. 

Systems briefings.-The systems training be
gan with a series of briefings given by special
ists within the Space Task Group. The first set 
of lectures covered the Mercury systems and was 
followed by another group of lectures covering 
operational areas. These lectures were followed 
by a series of somewhat more detailed systems 
briefings by contractor personnel at the various 
contractor facilities. Periodically, throughout 
the 2 years of the group training program, sys
tems lectures were repeated. 

Oontractor vi.sits.-The astronauts visited 
contractor plants and other NASA centers in 
order to get a firsthand view of the developing 
hardware and of the operational facilities. 

Manuals.-Documentation of the Mercury 
systems was a particularly difficult problem be
cause the spacecraft was under development. 
The first set of systems lectures were used as the 
basis for the Mercury Familiarization Manual 
(ref. 9). This manual became the basic systems 
document used by the astronaut. 

A second manual, which was developed later 
in the program and which emphasized the oper
ational aspects of the systems management 

problem, was the Capsule (Spacecraft) Flight 
Operations Manual (ref. 10). This document 
was printed in a size small enough to be carried 
in the pocket of the flight jacket with the inten
tion that it could be carried along on flights, 
if desired. In actual practice, it was not carried 
with the flight but was used during some trainer 
runs. A third publication used extensively in 
training was the Flight Controller's Handbook, 
which was developed within the Manned Space
craft Center (see paper 15) and which provided 
a number of useful diagrams for analyzing 
system malfunctions. 

Specialty Assignments.-To insure that the 
astronauts had available to them the most up. 
to-date information possible, they participated 
in the engineering reviews and other meetings 
on the spacecraft systems. Since no one man 
could cover all of these meetings, each astronaut 
was assigned to a specialty area (ref. 7). Each 
man attended meetings in his area and reported 
back to the group. 

M erour-y Prooedures Trainers.-The bulk of 
the operational training in the Mercury sys
tems was achieved on the Mercury Procedures 
Trainers (MPT). The name "procedures 
trainers" is actually a misnomer since these de
vices could better be classified as flight simula
tors. Initially, a very simple open-loop device 
had been considered for training in the basic 
launch procedures. This was to be supple
mented later by a complete flight trainer. How
ever, the time available for development and 
delivery of these training devices was so short 
that it was decided to combine the two into a 
single trainer. In this trainer, it was possible 
to simulate the operation of all of the Mercury 
systems and induce approximately 275 separate 
system failures (ref. 11). Provisions were 
made to pressurize the pressure suits. How
ever, with the exception of the indica,tor read
ings, the actual environmental conditions in the 
ca,bin were not provided. Two of these units 
were procured in order to have one available 
at the launch site to be used in prelaunch train
ing, while the other was used at the main train
ing base at Langley Field, Va. These two pro
cedures trainers differed slightly in their 
provisions for animating attitude control sys
tem, as is described later, but they were essen
tially identical in their capability to simulate 
the operation of on board systems. 
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Ini tial training began by reviewing each sys
tem separately in the trainer. The normal op
eration of each system and all of the failures 
which could be simulated were demonstrated 
during this initial period. Following this, a 
series of both Redstone and Atlas simulated 
flights were made for each student, durinO' 
which sinmlated emergencies were kept to a 
minimum in order to allow the astronauts to 
become familiar with the timing of the normal 
mISSIOns. Once they were generally familiar 
with the timing of the missions and the normal 
indications, the numbers and types of malnmc
tions were increased. By the end of the group 
training period, all the astronauts had made a 
large number of Atlas and Redstone runs and 
had had an opportunity to experience most of 
the major emergencies. 

Environrnental Oontrol Systems Trainer.
Additional training in the operation of the en
vironmental control system was provided by 
the environmental control systems trainer 
which was a heavy shell mock-Up with a proto
type spacecraft environmental system. The de
vice used ,,,as delivered to NASA in November 
1960 and installed in a man-rated vacuum cham
ber at the .5. Javal Air Crew Equipment 
Laboratory in Philadelphia (fiO'. 10-1 (l) ). 
During December of 1960 and January of 1961, 
the astronauts participated in a program of sys
tem familiarization that included being exposed 
to a simulated reentry heat pulse and approxi-

182 

mately 2 hours of the expected postlanding 
temperature. During these runs, the astronauts 
"ore the pressure suits and became familiar 
,,·ith function of the suits when associated with 
the environmental control system. However, 
since a provision had been made for simul~ting 
the suit nmction in the procedures trainer, this 
type of training was not considered essential. 
This was particularly true since the astronauts 
received further first-hand familiarization to 
the environmental control system by participat
ing in the preflight checkout of the spacecraft 
environmental control system at the launch site. 

Attitude Control Training 

A number of fixed and moving based simu
lators had to be employed because no single 
trainer was capable of simulating all of the 
tasks on all of the control systems under all en
vironmental conditions (ref. 12) . The function 
of each of t.he principal control attitude trainers 
is summarized in table lO-III. This table lists 
the attitude control trainers and the spacecraft 
control systems which could be simulated, the 
reference systems which were available to the 
pilots, tasks which could be practiced, environ
mental conditions simulated, and finally 
whether 01' not attitude tasks could be practiced 
in conj unction with other flight activities. Each 
of these trainers is briefly described in the £01-
lowing paragraphs. 
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Refer-
enced Trainer 

to 
figure 
10-1 

a Analog trainer no. L _____ 
e Analog trainer no. 2 ______ 
k Procedures trainer no . L_ 
k Procedures trainer no. 2 __ 
0 Ya w recognition trainer __ 
m Attitude Instrument dis-

play mock-up _______ ___ 

h Ground recognition 
trainer ____ ____________ 

d ALF A __________________ 

i MASTIF _______ _________ 

c Centrifuge ______ ________ 

-- --

• MP-Manual proportional. 
FBW- Fly-by-wlrc. 
RC-Rate command. 

MP 

x 
x 
x 
x 

x 
x 
x 

---------

Table lO-lIf.-Attitude Oontrol Trainer Summary 

Control systems' Reference systems Types of tasks Environmental 
conditions 

Use 
while 

Recov- per-
Orbit Re- ery Lin- An- form-

In- atti- entry from ear gular Pres- ing 
FBW RC Mixed stru- Win- Peri- Mixed tude Retro- rate tum- accel- accel- sure other 

ments dow scope con- fire damp- bling era- era- suit tasks 
trol ing ma- tion tion 

neu-
vers 

---------------------------------------------

x x x x x 
x x x x x 

x x x X b x X X x x x x 
x x x x x x 0 

x 

x x x 

x 
x x x x x x x x 

x x x 
x x x x x x x 

b Added to MPT no. ? late In training program. 
• Virtual Image celestial display added to MPT no. 2 just prior to last flight. 



Analog trainer.-The analog computer 
trainer provided the first simulation of the as
tronaut's manual flight-control task ill Project 
:M:ercury. The simulator (fig. 10-I(a)) was 
set up by Langley Research Center personnel at 
the inception of Project Mercury and was used 
hea\'ily during the first half of 1959, both for 
engineering feasibility tests and for introducing 
the Mercury flight. control tasks to the 
astronauts. 

.:1rw.l'()g trainer no. ~ .-The trainer "'as acti 
mted in the latter half of 1959. The simulator 
(fig. 10-1 (e)) utilized a special-purpose a-c 
analog computer obtained from an obsolete 
F -100 gunnery trainer. Realism was enhanced 
by the use of an early type molded styrofoam 
couch and a prototype Mercury three-axis con
troller supplied by the contractor. Aside from 
providing the astronaut with his first oppor
tun ity to practice attitude control in the pres
surized suit, this trainer was used to perform 
a number of engineering feasibility studies. 

Ai ermtry Proced~tres Trainers.-The Mercury 
procedures trainer no. 1, housed in the NASA 
Full-Scale Tunnel at Langley Air Force Base, 
Va., and trainer no. 2, housed in the Mercury 
Control Center (fig. 10-1 (k)) at Cape Canav
eral, Fla., were the most valuable flight-crew 
trainers used in the Mercury Project. 

The decision to provide two trainers was 
found to be sound sillce, in addition to the astro
nauts' requirements, there were requirements to 
use both Mercury Procedures Trainers in con
junction with simulations in the flight controller 
training program. Trainer No.1 was used in 
conjunction "'ith the remote site simulator at 
Langley Air Force Base, Va.; and trainer no. 2, 
with the Control Center Mission Training Com
plex at the launch site. (See paper 15.) 

Both trainers \"ere delivered without analog 
computers for animating the rate-and-attitude 
flight instruments. Therefore, procedures 
trainer no. 1 was connected to the same com
puteI' used in the analog trainer no. 2. This 
computer allo"'ed activation of all of the 22 pos
sible combinations of manual and/ or automatic 
attitude controls that were provided in the Mer
cury spacecraft. Three months after de]iYery, 
procedures trainer no. 2 was supplied with a 
small-capacity general-purpose analog com
puter which permitted activation of only the 
manual-control modes for the orbital phase of 
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flight. ... \pproximately 6 months prior to com
pletion of Project Mercury, additional equip
ment was obtained to pl'o\'ide manual damping 
practice during reentry. 

Trainer no. 1 had an active periscope display 
consisting of a moving dot on the face of a cath
ode ray tube which was activated by the hand 
controller and the analog computer. Very late 
in the project a new, versatile, virtual image 
display was also added to trainer no. 1. This 
display was used briefly for training prior to the 
last Mercury flight. 

Virtual-image celestial display.-Because of 
the state-of-the-art of space flight external
"jew simulation at the outset of the Mercury 
project and the compressed time schedule, no 
external vie\, other than that through the peri
scope was proyided on MPT no. 1 at the time of 
deli"ery of the procedures trainers. However, 
considerable effort ,,,as expended in trying to 
develop new and versatile displays. One result 
of these efforts was the virtual-image viewing 
system (fig. 10-1 (p)). The first working model 
of the system was delivered and installed on the 
MPT no. 1 in time for limited training prior to 
the MA-9 flight. This display could simul
taneously accept inputs ranging from three-di
mensional models to closed-circuit television or 
film strips. However, the only display avail
able at the time of the MA-9 flight was 
a star view. The stars were produced by 
sett.ing ball-bearings of various sizes into 
the surface of a 12-inch diameter, hollow 
magnesium sphere which was gimballed and 
driven by a computer. The ball bearings, upon 
illumination by a point light sOUl'ce, produce 
exceedingly realistic point sources of light of 
the desired brightness to represent the star 
fields. 

Yaw-recognition trainel'.-Prior to the MA-
8 six-orbital-pass mission, there was consider
a ble concern regarding whether or not the pilot 
\"ould be able to detect his yaw position solely 
by use of the slow translation of terrain or 

_ clouds viewed out the window of his spacecraft. 
The pilot's ability to determine accurately yaw 
by using out-the-window references is all-im
portant if his gyro altitude information was 
lacking during retrofire as in the MA-9 flight. 
In this case, Astronaut Cooper had to rely on 
his window scene to determine heading or yaw 
position accurately for retrofire. (See paper 
17.) 
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In order to give the astronauts a preview of 
the out-the-"indow· motion cues they would 
have in orbit, a yaw-recognition trainer (fig. 
10-1 (0» was conceived, built, and activated in 
about 2 ,veeks. The trainer consisted of a 
33-foot diameter convex-Iens-shaped screen, 
one surface of which represented either the 
earth's surface or a constant-altitude cloud 
deck. This surface was made of polyethyl
ene plastic and was used to display a real, 
moving image of simulated clouds produced 
by a film strip moving at the proper speed 
through a slide projector. The speed of the 
image movement duplicated the in-flight ap
parent movement between the spacecraft and 
the ground by having the observer view 
the scene from a point at the middle of the 
lens while tanding 2 feet away from the sur
face. To heighten realism, the flight crews 
\yore a box over their heads which had an open
ing which simulated the proper size and shape 
of the spacecraft window. 

The MA-8 and MA-9 flight creWS utilized the 
yaw recognition trainer prior to their flights. 
The other astronauts used the trainer subse
quent to their flights. All of the pi10ts who had 
flown orbital flights reported that it duplicated 
almost exactly the visual yaw motion cues ob
served from the spacecraft. 

Attitude instrum,ent display mock-up.-The 
attitude instrument display mock-up (fig. 10-1 
(m» consisted of a half-scale transparent 
model of the Mercury spacecraft mounted 
within a four-gimbal all-attitude support. The 
mock-up contained the actual Mercury rate and 
attitude indicators without horizon scanner or 
ASCS logic hardware. The exteri~r covers of 
the attitude gyroscopes were removed so that 
the trainee could observe the manner jn which 
the attitude gyros tumbled during simulated 
motions of the spacecraft. The device illus
trated how the attitude indicators can read in
correctly as a result of various spacecraft 
attitudes occurring at times when the floating 
gyroscope axes are not parallel to the spacecraft 
axes. The major purpose of this training de
vice was to teach the astronauts how to regain 
use of the attitude gyros and attitude indicating 
system if correct reference were lost as a result 
of the tumbling of the gyros or the interference 
of the "repeater" stops. This conceptual trainer 
was very useful and each flight crew spent sev-
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eral hours studying the maneuvers planned for 
their flights. 

Ground-1'ecognition t'rainer.-The ground
recognition trainer (fig. 10-1 (n» consisted of 
a prototype molded couch, an actual fercury 
periscope, a back-projection screen, and a 
motorized slide projector. The slide projector 
displayed a colored, moving image of the earth 
on the Screen. No cloud cover was simulated. 
The imaCTe ,,"as viewed through the periscope, 
located at the proper distance from the screen 
to simulate the geometry of a periscope in a 
Mercury spacecraft at 110 nautical miles alti
tude and aimed at the earth's nadir. 

The purpose of the trainer was to familiarize 
the astronauts with the wide-angle optics of the 
periscope which caused a compression of the 
images of coastlines, rivers, mountain ranges, 
and other topographical features. This trainer 
was not used extensively because, to a certain 
degree, the scenes viewed were very similar to 
those that were seen through the periscope 
simulation of the ALF A trainer. 

A ir-lubricated free-attitude traine1'.-The 
air-lubricated free-attitude trainer (ALF A) 
(fig. 10-1 (d) ), was designed and developed by 
engineers of the NASA Manned Spacecraft 
Center. This trainer moved on an air-bearing 
and had 3600 of freedom in 1'011 and 35 0 of 
freedom in pitch and yaw. The astronaut oper
ated compressed air jets through a Mercury 
hand controller. Retrofire disturbance torques 
were also simulated with compressed-air jets. 

Two attitude-control systems were simulated 
on ALF A: manual proportional and fly-by
wire. In the fly-by-wire simulation, only the 
low-torque jets (used for attitude control in 
orbit when attempting to minimize fuel con
sumption) were simulated. All three reference 
systems are provided. The periscope was simu
lated through a wide-angle lens and a system 
of mirrors which presented a view of a circular 
screen on which a map of the earth was pro
jected from · a film strip. The actual Mercury 
gyro package and instrument display were 
mounted on the trainer. The window display 
was simulated schematically by an illuminated 
strip to represent the horizon and small bulbs 
to simulate the stars. 

M ulti-Axis S pin-Test 
Trainer.-The Multi-Axis 

Inertia Facility 
Spin-Test Inertia 

185 



Facility (MASTIF) trainer, created in Feb
ruary 1960 by personnel of the NASA Lewis 
Research Center, "as utilized for a simulation 
training program of recovery from tumbling 
flight in February 1960. The trainer (fig. 10-1 
(i)) consisted of a couch mounted inside three 
o-imbals a three-axis hand controller, and a b , 

rate display. The astronauts were spun at rota
tional rates of about 30 rpm about all three 
spacecraft axes simultaneously. At a prear
ranO"ed time, the astronauts assumed control of 

b • 

a three-axis compressed nitrogen fly-by-wll'e at-
titude control system and brought the couch 
to rest by reference to a Mercury rate-indicator 
instrument. 

The purpose of the trainer was to provide the 
best technique and improved confidence level 
for stopping inadvertent tumbling of the Mer
cury spacecraft. The training was considered 
valuable even though the possibility of its ap
plication was thought to be fairly remote. 

Centrifuge Training 

Four formal centrifuge programs were con
ducted at the Aviation Medical Acceleration 
Laboratory's centrifuge at the Javal Air De
velopment Center at Johnsville, Pa., as part of 
the group training program (fig. 10-1 (c)). 
The first two programs were combined engi
neering-feasibility and preliminary astronaut
familiarization programs while the last two 
were intensive operational training programs 
for the Redstone and the Atlas flights. The 
configuration of the centrifuge gondola and the 
computer control system varied between pro
O"rams. The gondola was configured to simu-
1'tte spacecraft for either orbital or ballistic 
missions. The simulated attitude control sys
tem was run closed loop and the centrifuge was 
run open loop. The astronauts wore full pres
sure suits and some runs were made at a simu
lated altitude of 28,000 feet. 

Overall, the astronauts experienced an aver
age of 45 hours on the centrifuge. These pro
grams appeared to be extremely valuable both 
for training and in providing an opportunity 
for checking out items of personal equipment 
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and for demonstrating the adequacy of the 
spacecraft instrumentation for viewing under 
acceleration. 

Environmental Familiarization 

Despite the general familiarity of the astro
nauts with the space flio-ht environment and 
their demonstrated capability of performing 
effectively under stress, an attempt was made 
during the training program to provide addi
tional familiarity with this environment. The 
following five requirements were thought to be 
conducive to good performance under space
flight conditions: 

(1) The astronauts required a detailed knowl
edge of and confidence in the equipment which 
they had to operate in space. This was pri
marily provided through the systems training 
de cribed previously. However, the environ
mental familiarization involving pressure cham
ber and centrifuge runs provided an opportu
nity to become more fully acquainted with the 
pressure suit, the couch and restraint systems, 
the bioinstrumentation and other items of per
sonal equipment and to develop confidence that 
these items would perform their functions ade
quately in the space-flight environment. 

(2) The astronauts also required a familiar
ity "ith the environment itself. Familiarity 
with the conditions of space flight minimizes 
the number of novel and possibly distracting 
stimuli which will be encountered in flight. Ex
perience with these conditions also permits the 
development of the specific techniques for mini
mizing these environmental effects. For ex
ample, under acceleration it is necessary for the 
astronauts to learn a special breathing tech
nique to minimize the tendency of peripheral 
vision to become blurred because of reduced 
oxygenation of the blood. During early train
ing, this breathing technique required some 
thouO"ht and distracted the astronauts from their ..., 
control tasks. However, as training progressed, 
the breathing became automatic and full atten
tion could be devoted to the task. 

The accommodation of the pilot to the effects 
of acceleration can be seen in figure 10-3 which 
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FIGURE l0-3.-Centrifuge retrofire training. 
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provides a comparison of the retrofire attitude 
control performance, under the simulated accel
eration of the retrorockets and statically. The 
data presented are average values for all astro
nauts and show an increase in error with ac
celeration; however this initial effect tended to 
disappear with practice. 

Table 10-IV summarizes the environmental 

conditions which were simulated during the 
group training program. The first column lists 
the various conditions experienced while the 
second gives the intensity of exposure encoun
tered in suborbital and orbital flights. The 
third column summarizes the level experienced 
in training while the final column lists some of 
the trainers which were used to provide this 
experience. With the exception of weightless
ness, all the environmental conditions were sim
ulated during training at least to the level ex
pected in a normal flight. Weightlessness 
condition cannot be simulated within the atmos
phere for more than 60 seconds; however, the 
astronauts did, over several rIms, build up an 
average of 40 minutes total weightlessness per 
man. In general, all of the environmental fa
miliarization experiences were of value. How
ever, with the exception of the linear accelera
tion experienced on the centrifuge and effects of 
suit pressurization, none of the environmental 
simulations were critical, including weightless
ness. 
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Table 10-IV.-Flight and Trainer Environment Summary 

Level in Flight 

Condition Normal 

Redstone/Atlas 

Weightlessness _____ ______ I Redstone, 5 min 
Atlas, 4Yz hI 

Acceleration _____ ____ ___ -I Redstone, up to llg 
Atlas, up to 7g 

Reduced pressure ________ _ I 5 psi for from 4Yz hI to 34 hr 

Heat ___ _____ ____ _______ -I Capsule inner wall 275°, post-
recovery period at 85°,35 per-
cent humidity . -

Rotation (Disorientation) __ I 10° /sec 

Tumbling ____ __ _________ _ ! None 
High Levels CO2_ ____ _ _ _ _ _ Below 0.04 percent 

Noise and Vibration __ ___ -I 150 db outside spacecraft, 
130 db inside spacedraft, 
110 db at ear 

Emergency 

Up to 20g ____ _ _ 

Pressurized 
4.6 in suit. 

Up to 3.5 per
cent. 

- --_. - '-- - - --- ----- --_. - - ---- ---_. - -------

Level Experienced in Training 

Up to 60 sec. Average of 40 
min total weightlessness . 

All normal Atlas and Redstone 
Profiles and abort profiles up 
to 16g. Average of 70 dy
namic runs per man. 

Up to 6 hours in pressure suit; 
up to 3 hours in orbit condi
tion; launch and reentry pro
files have been experienced in 
at 5 psi and in pressurized 
suit. 

Heat pulse up to 260° with nor
mal recovery period. 

Simulator 

F-IOOF, C- 131B, and C-135 
aircraft. 

Centrifuge. 

Environmental simulator Cen
trifuge. 

Environmental simulator. 

Up to 60 rpm ______ ___________ 1 ALFA trainer; Pensacola ro-
tating room. 

Up to 54 rpm ______________ ___ 1 MASTIF. 
Slow buildup to 3.5 percent_ _ _ _ Submarine environmental tank. 

90 to 110 db for normal Atlas I Centrifuge, Langley, Noise 
launch period. tests. 
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(3) A high level of physical conditioning 
was also required. Since, to meet flying re
quirements, the trainees had been maintaining 
themselves in good condition for a number of 
years, no formal group physical training pro
gram was initiated aside from a short period 
of instruction in scuba diving. Reliance was 
placed on each individual to keep himself in 
good physical condition and he was aided in 
monitoring his conditions by frequent physi
cal examinations and by his own observations 
of his ability to perform adequately on the 
centrifuge and in other types of environmental 
training. 

(4) A fourth requirement was the detailed 
planning and practice of emergency procedures 
until they could be rapidly and correctly ex
ecuted. The majority of this type of training 
occurred on the procedures trainer, particu
larly during the period just prior to the flight. 

(5) A final requirement for performing ef
fectively under stress was to maintain their 
habits of altertness and their ability to react 
rapidly and think effectively iri emergencies, 
which they had developed during their careers 
in flying. Since none of the training situations 
involved any significant amount of hazard, it 
was important that the astronauts have an op
portunity to maintain their skills in meeting 
real emergencies. As a result they were pro
vided with aircraft so they could maintain their 
flying skills (See fig. 10-1 (b) ) . 

Through these five steps, knowledge of the 
equipment available to their use, familiarity 
with the environment, physical conditioning, 
preplanning for emergencies, and the habit of 
constant alertness and readiness for action, the 
astronauts were provided with the basis for a 
high degree of effectiveness in performing well 
under the unusual environmental conditions 
associated with space flight. 

In considering the problems of preparing in
dividuals for performing effectively in a realis
tic environment, it is interesting to note that a 
number of programs, in which it was intended 
to use actual hardware in real environments in 
order to train the astronauts, were considered 
but were not put into practice because the train
ing value appeared to be too small to justify 
the cost or safety hazards involved in their im
plementation. At the initiation of the Mercury 
program, it had been recommended that as part 

of the training program a series of balloon 
flights be undertaken in which .the actual Mer
cury spacecraft would be carried to altitudes 
of from 80,000 to 100,000 feet. The plans for 
this program were carried for several months 
and the requirements studied in detail. The 
studies indicated that training value did not 
justify the risk or the cost involved in the pro
gram. Two other programs of a similar nature 
were also eliminated. One program involved 
placing the actual spacecraft on the Lewis 
MASTIF device for training in controlling at
titude during retrofire. The MASTIF device 
was inside a full-scale wind tunnel, which could 
have been depressurized. Analysis also showed 
that it would be very difficult to reproduce the 
conditions of motion typical of space flight be
cause of the very high inertia of the MASTIF 
gimbals. A final program of the same sort was 
a plan to place a flight Mercury spacecraft on 
top of the Redstone launch vehicle during static 
firing so that the a tronaut could experience 
the actual noise and vibration typical of launch. 
Once again neither the risk nor the cost ap
peared justified in view of th(; limited training 
value. These three examples illustrate what 
seems to be a basic result of the Mercury train
ing experience. Using actual flight equipment 
in simulated environments for training pur
poses alone generally involves too great an ex
pense to be worthwhile. V\Then only training is 
involved, mission simulators are most efficient. 
On the other hand, in the Mercury program, 
valuable training was achieved during the 
launch checkout of the actual flight vehicle in 
the pressure chamber at Cape Canaveral. In 
this case, however, the simulation benefited not 
only the training program but the checkout of 
the flight article. 

Egress and Survival Training 

The astronauts were provided with several 
training programs designed to prepare them to 
egress successfully, survive and be recovered 
under various contingency conditions. The 
egress and survival programs are summarized 
as follows. 

Egress training, pha8e 1.-The first egress 
training program was conducted in February 
1960, in which the egress trainer, spacecraft no. 
5, (fig. 10-1(j)) and the NASA Langley Re
search Center Hydrodynamic Basin no. 1 were 
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used. Each of the astronauts. made several 
egresses through the top hatch with and with
out the pressure suits in calm water and in artifi
cially generated waves up to 2 feet in height. 

Egress training, phase ~.-The first full-scale 
ope{l water egress program was conducted in the 
Gulf of Mexico near the Pensacola Naval Air 
Station in March and April of 1960. This pro
gram consisted of 1 day at sea, during which 
both top and side hatch egresses were accom
plished, and a second day at the training tank 
for water-survival technique and drill. 

Egress training, phase S.-Underwater egress 
was accomplished at NASA Langley Research 
Center in August 1960, with the Langley Re
search Center Hydrodynamic Basin No.1 again 
being used. Each astronaut made six egresses 
while the spacecraft was submerged. Half of 
these were accomplished while wearing the Mer
cury pressure suit. 

Periodically, the astronauts were given re
fresher courses on proper egress and recovery 
procedures through briefings and participation 
in subsequent egress and recovery exercises. 

In addition, each designated flight crew par
ticiPated~'n a full-scale recovery exercise prior 
to each fl ght duryng which both top and side 
egress, s rvival ,equipment deployment, and 
helicopte'r pickUp operations were accomplished. 

Survival training, phase i.-Water survival 
training was accomplished in conjunction with 
most of the water-egress progra~ns and through 
briefings. The first water-survival training 
program was conducted at Pensacola, Florida, 
in March 1960. The training consisted of sev
eral briefings, a training film, and actual prac
tice with the use of the survival equipment in 
the training tank and in the open sea during 
egress and recovery operations. 

Survival training, phase ~.-In JUly 1960, 
the Mercury astronauts completed a 5th-day 
course in desert survival at the Air Force Sur
vival School, Stead Air Force Base, Nevada. 
The course consisted of three phases: (1) 1% 
days of academics oriented to survival opera
tions in the North African or Australian desert; 
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(2) 1 day of field demonstrations covering the 
utilization and care of available clothing and 
spacecraft and survival equipment; and (3) 3 
days of remote-site training during which the 
astronauts applied the knowledge and tech
niques that they had learned during the brief
ings and demonstrations. 

Preflight Preparation 

Approximately 3 months prior to each flight, 
the designated pilot and his backup began spe
cific preparations for the mission. The period 
of preparation was, however, somewhat vari
able depending upon the particular mission and 
the time between missions permitted by the 
flight schedules. Pilots participating in the 
earlier missions had the advantage that the 
training received in the group program was 
fresher and that less change had occurred in 
the vehicle configuration between the time of 
this program and their flight. Those partici
pating in later flights experienced a lapse of in
tensive trainino- from 1 to 2 years and had the 
problem that the spacecraft configuration had 
changed considerably in the interim, particu
larly as the mission length was extended. Thus, 
the preflight period of training became more 
and more significant. The final impression de
veloping out of the Mercury experience was 
that on a day-for-day basis preflight prepara
tion was the most valuable period of the train
ing program. Experience indicated that the 
pilot was required to put in a 10- to 12-hour 
day for at least 6 days a week during this pre
flight period. Astronaut Cooper's activities 
during this time are shown in table 10-V. 
Since there were so many demands upon the 
pilot's time, a definite danger existed that im
portant items of training would be pushed aside 
or overlooked unless care was taken to plan 
carefully in advance, and frequent training re
views were held to assure that all critical train
ing items had been accomplished. During this 
period there are five major preparation activi
ties for the flight crew. The e activities have 
been described previously by Astronaut Car
penter (ref. 13). 
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i ' Table 10-V-MA-9 Pilot Preflight Activities From January 1,1963 to Launch Date 

Date Day Activities 

Jan. 2 ______________ Wed _______________ Altitude Chamber Systems Test Review, blood-pressure 
checkout in altitude chamber, flying (TF-102A) 

Jan. 4 to 7 __________ Fri. to Tues ________ Altitude Chamber Systems Test 
Jan. 10 _____________ Thurs ______________ Flight-plan review, flying (TF-I02A) 
Jan. 12 _____________ Sat ________________ TV systems test, flying (TF-102A) 
Jan. 18 and 19 ______ Fri. and Sat ________ Morehead Planetarium (celestial review) 
Jan. 2L____ __ _ _ _ __ _ Mon__ _ _ __ _ _ _ _ _ __ _ _ Weight and balance 
Jan.22 _____________ Tues _______________ Systems briefings (ASCS and RCS) 
Jan. 23 _____________ Wed _______________ Systems briefings (communications and sequential) 
Jan. 24____ __ ____ _ _ _ Thurs___ _ _ _ _ _ _ _ _ _ _ _ Flight-plan and experiments review 
Jan.25 _____________ FrL _____________ __ Systems briefings (electrical and ECS) 
Jan. 30____ _ __ ___ _ _ _ Wed_ _ _ _ __ _ __ __ _ _ _ _ Flying (F-I02A) 
Jan.3L ____________ Thurs ______________ Flying (T-33A) 
Feb. L ____________ FrL _______________ Launch vehicle rollout inspection 
Feb.2 _____________ Sat ________________ Flying (T-33A) 
Feb. 3_ _ _ _ _ _ _ _ __ _ _ _ Sun_____ _ _ __ _ __ _ _ _ _ Flying (T-33A) 
Feb. L ____________ Mon _______________ Experiments status review 
Feb.5 _____________ Tues _______________ Flight-plan review 
Feb. 6 _____________ Wed _______________ Couch fitting 
Feb. L ____________ Thurs ______________ Flying (T-33A) 
Feb.8 _____________ FrL _______________ Observation of flashing beacon on T-33A 
Feb. lL _ _ _ __ _ _ _ _ _ _ Mon__ _ _ _ _ _ _ _ _ _ _ _ _ _ Flight-plan briefing to Deputy Director for Mission Require-

ments 
Feb. 12 ____________ Tues _______________ Flying (F-I02A) 
Feb.20 ____________ Wed _______________ Flying (F-I02A), flight-food testing 
Feb. 2L ~ _ _ _ __ _ _ _ _ _ Thurs___ _ _ _ _ __ __ _ _ _ Experiments briefings 
Feb. 23 _ _ _ _ _ _ _ _ _ _ _ _ SaL _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ Flying (T-33A) 
Mar. L ____________ FrL __ _____________ TV systems test 
Mar. 4____ ___ ______ Mon _______________ Communication systems radiation test 
Mar. 6_ __ _ ____ __ _ __ Wed__ _ _ _ _ _ __ _ _ _ _ _ _ Weight and balance 
Mar.8 _____________ FrL _______________ Flying (F-102A) 
Mar.12 ____________ Tues _______________ Couch fitting 
Mar.13 ____________ Wed _______________ Flying (T-33A, F-I02A) 
Mar. 14 ____________ Thurs ______________ Communication systems radiation test 
Mar. 15_ _ _ __ __ _ ____ FrL _ _ __ ___ _ _ _ _ _ _ _ _ Communication systems radiation test, Mercury Procedures 

Trainer 
Mar. 19 ____________ Tues _______________ Darkness and egress test 
Mar. 20 to 24 _______ Wed. to Sun ________ Simulated flight (Hangar) 
Mar.24 ____________ Sun ________________ Flying (F-I02A) 
Mar. 26 ____________ Tues _______________ Flying (T-33A) 
Mar.27____________ Wed _______________ Flying (T-33A), Mercury Procedures Trainer 
Mar. 28_ _ _ _ __ _ _ _ _ _ _ Thurs___ _ _ _ _ _ _ _ __ _ _ Flying (T-33A), Centrifuge-acceleration refamiliarization 
Mar. 29_ _ __ __ __ _ _ _ _ FrL _ _ _ __ _ _ _ _ _ _ _ _ _ _ Mercury Procedures Trainer 
Apr. 1 and 2 ________ Mon. and Tues ______ Mercury Procedures Trainer 
Apr.4 _____________ Thurs ______________ DOD- NASA MA-9 Review, Prepad ReS test 
Apr. 5_ _ _ _ __ _ _ _ __ __ FrL _ _ ___ _ _ _ _ _ _ __ _ _ Mercury Procedures Trainer, flying (TF-102A), Morehead 

Planetarium (Celestial review) 
Apr. 6 _____________ Sat ________________ Morehead Planetarium (Celestial review) 
Apr. 7_ _ _ _ __ __ _ __ _ _ Sun______ _ ___ _ _ _ __ _ Flying (F-I02A) 
Apr. 9_ _ _ _ __ __ _ _ _ __ Tues___ ___ __ _ _ _ _ _ _ _ Flying (F-I02A) 
Apr. 10_ _ _ _________ Wed _______________ Egress and recovery training 
Apr. lL _ _ __ _ _ _ __ __ Thurs___ __ __ __ _ __ _ _ Egress and recovery training, survival pack exerciEe 
Apr. 15 _ _ _ _ ___ _ __ _ _ Mon__ _ _ __ __ _ _ _ ____ Flying (F-I02A) 
Apr. 16 _ _ _ _ _ _ _ _ _ _ _ _ Tues_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ Mercury Procedures Trainer, mission and flight controller 

briefing 
Apr. 11- ___________ Wed _______________ Mission and flight controller briefing 
Apr. 18 ____________ Thurs ______________ Alinement, weight, and balance; Mercury Procedures Trainer 
Apr. 19 _ _ _ _ ___ __ _ _ _ FrL _ _ __ _ __ _ _ __ _ __ _ Mercury Procedures Trainer 
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Table 10-V-MA-9 Pilot Preflight Activities From January 1, 1963 to Launch Date-Continued 

Date 

Apr. 22 ____________ . 
Apr. 23 ___________ _ 
Apr. 24- __________ _ 
Apr. 25 ___________ _ 
Apr. 27 ___________ _ 
Apr. 29 ___________ _ 
Apr. 30 ___________ _ 
~ay 1 ____________ _ 
~ay 2 ____________ _ 

Day Activities 

~on__ _ _ _ _ _ _ _ _ _ _ _ _ _ ~echanical mate 
Tues _____________ __ Simulated flight no. 1 
Wed _____________ __ Electrical mate 
Thurs _____________ _ 
Sat _____________ __ _ 
~on ______________ _ 
Tues __ ____ ________ _ 
Wed ______ _______ _ _ 
Thurs _____________ _ 

~ercury Procedures Trainer 
~ercury Procedures Trainer 
Yaw demonstration (AF Hangar) 
Systems briefings (review) 
Systems and operations examination 
Launch simulation, ~ission Rules review 

~ay 3 __________ __ _ Fri _______________ _ Examination questionnaire review, marked spacecraft's nor-

~ay 4 ____________ _ Sat __ __________ ___ _ 
~ay 5 ____________ _ Suu _______________ _ 
~ay 6 ____________ _ ~on ______________ _ 

mal and emergency instrument limits 
Launch simulation 
Flying (TF- I02A) 
Flight configuration sequence and aborts 

~ay 7 ____________ _ Tues ______________ _ 
~ay 8 __ __ ________ _ Wed ______________ _ 

Network simulation, Flight Plan Procedures training 
Launch simulation and RF compatibility tests 

~ay 9 ____________ _ 
~ay 10 ___________ _ 

Thurs _____________ _ 
Fri _______________ _ 

etwork simulation 
Simulated flight no . 3, flying (F- I02A) 

~ay 11 _________ __ _ Sat _______________ _ 
~ission Status Review, flight-plan and experiments briefings 

~ay 12 ___________ _ Sun _______________ _ 
~ay 13 ___________ _ ~on ______________ _ 
~ay 14 __ _________ _ Tues __ ___ ______ ___ _ 
~ay 15 __ _________ _ Wed _________ _____ _ . 

etwork simulation, physical examination 
~ercury Procedures Trainer, mission review 
Countdown (canceled) 
Launch 

Integration of the Pilot and the Spacecraft 

After the spacecraft had been delivered to the 
launch site, a primary opportunity was provided 
for the pilot to operate the actual controls of 

the spacecraft. The participation of the MA-9 
pilot with the checkout activities of the space
craft is listed in table 10-VI (a) and a summary 
of the time spent in the actual spacecraft of all 

Table 10-VI. -Pilot Time in Spacecraft During Hangar and Launch Oomplex 

(a) MA-9 Pilot Time in Spacecraft 20 

Date Test description 

Oct. 11 to 19, 1962 __________ Integrated systems tests _________________________________ _ 
Nov. 11, 1962____ _ __ __ _ _ _ _ _ _ RCS-hangar _____ : _____________________________________ _ 
Jan. 5, 1963_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ Altitude chambeL ______________________________________ _ 
Jan. 12 and ~ar. 1, 1963 _____ TV systems test ________________________________________ _ 
~ar. 4,14,15,1963 _________ Communications systems radiation test __________ _____ ____ _ 
~ar. 19, 1963___ _ _ _ __ _ _ _ _ _ _ _ Darkness and egress ____________________________________ _ 
~ar. 20, 21, 22,1963 ________ Simulated flight, hangar _________________________________ _ 
April 4, 1963_ __ _ _ _ _ _ _ _ _ _ _ _ _ _ Prep ad RCS test _____________________________ __________ _ 
April 18, 1963 _______________ Alinement, weight, and balance __________ ____ ______ ____ __ _ 
April 23,1963 _______________ Systems test and simulated flight no. L _____ _____ _________ _ 
April 24, 1963____ _ _ _ _ _ _ _ _ _ _ _ Electrical mate __________________________________ ____ ___ _ 
~ay 3,1963 ________________ Mark instrument normal and emergency limits _____________ _ 
May 6,1963 ________________ Flight configuration sequence and abort _____ __________ ____ _ 
May 8,1963 _____________ ___ Launch simulation and RF compatibility __________________ _ 
May 10, 1963 _______________ Systems test and simulated flight no. 3 ____________________ _ 
May 14, 1963 _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ Countdown (canceled) __________________________________ _ 
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Duration, 
hr:min 

06:45 
03:15 
06:45 
07:00 
04:45 
01 :20 
12:10 
00:50 
04:00 
04:00 
04:30 
00:45 
03:00 
05:00 
03:45 
06:00 

_I 
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Table 10-VI.-Ooncliuded. 

(b) Approximate Time in Flight SpacecraJt During 
Preparation Periods for Each Orbital Fligllt 

Flight Time, hr 

MA-6 25:55 
MA-7 45:00 
MA-8 31:27 
MA-9 73:50 

Average 44:03 

the orbital pilots is given in table 10-VI (b). 
This activity is essential, since: 

(1) An opportunity was provided to make 
final adjustments of personal equipment, such 
as the pressure suit, survival equipment, food 
items, and check lists to satisfy the special re
quirements of the flight spacecraft and the 
pilot. 

(2) These tests provided an opportunity to 
check out the spacecraft system with the man 
in the loop; thus, for example, the adequacy of 
the environmental control system was checked 
with the pressure drop resulting from the pilot 
in his suit. 

(3) The pilot became familiar with the 
specific configuration and performance of his 
spacecraft. The settings for the cooling sys
tem or the feel characteristics of the control 
systems vary slightly from spacecraft to space
craft, and the pilot had an opportunity to be
come familiar with these features of the vehicle 
he would fly. 

(4) The pilot had an opportunity to gain 
further familiarity with the prelaunch check
out procedures on the launch pad. During this 
time, he learned his role in the countdown and 
became familiar with the instrument indica
tions and the lights and sounds that accompany 
the various tests as the vehicle is readied for 
flight. 

-~~ --.~~------~-------

Systems Training 

A second major area of activity of the astro
nauts during this period was in systems training 
for his spacecraft. This systems training began 
with one or more series of lectures by the engi
neers involved in the checkout of the vehicle. 
Each lecture covered a specific system in great 
detail, emphasizing operational techniques and 
functional interrelationships. These systems 
lectures were then followed by extensive prac
tice in emergency procedures on the Mercury 
procedures trainer. A problem was encoun
tered in modifying the Mercury procedures 
trainer no. 2 to keep it as close as possible to the 
configuration of each spacecraft. It was, of 
course, impossible to make them completely 
identical. However, in general, it was possible 
to alter the trainer so that as the spacecraft 
systems were modified, the changed perform
ance would be reflected to the pilot during simu
lations. When modifications could not be made, 
it was extremely important to make the pilot 
aware of the differences between the trainer's 
operation and the flight operation so that he 
could keep them clearly in mind. 

Table 10-VII(a) summarizes the MA-9 
pilot's training on Mercury Procedures Trainer 
no. 2 whereas table 10-VII (b) shows the total 
amount of time spent on the Mercury procedures 
trainer by the pilots of the four orbital missions 
during their preflight training program. Also 
indicated in table 10-VII (b) are the numbers 
and categories of malfunctions experienced. 
These data give some indication of the amount 
of time devoted to recognition and correction 
of the many malfunctions which could be pro
gramed into the trainer. The relative emphasis 
to be placed on emergency procedures in com
parison with normal mission activities is diffi
cult to assess. This seems to be a characteristic 
which may be increasingly true in the future, 
since a major function of the man may be to 
correct malfunctions of the vehicle's systems. 
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Table 10- VII.-Summary oj Time Spent on MPT N o. 2 During Preflight Preparation Period 

Date, 1963 Type of training 

Mar . 15 _____ Flight checklist review __________________ _ 
Mar . 27__ __ _ Attitude control practice ________________ _ 
Mar . 29__ _ _ _ Simulated systems failures ______________ _ 
Apr . L _____ Simulated systems failures ______________ _ 
Apr.2 ______ Simulated systems failures _____________ _ _ 
Apr.5 ______ Simulated systems failures ______________ _ 
Apr. 18 _____ Simulated systems failures ____ __________ _ 
Apr. 19 _____ Simulated systems failures _____________ _ _ 
Apr. 25 _ _ _ _ _ Flight-plan activities ___________________ _ 
Apr. 27 _ _ _ _ _ Sim ulated systems failures ______________ _ 
May 2 _ __ _ __ MCC-BDA simulation ______________ ___ _ 
May 4 ______ MCC-BDA simulation _________________ _ 
May L __ _ _ _ Network simulation and flight-plan activi-

ties. 

(a) M A-9 Pilot 

Number Number a nd type of simulated missions 
ofsimu-I ____ .-___ ,-___ -, ___ -, _ __ -, _ __ __ 

Time, I lated 
hr:min mis

sions 

02:15 
0-1 :45 
02:30 
02:30 
02:00 
01:30 
02:15 
03:45 
02:00 
01:30 
01:30 
01 :30 
05:00 

4 
1 
8 
5 
3 
2 
4 
6 
2 
3 
2 
2 
2 

Sequen- \ Elec- \ Com-
ECS I R CS I tial trical munica- I Other 

3 
2 

2 
2 
1 
1 

2 

2 
--------

2 
--------

1 
1 

1 

4 
5 
5 
2 
4 
4 

1 
2 
1 

3 
2 
1 

--------

4 
3 

1 
1 
1 

tions 

1 1 
1 1 

-------- ------- -

1 --------

-------- 1 
1 1 

1 

1 

Special 
training 

activities (0) 

1, 3, 4 
1, 4 
1,2,3,4 
1, 2, 3 
2, 3 
2,3 
1,2,3 
2,3,5 
1,4 
1,2, 3 
2,3 
2,3 
1,4,5 

May 9 ______ 1 Network simulation ___ __ _______________ _ 01:00 
01:00 
01 :30 

2 
1 
5 

--- __ -- _1 _ - - - - - --1- - - -- -- -1- -- - - - - - 1- - - -- - --1- -- - - - - - I 1 
May 12 _____ Network simulation ____________ ________ _ 
May 13 _ _ _ _ _ Simulated systems fail ures ______________ _ 

TotaL __________________________________________ I 33:30 

• The column numbers refcr to thc following activities: 
I-Normal launches and recntries 
2-Launch aborts 

52 

1 

13 8 

1 
3 

32 

3-0rbital and reentry emcrgencies 
4-Retrofire Or reen try attitude controi 
5-Fllght-plan activities 

1 

17 

----- --- --- ---_._---

1 
1 1,2, 3 

5 6 



Table 10-V ll.-Ooncluded 

(b) Four Orbital Pilots 

Number of Total Hours 
Flight Missions on MPT 

no. 2 ECS 

MA-6 80 59:45 30 
MA-7 73 70:40 24 
MA-8 37 29:15 10 
MA-9 52 33:30 13 
Average 60 48:35 19 

Flight Plan Development and Training 

The pilot also participated in the develop
ment and practice of a mission flight plan, 
which varied considerably in each mission. 
(See paper 1'7.) The astronaut participated in 
this process to help insure that he adequately 
understood the requirements and that the 
specific procedures could be carried out without 
compromising other mission requirements. The 
flight plan activities were tried out in the Mer
cury procedures trainer to determine the best 
procedures and equipment configurations. 
Since it was highly desirable to give the pilot 
ample opportunity to practice the flight plan 
and to get experience with the experimental 
equipment prior to the flight, it was essential 
to finalize the flight plan and have the experi
mental equipment ready well ahead of the 
launch date. 

In addition to the practice of the specific mis
sion activities in the Mercury procedures 
trainer, a number of special refresher training 
activities were conducted. Normally, each of 
the flight crews received a short refresher 
training program on the centrifuge. In this 
program no attempt was made to provide a com
plete simulation of the Mercury instrument 
panel or control t.c'tsks. The pilots normally 
experienced from six to eight launch or reentry 
profiles in the centrifuge to help refresh them in 
their breathing and straining techniques. 

The flight crews also normally received a 
planetarium indoctrination (fig. 10-1 (h) ) to 
help them review the celestial sphere as seen 
from orbit. Since these programs were held 
close to the flight date, it was normally possible 
to simulate the appearance of the sky on the 

Number and type of failures 

RCS Sequential Electrical Commu- Other 
nication 

24 57 35 11 25 
11 43 26 7 32 
5 22 15 5 11 
8 32 17 5 6 

12 38 23 7 18 

actual day of the launch and to simulate some 
of the special astronomical phenomena to be 
observed during the flight. 

Combined Astronaut-Flight Controller Training 

A fourth area of training conducted during 
the preflight period was the combined training 
of the astronaut with the flight control groups. 
For this training the Mercury procedures 
trainer no. 2 was tied into the Mercury Control 
Center's simulation equipment so that the astro
naut could communicate directly with the flight 
controllers and the vehicle parameters from the 
Mercury procedures trainer no. 2 would be dis
played to the flight controller in the same form 
as the vehicle data during the flight. Two 
types of training runs were made. The first 
was the launch-emergency training sessions in 
which only the launch portion of the mission 
was simulated. Various types of emergencies 
were simulated, some affected the astronaut but 
most involved information displayed to the con
trollers. During this time the astronaut and 
the ground flight controllers had an opportu
nity to become familiar with each other's pro
cedures and to refine the launch communications 
and emergency procedures. Following each 
run, a debriefing session would be held to cri
tique the run and to modify any procedures 
which did not appear adequate. 

Following the launch abort simulations, net
work simulations were run with the flight con
trollers. On these simulations the pilot, 
through the hardline, could be in direct com
munication not only with the launch control 
center but with the other flight-control 
sites in the United States and Australia. In 
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these simulations the pilot would frequently 
take part, thereby providing some of the sta
tions with an opportunity to become familiar 
with his particular voice and communication 
patterns. This was particularly significant for 
the medical monitors since they made use of 
voice communications as one of their major 
monitoring aids. While these sessions were 
highly valuable for the flight controller, they 
were less valuable for the astronaut since much 
of his time would be spent with the spacecraft 
in the orbital configuration with little or no op
portunity to practice emergency procedures. 
As a result, the astronaut frequently went 
through a launch and perhaps one-orbital pass 
with the network simulation and then spent 
the rest of his time in the simulator, carrying 
out emergency procedures and other special 
activities in which he particularly needed 
practice. 

Medical and Physical Preparation 

A final area of activity during this preflight 
period was in the medical and physical prepara
tion of the astronaut. During this period, the 
final physical examinations, establishing the 
fitness of the pilot for the flight, were given and 
the majority of the baseline data with which 
the in flight results would be correlated was col
lected. It was also during this period that the 
astronaut was placed on a special diet in order 
to prevent possible solid waste problem during 
the flight. Medical preparations for the flight 
are described in greater detail in paper 11. 

During this preflight period each of the as
tronauts intensified their physical fitness pro
gram, bringing it to a peak shortly before the 
launch date. This physical activity was impor
tant not only in insuring a high level of fitness 
at the time of launch but it also served the pur
pose of giving the pilot an opportunity to relax 
from the pressing technical problems which oc
cupied the majority of his day. Overall, the 
problem of maintaining good physical fitness 
and avoiding excessive fatigue during this pe
riod was a serious one. 

Concern was expressed in some quarters that 
the repeated delays which often occurred in the 
launch date would produce anxiety in the pilot 
or result in a letdown in profficiency due to 
"over training" or loss of motivation. No such 
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effects were noted with any of the pilots. Astro
naut Glenn experienced the longest delay fol
lowing a launch attempt (30 days) with no un
desirable effects either by his own account (ref. 
14) or as indicated by his trainer performance. 
His performance on the retrofire control task 
for the month before and after the postpone
ment of his flight is shown in figure 10-4. As 

'" 

48 

42 

36 

~30 

~24 
w 18 

12 

o Error scores In degrees - each pOint 
represents the 30xis summed maximum 
attitude errors. Averaged over 5 or more 
retrofire scores. 

Canceled 
:" " Iaunch 

0- - - - [J... ..... : -0- ':, 'Launch .......... -6--- ---0.., 
........ -6 

6 

0L----L----~2----~3~--~4~---5~---76---

Number of 10 day periods of train ing prior to launch 

FIGURE l0-4.-Procedures trainer retrofire attitude 
control scores. MA-6 pilot. 

can be seen there is no evidence of decrement in 
performance following the postponed launch. 

Training Evaluation 

The inflight performance of the pilot provides 
the best indication of the adequacy of the astro
naut training program. Further verification 
was provided by comparing performance of 
specific maneuvers during flight with those on 
the trainers, and by having the pilots' comment 
on the value of the various training devices. 

In those cases where specific flight maneuvers 
were practiced on the procedures trainer, com
parisons can be made between the attitudes held 
in the trainer and those maintained in flight. 
This has been done in all previous flight reports 
in the sections on pilot performance (refs. 15 to 
19). However, the numoor of these compari
sons is limited since many periods of manual 
maneuvering could not be compared with 
ground data because the specific maneuver car
ried out during flight was not practiced under 
controlled conditions or because the maneuver 
involved attitudes outside the limits of the auto
pilot sensing system, in which case, attitude data 
would not be available from the gyro indicators. 

A great deal of evaluative material was ob
tained from the astronauts during the debrief-



ings following each mission. In general, the 
astronauts reported that while weightlessness 
was generally pleasant, there was a short period 
during the flight when they felt that they needed 
some time to adapt to both the weightless 
experience and to the novel view through the 
spacecraft window. (See paper 20.) Both of 
these features of the space flight were inade
quately simulated during the training periods 
since the weightless condition could not be sim
ulated for more than a minute and, until late in 
the program, there was no dynamic simulation 
of the view through the Mercury spacecraft 
window. This adaptation period, to the orbital 
flight condition, might have been reduced had it 
been possible to have a simulation of the exter
nal view and more prolonged weightless experi
ence. In any case, this small adaptation period 
was not a serious problem for any of the 
astronauts. 

The pilots were unanimous in indicating the 
importance of their participation in the check
out of the spacecraft during the period just 
prior to the flight. Many of them felt that this 
was the most valuable single portion of the 
training program. All of the pilots felt that 
the procedures trainer was the single, most use
ful training device. However, there were vari
ations among them in the opinions of the 
amount of time required on the trainer prior 
to the flight. There was also general agree
ment that the centrifuge was the most critical 
environmental simulation device and that a 
short refamiliarization experience on the cen
trifuge prior to the flight was highly desirable. 

The Mercury flight program was too limited 
to evaluate in detail all the many training de
vices and programs which were used in the 
astronaut training program. However, the best 
estimate of the authors as to the relative utility 
of the various trainers and programs are in
dicated in Table 10-1 in the last column. In 
considering these ratings, the reader should note 
that they apply to programs with the special 
features of the Mercury training program listed 
in the introduction to this section. In addition 
to these ratings, the following genera:l conclu
sions appear warranted: 

(1) The devices and programs used in the 
Mercury astronaut training program were ade
quate to provide transition training for skilled 
pilots to the operation of a spacecraft. 

(2) The program could have been shortened 
and made more efficient had adequate training 
facilities been available at the initiation of 
training and in one location. 

(3) The most important environmental fac
tors requiring simulation during the training 
were linear acceleration and the reduced mobil
ity produced by the pressurized suit. 

(4) Other environmental simulations were 
desirable but not critical to adequate flight prep
aration. This conclusion includes the weight
less' experience. However, it should be noted 
that training in weightlessness was relatively 
unimportant in the Mercury program because 
the astronaut was unable to move from the seat. 

(5) Simulations involving actual flight hard
ware in realistic environments were studied and 
generally found to involve more cost and risk 
than could be justified by their training value, 
unless they were required for vehicle checkouts. 

(6) Experience in the actual vehicle to be 
flown prior to the flight is a highly essential fea
ture of the preflight preparation and is an 
exception to the foregoing generalization. 

(7) Flight plans and all experimental and 
other movable equipment items which will be 
used within the spacecraft must be available 
and finalized well in advance of the launch date 
in order to permit adequate time for training 
in their use. 

(8) A fixed-based simulator with dynamic 
displays is generally adequate for orbital flight 
training since angular and linear acceleration 
cues are relatively insignificant in the weight
less condition. However, in certain cases 
m6tion may simplify the simulation problem. 

(9) Two simulators are necessary in order to 
support both the general group training pro
gram at the central site and the preflight prepa
ration program at the launch site. 

(10) External view simulation on the full
mission simulator is essential since much of the 
orbital maneuvering will be done with the ex
ternal view used as a reference. 

(11) Integrated flight crew-flight controller 
training is essential to refine mission rules and 
communication procedures. 

(12) Flexibility in the design of all trainer 
systems is essential in order to permit modifica
tion to fit the particular configuration of each 
:!light vehicle. 
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II. AEROMEDICAL PREPARATIONS 

By CHARLES A. BERRY, M.D., Chief, CenteT' Medical Operations Office, NASA Manned Spacecraft Center 

Summary 

The lessons learned from the operational 
medical program conducted in Project Mercury 
are discussed in this paper. 

The objectives of the medical portion of the 
crew selection program ,,-ere met, and detailed 
physical examinations on even select test pilot 
groups have found rejectable defects. Stress
testing has been made part of a selection-in
depth training program. 

Medical training given to the astronauts has 
been of great value during inflight monitoring 
and discussion of medical problems. 

Medical maintenance has included routine 
medical care, and annual and special physical 
examinations. Close association of the flight 
surgeon and the astronaut in training has pro
duced an excellent preventive medicine prac
tice. The flight crew surgeon is best fitted to 
determine the astronaut's readiness for flight, 
but a specialist team conducts the examination 
for baseline data to compare with postflight 
data. Preflight examinations were conducted 
before each checkout procedure and more for
mally at 10 days and 3 days before flight, and 
on flight morning. Longer missions with Pa
cific recovery caused modification of the post
flight examinations. The importance of prac
tice runs of most of the medical procedures 
was sho,,"n and a medica] countdown was de
veloped and integrated with the Mercury Con
trol Center (MeC) and blockhouse countdown. 

Complete isolation of the crew is impractical 
and has depended on a reduction of stronger 
contacts in the immediate preflight period. 

Drugs " 'ere pro,-ided in injectors, and. pills 
were available in flight and in the survival kit. 
The only drug used was the dextro-ampheta
mine sulfate on the MA~9 mission . The astro
naut must always be pre-tested to any drug he 
may use. Scheduling of rest, activities, and ex-

ercise periods is necessary. A method of ob
taining separate urine samples was successfully 
used. Dietary control of defecation was suc
cessful. Inflight food and water ingestion must 
be scheduled. 

Medical monitoring was performed for flight
safety reasons and for aiding the surgeons in 
making go-no-go recommendations to the op
erations director. The value of range flight 
simulations and of the medical flight controller 
has been shoml. Parameters monitored in
cluded body temperature, respiration, electro
cardiogram, blood pressure, and voice. The 
comparison and correlation of readings with 
environmental data are stressed. Correlation 
of inflight events and physiological responses is 
very meaningful. The space-flight environ
ment, while expo ing men to numerous stresses, 
has produced no unmanageable physiological 
overload. Postflight orthostatic hypotension 
has been noted for a period of several hours. 

Recovery operations have been modified from 
taking medical care to the astronaut to taking 
the astronaut to medical care. The support has 
been trimmed to require fewer highly trained 
personnel to "wait it out" at the launch site. 

Project Mercury gave the opportunity to de
fine more closely the medical problem areas as 
the future is anticipated with great expecta
tions and confidence in man's ability to adapt 
to and conquer this new frontier. 

Introduction 

The development of an operational medical 
program for Project Mercury posed a challenge 
to the national aerospace medical community 
in line with that which the orbiting of man 
posed to the national engineering community. 

The purpose of this paper is to review briefly 
and necessarily incompletely the medical opera
tions and findings from all our manned space 
flights and to emphasize the knowledge ac-
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qui red which may be applied to future pro
grams. Details of the operational procedures 
and findings are documented in the several re
ports of the Mercury missions (refs. 1 to 12). 

The nature of the challenge called for the 
development of some ground rules applicable to 
the medical aspects. It was determined that: 

(1) The simplest and most reliable approach 
should be used. 

(2) Off-'the-shelf items and existing tech
nology should be used wherever possible. 

(3) Man was being thrust into a truly un
known environment, and his reactions to this 
environment were relatively unknown. 

(4) A direct approach would be taken to the 
problem areas, and attempts would be made 
to provide the best protection and monitoring 
capable within the operational constraints of 
the mission. 

Many lessons have been learned from this 
first experience of the free world with manned 
space-flight operations. The responsible medi
cal community had honestly attempted to eval
uate potential problems based upon knowledge 
at that tim,e. In doing this, several possible 
problems were raised which, it appears, this pro
gram has answered to some degree. Weight-
1essness is a good example of the many barriers 
to man's entry into space which were raised 
prior to this program. Some of the dire phys
iological effects predicted as a result from ex
posure to this condition and therefore to be 
limiting to space flight were anorexia, nausea, 
disorientation, sleepiness, sleeplessness, fatigue, 
restlessness, euphoria, hallucinations, decreased 
g-tolerance, gastrointestinal disturbance, uri
nary retention, diuresis, muscular incoordina
tion, muscle atrophy, and demineralization of 
bones. It will be seen that few of these remain 
of concern. Another area in which there were 
predictions of undesirable effects is in the psy
chological response to the isolation of space. 
The astronauts to date have not been isolated in 
space and have generally complained of too 
much earth contact. There has been no evi
dence of any breakoff phenomenon or aberrent 
psychological reaction of any sort. Thus, while 
no serious problems have developed, more infor
mation is needed on increased time periods in 
space and the conclusions of the present paper 
can only be based upon the duration of flights 
thus far flown. Each mission has been used as 

200 

a means of evaluating the next step into space, 
and it is believed that the six maImed missions 
in this program have laid the groundwork for 
future programs. Project Mercury gave the 
opportunity to define more closely the medical 
problem areas, and the future is anticipated 
with great expectations and confidence in man's 
ability to adapt to and conquer this new 
frontier. 

Crew Selection and Training 

The medical portion of the selection program 
had as its objectives the provision of crew mem
bers who (1) would be free of intrinsic medical 
defects at the time of selection, (2) would have 
a reasonable assurance of freedom from such de
fects for the predicted duration of the flight 
program, (3) would be capable of accepting 
the predictable psycho-physiologic stress of the 
missions, and (4) would be able to perform 
those tasks critical to the safety of the mission 
and the crew. The selection board found them
selves viewing already trained test pilots some· 
what in the same manner as cadets entering a 
training program are viewed. Small numbers 
were selected, leaving little excess for attrition. 
In view of these objectives, the group was culled 
by records review, interview, and testing until 
a final group was given a rigorous medical 
examination at the Lovelace Clinic in Albu
querque, New Mexico. This examination was 
followed by a stress-testing program at Wright
Patterson Air Force Base, Ohio. The results 
of these examinations were reviewed by the par
ticipating physicians, and the candidates were 
given a medical rank order. This rank order 
was then presented to a board which selected the 
original seven astronauts. In retrospect, it can 
be said that the results of this program were 
adequate in view of the fact that the assigned 
astronauts have successfully completed their 
flight missions. This early program has been 
of assistance in the development of current se
lection program. The stress-testing in the 
initial selection efforts has been deleted since it 
was found to be of little value in a group who 
had already been very thoroughly stress-tested 
by virtue of their test-pilot background. 
Stress-testing has become a part of the training 
program with a selection in depth carried on 
during the training. Thus, each exposure is 
mission-oriented and further is an additional 



selection test as well as providing baseline 
medical information. In the current programs, 
this technique is being used; and the astronauts 
understand that they are continually under
going selection and that there may be attrition. 

The premise that detailed physical examina
tions given to groups as select as test pilots will 
show up many physical defects which would 
interfere with a reasonable prediction of career 
length in the manned space-flight program has 
been confirmed in this program. 

The training program has included a series 
of lectures on the anatomy and function of the 
human body, and the series has proven to he of 
great value during inflight monitoring and dis
cussion of potential medical problems. Every 
attempt has been made to use engineering 
analogies where possible and to impress the 
flight crews with the fact that the human 
organism and its many systems must be moni
tored as thoroughly as many of the engineering 
systems if mission success is to be assured. 
There has been no formal physical training pro
gram 'but each astronaut has been charged with 
maintaining his fitness through programed 
exercise of his choice. A wide variety has boon 
used -by the group. Medical advice was offered 
and the importance of regular training periods 
was stressed during the preflight preparation 
period. A plateau should be reached and, al
though no specific level is specified, it is believed 
the astronaut is better prepared to withstand 
the flight stresses if he maintains a sta,te of 
physical fitness. 

Medical Maintenance and Preflight 
Preparation 

The medical maintenance during this pro
gram consisted of the routine medical care 
similar to that provided specialized groups of 
aircraft pilots, annual physical examinations, 
and special physical examinations performed 
before procedures such as altitude-chamber 
runs, pressure-suit indoctrinations, and centri
fuge runs. The flight schedule with its neces
sary preflight spacecraft checkout procedures, 
simulated flights, and launches, frequently ex
posed each flight crew member to several physi
cal examinations within a given year. An 
attempt was made to make these physical ex
aminations serve several purposes such as 
qualifying the individual for his annual physi-
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cal, being ready to participate in a given pro
cedure, and collecting baseline data. A close 
and frequent contact between flight crews and 
flight surgeons, with the flight surgeons moni
toring participation in all stress exposures and 
training exercises, proved to be extremely valu
able preparation for the flight mission. This 
close association also provided excellent preven
tive medicine practice among the flight crews. 
It is thought that the flight crews have cer
tainly had no more illness than what would he 
expected in a routine pilot population; and the 
general feeling is that there was probably much 
less. 

The preflight physical examinations "ere to 
serve two basic purposes. First, they should 
allow the flight surgeon to state that the astro
naut was qualified and ready for flight. Second, 
they should provide a baseline for any possible 
changes resulting from exposure to the space
flight environment. The flight crew surgeon 
appears best qualified to determine whether the 
astronaut is medically ready for flight. Early 
in the program, the search for unexpected 
changes in body systems as a result of exposure 
to space flight dictated specialty examinations 
of various body systems. A team was assembled 
from the Department of Defense and included 
specialists in internal medicine, ophthalmology, 
neurology, psychiatry, and laboratory medicine. 
The same specialties have continued to be repre
sented, but certain items of the examinations 
have been modified as knowledge of the lack 
of serious effects of flight on the astronaut was 
gained. Prior to the selection of a flight astro
naut for a given mission, the medical records 
of those being considered are reviewed in detail 
and a medical recommendation given to the 
operation director. Following experience on 
the early missions, it was determined that a 
thorough evaluation of the flight astronaut 
would be made 10 days prior to the scheduled 
mission to assure management and the flight 
director that the astronaut was indeed ready 
for the mission. This examination included a 
medical evaluation of both the flight astronaut 
and his backup. Three days prior to the mis
sion, the detailed physical examination was 
completed by the various medical specialists 
and the necessary laboratory work was accom
plished. On flight morning, following a brief 
medical examination, a final determination was 
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made as to the readiness of the astronaut for 
flight. This examination was principally con
cerned with noting any recent contraindications 
to flight which may have developed. While 
early in the program other specialists partici
pated in this examination, on tIl(' last two mis
sions, the participation was reduced to that by 
the flight crew surgeon. 

The postflight medical examinations were 
initially made by the Department of Defense 
recovery physicians stationed aboard the re
covery vessel. On the early mission, the astro
naut was then flown to Grand Turk Island and 
was joined there by the team of medical special
ists who had made the preflight examination 
and by the flight crew surgeon. As the flights 
became longer and recovery was accomplished 
in the Pacific Ocean, the plan was changed and 
one of the NASA flight surgeons was prede
ployed aboard the recovery carrier to do the 
initial postflight examination and debriefing. 
On the MA -8 mission, the Director of Medical 
Operations and the medical evaluation team 
deployed to the Pacific recovery site several 
hours after recovery, and this was not only a 
tiring experience, but necessitated that a great 
deal of the examination and debriefing be done 
prior to their arrival. The detailed postflight 
specialty examination was then conducted at 
Cape Canaveral when the astronaut returned 
from the recovery site. In some instances, this 
practice required the teaching of special tech
niques to the flight surgeon in order that early 
information could be obtained. Project Mer
cury has been most fortunate in having rapid 
postflight recovery and examination of the 
flight astronauts, allowing excellent comparison 
of postflight with preflight data. It would 
seem from our experience that the retention of 
any specialty examination team at a mainland 
launching or debriefing site would be the pref
erable plan of action. 

Early in the preflight preparations, it was 
determined that there was a need for many 
practice runs of various procedures. These 
runs were accomplished by doing the actual 
flight-type preparation for centrifuge runs, 
spacecraft checkout runs in the chamber at 
Hanger S, ~mulated flights and launches, and 
procedures trainer exercises. The Mercnry
Redstone suborbital flights were also extremely 
helpful in preparation for orbital flight. A 
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medical countdown was -developed with specific 
timing of the various events and coordination 
with the blockhouse and range countdown. I n 
order to have no delay in the scheduled launch, 
a great dea,] of practice in this countdown was 
necessary. It has continued to pay dividends in 
the later missions. Backup personnel in the 
various medical areas are needed just as back
ups are needed for the various pieces of equip
ment. Experience has allowed the number of 
backup personnel to be kept to an absolute 
mlmmum. 

Prior to the first launch, consideration was 
given to the necessity for isolating the fl ight 
crew in order to prevent the development of 
some communicable disease immediately prior 
to or during flight. It soon became evident, 
however, that such isolation was impractical in 
view of the numerous requirements upon the 
flight crew during the 2 weeks prior to launch. 
Many activities required the presence and par
ticipation of the astronaut, and the isolation 
was reduced to attempts to curtail the number 
of contacts with strangers. As the missions get 
longer and longer, the situation may have to 
be re-evaluated since the mission could last 
longer than the incubation period of some dis
eases. No difficulty was encountered during the 
Mercury program with the U'Se of only a very 
modified isolation plan. 

One of the basic ooncepts developed stated 
that there would be no drugs used as routine 
measures, but that drugs would be made avail
able for emergency use. Inj ectors were made 
available which could deliver their contents 
through the pressure suit into the astronaut's 
thigh. During the first four missions, the 
drugs available in the injectors included an 
anodyne, an antimotion sickness drug, a stimu
lant, and a vasoconstrictor for treatment of 
shock. In the later missions, this was reduced 
to the antimotion sickness drug and an anodyne, 
available both on the suit and in the survival 
kit. An evaluation of the longer mission pro
gramed for MA -9 led to the decision to make 
available tablets of dextro-amphetamine sulfate, 
both in the suit and in the survival kit. Anti
motion sickness and antihistamine tablets were 
also made available. The astronaut's mental 
and physical integrity were never in doubt dur
ing the mission. As the time for retrofire 
approached, a review of the mission tasks made 



it evident that the astronaut had undergone a 
long and rigorous work schedule from which he 
might be expected to experience considerable 
fatigue, even assuming ideal environmental con
ditions and full benefit from restful sleep. As 
has been reported, medication was used for the 
first time during flight when the dextro-amphet
amine sulfate was taken pI:ior to the initiation 
of retrosequence. Such drugs should be avail
able and plans must be made for their availabil
ity both during flight and postflight in the sur
vival kit. The astronaut must always be pre
tested for effect of the drugs which will be used. 

Experience has shown that care must be taken 
to prevent astronaut fatigue during the final 
preflight preparations as well as postflight. 
Many individuals have matters of importance 
which must be decided by the astronaut during 
the final week of preparation; and as launch 
day grows closer, the demands on the astronaut's 
time increase. Careful scheduling of rest, ac
tivities, and exercise periods are needed; and 
much more attention must be paid to this 
scheduling in future missions. Since the effects 
of these variables were unknown, it was the 
flight surgeon's decision to administer 5 mg of 
dextro-amphetamine sulfate to the astronaut 
in order to increase the probability of peak per
formance during reentry. Experience has 
shown that 48 to 72 hours is a minimum time 
for a postflight rest and relaxation following a 
34-hour mission. Seventy-two hours should be 
a minimum for future missions. 

Early missions required only simple provi
sions for the collection of urine and blood 
samples. The short-mission durations made it 
entirely feasible to collect all the voided urine 
in a single container within the suit and to 
recover it after astronaut recovery. As mission 
duration increased, this became an unworkable 
procedure; and further, there was a desire to 
obtain separate urine samples for analysis. The 
last mission utiiized a system for collecting five 
separate and complete urine samples for later 
evaluation. This system worked properly but 
will require modification for future missions. 
No blood samples have been obtained during 
flight. Every attempt has been made to com
bine the various blood requirements in order 
to require as few vena punctures as possible 
both preflight and postflight. 

l. ____ _ 

Early in the preparation period, a medical 
flight plan is developed and integrated \vith 
the overall mission flight plan. A good deal 
has been learned about realistic sampling in 
light of flight plan and in utilizing normal 
operational activities and reports as means of 
medical evaluation. 

Dietary control has been utilized for approx
imately 1 week prior to each mission. The first 
several days were used to assure a normal bal
anced diet during the rather hectic preflight 
preparations. In order to prevent defecation 
during the mission, the low-residue diet was 
programed for 3 days prior to launch, and the 
time extended if the launch was delayed. This 
diet performed its task very satisfactorily dur
ing the entire Mercury program; still, indica
tions are that any more prolonged period would 
seem unwise. The inflight food has consisted 
of the bite-size and semi-liquid tube food on the 
early missions. On the last mission, the freeze
dehydrated food was added. Problems with 
crumbling have been encountered with the bite
size food, and difficulty in hydrating the freeze
dehydrated food was encountered on the last 
mlSSIOn. The assurance of palatable food is 
necessary, and proper containers and practice 
in their use appear indicated. It also appea,rs 
necessary to schedule food and water intake on 
the flight plan and to check to see that it has 
been properly accomplished. 

Medical Monitoring 

The Mercury program provided the free 
world with the first opoprtunity for full-time 
monitoring of man in the space-flight environ
ment. At the start of this program, the con
tinuous monitoring of physiological data from 
a pilot conducting a mission was a very recent 
concept. At the time, there were no off-the
shelf items available to allow continuous and 
reliable physiological monitoring. It was de
cided to attempt to monitor body temperature, 
chest movement, and heart action (ECG). 
Standards required that the sensors and equip
ment be comfortable, reliable, compatible with 
other spacecraft systems, and would not in
terfere with the pilot's primary mission. 

It should be realized that the biomedical sen
sors are used as a means of flight-safety moni
toring. The primary purpose is to assist the 
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monitoring flight surgeon in determining 
whether the astronaut is capable of continuing 
the mission from a physiological point of view. 
The information is used as a basis for making 
go-no-go decisions in the control center. No at
tempt has been made under the current opera
tional conditions to perform detailed system 
evaluation or analysis. 

A great deal of experience in medical flight 
control of an orbiting astronaut was obtained 
through the use of the many range simulations 
and the several actual flights. The participa
tion in simulations and in flights prior to those 
which were manned proved to be extremely val
uable training exercises for the actual missions. 
The'medical flight controller has indeed shown 
himself to be a valuable member of the flight
control team. The development of mission 
rules to aid in flight control was necessary in 
the medical area just as in the many engineer
mg areas. It is difficult to establish definite 
number-value cut-offs for various medical pa
rameters, but this was done early in the pro
gram. Gradually, these rules were made less 
specific so that the evaluation and judgment of 
the medical flight controller were the prime de
terminants in making a decision. The condition 
of the astronaut as determined by voice and in
terrogation rather than physical parameters 
alone became a key factor in the aeromedical 
advice to continue or terminate the mission. 
This is as it should be and follows the lessons 
which were learned in general medicine wherein 
numerical laboratory values are not necessarily 
the final answer. Trend information as shown 
by at least three stations was shown more relia
ble than single values. In developing the 
flight-control philosophy prior to the first 
manned flight, it was thought that it would be 
necessary for the flight surgeon to talk directly 
to the astronaut very frequently in order to 
evaluate his physiological state. As opera
tional experience was gained, it became obvious 
that this was not the case. Information in
quiries were passed easily and smoothly through 
the spacecraft communicator with the flight 
surgeon retaining the privilege of talking di
rectly should the need arise. It was also 
thought early in the program that the occur
rence of most any medical emergency in flight 
would require an early or even a contingency 
landing. Again, as operational experience was 
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gained with the range and with the planned 
recovery operation, it was determined that the 
best philosophy was one which held that the 
astronaut was in a very fast, air-conditioned 
ambulance on 100-percent oxygen and in most 
instances it would be better to return him in 
the spacecraft to a planned recovery area rather 
than to abort the flight in a contingency area 
where it might take hours or days to recover 
him. 

The physiological parameters monitored and 
the sensor changes and problems may be sum
marized in the following manner. Body tem
perature was monitored in all missions through 
MA-9 with a rectal thermistor. Rectal tem
perature was found to be the most reliable 
measurement. The long duration of the last 
flight and a desire for more comfort resulted in 
this thermistor being modified for oral use. 
The range of the thermistor was also changed, 
so that when it was in the stowed position on the 
right ear muff it would record suit-outlet tem
perature. It worked very satisfactorily irr this 
manner. 

Respiration was at first measured by an in
direct method by using a linear potentiometer 
and carbon-impregnated rubber. This method 
was changed early in the program to a thermis
tor kept at 200 0 F and placed on the microphone 
pedestal in the helmet. Neither of these 
methods gave reliable respiration traces during 
flight, and a change was made to the impedance 
pneumograph for the last two missions. This 
device gave very accurate respiration informa
tion during most of the flight. 

Electrocardiographic electrodes were of a low 
impedance to match the spacecraft amplifier. 
They were required to record during body 
movemep.ts and to stay effective during flight 
durations of over 30 hours. These electrodes 
functioned well and gave very good informa
tion on cardiac rate and rhythm. The value of 
having two leads of electrocardiograph, even 
though they differed from the standard clinical 
leads, was repeatedly shown. This allowed 
easier determination of artifacts and was most 
helpful in determining the valid sounds on the 
blood-pressure trace by comparison with the re
maining ECG lead. The electrode paste was 
changed from 30-percent calcium chloride in 
water mixed with bentonite to a combination of 
carboxy polymethylene in Ringer's solution. 

_J 
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The ten times isotonic Ringer solution not only 
retained the necessary conductivity and low im
pedance required, but also afforded decreased 
skin irritation after prolonged contact. 

In 1958, the obtaining of blood pressures in 
flight was considered and then delayed as no 
satisfactory system was available. Definitive 
work began about the time of the Mercury
Redstone 3 (MR-3) flight, and the automatic 
system which used the unidirectional micro
phone and cuff was developed for use in the 
orbital flights. This system without the auto
matic feature was used on the MA-6 mission of 
Astronaut Glenn_ During the MA-7 mission, 
all of the inflight blood pressures obtained were 
elevated, and an extensive postflight evaluation 
program was undertaken. It was determined 
that the cause of these elevations was most 
likely instrumentation error resulting from the 
necessity for very careful gain settings matched 
to the individual astronaut along with the cuff 
and microphone. A great deal of preflight cali
bration and matching of these settings was done 
prior to the MA-8 flight; and on both MA-8 
and the last mission, MA-9, very excellent 
blood-pressure tracings were obtained. 

Voice transmissions have been a very valu
able source of monitoring information. The 
normal flight reports and answers to queries 
have been used for evaluation of the pilot. In 
order to insure that the monitors were familiar 
with the astronaut's voice, tapes of mission 
simulations with the flight astronaut as a pilot 
were dispatched to all of the range stations for 
use in preflight simulations. In addition to 
normal reports, verification of actual comfort 
level was very valuable in determining the im
portance of temperature readings obtained by 
way of telemetry. Inflight photography and, 
on the last mission, television views of the as
tronaut have been planned as additional data 
sources. In Mercury experience, both of these 
sources have proven to be of very little value 
in the medical monitoring of the astronaut be
cause of poor positioning of cameras and vary
ing lighting conditions resulting from the 
operational situation. A full face view of the 
astronaut in color on a real-time basis would be 
a good monitoring tool for it would approxi
mate the clinical face-to-face confrontation of 
the patient. 

'--._---

The value of the comparison of multiple 
physiological parameters and their correlation 
with environmental data has been repeatedly 
proven. Abnormal or lost values attributed to 
instrumentation difficulty have frequently been 
obtained, but it has been found that interpreta
tion of the astronaut's physiological condition 
could be made by the use of the parameters re
maining or the correlation of those remaining 
with environmental data. 

It has been interesting to note that a satis
factory amount of information on current as
tronaut status can be obtained with the use of 
such basic vital signs or viability measures. It 
is realized that the monitoring methods may be 
far from ideal. They did not provide the ulti
mate in the measure of man's physiological 
status. It would have been desirable to have 
a single parameter which would tell the ground 
monitor whether the nervous system of the pilot 
was capable of the peak mission performance 
necessary. To date, however, there is no such 
single or even mUltiple measures; and an attack 
must be made upon this problem from the pe
riphery. It is believed that at present the raw 
physiological data cannot be replaced by com
puter evaluation. The basic idea of computer 
reduction has merit, and help is certainly needed 
in relieving ground medical monitors of long 
periods of observation. At present, however, 
there appears to be no useful system to meet this 
demand. 

In the postflight report on the MR-3 
mission (ref. 3), it was stated that "the remote 
monitoring on a noninterference basis of 
parameters such as temperature, respiration, 
the electrocardiogram, and blood pressure in 
active men fully engaged in prolonged and 
exacting tasks, is a new field. Hitherto, flight 
medicine has accepted the information concern
ing the well-being that could be derived from 
the pilot's introspection and conveyed by the 
invaluable voice linle For the rest it has relied 
on performance to tell how close the man was to 
collapse. It is to be hoped that some of the 
developments in automation necessitated by 
Project Mercury will find application in clin
ical medicine." 

This hope is rapidly coming to fruition in 
the light of the wide activities in medical moni
toring now being carried on in everyday medi
cme. 
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Physiological Responses to Space Flight 

One of the basic objectives of the Mercury 
flights was the evaluation of man's physiologi
cal responses to exposure to this space~flig~t 
environment. These responses also had ImplI
cations as to his performance capability in this 
environment. The stresses of this environment 
to which physiological responses are elicit~d in
clude the wearing of the full-pressure smt al
though not pressurized in flight, confinem~nt 
and restraint in the Mercury spacecraft WIth 
the legs at a 90° elevated position, the 1.00-
percent oxygen 5-psi atmosphere, the changmg 
cabin pressure through powered flight and re
entry, variation in cabin and suit temperature, 
the acceleration force (g force) of launch and 
reentry, varying periods of weightless flight, 
vibration, dehydration, the performance re
quired by the flight plan, the ~eed .for .sle~p and 
for alertness, changes in illummatlOn mSlde the 
spacecraft, and diminished food intake. 

Sources of data used in evaluating these re
sponses have included the control baseli~e dat.a 
previously referred to, data from the blOmedl
cal sensors received at both the Mercury Control 
Center and the range stations, voice responses 
at these stations and the detailed onboard tape, 
the film record of the onboard tape, answers to 
debriefing questions, and the detailed postflight 
examination. 

In considering these physiological responses, 
it was found necessary to have a detailed in
fliO'ht event history since the peak physiological 
re:ponses are closely related to ~ritic~l i.nflight 
events. This meaningful relatIOnshIp IS very 
well demonstrated in considering the pulse re
sponses to the Mercury flights. The peak pulse 
rates during the launch phase has usually oc
curred at sustainer engine cut-off. This peak 
value has ranged from 96 to 162 beats per min
ute. The peak rates obtained on reentry have 
ranged from 104 to 184 beats per minute. This 
peak usually occurred immediately after obtain
ing peak reentry acceleration, or on drogue 
parachute deployment. Pulse rates obtained 
during weightless flight have varied fro~ 50 
to 60 beats per minute during the sleep perwds 
to 80 to 100 beats per minute during the normal 
wakeful periods. (See table 11-I.) Elevated 
rates during weightless flight can usually be 
related to flight-plan activity. The respiratory 
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Table ii-I.-PUlse Rate8 

Mission SECO WeightJessness Re-
(Peak) (Range) entry 

(Peak) 

MR-3 138 108 to 125 132 
MR-4 162 150 to 160 171 
MA-6 114 88 to 114 134 
MA-7 96 60 to 94 104 
MA-8 112 56 to 121 104 
MA-9 144 50 to 60 (sleep) 184 

80 to 100 (awake) 

rates have ranged from 30 to 40 breaths per 
minute at sustainer engine cut-off, from 8 to 
20 breaths per minute during weightless flight, 
and from 20 to 32 breaths per minute at reentry. 
Changes noted in the electrocardiograms have 
included alterations in the pacemaker activity 
with wandering pacemakers and aberrant 
rhythm including atrio-ventricular nodal beats 
and rhythm, premature atrial and ventricular 
contractions, sinus bradycardia, atrial rhythm, 
and atrio-ventricular contraction. All of these 
"abnormalities" are considered normal physio
logical responses when related to the dynamic 
situation in which they were encountered. In
flight blood-pressure values and body-tempera
ture readings have all been within the physio
logically normal range. 

The six astronauts who have flown have 
shown themselves capable of normal physiologi
cal function and performance during the accel
eration of launch and reentry. The launch ac
celerations are those imposed by the Redstone 
and the Atlas launch vehicles. These impose a 
peak tmnsverse acceleration load of 11g in the 
case of the Redstone and 7 g to 8g in the case 
of the Atlas. 

The vibration produced by launch or reentry 
has been well tolerated in all cases. 

There has been no conclusive evidence of dis
orientation during flight; and while. the astro
naut may not have been oriented with respect 
to the earth, he has always remained so with 
respect to his spacecraft. The lack of earth 
orientation has posed no problem whatsoever. 
There has been no evidence of motion sickness 
in any of the flight astronauts. 

The heat loads imposed by the environmental 
control system have on occasion caused discom
fort but have not been limiting factors in the 
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missions to date. The heat loads and decreased 
water intake have resulted in postflight dehy
dration. It has been learned that thermal con
trol in the environmental system is of critical 
importance. 

The Mercury mISSIOns were originally 
planned for altitudes which would not involve 
contact with the Van Allen Belt of radiation. 
It was therefore believed that radiation posed 
no problem in the conduct of these missions, 
and this was the case until the man-made radia
tion belt was noted just prior to the MA-8 
mISSIOn. Personal dosimeters were added with
in the astronaut's suit and inside the spacecraft 
at this time in addition to the film packs which 
had originally been carried. The results ob
tained from this dosimetry on the last two 
flights revealed that the astronauts have re
ceived no more radiation dose than they would 
have received had they been here on earth and 
certainly less than that received during a chest 
X-ray. 
. The Mercury program has provided incre

mental exposures to weightless flight in order 
to obtain information on which to base predic
tions of reactions to more prolonged exposures. 
The crews have uniformly reported that the 
condition is extremely pleasant and restful. In 
fact, most of the crews think that it is the only 
time they have been comfortable in a pressure 
suit. They have conducted complex visual 
motor coordination tasks proficiently in the 
weightless environment. No evidence of body 
system disfunction has been noted. during the 
period of weightless flight through any of the 
means of monitoring at our disposal. Food, in 
cube, liquid, and reconstituted freeze-dried 
forms, has been eaten normally. Urination has 
occurred quite normally in timing and amount, 
and there is no evidence of difficulty in intestinal 
absorption in the weightless state. Our one ex
perience with sleep periods has raised the ques
tion as to whether brief periods of sleep in the 
weightless condition are more restful than the 
same . periods in a 19 atmosphere. The MA-9 
astronaut feels that they are. There is also 
some question concerning the effect of such a 
relaxing condition as weightlessness because a 
number of unscheduled naps occurred. This 
question will require further investigation on 
other flights. In the missions to date, there has 
been no evidence of the mobilization of calcium. 

On the last two missions, some postflight 
orthostatic hypotension, or changes in blood 
pressure and pulse rate with change in body 
position, has been noted. This postflight con
dition has been investigated by the use of the 
tilt table during the last mission and these re
sults confirm what was only a suspicion on the 
previous mission. Symptoms of faintness oc
curred following egress from the spacecraft, 
and the changes in blood pressure and pulse rate 
were present for some 7 to 19 hours after land
ing. In both instances, these changes have been 
present up until the astronaut retired for the 
night, a time period of approximately 7 hours; 
and they have always disappeared by the time 
of the first check after the astronaut has a waken. 
Thus, the orthostatic changes have lasted no 
longer following the more prolonged flight in 
the MA-9 mission than for the shorter flight; 
and in both instances, blood pressure and pulse 
rate have returned to normal while the astro
naut was at bed rest. These findings do c.'mse 
concern about prolonged exposure without some 
interim steps for further evaluation of this 
condition. 

Recovery 

The medical support of the overall Project 
Mercury recovery operation had to meet two 
basic requirements: 

(1) The capability of providing prompt, 
optimum medical care for the astronaut, if nec
essary, upon his retrieval from the spacecraft. 

(2) The provision for early medical evalua
tion to be made of the astronaut's postflight 
condition. 

It was considered essential to establish a 
medical capability for any circumstance under 
which recovery could occur. The general con
cept was to provide the best care in the fastest 
manner possible. Details of the medical recov
ery requirements may be found in the appro
priate NASA documents (refs. 1,4,7, 10, and 
12) . The original plans were necessarily based 
on anticipating the direst situation expected, 
and very correctly so. The extent of medical 
care which could be effectively administered to 
the astronaut during the recovery operation is 
governed to a large degree by the physical cir
cumstances under which recovery occurs. Con
sequently, the level of medical support neces
sary at the different recovery areas varies 
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according to the potential extent to which com
petent medical treatment can be administered 
in that area, and the most extensive medical 
support is properly concentrated in those areas 
where descent to earth !by the astronaut is most 
probable. Access times for the various recov
ery areas were determined to be medically ac
ceptable time periods to allow reasonable pro
tection of the astronaut based upon accumulated 
knowledge of human survival, need for medical 
attention, and reaction to physiologic stress. 
Since the recovery forces are routine opera
tional units diverted to this operation by the 
Department of Defense, it also became obvious 
that the medical support must be obtained 
through the cooperation of the Department of 
Defense. Civilian physicians are not available 
for deployment for the necessary time periods. 
It will be noted that one of the basic philosophy 
changes during the program involved a change 
in emphasis from taking medical care to the 
astronaut in the early missions to provisions for 
returning the astronaut to definitive medical 
care in the later missions. The medical support 
was provided for three basic categories: 

(1) Rapid crew egress and launch-complex 
rescue capaJbility during the late countdown 
and early phases of powered flight. 

(2) Positive short-time recovery capability 
throughout all phases of powered flight and 
landing at the end of each orbital pass. 

(3) Reduced capability in support of an un
planned landing along the orbital track. 

In the launch-site area, this support included 
a medical-specialty team consisting of a general 
surgeon, an anesthesiologist, surgical techni
cians and nurses, a thoracic surgeon, an ortho
pedic surgeon, a neurosurgeon, an internist, a 
radiologist, a pathologist, a urologist, a plastic 
surgeon, and supporting technicians. In the 
early missions, these individuals were deployed 
to Cape Canaveral and were available should 
the need arise for their use either at Cape 
Canaveral or, in the event of a requirement for 
their services in the recovery area, they could 
be dispatched by aircraft. On the last two mis
sions, it became necessary to develop a team at 
TripIer Army Hospital, H awaii, to cover the 
Pacific area as well as a team deployed to Cape 
Canaveral to cover the Atlantic area. It became 
obvious that there were large numbers of high
ly trained physicians who were merely waiting 
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out the mission in a deployed state with an till 

likely probability that they would be utilized. 
Careful evaluation of the experience and of 
sound medical principles involving emergency 
medical care led to the conclusion that the 
specialty team could be maintained on standby 
at a stateside hospital and easily flown either to 
Cape Canaveral or a recovery site if their serv
ices were needed: There were surgical resusci
tatives teams available at these sites. Other 
launch-site support was provided by a point 
team consisting of a flight surgeon and scuba
equipped pararescue personnel airborne in a 
helicopter. Medical technicians capable of 
rendering first-aid care were also available in 
LARC vehicles and in a small water jet boat 
stationed on the Banana River. A surgeon and 
an anesthesiologist with their supporting per
sonnel were stationed in a blockhouse at Cape 
Canaveral to serve as the first echelon of resusci
tative medical care in the event of an emer
gency. Physicians were stationed throughout 
the recovery areas aboard destroyers and aboard 
one aircraft carrier in the Atlantic and one in 
the Pacific. In the early missions each vessel 
was assigned a surgeon, anesthesiologist, and 
a medical technician team with the supporting 
medical equipment chest necessary for evalua
tion and medical or surgical care. As confi
dence was gained in the operations, this dis
tribution was modified to assigning only a 
single physician, either surgeon or anesthesi
ologist, to the destroyer. Attempts were made 
to place a surgeon on one and an anesthesiologist 
on another vessel nearby. This would allow 
their teaming up if necessary. The general 
concept was, however, that they would provide 
resuscitative care only and then evacuate the 
astronaut to the carrier in their particular area. 
The carrier was provided a full surgeon, anes
thesiologist, technician team. Hospitals along 
the orbital track were alerted for their possible 
use, and some near planned landing areas were 
briefed by NASA-DOD teams. These briefing 
are thought to be extremely valuable aids in 
assuring adequate medical support. Early in 
the missions, blood was drawn from donors and 
made available for transfusion at Cape Canav
eral and in the recovery area. As the operation 
grew wider in scope involving the Pacific, and 
as more confidence was gained, dependence was 
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placed upon walking blood bank donors who 
were typed, and drawn blood was available only 
in the launch site area. 
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12. SPECIAL INFLIGHT EXPERIMENTS 

By LEWIS R. FISHER, Technical Asst. to the Manager, Mercury Project Office, NASA Manned Spacecraft 
Center; WILLIAM O. ARMSTRONG, Flight Crew Operations Division, NASA Manned Spacecraft Center; 
and CARLOS S. WARREN, Space Environment Division, NASA Manned Spacecraft Center 

Summary 

The Mercury spacecraft, although not de
signed as a vehicle for performing experiments, 
was used to accomplish a program of special in
flight experiments not directly related to mission 
objectives. The major constraints imposed on 
the experiment program by the spacecraft were 
the weight and volume requirements, and the 
consumables required such as attitude-control 
system fuel and electrical power. The program 
evolVed from an early period when no planned 
experimental endeavor existed through the de
velopment and implementation of an inflight 
experiments panel specifically chartered to eval
uate the growing number of proposed inflight 
experiments. The inflight experimental pro
gram carried out during the Mercury manned 
orbital flights is outlined in this paper and the 
results of these experiments are briefly pre
sented. An analysis of the results of those ex
periments performed in the area of the physical 
sciences is presented in paper 19. 

1introduction 

A major objective of the Mercury manned 
space-flight program was the determination of 
man's ability to function in the space environ
ment. The Mercury spacecraft was designed 
to sustain a man in space for a given period of 
time and to protect him against the accelerations 
and temperatures to be encountered during exit 
from and reentry into the earth's atmosphere. 
Because of the emphasis on the sustentation and 
protection of man in space in the design stages, 
practically no consideration was given to the 
employment of the spacecraft as a platform 
for specific inflight experiments. Astronaut 
safety was the prime design consideration; and, 
even in the latter stages of the Mercury Proj-

ect, this concept was not compromised by the 
desire to perform experiments. 

However, an inflight experiment program 
was evolved in the latter stages of the Mercury 
Project within the constraints imposed by the 
spacecraft and operational requirements. The 
experiments, in general, fall into three catego
ries-·biomedical, physical sciences, and engi
neering. The biomedical experiment program 
is described in paper 11 and is not covered 
herein. 

This paper discusses the constraints placed 
on the Mercury experiment program by the 
spacecraft and the operational limitations, de
scribes the procedures which evolved for the 
evaluation and implementation of experiments, 
and summarizes the Mercury inflight experi
ment program. An analysis of those experi
ments in the area of space sciences is made in 
paper 19. 

Spacecraft Constraints 

Weight 

The maximum allowable weight of the Mer
cury spacecraft was dictated by the capability 
of the Atlas launch vehicle and by the require
ment to achieve an extremely high probability 
of satisfactory orbital insertion. The entire 5-
year history of the Mercury Project has been 
inarked by a constant struggle to maintain the 
weight of the spacecraft within the weight 
constraints. Even without the addition of in
flight experiments, the spacecraft weight was 
still increasing approximately 1 pound per 
week at the close of the program. 

After the first manned orbital mission, when 
it was shown that man can function reliably 
in the space environment and is a competent 
technical observer, an increasing amount of 
spacecraft weight was devoted to the accom-
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plishment of experiments. The battle to re
duce the weight of the Mercury spacecraft had 
not been won by any means; but weight devoted 
to the performance of experiments was con
sidered to be justified by the fact that Mercury 
became a part of a growing national program 
of scientific space exploration for peaceful 
purposes. 

The weight associated with experimental 
equipment carried on each of the Mercury 
manned orbital missions is tabulated as follows: 

Mission Weight, lb 

MA-Q 11 
MA-7 18 
MA-8 22 
MA-9 62 

Volume 

An observation of the Mercury spacecraft in
terior, particularly with the astronaut in place 
and wearing his pressure suit, impresses one 
with the compactness of the spacecraft and the 
lack of available volume. Several worthy sug
gestions for experiments were rejected simply 
because there was no space available to store the 
equipment required for the experiment. A rel
atively small hand-held camera, for example, 
became a major problem because of no suitable 
place to stow it for launch and reentry. Al
though the astronauts have had available to 
them a personal-effects container, this storage 
space was rapidly filled with food, flight plans, 
star charts, and other paraphernalia required 
for the flight. Astronaut Cooper on the MA-9 
mission managed to squeeze into this bag two 
cameras together with associated film maga
zines and lenses, but he experienced a great 
deal of difficulty in extracting and storing his 
camera equipment. One planned experiment 
could not be completed because a piece of equip
ment could not be taken from the container. 

Operational Limitations 

On the two, three-orbital-pass missions, the 
short duration of these flights allowed little 
time for experimental observations. In gen
eral, on such a mission, the astronaut used the 
first orbital pass to acclimate himself to the 
space environment and verify proper systems 
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operation. The major portion of the third 
orbital pass was devoted to preparations for 
retrofire and reentry. Thus, only part of a con
tinuous 90-minute period was available for the 
performance of experiments. On both the 
manned three-pass missions, control-system dif
ficulties forced the astronauts to devote their 
attention to flying the spacecraft. Although 
the time available was limited, both Astronauts 
Glenn and Carpenter were able to make obser
vations of scientific interest. Even on the 34-
hour manned I-day mission (MA-9), the re
quirements for engineering and operational 
data, astronaut rest periods, communications, 
and other duties resulted in only a limited time 
a vail able for experiments. 

A major constraint on the selection of experi
ments for the Mercury spacecraft was the small 
amount of control-system fuel available for ex
periments. At least some degree of attitude 
control of the spacecraft was required for prac
tically all of the experiments. After reserves 
were first established for operational require
ments, in particular the retrofire and reentry 
maneuvers, the fuel available for experiments 
was allocated according to priorities established 
for the experiments. 

Other limitations imposed by the spacecraft 
consumables were requirements for electrical 
power and for data-recording channels. While 
these limitations were not severe, they were ad
ditional considerations in the selection of ex
periments. 

Some types of experiments require an ex
tremely accurate control of spacecraft attitude. 
Such fine control was not designed into the 
Mercury spacecraft because of weight limita
tions and the necessity for conserving control
system fuel. The automatic-control system, for 
example, had a dead band of up to 11°. The 
manual-control system and the attitude and rate 
indications to the astronaut "ere such that the 
astronaut could control the spacecraft attitude 
within a deadband of approximately only 2°. 
These tolerances made the spacecraft unsuitable 
for certain types of experiments. 

The optical qualities of the Mercury space
craft "indow "ere limited to begin with, and 
even these qualities were considerably degraded 
by residue from the escape rocket which was 
normally ignited when the escape tower was jet
tisoned just after launch-vehicle staging. Fu-



ture spacecraft will require some type of high
quality optical port if precision photographic 
experiments are to be conducted. 

Evalution and Selection of Experiments 

Prior to the MA.-6 manned orbital flight, no 
formal procedures existed for the acceptance, 
evaluation, and incorporation of proposed 
experiments in the Mercury missions. Sug
gestions were made informally by organiza
tions both within and outside of the Manned 
Spacecraft Center for certain types Of observa
tions or photography to be accomplished on the 
MA -6 mission. These suggestions were made 
directly to the office responsible for astronaut 
training activities; and, where possible, certain 
of the suggested experiments were incorporated 
into the MA-6 flight plan. 

With the successful accomplishment of the 
MA-6 mission, the original objective of the 
Mercury Project was fulfilled. It had been 
proven that man could function effectively in 
space and be safely recovered. With the real
ization that the Mercury Project was now in 
a position to perform certain types of experi
ments of scientific value from an orbiting 
spacecraft, the Mercury Project Office became 
the recipient of a large number of proposals 
for soch experiments. These proposals origi
nated from divisions within the Manned 
Spacecraft Center, other organizations and cen
ters within the NASA, industry, and educa
tional institutions. It was Soon evident that a 
special organization was needed to serve as the 
focal point of the effort devoted to inflight 
experiments. 

In April 1962, the Manned Spacecraft Center 
officially established the Mercury Scientific 
Experiment Panel (MSEP). This panel was 
made up of representatives of the Mercury 
Project Office and all technical, operational, 
aeromedical, and scientifically oriented divi
sions of MSC. The MSEP was specifically 
charged with the following responsibilities: 

(1) To evaluate inflight experiments pro
posed for inclusion in Project Mercury missions. 

(2) To propose to the manager of the Mer
cury Project the order of priority in which 
acceptable experiments should be incorporated 
into the program. 

L _____ .. _ _ 

(3) To seek out and foster the generation of 
suitable experiments from all available sources. 

In carrying out these responsibilities, the 
MSEP formed a close working relationship 
with scientists in the NASA Office of Space 
Sciences and the NASA Goddard Space Flight 
Center. 

The major considerations in the ~valuation of 
proposals for experiments by the MSEP were: 
scientific, technical, and biomedical merit; 
weight of equipment; volume and location of 
equipment; attitude-control-system fuel re
qui red; electrical power. requirement; instru
mentation requirement; effect on safety of 
flight; state of readiness and qualification of 
equipment and effect on spacecraft schedule; 
and extent of changes required to the spacecraft. 

The MSEP functioned effectively for the 
MA.-7 and MA-8 missions. With the approach 
of the MA-9 manned one-day mission, however, 
it became increasingly evident that the scope of 
the M'SEP should be enlarged to include con
sideration of scientific experiments for MSC's 
advanced programs and to encompass a broader 
background of scientific interest. 

To accomplish this broadening of responsi
bilities, the MSEP was supplanted in October 
1962 by the Manned Spacecraft Center In
Flight Experiments Panel (IFEP). The 
IFEP difers from the MSEP in that its mem
bership was enlarged to include representatives 
of the other two spacecraft project offices and 
an ex-officio member from the NASA Office of 
Space Sciences. Its recommendations for the 
implementation of experiments are made to the 
Director of the Manned Spacecraft Center for 
approval. The chairman of the IFEP is the 
MSC Assistant Director for Engineering and 
Development. 

It is the policy of the MSC to make maximum 
use, for scientific and research purposes, of the 
flights scheduled under approved spacecraft 
programs. In keeping with this policy, the 
Center encourages the development of worth
while investigations which can be implemented 
on manned flights within the limitations of op
erational requirements and flight safety. To 
promote this policy, the IFEP has established 
formal procedures for the submission, evalua
tion, and acceptance of proposals for inflight 
experiments. 
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Implementation of Experiments 

The IFEP recommends to the MSC Office of 
the Director the experiments for a given space
craft mission. With the approval of the Direc
tor, these experiments become the official experi
ments for the mission. An experiment coordi
nator was appointed from within MSC for each 
of the approved experiments. His responsibil
ity was the timely development and flight quali
fication of hardware required for the experi
ment. In general, the equipment required for 
an experiment was furnished by the organiza
tion which had proposed the experiment. 

The Mercury Project Office was responsible 
for the integration of experimental equipment 
into the Mercury spacecraft. The experiment 
coordinator submitted the following documen
tation for an approved experiment: 

(1) A firm schedule showing all significant 
milestones for the delivery of equipment 

(2) A qualification plan in accordance with 
specified requirements 

(3) A weekly status report 
To prevent the spacecraft schedule from being 
affected by the integration of experiments, it 
was necessary to set the deli very date of experi
mental equipment well in advance of the 
scheduled launch date. In a normal prelaunch 
schedule for a Mercury spacecraft, the final 
checkouts of the spacecraft and its systems are 
made 8 weeks prior to the scheduled launch 
date. Once these tests were complete, abso
lutely no changes were made to the spacecraft 
except those dictated by flight-safety considera
tions. Therefore, the experimental equipment 
was required to be at the la·unch site 3 months 
prior to the scheduled launch in order to allow 
sufficient time for the installation and checkout 
of this equipment before the final spacecraft 
tests were begun. It was also imperative that 
the flight astronaut be thoroughly familiar with 
the equipment and trained in its use. It be
comes apparent, then, that the selection and 
evaluation procedure for experiments must be 
completed many months before the scheduled 
launch of a spacecraft to allow time for the de
sign, construction, and qualification of equip
ment before the required delivery date. 

It was specified that the qualification environ
ments and the levels of these qualification tests 
for experimental equipment be no less stringent 
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than the qualification testing that was required 
of all Mercury spacecraft systems. The possi
bility of the compromise of a Mercury mission 
because of the failure of a piece of experimental 
apparatus could not be tolerated. Failure 
modes of the experimental apparatus were ex
amined very closely to assure that such failures 
could have no degrading effect on the mission or 
on pilot safety. 

The responsibility for integrating experi
ments into the mission flight plan and into the 
astronaut training activities was that of the 
MSC Flight Crew Operations Division. This 
division worked closely with other elements of 
MSC to develop a flight plan for each mission 
which ,,'ould accomplish the mission objectives 
and would, at the same time, provide for the 
performance of experiments. It was necessary 
that the flight plan be completed in final form 
many weeks prior to a mission so that the train
ing of the flight astronauts in the procedure 
trainers would conform with the flight plan. 
Once the final phases of astronaut training in 
preparation for the mission had begun, -the 
flight plan could not be changed except for 
compelling reasons because late changes could 
seriously disrupt the astronauts' training status 
to the point where mission safety could have 
been affected. This, then, was the second reason 
why experiments must have been approved for 
a given mission many months in advance. 

Mercury In8ight Experiment Program 

With this brief background on how the ex
perimental program in manned space flight has 
evolved, a review of the results of the Mercury 
experimental program will now be presented. 
These experiments generally can be divided into 
two major categories. The first category, that 
of special inflight experiments, is the topic of 
this paper. The second category, that of analy
sis of observations and comments on the space 
environment and astronomical phenomena, is 
discussed in paper 19. 

Planned In8ight Experiments 

The inflight experiments planned for and 
carried out during the Mercury Project can 
be grouped generally into several areas of 
study. These areas are: (1) visual acquisition 
and perception experiments, (2) general photo-
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graphic experiments, (3) radiation experi
ments' (4) tethered balloon experiment, and 
(5) several miscellaneous studies whiclt include 
investigations of fluid behavior under zero grav
ity and of the characteristics of various ablative 
materials under reentry conditions. 

Visual Acquisition and Perception Studies 

In future space flights it may be necessary 
for astronauts to acquire and track lighted 
targets either on the ground or in space to pro
vide a backup capability for rendezvous and 
navigation. Visual acquisition of a target in 
space may also be used to back up the primary 
method of rendezvous with other space vehicles. 
Experiments were, therefore, undertaken on 
Mercury flights to evaluate the operational 
problems associated with visual acquisition 
from space of both earth-based lights and 
lighted targets ejected from the spacecraft. 

Ground-light experiments.-Attempts were 
made on each of the manned orbital Mercury 
flights to sight known earth-based lights at 
night. These studies were expected to provide 
information on man's ability to acquire a fixed 
light source against an earth background and 
determine to what extent targets of this type 
would prove useful as navigational aids in 
space. An attempt was made by Astronaut 
Glenn to sight flares launched by mort.:'trs from 
the Indian Ocean Ship on the first and second 
orbital passes of the Mercury-Atlas 6 (MA-6) 
flight. The astronaut was unsuccessful in his 
attempts to see these flares, however, because of 
heavy cloud coverage in the area. Attempts 
were again made to acquire ground flares· of 
1,000,000 candle-power intensity over the Woo
mera missile range in Australia on both the 
Mercury-Atlas 7 (MA-7) and Mercury-Atlas 
8 (MA-8) missions. These experiments were 
also unsuccessful on both flights because heavy 
cloud cover and poor visibility prevented the 
pilots from sighting these targets. A ground
based xenon light located at Durban, South Af
rica, was also used on the MA-8 mission to in
crease the probability of having favorable 
weather at one site. Unfortunately, rain and 
clouds obscured the light in South Africa as 
well as the ground flares in Australia. Another 
attempt to sight the xenon light was planned 
for the Mercury-Atlas 9 (MA-9) mission. By 
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using statistics furnished by the U.S. Weather 
Bureau to determine a favorable location, the 
light was positioned at Bloemfontein, South 
Africa. Sightings were scheduled for the sixth 
orbital pass and in this case Astronaut Cooper 
was successful in acquiring the light. 

The light assembly used for this experiment, 
shown in figure 12-1, was a pulsed xenon arc 
light consisting of three sections of six lamps 
each. The lamps were mounted in a shallow 
open-top box above a polished reflector and 
were operated by using a 50-cycle, 220- volt, 
three-phase a-c circuit. Each section operated 
independently from a single phase and flashed 
once every cycle. Thus, the three sections pro
duced a total of 150 flashes per second, well 
above the response of the eye, and appeared as 
a steady burning light. The measured average 
intensity of the light was found to be between 
30,000 and 35,000 candle power and required 
between 13 and 15 kilowatts of power for op
eration. The light could first be viewed at a 
slant range of 320 nautical miles from the space
craft and was calculated to be as bright as a 
3.5 magnitude star. Astronaut Cooper esti
mated the light to be third magnitude in bright
ness when first acquired, and he was able to 
retain it in sight for 30 to 40 seconds before it 
faded out. Thus, the experiment produced 
sighting results approximately as predicted and 
the light was considered of sufficient brightness 
to be used as a navigational landmark. A flash
ing light or some distinctive light pattern, how
ever, was believed essential for identification ?f 
a target light for any future use. The rapId 
angular passage of the spacecraft over the 
ground will also pose a problem for use of 

FIGURE 12--1.-Ground-Ught installation. 
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ground targets of this sort as navigational fixes. 
Weather conditions on the ground also proved 
to be an important factor in using ground lights, 
and perhaps airborne lights carried above the 
weather region of the atmosphere would prove 
more dependable. More testing is needed to 
prove the operational feasibility of using air
borne lights and to determine flash frequencies 
most desirable for acquisition and tracking. 

Flashin.q-light experiment.-The problem of 
visual acquisition of other space vehicles di
rectly relates to the rendezvous of two space
craft. For visual sighting of another vehicle at 
ranges up to 100 miles, the problems of visual 
acquisition and tracking need to be identified 
and studied. Therefore, a study to investigate 
some of the problems of visual acquisition of a 
target vehicle in the space environment was 
carried out on the Mercury-Atlas 9 (MA-9) 
flight. 

On this flight a flashing light was ejected 
from the spacecraft and viewed by the astro
naut at varying distances in orbit. The light, 
its container, and the ejection mechanism were 
built by the NASA Langley Research Center, 
and the details of this assembly are shown in 
figure 12-2. The flashing-light unit was a 5.75-
inch-diameter spherical assembly weighing 
about 10 pounds and equipped with two xenon
gas-discharge lamps located at opposite poles. 
The two lamps flashed simultaneously at a rate 
of approximately one signal per second. The 
beacon was designed to appear about as con
spicuous as a second magnitude star when 
viewed at a distance of 8 nautical miles. As 
shown in the figure, the sphere was ejected from 
the container at a speed of 10 ft/sec by means of 

FIGURE 12-2.-Assembly for flashing-light beacon. 
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FIGURE 12-3.-Time history of a typical flash of the 
beacon. 

a compressed spring acting against a piston 
when the canister covers were released. The 
light was powered by mercury-cell batteries, 
which were connected in series, and it delivered 
approximately 8 watt-seconds of power per 
flash. 

A typical time history of one of the flashes 
is shown in figure 12-3. This figure shows 
that the light reached a peak intensity output 
of about 8.0 X 104 candles and that the light has 
a flash duration of about 100 microseconds at 
or above one-half peak intensity. 

Extensive measurements were made by the 
National Bureau of Standards to determine the 
integrated light intensity and to establish that 
the distribution of the light was reasonably uni
form in all directions and reasonably constant 
throughout its designed lifetime of 5 hours. 
Figure 12-4 is an example of this directional 
survey and shows the variation of integrated 
light output in candle-seconds per flash with 
light orientation. Distributional measure
ments of this type for varying viewing angles 
showed that the light output was reasonably 
uniform and produced a flash intensity of ap
proximately 12 candle-seconds per flash. As 
shown by figure 12-4, regions near the 00 and 
1800 orientation showed some degradation in 
light intensity, with intensity falling as low 
as 8 to 9 candle-seconds in these regions. By 
using a value of 0.2 for the Blondel-Rey con
stant for threshold viewing of flashing lights, 
this light can be converted to an equivalent ef
fective steady-light intensity of from 40 to 60 
candles. This intensity corresponds to a light 
of second magnitude in brightness when viewed 
at a distance of between 7 and 8 nautical miles 
by using the commonly accepted value of 8.3 
X 10-7 lumens per square meter for a first mag
nitude light. Visual air-to-air and ground-
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FIGURE 12-4.-Integrated intensity of the flashing beacon about an axis passing through the lights and inclined 
at 30· from the vertical. 

sighting tests, with Astronaut Cooper as one 
of the test subjects, indicated that the light in
tensity was approximately the same as had been 
measured in the laboratory. 

Trajectory studies of ballistic number, ejec
tion angle, ejection velocity, and orbital posi
tion at ejection were made to determine the 
proper orbital conditions for deployment of the 
light. These studies showed that if the beacon 

-88 0 

Spacecraft 
centerline ••• ~ 

---.canister 

Ejection poth 

FIGURE 12-5.-Spacecraft orientation at beacon 
deployment. 

were ejected 88 0 below the pitch horizon of the 
spacecraft at a velocity of 10 ft/ sec, the desired 
trajectory would be obtained. Figure 12-5 
shows the spacecraft attitude and canister lo
cation used to provide the desired ejection angle. 
The pilot controlled the spacecraft attitude to 
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FIGURE 12-6.-Variation in separation distance between 
the spacecraft and the flashing beacon after 
deployment. 
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FIOURE 12-7.-Typical boriwn definition pbotograpbs. 

the desired position by using horizon-sighting 
markings on the window for aiming. The 
beacon was ejected 15 minutes prior to sunset on 
the third orbital pass and postflight records in
dicated the pilot controlled attitude to within 
+ 1 0 of the desired attitude. Figure 12--6 shows 
the calculated separation distance between the 
spacecraft and the beacon as a function of time 
after deployment. The band between the upper 
and lower curves represents the variation in 
range that might have occurred because of an 
uncertainty in ejection attitude. 

Astronaut Cooper was unable to locate the 
beacon on the first night pass after deployment, 
probably because the spacecraft ,yas not 
oriented closely enough in yaw to position the 
light in the field of view. During the second 
night pass after deployment the astronaut suc
cessfully sighted the beacon and was able to 
change the spacecraft attitude and then return 
to reacquire the light. During these sightings, 
noted on figure 12--6, the astronaut rated the 
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light as about one star magnitude dimmer than 
had been expected. For example, when the 
beacon was between 7.5 and 9 nautical miles 
away at 2 hours and 14 minutes after deploy
ment, the light was described as not very bright 
but discernible, about the order of a third mag
nitude star. The light was also seen during the 
third night at a range of between 9.5 and 11.5 
nautical miles and was rated as very, very weak 
and just barely discernible. 

In general, the flash was found to make the 
light easily distinguishable from stars. The 
beacon's intensity and flash rate appeared to be 
adequate for acquisition distances of up to 8 
nautical miles at night which corresponded to 
a light intensity of about a second magnitude 
light. 

General Photography 

H orozVn-dejinition photoqraphy.-Horizon
definition photography was conducted on two 
Mercury space flights to assist the Instrumenta-



I 

I· 

S"""" -=+=' .. _ 

tion Laboratory of the Massachusetts Institute 
of Technology (MIT) in determining the effec
tiveness with which the earth's sunlit limb 
could be used for navigational sighting during 
the terminal phase of advanced space missions. 
Photographic studies were carried out on both 
the MA-'7 and MA-9 flights. A 35-mm Robot 
camera was flown in MA-7 and a 70-rom Has
selblad was used as the photographic device for 
MA-9. For both flights, a special red and blue 
split filter was inserted in the field of view just 
ahead of the film plane. This filter was used to 
provide information on the resolution and effec
tiveness of using the limb as a navigation aid 
at the two extremes of the visible spectrum. 

Data obtained from these photographic 
studies are presently being analyzed by Instru
mentation Laboratory scientists under the di
rection of Dr. Max Peterson. Limited results 
of the MA-7 flight have shown, as expected, 
that the earth's limb viewed through a blue fil
ter has a somewhat higher elevation than when 
viewed through a red filter. This distinction 
is clearly evident in figure 12-7 which shows 
typical photographs obtained on both the MA
'7 and MA-9 flights. The MA-7 flight results. 
have shown that contrast and definition are im
proved when viewed in the longer wavelengths 
of the visible spectrum (see fig. 12-7). The 
limb viewed through a blue filter is expected, 
however, to provide a better navigational ref
erence because the blue limb appears more 
stable and is not as subject to interference effects 
from clouds and other atmospheric conditions 
as is the red limb. 

The MA-9 photographic study was con
ducted to provide additional information on the 
limb elevation viewed through the red and blue 
filters. It was also planned to obtain informa
tion for determining the radiance of the limb, 
for evaluating the effect of variations in scatter
ing angle of incident light on limb height, and 
to establish the height of the limb above the 
surface of the earth. To accomplish these ob
jectives, it was planned to take a series of photo
graphs in the four quadrantal directions rela
tive to the sun, of the setting moon near the 
earth's limb, and of the limb during the day
light period of most of an orbital pass. It was 
not possible to obtain the daylighlr--period 
photographs on the MA-9 flight because of op-

erational difficulties during the period in which 
this photography was planned. 

A preliminary analysis of the MA-9 photo
graphs taken substantiates the initial results of 
the MA-7 flight. Although the analysis is not 
yet complete, it is expected that the limb radi
ance in both the red and blue portions of the 
spectrum can be fairly acc~lrately established. 
An accurate determination of the height of the 
limb cannot be made by using data from the 
MA- 9 flight, however, because the image of the 
moon is too distorted and indistinct. The film 
and dust layer which collected on the space
craft window might well have contributed to 
this indistinct image. Although no significant 
difference in limb height was noted when the 
four quadrantal photographs were compared, 
much more data covering a wide variation in 
the angle of incidence of sunlight striking the 
atmosphere are needed to determine the effect 
of variation in scattering angle on limb height. 
In order, therefore, to establish the value of the 
earth's limb as a navigational reference, addi
tional studies are needed to determine limb 
height and the variation in this height at differ
ent scattering angles of incident light. 

W eather photogmphy.-Weather observa
tions and photography were carried out during 
the Mercury flight program to augment other 
meteorological information and to provide spe
cific information that would be useful in de
signing advanced weather satellite systems. On 
both the MA-6 and MA-7 missions, cameras 
equipped with special film and filters were car
ried on board for photographing interesting 
meteorological phenomena. However, because 
of difficulties. arising during each of these 
flights, no photographs were obtained. Mete
orological data obtained on these missions were 
derived from the astronauts' observations and 
the general-purpose color photography. 

Photographic experiments were conducted 
during both the MA-8 and MA-9 flights for 
the National Weather Satellite Center. These 
experiments were designed to examine some of 
the spectral reflectance characteristics of cloud, 
land, ana water areas of the earth's surface as 
viewed from space. Figure 12-8 shows the 
camera and filters used on these two flights. 
The 70-mm Hasselblad camera shown in the 
figure was used for both missions. For the 
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MA-8 70mm Hasselblad MA-9 

Filter and magazine Filter and magazine 

FIGURE 12-8.-Photogl'aphic equipment used for Weather Bureau experiment. 

Blue Green Neutral Yellow Red Far Red 

FIGURE 12-9.-Weather photograph of a region of the South Atlantic, southeast of Brazil taken by Astronau~ 
Schirra on the MA-8 flight. 

222 



I 
i 
1 

.. Wi; ; ;:::;;== 

6 ,60 0 to 9,000 A 7,300 to9,OOO A B.OOO to 9,OOO A 

FIGURE 12-10.-Weather photograph of the Baja 
California area taken by Astronaut Cooper on MA-9. 

MA-8 mission a wide bandpass Wratten filter 
consisting of six elements varied in range of 
spectral transmission from blue to- far red. 
Neutral density was added to each of the color 
filters to produce a nearly uniform neutral den
sity over the entire spectrum examined. Film 
sensitivity extended from 3,700 A to 7,200 A 
thus limiting the wavelength response to 7,200 A. 

Figure 12--9 is a photograph from the series 
obtained during the MA-8 flight and was 
taken over the South Atlantic on the fifth or
bital pass. It was exposed at an altitude of 
140 nautical miles viewing northwest toward ' 
the southeast coast of Brazil approximately 
1,000 miles away. Analyses of this and other 
photographs of tlus series were carried out by 
Mr. Stanley Soules of the National Weather 
Satellite Center to provide design inputs to fu
ture weather satellites. Results from the MA-8 
flight indicated that contrast increased with 
wavelength in the visible spectrum as shown by 
figure 12--9. These results indicate that the 
optimum wavelength for viewing the earth 
might be the near infra-red spectrum where 
scattering by atmospheric particles is relatively 
low. 

Flight Camera 

The MA-9 weather photography was con
~ucted to investigate this hypothesis by using 
mfra-red film and a special filter shown in fig
ure 12--10. This filter divided the infra-red 
spectrum from 6,600 A to 9,000 A into three 
parts. To accomplish this division of the spec
trum, the filter was divided into three sections 
each having the bandpass width shown in fig
ure 12--10, which is a typical photograph and 
was taken over southern Arizona looking west
ward. As pointed out by Mr. Soules in his 
analysis of these results, water has a very low 
reflectance in the near infra-red as shown by 
the dark portion on the left of the photograph 
covering the Pacific Ocean. Clouds and land 
have a very high reflectance; hence, coastlines 
and cloud patterns over water are easily dis
cernible. However, as illustrated by the figure, 
clouds are more difficult to detect over land 
area because both the clouds and land areas 
covered with green vegetation have a high re
flectance. 

Terrain photographs.-Terrain photographs 
have constituted a portion of the general pur
pose photographs on each of the four manned 
orbital flights. However, they were specifically 
scheduled as a part of the flight plan on only 
the MA-8 mission. On the other three flights 
terrestrial photographs were taken when th~ 
opportunity arose rather than as specifically 
planned activities. These photographs were 
taken to aid in building up a catalog of space 
photographs of various geological features such 
as folded mountains, fault zones, and volcanic 
fields, and to provide topographical informa
tion over a major portion of the earth's surface, 
They were taken on each flight by using high
speed color film in the general-purpose camera 
carrie~ aboard for the flight. The following 
table lIsts the camera and exposure settings used 
on each flight. 

Generally, the terrain photographs of the 
first three manned orbital flights were of poorer 

Film Exposure 

MA-6 35-mm Ansco Autoset Eastman color negative stock no. 5250 Automatic 
MA-7 35-mm Robot Recorder Eastman color negative stock no. 5250 1/ 125 at f/ 16 
MA-8 70-IDID Hasselblad Super Anscochrome color ASA no. 160 1/125 at f/ 11 
MA-9 70-mm Hasselblad Ultraspeed Anscochrome color FPC 289 1/250 at f/16 
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quality than those obtained on the MA-9 mis
sion, although some useful photographs were 
obtained on each of these flights. The reduced 
quality of the photographs on these first mis
sions resulted primarily from the much poorer 
weather conditions that existed over the land 
areas of the earth and by the limited land area 
covered during the flights. It was quite for
tunate that worldwide weather conditions dur
ing the MA-9 mission were much better than on 
previous flights; and because of the favorable 
weather and the fact that the flight covered 
many land areas of the world, excellent photo
graphic coverage, particularly regions of the 
African and Asian deserts and the Himalaya 
mountains, was possible. 

Preliminary analysis of these photographs 
has been made by Mr. Paul D. Lowman of the 
NASA Goddard Space Flight Center and is 
presented in paper 19. As a result of the analy
sis of these photographs, Mr. Lowman con
cluded that potentially useful geological and 
topographical information could be obtained 
from all terrain photographs taken during 
orbital flight. The quality and resolution of 
these photographs approached or equaled that 
of the black and white exposures from the best 
rocket flights. 

Dirnr-light photography.-A dim-light pho
tographic experiment sponsored by the School 

FIGU RE 12-11.-Modified Robot camera used for 
l\IA- 9 dim-light photography. 
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of Physics, University of Minnesota, was car
ried out for the MA-9 mission to obtain pho
tographic data on two dim-light phenomena 
best observed outside the earth's atmosphere. 
These phenomena are the so-called zodiacal 
light and the night airglow. Photographs of 
the zodiacal light were needed to assist in de
termining its exact origin, geometric distribu
tion, and relationship to solar radiation and 
flare activity. Data on the airglow were needed 
to define the layer further and to provide in
formation on the solar energy conversion proc· 
ess occurring in the upper atmosphere. 

Figure 12-11 shows a photograph of the 35-
mm Robot camera as it was modified for this 
experiment. The camera was equipped with 
an automatic film advance and had a fixed lens 
with an equivalent speed of f / 0.95. Exposures 
were timed manually, and the camera controls 
were simplified to improve operation by the 
astronaut in a pressure suit. Three small sup
ports or "feet" (see fig. 12-11) were provided 
to aid the pilot in positioning the camera 
against the window for aiming. 

Photographs, varying in exposure time from 
1 to 30 seconds, of the zodiacal light were to 
begin immediately after sunset and were to 
cover the ecliptic region from sunset to about 
30° of arc past sunset. Photographs of the air
glow layer were to be taken periodically over an 
entire night orbital pass with exposures varying 
in duration from 10 to 120 seconds. 

Unfortunately, the zodiacal-light sequence 
yielded very little useful data since all of these 
photographs were underexposed. A small de-

FIGURE 12- 12.-Photograph of the airglow layer taken 
by Astronaut Cooper on the MA-9 flight. 
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lay in initiating the sequence or an error in 
exposure time could have caused these unsatis
factory results since the gradient in zodiacal 
light intensity varies quite rapidly near the sun. 

The airglow photographs, however, were of 
quite usable quality. A representative photo
graph from this experiment is shown in figure 
12-12. Preliminary analysis of these photo
graphs by Dr. Edward P. Ney and associates 
at the University of Minnesota has shown them 
to be useful in determining surface brightness 
of the airglow layer. These photographs also 
were found to be valuable for assessing the 
height of the layer with varying latitude, in 
measuring the angular width of the iband, and 
in determining angular displacement above the 
earth's horizon. Considerably greater discus
sion of this phenomenon is presented in pa
per 19. 

Radiation Experiments 

Some form of radiation measurement has 
been included on all Mercury space flights to 
record the dose received by the astronaut and 
to furnish experimental information on the 
space radiation environment over the Mercury 
altitude profile. 

Generally, data obtained during these experi
ments were measured by the following method: 

(1) Studies in which film or lithium-fluoride 
thermoluminescent detectors were used ·to meas
ure the dosage to the astronaut. 

(2) Emulsion packs and ionization chambers 
to measure the radiation level inside the space
craft. 

(3) A package containing Geiger-Mueller 
tubes to measure the electron flux external to 
the spacecraft. 

FIGURE 12-13.-Variation in predicted flux at 100 kID in the anomaly of the earth's magnetic field over the South 
Atlantic on the MA-9 flight. Increased flux density shown by increase in amount of shading. 
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Film badges and thermoluminescent detec
tors used to monitor the electron dose to the 
astronaut were mounted on the helmet and on 
the chest and thigh of the astronaut's under
garments on each of the final two manned orbit
al flights. Evaluation of these detectors has 
shown that the radiation dosage received by 
the astronaut is quite low, less than that nor
mally received by a man from cosmic radiation 
in 2 weeks on the surface of the earth. 

Emulsion packs carried on the MA-8 and 
MA-9 flight at several locations inside the 
spacecraft as well as an ionization chamber 
mounted on the spacecraft hatch \yere used to 
assess the radiation level inside the spacecraft. 
Data obtained from these devices generally 
agreed with results derived from the film badges 
and showed a very low radiation level inside 
the spacecraft. 

Radiation measurements were made on the 
MA-9 flight to map the electron flux in an 
anomaly of the earth's magnetic field occurring 
over the south Atlantic Ocean where the radia
tion levels are expected to reach a peak in the 
Mercury orbit. (See fig. 12-13.) Variation in 
between radiation intensity is indicated by the 
variation in shading in this region. Measure
ments were taken in this region on the seventh 
orbital pass as indicated by hatched region on 
this figure. Operational problems interfered 
to some extent with completing all of the sched
uled measurements. 

A package with two Geiger-Mueller tubes 
were mounted on the spacecraft retropackage 
as shown in figure 12-14 to measure these data. 
One tube was collimated to view along the 
spacecraft roll axis over a solid angle of ap
proximately 0.8 steradian as illustrated in figure 

FIGURE 12-14.----Geiger-Mueller tube installation on the 
MA-9 spacecraft. 
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12-14. The other tube vie'Yed essentially a 
hemispherical area about a direction 40 0 below 
the roll axis. 

The uncollimated tube was shielded to reject 
all electrons having energy levels less than 2.5 
mev to avoid saturation, and because the radia
tion le\'el in the anomaly was much lower than 
anticipated the shielded tube was never ener
gized sufficiently to record usable data. Usable 
data were recorded by the collimated tube. 

Results obtained from these Gieger-Mueller 
tubes and emulsion package measurements from 
both the MA -8 and MA -9 missions, summariz
ing the decay of the artificial electron belt 
created by the July 1962 atomic explosi6n, are 
shown in figure 12-15. The solid curve defines 
the decay in percent of initial flux based on un
published riometer data of Dr. Gordon Little of 
the National Bureau of Standards (NBS). The 
environmental measurements obtained on both 
the MA-8 and MA-9 flights are also identified 
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in the figure. The electron belt is shown to have 
decayed as predicted by several orders of mag
nitude during the time period between MA-8 
and MA-9 flights, possibly because of atmos
pheric collisions or other processes. 

Tethered Balloon Experhnent 

A 30-inch mylar inflatable sphere was pack
aged in the antenna canister of both the MA-7 
(see ref. 1) and MA-9 Mercury spacecraft. 
These balloons were to be ejected, inflated, and 
towed at the end of a 100-foot nylon line through 
one orbital pass to measure the drag experienced 
by the balloon throughout the orbit. The 
measured drag could then be readily converted 
into air density over the Mercury altitude pro
file. In addition, it was hoped that the astro
naut could obtain some sightings yielding vis
ual data on objects in close proximity to the 
spacecraft. 

The design, construction, and qualification of 
the equipment used on this experiment were car
ried out by the NASA Langley Research Cen
ter. The components of the equipment are 
shown in figure 12-16. The results of this ex
periment conducted during the MA-7 flight are 
contained in reference 1. Briefly summarized, 
the balloon was deployed satisfactorily but was 
only partially inflated; hence, little useful data 
were obtained on this flight. 

By a thorough investigation of the MA-7 
failure, it was concluded that the balloon failed 
to inflate because one of the seams connecting 
the many gores comprising the balloon skin 
pulled apart. 

The experiment was believed to have been of 
sufficient value to be repeated on a later Mercury 
flight; therefore, new equipment was developed 
and qualified for the MA -9 flight. Careful 

FIGURE 12-16.-Balloon canister assembly. 

control of balloon construction was maintained 
throughout the development program and nu
merous deployment and inflation tests were con
ducted by the Langley Research Center to in
sure the quality of the device. These tests were 
conducted with the flight equipment under con
ditions which closely simulated the space envi
ronment without a single failure. NumeroU3 
squib firingE> were made, without a single fail
ure, to insure that either one or both of the 
squibs used to unlatch the cover of the canister 
" 'ould accomplish this task. The assembled 
unit was carefully checked after installation on 
the spacecraft and was found to be satisfactory. 
It was, therefore, believed that this experiment 
was well qualified for flight, but unfortunately 
the balloon failed to deploy in flight. Failure 
was attributed to some malfunction in the squib
firing circuit that released the hatch cover of 
the balloon canister. The exact cause of this 
malfunction could not be determined because 
the circuit was contained in the spacecraft an
tenna canister which is jettisoned prior to 
landing. 

Miscellaneous Studies 

Study Of liquid behavior at zero gr(JIIJity.
An experiment sponsored jointly by the NASA 
Lewis Research Center and the NASA Manned 
Spacecraft Center was developed to examine the 
behavior of fluids of known properties in a 
weightless state by using a given container con
figuration and was flown on the MA-7 mission 
(see ref. 1). Basically, this experiment was in
tended to provide data that would complement 
and extend work already carried out at the 
Lewis Research Center. Data obtained from 
this study were expected to provide information 
relating to the tankage and fuel transfer re
quirements on future space missions. 

The results of this experiment are well de
fined in reference 1 and other NASA publica
tions dealing with this subject. It need only be 
noted here that the limited results obtained on 
this experiment generally tended to verify past 
experimental and theoretical data obtained 
from laboratory studies. 

Study of various ablative materials on a 
Mercury flight.-Several advanced ablative ma
terials were flown on the cylindrical section of 
the MA-8 spacecraft to evaluate the thermal 
performance of each. These materials were 
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FIGURE 12-17.-Location af ablation panels on the Mercury spacecraft used for the MA.-8 flight. 

located as shown in figure 12-17. Each ablative 
panel was 15 inches long and 5 inches wide. 
Each sample was centered on a beryllium 
shingle and was attached to the shingle at the 
cone-cylinder junction of the spacecraft. The 
materials were bonded to each of these shingles, 
and temperature-sensitive paints were applied 
to the rear face of the shingles to assist in deter
mining the temperature profiles present along 
the ablation panels during reentry. (See 
ref. 2.) 

Upon completion of the MA-8 flight, each 
strip of ablative material was removed from the 
spacecraft and examined to determine char 
depth and temperature distribution and to ex
amine the material for delaminations, pitting, 
and cracks. 

It was not possible to compare the panels col
lectively because of significant circumferential 
variation in heating around the cylindrical sec
tion, probably caused by a spacecraft angle of 
attack 0.£ 2° during high heating. As expected, 
all samples showed an increasing thermal ex
posure and char depth with length aft (away 

228 

from the blunt end) along the specimen. No 
material, regardless of the heat rate to which 
it was exposed, showed any marked superiority 
in performance over that of the other specimens 
although the elastomeric materials did prove 
superior to hard ablation materials in limiting 
the growth or delamination of intentional cut
outs. Surface effects and imperfections noted 
during preflight ground testing were also evi
dent during the postflight analysis, but to a les
ser extent. However, the scaling effect when 
comparing the relatively large specimens flown 
with those tested in a ground facility has not 
been established. 

Micrometeorite studws.-Examination was 
made of all the spacecraft flown on manned or
bital flights during the Mercury Project for 
evidence of micrometeorite impact encountered 
in orbit. Macroscopic surveys were made of the 
beryllium shingles and the window of the MA-
6, MA-7, and MA-8 spacecraft before and after 
flight in an effort to determine if any microme
teorite impacts could be detected. Microscopic 
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FIGURE 12-18.-Photograph of the surface pit on the 
window of the MA-9 spacecraft. X42, top and 
bottom lighted. 

surveys were made of the areas in which any 
indications of impact were noted. As a result 
of these examinations, no evidence was found 
that could be construed to be a micrometeorite 
impact. 

Microscopic mapping of the vycor window of 
the MA-9 spacecraft was performed before and 
after the mission. During the postflight sur
vey, one small surface pit was detected on the 
outer surface of the MA-9 spacecraft window. 
A photograph of this pit is shown in figure 12-
18. This surface pit has the circular shape, 
depth to width ratio, and general characteristics 
of a hypervelocity impact in basalt. Further 
analysis is in progress to ascertain whether or 
not the pit resulted from a micrometeorite im
pact or was caused by spacecraft debris encount
ered during reentry. 
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13. FLIGHT DATA REPORTING 

By ROBERT E. MCKANN, Chief, Engineering Data and Measurements Office, Mercury Project Office, NASA 
Manned Spacecraft Center; WILLIAM A. KELLEY, Asst. Chief, Engineering Data and Measurements 
Office, Mercury Project Office, NASA Manned Spacecraft Center; and WILLIAM R. KELLY, Mercury 
Project Office, NASA Manned Spacecraft Center 

Summary 

During the progress of the Mercury Project 
an effective method evolved for the postflight 
data processing, analysis of systems perform
ance, and timely reporting of the results of the 
analyses. This method was a compromise be
tween the conflicting requirements of complete
ness, clarity, and technical accuracy on the one 
hand and an early publication date on the other. 
It was learned that there is a need for exten
sively planning the report preparation effort 
and establishing procedures for expediting data 
processing in order to provide engineering data 
rapidly and in readily usable forms. It was 
also learned that for a report to be effective, 
it must be factual, carefully written, and edited. 

Introduction 

The success of a complex technical endeavor, 
such as Project Mercury, depends to a great ex
tent on the ability to analyze and report rapidly 
the very large amount of information which is 
generated. Rapid availability of information 
was essential to maintain the Mercury schedule, 
since the developments from any mission might 
need to be implemented for subsequent missions. 

Extensive planning and scheduling was done 
to facilitate the acquisition and preparation of 
data. The flight data and information were 
examined to determine weaknesses and malfunc
tions in the performance of manufactured sys
tems and human organizations, and to verify the 
proper performance of these systems and or
ganizations. When these analyses had been 
made, they were summarized and a brief, ac
curate, and factual report was written so that 
the management of the program would have 
available all significant information to aid in 
making necessary decisions. This primary re-

port of the results for each flight, the Post
launch Memorandum Report, is discussed in de
tail in this paper. 

This paper describes the techniques employed 
to process raw data into usable form, to obtain 
the overall analysis of mission results, and to 
report those results to management. 

The proce sing of certain data, such as the 
trajectory information from the radar tracking 
network, and the numerous reports that ,vere 
made by the spacecraft contractor and other 
supporting organizations after each mlSSlOn, 

are not discussed in this paper. 

Scope 

Data Sources 

The flight data with which this paper is pri
marily concerned were those data available 
from the spacecraft onboard tape recorders 
since these tapes contained the most complete 
data and were available for quick processing. 
The onboard tape included information per
taining to the operation of the spacecraft sys
tems, the astronaut's physiological conditions, 
the pilot's voice communications, and other 
special measurements. A list of typical meas
urements is presented in table 13-1. Most 
of this information was also transmitted to the 
ground and recorded by range network stations, 
and some of the information was displayed in 
real time to monitoring personnel. These 
range-recorded data have often become critical 
to the analysis conducted after the flight, in 
addition to serving as a complement for the 
onboard recorded data. Since the spacecraft 
sank in deep water following the Mercury
Redstone 4 (MR-4) flight, the onboard-re
corded data were not recovered, and the 
range-recorded data became the only source of 
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information from this flight. In the Mercury
Atlas 9 (MA-9) mission, the tape supply of the 
onboard recorder ,yas insufficient to provide 

the Postlaunch Memorandum Report (PLMR) 
was completed. The analysis of problems re
quiring study beyond the publication date of 

Table 13-I.-List of Typical Recorded Flight Measurements 

Flight accelerations in three axes 
Physiological measurements 

Body temperature 
ECG 
Blood pressure 
Respiration rate and depth 

Events (approximately 20) 
Environmental control system 

Oxygen supply pressures 
Suit pressure and temperature 
Cabin pressure and temperature 
Static pressure 
Heat exchanger temperatures 
Oxygen and carbon dioxide partial pressures 

Electrical system 
Instrumentation reference voltages 
Main, standby, and isolated bus voltages and 

current 
Fans and ASCS bus a-c voltages 
Inverter temperatures 

Communications system 
Command receiver signal strength 
Command receiver on-off 

continuous recording for the entire mIssIOn; 
therefore, the range-recorded data were used 
to supplement the onboard-recorded data. 

The pilot's comments recorded during the 
mission and in postflight debriefings were an 
important source of information. This infor
mation was used in many cases in defining the 
performance of the spacecraft or launch ve
hicle systems when the measured data were 
lacking or permitted ambiguous interpretations. 
Even more important, the pilot's debriefings 
and reports were the only source of information 
regarding many of his observations. 

Additional sources of information during 
various flights were provided by a variety of 
cameras which were carried onboard the sp~e
craft and used to photograph the instrul1lent 
panel, the astronaut, the view through the space
craft window, and, for the unmanned Mercury
Redstone and Mercury-Atlas flights, the view 
field of the periscope. 

Analysis 

The analysis of the flight data began at the 
launch site during the flight and continued until 
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Reaction control system 
Automatic and manual fuel pressures 
Fuel line and thruster temperatures 

Stabilization and control system 
Control stick positions 
Spacecraft attitudes (gyros) 
Spacecraft attitudes (horizon scanners) 
Automatic system high and low thruster actuation 
Spacecraft attitude rates 

Onboard time 

Time since launch 
Time of retrosequence initiation 
Time since retrorocket ignition 

Structural heating 
Heat shield temperatures 
Retrorocket temperatures 
Shingle temperatures 

Experiments 

Balloon drag 
Radiation flux density 

the PLMR was continued to completion, and 
the method of reporting the final results is dis
cussed in the following section of this paper. 

Reporting 

The results and analyses for each mission were 
(or will be) presented in five formal NASA 
reports, which are listed in table I3-II. 

The first of these reports, issued in the form 
of a telegram approximately 2 days after the 
end of the mission, gave a broad overall sum
mary of mission results as they were known at 
that time. For most of the flights this report 
was issued within a day of the end of the mis
sion in order to disseminate the available in
formation as quickly as possible; however, for 
the MA-9 flight it was found that more time was 
needed to gather and summarize significant in
formation, and as a result this telegram was is
sued 3 days after the end of the flight. This 
first report had a very limited distribution, go
ing only to those organizations directly con
cerned with the mission. 

The second of these reports, also issued in 
the form of a telegram approximately 6 to 10 
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Type of Report 
Approximate period to report completion, days' 

MR-3 MR-4 MA-6 MA-7 MA-8 

Telegram (prelimi- 1 1 1 1 1 
nary) 

Telegram (Interim) b b 7 7 9 

Postlaunch Memo- II 10 11 14 19 
randum Report 
(PLMR) 

Public Release· 30 30 44 80 90 

Technical Memo- 41d 60d . • . 
randum (TM) or 
Working Paper 
(WP) 

• Elapsed calendar days from end of mission to completion of tlnal review and editing. 
b Interim telegrams were Dot used [or MR-3. and MR-4 . 
• 800 references 1 to 6 and tbls document. 

MA-9 

3 

10 

26 

130 

• 

Classification Content 

Confidential Broad overall summary of mission results as known 
at that time. 

Confidential Updated version of preliminary telegram describing 
status and problem areas. 

Confidential Contains all detailed spacecraft data and description 
of resolutions of problem areas or status of investi-
gations of unresolved problems. This report 
contains 95 to 98 percent of all important informa-
tion that would come from the mission. 

Unclassified Summary report of mission results for distribution to 
the public. 

Confidential Official presentation of detailed analysis of mission. 
This report is an updated version of PLMR with 
latest information and in a format suitable for 
distribution to the technical community. 

dWP . 
• TM. In preparation. 
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days after the end of the mission for the more 
recent manned missions, had a dual purpose. 
The first purpose was to sho,," any significant 
changes to the information contained in the first 
telegram, and the second purpose was to de
scribe the status of the analysis of the mission 
results at that time with emphasis on any prob
lem areas. Any problems encountered during 
the mission were of particular interest since 
such problems might have a direct effect on the 
schedule or the prepartions for the next mis
sion; as a consequence, little time was spent in 
this second telegram discussing systems that 
had exhibited satisfactory performance. This 
telegram had the same limited distribution as 
the first telegram. 

The third type of report, the PLMR, was 
bound into one or more volumes depending on 
the amount of information contained. This re
port was completed in a period of 10 to 26 days, 
and contained 90 to 95 percent of the significant 
information that would come from the flight. 
The amount of time needed to complete the 
report depended primarily on the amount of 
data collected during the mission. This re
port was the most important of the postflight 
reports in terms of its usefulness to the program 
management in the timely prosecution of the 
program. This report had a relatively wide dis
tribution within NASA. 

The fourth of these reports was a summary 
of the important highlights of the mission, with 
classified information deleted to permit release 
to the public (see refs. 1 to 5) . 

The fifth of these reports was issued as a 
working paper (WP) for the Mercury-Red
stone manned flights. The WP was used for 
rapid dissemination of information, and the for
mat and quality of presentation was not suit
able for general distribution outside NASA. 
For the manned Mercury-Atlas flights the fifth 
report will be issued as a Technical Memoran
dum (TM), suitable for distribution outside 
N A'SA. These TM's (oIle for each mission) 
will be distributed within the scientJi.fic com
munity after publication. Both the WP's 
and TM's contained, or will contain, the sig
nificant information published in the PLMR's 
plus any additional results that became avail
able after publication of the PLMR. 
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The remainder of this paper will be limited 
to discussion of the preflight and postflight 
activities related to the PLMR. 

Report Planning and Organization 

Planning 

In the early days of the Mercury Project, 
the plamling and organization for postflight 
analysis and reporting of mission results did 
not need to be very elaborate, and these plans 
were made known to the participants on an 
informal verbal basis. A NASA Project Engi
neer was responsible for all aspects of a par
ticular flight. 

For the first few flights, such as the pad
abort flight and early Little Joe flights, the 
flight time was measured in minutes, with a 
relatively small amount of data collected. The 
analysis and reporting effort, though intensive, 
was correspondingly small in terms of the num
ber of people involved and the total amount of 
time spent when compared to the later orbital 
flights. All of this analysis and report prep
aration was done at the launch site at Wallops 
Island, Virginia. 

The plans for organizing the analysis and 
reporting efforts continued on an informal basis 
through the Little Joe phase of the Mercury 
Project and extended into the Redstone and 
Atlas phases. As the flight time, amount of 
data, and number and complexity of the sys
tems to be analyzed increased, and the number 
of personnel grew, it became difficult and then 
virtually impossible to disseminate by verbal 
discussions and telephone calls the work as
signments, schedules, changes in plans, et 
cetera, to the participating personnel. To cir
cumvent these difficulties, informal memoran
dums came into increasing use. As a result, 
prior to the MA-5 flight a data processing, 
analysis, and reporting schedule was prepared 
for the first time, and was in the form of a five
page memorandum. This memorandum, which 
was distributed to all participating personnel 
and to the necessary organizations, outlined the 
schedule for data processing and noted when 
and where various types of data would be avail
able, the assignment of individuals to various 
sections of the PLMR, and the detailed sched-



ule for the writing and editing of the various 
sections of the report. This procedure was 
found to be eHective, and the memorandum 
grew steadily in scope and detail as the need 
for additional information became evident 
through the subsequent orbital missions. For 
the MA- 9 mission this memorandum had grown 
to 31 pages. It contained such things as per
sonnel assignments, data-availability and re
port-preparation schedules, schedule of the 
pilot's postflight activities including debrief
ings, locations of various facilities where peo
ple would be working on data analysis and 
report preparation, and a definition of the 
responsibilities and work scope of the orga
nizational elements participating. 

Organization 

The organization of the eHort of the analysis 
and reporting went through a continuing evolu
tion as the Mercury flight program proceeded, 
up through the PLMR for the ~:1A-5 flight. By 
this time, a method of organizing the eHort had 
evolved which was satisfactory in producing in 
a short time a reasonably complete and factual 
report, written with sufficient clarity. 

As in the case of the dissemination of the 
plans, the organization of the eHort for analysis 
and reporting was relatively small and informal 
for the first few flights of the Mercury Project. 
The eHort was headed by the NASA Project 
Engineer for that particular flight, who largely 
determined the scope of the analysis eHort and 
edited the various sections of the PLMR. 

During a part of the early phase of the Mer
cury-Atlas and Mercury-Redstone flights, as the 
analysis and reporting became more complex 
Ibecause of the increasing complexity of the 
flights, additional NASA organizational ele
ments became more deeply involved in the 
analysis and reporting. Because of this, there 
was a movement to create an editorial board 
consisting of one member from three or four 
of the major organizational elements involved, 
with each member having equal responsibility 
and authority. One of the early Mercury-Atlas 
reports was prepared under the direction of 
a three-man editorial board but this arrange
ment was quickly found to be unworkable 
mainly from the standpoint of settling policy 
and procedural questions that inevitably arose 
during each analysis and reporting eHort. The 

method of managing this analysis and report
ing eHort reverted for the next flight to an ar
rangement ,""('ith a single organization respon
sible for the eHort. This arrangement was kept 
throughout the remainder of the Mercury Proj
ect. 

Prior to the first manned Mercury-Redstone 
(MR-3) flight, the increasing responsibilities 
for data analysis and reporting had resulted in 
the assignment of key technical personnel to 
duties on editorial boards Or Senior Editorial 
Committees headed in each case by the appro
priate project engineer. The function of this 
editorial board was to actively participate in 
the planning and monitoring of postflight sys
tems testing, data analysis, and editing of sec
tions of the report. 

The membership of the editorial board 
during the early flights changed from flight to 
flight, but usually one or more members were 
the same for at least two flights in order to 
provide continuity and some consistency of 
eHort. The PLMR editorial board for MA-5 
and a majority of the systems-performance 
analysts were for the most part the same people 
who had served in those capacities for the 
PLMR for MA-4, and these personnel assign
ments remained relatively constant for the re
mainder of the Mercury Project. 

As an example of the organizational arrange
ment of the reporting team, figure 13-1 shows 
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the major elements of the task organization for 
the MA-9 report. The Senior Editorial Com
mittee members and the supporting members 
were drawn from various elements of the 
NASA Manned Spacecraft Center, and for the 
period of the PLMR preparation the members 
reported functionally to the Chairman of the 
Senior Editorial Committee. As each member's 
part of the task was completed, he returned to 
his parent organization. 

The functions of the elements shown in figure 
13-1 are described briefly below: 

The Manager's office provided the overall di
rections for the postflight test program. In 
addition, the Manager's office reviewed the 
PLMR for teclmical accuracy, completeness, 
and policy, immediately prior to printing. 

The Senior Editorial Committee com
prised the senior editors of the separate parts 
of the report and the MA-9 backup pilot and 
these persons directed and coordinated the de
tailed efforts of postflight testing, analysis, and 
reporting. The members of this committee also 
performed a continuous review and editing of 
the individual sections of the report in an effort 
to maintain continuity and technical agreement 
among the sections 01 the report. The Chair
man directed the planning of the overall re
porting effort prior to flight, provided inter
mediate and final editorial reviews of major 
portions of the report, acted as official repre
sentative of the Manager's office, and coordi
nated the report preparation effort continually 
through the Senior Editorial Committee. 

The Senior Editor of Part I, Mission A Mly
sis, gave overall direction to a team of sub
editors and system specialists who performed 
postflight analyses, and tests required to ex
plain inflight systems malfunctions. These 
sub-editors participated as required with the 
system specialists in the analysis of the data 
from the mission and the preparation of this 
part of the report which summarized the over
all results of the mission. 

The Senior Editor of Part II, Data, gathered 
data-processing requirements prior to flight, 
planned and provided data processing, presen
tation, and distribution. In addition, he di
rected the analysis of data quality and was 
responsible for the preparation of the flight data 
section of report. 

The Senior Editor of Part III, Mission Tran-

236 

scripts, managed the preparation and editing 
of the various voice transcripts for both flight 
communications and post flight debriefings, and 
planned and conducted the postflight scientific 
debriefing. 

The functional organization shown in figure 
13-1 was used in the overall management of the 
mission analysis and reporting. A more de
tailed breakdown of the functional organization 
of the Part I effort is shown in figure 13-2 to 
illustrate the depth of organizational detail 
needed. The personnel for each assignment 
were drawn from throughout the Manned 
Spacecraft Center, with assistance from other 
NASA centers and contractors as needed. 

The need for a well-planned organization can 
best be illustrated by noting that for the MA-9 
PLMR analysis and reporting effort, contribu
tions were made by personnel from fourteen 
NASA organizations, four contractor major 
organizational elements, numerous organiza
tions of the Department of Defense, the U.S. 
Weather Bureau, and several colleges and uni
versities. During this analysis and reporting 
period, approximately 20,000 man-hours were 
spent by approximately 130 p~ople in produc
ing a 1,000-page 3-volume report in 26 days. 

Analysis of Mission Results 

Data Processing 

To meet the needs for processed data to be 
used for analysis and reporting purposes in the 
shortest possible time, several 'decisions ,yere 
made as experience was acquired. The maxi
mum use would be made of electronic data proc
essing to provide data in the most readily usable 
form. Where necessary, manual effort would be 
used, iil addition, to provide the data in a for
mat which would require the least additional 
manipulation on the part of the analyst. In 
processing the data the initial format would be 
made as nearly as possible of a quality that 
',ould be suitable for final report use. In this 
'Yay the data would be prepared for its various 
types of usage by photographic reproduction 
rather than by recomputing, rescaling, and re
plotting. The requirements of the analysts 
would be determined as far as possible well in 
advance of the generation of the data in order 
that the parameter arrangements, scale selec
tion, and priority might be determined. As 
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successive flights were made, formats were 
standardized to enable comparison betwMn the 
data from various flights, thus providing an 
additional constraint. 

When the electronic data-processing method 
became operational, a decision was made to pro
cess all applicable data during one effort for 
each flight. To permit parallel processing, sev
eral copies of the onboard tape were pre
pared, If the processing results were to 
be accurate, the tape copying had to be 
carefully checked. To accomplish this, os
cillographic records were prepared from the 
master and tape copies. These oscillographic 
records were visually compared, If visual 
in'Spection indicated any differences, !the rec
ords were compared by superimposing records 
over a back-lighted glass plate. If there 
were any significant differences between the 
records, the tape copy was rejected. 

The automatic data-processing capabilities 
were not easily obtained. Data reduction proc
esses may introduce errors at many points in 
the system. The accuracies of the basic space
craft data system were sufficiently high to re-

quire more care in the reduction of the data 
than was the general practice. tilization of 
experiences gained from the preceding flights 
were required to obtain the product quality and 
processing efficiency attained on MA-9. The 
Mercury experiences have indicated that sig
nificant improvements in quality and efficiency 
can still be attained. 

The initial effort to use automatic processing 
methods was begun with the off-the-pad abort 
and Little Joe tests. In this effort, time-his
tory plots were prepared from telemetered data 
by using analQg plotting methods. The dif
ferences between the oscillographic-type rec
ords and the analog plots were that the time 
axis was compressed and engineering units could 
be read from the analog plots. The compres
sion of the time axis accentuated the scatter in 
the data, however, and the processing methods 
themselves added some additional scatter. As 
a result, the electronically processed data lacked 
the desired accuracy. In these cases, the an
alysts continued to use the oscillographic re
cordings as a primary source of data. 
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To improve the quality of the processed data, 
various techniques of reducing scatter (filter
ing) were applied and some of the plotted data 
were smoothed by line fairing. The require
ments for the postflight analysis were still not 
satisfied by the electronically processed data, 
since vital information might still be lost as 
a result of data filtering or line fairing. Never
theless, it was recognized that here ,,,as a method 
which provided all of the flight data in a stand
ard format and in a compact form suitable at 
least for indicating major trends. 

The use of digital computers for the data 
processing increased as the Mercury Project 
continued. At first the computer-processed 
data were used for checking analog plots and 
later some of the data were plotted from com
puter-prepared cards by using a small card-fed 
digital plotter. The data obta,ined from the 
digital plotter were hand faired to provide a 
trace comparable to the analog processed data. 

The greatest "bottleneck' 'encountered in data 
preparation was in the plotting of data. In
itially, one analog plotter was used in pre
paring the Mercury data. Only one parameter 
could be plotted at a time and the time to 
plot was the same as real time. At the time 
of the MA-5 flight, four analog plotters were 
in use and they were operated at a speed of 
eight times real time. 

Because of the difficulty in making correc
tions to the analog plots when graph paper was 
used, it was decided to plot on a clear plastic 
film. This innovation speeded the plotting pro
cess by making it possible to erase an error 
rather than replot several parameters on a new 
page, and by providing a means for superim
posing analog plotted data onto digitally plot
ted data for related parameters. The plastic 
film was also less affected by temperature and 
humidity changes than was graph paper. 

It was not until the MA-6 mission that digi
tal computers and digital plotters became the 
primary processing tools. Prior to this mis
sion, the computer was used to prepare tabu
lations of data in engineering units, and some 
digital plots were prepared. But now a faster 
general purpose computer and a magnetic-tape
fed plotter were available. It became the ex
ception rather than the rule to use analog 
plotters. With these faster tools available, it 

238 

was practical to sample the data and it was 
much easier to apply nonlinear calibrations. By 
this time the electronically processed data had 
become acceptable, since comparisons of both 
methods had shown them to be equally accurate. 

Also by this time most of the data require
ments had become well established through dis
cussion with systems analysts. These require
ments included a definit.ion of the parameters 
of interest, their grouping for analytical pur
poses, the time periods of concern, the plotting 
scales, and the priority of processing. Thus by 
the time of the first manned orbital flight the 
basic equipment, methods, and standards were 
established. Further improvements were made 
but these were improvements in methods rather 
than equipment. The most important of these 
improvements were: 

(1) The plotting density was reduced, thus 
speeding up the plotting and improving the 
appearance of the plot. This required more 
thorough checking to insure against the loss of 
data during transients. To overcome this fault 
a variable plotting density was used; that is, 
each data point was compared with the pre
vious data point. If the difference was more 
than a predetermined amount, both the pre
vious point and the present point were plotted. 
If the difference was less than the predeter
mined amount, a point was plotted at fixed 
intervals of time. 

(2) Instead of rewinding a plotter tape to 
plot. a second parameter on a page, time was 
sa ved by plotting the second parameter in re
verse. 

(3) Special photographic techniques were 
used to minimize replotting. Analysis plots, 
normally made with expanded horizontal scales 
for detailed work, were photographically re
duced in the horizontal axis without reduction 
in the vertical axis. Thus working plots were 
compressed in length for use in the reports 
without it being necessary to replot. 

(4) A developmental program was initiated 
to permit the determination of heart rate by 
digital means. Such a method became a 
necessity on the longer flights in order to ob
tain a complete time history of heart rate. The 
method developed provided the time between 
beats so that an average over any selected pe
riod of time could be obtH.ined. Statistical 
treatment of these data was thus made possible. 



(5) Much valuable information was voice
recorded during flight by the astronaut but its 
value was to a great extent depen'dent upon 
having an accurate knowledge of the time a 
statement was made. Early methods required 
that a typed transcript of the voice record be 
timed with the use of a stopwatch and the voice 
tape; tl1is method was adequate for the short
duration flights. For the three-orbital manned 
flights, timing was accomplished by use of the 
typed transcript and an oscillograph record 
containing the voice patterns and time from 
lift-off in I-second intervals. By simultaneous
ly relating the voice transcript to the voice pat
terns while listening to the voice tape, an accu-
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essed for MA-9. However, the total processing 
time was held nearly constant at 5 days as the 
productivity of manpower increased and pro
cedures were improyed. Figure 13-4 shows a 
comparison of the time required for manual 
processino- as compared with semiautomatic and 
automatic data processing for a given sample of 
data. 

Systems PerforInance Analysis 

Most of the analysis of the Mercury systems' 
performance was made either at Wallops Is
land, Virginia, or Cape Canuyeral, Florida, by 
NASA and contractor personnel who were re
sponsible for the spacecraft preflight prepara
tions and checkout and who were familiar with 

MA-9 -····· 
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FIGURE 13-3.-1 umber of data points and processing time and rate for Mercury flights. 

rate time for each communication was det.er
mined. For the longer 6-pass and 22-pass or
bital flights, a method was developed to auto
mate this process to some extent. A magnetic 
tape recording of the voice, with spacecraft time 
recorded on a second track, was played while an 
operator followed the typewritten text. At the 
first word of each communication in the text, 
the operator pressed a switch to compute and 
record the time. This process permitted the 
rapid preparation of a complete and accurately 
timed transcript of all of the pilot's voice com
munications. 

Figure 13-3 provides some statistics related 
to data processing for each flight. As may be 
noted, the number of data points processed in
creased rapidly for the longer duration flights; 
for example, 14 million data points were proc-
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these systems. The majority of the. analysts 
had extensive experience in appropnate spe
cialty fields. 

As discussed in the Data Processing section of 
this paper, the major portion of the ~nalysis 
of the early flights in the Mercury ProJect was 
made by using oscillograph' records and hand
processing only those portions of the records 
that seemed to be significant. This hand-proc
essing was time-consuming and several days 
were required to obtain an appreciable amount 
of data in the form of engineering units plotted 
against time. The conversion to electronic d~ta 
processing was a most important fact~r durmg 
the later missions in permitting a rapId assess
ment of the mission results; without this elec
tronic data processing, an incomplete analysis 
would have resulted if the same flight schedule 
had been maintained. 

Toward the end of the Mercury Project a 
few data-comparison plots were prepared by 
usinO' the electronically processed data. The 
pur;ose of such plots was to. display time .his
tories of the data for a partlcular system m a 
manner to allow very rapid comparison of the 
nature of the data on previous missions, showing 
at a glance the normal scatter and variations for 
both proper and improper system performan~e. 
The very limited amount of data prepared m 
this comparison-plot form was found to be a~ 
extremely useful tool for the analysts, the edI
tors and technical management personnel. 

D'uring the analysis and reporting period of 
the earlier flights, various types of work weeks 
were tried. The maximum number of hours 
worked by individuals was limited to 60 exc~pt 
in unusual circumstances. Work days rangmg 
from 8 hours to 12 hours each, in combination 
with 5-day to 7 -day work weeks, were utilized 
at various times. Experience showed that a 
schedule of 10 hours a day, 6 days a week, was 
a good arrangement to accommodate both the 
schedule and the participants' non-work-con 
nected responsibilities. 

In the analysis of the data, it was found that 
mission-oriented technical personnel were 
needed to supervise and direct the analysis and 
ensure that the overall effort would be inte
grated and fully coordinated. Few of t~e 

spacecraft systems could be analyzed as to theIr 
performance without considering the perform
ance of other systems and the particular phase 
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of the mission in question. For example, the 
temperature of the pilot's pressure suit was di
rectly controlled by the operation of the suit 
heat exchanger; however, there was an indirect 
effect resulting from the temperatures in the 
spacecraft cabin, which in turn were affected by 
the operation of the cabin heat exchanger, the 
amount of electrical po'Yer being used (heat 
generation), and whether or not the spacecraft 
was in the sunlight or in the earth's shadow. 
Thus an analysis of the suit temperature could 
not be made without considering possible effects 
from these secondary sources of thermal 
disturbance. 

Postflight Tests 

It was extremely important that immediate ac
tion be taken to determine the causes of any 
system malfunction or failure and the corrective 
action to be taken, since this information was 
necessary in order to support subsequent 
missions. 

A person or group was assigned to determine 
the reason for the malfunction, and these inves
tigations often became quite detailed and time
consuming. It was found to be necessary to re
quire, ,,-hen ever practical, that the malfunction 
be repeated with the same or an identical piece 
of equipment in laboratory tests to demonstrate 
that the cause of the malfunction was fully un
derstood. In addition, when the flight equip
ment had been modified to preclude future 
malfunctions of that type, it was again demon
strated in ground tests with the simulated in
flight environment that the modification would 
do its intended job. 

An example of postflight testing that could 
not be accommodated to the above philosophy 
of duplication on the ground of inflight mal
function was occasioned by the MA-1 inflight 
structural failure. It '''as impossible to dupli
cate this failure in ground testing, since the in
flight loads spectrum resulting from vibration, 
acceleration, aerodynamic drag, unsteady air
flow, and noise could not be simultaneously ap
plied in ground tests. The postflight investiga
ti.on was therefore centered around tests on the 
structure of the front end of the launch vehicle, 
and on the adapter between the spacecraft and 
the launch vehicle. These tests, and a concur
rent analytical investigation, did not conclu
sively define the exact cause of the failure but 
did show that strengthening the front end of 



the launch vehicle and stiffening the adapter 
would be sufficient to prerent a simi lar failure. 
These change ,,·ere incorporated in the M \,-2 

mission, and the flight demonstrated that the 
modifications were satisfactory. 

Report Preparation 

The preparation of the PLMR actually began 
just prior to the mission when some sections of 
the report that dealt with preflight activities 
were written. The main body of the report con
taining the sections of technical significance 
was generated during approximately the last 5 
to 10 days prior to issuance of the report. Dur
ing this time, the rough drafts were prepared 
and examined for accuracy, completeness, and 
absence of conjecture, by appropriate members 
of the report editorial staff. 

As in the case of data analysis, it was found 
that mission-oriented teclmical personnel were 
indispensable in performing the editing func
tions. The editors were technically experienced 
personnel and most had degrees in appropriate 
specialized fields of study. They were tempo
rarily relieved of their various technical duties 
in their organizations to serve as editors. There 
was never any attempt to use non-technical 
people as editors of technical parts of the 
PLMR, since the nature of the editing task 
was such that the use of technical personnel in 
this fWlction was mandatory . 

The experiences in the PLMR reporting in
dicate that three main factors contributed 
heavily to the rapid completion of the reporting 
phase: 

(a) All reporting participants were relieved 
as completely as possible of their day-to-day 
responsibilities so that they could devote full 
time to the reporting task. In addition, when 
possible they were physically relocated to a 
place away from their usual duty locations in 
order to minimize distraction by non-reporting 
duties. 

(b) A steady and intensive work week sched
ule was utilized, consisting of approximately 10 
hours per day, 6 days per week. 

( c) The editors exercised close and constant 
supervision of reporting personnel in their tasks 
of writing the sections of the report, with em
phasis on the need for completeness, clarity, 
accuracy, and absence of conjecture or specula
tion. 

It was quite difficult, of course, to separate 
key technical personnel completely from day
to-day duties, since these duties needed their 
continuous attention. However, it had to be 
done to a large extent, or the postflight analysis 
for a mission would have proceeded at a rela
tively slow pace and the program schedule could 
have suffered. The steady and intensive work 
schedule of 10 hours per day and 6 days per 
"eek, necessary to meet the analysis and report
ing schedule, was maintained for two to three 
weeks on occasion without any apparent ill ef
fects on the work output. 

As the reporting of the Mercury mission re
sults progressed from flight to flight it became 
increasingly clear that a strong editorial policy 
would have to be followed in order to insure 
that the PLMR's would be effective. One rea
son why this strong editor policy was necessary 
was that quite often it was necessary to dicuss 
different facets of a subject in different sections 
of the report, with the sections being prepared 
by different authors; a strong editorial hand 
was needed in such cases to make sure that the 
various discussions were consistent with each 
other and with the facts. Another reason was 
that the various sections of the report needed 
to have a reasonable consistency in the format, 
and amount of summary material and depth 
of discussion relating to the systems' perform
ance and their effect on the overall mission re
suIts; a strong editorial hand was again needed 
to implement and enforce these requirements. 

From experience it was thoLwht that a sinule 
person hould perform the final editing task· 
however, as the reports became larger and more 
complex with the longer flight, it al 0 became 
apparent that one person could not edit all 
sections of the report in the hort time avail
able. The compromise used in the report of 
the last few flights was that one person (the 
Chairman of the Senior Editorial Committee) 
edited the technically important ections of the 
report, and the supporting sections of the report 
were edited by an editorial as i tant or one of 
the members of the Senior Editorial Commit
tee. This arrangement worked quite atis
factorily, although the work load on the Chair
man was very great, particularly during the 
few days just prior to final typing and printing 
of the PLMR. 
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During the period just prior to printing the 
report, the senior editorial committee reviewed 
and edited all sections of the report. This re
view was accomplished to insure that the various 
sections were compatible in the discussions and 
treatment of common subject matter. The re
port was then reviewed in detail by the staff 
of the Project Managers Office for accuracy 
and technical emphasis. It was found that the 
various reviews and editings of the sections 
of the report and the report as a whole were 
necessary, although publication of the report 
was delayed somewhat by this process. Experi
ence showed that the most useful report resulted 
from a compromise between the conflicting re
quirements of completeness, clarity, and techni
cal accuracy on the one hand and an early pub
lication date on the other. It was also found 
that a report was ineffective if it was not com
plete, clear, and factual. 

Conclusions 

As the Mercury Project progressed from the 
relatively simple flights to the more lengthy 
orbital missions, the postflight data process
ing, mission analysis, and reporting, went 
through a steady evolutionary process. A num
ber of lessons were learned and are summarized 
as follows: 

Data Processing 

(1) Electronic data-processing equipment 
can accurately process' quantities of data that 
are impossible to accomplish in the same time 
with manual methods. 

(2) Analysis requirements must be deter
mined in advance and data processing must be 
planned to supply these needs. 

Analysis 

(1) Mission-oriented technical supervisors 
are needed to supervise the analysis in order to 
insure integration and coordination of the 
effort. 

(2) Extensive time-history data are essential 
to the analysis of spacecraft system perform
ance. 

Reporting 

(1) A report should have all of its technically 
important sections edited carefully by one per
son if the report is to be of maximum usefulness. 

(2) A report, to be useful, must be a com
promise between the conflicting requirements 
of completeness, clarity, and technical accuracy 
on the one hand and an early publication date 
on the other. Such a report is ineffective if 
it is published quickly but is not complete, clear, 
and factual. 
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SUDlDlary 

This paper presents the evolution of test phi
losophies and procedures used in preflight 
checkout of Mercury spacecraft at Cape Ca
naveral, Fla. The impact on preflight opera
tions of tight schedules, mission changes, dis
crepant performance of ground and spacecraft 
equipment, and new information gained from 
ground testing and flight are discussed. In
cluded in this discussion are numerous examples 
to illustrate the kinds of problems that were en
countered and their effects on preflight opera
tions. In addition, this paper presents the les
sons learned in preflight preparation and check
out over the 4-year span of the program. 

Test operations personnel learned that only 
formalized testing with all inter-dependent sys
tems operating simultaneously would provide 
a flight-ready spacecraft. Tests emphasized 
astronaut saJety and included participation of 
the astronaut as often as possible. Few substi
tutes for actual flight equipment were permitted 
during spacecraft assembly, rigging, and test
ing. Such matters of quality control as clean
liness, component limited-sheH and limited-op
erationallife, and equipment failure, influenced 
the test philosophy. Validation and trouble
shooting of spacecraft systems revealed the need 
for many more test points to be provided for 
in-place testing. Repair and bench testing of 
failed equipment reemphasized that the equip
ment needed to be made more accessible for re
moval and reinstallation. Rapid feedback of 
test results and failure analyses to design and 
manufacturing personnel was necessary and led 
to the increase of inspection and on-the-spot 
failure analysis. Digital checkout equipment 

was developed and proved that digital computer 
systems were superior to analog methods in pro
viding information and control to test engineers. 

Introduction 

Preflight preparation and checkout experi
ence began at Cape Canaveral in 1959 with the 
Big Joe boilerplate spacecraft. This space
craft was the first to be launched in Project 
Mercury. The Big Joe spacecraft was de
signed and built by the National Aeronautics 
and Space Administration (NASA) to deter
mine the aerodynamic and heating character
istics of the Mercury shape. 

In the following year, a variety of test and 
checkout equipment and the first production 
spacecraft arrived at Cape Canaveral. During 
the next 2 years, the techniques and procedures 
for preparation and checkout of spacecraft for 
manned flight were developed and refined. 

By the time of the early manned flights, these 
preparations and procedures had been proved 
through operational experience. A formal but 
flexible operations routine had evolved, incor
~orating close coordination with design, mis
SlOn management, manufacturing, and quality 
control groups. For example, components were 
inspected and tested before installation; and 
work to be done on the spacecraft was described 
in detailed work sheets. This procedure con
trolled the disturbance of spacecraft components 
and assured that the status of the spacecraft 
configuration was known at all times. De
tailed test procedures had been written, and 
step-by-step test results recorded. Checklists 
had been established to guide spacecraft assem
bly and configuration before each test. 
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Spacecraft Assembly 

In preparation :£or spacecra:£t testing, com
ponent mockups and simulators were con
structed and used as substitutes :£or components 
that were :£ragile, dangerous to handle, or in 
short supply. However, it was found that these 
mockups and simulators could not be con
structed accurately within a reasonable cost and 
time schedule, and there:£ore they proved to be 
0:£ marginal value. 

For example, wooden pyrotechnics mockups 
did not properly establish cable fits, and substi
tute escape towers did not establish clearances. 
This resulted in delays and difficult working 
conditions when modifications had to be made 
while at the launch pad. Other simulators did 
not work because 0:£ the high packaging density 
and multiple inter:£aces inside the Mercury 
spacecra:£t. 

Ultimately, it was deemed necessary to fit
check all flight items simultaneously, and, 
where substitutes had to be used, exact flight 
types were required. Because better :£acilities 
for mechanical modifications were available at 
the point of manufacture, experience indicated 
that complete assembly of the spacecra:£t should 
be accomplished at the factory; this was true 
even for those components which had to be re
moved for shipment. 

Test Preparation 

General 

In the early planning stages 0:£ Project Mer
cury, it was thought possible to deliver flight
ready spacecraft to Cape Canaveral, conduct a 
single, total spacecraft test in the hangar, and 
launch very soon therea:£ter. However, it was 
demonstrated that more preflight preparation 
was required at the launch site and formal pro
cedures evolved from experience. 

Before spacecra:£t testing was begun, very 
careful preparations were made. Each step had 
to be formalized through configuration docu
ments, checklists, and test procedures. The 
ground-support equipment was tested to prove 
its readiness. Test complexes were checked for 
compatibility with the particular spacecraft. 
The spacecra:£t was put into test position and 
its configuration conformance to test plans was 
established; of particular concern were proper 
cabling and plumbing of all systems. Then the 

244 

spacecraft was connected to the complex and 
testing was begun. 

Various efforts were made to accelerate prep
aration of the spacecra:£t; :£or example, when 
the spacecraft was idle, as during periods when 
data were being analyzed, efforts were made to 
continue work on the apparently-unaffected sys
tems. However, it was :£ound that this work 
would adversely affect the test setup and there
by the spacecraft preparation schedule. Mer
cury components were so closely packed that 
there was little room for a man to work inside 
the spacecraft without accidentally damaging 
such things as cables, tubing, connectors, or 
cameras. Generally, it was ruled that only test
associated work would be done on a spacecra:£t 
while it was being tested. 

Early in the program be:£ore systems inter
relationships had been completely analyzed, 
some equipment was damaged when tests of one 
system influenced another. For example, reac
tion control system (RCS) valves in a dry state 
overheated when activated by the automatic 
stabilization and control system (ASCS). 

As test crews and planners gained experience 
in attending to these many details, test plans 
became more reliable. Offsetting this experi
ence were the number of modifications made to 
the spacecraft to accommodate mission flexibili
ty and safety and to improve systems per:£orm
ance. As a result, plans and procedures were 
constantly changing. 

Test Philosophy and Procedure 

Gradually, a set of guidelines evolved which 
were used as the basis :£or all testing. Two 
principles served as foundations for checkout 
procedures throughout this evolution. The 
sa:£ety of the astronaut was considered fore
most, and secondly, all philosophy was directed 
toward a test plan which would guarantee a 
flightworthy spacecraft at lift-off. These were 
expanded to six principles which were applied 
to all spacecraft tests. 

Building block approach to testing.-The 
operational status of each system and each com
ponent in the system was functionally verified 
before that system was operated concurrently 
or in conjunction with another system with 
which it might have an inter:£ace. 

End-to-end testing.-During testing, the ini
tiating function and end function took place 



sequentially as would actually occur in flight. 
The use of artificial stimuli was minimized. 
Implementation of this guideline was most 
evident in the hangar-simulated flight test. 

Isolation and fumctional verification of all 
redwndancies.-All redundant signal paths 
were isolated and functionally proven by end
to-end tests. These included redundancies 
between the spacecraft and launch vehicle and 
redundancies within the launch complex. 

Interface testing and verification.-There 
were two basic interfaces in Mercury : The 
spacecraft to launch vehicle and the space 
vehicle to ground complex. These interfaces 
included RF, hardwire, and mechanical fea
tures. Tests involving these interfaces were 
consistent with the test philosophy previously 
discussed, namely, end-to-end testing and test
ing of all redundancies. 

Mission profile simulation.-Simulated mis
sion tests, which included the spacecraft, launch 
vehicle, and ground complex, were designed to 
approach functionally actual mission conditions 
as nearly as possible. This procedure included 
simulating real-time functions through orbit 
insertion. The astronaut was aboard for these 

FIGURE 14-1.-Spacecraft being prepared for simulated 
mission test in altitude chamber at Cape Canaveral. 

simulations and functioned as he would during 
the actual flight. These simulated flights were 
made both in Hangar S and at the launch pad. 
Figure 14-1 shows preparations being made for 
a simulated flight test of a spacecraft in the 
altitude chamber. 

The astronaut as an integ1'al part of the sys
tem during tests.-The astronaut was con
sidered part of the total system and functioned 
during systems test and mission simulations as 
he would during the actual mission. This re
sulted in a dual advantage. The system tested 
was closer to flight configuration when the astro
naut was included, and the astronaut became 
intimately familiar with the spacecraft and 
spacecraft system. Figure 14-2 is a photo-

FIGURE 14-2.-Astronaut Cooper in spacecraft on RF 

tower for communications test. 

graph of a spacecraft on the RF tower for com
munication tests. This test, with Astronaut L. 
Gordon Cooper, was made to determine voice 
clarity under simulated flight conditions. 

Component Acceptability 

Components of proven design were planned 
for use in Project Mercury. In order to insure 
that only properly-operating items of these 
proven designs were used for flight, not only 
spare parts but also many components installed 
in the spacecraft were subjected to testing at 
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Cape Canaveral. Numerous component failures 
"ere experienced during these spacecraft tests; 
in addition, during 1962 and 1963 approxi
mately 50 percent of component spares were re
jected after testing. These failures were dis
covered by rigorous preinstallation acceptance 
(PIA) tests which in most cases exceeded the 
test conditions that could be achieved after com
ponent installation. These tests increased con
fidence that replacement components in a state 
of incipient failure would not be installed in 
Mercury spacecraft. 

Control of the stock of spares also waS 
tightened to assure that qualified replacements 
were available when troubles occurred. Spares 
which were significantly affected by shelf life 
were periodically tested and returned to stock. 
In special cases, the inspection was extended to 
the source. Vendor and component manufac
turing plants were visited by engineers and in
spectors to convey the nature of problems and 
to encourage higher quality of work. 

Component acceptability and rejection rate 
was governed by such factors as performance 
criteria modificatiop., the delivery of partially 
qualified items, and inadequate shelf life of some 
components. 

Modified Performance Criteria 

During systems tests of Mercury spacecraft, 
the effects of electrical-current surges demon
strated the need for performance criteria modi
fication. These current surges, resulting in 
momentary variation (transients) of the battery 
voltage, occurred during testing and were at
tributed to the normal starting of mechanical
electrical systems, such as the orbital timing de
vice or the spacecraft cameras. As a result of 
these voltage transients, energized timers would 
occasionally exhibit early time-out, interference 
would appear in instrumentation amplifier out
puts causing faulty indications, and noise would 
appear in the astronaut voice channels. The 
solution to these problems required inclusion of 
a special battery for the maximum altitude 
sensor, the addition of capacitors to circuits 
with time relays as a protective measure to pre
vent early time-out, and the replacement of 
components with like items that demonstrated 
low susceptibility to voltage transients. 

Extensive voltage-transient tests were added 
to spacecraft checkout procedures to prove 
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equipment immunity to these effects. These 
procedures were frequently quite involved. 

High voltage problems were encountered in 
ground power supplies. Electrically-regulated 
power supplies operating over long lines tended 
to react and surge to high voltages and cause 
loss of remote sensing, and they were abandoned 
in favor of lead-acid batteries. 

Partially Qualified Equipment 

Equipment not fully qualified for fligl1t when 
delivered included tape recorders, ECG ampli
fiers, water traps for the environmental control 
system (ECS), and impedance pneumographs. 

Tape recorders \,ere brought to acceptable 
status by careful shop asembly and testing. The 
electrocardiogram (ECG) amplifiers were rede
signed and rebuilt. Internal voltage regulators 
and feedback loops were modified. Rebuilt 
units were requalified in detail. Later, new 
models were specified for vendor development 
based on experience with the originals. 

In some cases, flight systems had to be modi
fied to accept new components, and special sys
tems tests had to be devised to be sure that the 
effects of the modification were not serious. For 
example, the environmental control system per
formance depended upon closely balanced pres
sures and flow, and testing of the system was 
conducted to insure that the addition of the 
\vater tra p did not degrade system performance 
in the MA-9 spacecraft. 

Shelf Life 

Many components procured for the Mercury 
Project proved to have inadequate shelf life 
because of the time period required to complete 
the program. Such items as rockets had to be 
refurbished because of an 18-month shelf limit 
established by the vendors. A system was estab
lished whereby equipment that utilized rubber 
O-rings "as periodically exercised or returned 
to the vendor for replacement of time-critical 
components. For example, the Environmental 
Control System (ECS) negative-pressure relief 
valves were operated at prescribed time inter
vals, and the Reaction Control System (RCS) 
relief valves were reconditioned by the 
manufacturer. 

Another problem involved deterioration of 
the solder connections of nichrome bridge wires 
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to the electrical connectors of many pyrotech
nic initiators. This deterioration resulted in a 
gradual increase in the resistance of squib cir
cuits. This was precluded by establishing a 
time limitation of 6 months between date of 
soldering and actual use. 

Test· Equipment and Procedure Changes 

The need to prove the acceptability of space
craft equipment required many changes in pro
cedures and test equipment at the Cape. Com
ponent and systems simulators were used less 
and less in spacecraft testing even to the point 
of requiring participation of the astronaut, ful
ly suited. 

Bench simulators were made more realistic. 
Voltage-transient generators and ECG simula
tors were added to the Cape's test equipment. 
Battery source impedance and load impedances 
were more carefully simulated as was line noise 
character. There was, also, an increased tend
ency to operate equipment on the bench in exact 
connection with production models of their com
panion components and systems. Camera sole
noids and transmitters were properly connected 
to and operated with instrument systems during 
final bench tests before spacecraft installation. 

Quality Assurance 

Some equipment and components such as 
rockets and pyrotechnics could not be fully vali
dated before use. Reliability of these items 
was almost entirely dependent upon good de
sign, workmanship, and qualification. This 
workmanship requires great patience and atten
tion to detail even under the tedium of produc
tion lines. Considerable progress has been made 
in promoting this extreme attention to detail 
which directly contributes to the success or fail
ure of each spaceflight mission and the safe re
turn of the astronaut. 

In the MA-9 mission, the three retropackage 
umbilicals and one of the byo spacecraft-to
adapter umbilicals failed to separate from the 
spacecraft. Each of these contained two squibs: 
and initiation of either squib should have result
ed in explosive disconnection. Postflight analy
sis revealed that the umbilicals failed to sepa
rate from the spacecraft because the squibs were 
not loaded with the appropriate charge. 

As the Mercury Project matured, it became 

evident that the use of proven and qualified 
components did not result in the reliabilities 
desired to satisfy man-rated system require
ments. A more-rigid quality control procedure 
was required in all aspects of component and 
system assembly. The need for this requirement 
was typified by the number of discrepancies 
(performance or configuration deficiencies) to 
be corrected for the MA-9 backup spacecraft. 
A total of 720 system or component discrepan· 
cies \yere recorded, of which 526 were directly 
attributed to a lack of satis£actory quality of 
workmanship. Of this number, 444 required 
specially-scheduled time to correct. 

Additionally, flight-safety considerations re
quired that inspection be made of all parts and 
components scheduled for the space-flight pro
gram. These inspection requirements extended 
from the parts vendor to the Cape in order to 
locate and reject every defective or marginal 
part. 

As a result of inspection, fourteen 1,500 
watt/ hour storao-e batteries were rejected for 
case leakao-e during preparation for the MA-8 
mission. Several incidents of leakage were due 
to tooling holes not being plugged during man
ufacture. Others were from case cracks or lill
determined sources. Also, an inspection of bat
tery vent-pressure relief valves revealed 
dimensional deviations in valves after assem
bly, and improperly applied potting adhesive. 
Three of the e yalves failed to operate at proper 
pres ures. These defective batteries were re
jected following inspection at the Cape. 

Five failures were experienced on D"as-pres-
ure regulator a emblies in the lA- reaction 

control sy tern (RCS). ~\n imoestigation of the 
failed as emblies re,'ealed that internal 
scratches, inadequate cleanline s, and improper 
torquing of end caps were contributing cause 
of these failures. 

Also in the RCS, an examination of failed 
gas-pressure vent valves revealed clamao-ed 
O-rings. In one case an O-ring was found to be 
scuffed, while in another case the O-ring had a 
metal fragment driven into the material. 

The MA-8 spacecraft wa demated from its 
launch vehicle and returned to IIanD"ar" ., to 
replace the manual selector valve in the RCS 
due to a leakage encountered during a preflio-ht 
pressure check of the system. Upon removing 
the valve, it was noted that the valve had been 
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installed out of alinement so that an excessive 
side-load was induced into the valve internal 
parts. 

During an inspection of the escape-tower 
wiring for the MA-6 primary and backup 
spacecrafts, it was found that the electrical con
nectors had improperly-soldered joints. Addi
tionally, it was discovered that improper inser
tion of the conductor wire into the solder had 
been ~ade as a result of the use of an 18-gauge 
wire with a 20-gauge solder pot. 

In Project Mercury, thousands of man-hours 
"Were expended in testing, calibration, assembly, 
and installation of a variety of hardware that 
later failed to meet performance specifications 
or that malfunctioned during systems tests in a 
simulated space environment. When malfunc
tions occurred or when these components failed 
to meet specifications, it was necessary to re
move, repair, or replace them, a procedure. 
which could have been avoided in a large per
centage of cases if adequate attention to detail 
during manufacture or thorough inspection be
fore delivery had been exercised. 

Component Accessibility 

Mercury spacecraft were literally packed 
with equipment and components were installed 
three deep in some instances. Limited interior 
working space, which posed a severe handicap 
to preflight preparation, resulted in a certain 
amount of wiring and equipment damage dur
ing normal work and test operations. Repair 
was a continuing work item during all phases of 
spacecraft modification and checkout. Any 
system affected by these repairs or modifications 
had to be reverified by test. 

Extensive changes and modification were 
caused primarily by component or subsystem 
malfunction, as well as extension of mission re
quirements. 

As an example, it became necessary to replace 
MA-6's life-limited carbon dioxide absorber in 
the ECS, since more time than had been planned 
was required to check out the system. This re
placement required no less than eight major 
equipment removals and four revalidations of 
unrelated subsystems. It caused an overall de
lay of nearly 12 hours. By way of comparison, 
it took only an hour and a half to replace the 
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carbon dioxide absorber itself. Ten and one
half hours were used to gain access to the ab
sorber and then to restore the spacecraft to its 
original condition. 

The number of removals of equipment is an 
index of the amount of modification, repair, and 
servicing required as the program progressed. 
Figure 14-3 exemplifies the amount of work re
quired at Cape Canaveral. 
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FIGURE 14-3.-History of equipment removals for ~fer
cllry spacecraft for rework sen-ice and replacement. 

Cleanliness 

Early in the Mercury program motion pic
tures of the inside of a spacecraft in orbit 
showed washers, \yire cuttings, bolts, and alli
gator clips floating in the cabin. The cabin 
fan became plugged on a,n early unmanned flight 
with similar free-floating debris. 

Such evidence led to more care in the habits 
of technicians working inside the spacecraft. 
A periodic tumbling of the spacecraft to dis
lodge and expose dirt and loose objects became 
standard practice at the Cape. Figure 14-4 
sho\,s a spacecraft in the tumbling fixture dur
ing a cleaning operation, and figure 14-5 shows 
the debris removed. 
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FIGURE 14-4.-Spacecraft being tumbled to remove 
debris left during work periods. 

--

FIGURE 14-5.-Debris removed from spacecraft during 
tumbling. 

Teclmicians generally were not aware of the 
strict cleanliness required in handling compo
nents of the ECS and RCS systems. It be
came necessary to specify handling procedures 
for these highly dirt-sensitive components. 
Many parts were kept in sealed plastic bags 
until installation was to begin, at which time 
ultra-clean handling methods ,yere used. Ven
dors have delivered many items of spacecraft 
equipment which contained wire ends, solder 
balls, and stray hardware. Such items as gums, 
powders, lubricants, chips, and hydrocarbons 
have appeared on components where they could 
not be tolerated for proper operation. Hydro
gen peroxide systems have yielded some de
composables which could have caused extreme 
reaction. Breathing oxygen and drinking 
water also have been contaminated. As a result, 
all consumables were chemically analyzed be-

fore being put into their spacecraft containers, 
and a variety of equipment which was found 
to contain contaminating deposits was carefully 
inspected and cleaned before being used. This 
equipment included astronaut suits, valves, 
hoses, and tubing. 

Provisions and Procedures for 
Troubleshooting 

It can be seen from the preceding discussion 
that there was a great need for troubleshooting 
spacecraft components both in spacecraft and 
on the bench. As a consequence, facilities at 
the Cape were expanded to include a malfunc
tion investigation laboratory, staffed with ex
perienced specialists in such areas as X-ray, 
spectroscopy, microscopy, and chemistry. Also, 
because of the need to qualify many spacecraft 
components, a laboratory of test equipment was 
developed and fully equipped with environ
mental chambers, shaker table, accelerator, im
pact tester, and pressure testing equipment. 

Absence of Test Points 

In Project Mercury, it was necessary to add 
ground support equipment to that provided 
with the spacecraft and to devise means for 
testing individual components in the space
craft. Test points were not available and inter
connectinO' cables and tubing had to be broken 
into for tests. This invalidated the very circuit 
or pressure system that was being tested. 

Preplanned Troubleshooting 

In Project Mercury it became necessary to 
plan exact steps and equipment configuration 
before troubleshooting was begun. Expected 
values in response to stimuli that had been C.'l.re
fully defined were listed in documents prepared 
in advance. It was found that preplanned 
troubleshooting procedures significantly re
duced testing time. 

In addition to drawinO's and standard space
craft test procedure, the contractor provided 
logic diagrams and detailed drawings and spec
ifications of systems and components. Sys
tems consisting of many separate circuit ele
ments were detailed by separate subsystem 
diagrams sho\ving all wire routing throuO'hout 
the spacecraft. As an example, instrument sys
tems were broken down to show ea,ch sensor and 
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its signal conditioning and cable connections. 
This was in addition to overall system cabling 
diagrams and detailed drawings of repairable 
items including mounting details that were pro
vided. These drawings were invaluable for 
troubleshooting. 

Scheduling 

To accomplish spacecraft preflight prepara
tions and checkout within schedule objectives, 
it was necessary to increase the number of 
spacecraft undergoing preflight preparations 
at Cape Canaveral from one to two, or three, at 
any given time. This approach provided ad
ditional time for preflight preparations of each 
spacecraft without a corresponding increase in 
the time interval between successive missions. 

Preflight Preparation 

Preflight preparations and checkout opera
tions included: (1) modifications to update the 
untested spacecraft configuration based upon 

Prelaunch: 
Total days at Cape Canaveral 247 
Total rework days In hangar 5 aero . 142 (non-work days 48) 
Total test days in hangar 5 area 40 
Toto I days on complex, 14: 17 

Postlaunch 
Total hours In orbit 09:13 hours 
Total days of test (approx) 6 
Total days at hangar S: 54 (until Nov 25, 1962) 

knowledge gained from previous flight experi
ence; (2) modifications as extensive as re
working a spacecraft from a suborbital 
configuration to an orbital configuration to in
crease spacecraft systems capabilities for ex
tended mission requirements; and (3) changes 
and modifications resulting from component or 
system malfunctions during preflight testing. 

Changes of considerable magnitude were 
made at the Cape only because it was more 
efficient and less time consuming than return
ing the spacecraft to the factory. In any event 
the final flight configuration of any particular 
spacecraft could not be entirely determined 
until successful completion of the preceding 
mission. This required that final configuration 
changes be accomplished at the Cape if the 
schedule was to be maintained. 

On the average, spacecraft modifications ac
counted for more than half the time that the 
spacecraft remained at the Cape prior to flight. 
Examination of the average time that the space
craft spent at Cape Canaveral shows that 60 

Hangar S 

Launch, recovery and return 

Pad operation -7 days 

6 rework days 

(PyrotechnIC test - hangar) I day 

02 servICing 

(ASCS dynamic-hangar test) I day 

Clean up - 3 days 

(Simulated flight - hangar) 4 days 

(Communications systems radiation) Iday 

2 rework days 

Jon 
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Feb Mar 

(RCS hangar test) 13 days 

(Environment control hangar test) 4 days 

(CommunicatlOns systems hangartestsl 3 days (ASCS hangar test) 2 days 

(Launch, orbit and egress and recovery hangar test) 2 days 

(Instrumentation system hangar test) I day 

Aprrl May June July Aug Sept Oct Nov 

FIGURE l~,-Test and work schedule for prelaunch preparation of spacecraft in Hangar S. 
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percent of the total time involved modification, 
repair, assembly, service, and inspection. Only 
25 percent of the time was spent in hangar tests 
and 15 percent for all work and testing at the 
pad. 

When converted to months, these percentages 
show approximately 3 months for hangar work, 
1% months for actual hangar testing, and 1 
month on the launch pad, for a total average 
time at the Cape of approximately 5% months. 

The Mercury-Atlas spacecraft averaged 33 
more hangar work days, 6 additional hangar 
test days, and 4 additional days on the pad than 
the Mercury-Redstone spacecraft. This small 
increase in test and pad time indicated that the 
increased complexity of Mercury-Atlas mis
sions was offset by increased experience, and 
therefore there was little effect on time required 
for hangar testing or total pad time. Figure 
14-6 shows how the time was divided between 
testing and other work in the preparation of 
spacecraft 16 (MA-8) . 

Operational Life 

Equipment having a short operational life 
caused many problems in meeting spacecraft 
checkout schedules. Dissipating chemicals, 
such as lithium hydroxide which was used to 
adsorb carbon dioxide in the astronaut's breath
ing-oxygen circuit, exemplify this problem. 
The carbon dioxide and oxygen partial-pressure 
sensors are another example. The latter had to 
be installed late in the countdown and required 
some spacecraft disassembly for installation. 
If holds occurred during the countdown, a new 
removal-activation -calibration -installation cy
cle had to be completed. 

Spacecraft cameras also posed short-life 
problems in the Mercury Project. Most of the 
camera shutter and film advance mechanisms 
failed frequently. Complicating matters fur
ther was the fact that the camera olenoids 
caused momentary deep reductions in battery 
voltage because of periodic pulsing. In addi
tion, excessive back-voltages in the coils caused 
failures of programer switche. Becau e cam
eras placed transients on other systems, these 
systems had to be tested often to establish their 
ability to accept these transients. This ex
tended use, in turn, burdened the cameras and 
their failures accelerated. Spare cameras soon 
became Wla vailable. 

Failure Analysis 

Rapid failure detection and corrective action 
were basic requirements in maintaining pro
gram schedules. Facilities were provided to 
permit extensive failure analyses at Cape 
Canaveral where failure conditions were inti
mately known to engineers and technicians. 
These analyses provided a basis for accurate 
feedback through quality control channels. 
However, the lack of spares often made it im
possible to take the necessary action required in 
order to meet preflight preparation and test 
schedules. 

Evolution of Digital Checkout Equipment 

One of the more time consuming problems 
during Project Mercury was that of spacecraft 
preparation for testing. This required con
necting a large number of cables to the in
stalled equipment, largely by breaking cables 
and tubing. As shown in figure 14-'7, many of 

}i'IGURE 14-7.-Spacecraft in Hangar S. 

these cables were draped around the spacecraft 
and through the hatch. Not only did this tend 
to invalidate systems being tested, but it re
quired much detailed planning and preparation 
of the spacecraft and test equipment. Each 
time the spacecraft was moved, the entire test 
complex had to be torn down, putting another 
strain on equipment in the spacecraft. 

A study of digital equipment proved that 
data conversion provisions could be built into 
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the spacecraft and permanently wired to test 
points. Pulse code modulation-a form of digi
tal data-allows compression of data so that 
hundreds of measurements can be sent over one 
cable. By this means, test configuration prob
l~ms can be greatly reduced. Spacecraft can 
be moved from place to place with much less 
breakdown and buildup of test configurations. 

.\s the Mercury Project progressed, many 
different methods of data presentation and dis
tribution were investigated. Through these ef
forts, it was demonstrated that data of the pulse 
form could be consistently transmitted by radio 
frequency or by cable. The receiving and con
version equipment which was used for about 4 
years proved to be a reliable and accurate means 
for presenting data to test engineers. 

In an effort to make data more immediately 
useful to these engineers, printers and digital 
displays were added. It was gradually realized 
that this immediacy was of prime importance 
to men who had to make constant decisions as 
to the state of their systems. These studies of 
improvements needed in spacecraft checkout led 
to the design of a digital computer-controlled 
system capable of automatic checkout of 
manned spacecraft. It also had the capability 
of use as a completely manual system controlled 
by test engineers miles from the spacecraft, 
thereby allowing a natural evolution to auto
matic checkout. An experimental model was 
assembled and proved during hangar and pad 
tests of Astronaut Cooper's spacecraft. 

Technical, Configuration, and Mission 
Reviews 

Close coordination between preflight opera
tions personnel and those of other organiza
tions, including contractors, subcontractors, 
vendors, the Department of Defense, the ground 
complex, the network, and other NASA centers 
was maintained continuously to insure that in
tprinre compatibility of operations planning as 
well as equipment left no significant problems 
unresolved. 

Throughout Project Mercury, a continuing 
series of technical, configuration, and mission 
review meetings were conducted to resolve 
problems, to initiate action where necessary, 
to coordinate activities on a wide variety of 
matters affecting each Mercury mission and to 
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provide technical direction where required. In 
addition, engineering specialists from these or
ganizations met frequently at Development 
Engineering Inspections (DEI) at the space
craft manufacturing plant to review in detail 
the hardware being produced so that results of 
current experience were reflected in this hard
ware. Each of these efforts provided manage
ment a valuable tool for directing effort along 
the desired channels . . A significant manage
ment device employed during the project to 
assure mission success was the spacecraft 
Flight Safety Review meeting held prior to 
each launch. At this meeting, every activity 
connected with the spacecraft was discussed in 
detail between management and engineering 
specialists to determine the flight readiness of 
the spacecraft. The criteria established for this 
review was that a Mercury launch would not 
take place in the face of unresolved difficulties 
t.hat might affect. mission success or flight 
safety. 

Conclusions 

The foregoing discussion has presented in de
tail the lessons learned in preflight preparation 
and testing during the Mercury Project. The 
conclusions that have been drawn from this ex
perience follow: 

(1) Test procedures incorporating the tech
niques of end-to-end testing, interface verifica
tion, and astronaut participation should be doc
umented and continually updated. 

(2) Spacecraft should be completely as
sembled at the factory, using a minimum of 
simulated hardware. 

(3) The number of component malfunctions 
during testing proved the need for better qual
ity control and inspection procedures. 

( 4) The lack of test points, spares, and for
malized troubleshooting procedures often hin
dered rapid malfunction analysis and corrective 
action. 

(5) Limited shelf life and operational life 
of romponents create spares problems and pos
sible delays in launch schedules. 

(6) Pursuance of exacting cleanliness pro
("pdurel'; reduces the possibility of component 
and system malfunctions. 

(7) An automatic checkout system can pro
vide complete real-time test documentation and 
better control of test operations by test engi
neers than an analog system. 
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15. FLIGHT CONTROL OPERATIONS 

By JOHN D. HODGE, Asst. Chief for Flight Control, Flight Operations Division, NASA Manned Spacecraft 
Center; and DANIEL T. LOCKARD, Flight Operations, NASA Manned Spacecraft Center 

Summary 

An organization was established at the beO'in
ning of Project Mercury to provide SUPP01~ to 
the astronaut in all phases of the mission. This 
organization was to monitor and direct the mis
sion to insure a greater margin of safety for the 
astronaut, provide support necessary for mis
. ion success by extending the analysis capability 
of the astronaut, and record data for detailed 
postflight analysis. 

To be able to accomplish the assiO'ned tasks . ~ , 
It was necessary to plan operational require-
ments, generate documentation for real-time 
use, and train personnel specifically for the job 
of flight control. 

. ~\.s the program progressed from the plan
lllng stages through manned orbital flight, flight 
control progressed in its ability to provide bet
ter support. 

All Mercury flights were successfully sup
ported by flight controllers at the Mercury 
Control Center and sites located throuO'hout 

. b 

the world. Durmg the program a number of 
~ifficulties occurred which required changes and 
l1~provements to methods used in the early 
flIghts. Most of these difficulties were corrected 
~tnd flight control provided the necessary sup
port to contribute significantly to the success 
of the program. Because of the experience 
gained in the Mercury program the flight con
trol organization is now more qualified to 
progress to the more complex programs planned 
for the future . 

Purpose of Flight Control 

.At the beginning of the Mercury program, it 
was recognized that a ground-based crew would 
be needed to aid the astronaut in monitorino· the 

b 

malfunction. Also, the ground crew would 
have the capability to command reentry of the 
spacecraft in unmanned vehicles and in manned 
:rehicles should the necessity arise. In addition, 
It was necesary that the flight control orO'aniza-

. 0 

tlOn record information for postflight analysis. 
The major objectives of flight control were: 

(1) Assist the astronaut durinO' critical mis-
. b 

slon phases where additional close monitoring 
and direction would insure a greater margin of 
safety. 

(2) Provide support as required in conduct
ing the flight plan to contribute to mission 
success. 

(3) Extend the system analysis capability of 
the crew and make available experts in all ve
hicle systems should they be needed to support 
the crew. 

Flight control is the team work existing be
tween the spacecraft crew and a worldwide 
ground crew to accomplish manned space flight. 
This task covers the entire premission prepara
tion phase and terminates with the recovery of 
the spacecraft and crew. Flight control was 
broken into five separate tasks: 

(1) Preparation of the ground and flight 
crews prior to launch, which includes the de
tailed development of Flight Plans, count
downs, Mission Rules, and training of personnel 
in vehicle systems and ground network opera
tions. 

(2) Execution of mission control, which in
cludes the direct supervision and coordination 
of all aspects of mission real-time ground sup
port and the control of the launch vehicle and 
spacecraft crew during flight. 

spececraft systems, to evaluate systems per-
formance, and to advise the astronaut on the 

I proper action necessary in case of a spacecraft 

(3) Supplement the vehicle systems analysis 
capability of the spacecraft crew, primarily by 
the compilation, reduction, and evaluation of 
telemetered and voice data from the spacecraft 
and its crew. 

I 
I 
L 
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( 4) Assistance to the spacecraft crew in at
taining the mission objectives. This task re
quires participation in the development of an 
optimum flight program, provision and co
ordination for real-time ground support neces
sary for execution of this optimum Flight Plan, 
modification of the Flight Plan in real time as 
l'equired, and assistance in preparation for sub
sequent mission phases. 

(5) Participation in postmission analysis, 
recommendations, and the preparation for sub
sequent flight programs. 

History of Communication Between Ground 
and Pilot 

The development of a complex vehicle re
quires the parallel development of a test and 
control organization to proyide the support nec
essary to accomplish the test objectives. 

The advent of air-ground data links has al
lowed a ground-based crew to monitor the test 
in progress, to modify the flight if necessary, 
and to recommend the most expeditious course 
of action to be taken in the event of a con
tingency situation. The missile age brought 
about the deyelopment of a ground-to-air data 
link by which information and commands could 
be sent from a monitoring ground crew to the 
\'ehicle to modify its flight plan. 

In the early planning stage of Project 
Mercury, it became evident that an extensive 
tracking and data-acquisition network would be 
required. The presence of man in an orbiting 
satellite demanded that considerably different 
requirements be placed on the tracking network 
than had previously been necessary for un
manned vehicles. The most significant of these 
requirements ,,'as that it was now imperative 
that. the lletwork respond rapidly to contingency 
situations to insure adequate safety of the astro
naut. In order to meet the new requirements 
and to analyze the progress of the flight, the 
tracking nehvork combined pre\'iously used 
methods of monitoring. These methods are 
telemetry and radar and voice communications 
which fire discussed as follows: 

(1) Telemetry and radar, ,,·hich were used 
to monitor and track satellite and missile sys
lems, prol' ided a llIeallS in Project Mercury not 
only of analyzing launch \'ehicle performance 
anel trajectory pro~)'ess but also of monitoring 
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spacecraft systems and making medical analyses 
of the astronaut's physical status. 

(2) The voice conversations between the 
astronaut and the spacecraft communicators 
around the world proved to be invaluable. The 
ability of the astronaut to make observations 
and relay them to the control center, to verify 
telemetry data, to update the retrofire timer, to 
exchange information with the ground, and to 
carryon discussion of problem areas proved to 
be the best tool for flight-control analysis. 
Voice communications also proved to be a pri
mary method of making a medical analysis of 
the astronaut's physical status, 

Development of Flight-Control Operations 

Network Requirements 

In the planning stages for manned flights, 
the design criteria for the tracking network 
\\'ere established. These requirements were: 

(1) A central control facility able to coordi
nate a worldwide network of tracking stations. 

(2) Continuous monitoring of the powered
flight phase of the mission. 

(3) A worldwide network capable of moni
toring a spacecraft while in orbit. 

(-:1:) Voice, telemetry, radar tracking, and 
command capability at the time of retrofire for 
a planned reentry. 

(I)) A recovery force capable of astronaut 
rescue in case of an emergency as well as re
covery after a normal reentry. 

Development of Detailed Flight Control Operational 

Planning 

As preparation began for manned space 
flight, it became apparent that a need existed for 
a \I'ell-trained control organization in order to 
perform the flight-control tasks previously men
tioned. As in the case -with any engineering or 
scientific undertaking, the ability to control a 
mission successfully is primarily a result of pre
mission planning. 

Documentation,-At the beginning of the 
project, the different organizations connected 
with the Mercury program published a number 
of documents in which the method that should 
be used to accomplish the flight-control task was 
described in detail. Some of the documents 
were revised and used in Astronaut Cooper's 

I 
I 

I 
I 
I 
I 

I 
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flight. However, the majority of the documents 
proved to be too cumbersome for real-time use 
and too difficult to keep updated for use by 
the flight-control organization. Consequently, 
some of these documents were revised, others 
were discontinued, and new ones which would 
be more adaptable to use in real time were writ
ten. As a result of the experience gained by 
the use of these documents, several specifically 
designed for flight control were published. 

The most difficult task of flight control is that 
of being prepared to make a real-time decision. 
A real-time decision by flight control could re
sult in an action to change the entire mission. 
The action based on this decision may range 
from a slight variation of the flight plan to 
immediate termination of the mission. The 
documentation to be used by flight control per
sonnel not only must have all necessary infor
mation available to research a problem, but also 
must contain information that can be quickly 
located, if time is limited. The most significant 
documents that evolved through experience and 
use were Mission Rules, Flight Plan, Flight 
Controller .Handbook-l, and the Trajectory 
Working Paper. 

Mission Rules: A fundamenta1 approach to 
the analysis of systems failures in any flight
test program is to formulate a set of probable 
component failures and their respective coun
termeasures which may either rectify the prob
lem, provide for the safety of the occupant, or 
protect the equipment. This compilation of 
preplanned actions for each flight is called Mis
sion Rules. In no other document are the ac
tions of the crew and the flight control teams 
so well defined. Each rule is carefully scruti
nized by the flight controllers and astronauts 
for possible ramifications which need more 
clarification. This document shows the inte-
2Tated actions of the spacecraft crew and 
ground-support personnel which are required 
to establish an efficient team that may be called 
on to take life-saving actions should an emer
gency situation arise. 

These Mission Rules are put to the final test 
during the extensive series of simlllations prior 
to the mission. Some of the rules may be modi
fied as a result of the realistic situations created 
by the simulation. A Mission Rule Review is 
held the day before launch to assure a consistent 
interpretation and a complete understanding of 

the rules. A page from the Mission Rules for 
orbital reentry is shown in table 15-1. 

Flight Plan: The Flight Plan for the man
lied Mercury missions consisted of a time-refer
enced step-by-step list of the astronaut's activi
ties during an individual mission and the neces
sary supporting information. It was basically 
written as a guide for the astronaut in conduct
ing the mission, but it also served as a focal 
point for the coordination of all the inputs into 
the mission and the coordination of the ground
controller activities with those of the astro
naut. In addition, it served as a basis for pre
mission training, simulations, system tests, and 
detailed management in meeting the mission 
objectives. 

The formulation of the Flight Plan required 
the coordination of inputs from many organi
zations into a sequence that not only met the 
mission objectives and ground rules, but also 
could readily be performed by the astronaut. 
The inputs into the Flight Plan were concerned 
with the astronauts, the spacecraft systems, 
flight controllers, medica1 requirements, and 
experimental considerations. As these inputs 
were received, they were arranged to meet the 
requirements of astronaut usage, reliability, 
priority, Mission Rules, and ground control. 
In order to obtain the maximum amount of use
ful information from the flight, the Flight Plan 
was continuously coordinated with and re
viewed by the various input organizations and 
finally approved by the Operations Director. 

The Flight Plan, as an operational document, 
served several purposes. Primarily, it pro
vided the astronaut with a coordinated schedule 
of his activities during the mission. It also out
lined part of the astronaut's preflight training. 
The Flight Plan further served to inform the 
flight controllers of the astronaut's planned 
activities and was used as a tool to help coordi
nate the activities. In addition to the activity 
schedule. the Flight Plan provided the normal 
and emergency procedures and checklists for 
the control of the spacecraft and procedures for 
conducting experimental and medical activities. 
During the mission it provided a basis from 
',hich changes could be made because of~ystem 
malfunctions or alterations in the requirements. 
~\.Jso, it provided nonoperational organizations 
with information concerning the activities 
scheduled for an individual mission. See table 
15-II for sample page from flight plan. 
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Item Condition-Malfunction 

8. Failure of one suit fan . 
9. Failure of both suit fans. 

Table 15- I.-Mission Rules-Orbital Reentry 

Ruling 

8. Continue mission. 
9. Select EMER O2 rate ASAP and reenter at next planned land

ing area. 
I 10. Smoke, fumes, unusual or annoying I 10. Switch suit fans. If this docs not clear up the fumes or smoke, 

go to EMER O2 rate and try further to isolate cause . If 
cannot isolate, reenter next planned landing area. 

odors in suit circuit. 

11. Smoke, fumes, fire, unusual 
annoying odors in cabin. 

12. Faceplate will not reseal. 
a. Cabin pressure above 4.6 psi. 
b. Cabin pressure below 4.6 psi. 

or I 11. 

12a. 
b. 

Close faceplate, attempt to isolate cause . If source isolated 
and no other Mission Rules are violated, continue mission. 
If fire, decompress . 

Reenter next planned landing area. 
May require contingency landing area reentry or ASAP 

reentry if cabin pressure below 4.0 psi. 

13. Conditions for selection of EMER I 13. Astronaut should select EMER O2 rate when: 
O2 rate. a. Suit pressure below 4.0 psi. 

b. Respiration rate increasing to 40 breaths/min. 
c. Unsatisfactory operation of suit heat exchanger that is not 

corrected. 
d. Rise in partial CO2 reading to 7.5 mm Mercury. 
e. Smoke, fum es, unusual or annoying odors in suit circuit. 

- - - ---- --------

Notes, Comments, Standard 
Operation Procedures 

10. Check suit PC02 read
ing. 

12. Astronaut should get 
spacecraft in RETRO 
ATTITUDE and pre
pare to reenter. 

---~---~~- - -- -----



Nl 
~ 
...:a 

Orbit 

21 

21 

21 

21 

21 

22 

22 

AOS 

32:05 

32:15 

32:22 

32:23 

32:40 

33:33 

33 :57 

Site mode LOS 

ASCS 
Orbit 

ASCS 32:20 Orbit 

ASCS 
Orbit 

CSQ 32:30 
ASCS 
Orbit 

HAW 32:46 
ASCS 
Orbit 

ZZB 33:39 
ASCS 
Orbit 

CSQ 34:03 
ASCS 
Orbit 

-----_. -- I 

Table 15-II.-Excerpt From Flight Plan 

Action Remarks 

A-Turn ON cabin fan and cabin coolant flow for precooling 
prior to reentry. 

A-Radiation experiment ON for 5 minute period . 

A-Tape recorder-PROGRAM. Take horizon definition 
photographs. 

A-TV ON for pass. The astronaut cannot talk for a 
Oral temperature. period of 3-5 minutes during oral 
Blood pressure. temperature taking. 

I 

A-Tape recorder-CONTINUOUS. Complete stowage and 
prerctrosequence checklists. Check manual proportion-
al and FBW-high thrusters if required. Readout fuel 
and O2 quantities. 

A-TV ON for pass. 
C and S-band radar beacons. 
CONTINUOUS. Rep 0 r t checklists-COMPLETED. 

CSQ-Confirm astronaut ready for retrosequence. Confirm 
retrosequence time setting. 

A-Squib switch ARM at retrosequence minus 5 seconds. 
I 

--- - - --- I 
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Flight Oontrollers Handbook: The first docu
ment designed specifically for flight controllers 
was published in December 1960. This book 
was designed to contain operational informa
tion needed by a flight control team to analyze 
spacecraft systems problems. Schematics, logic 
diagrams, and other publications ,yere used to 
prepare schematics oriented for operational 
utilization. This document, entitled Flight 
Control1ers Handbook No. 1 (FCH-l), was 
used from the M:A-3 mission until the end of 
the :Mercury Project. During this time, the 
FCH-l 'Yas modified and revised to include 
more system details. The final document con
tained highly detailed functional schematics of 
spacecraft systems, yet the arrangement of these 
schematics along with notes explaining details 
provided information yery adaptable to real
time use. The schematic diagram, shown in fig
me 15-1, was taken from the Flight Con
troller's Handbook. 

Trajectory Working Pape?'8: Real-time de
cisions concerning flight dynamics are of para
mount importance to the astronaut's safety and 
to mission success. Should the flight trajectory 
yary from the precalculated nominal during 
launch, there is no time for analysis, and cor
rective action must be immediate. In order to 
aid the flight controllers in making these fast 
decisions, a flight dynamics document was pre
pared to provide a ready reference of charts, 
curves, tables, and other data illustrating the 
expected normal trajectories, calculated allow
able limits, and timed sequence of eyents. This 
document contained not only information per
taining to an the conditions necessary for in
sertion of the spacecraft. into orbit, but it also 
contained curves for calculating retrofire times 
and making reentry landing predictions. Table 
15-III and figure 15-2 are examples of infor
mation contained in the Trajectory 'Working 
Paper. 

Trrtining.-In November 1960, training 
courses were organized for NASA personnel 
who ,yere to become flight controllers. The 
classes covered basic spacecraft systems. Be
cause of the limited number of personnel a,'ail
able to man a ,yorldwide tracking network, it 
"as necesSc'lry to bono" personnel from other 
organizations to be used as flight controllers on 
a part.-time basis. However, it 'TaS soon dis
covered that this arrangement was not ade-
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quate. Since these people ,yere responsible to 
their own organizations except during a mis
sion, t.hey were not available for premission 
planning and postmission analysis. In addi
tion, the flight-control tasks interfered with 
their responsibilities to their own organiZations. 
.\s a result, it was determined that full-time 
tlight controllers were needed. The first full
time team of systems monitors came to J ASA 
in January 1961, and new techniques of instruc
tion were incorporated through the experience 
gained in the preceding class. These systems 
monitors leanled the spacecraft and ground 
systems and conducted the succeeding flight
controller training classes. The following 
facilities and aids "ere used in the flight-con
troller training program: classroom lectures, 
Mercury procedures trainer, and training docu
mentation. 

An updated formal training course "as held 
in April 1962 and consisted of 156 hours of 
classroom lectures on spacecraft and grolmd 
systems. The original NASA flight controllers 
were the instructors and were responsible for 
the training lesson plans. The FCH-1 manual 
was the primary source of information for the 
lectures on spacecraft systems. Within one 
year, a total of six classes were conducted with
out any significant changes in the format. 

The Mercury procedures trainer was utilized 
in training flight controllers in network opera
tional procedures, spacecraft communications, 
and systems analysis. The first Mercury pro
cedures trainer was installed at Langley Air 
Force Base, Ya., in 1960 and became operational 
the latter part of the year. The remote site 
console simulator was also installed at Langley. 
For a description of the procedures trainer and 
the simulator, see paper 10. This remote-site 
simulator was designed to operate from outputs 
of the spacecraft procedures trainer for simul
taneous site-vehicle training. Initially, the pro
cedures trainer "as used primarily by the astro
nauts for systems training, and there ,yas 
limited ayailability for use by the flight con
trollers. In 1961 a Mercury procedures trainer 
was installed at Cape Canaveral, and more time 
was then available for the Flight Controllers to 
train on the one at Langley. The trainer con
figuration was continuously updated to make it 
identical with the spacecraft used for the real
time operation. 
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0\ o 

Time of 
abort, 

min:sec 

00:00 
00: 10 
00:20 
00:30 
00:40 
00:50 
01:00 
01:10 
01:20 
01:30 
01:40 
01:50 
02:00 
02: 10 
02:20 
02:30 
02:35.7 

Retro-
Tower pack 

jettison jettison 

00:07 00:00 
00: 19 00. 10 
00:31 00:20 
00:43 00:30 
00:54 00:40 
01 :06 00:50 
01: 18 01:00 
01 :41 01: 10 
02:07 01:20 
U~: 19 01:30 
02:29 01:40 
02:39 01:50 ' 
02:49 02:00 
02:59 02:10 
03:09 02:20 
03: 19 02:30 
03:24.7 02:35.7 

Table is-lIfo-Sequence of Events for Abort Trajectories a 

Time of event, min:sec 

Reentry flight-path Drogue 
Begin angle at Oo05g, deg parachute 

Blackout reentry Blackout automatic 
(start) (Oo05g) (end) deploy at 

Space- Earth- 21,000 ft 
fixed fixed 

---------- 00: 10 ----------- ----------- ---------- 00: 10 

---------- 00:22 - -- -------- ----------- ---------- 00:22 

---------- 00:34 ----------- ----------- ---------- 00:34 

---------- 00 :46 ----------- ----------- ---------- 00:46 

---------- 00:57 ----------- ----------- ---------- 00:57 

---------- 01:08 ----------- ----------- ---------- 01:45 

---------- 01:24 ----------- ----------- ---------- 02:28 

---------- 01:41 ----------- ----------- ---------- 03:21 
--- - .... ----- 02:07 ----------- ---------- - ---------- 04:24 

---------- 02:42 ----------- ----------- ---------- 05:23 

---------- 03:36 -9.812 -12.94 ---------- 06:21 

---------- 04:46 -17. 77 -21. 93 ---------- 07:13 

---------- 05:48 -19.327 -22.81 ---------- 08:09 

---------- 07:05 -20.810 -23.01 ---------- 09:22 

---------- 07:30 -20.327 -23.07 ---------- 09:46 

---------- 07:22 -19.321 -29. 18 ---------- 09:44 

---------- 07:23 -18.801 -21. 10 ---------- 09:40 

• Times based on normal abort trajectories. For dispersed trajectory, the sequence chanres. 

I-

L~_ 

Recov-
Main ery 

parachute Landing area 
deploy at 
10,000 ft 

00:10 01:15 A 
00:22 02: 18 A 
00:34 04: 12 A 
01:46 05:33 A 
01:43 06:09 A 
02:21 07:07 A 
03:04 07:50 A 
03:57 08:43 A 
05:00 09:46 A 
06:00 10:45 A 
06:57 11 :43 A 
07:49 12:35 A 
08:45 13:31 A 
09:59 14:45 A 
10:23 15:08 A 
10:21 15:06 A 
10: 16 15:02 A 
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FIGURE 15-2.-Separation distance as a function of in
cremental time from SECO for different thrust sens
ing levels during nominal thrust conditions. 

A flight plan was written which deviated 
from the normal Flight Plan in order to give 
the flight controllers experience in a contin
gency situation. A typical simulation picked 
up the last five passes of the spacecraft and dur
ing that time three flight controllers practiced 
simultaneously: one as the astronaut, one as the 
spacecraft communicator, and the third as the 
systems monitor. 

In order to apply some of the defined pro
cedures and to gain experience in the operation 
of the spacecraft systems, the Mercury pro
cedures trainer at the Mercury Control Center 
(MCC) was used for launch and network simu
lations involving the MCC and the remote sites. 

The primary objective of the launch simula
tions was to train the MCC flight controllers 
and the astronauts as a team by means of simu
lated launch experiences in order to develop 
their ability to perform correctly in any situa
tion during the launch phase. In order to pro
vide a realistic simulation, the launch trajec
tory was determined and prerecorded on tape 
with the additional capability of introducing 
an abort at any time by the operations staff, the 
astronaut, or a simulated automatic launch
vehicle abort. A complete voice network was 
exercised within the MCC and to the astronaut 
for complete familiarization of communication 
procedures. The telemetry backups of the MCC 
trainer allowed the flight controllers at MCC 
to view actions taken by the astronaut without 
a fixed simulation program. This practice re
sulted in a more realistic flight simulation than 
that afforded by the taped simulations used at 
the remote sites. 

A full network simulation was first used for 
the MA-3 mission and was the basic final mis
sion preparation tool utilized in all subsequent 
flights. The flight controllers were sent to 
their stations approximately 2 weeks before the 
scheduled launch date. Before the launch three 
o~ four simulations were conducted to gi~e the 
flIght controllers experience in the use of cor
rect procedures, coordination of the efforts of 
all support groups, and to exercise systems 
analysis capabilities. For the MA-9 mission a 
real-time simulation of 18 orbital passes ,;as 
performed to determine if any network opera
tional difficulties existed which could affect the 
success of a lono--duration mi sion. Thus, the 
problem areas were unco\'ered and solved before 
deployment for the MA-9 flight. After each 
simulation, there was a briefino- in which the 
fl

. e 
Ight controllers explained their actions and 

any problems \yere reYie\,ed. ...\.s a result, many 
changes to operat iona 1 procedures and docu
mentation "ere made. 

The. flight .c?ntroller·s detailed systems
analYSIS capabIlity coupled with his under
standing of the network equipment ,yere the 
basic requirements necessary to perform his job. 
..:-\. brie~ examil~ation of an orbital station pas
sage WIll permIt a better understandino- of the 

. b 

real-time aspects of flight control. 
Prior to radar and voice acquisition of the 

spacecraft at a particular site, the flight-control 
team at t~1at site received systems status reports 
and momtored the air-to-O'round transmission 
bebyeen the spacecraft and other network sites. 
Trend plots \yere prepared and acqui ition mes
sages were received from the Goddard com
puters. The flight controllers at the site were 
generally briefed by the Mercury Flight Direc
t?r prior to contact. At the expected acquisi
tIOn and the approximate horizon time the , 
spacecraft communicator attempted UHF con
tact with the a tronaut. Almost simultaneously 
the telemetry supervisor announced contact, and 
shortly thereafter, solid telemetry lock was ob
tained. The spacecraft communicator took the 
astronaut's sy terns status report; the aeromedi
cal and spacecraft monitors evaluated system 
status. After completion of the preliminary 
systems assessment, the flight-control team 
concentrated on any potential problem areas. 
If a problem existed, the data were rapidly 
evaluated and notification was sent to the MCC 
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and network by either voice or teletype. 1£ 
time did not permit or if loss of communica
tions with the MCC did not allow instructions 
to be given by the Flight Director, the flight 
controller had to be prepared to advise the as
tronaut. In order to provide the proper advice 
to the astronaut, the flight controller must rely 
on his knowledge of Mission Rules and space
craft systems. 

Flight Control Chronology 

The ability of the ground cre'y and the astro
nauts to ,york together as a team has contrib
uted greatly to the SUCCf'SS of Project Mercury. 
The astronauts' confidence in the flight-control 
organization and its ability to :lchise and dirf'ct 
their actions ,yhen problems occurred greatly 
simplified the flight control task. 

MR-3 AND MR-4 

.\.merica's first manned space flight, ~\.stro

naut Shepard's flight (MR-3), '''as performed 
satisfactorily despite the tension involved ,yith 
the first mannecllaunch. 

The flight-control operations of Astronaut 
Grissom's flight (MR-t) ,,"ere smoother than 
those of the MR-3 flight, indicating the bene
fits obtained from flight-test experience. In
formation pl'O"ided by all sources al1o,yetl a 
good analysis of the flight to be made in real 
time. From launch through landing, the flight 
was completely normal from the standpoint of 
flight control. However, early release of the 
spacecraft hatch caused the spacf'craft to flood 
with \yater after landing and it \\"as not 
recovered. 

MA-3, MA-4, AND MA-5 

Although the ~L\.-0, ~L\.-t, and MA-5 
flights were unmanned, they provided valuable 
experience to the flight-control team. In MA-3 
and MA-4 a mechanical man was used to ex
ercise the Environmental Control System. In 
~L\-5, a chimpanzee '''as on board. 

The MA-3 flight of April 25, 1061, was the 
first attempt to orbit a Merclll'Y spacecraft; 
however because of a launch-vehicle guidance , 
malfunction, the mission \"as aborted shortly 
after lift-off. From the viewpoint of the flight 
control organization, a tremendous amount of 
experience was gained from this orbital at-
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tempt. For the first time, flight controllers 
,yere deployed to remote sites. As a result, 
many difficulties ,"ere experienced with logis
tics and communications. Originally, the 
MA-3 mission was to have been a suborbital 
flight, but 3 weeks prior to the actual launch, the 
mission profile " 'as changed to an orbital flight. 
~\.s a.. result, problems were encountered with 
transportation, currency, passports, and trayel 
orders. 

The remote-site flight controllers on the MA-
4: mission were able to acquire, evaluate, and 
transmit real-time data; however, problems de
veloped because of the delay in preparation of 
summary and postpass messages. The major 
concern during this mission was the inability of 
the sites to acquire C- and S-band radar track
ing. The inability of the sites to acquire C-band 
radar tracking was attributed to poor space
eraft antenna radiation pattern which was cor
rected for later flights. Failure to track S-band 
at several sites was determined to be the result 
of personnel error. This difficulty was cor
rected by further training of the maintenance 
and operational personnel at the remote sites. 

For the MA-5 mission, the telemetered data 
from the spacecraft were of good quality and 
all sites received total coverage. Data trans
mission from all sites was good, and the God
dard conference loop '''as utilized for the first 
time to provide real-time voice data to MCC 
from sites that had access to a telephone cable 
for voice capability. The MA-5 mission was 
originally scheduled for a three orbital-pass 
mission, but a series of problems caused termi
nation of the flight at the end of the second pass. 
The apparatus used to meaSure the chimpanzee's 
psychomotor responses malfunctioned. In ad
dition, there was a suit and cabin temperature 
increase; however, a control-system malfunc
tion causing high fuel usage '...-as the reason for 
termination of the flight. If the flight had been 
allowed to continue an insufficient quantity of 
fuel would have been available for retrofire and 
reentry. The decision to terminate was made 
and executed in 12 seconds in order to be able 
to bring the spacecraft into a planned landing 
area. The decision was made, and the Cali
fornia spacecraft communicator commanded 
retrofire. The MA-5 flight proved to be a fine 
example of the importance of being prepared 



to make a real-time decision and to act on it 
immediately. 

MA-6 

Because MA-6 was the United States' first 
manned orbital flight, the events which occurred 
are quite familiar. At the beginning of the 
second orbital pass over Cape Canaveral, the 
telemetry data indicated that the heat shield 
had become unlatched. This indication caused 
a great deal of concern to the ground crew be
cause of the possibility that the heat shield was 
loose. W11ile he was in contact with the Hawaii 
station during the third pass, Astronaut Glenn 
was asked to put the landing-bag switch in the 
automatic position to determine if the landing· 
bag deploy light would come on. The astro
naut did not get an indication "hich meant 
that the problem was probably an instrumenta
tion failure. However, after further analysis 
it was decided that the safe t approach was not 
to jettison the retropackage so that the retro
package straps could hold the heat shield in its 
proper position during reentry until sufficient 
aerodynamic force was exerted on the shield to 
hold it in place. Another problem was a partial 
failure of the automatic stabilization and con
trol system (ASCS), but this problem was 
handl~d very adequately by the astronaut's 
using manual backup and fly-by-wire (FBW) 
control. 

MA-7 

For the MA-7 mission, the air-ground con
tact procedures were reviewed and negative re
porting procedures were initiated to eliminate 
unnecessary conversation with the pilot and net
work teletype traffic. The only major systems 
problem was the improper functioning of the 
ASCS. Astronaut Carpenter was forced to per
form a manual retrofire since attitudes could 
not be controlled by the ASCS. 

MA-8 

As far as the flight was concerned, the MA-8 
mission "as a "textbook flight," in which no 
problems of any importance developed. As a 
result of the excellent performance of Astro
naut Schirra and the spacecraft, the flight
control task became one of monitoring, gather
ing data, and assisting the astronaut with the 
Flight Plan. 

MA-9 

Permission.-The flight controllers began de
ploying for the MA-9 mission on April 30, 
1963, and by May 5 all teams were at their sites. 

Onsite prelaunch preparation began with 
launch simulations at Cape Canaveral and Ber
muda. A total of ten launch simulations were 
conducted, five on May 2 and five on May 4. 

The network simulations began on May '7 
with two simulations being conducted on that 
day. In the first simulated mission, the sys
tems-analysis capabilities of the flight con
trollers were exercised by a failure of the FBW 
high thruster control followed by a loss of cabin 
and suit pressure integrity. The second simu
lated mission contained a I-second-Iate sus
tainer eno-i11e cut-off resulting in an overspeed 
insertion which caused a higher than normal 
apogee. These conditions tested the ability of 
the flight dynamics officer and retrofire moni
tors to calculate new reentry areas and retro
fire times. Also, all the flight controllers were 
tested in their ability to adjust to an abnormal 
sequence of acquisition-of-signal and loss-of
signal times. 

On May 8 the first sim~lation cont.ained noisy 
and intermittent telemetry data, and the flight 
controllers were required to obtain data from 
backup recorders. The second mission con
tained a leaking regulator in the manual fuel 
pressurization system. During the second 
orbital pass a Military alert was simulated, 
which caused a reevaluation of the Mission 
Rules concerning loss of hyo-way communica
tion ·with the spacecraft. 

The first mission of the third day of simula
tions, May 9, ,"as primarily an aeromedical 
monitor exercise with the astronaut experienc
ing a simulated heart attack. The second mis
sion of the same day contained another systems 
problem with a failure of the main fans in
verter and the standby inverter. Reentry was 
initiated by the California station when the 
Guaymas station experienced a failure of the 
air-ground transmitting capability. Landing 
was approximately 1,100 miles downrange from 
nominal because of a failure of the third retro
rocket to fire. 

The last simulation was on May 12 and an at
tempt was made to exercise both the range 
maintenance and operations personnel and the 
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flight controllers. During the mission the 10.5-
kc voltage-controlled oscillator drifted in fre
quency, and this action required the telemetry 
ground-station operators at the remote sites to 
adjust the discriminator center frequency con
trol constantly, and the. flight controllers to 
analyze the pulse-amplitude-modulation wave 
train on the backup recorders. 

Throughout the simulations, the intent was to 
provide the flight controllers and support per
sonnel ,yith the atmosphere of an actual mission. 
For that reason, each mission began with lift
off, and reentry was determined by the condition 
of the spacecraft and the astronaut without re
gard to any set pattern of orbital or reentry 
simulations. 

The performance of the site simulation teams, 
and particularly the astronaut simulators, was 
outstanding throughout the MA-9 simulations. 
Probably the most often heard criticism of the 
MA-9 simulations was the fact that 3 con
secutiye days of network simulations were 
scheduled. This rigorous schedule imposed 
extremely long hours on the maintenance and 
operations personnel as well as the flight con
trollers. 

Jfission.-The network countdown for MA-9 
was initiated on May 14 at 2 :00 a.m. e.s.t. 
The spacecraft-Iaunch-vehicle countdown pro
ceeded normally. The network radar-computer 
data test was completed on schedule, and the 
mandatory equipment at all stations was op
erating satisfactorily with the exception of the 
Bermuda FPS-16 radar, which had failed the 
slew tests in both azimuth and range. The slew 
tests ,yere scheduled to be rerun for Bermuda, 
and the "C" computer at Goddard was standing 
by to check the Bermuda data. Bermuda esti
mated that it would take an hour to isolate the 
problem. Reruns of the radar-computer data 
tests indicated the azimuth and elevation data 
',ere good; however, some dropouts were experi
enced in range. 

At T-60 minutes, a series of short-duration 
holds, eventually totaling 2 hours, "Were called 
because of problems with the diesel generator 
used for moving the gantry. The fuel system 
on the diesel was changed and the count was re
sumed at 9 :09 a.m. e.s.t. 

The Bermuda radar had passed the test per
formed during the hold; however, there was still 
a 14-percent error rate in the range data. Con-
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tinual status reports were obtained from Ber
muda, and the performance of the radar was 
marginal for the T-45 minute liquid-oxygen 
status check. A final slew test was performed 
with Bermuda at T-20 minutes, and the error 
rate on these data was unacceptable. It was de
termined at this time that the radar would not 
be able to support the mission and the launch at
tempt ,vas canceled at 10 :00 a.m. e.s.t. 

The Bermuda station began immediate trou
bleshooting of the FPS-16 system, and the God
dard computer was placed on a standby status 
to run data sle,,· tests with the radar when it was 
repaired. The problems were isolated to the 
preamplifier in the azimuth digital data chan
nel and the shift register in the range digital 
data channel. 

The count ,,·as recycled for 24 hours and the 
network count ,,·as resumed at 2 :00 a.m. e.s.t. 
on May 15. All primary network systems 'yere 
operational when the countdown was initiated. 

The confidence summaries transmitted by the 
network to verify the site patching and cali
brations were very good. No major discrep
ancies were noted in the network voice communi
cations; however, Zanzibar, Canton Island, 
Rose Knot Victor, and Coastal Sentry Quebec 
stations were influenced by propagation and 
several repeats were required from the stations. 
The May 15 countdown was continuous except 
for a short hold for the launch vehicle ground 
support equipment. The countdown was re
sumed within approximately 4 minutes and lift
off occurred at 8 :04 :13 a.m. e.s.t. 

The powered-flight phase was normal, and all 
launch events occurred at the expected time. 
The performance of the guidance and data sys
tems was excellent. A clear go condition was 
evident at insertion, and orbit lifetime was not I 
considered to be a problem. All vehicle sys- I 
tems performed satisfactorily through launch I 
and the air-ground communications were better I 
than those of the previous mission. 1 

After spacecraft separation from the launch 
vehicle, the astronaut manually performed a I 
FB'V-low turnaround maneuver. Shortly 
after the completion of this maneuver, the Ber
muda station advised the MCC that they had 
observed approximately a 6° F rise in cabin and 
suit dome heat-exchanger temperatures. The 
astronaut was informed of this situation and 
increased the coolant flow. 'Vhen the astronaut 
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acquired voice communications with the Canary 
Islands station, he said that the dome tempera
ture warning light had come on, which indicated 
that the suit dome temperature was below 51 0 

F. The astronaut was required to monitor this 
temperature throughout the flight and to make 
frequent adjustments to the coolant control 
valve. The cabin temperature rose from 940 

F at launch to approximately 118° F when the 
spacecraft passed over Muchea as a result of the 
exit heat pulse; subsequently, this temperature 
began to decrease slowly to a value of between 
90° F and 100 0 F. All spacecraft systems were 

.functioning normally, and MCC advised the 
Guaymas station to transmit to the astronaut 
the go decision for seven orbital passes. 
Throughout the flight, cabin air temperature ap
peared to vary slightly as a function of the 
spacecraft a-c power configuration. During 
the periods when the ASCS 115v a--c inverter 
was powered for an appreciable time, the tem
perature rose to a maximum value of 105° F; 
and when this inverter was powered down, the 
temperature decreased slowly over a period of 
several orbital passes to a value between 85° F 
and 95° F. 

The first discrepancy occurred over Cape 
Canaveral at the beginning of the second orbital 
pass. When the telemetry was commanded by 
the ground, a series of repetitive telemetry cali
bration signals occurred. It was decided that 
the programed telemetry calibration fUnction 
would be turned off during the sleep period so 
that it would not interfere with normal 
telemetry. 

At the beginning of the fifth orbital pass, 
the astronaut turned the cabin fan and cabin 
heat exchanger off as indicated by the Flight 
Plan. It was noted subsequently that turning 
off the cabin cooling did not materially affect 
the cabin temperature. The astronaut opened 
the outlet port of the condensate trap, and 
whenever this trap was activated, it is believed 
that the system performed satisfactorily. It 
was noted early in the flight that the actual 
power consumption was less than predicted. 
This surplus electrical power was utilized to 
obtain more beacon tracking during the 'later 
phases of the flight. The C-band beacon was 
powered up three times prior to passes over the 
Ha waii station to enable tracking by the Range 
Tracker ship. 

707-0~6 O-M---1S 

Fuel usage was also less than expected, and 
all reports indicated that the astronaut was 
managing his fuel supplies exceptionally well. 
The astronaut made several attempts to deploy 
the tethered balloon, in support of air-density 
studies and visual tests; however, all attempts 
were unsuccessful. After ground analysis of 
this system, it was decided that no further at
tempt would be made to deploy the balloon. 

The most serious trouble of the flight was 
reported over Hawaii during the 19th orbital 
pass. The Hawaii spacecraft communicator 
contacted the astronaut and received a report 
that the 0.05g green telelite had come on and 
that the astronaut had placed the ASCS O.05g 
fuse switch and the emergency 0.05g fuse 
switch to off. The main concern at MCC was 
to establish the state of the amplifier-calibrator 
(auto pilot) unit and to determine what func
tions of the ASCS were lost as a consequence. 
There was no need for planning early mission 
termination at this time as no Mission Rules 
had been violated and there was an effective con
trol mode remaining on both the automatic and 
manual control systems. 

After analysis and discussion of the problem, 
it was decided that the first step was to have the 
astronaut power up the ASCS bus as the space
craft passed over Guaymas. Subsequently, 
over Cape Canaveral, the gyros were slaved to 
the horizon scanners; and after about a minute 
of operation, no gyro or scanner deviation from 
the gyro caged condition was noted. This situ
ation indicated that the gyro and scanner power 
actually was off and that the O.05g circuit was 
latched up. It was realized at this time that a 
manual retrofire would be required and that a 
checklist must be prepared for the astronaut. 
The remote-site flight control personnel on 
standby status were called to their stations and 
advised to be prepared to attempt to relay com
munications to the astronaut if directed by the 
MCC. 

While he was in contact with the Coastal 
Sentry Quebec, the astronaut was requested to 
turn on the telemetry and C-band beacon to 
allow the Range Tracker to check its radar 
data. These data were very important since 
the retrofire maneuver would be performed 
manually. While the spacecraft was passing 
over the Hawaii station, the astronaut was re
quested to place the ASCS O.05g and emergency 
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O.05g fuse switches to the on position and to 
select the ASeS automatic mode to verify the 
O.05g event. If the spacecraft began to roll as 
it would normally do when the O.05g indicators 
were valid, the ASCS would be latched in the 
reentry mode. The astronaut verified this roll 
rate and the 0.05g event which were again con
firmed by telemetry over the Guaymas station. 

At this point the flight controllers knew the 
exact configuration of the ASCS logic and the 
required configuration for reentry. After com
pletion of these tests, it was determined that the 
ASCS would provide proper attitude control 
and roll rate for reentry after the normal 0.05g 
event time. The manual retrofire checklist was 
completed and thoroughly reviewed by the MCC 
flight control team. This checklist was relayed 
to the spacecraft via the spacecraft communi
cator on the Coastal Sentry Quebec and written 
down by the astronaut. The astronaut was ad
vised to "take Green for go" which was a coded 
means of telling him to take a dexadrine pill. 
The purpose for taking the pill was an added 
precaution to be sure that he was alert for the 
manual retrofire maneuver. The fli.ght surgeon 
was not concerned over the astronaut's condi
tion but he was not certain the astronaut was 
thoroughly rested from his sleep. On acqui
sition by the Zanzibar station on the 22nd orbital 
pass, the astronaut reported that the ASCS 
inverter had failed and the standby inverter 
would not start. These failures meant that the 
pilot could no longer have automatic control 
after 0.05g but would have to introduce the 
reentry roll rate manually. The failure of the 
inverters to start required that a revision be 
made to the checklist previously transmitted to 
the astronaut. The revisiOl;t consisted of chang
ing only one switch position on the earlier 
checklist. 

Prior to retrofire, the Coastal Sentry Quebec 
acquired the spacecraft and the reentry pro
cedures were reviewed. The astronaut was 
given time hacks at retrofire minus 60 seconds, 
minus 30 seconds, and a 10-second terminal 
countdown. The telemetry immediately con
firmed the retrofire and the astronaut indicated 
that his attitudes were good and confirmed that 
all three retrorockets had ignited. Reentry 
blackout was confirmed by the Range Tracker 
ship within 2 seconds of predicted time which 
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indicated that the landing point would be close 
to nominal. 

The network flight-control teams performed 
\velJ during this flight. Communications be
tween the ground and the astronaut were precise 
and conveyed the necessary information. The 
(light control teams utilized the proper contact 
and reporting procedures that were developed 
for this flight test. The operations messages 
provided much useful real-time data, and no 
difficulty existed in determining the precise 
status of the spacecraft, the astronaut, or the 
mlSSlOn . The entire mission period from de
ployment through recovery was an extremely 
smooth and well coordinated effort. The co
operation between the flight astronauts and the 
flight control personnel had a significant in
fluence on the success of the MA-9 mission. 

Concluding Remarks 

The flight control organization has played a 
significant role in the first space flights and has 
made a major contribution to the success of the 
:.\1ercury program. A wealth of experience and 
information has been gained from the project. 
Some of the more important are as follows: 

(1) Documentation used by flight control 
had to be easy to update, contain detailed in
formation, yet be put together in such a manner 
t hat the information could be found quickly in 
real time. 

(2) People could not be borrowed from other 
organizations on a part-time basis to be flight 
controllers. It not only disrupted their own 
organizations but prevented them from being 
able to devote the required amount of time to the 
flight control task. As a result, it was learned 
that full-time flight controllers were a necessity. 

(3) It was also discovered that a flight con
troller had to have the following special quali
fication : The flight controller must be a tech
nically trained individual. It became apparent 
he should be an engineer or oriented toward 
engineering with a wealth of experience in 
system analysis. 

( 4) It was also found that a continuing pro
gram of training was necessary to keep flight 
controllers proficient in knowledge of space
craft systems and operation procedures. 

(5) The network and launch simulations held 
prior to the actual mission were found to be a 
necessity. In simulations, mistakes are made 



and corrected. Simulations are run until the 
entire network is functioning as a team and 
complete confidence is gained in the ability of 
the flight controllers to respond correctly to any 
emergency. 

(6) Because of the experience gained in Mer-

cury it has become obvious that the more com
plex missions of Gemini and Apollo ,yill require 
more automation. In order to be able to process 
the information in real time and arrive at a 
proper decision, it is necessary that more data 
processing aids be utilized. 
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16. RECOVERY OPERATIONS 

By ROBERT F. THOMPSON, Asst. Chief for Recovery Operations, Flight Operations Division, NASA Manned 
Spacecraft Center ; DONALD E. STULLKE ,PH. D., Flight Operations Division, NASA Manned Spacecraft 
Center; B. LEON HODGE, Flight Operations Division, NASA Manned Spacecraft Center; and JOHN 

STONESIFER, Flight Operations Division, NASA Manned Spacecraft Center 

Summary 

The basic philosophy for the recovery phase 
of Project Mercury was to provide a positive 
course of action for any conceivable landing 
situation that could develop, and to provide re
covery support according to expected needs and 
the probability of such situations occurring. 
Throughout the program this philosophy was 
continuously reviewed as experience was 
gained and mission complexity increased. Al
though certain improvements and changes were 
made in recovery equipment and techniques, 
there was no significant change in the basic 
philosophy originally adopted and all recovery 
operations were highly successful. 

Introduction 

This paper presents a general review of the 
recovery planning and operations conducted for 
Project Mercury. A discussion of the overall 
recovery philosophy and a brief description of 
the location and retrieval techniques that were 
planned and used for spacecraft recovery are 
included. 

Recovery Philosophy 

In reviewing Project Mercury recovery oper
ations, it is appropriate to go in some detail 
into the basic philosophy upon which recovery 
planning was based. The foundation of this 
philosophy was the premise that a positive 
course of action to provide safe recovery of the 
astronaut would be planned for all conceivable 
landing situations, including provisions for the 
most expeditious return of the spacecraft. The 
type of action to be taken was determined by the 
probability of occurrence and location of the 
landing. For this purpose, possible landings 

were divided into five general categories, as fol
lows: 

(1) The first category included landings 
which might occur durinO' that period of the 
mission from arming of the launch escape sys
tem prior to launch unW that point after launch 
where an abort would result in a landing within 
12 miles of the launch site at Cape Canaveral. 
This area is referred to as the "Launch Site 
Abort Landing Area." 

(2) Aborts subsequent to this time and prior 
to insertion of the spacecraft into orbit would 
result in a landing in one of several planned 
"Pre-<>rbital Abort Landing Areas." 

(3) After the spacecraft was committed to 
orbit, Planned Landing Areas were selected 
so that a landing could be made in the vicinity 
of predeployed recovery forces at approximate
ly 100-minute intervals through the flight. 

(4) The "Primary Planned Landing Area" 
was that area where the flight would be ulti
mately terminated, if possible. 

(5) Finally, a landing might occur at any 
place along the ground track as a result of an 
emergency situation. This emergency might 
not permit the spacecraft to reach one of the 
planned landing areas and, therefore, would 
result in a contingency recovery situation. A 
location capability was provided along the en
tire ground track of the flight. To reduce the 
search area, when some choice of spacecraft 
landinO' point remained available, so-called pre
ferred contingency landing areas were desig
nated. These areas were intermediate location 
along the growld track between planned land
ing areas that either "ere adjacent to land areas 
or location forces. 

The degree of support in terms of the number 
of ships, aircraft, and personnel planned for 
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each of these landing areas "'as determined by 
the degree of probability that a landing might 
occur. Hence, since the greatest probability of 
a landing was in the primary landing area, the 
greatest level of support was provided here. 
The amount of support provided for contingen
cy landings \,as considerably less, consistent 
\\'ith the much lower probability of a contin
gency landing. 

It can readily be seen that ex1 ensiYe reCO\'ery 
forces " 'ere necessary to support this philoso
phy. In keeping with the National Space Act, 
maximum utilization was made of Department 
of Defense (DOD) capabilities, \,ith a mini
mum of interference with their normal opera
tional functions. (See paper D.) Although 
standard DOD ships and aircraft could be uti
lized, the requirement existed for specialized 
equipment to support the Project Mercury re
coveryoperation. The special equipment neces
sary was provided by the ASA. Indoctrina
tion and training programs \\'ere conducted to 
establish and qualify recoyery procedures and 
familiarize the forces inyolved \\'ith the use of 
specialized equipment and techniques. 

This basic philosophy for recovery planning 
,,-as continuously reviewed throughout the pro
gram, particularly in light of experience 
gained fronl. each successi ve mission and with 
regard for the increasing complexity of forth
coming missions. Nothing deyeloped to justify 
any significant change in the basic philosophy 
originally adopted, altho1lgh certain improve
ments and changes were made in the equipment 
and techniques used in support of the recovery 
plans. 

There are three major phases in the recovery 
operation: location, retrieval, [mel postrecovery 
acti vities. The location pha e began \vith the 
notification of the recovery forces that a land
ing was imminent and the general area in which 
the landing could be expected. As the landing 
progressed from retrofire through reentry to 
actual touchdown, information from the Mer
cury Worldwide Network provided a predicted 
landing point. 

Search aircraft, both airborne and on station 
in the planned landing areas or staging from a 
contingency deployment site, then proceeded to
ward this point conducting an ultra-high. fre
quency/ direction finding (UHF/ DF) elec
tronic search for the spacecraft recovery beacon 
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or personal survival beacon enroute. Upon re
ceiving a signal, they would then home in on it 
until close enough to conduct a visual search, 
aided in daylight by dye expelled from the 
spncennft or by a flashing light at night. 

In the absence of a reliable network landing
point prediction, alternate sources could be 
ca.lled upon for such information. Some geo
graphical areas were blanketed with either HF I 
DF or SOF AR networks "hich could determine 
the general location of spacecraft landing with
in their limits of coverage. For landings out
side those areas, where no other specific location 
information was available, location would be 
accomplished by searching the ground tracks 
along which the landing could have occurred. 

In the early part of the project it was desir
able that the retrieval of the spacecraft could be 
accomplished by either ships or helicopters. 
All ships utilized in the program had the capa
bility of lifting the spacecraft from the water. 
Those ships not having a lifting crane could, 
with a minimum of modifications, utilize their 
existing boat davits to lift the spacecraft (fig. 
16-1). Helicopters with the capability of lift
ing the spacecraft were equipped with special 
hooks and lifting slings (fig. 16-2) to provide 
them with a man-rated retrieval system. Early 
in the project, when uncertainties about the 
condition of the spacecraft and occupants were 
the greatest, helicopters were considered the 
most desirable means of retrieval because of 
their ease of access to the scene of the landing 
and the rapid method of spacecraft retrieval. 

FIGURE 16-1.-:Uodified davit and hold-off rig on 
destroyer. 



FIOURE 16-2.-Spacecraft being lifted from water by 
helicopter. 

Procedures ,yere established whereby the astro
naut would be retrieved by the same helicopter 
that picked up the spacecraft. It was not pos
sible to have helicopters in all the landing areas, 
however; so in those areas of lower landing 
probabilities only ships, with retrieval capabil
ity, were provided. 

This philosophy existed throughout the &'Lrly 
development flights at Wallops Island and 
through the Redstone program. The helicop
ter retrieval method by its very nature required 
maximum demands on both personnel and re
covery equipment. The expel'ience of MR--4, 
when the helicopter was able to hook the space
craft but was unable to retrieve it successfully, 
pointed out the limitations of this method. It 
was apparent then that this method expo ed it
self to many hazards that were not desirable. 

During the early development flights, a con
current program for development of an auxil
iary flotation collar was underway. The attach
ment of this collar (fig. 16-3) to the spacecraft 

FIGURE 16-3.-A.uxiliary flotation collar. 

provided increased flotation capability to the 
spacecraft under all water-landing conditions. 
The collar also provided a suitable workinO' plat
form for rendering assistance to the astronaut, 
and it also served as a platform from which the 
astronaut could be retrieved by helicopter. The 
spacecraft, even with an open hatch, was sea
worthy when fitted with the auxiliary flotation 
collar. 

After the suborbital flights had been com
pleted, the following technique was instituted 
a the primary retrieval method. After pace
craft location, either swimmers or pararescue
men, deployed by helicopter or aircraft, would 
attach the flotation collar to the spacecraft. 
The astronaut could then exit the spacecraft 
or remain within as he chose. Medical assist
ance could be given and pacecraft systems 
could be ecured a well. Retrieval of the space
craft was to be made by surface ships and use 
of the helicopters was primarily intended for 
retrienl of the astronaut only. 

Follo,,-ing retrieval, the po t-recovery ac
tivities of the a tronaut include: personal medi
cal attention as required' physical examina
tions; a medical debriefing and technical de
briefings with trained specialists in these fields; 
and scheduled re t periods. Following retrieval 
of the spacecraft, trained personnel secured the 
spacecraft systems, conducted initial postflight 
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inspections, and removed the onboard data for 
rapid delivery to Cape Canaveral. The space
craft was then transported by special airlift to 
Cape Canaveral for detailed inspection and 
analysis. 

The recovery plan for contingency area land
ings included the deployment of pararescue men 
by parachute as soon as possible after the space
craft had been located by search aircraft. For 
water landings the auxiliary flotation collar, 
also dropped by parachute from the search 
plane, was then attached to the spacecraft so 
that the astronaut could emerge to await rescue. 
Rescue of the pilot and retrieval of the space
craft were then to be accomplished by the most 
expeditious means available under the circum
stances. Had the spacecraft been located by an 
aircraft not carrying pararescuemen, or had 
local conditions precluded their jumping to the 
spacecraft before the aircraft had to leave the 
landing area, drop buoys were provided to as
sure relocation of the spacecraft. These buoys 
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were fitted with radio beacons compatible with 
the UHF / DF equipment in the search aircraft. 

Many other preparations were made to insure 
a safe and rapid recovery. For example, a 
worldwide recovery communications network 
was established utilizing both DOD and com
mercial facilities. This extensive communica
tion network was required to provide for rapid 
reporting and coordination among the recovery 
forces, Area Command Centers, and the Re
covery Control Center at Cape Canaveral. A 
worldwide weather reporting and analysis sys
tem was also established to provide pertinent 
meteorological data in the recovery areas, so 
that action could be taken to delay the launch 
or move the recovery area in the event of ad
verse weather conditions. 

Table 16-1 provides pertinent recovery facts 
for all Project Mercury missions and shows 
how the various preparat ions described above 
were useful in each case. 
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Flight 

Little Joe 
series (9 
flights) 

Big Joe L ____ 

Launch date 

October 4, 
1959, to 
April 28, 
1961 

September 9, 
1959 

-----~---

Table i6-f.-Summary of Recovery Operations for Project Mercury 

Recovery forces 
Range, Location Retrieval 

Description nautical method by 
miles Ships Airplanes and 

helicopters 

SuborbitaL _____ 10 to 169_ 3 to 4 __ 3 helicopters Visual and Ship or 
(typical) electronic helicopter 
(plus 2 air-
planes on 
LJ II) 

Suborbital ______ 1,300 ____ 13 _____ 7 airplanes Reentry glow, Ship _______ __ 

3 helicopters SOFAR, 
electronic 

Remarks 

Little Joe and Beach 
Abort-Development 
flights made from 
Wallops Island. Re-
trieval by helicopter 
or ship was accom-
plished on all success-
ful flights and 
qualified the recovery 
methods. 

Planned for 1,831 
nautical miles but 
resulted in an under-
shoot with landing at 
1,300 nautical miles-
about halfway 
between two destroy-
ers. No tracking 
information is avail-
able; but on the basis 
of visual sightings of 
reentry by three 
destroyers and con-
firmation of the 
landing point by a 
SOF AR bomb fix 
(T+2 hr), search 
aircraft located the 
spacecraft after 
acquiring beacon 
contact (T+3 hr) and 
directed a destroyer 
in for the retrieval 
operation (T+8 hr) . 
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Flight 

MA-L _______ 

MR-L _______ 

MR-1A_, ____ 

MR- 2 _____ ___ 

MA-2 ________ 

MA-3 ________ 

Table J6-1.-Su'TfIIm(J,ry of Recovery Operations for Project Mercury-Continued 

Recovery forces a 

Range, Location Retrieval 
Launch date Description nautical method by 

miles Ships Airplanes and 
helicopters 

July 29, 1960 Suborbital 4.85 _____ 8 ______ 5 airplanes Visual and Salvage ship __ 
(unmanned) 3 helicopters electronic 

November 21, Suborbital 0 ____ ____ 8 _____ _ 6 airplanes VisuaL _______ -- --------- ---
1960 (unmanned) 3 helicopters 

December 19, Suborbital 204 ______ 8 __ ____ 4 airplanes VisuaL _______ Helicopter ____ 
1960 (unmanned) 4 helicopters 

January 3, Suborbital 363 ______ 8 ______ 6 airplanes Electronic ____ Helicopter ____ 
1961 (chimpanzee) 5 helicopters 

February 21, Suborbital 1,244 ____ 8 ______ 14 airplanes Electronic ____ Helicopter ____ 
1961 (unmanned) 5 helicopters 

April 25, 1961 Orbital (un- O. 25 ___ __ 15 _____ 12 airplanes Visu aL _______ Helicopter ____ 
manned) 7 helicopters 

Remarks 

Flight-vehicle structural 
fail ure shortly after 
launch. Salvage 
operations recovered 
most of spacecraft 
components. 

Launch-vehicle shut 
down immediately 
after lift-o ff . No 
recovery req uired. 

Recovered by helicopter 
which was operating 
from landing ship, 
dock. 

Retrieved by helicopter 
which was operating 
from a landing ship, 
dock, although a 
destroyer was on the 
scene. A contingency 
recovery operation 
(overshoot) with dam-
aged spacecraft near 
sinking at time of 

I 

retrieval. 
Successful suborbital 

flight. Helicopter 
retrieval and return 
to landing ship, dock. 

Guidance system failure, 
destructed by RSO re-
sulting in spacecraft 
landing off-shore near 
Cape Canaveral. 
Launch-site helicop-
ters successfully 
retrieved spacecraft. 
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MR-3 ________ J May 5,1961 1 Suborbital 
(manned) 

MR-4 ________ J JUly 21,1961 1 Suborbital 

MA-4 ________ J September 13, 

MA-5 __ _ 

1961 

November 29, 
1961 

MA-6 _____ ___ -' February 20, 
1962 

(manned) 

Orbital (un
manned) 

Orbital (chim
panzee) 

Orbital 
(manned) 

------ .~--~ --

263 __ ___ -' 8 _____ -' 7 airplanes 
7 helicopters 

262 ____ _ -' 8 _____ -' 7 airplanes 

1 orbital 
pass 

2 orbital 
passes 

3 orbital 
passes 

7 heli copters 

9 _____ -I 34 airplanes 
6 helicopters 

18 ____ -I 49 airplanes 
9 helicopters 

24 ____ -I 49 airplanes 
14 helicopters 

-These figures do not Include nonoperating contingency or backup aIrcraft . 

VisuaL ___ ___ -' Helicopter __ __ 1 First manned rrusslOn. 
Spacecraft and astro
naut retrieved by 
carrier-based helicopter 
less than 11 minutes 
after landing. 

VisuaL __ ____ J HelicopteL __ _ i Second manned mission. 
Spacecraft hatch pre
maturely opened and 
astronaut escaped into 
water. Helicopter 
hooked onto space
craft but could not re
trieve it. Astronaut 
was recovered by 
another helicopter 
and returned to 
carrier. 

VisuaL ______ -' Ship ________ -I Planned one orbital-pass 
miSSIOn. Retrieval by 
destroyer after being 
located by aircraft in 
nominal landing area. 

Electronic ____ I Ship ___ ______ I Planned three orbital-pass 
mission terminated in 
planned landing area at 
end of two passes. 
Spacecraft and occupant 
(chimpanzee) success
fully recovered by 
destroyer following 
aircraft location . 

VisuaL ______ -' Ship _______ __ 1 First manned orbital mis-
sion. Spacecraft land
ing in the prime re
covery area at the end 
of third orbital pass. 
Nearby destroyer re
trieved the spacecraft 
and astronaut. 



t-:l 
....:J 
0'1 

Table 16-I.-Surrvmary of Recovery Operations for Project Mercury-Concluded 

Flight Launch date Description 
Range, 
nautical 

miles 

MA-7 ________ May 24,1962 Orbital 3 orbital 
(manned) passes 

MA-8 ________ October 3, Orbital 6 orbital 
1962 (manned) passes 

MA-9 ________ May 15, 1963 Orbital 22 orbital 
(manned) passes 

• These figures do not include nonoperating contingency or hackup aircraft. 
b This number does not include 2 ships in the Middle East. 

Recovery forces • 

Ships Airplanes and 
helicopters 

20 ___ -- 49 airplanes 
14 helicopters 

26 _____ 69 airplanes 
14 helicopters 

b 26 ____ 110 airplanes 
14 helicopters 

Location Retrieval 
method by Remarks 

Electronic ____ Helicopter Planned three orbital-pass 
(astronaut) mission terminated in a 

Ship (space- landing 250 miles down-
craft) range of the planned 

landing point. A con-
tingency recovery oper-
ation included parares-
cue deployment approx-
imately on hour after 
landing. Astronaut re-
covery by helicopter and 
spacecraft retrieval by 
destroyer. 

VisuaL _______ ship _______ __ Planned six orbital-pass 
mission. Landing with-
in sight of prime re-
covery carrier. Space-
craft provided with 
auxi1ia~y flotation collar 
installed by helicopter-
deployed swimmer 
teams. Spacecraft and 
astronaut retrieved by 
carrier. 

Visual ________ Ship _________ Planned twenty-two 
orbital-pass mission. 
Landing within sight of 
prime recovery carrier. 
Spacecraft was provided 
with auxiliary flotation 
collar installed by 
helicopter-deployed 
swimmer teams. Space-
craft and astronaut 
retrieved by carrier . 

----------~~-------------

I 



MA-9 Recovery Operations 

A brief description of the recovery plan and 
operations for the MA-9 mission will serve as 
a typical example of the Project Mercury re
covery, based on the philosophy and techniques 
previously described. 

Prior to the MA-91aW1ch, all recovery forces 
were reported to be on station and ready. After 
insertion of the astronaut into the space
craft, a pad-emergency egress team was stand
ing by to assist the astronaut in the event he 
had to leave the spacecraft for some emergency 
that did not require activation of the launch 
escape system. This team included medical 
personnel, spacecraft specialists, and fire fight
ers in special vehicles. 

Special recovery teams were locat~d in t~e 
launch site abort landing area to prOVIde rapId 
access to the spacecraft for landings resulting 
from possible aboI1ts utilizing the launch escape 
system during the late countdown and ea~ly 
phase of powered flight. Because of the varIa
tions in the type of terrain and proximity to the 
ocean in the launch site area, these teams util
ized helicopters and amphibious vehicles. 
Small craft operated in the Banana River, and 
standing by offshore were several salvage ships. 
Winds at the launch site were measured and 
abort landing positions were computed and 
plotted. These plots were used to evalua~ ~os
sible landing hazards prior to commIttmg 
the spacecraft to a launch and to optimize the 
positioning of these recovery forces. 

Areas A through F, the pre-orbital abort 
landing areas stretching across the Atlantic 
Ocean and shown in figure 16-4, supported all . 
probable landings in the event an abort. was 
initiated at any time during powered flIght. 
Landings in Areas A and B would result from 
an abort at velocities up to about 24,000 feet 
per second, and Areas C, D, E, and F would 
support aborts at higher velocities where p~
O'ramed use of the retrorockets would prOVIde 
E> • 
for selection of the landing area. 

Also shown in figure 16-4 are the numbered 
landing areas. These locations are planned 
landing areas or areas in which the spacecra~ 
could have landed if the flight had been terIDl
nated prior to the planned end of the mission. 
The planned landing areas were spaced so that 
the spacecraft would pass over one of them ap-
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proximately every 100 minutes or about once 
per orbital pass. 

Recovery forces were deployed within these 
landing areas so that location and assistance 
could be provided within a period of from 3 to 
9 hours after spacecraft landing. This period, 
denoted as the recovery "access time," was a 
function of the planned deployment of recovery 
forces in a given area and varied according to 
the probability of a spacecraft landing within 
that area. Selection of landing -areas at space
craft ground track intersections permitted cer
tain recovery units to move from one area to 
another during the flight and thereby provide 
support in several landing areas. 

Throughout the mission, flight progress was 
continuously monitored, and periodically dur
ing the mission, decisions based on spacecraft 
and astronaut conditions were made to continue 
the flight. Obviously, a higher probability of 
landing is asso('.iated with the landing areas 
immediately following these decision points. 
Landing Areas 2-1 and 17-1 in the Atlantic and 
Area 7-1 in the Pacific were such areas and 
were referred to as "go-no-go" areas. Area 
22-1 the Primary Planned Landing Area for 
a n~minal flight, was located in the Pacific 
about 70 nautical miles southeast of Midway 
Island and adjacent to Area 7- 1. Since the 
probabilities of landing in these two areas, 2-1/ 
17-1 in the Atlantic and 7-1/ 22-1 in the Pacific: 
were considered to be higher than for other 
planned areas, recovery-support helicopters 
operating from aircraft carriers were provided 
for a more rapid access to the spacecraft and 
astronaut after landing. 

A total of 23 ships and 44 aircraft were em
ployed in supporting the planned water landing 
areas designated for the MA-9 mission, of 
which 12 ships and 26 aircraft were in the At
lantic planned landing areas, and 11 ships and 
18 aircraft were in the Pacific planned landing 
areas. Additional search aircraft were avail
able as backups to these aircraft on station. 

A total of 66 contingency recovery aircraft 
and associated personnel were on alert status 
at staging bases around th~ world to provide 
support in the event a landmg should occur at 
any place along the ground track. These air
craft were equipped to locate the spacecraft 
and to provide emergency on-scene assistance 
if required. A typical support unit at a stag-
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FIGURE 16-4.-MA-9 planned landing areas. 
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FIGURE 16-5.-MA-9 staging locations for contingency recovery. 

ing base consisted of 2 or 3 long-range aircraft 
with pararescue personnel. The location of 
contingency recovery units for the MA-9 mis
sion is shown in figure 16-5. All recovery 
forces, including those in the planned landing 
area and those supporting contingency land
ings, were linked by communications with the 
Recovery Control Center located within the 
Mercury Control Center at Cape Canaveral. 

The location .and retrieval of Astronaut 
Cooper and his spacecraft were straight for
ward. The spacecraft of the MA -9 mission 
landed approximately 41;2 miles from the re
covery aircraft carrier, the USS Kearsarge, 
positioned in the center of Area 22-1. The 
USS Kearsarge had radar contact with the de
cending spacecraft, and carrier personnel visu
ally sighted the spacecraft as it descended on 
its main parachute. 

Helicopters launched from the carrier prior 
to spacecraft landing were in excellent position 
to deploy swimmers who immediately installed 
the auxiliary flotation collar around the space
craft. As the carrier approached the spacecraft 
a motor whaleboat carried a retrieving line to 

the spacecraft (fig. 16-6). The spacecraft was 
lifted clear of the water and placed on the car
rier deck. The explosive-actuated hatch was 
then released, and medical personnel began 
their initial examination of the astronaut. 

Following a debriefing and rest period aboard 
the carrier, the astronaut and his spacecraft 
were airlifted to Cape Canaveral from Hono
lulu, Hawaii. 

FIGURE 16--ti.-Motor whale boat carrying retrieving 
line to MA-9 spacecraft. 
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17. ASTRONAUT PERFORMANCE 

By WARREN J. NORTH, Chief, Flight Crew Operations Division, NASA Manned Spacecraft Center; HELMUT A. 
KUEHNEL, Flight Crew Operations Division, NASA Manned Spacecraft Center; JOHN J. VAN BOCKEL, 

Flight Crew Operations Division, NASA Manned Spacecraft Center; and JEREMY B . JONES, Flight 
Crew Operations Division, NASA Manned Spacecraft Center 

SUInmary 

As flight experience was gained, confidence 
in the Mercury mission and particularly in the 
pilot's capabilities increased, which resulted in 
the pilot playing an increased role in establish
ing the configuration and in the operation of 
the spacecraft. As a result (1) improvements 
were made in preparing the crews for flight, 
(2) ground-flight coordination was improved, 
(3) mission rules became more definite, (4) more 
functions were delegated to the pilot, (5) many 
systems modifications were made to increase the 
pilot's systems management capabilities, (6) op
erating procedures were simplified, (7) flight 
activities became more flexible, (8) inflight ac
tivity priorities were more clearly defined, and 
(9) pilot workload became better distributed. 
The benefits of this experience "ere manifested 
during the MA-9 mission where the success of 
the flight was directly attributable to the per
formance of the pilot. 

Mercury flight experience has shown that 
man's performance in a pacecraft environment 
is very similar to his performance in an aircraft 
environment. This fact \Yill enable manned 
spacecraft designers to utilize several decades 
of aircraft design and operational experience in 
the formulation of man-machine relationships 
for Gemini and Apollo. 

Overall results of the :Jfercury program ver
ify that the pilot, giyen adequate controls and 
displays, and sufficient monitoring instrumenta
tion, is a reliable and flexible system of the en
tire spacecraft and launch yehicle and enhances 
the success of the mission. In addition, with 
the proper equipment, he can greatly benefit the 
experimental effort. 

707-0560-63-19 

Introduction 

This paper is the summary report on the pi
lot's ability to operate the Mercury space vehicle 
and to accomplish experiments as well as make 
scientific observations. The main topics to be 
discussed are attitude control of the vehicle and 
overall manaO"ement of spacecraft systems be
cause of their importance during Mercury and 
future space missions, and because it generally 
in these areas that the most objective and valid 
data were obtained. The results obtained from 
each Mercury flight are summarized with par
ticular elaboration upon the MA-9 results since 
the results of prior flights have been reported 
in references 1 to 5. Topics are discussed chron
ologically with examples from each flight when 
applicable. This approach should illustrate the 
trend in operational philosophy throughout the 
program concerning the increased role of the 
pilot. 

Attitude Determination 

Throughout the program a great deal of effort 
was applied toward investigating the relative 
value of the Mercury spacecraft's controls and 
displays for various maneuvers and for vehicle 
orientation. The results of these investigations, 
as well as brief description of the different con
trols and displays, are summarized. Figure 17-
1 illustrates the display and control systems that 
were available in the spacecraft. 

The attitude displays available in the Mer
cury spacecraft were a centerline window, a 
periscope, and an attitude and attitude-rate in
clicating instrument (fig. 17-1). The center
line window, located directly in front and al
most level with the pilot s head, was trapezoidal 
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CIl> Homon &I scanners 

b "m"" gyros 

Aut omatic reaction 
control system 

Window 

Rate and alt itude Indicators 

Penscope 

Manual r ea ction 
control system 

FIGURE 17-1.-Mercury spacecraft display and control systems. 

in shape. The viewing limits, with the head 
restrained, were 330 vertically, 220 laterally at 
the bottom, and 540 laterally at the top. The 
periscope, located at the bottom of the center 
instrument console, was oriented to the earth's 
nadir when the spacecraft was at a pitch atti
tude of -140. The field of view through the 
periscope was 1720

• The attitude and attitude
rate indicating instrument, located at the top 
of the center instrument console, consisted of 
six needles, one for each attitude, and one dial 
which displayed attitude rates. (See fig. 17-2.) 

FIGURE 17-2.-Mercury rate and attitude indicators. 
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The attitude indicators were referenced to the 
gyros which, in turn, were slaved to the horizon 
scanners during normal operation. 

The relative value of each display system was 
dependent upon the task to be accomplished. 
Generally, the window and periscope were both 
adequate for spacecraft orientation during day
light conditions, whereas only the window was 
an adequate external display system under re
duced lighting conditions. For example, the 
periscope was the best display for· acquisition of 
the earth horizon and for realinement of the 
gyros to the true earth-referenced spacecraft 
attitudes because of its wide field of view. 
However, in obtaining' this wide field of view 
it was necessary to reduce the image, which re
sulted in a high attenuation of available light 
and caused the periscope to be ineffective dur
ing the night period. The periscope was re
moved for the MA-9 flight. 

The attitude indicators were used primarily 
during those periods when the pilot's attention 
was required in the cockpit, when external ref
erences were lacking, and when establishing 
proper rates and attitudes prior to engaging the 



automatic system. The indicators were also 
preferred for controlling the spacecraft attitude 
during the firing of the retrorockets because the 
pilots had been trained much more thoroughly 
in this method than in using an external visual
display system. Although the attitude indi
cator system provided good references for such 
operations as those described above, they also 
had several shortcomings. Attitude maneuvers 
beyond a very narrow operating corridor had a 
great effect upon the accuracy of the system. 
This problem was reduced as a result of modifi
cations to the later Mercury spacecraft attitude
control systems; however, because of the basic 
characteristics of the gyros and of the attitude 
repeater stop limits, it remained a non versatile 
system. 

In summary, the window was the most versa
tile and reliable of the three display systems. 
The periscope disadvantages outweighed its ad
vantages, and the attitude and attitude-rate in
dicators were a good display system within 
rather narrow operating limits. 

Controls 

The Mercury spacecraft had four basic atti
tude-control modes which could be used singly 
or in various combinations. These control 
modes were: automatic stabilization and control 
system (ASeS), manual proportional (MP), 
fly-by-wire (FBW), and rate stabilization con
trol system (RSeS). Each of these modes was 
used and evaluated extensively throughout the 
early Mercury flights, and as a result, their rela
tive value and efficiency for various attitude
control maneuvers became evident. 

The ASeS was capable of controlling space
craft attitude and rates, or both, in all three 
axes by using information from the attitude and 
rate gyros. Four automatic modes of opera
tion were available: a reentry mode, an orienta
tion mode, a retrograde attitude hold mode, and 
an orbit mode. The reentry mode positioned 
the spacecraft to the proper reentry attitude, 
inserted the roll rate, and damped the reentry 
oscillations. The orientation mode was de
signed to position the spacecraft to any spe
cifically commanded attitude to within -+-10. 
The retrograde attitude hold mode utilized the 
high torque thrusters to maintain the spacecraft 
to within -+-1 0 and -+-1;2°/sec of retrofire atti
tude. The orbit mode was designed to control 

the spacecraft at the retrofire attitude to within 
approximately -+-8 0. The purpose of the first 
three control modes is self-explanatory, and 
their relative value compared with the manual 
control system is discussed in a subsequent sec
tion of this paper. The orbit mode of opera
tion, however, requires a brief discussion at this 
point. This mode was designed to control the 
spacecraft within rather broad limits for long 
periods of time and with economical fuel usage. 
While in orbit mode, the pilot could devote his 
attention to other systems, perform experiments, 
make observations, or relax. During the MA-
9 flight this mode was used extensively for con
ducting various experiments. In addition, the 
MA-9 pilot utilized a modified orbit mode of 
operation by manually positioning the Y-Z 
plane of the spacecraft parallel to the ecliptic 
plane and then manually realining the attitude 
gyros to this new reference plane. This action 
resulted in automatic control of the spacecraft 
in the desired plane and allowed the pilot to 
complete the dim-light phot.ographic experi
ment, the results of which are reported in 
paper 12. 

Of the three manual control systems, FRvV 
proved to be the most versatile. In the initial 
design, the I-pound thrusters were actuated at 
approximately 25 percent of full control-stick 
travel, whereas the 24-pound thrusters were 
actuated at approximately '75 percent of full 
control-stick travel. In order to prevent in
advertent actuation of the high thrusters, a 
modification was made on the later spacecraft 
by w)lich the pilot could, by thro'Ying a switch, 
lock out the high thrusters. Generally, the 
pilots preferred this control mode during orbit 
because precise attitude maneuvers and control, 
or both, could be accomplished with minimum 
fuel usage. 

The MP system was not used extensively dur
ing the Mercury flights except in the M .A-9 
mission. Earlier mission results indicated that 
neither fine attitude control nor fuel economy 
could be obtained with this system during orbit 
because of the minimum thrust ]eyels that could 
be obtained and the rather lon~ thrust-response 
lag characteristics that existed in this system. 
During the lA-9 mission the pilot demon
strated that by making very rapid hand-con
troller motions, the MP system "'ould produce 
thrust impulses of a much lower level than 
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expected. Results of this mission indicated that 
the pilot was able to exercise precise attitude 
control with fuel consumption rates similar to 
those of the FBW 1-pound thrusters. 

The RSCS was used primarily for the reentry 
phase of the flight. It was normally not used 
for orbital maneuvers because fine attitude con
trol was difficult to maintain and required an 
excessive amount of control fuel. The RSCS 
was removed from the spacecraft for the MA-9 
flight. 

All the various manual control systems were 
controlled by the pilot by using the three-axis 
hand controller. This proved to be an adequate 
controller for manipulation of the manual con
trol systems. 

Yaw Detenninntion 

Throughout the Mercury program, investi
gations were made to determine the pilots' 
abilities to orient the spacecraft in yaw by use 
of external reference information. Although 
pitch and roll reference was not considered dif
ficult as long as a view of the earth's horizon 
was available, as expected, yaw determination 
was more difficult. Inflight information was 
considered necessary to evaluate how accurate
ly and how long it would require the pilot to 
orient the vehicle, particularly when good ex
ternal references were lacking. 

The results from the MA-6 and MA-7 flights 
indicated that yaw determination during day or 
moonlit night conditions was not difficult but 
took more time than did determinations for 
pitch and roll. Yaw orientation at night with 
no moon required even more time, and accuracy 
was somewhat reduced. Both the MA-6 and 
MA-7 pilots reported that yaw determination 
by using the window was improved as the 
vehicle was pitched toward the nadir point. 
However, since the horizon is not in view to the 
pilot beyond a pitch-down attitude of approxi
mately 45°, this method makes it difficult to 
distinguish between yaw and roll errors. 

The results of the first two orbital flights sug
gested that a thorough analysis of yaw deter
mination areas was desirable. A series of yaw 
maneuvers were planned and accomplished dur
ing the MA-8 mission which provided quanti
tative information on the use of the window and 
periscope as independent references for deter
mining yaw during both day and night phases 
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of the orbit. (See ref. 5.) The results of these 
maneuvers are shown in figures 17-3(a) and 17-
3 (b) and include the attitude variation in all 
three axes, fuel, time required, and the sole 
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FIGURE 17-3.-Yaw maneuvers during MA-8 mission. 
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FIGURE 17-3.-Concluded. 
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I 
I reference used. At the termination of each 

maneuver the pilot "marked" it on the onboard 
tape recorder. 

As can be seen by these figures, the pilot was 
successful in determining yaw under both day 
and moonlit night conditions by using the view 
through the window as a sole reference. Fur
thermore, these maneuvers ,,-ere accomplished 
at a pitch attitude of - 34 ° , "" hich made the ho
rizon available for good pitch and roll refer
ence. 'The day ya,," maneuver in ,,-hich the view 
through the periscope was used was completed 
within the same accuracy and time period as 
were the yaw maneuvers in which the view 
through the window was used. The pilot did 
not attempt a night yaw maneuver using the 
periscope because he found that it "as ineffec
tive even under moonlit night conditions. The 
pilot stated that he could have alined the space
craft much more quickly than these maneuvers 
indicated if urgency had been a more important 
consideration than the conservation of fuel. 

Since the information obtained from the first 
three orbital missions was quite conclusive, the 
periscope was removed from the MA -9 space
craft, and no specific investigation concerning 
yaw determination was pI aImed for the MA-9 
flight. However, it should be noted that in pre
paring for retrofire, the MA-9 pilot performed 
a very critical and precise yaw alinement at 
night by using stars and ground references 
only. 

The MA-9 pilot reported that yaw deter
mination in daylight was quite easy even when 
only a small portion of the earth horizon was in 
view (-20° to -25°, pitch attitude). He felt 
he could accurately aline the spacecraft directly 
toward or away from the direction of motion 
over the ground within 1°. At the 90° yaw po
sition he believed his accuracy might be de
graded to +10°. The pilot used several cues 
to determine yaw attitudes and rates during 
daylight, such as the "streaming by' of terrain 
features, and cloud patterns, or both, the con
vergence point of these flow lines, and the track
ing of terrestrial objects or cloud prominences 
across the window. 

The pilot reported that yaw-attitude deter
mination at night was not difficult but it usually 
required more time. If he was well dark
adapted and the moon was illuminating the 
earth, he used the motion of terrestrial features 

and cloud features. Occasionally, lighted cities 
provided good yaw reference even without 
moonlight. When these references were not 
available, he was required to use identifiable 
stars and constellations. This was more com
plicated and usually took more time because the 
restricted field of view through the spacecraft 
window made identification of the constella
tions more difficult. 

A convenient method of yaw determination 
was noted by the MA-9 pilot after observing 
the relative motion of the so-called fireflies seen 
by all of the pilots of previous orbital missions. 
These luminous particles, which appeared to 
emanate from the thrusters, were observed to 
move outward from the spacecraft and then to 
recede back along the spacecraft's trajectory in 
the manner of a contrail, remaining visible for 
several seconds. The pilot believed that by po
sitioning the spacecraft relative to the motion 
of these particles, an accurate determination of 
the 0° yaw position could be achieved. 

Gyro Realinement 

The realinement of the attitude gyros to the 
spacecraft's attitude was an important function 
because it directly affected the usability of the 
entire ASoS and Mercury attitude indicating 
systems. The two important objectives in ac
complishing this maneuver were maximum ac
curacy of alinement and mll1lillum fuel 
expenditure. There were seyeral variable 
which directly affected these objectives, such as 
the control and display systems used, the ex
ternal conditions (day-night), the external ref
erences available, and the time available. Time 
was particularly important because the space
craft could be alined accurately and with low 
fuel usage even during worst conditions, pro
viding ample time was available to complete the 
maneuver. 

One important systems modification which 
significantly affected the capability and ease of 
realining the gyros to the spacecraft attitude 
was changing the IYyro caging position to - 34° 
in pitch. All but the MA-9 spacecraft's gyros 
caged to the zero position in all three axes. 
With the spacecraft in this position, the earth 
horizon was not available through the window. 
Although the total realinement maneuver was 
quite complex in the earlier missions, the MA-9 
realinement maneuver was relatively simple and 
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consisted of orienting the spacecraft to the 
retroattitude position by using the horizon and 
caging and un caging the gyros (fig. 17--4). 
As an example, the amount of fuel used by the 
MA-9 pilot in accomplishing this maneuver was 
only approximately 25 percent of the average 
amount required for the maneuver during the 
previous Mercury missions. 

FIGURE 17-4.-Horizon view at retroattitude. 

Attitude Control 

Turnaround Maneuvers 

During the suborbital flights and the first 
oribital flight the spacecraft was turned around 
to the retroattitude position by the ASeS, 
whereas the turnaround maneuvers after orbital 
insertion for the subsequent orbital missions 
were accomplished manually as shown in table 
17-1. The reasons behind this change warrant 
a brief discussion. 

Table 17-I.-Summary of Turnaround 
Maneuvers 

Flight Control system Fuel,lb 

MR-3 ASCS __________ 4.0 
MR-4 ASCS __________ 4.0 
MA-6 ASCS __________ 5. 8 
MA-7 FBW (high and 1.6 

low). 
MA-8 FBW-low _______ O. 3 
MA-9 FBW-low _______ O. 2 

ASeS-Automatic stabilization and control syste11l . 
FBW-Fly-by-wire. 
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Time, 
min: sec 

0:30 
0:35 
0:38 
0:30 

1:10 
1 :40 

At the very beginning of Mercury Project, it 
"-as not lmo,,-n how "ell the pilot would be 
able t.o function in a space environment. This 
contributed to the Mercury spacecraft being 
designed so that most of the inflight functions 
would be automatic with the man being used 
as a backup system. As flight experience was 
gained, confidence was increased in the space
craft, mission operations, and particularly in 
the man's capabilities. As a result the pilot was 
permitted more latitude an.d given more re
sponsibilities as far. as inflight activities, such 
as the turnaround maneuver, were concerned. 
A second important factor was that fuel con
servation became more important during the 
longer duration missions. Early flight results 
indicated that an automatic turnaround ma
neuver would require between 4 and 6 pounds of 
control fuel. Results on the Mercury proce
dures trainers, which simulated quite accurately 
fuel usages for the various control modes, indi
cated that the pilot could, after practice, per
form the maneuver within the same time period 
required by the ASeS and with a significant 
savings in fuel. 

On this basis, it was decided that the MA-7 
pilot would perform the turnaround maneuver, 
by using FBW, and complete it within approx
imately the same time normally required by the 
ASeS. As can be seen by table 17-I, the MA-
7 turnaround required only 1.6 pounds of fuel 
as compared with the 5.8 pounds of fuel re
quired for the MA-6 automatic turnaround. 
This fuel consen-ation \'erified that subsequent 
flight turnarounds should be conducted manu
ally. 

During the MA-8 flight it was planned that 
if the flight \yere proceeding smoothly, the 
turnaround maneu\,er would be executed at a 
leisurely pace at a yaw rate of 3° /sec to 4° /sec 
with the pilot relying solely on the rate and 
attitude indicat.ors and using only the FR,y 
I-pound thrusters to conserve fuel. A second
ary objectiye was to confirm that the pi10t 
could perform the maneuver as precisely in a 
space-flight environment as he could in train
ers on the ground. 

The pilot performed the maneuver identically 
as it had been practiced on the procedures 
trainer. Figure 17-5 shows the flight gyro at
titudes ,,·ith a background envelope of five 
turnaround manem'ers accomp1ished on the 
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FIGURE · 17-5.-Turnaround maneuver, MA-8 mission. 

procedures trainers. The pilot executed the 
maneuver smoothly and with precision, using 
0.3 pound of control fuel, which is less than 10 
percent of the control fuel normally required 
by ASCS. As a result of this flight it was 
clearly established that a leisurely executed 
manual turnaround, providing the flight was 
proceeding smoothly, was the most efficient 
maneuver. 

The MA-9 pilot accomplished the turn
around maneuver in a manner similar to that 
of the MA-8 pilot except that it was not in
tended to be completed in as precise a fashion 
as the MA-8 maneuver. He used FBW-Iow; to 
conserve fuel, but he elected to observe and 
photograph the launch vehicle rather than posi
tion the vehicle directly to the proper retro
attitude position. The pilot had been informed 
that he had a good insertion, that all systems 
were functioning properly, and therefore that 

it was not imperative for the spacecraft to be 
pitched down to retroattitude. The MA-9 
turnaround maneuver required only 0.2 pound 
of control fuel. 

Retrofire 

Control of the spacecraft attitude during the 
firing of the retrorockets was perhaps the most 
critical and exacting function of either the pilot 
or the ASCS. Therefore, a great deal of the 
astronaut's attitude control training on the vari
ous fixed and dynamic trainers was devoted to 
the determination of the relative value of the 
different control-display configurations and in 
perfecting the pilot's capability to use these 
various configurations effectively in accomplish
ing this maneuver. 

The summary of the planned and actual con
trol-display systems used for controlling the 
spacecraft during the retrofire maneuver of the 
manned Mercury flights and resultant fuel 
usages is shown in table 17-II. Of particular 
note is the fact that only one (MA-8) of the 
four orbital flight retrofire events was accom
plished as planned. The amount of fuel used 
agrees quite well with the trainer results; that 
is, in terms of fuel savings there are no signifi
cant advantages in selecting any particular 
control mode. 

During the orbital flights it was planned to 
use the A CS to control the spacecraft during 
the retrofire event because it was designed to 
maintain attitude within very tight limits of 
-+-1 0 and because a manual retrofire did not 
represent a significant saving in fuel. How
ever, because of systems failures or anomalies 
affecting the ASCS only the retrofire maneuver 
of the third orbital flight (MA- ) was accom
plished solely by the ASCS. 

The MA-6 pilot decided to backup the ASCS 
by using the MP control system. With this 
particular set of control modes 11.6 pounds of 
control fuel were used during the maneuver. 

Because of a problem with the ASCS, the 
MA-7 pilot controlled the spac~craft during 
retrofire by using both FBW and MP, again 
resulting in a rather high fuel usage. Be
cause of an error in the pitch indicator the p ilot 
,,-as required to cross-check between the view 
out the window and his instruments. 

The M.A-8 spacecraft was controlled by the 
ASCS during the retrofire event within ± lOin 
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Table 17-II.-Summary of Retrofire Maneuvers 

Control system 
Flight 

Planned Actual 

Display Fuel,lb 
Landing 

error, 
nautical 

miles 

MR-3 
MR-4 
MA-6 
MA-7 
MA-8 
MA-9 

MP _________ _ MP ____ _ _ _ _ _ _ _ _ _ _ Instruments _______________ _ 4-
3. 6 MP _________ _ MP ____ _ _ _ _ _ _ __ _ _ Instruments _______________ _ 

ASCS _______ _ I ASCS, MP _____ Instruments _______________ _ 11.6 
7. 0 
3. 8 
3. 2 

-40 
+250 

-4 

ASCS _______ _ 1 FBW, MP ______ Instruments and window ____ _ 
ASCS _______ _ ASCS _______________________________________ _ 
ASCS _______ _ MP ____ _ _ _ _ _ _ _ _ _ _ Instruments and window ____ _ -1 

1 Double authority 
MP-Manual proportional 
AseS-Automatic stab1l1zatlon and control system 
FB W - Fly-by-w1re 

all axes. The pilot had selected MP as a backup 
but it ,yas not required_ 

As a result of the loss of ASCS power, the 
MA -9 pilot was required to initiate the retrofire 
event manually and to control the spacecraft 
during retrofire by using the rate gyro indica
tors (the attitude indicators were non-opera
tional) and the view of the earth through the 
"in dow as rate and attitude references, respec
tively_ The pilot, realizing that he would be 
conducting the retrofire maneuver shortly after 
sunrise of the final daylight phase, oriented and 
maintained the spacecraft very close to the 
proper retroattitude throughout the last night 
period by using stars and clouds as references_ 
The pilot was well prepared for retrofire, hav
ing completed well in advance the storage and 
preretrosequence checklists. 

During the retrofire maneuver, the pilot used 
MP and cross-checked between his rate indica
tors and the view through the window_ Be
cause of a high contrast between the relative 
brightness of his interior and exterior refer
ences, the pilot experienced difficulty in adapt
ing his vision while shifting from one reference 
to the other. Consequently, he had to shade 
his eyes with his left hand when attempting to' 
view his rate indicators. In spite of this prob
lem and the fact that he did not have the oppor
tunity to practice retrofire maneuvers with this 
combination of attitude references, except much 
earlier in his training program on the air-lubri
cated free-attitude (ALFA) trainer, the pilot 
was able to maintain excellent control of his 
spacecraft with this combination of attitude 
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references, as evidenced by the nominal reentry 
trajectory and accuracy in landing position_ 

Figure 17-6 shows the spacecraft's attitude 
rates and attitudes, which were calculated from 
an integration of the spacecraft rates during 
the retrofire period. The calculated attitudes 
and the initial attitude of the spacecraft at the 

- Flight rates and attitudes 
---- Desired rates and attitudes 
3. 2 Ib manual fuel usage 

Retrofire I 
Retrofire 2 j Retrofire 3 2 
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FIGURE 17-B.-l\1A-9 retrofire maneuver. 



beginning of the retrofire were further verified 
by reentry trajectory computations. The pilot 
controlled rates extremely well particularly 
in pitch which is the most critical axis. Rate 
control was maintained within +2° / sec in pitch 
and roll and within +5.0/ sec in yaw through
out the first 19 seconds of the 22-second retro
fire period. A maximum misalinement torque 
of approximately 40 to 50 foot-pounds appears 
to have occurred in left yaw when the number 
two retrorocket fired. This value represents 
approximately 40 percent of the MP control 
capability. 

The pilot maintained good control of space
craft attitudes, with a maximum deviation of 
-12° in roll at the completion of the maneuver. 
Deviations in pitch and yaw attitude were neg
ligible as far as the reentry trajectory and land
ing accuracy are concerned. The maximum 
pitch deviation was go, which occurred very late 
in the retrofire period; and the maximum yaw 
attitude deviation was 5°. The pilot purposely 
maintained the pitch attitude at the nominal 
- 32° position or slightly lower, a direction of 
deviation which least affects the reentry trajec
tory. 

Reentry 

During the reentry the ASCS or the pilot, 
by means of one of the manual control modes, 
was required to initiate and maintain a roll rate 
of approximately 10° / sec and to damp the os
cillations in the pitch and yaw axes. Since the 
frequency and damping of the oscillations 
varies considerably during the reentry phase, 

with frequency increasing until maximum dy
namic pressure, and damping decreasing after 
the maximum dynamic-pressure period, the 
control task requires a considerahle amount of 
pilot skill and technique. 

The preferred control systems for this task 
were either the auxiliary damping (ASCS) or 
the rate command mode. Rate command, al
though highly effective in controlling the oscil
lations, usually consumed a large amount of 
fuel, as can be seen in the case of the MA-8 
reentry shown in table 17-Ill. The MP con
trol mode had a significant response lag and tail
off in thrust, which made it very difficult to damp 
effectively. The FBW was not completely ade
quate for effective control because it was limited 
to the selection of two discrete thrust levels. 

All of the manned Mercury flight reentries 
except MR-3 were planned to be controlled by 
the auxiliary damping or rate command control 
modes. Furthermore, these two control modes 
were used entirely or in part for each Mercury 
flight reentry with the exception of the MA-9 
reentry. The rate command system had been 
removed from the MA-9 spacecraft and the 
auxiliary damping system was inoperative be
cause of the loss of ASCS power. 

The MA-9 pilot decided to control the re
entry by using FBW, but when he checked the 
system just prior to 0.05g, he was not satisfied 
with the way it was operating and elected to 
use both MP and FBW. During the early por
tion of the reentry he was able to damp the 
small and rather slow oscillations by using the 
FBW I-pound thrusters and the MP control 

Table 17-I II.-Reentry Oontrol 

Mission 

Planned 

MR-3 MP 
MR-4 RSCS 
MA-6 Aux. damp. 
MA-7 Aux. damp. 

MA-8 RSCS 
MA-9 Aux. damp. 

1 Dual authority 
MP-Manual proportional 
RS e S-Rate stabilization and command system 

Control mode 

Actual 

MP, switched to Aux. damp. 
RSCS 
(MP and FBW)l switched to Aux. damp. 
Aux. damp. 

RSCS 
(FB Wand MP) 1 

Aux. damp.-Auxlllary damping part of automatIc (ASeS) system 
FBW- Fly-by-wJre 

Fuel, lb 

6.5 
6.0 
8.6 
4.6 to fuel 

depletion 
10.0 
5.2 
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mode. At approximately 1 minute and 30 sec
onds prior to peak reentry deceleration, the 
pilot inadvertently actuated the FBW-high yaw 
thruster. This actuation resulted in almost 49 
pounds of control thrust and added to the ampli
tude of the oscillations. However, the pilot 
maintained positive control of the oscillations 
through drogue parachute deployment. The 
pilot had no other difficulties in controlling the 
reentry oscillations except during maximum 
deceleration for a brief period in which he was 
unable to manipulate the control handle prop
erly because the g-forces pulled his arm away 
from the control handle and into a trough on 
the arm rest. 

The maximum frequency of oscillations oc
curred at peak deceleration with a period on the 
order of 0.9 second. Maximum rates were ap
proximately ± 15 0 /sec with a maximum ampli
tude of approximately ±10° in pitch and yaw 
which occurred after peak deceleration. The 
pilot reported that he believed he needed dual
authority control to be effective after the peak 
deceleration point. 

Systems Management 

As flight experience was gained and as the 
successive flights increased in length and com
plexity, it was necessary to make many modi
fications and improvements in the controls, dis
plays, and monitoring instrumentation SO that 
the pilot could more effectively manage and 
assess the status of the spacecraft systems. 
Increased onboard monitoring capability was 
particularly important during the MA-9 flight 
because of the long time periods during which 
the spacecraft was not within communication 
contact with the various ground stations. A 

second advantage of onboard monitoring in
strumentation was that it was often more 
reliable than telemetered data, and, if discrep
ancies did occur between ground and flight 
information, the actual status could be better 
determined \,ith the onboard instrument.ation. 
Finally, as mission duration incr8<'l,sed the man
agement of consumables, such as fuel and elec
trical power, became more critical. 

Figure 17-7, which compares the MR-3 and 
MA-9 spacecraft instrument panels, illustrates 
the numerous changes in the Mercury panel 
configuration. These changes primarily re
sulted from the increased knowledge about the 
spacecraft systems and their operations as well 
as the mission requirements. One of the major 
modifications was to the attitude control sys
tem and its controls in order to maximize the 
capabilities of the system and also to simplify 
the control system management requirement. 

Control-Mode Switching 

A major pilot function during all of the Mer
cury missions, but particularly during the MA-
9 flight, was control-mode usage and switching 
which had a direct effect upon control-fuel ex
penditure and the success. of the entire mission. 
Table 17-IV shows control-mode usage and 
switching during the MA-9 flight. In general, 
the control system was used almost exactly as 
planned until the 0.05g relay prematurely 
latched in and the ASCS power was subsequent
ly lost. After this point, the pilot used FBW 
and MP, or both, since these were the only 
available systems. 

The pilot was very successful in switching 
from the manual control modes to the ASCS. 
The orientation high-thruster mode was never 

Table 17-IV.-MA-9 Oontrol Mode Usage 

Percentage time Maximum time 
Control mode configuration used in rank used at anyone Frequency used 

order time, hr: min 

1)rut ____ ____ _________________________________ _ 43 13:01 2 
1)rift and MP _________________________________ _ 26 8:44 1 
ASCS orbiL __________________________ - ________ _ 13 1:20 7 
Drut and FBW-low ____________________________ _ 13 3:11 1 
FB W -low (gyros uncaged) _____________________ -_ 2 0:11 8 
ASCS reentry ________________ - ______ - - - - ___ - _ -- 2 0:37 1 
MP (gyros uncaged) ____________________________ _ 0:04 5 
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inadvertently actuated throughout the entire 
flight. The maximum excursions, during the 
eight times the spacecraft was manually alined 
to retroattitude and control switched over to the 
ASeS, were 50 in attitude and ±lj2 0 / sec in rate. 
The pilot did not at any time inadvertently use 
double authority during the mission. Double 
authority was used purposely for the reentry. 

The MA-9 pilot's success in control mode 
utilization can be attributed primarily to two 
areas: simplification of the control mode switch
ing operations, which reduced the chances of 
inadvertent use of orientation mode or inadvert
ent dual authority, and a very thorough under
standing of the operational characteristics of 
the entire attitude-control system. 

Pilot Reliability 

Throughout the Mercury flights there were 
several minor and a few major systems failures. 
In order to illustrate the value of the pilot as a 
backup and/ or primary system indispensable 
to the Mercury space flights, a brief review of 
the failures which occurred in the spacecraft's 
attitude-control system during the four orbita1 
flights and the effect that these failures would 
have had on mission success had the spacecraft 
been unmanned is warranted. 

At approximately 1 hour 30 minutes after 
lift-off of the MA-6 flight, the I-pound left 
yaw thruster malfunctioned. After repeated 
switching between the ASeS and FBW control 
modes, the thruster began to function properly. 
However, almost immediately thereafter the 
right yaw I-pound thruster malfunctioned and 
continued to be inoperable for the rest of the 
flight. Although mission safety was not jeop
ardized, this malfunction \,ould have required 
an early termination of the flight because, had 
the pilot not been on board, the spacecraft 
would have repeatedly dropped into the ASeS 
orientation high-thruster mode, and a prema
ture fuel depletion would have resulted. 

The pitch horizon scanner malfunctioned 
throughout the MA-7 flight. At retrofire, the 
pitch horizon scanner read approximately 
-160, whereas trajectory computations based 
on radar tracking data yielded a pitch attitude 
of - 36.50. This discrepancy was verified by 
the pilot who reported that the ASeS orienta
tion mode caused the vehicle to pitch down be
low the -340 position to such an extent that the 
earth's horizon was no longer visible through 

292 

the \,indow. As a result the pilot had to place 
the attitude permission s"'itch to the "bypass" 
position and initiate and control the retrofire 
event manually. ·Without the pilot the retro
fire could not have been initiated from the 
proper attitude. 

During the MA-9 flight, the amplifier cali
brator'locked into the O.05g configuration, which 
resulted in putting the ASeS into the reentry 
mode of operation. Shortly thereafter, all 
ASeS pow'er was lost, and the pilot was re
quired to perform manually all subsequent func
tions, such as retrofire initiation, retrofire at
titude control, and damping of reentry rate 
oscillations. 

In summary, without the man, only the MA-8 
flight would have progressed normally; the 
MA-6 mission would have had to be terminated 
early; and the MA-9 spacecraft \yould not have 
reentered successfully. 

Management of Consumables 

An important function of the pilot was to 
monitor and conserve to the extent possible the 
various consumables, including attitude-control 
fuel, electrical power, oxygen, water, and the 
onboard recorder tape. The first two items 
were extremely critical to the success of the 
mission since mismanagement or a malfunction 
affecting either of these quantities could cause 
an early mission termination or a loss of the 
spacecraft. 
- Attitude-control fuel was the prime con
sumable quantity over "hich the pilot had both 
monitoring and control capability. The normal 
premission procedure was to establish both pre
dicted and minimum fuel-consumption levels 
that were expected and required for a success
ful mission. After lift-off, the management of 
the control fuel to meet the mission require
ments was the sole responsibility of the pilot. 
It was found that for both the Redstone mis
sions and the first two manned orbital missions 
the fuel quantities required were within the sys
tem capabilities; however, during the later two 
missions the longer duration required that par
ticular attention be paid to this parameter. In 
most cases, particularly during MA-9, the pilot 
demonstrated an ability to perform the required 
maneuvers by using less than the expected 
amount of fuel and to stay well below the pre
dicted and minimum fuel consumption levels as 
illustrated in figures 17-8(a) and 17-8(b). 
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Electrical power capacity was ample for the 
shorter duration missions, such as the MA-6 and 
MA-7 flights. However, monitoring of this 
quantity was still of importance since a mal
function, if major, could jeopardize flight 
safety. It was only during the final two mis-

I 
sions that electrical power conservation became 
a concern with respect to full completion of the 
mission. During the last two missions the elec
trical power source was not sufficient to allow 
the use of all electrical equipment throughout 
the mission and still have an adequate reserve. 
Consequently, the flight plan included periods 
of drifting flight in order to conserve power. 
Thus, during both these missions, it was very 
important that the pilot monitor and control 
closely this consumable quantity. 

1n8ight Activities 

Flight Plan 

The activities of the pilot on each Mercury 
mission included requests and requirements 
from medical, engineering, and scientific are.:'ls. 
In order to obtain the maximum amount of in
formation from each mission, it was necessary 
to schedule all the activities of the pilot and to 
assign a priority system in the event of overlap 
between activities. 

The type of activities with which the pilot 
was involved varied from mission to mission, 
but generally they included normal systems 
monitoring and control, spacecraft attitude 
control, systems checkout, air-ground coordina
tion, medical, and experimental. Activities re
lated to mission reliability such as spacecraft 
control were given top priority. Second prior
ity activities were those investigations which 
were intended to improve the spacecraft and 
its mission capabilities in general. Third 
priority was given to the experimental and 
other operational activities that were not di
rectly related to the mission safety. Once all 
of the flight activities had been determined, 
they were formulated into a flight plan that 
was designed to meet all of the objectives of 
the mission. 

The period of weightlessness of the manned 
Mercury-Redstone flights was too short to 
allow many activities. The flight plan for these 
two missions concentrated primarily upon the 
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overall operational requirements, and during 
the weightless period emphasis was placed upon 
an evaluation of the various spacecraft attitude
control systems. Starting with the MA-6 mis
sion, all conditions during orbital flight had to 
be considered. The launch, retrofire, and re
entry procedures were similar to those of the 
Mercury-Redstone mISSIOns; however, the 
orbital period required detailed scheduling. 
Spacecraft systems checkouts were scheduled 
following insertion and at the end of each 
orbital pass. Activities related to mission con
trol and mission-orientated information, such 
as medical, control-display analyses, and ex
perimental activities, were scheduled so that 
they would not interfere with basic operational 
tasks. Results of each mission were analyzed 
and the knowledge gained was applied to the 
subsequent missions. The following are the 
general areas where improvements were made 
based on the previous mission experience. 
First, pilots were allowed more time for each 
specific activity. The first orbital pass was re
served for systems checkout, and time was al
lowed for the pilot to become orientated to his 
new environment. More time was allotted for 
monitoring systems, and the air-to-ground com
munications were improved and simplified so 
that they would require a minimum of the 
pilot's time. Second, the spacecraft systems 
were analyzed in more detail and the pilots were 
thoroughly briefed on their characteristics. 
The spacecraft configuration and activity 
schedule were also finalized at an earlier date 
than had been true on previous missions and 
this allowed the pilot valuable additional time 
to train and become more familiar with the 
flight activity schedule. 

The sum total of all these improvements was 
reflected in the MA-9 mission plan. At only 
one period did the pilot feel rushed; howenr, 
even in this case he ,,,as able to complete the 
scheduled activity. Two additional factors 
which contributed greatly to the improved 
flight activity schedule of the MA-9 mission 
were that activities were scheduled at any of 
several different points in the mission so that 
the pilot could conduct the activity at the most 
convenient time and that the increased mission 
duration allowed a reduction in the frequency 
of activities. 
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Conununications 

Air-to-ground communications procedures 
were continually being improved throughout 
the Mercury program in an attempt to deter
mine the best set of procedures which would be 
simple for tIle pilot and yet insure proper in
formation flow. 

The MA-6 pilot was requested to report a 
large quantity of information to the various 
ground stations. . Over each ground station, he 
reported the fuel and oxygen quantities, the 
control mode, and the general status. In addi
tion, approximately twice during each orbital 
pass, he was required to report to a ground sta
tion all the switch positions and gage .readings 
on the instrument panel. In addition many 
communication attempts were required to estab
lish contact with each station, primarily be
cause the stations would attempt communica
tions contact prior to the expected acquisition 
time. These premature attempts resulted in 
many additional transmissions in an attempt to 
make two-way communications contact. 

Several changes were made in communica
tions procedures prior to the MA-7 flight. The 
requirement for reporting all the switch and 
gage readings was deleted and the initial trans
mission from the ground was not begun until 
the expected time of acquisition. The MA-8 
pilot reported only control mode and status. In 
addition, many intermediate transmissions were 
eliminated because the pilot transmitted spe
cific information at given stations, which re
duced the number of requests initiated from 
ground stations. The net effect of all these 
changes was to decrease the amount of the pilot's 
time required for this activity and thus permit 
more time for other activities. 

The MA-9 communications procedures ·rep
resented the application of all the previous 
experience and included several major improve
ments. Ground stations did not attempt com
munications with the spacecraft until after they 
had received the spacecraft telemetry signals 
and had evaluated the data. This procedure in
sured that the spacecraft and around station 
were in good communications range. In addi
tion the MA-9 pilot reported only go-no-go 
status to each station and read out fuel and 

oxygen quantities once per orbital pass. The 
sleep period, during which communication si
lence was maintained, also greatly decreased the 
total air-to-ground communications. One com
munications problem that did occur during the 
MA-9 flight was an interruption due to ground 
station communications while the pilot was con
ducting the dim-light experiment. 

Conclusions 

Conclusions concerning the performance of 
the pilot during the Mercury program and the 
implications for future manned space programs 
are: 

(1) The pilot. during Mercury flights was a 
reliable and flexible part of the system, and 
therefore enhanced mission success. 

(2) The three-axis hand controller proved to 
be adequate for spacecraft control. 

(3) Although the Mercury training equip
ment was generally adequate, good external dis
plays would have provided valuable additional 
training. 

-( 4) Spacecraft systems modifications should 
be finalized as early as possible to permit earlier 
flight-plan finalization and to allow more time 
for the pilot to practice the various inflight 
tasks. 

(5) There was no significant effect upon 
pilot's operating capabilities resulting from his 
being subjected to the space environment for up 
to 34 hours. 

(6) Throughout the Mercury Project there 
was a trend toward design and operational con
cepts similar to those for flight-test aircraft. 
This indicates that the decades of aircraft ex
perience will be very useful in designing sys
tems, selecting and training astronauts, and mis
sion planning. 

(7) It is advantageous from a reliability and 
systems simplicity standpoint to make maxi
mum use of the pilot's capabilities in pacecraft 
operations. Early design should take manual 
operation into consideration in order to achieve 
a most effective and efficient overall system. 
Those functions that are determined to be be
yond man's capability or are of a monotonous 
or repetitious nature should be designed for 
automatic operations. 

295 



References 

1. Staffs of NA.SA., Nat. lnst. Health, and Nat. A.cad. Sci.: PI'oceedings of a Conference on Results of the First 
U.S. Manned S1tborbital Space Flight. Supt. Doc., U.S. Government Printing Office (Washington, D.C.), 
J une 6, 1961. 

2. Staff of NA.SA. Manned Spacecraft Center: Results of the Second U.S. Manned SUb01'bita,l Space FUght, July 21, 
1961. Supt. Doc., U.S. Government Printing Office (Washington, D.C.). 

3. Staff of NA.SA. Manned Spacecraft Center: Results of tile First United States Manned Orbital Space Flight, 
February 20,1962. Supt. Doc., U.S. Government Printing Office (Washington, D.C.). 

4. Staff of the NA.SA. Manned Spacecraft Center: Results of the Second United States Manned Orbital Space 
Flight, May 24, 1962. NA.SA. SP-6, Supt. Doc., U.S. Go,ernunent Printing Office (Washington, D.C.). 

5. Staff of NA.SA. Manned Spacecraft Center: Results of tlle Thi1'd United States Manned 01'bital Svace Fl(qht, 
October 3, 1962. NA.SA. SP-12, Supt. Doc., U.S . Government Printing Office (Washington, D .C.), Dec. 1962. 

296 



r- - - - --~ --~ --~-------------, 

IV 

MISSION RESULTS 

J 



Page Intentionally Left Blank 



18. AEROMEDICAL OBSERVATIONS 
By A. D. CATTERSON, M.D., Center Medical Operations Office, NASA Manned Spacecraft Center; E. P. Mc

CUTCHEON/ M.D., Center Medical Operations Office, NASA Manned Spacecraft Center; H. A. MINNERS, 

M.D., Center Medical Operations Office, NASA Manned Spacecraft Center; and R. A. POLLARD, M.D., 
Center Medical Operations Office, NASA Manned Spacecraft Center 

Summary 

The results of physiologic measurements and 
medical studies of Astronaut Cooper made 
prior to, during, and following his flight as 
pilot of the spacecraft of the MA -9 mission are 
presented in this paper. The pilot was in ex
cellent health and in a complete state of mental 
and physical fitness for his mission on launch 
morning. The data revealed that all physio
logic parameters measured in flight remained 
within the envelope of normal variability de
veloped for this pilot through extensive moni
toring of these same parameters under dynamic 
circumstances during his participation in train
ing activities as a Mercury astronaut. 

Astronaut Cooper withstood the stresses of 
the flight situation with no evidence of degrada
tion of his functional integrity as a pilot. He 
slept as part of the planned mission activities 
during his flight and reported that sleep was 
subjectively normal. Postflight examination of 
Astronaut Cooper revealed that he had de
veloped dehydration. He exhibited an ortho
static hypotension accompanied by an acceler
ated pulse response in the postflight examina
tions. The pulse and blood pressure responses 
returned to normal while the pilot was sleeping 
between 9 hours and 19 hours after landing. 
A reversal of the ratio between neutrophiJes and 
lymphocytes was noted in the peripheral blood 
at an examination accomplished 4 days after 
the mission. This lymphocytosis persisted for 
2 weeks and subsided spontaneously by June 14, 
1963. With respect to all other studies, the 
medical status of the pilot was found essentially 
unchanged between the preflight and po tflight 
examinations. 

1 Currently a research fellow In the Department of Physl· 
ology at the University of Washington, Seattle, Washington. 

Introduction 

This paper presents the specific results of 
medical studies of Astronaut Cooper's responses 
during and after his MA-9 mission in the dual 
context of a detailed report of the final Mercury 
mission and an effective summary in its own 
right of the mooicaJ findings from Project 
Mercury. The results of the MA-9 mission 
are an effective summary of the entire program 
because every observation which was made on 
pilots during the earlier missions was repeated 
and qualitatively reconfirmed in the final flight. 

At the same time, the medical-data collection 
program for the last flight was developed on the 
foundation of knowledO'e gained from each of 
the preceding manned space missions. The 
suitability and the limitations of the Mercury 
spacecraft environment to meet the require
ments of human physioloO'y were better under
stood with each succeeding flight. Thu, the 
final flight wa approached with a better under
e tanding of the likelihood of a given physiologic 
re ponse occurrinO' after expo ure to the known 
tres es of a mi sion profile than had been pre

yjou ly pos ible. The opportunity for making 
valid medical observations during the M .\-9 
mission wa further enhanced by the duration 
of the mi ion, as well a by the length of par
ticipation of A. tronaut Cooper in the Mercury 
proO'ram, ,,,hich provided an invaluable fund of 
baseline data prior to hie actual flight. 

Preflight Observation 

Data were evaluated from very thorough 
medical studies of the pilot, Astronaut L. 
Gordon Cooper, Jr., conducted immediately 
prior to his selection for astronaut training in 
1959 and from annual examinations since that 
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date. Medical examinations were also con
ducted both before and after six preflight space
craft checkout tests and a session in the Cape 
Canaveral procedures trainer, all of which re
quired the pilot to wear the full-pressure space 
suit. Special examinations to assess the pilot's 
fitness for flight were conducted 11 and 3 days 
before launch. The latter examination con
ducted on May 12, 1963, designated the "Coro-

prehensive Medical Evaluation," was conducted 
by specialists in internal medicine, ophthal
mology, neuropsychiatry, radiology, and avi
ation medicine. The NASA flight surgeon who 
had examined the pilot for most of the preflight 
activities conducted the final preflight medical 
examination on launch morning. The preflight 
aeromedical procedures and examination are 
listed in table 18-1. 

Table 18-I.-Pilot Preflight Activities 
[Selected activities for which medical study or support was performed] 

Date Activity 

January 5_ _ _ _ _ _ _ _ _ _ Altitude-chamber spacecraft 
checkout. 

March 22-23 ______ __ Hangar flight simulation _____ _ 

ApriI23 ____________ Flight simulation no. L _____ _ 

May 4 _____________ T-10 day physical examina-
tion. 

May 7 _ _ _ _ _ _ _ _ _ _ _ _ _ Mission simulation (proced
ures trainer). 

May 8 _____________ Launch simulation __ ________ _ 

May 10 ____________ Flight simulation no. 3 ___ ___ _ 

Medical study or support 

Physical examination before and after 
Background data (hiosensors) 
Physical examination before and after 
Background data (biosensors) 
Low residue diet (3 days) and flight food (2 days) 
Physical examination 
Background data (biosensors) 
Timed urine collection 
Physical examination, 45 minutes 

Physical examination before and after 
Background data (biosensors) 
Timed urine collection 
PhySical examination before and after 
Background data (biosensors) 
Timed urine collection 
Begin controlled diet 
Blood specimen, 50 cc 
Physical examination before and after 
Timed urine collection 
Background data (biosensors) 

May 1 L _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ Begin low residue diet 
May 12_ _ _ _ _ _ _ _ _ _ __ T-2 day physical examination _ Comprehensive medical examination, 2~ hours 

Blood (30 cc) and urine specimen 
May 14_ _ _ _ _ _ _ _ _ _ _ _ Countdown (flight canceled) __ _ Physical examination before and after 

Timed urine collection 
Blood specimen, 30 cc 

May 15 ____________ Flight countdoWll ___ __ ______ Physical examination 

In addition to examinations by physicians, 
baseline clinical evaluations included an audio
gram, an electrocardiogram, a chest X-ray, and 
laboratory studies of blood and urine. The 
results of these evaluations are found in tables 
18-II to 18-V. For the 3 months prior to the 
flight, the pilot continued in excellent health 
with no significant abnormalities. In the month 
prior to flight, he maintained his physical fit
ness by daily distance running and calisthenics. 
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Aeromedical countdown 
Awaken 2:51 a.m. e.s.t. 
Launch 8:40 a.m. e.s.t. 

Close supervision of the pilot's food intake 
began 7 days before the planned flight ,,-ith spe
cial preparation of a normal balanced diet. In 
order to reduce the need for defecation during 
the mission, a low-residue diet was followed for 
4 days before the launch (ref. 1). This diet was 
well tolerated, although the pilot did mention 
that appetite satisfaction was short-lived fol
lowing the low-residue meals. 



Table i 8-II.-Pertinent Excerpts From Clinical Examination 

Preflight, May 15, 196~; 
Postflight (U.S.S. Kearsarge) 

May 16, 1963, 7:15 to 7:45 
3:55 to 4:11 am. e.s.t. p .m . e.s.t. 

Temperature (oral), °F ______ ___ _______ ___ 97. 4 99.4 
Heart rate, beats/min ____ ____ ______ ______ 76 86 
Respiration rate, breaths/min _____________ 16 16 
Blood pressure, left arm, mm Hg __________ 108/76 supine 90/80 supine 

122/82 standing 
ude weight (bladder empty), lb __________ 147 139}~ 

Comments ______________________________ Alert, cooperative, 2+ ery- Fatigued and sweating. See 
thema at BPMS micro-
phone tape site. 

Table i8-lII.-Complete Blood Count 
[All times are in e.s.t .] 

text. 

Sept 4, Mar 4, May 12, 
1963; 

May 16, May 17, May 20, May 31, 
1959 1963; 1963; 1963; 1963; 1963; 

1:40 p.m. 5:00 p.m. 8:55 p .m. 9:00 p.m. 11:00 a.m. 3:00p.m. 

Hematocrit, percent ___ 46 44 43 49 43 43 43 
Hemoglobin, grams/ 

100 rnl ____________ 14.8 14. 3 15.0 16. 5 14.0 14.7 14. 3 
Red blood cells, 

millions/mm8 _____ -- 5. 09 - - - -- 4. 79 4. 80 4. 83 4. 50 - - - --
Platelets/mm3 ---- ___ -- - - - -- 284, 000 314, 000 - - - -- - - --- 230, 000 - - - --
White blood cells/ 

mm3 ________ -- ___ -- 5,850 6, 800 6, 500 9, 200 5, 650 6, 000 7, 700 
Differential blood 

count: 
NeutrophiJes, 

percent __________ 69 50 60 75 49 35 38 
Lymphocytes, 

percent ___ ____ ___ 29 46 36 20 42 58 61 
Monocytes, percent- 1 2 3 5 5 5 1 
Eosinophiles, 

percent __________ 0 2 1 0 3 2 0 
Basophiles, percent __ I 0 0 0 1 0 0 

Table i8-IV.- Comparison oj Typical Preflight and Postflight U1'ine Values 

Preflight Postflight 

Date, 1963_ _ _ _ ___ _____ _____ ____ May 12 _______________________ _ 
Source_ _ _ __ _ _ _ _ _ _ _ _ _ _ _ _ ___ _ __ _ _ Random sample ________________ _ 
Specific gravity _ _ _ _ _ __ _ __ _ __ _ __ _ l.01 _________________________ _ 
pH ____________________________ 6.0 ____ _______________________ _ 

Albumen, sugar, acetone, and bile_ Negative ______________________ _ 

May 20 
Random sample 
1.019 
6.0 
Tegative 

June 14, 
1963 

43 

14. 2 

-- ---

- -- --

5,100 

49 

47 
2 

1 
1 

Microscopic_____ _ _ __ _ _ _ _ _ _ _ _ _ _ _ _ Few "VBC, no RBC, small amounts 
of amorphous phosphates and 
mucus, and one hyaline cast. 

One to 2 WBC/HPF, no RBC, no 
casts, moderate amount of 
amorphous phosphates. 
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~ Table 18-V.-Urine Analysis 

Total Specific Na, K, Ca, Cl, PO., Creati-
Date Time volume, gravity mEq/1 mEq/1 mEq/1 mEql1 mg% nine, Comments 

cc mg% 

Mar. 20, 1963 7:30 a.m. to 9:26 a.m _____ 184 1. 012 141 55 4.15 161 26. 7 85 Low residue diet. 
Mar. 20, 1963 9:26 a.m. to 12:59 p.m ____ 260 1. 013 180 49 16. 3 207 42. 2 llO 
Mar. 20, 1963 12:59 p.m. to 4:45 p.m __ __ 420 1.014 129 40 10.1 159 56. 6 86 
Mar. 20, 1963 4:45 p.m. to 9: 10 p.m _____ 330 1. 015 125 38 8. 7 III 73 111 
Mar. 21, 1963 9:10 p.m. to 1:00 a.m _____ 340 1. 012 137 17 7. 5 100 58. 3 102 
Mar. 21, 1963 1:00 a.m. to 7:52 a.m ___ __ 830 1. 005 79 14 5. 0 79 31. 4 62 
Mar. 21, 1963 7:52 a.m. to 12:46 p.m ____ 470 LOll 143 42 10. 3 174 26. 6 94 
Mar. 21, 1963 12:46 p.m. to 5:28 p.m ____ 286 1. 017 179 54 16. 85 210 74. 3 125 
Mar. 21, 1963 5:28 p.m. to 11:35 p.m ____ 600 1. 015 189 41 7. 6 178 48 105 
Mar. 22, 1963 11:35 p.m. to 3:26 a.m ____ 210 1. 015 239 31 10.6 163 54 - - --
Mar. 22, 1963 3:26 a.m. to 5:36 a.m _____ 110 1. 018 216 34 25. 5 165 55 - - --
Mar. 22, 1963 5:36 a.m. to 10:47 a.m ____ 255 1. 018 154 38 21. 3 142 54 134 
Mar. 22, 1963 10:47 a.m. to 6:35 p.m ____ 300 1. 020 116 47 20. 85 86 135 152 Before hangar simulated 

flight. 
Mar. 23, 1963 6:35 p.m. to 1:20 a.m ____ _ 360 1. 023 131 51 18. 9 119 75. 4 142 During hangar simu-

lated flight. 
Apr. 23,1963 6:00 a.m. to 6:50 a.m _____ 32 ------ 196 58 7. 75 158 146 144 Simulated flight no. 1 

(before) . 
Apr. 23, 1963 6:50 a.m. to 12:35 p.m ___ _ 394 1. 020 226 85 3. 04 220 70.8 106 Simulated flight no. 1 

(during). 
Apr. 23, 1963 12:35 p.m. to 5:08 p.m ____ 122 1. 022 195 51 5. 95 187 68. 6 98 Simulated flight no. 1 

(after) . 
Apr. 25, 1963 Unknown to 11:35 a.m ___ 170 1. 020 192 83 6. 3 212 18. 7 107 Simulated flight no. 2 

(before). 
Apr. 25, 1963 11:35 a.m. to 4:28 p.m. ___ 134 1. 024 242 40 5. 75 226 35. 4 104 Simulated flight no. 2 

(during). 
Apr. 25, 1963 4:28 p.m. to 5:55 p.m ____ _ 308 1. 018 250 44 3. 40 234 46. 1 107 Simulated flight no. 2 

(after) . 
May 7, 1963 6:30 a.m. to 8:30 a.m _____ 64 1. 020 115 56 13.9 198 103 152 Procedures trainer 

(before). 
May 7, 1963 8:30 a.m. to 2:00 p.m _____ 480 1.014 124 60 5. 65 146 63. 6 88 Procedures trainer 

(during) . 



-l 
May 8, 1963 9:15 a.m. to 1:40 p.m ___ __ 540 1. 012 137 79 7. 4 166 41. 6 74 Launch simulation 

I (during) . , 
I May 8, 1963 1:40 p.m. to 6:00 p.m ____ _ 360 1. 012 137 53 3. 2 125 43 104 Launch simulation 

(after). 
May 10,1963 7:30 a.m. to ll:45 a.m __ __ 180 1. 023 148 85 17. 8 176 45.7 130 Simulated flight no. 3 

(before). 
May 10,1963 ll:45 a.m. to 2:00 p.m ____ 170 1. 025 198 72 20. 7 219 76 114 Simulated flight no. 3 

(before) . 
May 10,1963 2:00 p.m. to 6:30 p.m __ __ _ 320 1. 023 181 83 13.4 201 97 ll5 Simulated flight no. 3 

(during) . 
May 10,1963 6:30 p.m. to 10:05 p.m ____ 80 1. 026 200 71 6. 9 165 148 139 Simulated flight no. 3 

(after) . 

I 

May 13,1963 6:30 p.m. to 9:00 p.m _____ 440 1. 025 177 54 19.95 165 128 137 Before canceled flight. 
May 14,1963 9:00 p.m. to 2:50 a.m ___ __ 225 1. 024 165 32 10. 0 107 161 152 Before canceled flight. I 

May 14,1963 2:50 a.m. to 7:30 a.m ___ __ 680 1. 012 120 49 5. 6 128 12.6 56 Collection device-
canceled flight. 

May 14,1963 7 :30 a.m. to 12:30 p.m ____ 315 1. 015 98 50 5. 85 109 34 104 After canceled flight. 
May 15,1963 10:00 p.m. to 2:52 a .m ____ 178 1. 028 112 34 23. 4 73 214 162 Preflight. 
May 15,1963 2 :52 a.m. to 3:55 a.m __ ___ 25 1. 025 98 48 12. 4 89 185 165 Preflight. 
May 15,1963 3:55 a.m. to 7:56 a.m _____ 177 ------ 184 68 8. 25 212 33.8 125 Preflight (pad) bag 

no. 1. 
May 15,1963 7:56 a .m. to 12:29 p.m ____ 195 -- --- - 213 69 14. 1 236 28. 4 131 Inflight bag no. 2. 
May 15,1963 12:29 p.m. to 10:09 p.m ___ 314 --- - -- 197 56 12. 6 188 130 154 Inflight bag no. 3. 
May 16,1963 10:09 p .m. to 7:15 a.m ___ _ 333 -- --- - 120 38 17.7 128 125 169 Inflight bag no. 4. 
May 16,1963 7:15 a.m. to 1:14 p.m ___ __ 107 1. 026 137 41 15. 6 150 136 170.8 Collection device. 
May 16,1963 1:14 p.m. to 9:30 p.m ____ _ 70 1. 031 107 96 16. 4 126 240 177 1st voided sample. 
May 17,1963 9:30 p.m. to 1:05 p.m ___ __ 475 1. 026 41 62 20. 95 29 149 148 2d voided sample. 
May 17,1963 1:05 p.m. to 9:12 p.m _____ 315 1. 020 29 54 24. 3 59 68. 5 148 3d voided sample. 
May 18,1963 9:12 p.m. to 12:00 p.m __ __ 605 1. 023 29 70 17. 4 41 114 139 4th voided sample. 
May 20,1963 8:00 a.m. to 10:15 a.m ____ -- -- 1. 019 125 92 15.2 150 68 llO 4 days after recovery 

(physical exam 
Patrick AFB). 

~ 
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The results of the final prelaunch examination 
revealed a healthy pilot who was read~' for the 
mission. T,,'o minor discrepancies were local 
skin erythema at the biosensor sites and moder
ate erythema, edema, and tenderness of the skin 
over the right sacral prominence, He fre
quently demonstrates a skin reaction around the 
sensors for 24 to 36 hours after application, 
despite the llse of microporons surgical tape for 
fastening these sensors. It should be noted that 
these sensors were in place for 7 hours dllring 
the canceled launch on the preceding day. The 
skin findings oYer the sacrum are freqllent ly 
present follo',ing prolonged periods of 4 or 
more hours on his back in the couch. 

On the night before the postponed launch of 
May 14, 1963, the pilot slept well for abont 2 
hOlll'S and then (lozed restlessly for another 3% 
hours. IIo"'ever, on the night before the suc
cessful launch, he slept well for 6 hours. 
Although he did become sleepy during periods 
of relative inactivity. such as the period spent 
in the transfer n1l1, he felt adequately rested 
Oll launch J1lorning. .\.t no time "-as a drug 
administered to induce sleep. 

The sources of deta iled preflight physiologic 
data are. outlined in tables IS-VI to IS-IX. 
These sources include dynamic tests for evalua
tion of general physical condition, :\lercury
.Ulas three-orbital pass simulations, and Mer
cury-Atlas acceleration profiles conducted at the 
r.s. Xayal .\ viation :\Iedical Acceleration Lab
oratory (A:\1AL) in .To11l1syille, Pa., and vari
ous spacecraft checkout procedures required 
during the final stages of preparation for flight. 

The procedures which were monitored result
ed in the largest number of total hours of ob
sen'ation yet ayailable for anyone astronaut. 
This extensive monitoring was possible as a 
result of his activity as the MA-S backup pilot 
and of his participation in three altitude-cham
ber spacecraft-checkout procedures, including 
the long-est snch test condnctec1 at Cape Canav
eral. 

The pilot-safety monitoring and data-gather
ing biosensor system for this mission consisted 
of h,·o sets of electrocardiographic (EeG) 
leads, the ill1pe(lanee pneumograph, an oml tem
perature thermistor, and the blood-pressure 
measllring syst em (BP:\IS). The c1eta ils of 
operation of the biosensor system have been cle
s<Tiberl ill references 1 to :1. Recau e of the in-
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creased duration of the :\1.\-9 flight, a change 
'\'as made from continuOllS rectal to intermit
tent oral body temperat lIl'e measurement. The 
basic thermistor was retained. The thermistor 
,md its lead ",ires remained "'ithin the suit. 
The sensor ",as attached to the right ear muff 
inside the helmet "'here it "'as readily accessible. 
The sensor and its location are illustrated in 
figures 18-1 and lS-2. It thereby provided all 

FIGUHE I8--I.-Oral temperature probe. 

FIGURE I8--2.-Installation of oral temperature probe 
in helmet .. 

indication of suit-outlet temperature "hene,'er 
an oral tempemture mlS not being taken. ,Vhen 
oral temperature "-as desired, the pilot placed 
the small thermistor uncleI' his tongue for about 
5 minutes. Preflight body temperatures were 
all within the normal range. The remainder of 
the biosensor system "-as the same as that used 
for the :\1.\"-S mission (ref. 1) . 

Preflight biosensor preparation included 
careful calibration of the system so that accu
rate, repeatable determinations "'ere assured. 
.\djllstl1lents "'ere ref]uired to compensate for 
incli"idl1al nlriations. This requirement was 
especially true for the blood-pressure measur
illg system. The clinical blood-pressure mean 
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Table J8-V I .-Detailed P1'eflight HurTt-Rate and Re8piTation-Rate Data 
[Flight simulation numbers 1 and 3, launch simulation, launch countdown (canceled), and launch countdown were performed on ~he launch pad] 

Date Procedure 

February Lovelace Clinic 
1959. exercise tolerance test. 

Sept. 28, Mercury-Atlas Centrifuge 
1961, and dynamic simulations. 
Mar. 28, 
1963. 

Apr. 13, 1962_ Al ti tude-cham ber 
spacecraft checkout. 

July 23, 1962_ Altitude-cbamber 
spacecraft checkout. 

Jan . 5, 1963 __ Altitude-chamber 
spacecraft checkout. 

Mar. 23, 1963_ Hangar flight simulation ___ 
Apr. 23, 1963_ Flight simulation No. L __ _ 
May 7, 1963 __ Mission simulation 

(procedures trainer). 
May 8, 1963 __ Launch simulation ___ ______ 
May 10, 1963_ Flight simulation No. 3 ____ 
May 14, 1963_ Launch countdown (can-

celed). 
May 15, 1963_ Launch countdown ____ ____ 

a Durutiop determined hl' the ma'{llnullt hrsrt rate. 
b :-.I ot r~cordr<I. 

Mean 

Dura-
tion of 
obser- Hear~ Respira- Number 
vation, rate, tion rate, of 
hr :min beats/ breaths/ values 

min min 

80: 14 -- -- - - -- (b) 

4: 18 83 (b) 177 

10:29 79 18 161 

7:33 64 19 III 

6: 17 74 17 20,000 

2:00 64 19 4, 254 
3:40 71 19 75 
5:22 71 (b) 103 

4:48 72 20 17,232 
3:30 62 19 67 
5:41 71 20 19, 666 

2:31 73 16 9,010 

Hear~ rate Respiration rate 

Range, ±2 stand- Range, 
±2 stand- beats/min Number ard devia- breaths/min 
ard devia- of tions, tions, values breaths/ beats/min Mini- Maxi- min Mini- Maxi-

mum mum mum mum 

-- --- - - -- 185 (b) --- - -- - -- - --

57 to 109 58 151 (u) ------ - - - ---

54 to 104 60 129 117 11 to 25 12 28 

49 to 79 46 92 111 14 to 24 13 26 

56 to 92 56 102 123 10 to 24 10 26 

51 to 77 55 106 44 8 to 30 13 41 
56 to 86 51 92 75 14 to 24 13 28 
50 to 92 50 102 (b) -- -- - - - - - -- -

54 to 90 52 107 94 13 to 27 11 28 
39 to 85 48 96 67 13 to 25 10 26 
53 to 89 47 132 96 14 to 26 14 30 

48 to 98 51 104 50 10 to 22 10 24 

I 
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Date 

September 1961 to 
May 15, 1963. 

Date 

Table 18-rIl.-Summary of Hea.rt-Rate and Respiration-Rate Data 

Preflight 

Overall mean Range of mean rates 

Duration of 
Procedure observation, 

hr:min Heart rate, Respiration Heart rate, Respiration 
beats/min rate, beats/min rate, 

breaths/min breaths/min 

Centrifuge simulations 56:23 72 19 62 to 83 16 to 20 
and checkout 
procedures. 

Inftight 

Mean Heart rate 

Duration 
Procedure of obser- Heart Respira- ±2 stand-

Range of ± 2 standard 
deviations 

Heart rate, Respiration 
beats/min rate, 

breaths/min 

39 to 104 8 to 30 

Respiration rate 

±2 stand-
vation, rate, tion rate, Number ard devia- Range, Number ard de via- Range, 
hr: min beats/ breaths/ of values tions, beats/ of values tions, breaths/ 

min min beats/ min breaths/ min 
min min 

I 

----------

May 15 and May Orbital flight 
16, 1963. 

May 16 and May Physical 
17, 1963. examinations. 

• Not determined, not time critical. 
b Not applicable. 

34:16 89 

(a) 77 

15 76,174 62 to 116 55 to 180 151 5 to 25 6 to 28 

Postflight 

16 4 72 to 82 56 to 88 1 (b) 

--



~ o 
""-l 

Table 18-VllI.-Detailed Preflight Blood-P?'e88Ure Data 

Mean 
Dura- blood 

Date Procedure tion, pressure, 
hr:min mmHg 

Preflight, clinical 

February 1959 ____ ______ ___ __ Lovelace Clinic exercise tolerance tesL _____ 00:14 • 174/86 
March 1959 _____ ____________ Aeronautical Systems Division dynamic 

tests: 
Cold pressor ___ ____________ _________ (b) 105/74 
Tilt ___ ___ _________ _________________ (b) 109/75 
Treadmill ___ _______ ______ ___ _______ (b) 134/87 

September 1959 ______________ Lackland USAF Hospital physical examina- (b) 113/70 
tion. 

April 1962 ___ ______ ____ _____ Physical examinations ____ _____ ___ ______ __ (b) 100/80 
July 1962 ____ ______ ____ _____ Special BPMS tcst ___ ____________________ (b) 116/78 
July 23, 1962 _______ _________ Physical examinations __ __________ ______ __ (b) 103/79 
March 12, 1963 __ _____ __ __ ___ Physical examinations ____ _____ ______ _____ (b) 108/72 
Apr. 23, 1963 to May 15, 1963 __ Physical examinations during final preflight (b) 115/78 

checkout period. 

Preflight, blood pressure measuring system 

Sept. 12, 196L ______ _______ _ Mercury-Atlas centrifuge dynamic simula-
tion. 

Apr. 13, 1962 ________ __ ______ Altitude-chamber spacecraft checkout __ ____ 
July 10 and July 23,1962 __ ___ BPMS calibration __ _______ _______ _______ 
July 23, 1962 __ ______________ Altitude-chamber spacecraft checkout __ ____ 
Jan. 3, 1963 _________ __ ______ BPMS calibration ____ ______________ _____ 
Jan. 5,1963 ________ _________ Altitude-chamber spacecraft checkout __ ____ 
Mar. 22 and Mar. 23, 1963 ___ _ Hangar flight simulation _____ ___ _________ 
Apr. 23, 1963 ___ _____________ Flight simulation No. L _________________ 
May 8, 1963 _________ __ _____ Launch simulation ___ _______________ ____ _ 
May 10, 1963 ________ _______ Flight simulation No. 3 ___ ___________ ____ 
May 14,1963 ____________ ___ Launch countdown (canceled) ________ __ ___ 
May 15, 1963 _______________ Launch countdown _____________ _________ 

• Value at test endpoint, other values not avaUable. 
b Not determined, not time critic.~1. 

2:23 114/85 

10:29 134/91 
3:00 110/79 
7 :33 94/71 
1:00 108/80 
6 : 17 112/83 
2 :05 94/71 
3:40 114/91 
4 :48 106/82 
3:30 110/90 
5:41 120/82 
2:31 110/82 

Systole 

Number Range, 
of values mmHg 

13 100 to 112 
30 92 to 138 
18 110 to 156 
4 110 to 116 

5 88 to 108 
58 102 to 124 
16 98 to 106 

4 98 to 118 
8 105 to 120 

12 103 to 144 

10 128 to 148 
73 96 to 128 

8 79 to III 
14 99 to 116 
12 99 to 122 
5 89 to 107 
6 104 to 123 

12 101 to 123 
2 107 to 112 
8 117 to 127 
4 107 to 119 

l 
Diastole Mean 

pulse 
pres-

Number Range, sure, 
of values mmHg mmHg 

13 70 to 82 31 
30 68 to 88 34 
18 80 to 100 47 

4 68 to 72 42 

5 72 to 88 20 
58 64 to 84 39 
16 73 to 82 25 

4 68 to 78 37 
8 72 to 82 37 

12 66 to 98 29 

10 70 to 124 43 
69 63 to 88 31 

8 61 to 79 23 
14 73 to 87 28 
12 77 to 89 29 
5 65 to 81 23 
6 81 to 99 23 

12 71 to 91 24 
2 89 to 91 20 
8 77 to 89 38 
4 73 to 89 28 

~ 
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Date Procedure 

February 1959 Crew selection examina-
to May 15, tion, special tests and 
1963 preflight examinations. 

September Centrifuge simulations 
1961 to and preflight test 
May 15, procedures. 
1963 

May 15 and Orbital flighL ___________ 

May 16, 
1963 

May 16 and Postflight physical 
May 17, examinations. 
1963 

• Not detcrmined . not time critical. 
b Not applicahle. 

Table 18-IX.-8mnmary of Blood Pressure Data 

Mean 
Systole 

Duration, blood 
hr:roin pressure, ±2 

mm Hg Number of standard Range, Number of 
values deviation, mm Hg values 

mmHg 

Preflight, clinical 

(a) 113/79 95 99 to 127 88 to 124 95 

Preflight, blood pressure measuring system 

56:09 112/79 160 86 to 138 79 to 148 160 

Inflight, blood pressure measuring system 

34: 16 119/81 12 (b) 109 to 131 12 

Postflight, clinical 

(.) 91/66 16 75 to 107 86 to 100 16 

Diastole 
Mean 
pulse 

±2 pres-
standard Range, sure, 
deviation, mm Hg mmHg 

mm Hg 

69 to 89 64 to 88 34 

58 to 90 61 to 124 33 

(b) 73 to 89 38 

55 to 77 52 to 82 25 

--- -----



values, shown in table IS-IX, are of particular 
interest and indicate that the correlation be
hyeen these readings and those taken \yith the 
BPMS is valid. The stability of these calibra
tions ,,-as rechecked on several occasion before 
flight. All systems operated properly during 
the final prefligh t -prepara tion period. 

The preflight bio en or data are presented ill 
tables IS-VI to IS-IX. The analysis methods 
lIsed were both manual and automat ic. 

All respiration minute rates ,,-ere obtained by 
manual reduction; 30-second counts made from 
the continuous direct-recorded analog signal, 
with sampling intervals either e\'ery 3 or every 
4 minutes. Heart rates from many of the rec
ords "-ere determined in the same manner. 
Those sets can be readily identified by the rela
tively low number of values used. The auto
matic analysis utilizes a general-purpose 
computer to determine the intervals between all 
the R wayes of the ECG complex in the record, 
and the reported values were compnted from 
these determinations. The automatically re
duced rates are readily identified by the large 
number of values. The validity of both of these 
methods has been substantiated by repeated 
cross-correlation of results during the two years 
of development of the analysis program. Al
though the data analysis format was arbit rarily 
selected, the results are fully reproducible and 
appear to be adequate for the present medical 
requirements. All blood-pressure measnre
ments on record were incorporated in the tables. 

A hio-hly significant aspect of the preflight 
data is the rather ,,-ide rano-e of values recorded, 
particularly heart rates, which have modified 
the understandino- of expected or so called "nor
mal" responses. This wide variation is a com
mon phenomenon among healthy individuals in 
dynamic situations, and clearly indicates the 
need for the use of extreme caution in attribut
ing changes observed in flight to weightlessness 
or other £actors peculiar to the flight environ
ment. 

The ECG from the preflight observation pe
riod was scanned repeatedly by numerous ob
servers. The collective opinion were that 
marked normal sinu arrhythmia ,,-as present 
with frequent occurrences of a ,,-andering car
diac pacemaker. At times, sinus node suppres
sion was sufficient to allow acti,'ation by the 

atrio-ventricular (A-V) node with escape and 
fusion beats. This occurrence was identified by 
both biphasic and negative P waves of decreased 
amplitude, and on occasion by changes in the 
ventricular complexes. Numerous such beats 
were noted during the countdown of the post
poned launch, and one brief episode of nodal 
rhythm occurred during this period. This find
ing was considered acceptable as a normal vari
ant in this pilot only by yirtue of the extensive 
preflio-ht monitoring which had shown nodal 
rhythm to be an incidental occurrence. These 
data are illustrated in figure IS-3. There was 
sinus bradycardia, which, at times, was followed 
by a sinus-generated beat and, at other times, 
was followed by an A-V nodal-o-enerated escape 
beat. Other infrequent rhythm alterations 
were premature atrial and ventricular beats. 
The preflight data ,,-ere collected in order to 
establish the baseline physioloo-ical responses of 
the MA-9 astronaut specifically using the flight 
biomedical instrumentation. 

FLIGHT OBSERVATIONS 

Inflight biomedical monitoring spanned a 
time intenal of 34 hours, 16 minutes, and 43 
seconds on this flight. Continuous onboard re
cording included the first 1 hour and 35 minutes 
and the last 10 hours and 45 minutes of flight 
time until biopluo- disconnect. Flight data were 
programed to be intermittently recorded for 1 
minute of every 10 minutes between 1 hour and 
39 minutes elapsed time and 23 hours and 32 
minutes elap ed time. Recording of physiolog
ical drrta through the mid-portion of the flight 
was erratic and did not follow original plans 
because of a malfunction of the tape-recorder 
proo-ramer which occurred at approximately 
12 :00 :00 ground elapsed time (o-.e.t.) and con
tinued throughout the flight. However, suffi
cient data p-oints were obtained for confident 
extrapolation of trends of physiologic values 
during this portion of the flight by the astro
naut's voice contacts with the ground, his use of 
the vox-record actuation of the tape recorder, or 
his turning the tape recorder temporarily to 
continuous to document certain inflight experi
ments. Data during the final portion of the 
flio-ht, from 24 :00 :00 o-.e.t. until landino-, were 
obtained because the failed programer was oYer-
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ECG (chest) 

ECG (side) 

ECG (chest) 

ECG (side) 

FIOL"RE 18-3.-MA-9. May 14, 1963, 07 :42:00 e.s.t. Sample record illustrating nodal beats occurring during 
canceled launch countdown. Recorder speed 25 mm/ sec. 

ridden by the astronaut's selection of continu
ous recorder operation. During the period 
when the astronaut ,yas resting quietly or was 
asleep, essentially no medical data were ob
tained on the onboard recorder; consequently 
mean heart-rate values for the entire duration 
of the flight are probably biased on the high 
side of a true mean. Data from the onboard 
recorder l-,aye been supplemented by data ob
tained during network station passes through
out the mission, and an exceptionally valuable 
short period of recording was obtained onboard 
the carrier during egress of the astronaut. The 
inflight responses are summarized in tables 18-
VII and 18-IX. Heart-rate response, includ
ing mean rates, was obtained through a com
puter reduction of the inflight data from the 
onboard tape recorder. 

Respiration rates were obtained by the man
ual reduction of 30-second periods every 3 min
utes during the period of continous recording 
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and from 30-second averages taken at all other 
short intervals when data were available from 
the onboard tape recorder. Blood pressures 
were obtained according to the flight plan with 
only very minor variations. These values were 
with few exceptions not recorded on the on
board recorder since the astronaut was gener
ally quiet whi~e sending the blood pressure, and 
therefore the tape recorder was not operating. 
However, the values were received at ground 
stations in every instance and read in real time 
by medical monitors. The readings were subse
quently verified by postflight analysis of the 
tracking-site data. Body temperature was sam
pled intermittently during the flight with an 
oral thermistor, which the pilot placed under 
his tongue on four of the five planned occasions. 
One additional oral temperature was requested 
and obtained during the flight. Body tempera
tures obtained in flight and listed in table 18-X 
were all within an acceptable range. 



Table 18-X.-Oral Temperatures Obtained in 
Flight 

Ground elapsed time, 
Oral temperature, of hr: min: sec 

1: 10:00 98. 5 
6:00:00 100. 0 

10:25:00 100. 0 
12:25:00 99. 0 
23:50:00 98. 0 

The overall mean heart rate recqrded during 
the period when the inflight recorder was oper
ative "as 89 beats per minute, and the overall 
respiratory rate recorded from available data 
was 19 breaths per minute. The significant 
events of powered flight showed corresponding 
increases in heart rate and respiratory rate, as 
has been the case in all manned Mercury flights . 
The pilofs heart rate at booster-engine cut-off 
(BECO) " 'as 147 beats per minute; at launch
escape-rocket ignition, 154 beats per minute; 
and at sustainer-engine cut-off (SECO), 144 
beats per minute. Within 2 minutes after 
SEC'O, the heart rate subsided to about 110 
beats per minute and then gradually declined 
over the next 13 minutes to rates of 80 to 100 
beats per minute for the remainder of the first 
orbital pass. Respiratory rate was 28 breaths 
per minute at BECO, between 25 and 30 breaths 
per minute through SECO, and then declined 
to rates of 18 to 20 breaths per minute within 
the first 15 minutes of weightless flight. 

Heart rate remained stable around 80 beats 
per minute throughout the first 8 hours in space 
except during periods when the astronaut an
nounced on the tape that he was undergoing 
some specific exertion such as emptying the 
condensate tank or removing equipment from 
the equipment kit. During these intervals, rates 
" 'ould increase to values from 100 beats per 
minute to as high as 130 beats per minute for 
very short times. 

At 8: 25: 00 g.e.t., tJ1e pilot specifically men
tioned struggling with his writing desk. At 
this time, his heart rate rose to 96 beats per 
minute and then promptly settled back to its 
resting rate of about 80. The longer period of 
ubservatiol1 and the opportunity which this 
flight afforded to correlate pilot activities with 
heart and respiratory rates permit a tentative 

appraisal of the effect on these rates of exertion 
under equally cramped circwnstances at 19. 
There does not appear to be a significant differ
ence in terms of heart-rate and respiratory-rate 
response in the two situations. This impression 
"'as further borne out in the two planned exer
cise periods in which there was similarity be
t',een the response to exercise in orbital flight 
and the response to exercise in preflight practice 
sessions, as shown in table 18-XI. 

'\Then the flashing light was deployed at about 
3: 26 : 00 g.e.t. his heart rate rose to a sharp 
peak of 134 beats per minute and then promptly 
declined to 95 beats per minute while the pilot 
"-as maneuvering the spacecraft in an attempt 
to sight the flashing light. 

The respiratory rate sensor malfunctioned 
during the flight. The failure was subsequently 
traced to a separation of the lead wire from the 
electrode, which was attached to the left lower 
chest. The first sign of respiration-sensor fail
ure oCUlTed at '7 :08 :00 g.e.t. j and throughout 
the remainder of the flight, the respiratory
rate recording was intermittent. Sometimes, 
the trace appeared to be a faithful replica of 
the pilofs breathing, but at other times it was 
entirely unreliable or without apparent relation
ship to respiration. The respiratory rates dur
ing the last portion of the flight are tentative 
rates based on the appearance of the pneumo
graph waveform during periods when evidence 
,tvailable indicated it was following changes in 
thoracic volume. Typical signals of properly 
operating biosensors are illustrated in figure 
18-1. 

During the sleeping period, heart rates re
corded on passes over tracking stations were 
generally as low as 50 and averaged between 
55 and 60 beats per minute. However, when 
the pilot awoke and announced anything which 
was recorded on the onboard recorder, his heart 
rate immediately rose to about 80 which is the 
same value as during his working period earlier 
in the flight. After about 23:32:00 g.e.t. and 
for the remainder of the normal orbital flight, 
the astronaut's mean heart rate rose to a value 
of about 100 beats per minute. His first indica
tion of a spacecraft system malfunction oc
curred at about 23 :59 :00 g.e.t. when he noticed 
that the O.05g relay light had come on. Heart 
rate at this time rose sharply to 148 beats per 
minute and then rapidly declined to the low of 
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Heart rate, beats/min 

Mean Range 

74 160 to 100 1 

89 /80 to 105/ 

~---- ----

Table 18-XI.-Summary of Oalibrated W01'k 

Prework Work 

Blood pressure, mm Hg Heart rate, beats/min Heart rate, beats/min 

Range 
Mean Mean 

Systolic I Diastolic 

Range Mean Range 

Preflight, 5 calibrated work periods 

104/81 189 to 1131 77 to 851 115 
1 

91 to 160 
1 

85 
1 

61 to 120 

Flight, 2 calibrated work periods 

117/77 
1 

117 
1 

77 
1 

131 
/ 

120 to 1451 106 
1 

124/95 
-- -

Postwork 

Blood pressure, mm Hg 

Range 
Mean 

Systolic 
I 

Diastolic 

1 
111{79 

1 
89 to 137 

1 
71 to 89 

1 
90 to 130 

1 ~9 ~ 1291 89 
--
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)j'IGl ' UE 18-4.- :\1.\- !). 12 :29 :1)2. Sample of typical biosensor data received at a range station. Blood pressure 
117/ 3 mm Hg. (Recorder speed 23 mm/sec.) 

GO beats per minute and stabilized at a rate of 
Hround 100 beats per minute. After a prelim
inary allalysis of the nature of the malfunction 
indicated by this 0.05g light, the pilot's heart 
rate varied, "'ith a peak of 142 beats per minute 
while he was engaged in checking his ASCS 
system at approximately 30 :08 :00 g.e.t. Again, 
the heart rate declined rapidly to its resting 
level of approximately 100 beats per minute. 

. \t about 32 :41 :00 g.e.t., the pilot was advised 
to take 5 mg of dextro amphetamine orally 
whi ch he did very shortly after receiving the 
advice. His heart rate rose gradually beginning 
at 3:3 hours elapsed time, with rather marked 
swing. in rate behyeen levels as high as 140 
beats pel' minute and 100rs of about 80 beats 
per minute throughout the remainder of the 
Right-. .\. significant change in heart rate oc
curred at retrofire ,,-hen the heart rate rose to 
loG heat. pel' minute for no longer than 20 
seconds. 

The heart rate during reentry varied behyeen 
1:2() and 140 beats per minute until drogue para
chute deployment when it spiked to 184 beats 
pel' minute. It then gradually declined to 164 
heats pel' minute when bioplug disconnect was 
acC'omplished subsequent to main parachute 
deployment. 

The changes in heart rate throughout this 
flight seem to fall readily into hyo categories. 
;\[odernte increases in rate ,,-ith p:radual return 

707-0561 0--63----,21 

to the normal resting rate were seen in response 
to physical exertion. The peak heart rate noted 
during the flight genera,lly corresponded to 
levels which ha\'e been seen following an equiva
lent amount of exertion under 19. A sha,rper 
rise of heart rate to high levels in excess of 140 
beats per minute was seen as a response when 
t he astronaut was evidently emotionally a,lerted 
to a highly significant change in his environ
mental situa,tion . 

The ECG intelTals were ,yeH within normal 
physiologic limits during the major portion of 
this flight. The A-V nodal beats noted during 
the prelaunch period were rarely een during 
the 34lh hours of flight monitoring. A careful 
l'e"ie'" of all flight records revealed that data 
from both leads of ECG showed periodic 
changes in the character of the P ,yave and the 
P-R interval, ,,,hieh are consistent with a wan
dering pacemaker. There were frequent pro
longed sinus pauses during the flight which 
generally are associated with deep inspiration 
by the pilot, and in the great majority of 
instances a sinus beat, rather than a ventricular 
escape, followed the pau e. One period in which 
this rule did not hold ,,,a during the sleeping 
time as (he astronaut was pa ing o'"er the Ro e 
Knot Victor tracking ship. At 17 :10 :00 and 
18 :45 :00 g.e.t., the medical monitor reported a 
nodal rhythm which was verified during the 
postflight examination of the records. Figure 
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FIGuRE lR-fl.-MA-19. 16:11 :30. Sample of hio. ensor record at a range station illustrating one of the frequent 
oc('urrE'!1CE'S of sinus arrhythmia with wandering of the cardiac paeE'maker. In this sample, the negative P 
\ya\'e suggests inverse depolarization from the atrioventricular nodE'. Similar changes were observed before 
fI igh t. (Recorder speed 2.5 mm/sec.) 

18-5 illustrates this variation. Late in the 
flight, the sternal ECG lead became rather noisy 
with a marked fluctuation of the baseline. This 
fluctuation appeared at times to be synchronous 
\yith respiration and at other times to bear little 
or no relationship to respiratory movements. 
At this period in the flight, sinus arrhythmia 
was some\yhat more pronounced that it had 
been early in the flight. A recurrent finding on 
the record consisted of a simultaneous disrup
tion of the sternal ErG recording with a sharp 
negative impulse on the relatively insensitive 
respiratory channel and a sinus pause showing 
on the side-to-side ECG lead. It is believed 
that this characteristic pattern resulted from 
either a habitual deep sighing breath taken by 
the pilot or perhaps a repeated stretching mo
tion made in an attempt to relieve his cramped 
position. 

Blood pressures did not vary remarkably dur
ing the flight from preflight values, as shown in 
table I8-IX. 

Postflight analysis of the film badges worn 
by the astronaut revealed a total radiation 
dosE' \Yell belo\\" it lHel of medical concern. 
(See papE'!" 12 for a report on the radiation 
l11E'asurement. ) 

With regard to symptoms related to the flight 
experience, the pilot repeated the obserYations 
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of each of his predecessors that the g-forces are 
readily tolerated and that the sensation of 
\yeightlessness is an entirely pleasant experi
ence to which he adapted readily. Astronaut 
Cooper noticed that his perspective within the 
spacecraft cabin was altered during the first 
few minutes of weightless flight. Specifically, 
he observed that after SECO and during the 
first 20 minutes or so of weightlessness he felt 
that the equipment kit located near his right 
arm was rotated 90°. A similar phenomenon 
of orientation \yas reported by the MA-7 pilot. 
See reference 2. This was not a troublesome 
illusion to the pilot and gradually vanished as he 
became accustomed to the altered sensory cues 
of orbital flight. 

The astronaut stated that he did not feel par
ticularly hungry during most of the flight and 
ate primarily because it had been scheduled. 
ITo\wver, later in the flight he did feel hungry 
on one occasion and after eating felt better. 
Because of problems with the food conta.iners 
and \"ater nozzle during flight, he was unable 
to reconstitute properly the freeze-dehydrated 
food and could only eat one-third of a package 
of beef pot roast. Therefore, he subsisted on 
bite-sized cubed food and bite-sized peanut but
ter "sandwiclws." He avoided the bite-sized 
beef sandwiches, sincE' they had crumbled in 
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their package. His caloric intake during the 
flight was only 696 calories of the 2,369 calories 
ayailable to him at launch. He rapidly tired of 
the cubed "snack-type" foods and this contrib
uted to his low caloric intake. Typical amples 
of the food types carried aboard from the MA-9 
flight are shown in figure 18-6. 

FIGt.:RE 18-6.-Types of food used during MA-9 flight. 

The astronaut's \,ater intake was also limited. 
,Vhen the condensate transfer system would no 
longer permit fluid storage in the 3.86-pound
capacity main condensate bag during the flight 
he was forced to put condensate water into one 
of the drinking-water tanks before he had con
sumed all of its contents. Normal operational 
procedures required the exclusion of condensate 
water as a drinking-water source. He began 
drinking small amounts from his survival-kit 
water supply, as planned, but he \\"ished to con
serve this supply as much as possible. He ,ms 
not really thirsty until during the last orbital 
pass, but he was so busy at that point that he 
did not take time to drink. Because condensate 
watH was placed into the drinking-water tank 
in \yhich an unknown amount. of drinking water 
remained, it is impossible to make a precise 
statement as to his water intake during flight, 
but he did consume more than 1,500 cc. 

He urinated without difficulty several times 
during flight and stated that bladder sensations 
were normal. The urine collection and transfer 
system \\"orked well, and separate urine samples 
were obtained at four different times during the 
flight . It required, however, a considerable 
amount of time and effort to transfer the urine 
to the storage bags manually. 

The astronaut had a Yery good sleep the night 
prior to launch and was as rested as possible. 
He found, even early in the flight, that when he 
had no tasks to perform and the spacecraft \,as 
oriented such that .the earth was not in view 
from the window, he easily dozed off for brief 
naps. This dozing did not occur during times 
when there were tasks to perform or items to 
see throlwh the window. During the period 
designated for sleep, he slept only in a series 
of naps lasting no more than 1 hour each. His 
tota,l sleep time was about 4l1z hours. He awoke 
from these 30- to GO-minute naps feeling alert 
and rested, but 30 to 45 minutes later he would 
again doze off. He stated that if there had been 
:lllother person along to monitor the systems, 
particularly the environmental control system, 
he could have slept for much longer periods, but 
still "no more than 4 to 6 hours in a day." 
Table 18-XII lists estimated inflight sleep 
periods. 

He had a brief period of confusion the first 
time or two that he awoke in that he did not 
realize exactly where he was. However, it took 
hUn only a Yery few seconds to become com
pletely awake and oriented. He reported that 
this brief period of confusion did not occur later 
in the flight. The pilot stated that he lept 
"perhaps a little more soundly" than on earth. 
He did dream, but he did not remember the 
contents of the dreams. This is consistent with 
his past experience. 

He felt that being strapped into the seat made 
little difference in his sleep, but he definitely had 
the feeling he was sleeping sitting up. He noted 
when he awoke that his arms were floating out 
in front of him, and because of his concem that 
he might inadYertently trip a critical switch 
during sleep, he folded his hands and hooked 
his thumbs under the helmet restraint cables. 
He was never startled or alarmed to awaken 
and see his hands floating in front of his face
plate. 
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Table 18- XII.-Inflight Sleep P eriods 

[Other 'unrecorded naps occurred] 

I 
Estimated 

Time, g.P.t. duration, Source 
min 

02: 1 0 : 15 to 02: I 4: 00 ____ ___ _________ _ 4 Onboard tape. 
05:40:00 to 05:45:00 __ __ ___ __________ 5 Astronaut record . 
13:50:00 to 14:46:00 ______ __ __ ____ ___ 56 Onboard tape. 
14:20:00 to 14:47:00 __ ____ _________ __ 27 Astronaut record. 
15:11:00 __ __ ____ ______ ____________ __ ( 0) Onboard tape. 
15:20:00 to 16:05 :00 _________ _____ ___ 45 Astronaut record. 
16:28:11 ____ ___ ___ ____________ ___ ___ Ca) Onboard tape. 
16:50:00 to 17:50:00 __ __ _____________ 60 Astronaut record. 
08:20:00 to 18 :25:00 __ __ __ ____ _____ __ 5 Astronaut record. 
18 :40:00 to 19:27:00 ______ ____ __ ____ _ 47 Astronaut record . 
19:38:39 ____ __ __ ____ ________ _____ ___ ( 0) Onboard tape. 
21:22:44 ___ ______ ________ ____ ____ ___ Ca) Onboard tape. 
27:26:08 ____ ___ ____ ____ ____ ___ _____ _ Co) Onboard tape. 

Total sleep recorded: 4 hours and 9 minutes. 

, Short naps, duration not deteml lned. 

The oral temperature probe was easily han
dled by the pilot. It was necessary to use a small 
hand mirror to check its position on the right 
ear muff to be sure it \yas not extending heyond 
the helmet, but at no time did it interfere with 
closing the faceplate. 

The only real discomfort experienced during 
the flight was associated with the pressure suit 
being pulled tightly across the pilot's knees. 
By the sixth or seventh orbital pass, his knees 
were becoming quite uncomfortable. He alle
viated this discomfort somewhat by periodically 
sliding his feet up past the normal foot posi
tion into the tower area of the spacecraft. This 
action permitted the straightening of his legs 
to relieve most of the pressure and also allowed 
him to pull on the legs of the suit to gain a little 
slack around his knees. 

The astronaut took 5 mg of dextro-ampheta
mine sulfate approximately 1 hour 20 minutes 
prior to retrofire on advice of the MC'C surgeon. 
H e stated that within 20 minutes he felt much 
more alert and confident and seemed to be "more 
011 top of things." lIe had less tendency to drop 
off to sleep for the remainder of the flight. 
There was no apparent degradation in the 
pilot's performance follO\ying this medication. 
The pilot stated that the drug, as far as he could 
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tell, had the same effects as test doses taken prior 
to flight. 

During the last byo orbital passes, the C<'tr
bon-dioxide partial-pressure (PC02 ) gage was 
noted to indicate a rise in the amount of carbon 
dioxide in the suit. The astronaut actuated 
the emergency oxygen flow rate for 30 seconds. 
It did not seem to change the pilot's onboard 
reading noticeably, although telemetry signals 
indicated a slight drop. At this time the pilot 
closed his faceplate and felt that his respira
tions were deeper and more rapid. This change 
in respiration could not be confirmed by post
flight examination of respiration and heart rate 
recordings. Although he felt more comfortable 
with the faceplate open, he kept it closed during 
the final orbital pass and the reentry as planned. 
The PCO, gage indicated about 5 mm Hg at 
reentry. This concentration is not enough to 
cause symptoms of hypercapnia on the ground, 
and there was no apparent interference with the 
pilot's normal responses. 

Postflight Observations 

The spacecraft landed in the water about -:1:.5 
miles from the recovery ship, the USS l{ear
sarge, and was placed on deck approximately 40 
minutes later. In order to gain medical data as 
ea rly as possible, the NASA flight surgeon 
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aJboard the recoyery ship ,,-as equipped with an 
8-foot extension cord for the biomedical cable. 
Immediately after the hatch was opened, this 
cord was attached to the astronaut's biosensor 
plug and blood pressure fitting and connected 
to the spacecraft onboa,rd recorder to record 
blood pressures and ECG before, during, and 
after egress. This system was extremely effec
tive in deriving egress data. 

The astronaut was then taken to the ship's 
sick bay 'where a comprehensive medical exami
nation and preliminary debriefing were per
formed. The remainder of the debriefing was 
conducted by the NAS~\. flight surgeon in the 
admiral's inport cabin. The astronaut spent 48 
hours on board the ship. Details of his activi
ties during this 48-hour period are shown in 
table 18-XIII. 

Table lS-XIlI.-Pilot Postflight Activities 

Date, 1963 Time, local Midway· Activity 

May 16 ____________ 12:25 p.m __________________ Landing. 
12:55 p .m __________________ Spacecraft on deck. 
1 :09 p.m_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ Blood pressure, recumbent in spacecraft. 
1:12 p.m ___________________ Egress and blood pressure standing. 
1:15 p.m_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ Physical examination begun in recovery ship sick 

bay. 
1:45 p.m_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ First tilt table procedure. 
3 :00 p.m_ _ _ _ _ _ __ _ _ _ _ _ _ _ _ _ __ Examination completed. 
3:30 p .m ___________________ First postflight urination. 
3:42 p.m ___________________ Second tilt table procedure. 
4:10 p.m_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ First postflight meal. 
5 :45 p.m_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ First postflight bowel movement. 
7:11 p.m ___________________ Third tilt table procedure. 
9:30 p.m ___________________ To bed. 

May 1 L _ _ _ _ _ _ _ _ _ _ _ 7 :00 a. m _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ Awakened. 
7 :40 a.m _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ Fourth tilt table procedure and brief medical ex-

amination. 
8:00 a.m ___________________ Breakfast. 
9:00 to 11:00 a.m ____________ Self-debriefing. 
2:00 to 5:00 p.m _____________ Technical debriefing. 
7:00 to 9:00 p.m _____________ Medical debriefing. 

May 18 ____________ 1:00 p.m ___________________ Left recovery ship. 
May 20_ _ _ _ _ _ _ _ _ _ _ _ 9 :00 a.m. e.s.t____ _ _ _ _ _ _ __ _ __ Comprehensive postflight medical examination at 

Patrick Air Force Base, Fla. 

• To convert times to e.s.t., add 6 bours. 

The postflight examination began prior to 
egress from the spacecraft. Approximately 40 
minutes after landing, two measurements of the 
astronaut's bloou pressure were recorded while 
he was still Iying in the spacecraft on the deck 
of the reco\'ery ship. He was then able to egress 
from the spacecraft w'ithout assistance and 
stand erect on the deck \yhiIe his blood pressure 
was again recorded on the onboard tape. Later 
examination of this 3% minute record sho\ys 
that, \yhile he \yas still in the spacecraft, his 
blood pressures were 101/65 and 105/87, with 
a corresponding heart rate of 132 beats per min
ute. During egress and immediately thereafter 
\yhile standing upright on the deek, his heart 
rate rose to 188 beats per minute with atrio-

, 

yentricular dissociation. At that point, another 
blood pressure recording 'was attempted and, 
although the apparatus appeared to cycle nor
mally, no pressure pulses \yere seen on the re
cording. His heart then returned to a normal 
sinus rhythm \yith a rate of 92 beats per minute 
at sensor c1iscOlmect. 

After standing on the deek for approximately 
a minute, the pilot began to look pale and, al
though his face was already wet, new beads of 
perspiration appeared on his forehead. 

He swayed slightly and reported symptoms 
of impending loss of consciousness including 
lightheadedness, dimming of vision, and ting
lin.g of his feet and legs. 
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The cable \nlS immediately disconnected and, 
with support at each arm, he began to walk away 
from the spacecraft . ~\fter a few steps, 5 to 10 
seconds later, he \\"as able to \\"alk \yithout as
sistance and to salute the ship's commanding of
ficer. There \yerb no other objective changes 
of this kind throllp:hout the postflight examina
tion and debriefinp: period. 

The remainder of the physical examination 
\\"as conducted in the ship's sick bay and was 
completed \\"ithin :2 hours after landing. Dur
inO" desllitino- it was noted that the astronaut 

'"' '=' \\"as soaking \yet, presumably with perspiration. 
His hands had the \yhite, \\Tinkled appearance 
characteristic of prolonged submersion in wa
ter. His feet and socks were dry. He com
plained of being thirsty and his yoice \\-as dry 
and hoarse. He participated actively in the 
desuitinp: and examination but appeared tired 
,md less talkative than usual. 

The urine collection device contained 107 cc of 
urine. 'Yhen the soaking wet underwear was 
removed, the lead wire to the lower left 
of the pneumop:raph sensor on the chest was 
seen to be disconnected. It is not known 
whether it separated prior to this time, although 
it appears probable that it was loose and was 
making partial contact, held by the plastic in
sulation sleeve until the suit was removed. 
There were some evidences of pressure on the 
skin at all lateral sensor locations, but no signs 
of irritation by sensors, or past.e. All sensors 
\yere securely in place and the electrode paste 
seemed to luwe maintained its normal consist
ency. At the sensor locations on the left lateral 
chest, there were narro\\' semicircular marks 
t hat looked I ike yery shallo\y cuts with a sharp 
blade. These cuts may han been caused by the 
thin edp:e of the tape where the rubber sensor 
elisc slightly o\'erlapped it. 

There were painful and slip:htly swollen red 
areas oyer each patella caused by the pressure 
suit having been pulled tightly across the ante
rior knee when the knee was flexed. Other red
dened areas were found oyer each posterior in
ferior iliac spine and the posterior spinous 
process of the fifth lumbar vertebra. There 
was a di fl'use redness over the right lateral iliac 
area, but none over the left. 

Additional findinp:s of note were a bilateral 
("onjuncti\-itis, which probably resulted from 
elryinp: of the eyes by the constant oxygen flow 
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and a slight reddening around the left tympanic 
membrane. The astronaut complained that he 
had a little trouble clearing his left ear during 
descent. Both ears "crackled" for 6 to 8 hours 
after recoyery as the oxygen in the middle ear 
was wadually absorbed and replaced with air. 
This condition is commonly seen in aviators 
\yhen they have been breathing 100-percent 
oxyp:en. 

Tilt table studies were performed at 1, 3, 61,/z, 
and H) hours after landing. At no time did the 
astronaut have any subjective complaints, nor 
\\"ere objecti\'e changes noted except in heart rate 
and blood pressure. Specifically, there were no 
unllsual color changes in the feet, as had been 
noted following the MA-8 flight. The results 
of the tilt table studies are tabulated and dis
cussed under Special Studies. 

The medical findings durinp: the initial exam
ination after desuiting are shown in table I8-II 
and included a blood pressure of 90/80 mm Hg 
\yhile supine, a heart rate of 86 beats per minute, 
a respiration rate of 16 breaths per minute, a 
body weip:ht of 13nl!~ pounds, and a body tem
perature of 99.4° F taken orally. Three hours 
after landinp:, his urine showed a specific p:ravity 
of 1.031, and the hematocrit was 49. These 
findinp:s, combined with the clinical evaluation, 
indicate a moderate dehydration. As has been 
indicated elsewhere, this dehydration resulted 
from a reduced intake of food and water durinp: 
the flip:ht. Detailed results of the blood and 
urine analyses are contained in tables 18-III to 
18-V. The reversal of the ratio of lymphocytes 
to polymorphonuclear leukocytes during the 
\Yeek followinp: the flip:ht, without a sip:nificant 
change in the total count, has not been ex
plained. This ratio has since returned to nor
mal. ~\ clinical electrocardiop:ram and a chest 
X-ray completed the initial postflight examina
tion. The chest X-ray sho\wd no changes when 
compared \yith that taken before the flight on 
~fny 12, 1!)fi3. The ECG showed a moderate 
rip:htward shift in the QRS and T axes when 
compared to that of ~fay 12, 1963. 

The astronaut slept very sOllndly for n% 
hOllrs and tnyoke cheerful and eager to complete 
the clebriefinp: acti,·ites. 

.\ brief examination the follo\ving day showed 
that the conjunctiyal irritation, the hoarseness 
of his Yoice, most of the skin pressure marks, 



and most of the evidence of dehydration had 
disappeared. The areas of pressure over the 
knees were still painful and somewhat more 

swollen than on the previous day. The sharp 
semici ·.cular marks were still much in evidence 
and remained visible for several days. 

Table 18-XIV.-Period of Pilot'8 Weight Ohange8 

During the 3-week period prior to flight, the pilot's maximum weight was 149~{ Ib and his minimum weight was 
146 lb. His weight on launch morning was 147 Ib and his weight on the recovery ship was 139H lb.] 

Date 

1 

Activity 
1 Dur~;ion, 1 

Weight 
loss, Ib 

Preflight. 

Jan. 5,1963 _________ Altitude-chamber spacecraft checkout 9 3. 5 
procedure. 

Apr. 23, 1963 ________ Flight simulation ____________________ 7 2. 0 
May 8,1963 _________ Launch simulation ___________________ 8~~ 3. 0 
May 10, 1963 ________ Flight simulation ____________________ 6 2. 0 
May 14, 1963 ________ Canceled launch _____________________ 8 1.3 

Flight 

May 15/16, 1963 _____ 1 Orbital f1ight ______________ --- _ -- -- --I 3471 I 7. 75 

Table 18-XIV shows the pilot's weight loss 
during several preflight activities and the in
flight experience. Intake and output records 
for the first 24 hours after recovery indicate a 
fluid intake of 3,900 cc and a urine output of 
545 cc. 

The pilot returned to the launch site on the 
fourth day following launch and was examined 
the following morning. The same medical spe
cialists who examined him prior to flight found 
him to be in exceJlent health. The only changes 
noted were the persistent slight erythema and 
tenderness of both patellae resulting from the 
pressure areas in the suit, a continued rightward 
shift in the QRS and T axes of the ECG, and 
persistence of the previously noted alteration 
in blood count. The ECG shift had become less 
l1pparent, however. The laboratory studies of 
blood and urine are contained in tables 18-II1 
to IS-V. 

The pilot remained in good health and main
htined his high morale following this examina
tion. He participated in debriefing sessions and 
other postflight activities without further medi
cal change. 

Special Studies 

Tilt Test Evaluation 

The medical examination performed immedi
ately after the 1\1A-8 recovery suggested an 
alteration in the pilot's cardiovascular responses 
to position changes (ref. 1). In order to obtain 
more quantitative measurements of these re
sponses, an operational tilt procedure was de
veloped for shipboard use. This procedure 
utilized a Stokes' Litter with cross-bars added 
for lifting and stabilization. The modifications 
permitted a tilt of 70° from the horizontal in 
3 to 4 seconds. The individual being tested was 
comfortably secured in the litter, without cir
culatory interference, by straps across the knees 
and the upper chest. 

Heart-rate and blood-pressure measurements 
were taken at least every minute in all tests and 
were chosen as the primary indicators of altered 
functions, in conjunction with observation of 
visible reactions and subjective comments. Op
erational use called for minute heart rates 
calculated from 15-second counts of the right 
radial pulse with clinical blood pressures taken 
from the left arm. Greater capability in the 
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Space Medicine Laboratory in Hangar S per
mitted simultaneous determination of both clin
i('al and BP~IS blood pressllres and continuolls 
recording of respiration rate and ECG from 
t he biosensor sytelll. Minute heart rates were 
determined from the directly recorded biosen
sor data by using 12-seconcl counts made every 
:30 seconds. 

Minute respiration rates 'were determined 
from 30-second counts made each minute. There 
were no apparent differences beh\-een the clini
cal and biosensor values. 

The procedure ,yas carried out in the follo,,-
ing manner. ~\.fter four sets of similar control 
values, the indi vidual ,ms tilted for 5 minutes 
and values '''ere sampled at least e"ery minute. 
Then the subject was returned to the horizontal 
position for a recording of at least foul' more 
sets of similar "alues. Thus, the minimum time 
for the complete test ,,,as 1:3 minutes. In order 
to superimpose a further cardiovascular stress, 

----,.-
The mean and range of pref light prelllt and post lilt values are ptotted 
separately The mean and range of lost value before til t and first value 
af ter t il t are identified Four tilt procedures were accomplished 
pastflight, they are' 

I at 13'35 to I 3'56 (local time), May 16,1963 

2 01 15042 to 15 53(1ocal time), May 16, 1963 

3 at 191 I to 19·23(1ocaltime), May 16, 1963 

40107 42 to07 55(localtlme), May 17, 1963 

The pas t flight tilt procedures are plaited Individually 

Prefligh l 

a modified Flack Test ,\"as used in some of the 
tilts. This test utilizes a tube with a small ori
fice through which the individual exhales after 
a maximum inspiration, producing a constant 
pulmonary overpressure of 40 mm Hg. The 
Flack Test lasted 15 seconds and was conducted 
from 3% to 4% minutes after the individual 
was tilted to the 70° position. 

Preflight results were obtained from 11 tilt 
tests on the flight astronaut from January 5 to 
May 10, 1963. Flack Tests were performed 
with four of the tilts. All of these tilts were 
performed in conjunction with a spacecraft 
checkout procedure which required at least 2 
hours in the spn.cecraft couch in the semisupine 
position. The time between the prerun tilts 
and the procedure varied from 1 to 5 hours be
ca use of uncontrollable operational factors. In 
each case, the post run tilts were conducted from 
5 to 15 minutes after the proceclure, ancl on J an-
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uary 5, 1963, a second postrun tilt was per
formed 1 hour after the first. 

The heart-rate and blood-pressure values are 
summarized in table IS-XV and illustrated in 
figures 18-7 and 18-8, The preflight results fall 
,yithin the ranges reported in the literature. In 
the prerun period, most heart rates were be
tween 55 and 80 beats per minute. The tilt 

The mean and range of prefllghl prelil! and posflill values are plofled 
separalely. The mean and range of lasl value before tiU and first value 
after til t are identif ied. Four tilt procedures were accomplished 
posfflighl, Iheyare : 

I at 13 3510 1356 (local lime), May 16, 1963 
2 Of 1542 101 5 : 53 (iocal lime), May 16,196 3 

301 19:11 10 19 23 (1ocallime), May 16,1963 
4aI OT421007 55( local llme), May 17,1963 

Preflight 

produced a rise in heart rate varying from 5 to 
about 20 beats per minute 'within 30 seconds. 
This reading gradually increased during the 
first 2 minutes to rates of SO and 90 beats per 
minute, at which point it stabilized, Posttilt 
values between 100 and 110 beats per minute 
occurred after a 6'1h hour run, ""hich was more 
than twice as long as any of the other runs. 
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FIGURE I8-8.-Tilt studies-blood pressure respoll'ses-MA-9. 

.\t the beginning of the Flack Test, a brady
cardin. for 3 or 4 beats usually occurred, fol
lo"-ed by an increase in rate to 80 to 90 beats per 
minute. On several occasions, the maximum 
observed rates of 110 beats per minute followed 
n. Flack Test. The sudden release of the in
creased intrathoracic pressure again produced 
n. transient bradycardia. follo,,-ed by an "over
shoot" of 10 to 15 beats per minute. Conclu
sion of the tilt period- consisten.tly produced an 
immediate drop in rate to the pretilt range. 
Respiration rates were without significant 

change and are not reported. The increases in 
diastolic blood pressure were the most remark
able produced by the tilt. The mean increase 
was 15 mm Hg, but many of the diastolic pres
sures rose 20 to 30 mm Hg. An initial systolic 
drop was followed by a compensatory rise. 
Postrun tilts produced somewhat more striking 
blood-pressure changes, with narro,ying of some 
pulse pressures to as little at 6 mm IIg. The 
maximum systolic levels followed Flack Tests, 
without an associated diastolic change of 
significance, 
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~ 
~ 
~ 

Number Heart rate, 
01 beats/min 

Subject deter-
min a-
tions 

Mean Range 

Cooper preprocedure_ 5 66 53 to 76 

Cooper postproce· 
dure ________________ 6 61 51 to 85 

Cooper and Shepard 
(ali preflight tilts) . _ 15 67 55 to 85 

Coopor· _______ . ____ . 3 83 76 to 81 

Coopcrb __ . _____ • I 58 56 to 60 

• Tilts uetween 1 and 7 hours alte. landing. 
b Tilt 18 hours alte, l andin~. 

Table 18-XV.-Summary of Tilt Studies 

PretiJt TlIt 

Blood pressure, IIeart rate, Blood pressure, 
=Hg beats/min mm IIg 

Mean I Range Range 
Mean Range Mean 

Systolic I Diastolic I Systolic I Diastolic 

Preflight 

100/73 91 to 112 60 to 87 82 60 to 105 100/86 88 to 144 60 to 94 
- --

99/74 92 to 128 66 to 82 85 ;2 to 108 105/87 92 to 134 60 to 97 

lOOj7l 90 to 112 60 to 82 86 60 to 117 107/86 88 to 145 M to 98 

Postflight 

89/64 8e, to 90 52 to 82 123 96 to 144 90/73 80 to 110 68 to 84 

98(61 96 to 100 60 to 62 80 76 to 88 94/68 86 to 100 &< to 78 

Posttilt 

Heart rate, 
beats/min 

Blood pressure, 
mmHg 

Mean Range Mean 
Range 

SystOlic I Diastolic 

66 60 to 90 102/75 89 to 114 60 to 88 

62 52 to 76 102/75 9Oto114 b4to 94 
--------

64 52 to 80 1O~/72 90 to 114 W to 94 

76 64 to 88 98(69 90 to 106 58 to 80 

60 56 to 61 102156 96 to 108 54 to 58 



The ECG demonstrated expected alteration 
of the QRS axis secondary to position change. 
Decrease in size of the QRS ,yas especially 
prominent in the chest lead as a consequence of 
R-wave depression. There were sinus pauses 
with an occasional aberrant complex of ventric
ular origin. The usual pretilt sinus arrhythmia 
disappeared with the rate increases. The Flack 
Test produced dropped beats and occasional 
premature ventricular contractions during the 
period after sudden release. 

On no occasion could symptoms of near-syn
cope be detected. Subjectively, all of these tests 
were exceedingly well-tolerated. Obsenation 
of the physical apearance while tilted showed 
a tendency to bluish mottling of the hands and 
feet and a tendency to increased filling of the 
veins of the legs. 

Postflight results are shown adjacent to the 
preflight findings in table I8-XV and figures 
18-7 and 18-8. It is readily evident that in 
the postflight tilt test no. 1 (conducted approxi
mately 1 hour after landing) the mean pretilt 
heart rates were found to be 11 beats pel' minute 
higher than during the preflight controls, and 
the tilt produced a greater heart rate response 
than any of the preflight tilts. Most of the 
values from tilt test no. 1 were 120 beats per 
minute (maximum 132 beats per minute) and 
exceeded any of the maximnm values obtained 
during the 11 preflight tilts. A Flack Test 
was not believed to be indicated in view· of the 
tilt response. Tilt test no. 2, conducted 3 hours 
after landing and 2 hours after no. 1, began 
from a higher point and showed an even greater 
rate response; three of the six values were be
tween 140 and 144 beats per minute. Within 
4% minutes after tilt, the heart rate had 
declined to 132 beats per minute when the Flack 
Test produced a jump to 145 beats per minute. 
The tilt was ended and subsequent rates were 
similar to the pretilt rates. Tilt test no. 3, con
ducted 6% hours after landing and 3Y2 hours 
after no. 2, showed responses very close to the 
preRight maximums, which are still excessive, 
but much less so than the previous two tilts. 
The rates decrease slightly after the Flack Test. 
Tilt test no. 4, initiated 19 hours after landing 
and 12% hours after no. 3, produced responses 
very near those obtained before flight with a 
continued slowing of heart rate after the Flack 

Test. niortunately, simultaneous ECG could 
not be recorded with any of these tilts. 

The blood-pressure responses to the post
flight tilts were nearly uniform; therefore, only 
the mean values are shown in figure 18-8. In
stead of the preflight systolic drop with prompt 
compensation and a 15 mm Hg diastolic rise 
following the tilt, most of the postflight tilts 
were followed by a systolic drop, a very delayed 
systolic rise, and little or no change in diastolic 
levels. N arrov.-ing of pulse pressure to as little 
as 6 mm Hg was evident in the early postflight 
tilts. Table 18-XVI presents the postflight 
blood pressure values during the tilt studies. 

The blood pressure responses to the final tilt 
were nearly normal but still showed a delayed 
compensation for the systolic drop. No visible 
objective changes occurred and there were no 
subjective symptoms. 

In summary, the preflight tilt test produced 
expected cardiovascular compensatory reactions 
in that they could be demonstrated by heart 
rate, blood pressure, and ECG data., and all of 
these tests were well tolerated. The postflight 
tilt tests demonstrated the presence of moderate 
orthostatic hypotension, with far greater heart 
rates required to maintain effective cardiovas
cular function. Compensation was achieved, 
however, and the pilot did not develop even 
near-syncope. Tilt studies of responses after 
stresses similar to those experienced during 
flight are not available. Contributing stress 
factors including heat stress, the effect of pro
longed confinement, dehydration, fatigue, and 
a possible effect of ,veightlessness per se are 
thought to be the principal elements re ponsible 
for this change. The picture is further clouded 
by residual effects of the dextro amphetamine. 

Calibrated Work 

A device for calibrated work consisting of a 
short plastic handle and expandable buno-ee 
cords (see fig. 1 -9) was fixed within the space
craft near the astronaut's feet. A limiting 
cable ensured repeatability of handle travel, re
quiring 65 pounds of force for each full exten
sion. At 2: 25 : 00 and again at 7: 41 : 00 g.e.t, 
the astronaut recorded his blood pressure, pulled 
the device 30 times in as near 30 seconds as pos
sible, and again recorded his blood pressure. 
The results of these two work periods were com-
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T((ble J8-Xl'I.-Blood Pl'es.YllJ'e V((lues D1l1'ing Tilt Studies. Postflight 

Pretilt 
Tilt 

Time Value 

l\Iay 16, 1963; ~o. 1 13:35:00 90/80 
13:36:00 90/80 
13:37 :00 90/82 
13:46:00 88/76 

May 16, 1963; No. 2 15:42 :00 86/60 
15:43:00 88/62 
15:43:15 R8/64 
15:43:30 88/66 

May 16, 1963, No. 3 19:11 :00 R8/52 
19:11:30 88/54 
19:12:00 90/52 
19:13:00 90/54 
19:14:00 88/54 

May 17, 1963; No . 4 07 :42:00 96/60 
07:43 :00 98/60 
07:44:00 100/62 
07:45:00 98/60 

• Values recorded during Flack Tests. 

[·'IGUIlE ]S-n.-l~xer<:ising device used for calibrated 
work. 

paredwith five such periods performed at nor
mal gravity in the spacecraft and in the pro
cedures trainer. 

Subject i \'ely, the astronaut could tell little 
difference between the \york performed under 
normal gravity and under zero gravity, the ef
fort under zero gravity being, if anything, 
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Tilt Posttilt 

Time Value Time Value 

13:46:30 90/70 13:52:00 90/70 
13:46:45 86/70 13 :53 :00 94/72 
13:47:30 86/78 13:54:00 96/74 
13:48:30 86/70 13 :55 :00 98/78 
13:49:00 84/70 13:56:00 100/80 
13:50:00 84/70 

15 :44:00 100/70 15 :51 :00 104/72 
15:44:30 94/74 15 :51 :30 104/72 
15:45:00 84/78 15:52:00 106/74 
15:46:00 82/72 15:52:30 102/70 
15:47:00 92/84 15:53:00 104/72 
15:48:00 -102/80 
15:50:00 86/60 

19:15:00 110/68 19:19:45 92/58 
19:15:30 84/70 19:20:15 96/60 
19:16:00 RO/68 19:21 :00 92/60 
19:17:00 86/68 19:22:00 94/58 
19:18:00 80/74 19:23:00 92/58 
19:18:30 a120/90 
19:19:00 80/70 

07:45:30 92/78 07 :51 :00 96/56 
07:46:00 100/68 07:52:00 100/54 
07:46:30 88/68 07:53:00 100/56 
07:47:00 92/70 07 :54:00 108/58 
07:48:00 92/66 07:55:00 104/54 
07:49:00 86/64 
07:50 :00 all0/64 

slightly easier. During flight he felt his post
',ork breathing was not as labored as it was 
folJo,ying cont 1'01 rUllS, and he thought his heart 
rate returned to prework ntlues more rapidly. 
The data, howe"er, do not support this state
ment . 

~\..nalysis of the data does not show any strik
ing differences behyeen the one gravity and 
zero gra \'ity work periods. Inflight mean heart 
rates during the calibrated work period are 16 
beats per minute higher than preflight, but his 
inflight mean heart rate before \york is 15 beats 
per minute higher. (Return to prework values 
was slo\yer following the inflight exercise.) 
The results are gi\'en in table IS-XI and pre
sented graphically in fip:ure lS-10. One pre
fl ight heart rate during ,york was 160 bents per 
minute. This \'nlne occurred at the only time in 
olle of the se\'en periods in which he 'Worked 
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over 0.7 minute and probably reflects the pro
longation of the work period rather than indi
eating a higher work load. During the 18-
secoJ1Cl l'econry period after the test, the pre-

~-----.--- - -

flight mean heart rate dropped to 11 beats per 
minute over the preflight value, while during 
the flight it fell to 17 beats per minute over the 
prework mean. 
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Table Z8-XV 11.~Blood Ohemistries 

Determination Mar. 12, lay 8, 
1963 1963 

Calcium, mEq/L ___ __ __ 4. 17 4. 28 
Chloride, mEq/L ____ ___ 105 106 
Protein (total), g/ lOO mL 6. 0 6. 3 
Phosphorus, mg/ lOO mL _ 4. 2 3. 5 
Sodium, mEq /L __ _____ __ 153 151 
Potassium, mEq/L ____ ___ 4. 6 4. 6 

Special Oinical Studies 

Retinal photography, urine and plasma elec
trolyte determinations, and plasma enzyme 
studies comprise special clinical studies. The 
retinal photographs, taken after the flight for 
comparison with preflight pictures, show no 
changes. The results of the urine-electrolyte 
determinations are presented in table 18-V. 
The results of the plasma electrolyte determina-

:\Iay 16, :\Iay 17, 
l\Iay 12, 1Iay 14, 1963; 1963; ~Iay 20, 

1963 1963 1963 landing landing 
+ 27~ hours + 24 hours 

4. 60 4. 22 4. 67 4. 56 4. 22 
100 104 104 102 104 

6. 0 6. 6 6. 3 6. 2 6. 2 
4. 4 4. 4 4.5 4.0 3. 4 

161 144 153 147 146 
5. 4 5. 2 5. 2 5. 0 4. 9 

bons appear in table 1 -XVII. It should be 
noted that mineral content of the diet ,,,as not 
provided in equal daily portions during the pe
riod of time represented by this table. There 
was no indication of increased urinary calcium 
excretion. Sodium and chloride retention 
ShO\Yll on May 17 and 18 are consistent " 'ith the 
period of restoration of fluid balance following 
the dehydration which occurred in flight. All 
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other values are within the normal range for 
Astronaut Cooper. Enzyme studies have been 
made in each of the Mercury flights as part of a 
development program. The clinical signifi
cance of the data is still undergoing validation; 
therefore, interpretation has not been at
tempted. Consequently, results are not re
ported in this paper. 

Conclusions 

On the basis of the total experience obtained 
during Project Mercury, the following medi
cally significant facts have been derived from 
the medical operations. 

(1) There has been no evidence of significant 
degradation of pilot function attributaJble to 
space flight. A mission of 34 hours in the zero
gravity condition has been well tolerated and 
all measured physiologic functions remained 
within anticipated ranges throughout this 
flight. 

(2) Sleep in flight is possible and subjec
tively normal. 

(3) The radiation dose received by the J,stro
nauts to date is considered medically insignifi
cant. 

(4) There is no evidence of abnormal sen
sory, psychiatric, or psychologir;al response to 
an orbital space flight of up to 1% days. 

(5) Following missions of 9 and 34 hours 
duration, an orthostatic rise in heart rate and 
faU in blood pressure has been noted and has 

persisted for between 7 and 19 hours after land
ing. The changes were of greater magnitude 
following the 34-hour flight than those follow
ing the 9-hour flight; however, all changes dis
appeared in a similar time interval in both 
cases. The implications of this hemodynamic 
response will have to be given very serious con
sideration as longer missions are undertaken. 
No other clearly significant changes have been 
found in comprehensive preflight and postflight 
physical examinations. 
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19. OBSERVATIONS OF SPACE PHENOMENA 
By JOHN A. O'KEEFE, PH. D., Asst. Chief, Theoretical Division, NASA Goddard Space Flight Center; 

LAWRENCE DUNKELllIAN, PH. D., Space Sciences Division, NASA Goddard Space Flight Center; STANLEY 

D. SOULES, PH. D., U.S. Weather Bureau, National Weather Satellite Center; WILLIAM F. HUCH, U. of 
Minnesota; and PAUL D. LOWMAN, JR., PH. D., Theoretical Division, NASA Goddard Space Flight 
Center 

Summary 

In the follo·wing report are presented the 
principal scientific obsenations made by the 
Mercury astronauts, arranged according to the 
sequence : daylight, twilight, and night. The 
first section is principally concerned with the 
examination of the earth as seen from these 
heights, although a section is also presented on 
the sky. In the second section, the appearance 
of the sun at sunset is discussed, then the twi
light atmosphere, and the astronomical phe
nomena peculiar to the early twilight. In the 
third section are discussed the new data about 
the earth as seen at night and the difficulty asso
ciated with "iewing the moon at the horizon. 

Introduction 

From the beginning of time, man has looked 
out upon this world with an actiye curiosity, 
cataloging what he sa,,· and eventually devel
oping explanations for why the earth and sky 
appear as they do. The results of this type of 
naturalistic activity as they relate to the earth's 
atmosphere have been summarized by Minnaeri 
(ref. 1), whose ,,-ork summarizes at least the 
main lines of all of the knowledge which man 
had been able to gain from an earthbound posi
tion, by use of the unaided eye. With the ad
vent of manned space flight, it is possible for 
the first time to observe the earth from outside 
the atmosphere, and so to extend the naked-eye 
observations \yhich are summarized in Min
naert's work. 

This section compiles and summarizes the 
observations of the Mercury astronauts and the 
findings from the principal photographic stud
ies conducted during the Mercury flights. 
These observational and photographic data 
,yere limited by a number of operational COll.-

straints discussed in paper 12. The position, 
transmission polarization structure, and field
of-view of the spacecraft window are described 
in figure 19-1. As can be seen, this window 
contains two panes of plate glass and two panes 
of Vycor, the latter set at oblique angles, which 
increases the problem of light scattering and 
window reflections from internal lighting dur
ing night time observadons. The window 
transmission cuts off sharply at the lower end 
of the visual spectrum, precluding photography 
in t he ultra,·iolet region. Transmission in the 
infrared range permitted photography in this 
area for the 'Weather Bureau. Transmission 
in the visual range is reduced approximately 
to the same extent that light is attenuated by the 
atmosphere. The polarization produced by the 
window was probably of no significance to any 
of the observations described in this section. 
The field-of-view was a limiting factor since 
control fuel conservation restricted the freedom 
of the pilot to orient his vehicle for making 
observations. In addition to the viewing limi
·tations indicated in figure 19-1, during the 
normal launch, the window frequently becomes 
covered with a film from the exhaust of the 
escape tower when it is jettisoned, which re
duces slightly the light transmission and in
creases the problem of scattering. 

Throughout this portion, an attempt is made 
to present an integrated picture of the appear
ance of the earth and sky as viewed from space, 
together with a physical explanation of the phe
nomenon observed ·where sufficient information 
is available to make hypothesis. In general, 
most of ,,·hat has been reported by the astro
nauts confirms data from other sources, such 
as recent aircraft, balloon, and sounding rocket 
studies. If much of the information is not 
novel, it has helped to fill in the basic outlines 
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FIGUIlE 19-1.-Mercury spacecraft window. 

of our knowledge about mHny features of the 
Ilpper atmosphere. 

The program of astronaut observations and 
their interpretation has been greatly aided by 
consultation with investigators in a number of 
fields. The individuals \"ho consulted with 
~fannecl Spacecraft Center personnel on the 
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SCIence program Hre listed at the end of this 
section. 

Appearance of the Earth in Daylight From 
Space 

During the daylight phase of the orbit, the 
general impression of the earth as seen from a 
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eli tance of 100 to 150 miles has been character
ized by the astronauts as similar to the view 
from a high-flying jet aircraft. The earth's 
~ul'face, parti cularly when vie"ed obliquely, 
ctppears to have a some" .. hat bluish cast, as would 
be expected from the longer visual path through 
the atl110 phere. Greens are less readily visible, 
except ,y hen directly below the spacecraft. 
However, major color variations can be dis
t i ng"uished. The coastlines and rivers are easily 
visible (fig. 19-2) as are mountain ranges (fig. 
19-3) . 

In the daytime, the clouds are extremely 
bright and easily visible. The astronauts have 
reported that, general1y, they can determine 
relative cloud levels, perhaps by noting shadows 
or the apparent motion of cloud tops relative 
to the surface. Different types of cloud forma-

Burdwan 

tions are relatiYely easily discernible. These 
may be quite spectacular as ,yhen the spiral 
shape of a hurricane a thousand miles in diam
eter is clearly seen from above (fig. 19-4). 

The day horizon has been described as a light
blue band, shading off into the blackness of the 
space above the earth. Photographs taken by 
the astronauts provide some indication of band
ing in this horizon layer. Such banding has 
been reported by ~\..stronauts Shepard, Grissom, 
and Glenn in references 2 to 4, respectively. 
The banding appears to be related to the layers 
in (he atmosphere. The width of the daytime 
horizon appears to correspond to the ,,,idth of 
the troposphere and to be approximately %0 
as viewed from the spacecraft. This is demon-
trated in figure 19-5, ,,·hich shows the moon 

just above the daylit horizon. The diameter of 

FIGUllE 19-2.-Ganges Ri,er Ba in. MA-9 photograph. 
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}i'lGURE 19--3.-Anti-Atlas Mountains in North Africa. MA-4 photograph. 

t he moon, which is lj2 0, is approximately equal 
to the thickness of the daytime horizon as pic
tured in the photograph. 

Visibility of Ground Features 

The visibility of small features on the surface 
of the earth from space is a complex but impor
tant problem since ground landmarks offer a 
potentially very useful navigational reference. 
To obtain some information on the operational 
problems of viewing objects on the surface of 
t he earth in addition to that provided by the 
ground light study reported in the section on 
experiments, the pilots "'-ere asked to report 
carefully ,,,,hat could be seen from orbit. These 
observations have been described in the pilot's 
l'eport made after each manned flight. 

One of the major features of interest to Glenn 
during the MA-6 flight (ref. 4) was the extent 
of the cloud cover over the earth. The only area 
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that has been consistently clear throughout all 
the orbital flights is the western African desert 
shown in figure 19-3 and the southwestern 
rnited States. Efforts to observe ground signal 
lights from the spacecraft were frustrated on 
three of the four flights by overcast conditions 
(See paper 12). Astronaut Cooper enjoyed the 
best visibility conditions of any of the astro
nauts and yet he estimated the cloud coverage 
to a vel'age 50 percent during his flight. 

Even ,,·here no clQud coverage is present, visi
bility may be markedly deteriorated by haze 
produced by smoke, dust particles, or other 
aerosols. Thus, for example, Astronaut Cooper 
noted that, while he could see roads and fields 
and an airport in the EI Centro area, he coulrl 
not see either Los Angeles or San Diego, though 
he flew right over them. Figure 19-2, which 
shows a view of the Ganges River Basin photo-

I 
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graphed on the MA-9 flight, demonstrates this 
problem since the city of Calcutta with 21/2 
million population is almost completely invisi
ble and was not seen by Cooper during the 
flight. Landmarks carr be most clearly seen 
when viewed directly below the spacecraft. The 
qlue haziness, which is seen in photographs of 

----- --- -- - -- -

of North Africa. The position of the cloud 
produces an apparent change in the coastline, 
which could be confusing if such geographical 
features were to be used for navigation. 

Thus, the extent of cloud cover and atmos
pheric haze in the latitudes in which the Mercury 
flights have been made reduces the usefulness 

FIGURE 19-4.-Hurricane Debbie. MA-4 photograph. 

the daylight horizon (fig. 19-5), illustrates the 
reduction in visibility produced by the longer 
path through the atmosphere. The visibility 
of features farther from the spacecraft is also 
reduced by the reduction in size because of view
ing distance and foreshortening because of the 
angle-of-view and the earth's curvature. 

Moreover, cloud cover may not simply obscure 
targets. It may also produce cues which lead 
to misinterpretation of terrain features. An 
example of this is shown in the photograph in 
figure 19-3, taken on the MA-4 flight, which 
sho'ws a low lying cloud over the Atlantic coast 

of landmarks or ground lights for naviga
tion. On the other hand, in areas where the 
weather is good, relatively small objects may be 
sighted. However, this is not a result of magni
fication produced by the difference in refractive 
index between the atmosphere and the vacuum 
of space as had been proposed in reference 5. 
The effect proposed is the same as the magnifi
cation of a penny at the bottom of a cup of 
water-the penny appears to be a little higher 
than it really is (fig. 19-6). Because of the 
relatively small difference between the refrac
tive index of the atmosphere and the vacuum, 
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l!'IGURE 19---5.-Moon near horizon. MA-5 photograph. 
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the effect is much smaller than in water. If 
the index of refraction is computed and summed 
for each kilometer of atmosphere up to the alti
tude of 45 kilometers (where it becomes unity) 
based on the U.S. Standard Atmospnen, 19613, 
the maximum magnification possible is on the 
order of only 1.00002, or a rise of 8.5 feet. 

The problem of "isibility from aircraft has 
received considerable attention in recent years 
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(ref. 6). This work is too extensive to be 
reviewed here. Ho,,-ever, it is well known that 
where the dust, smoke, and aerosol content 
of the atmosphere is 10\", small objects may be 
seen for considerable distances if the illumina
tion and the contrast between the object and its 
background are high. The relationships among 
illumination, contrast between the object and its 
background, and the size of the object or 
angle subtended at the eye is indicated in 
figure 19-7. These data, taken from the well
kno\\'n work of Blackwell (ref. 7), illustrate 
that the smallest object that can just be detected 
50 percent of the time is dependent on size con
trast and illumination. One minute of arc is 
often taken as a "rule of thumb" for the practi
cal limit of human visual acuity. Ho\yever, as 
can be seen from this figure, this is an oyersim
plification. Under many combinations of illu
mination and contrast, the smallest object that 
can just be seen is 10 times that large, while at 
other combinations of these factors, objects ap
proximately %' of arc can be seen. ,Vhere con
trast or illumination are very high, even smaller 



L 

Vi 
l: 

4 

3 

2 

EI 
o 
u 
~ 

o 
";0 
o 

...J 

-I 

-2 

0.595 

9 .68' 

-3 -2 -I o 2 3 
Log, of brightness 

FIGURE 19-7.-Threshold of brightness contrast for 50 
percent detection for two stimuli diameters (minutes 
of arc), after Blackwell (ref. 7. Stimuli brighter 
than background. Unlimited time of exposure. 

objects may be seen. Thus, Zoethout (ref. 8) 
gives a value of 10" of arc for the minimum 
visible white square on a black background. 
This corresponds to 30 feet at 100 nautical miles. 

These general relationships are complicated 
by several factors. Thus, for point light 
sources, such as stars, visibility is independent 
of size and dependent only on the intensity of 
the stimulus. For line or ribbon objects, the 
extended length reduces the necessary diameter 
for detection, thus the width of a line, which 
can just be detected, may be one-sixth or less 
than the minimum diameter of a circular object 
"hich can just be seen. This is illustrated in 
figure 19-8 which sho'ys an infrared photograph 
taken by a Viking rocket over the southwestern 
United States (ref. 9). This photograph was 
taken at a height of 150 miles. From the type 
of film, the characteristics of the camera lens, 
the exposure length, and the extent of enlarge
ment, the resolution can be calculated to be 500 
feet (ref. 10) . Yet roads running across the 
desert, "'hose "idth must be on the order of 50 
feet or less, can be clearly seen. 

There have been several reports by the astro
nauts of sightings of small objects on the day
light side of the orbit. These observations have 
primarily been confined to the area of the south
western desert of the United States beh,een EI 
Centro, California, and El Paso, Texas. In this 
region, cities, cultivated fields, roads, airports, 

and railroads have been reported by all four of 
the pilots who flew orbital flights. These ob
servations haye all been made at close to perigee 
altitude (86 to 90 nautical miles) bebyeen 8 :00 
and 12 :.00 a.m., local time, under excellent visi
bility conditions. Astronaut Cooper, who en
joyed unusually good weather conditions, also 
reported identifying the cities of Dallas and 
Houston, in Texas, and from the pattern of lakes 
and wooded areas, the region around Clear Lake 
where the new Manned Spacecraft Center is 
being built. In addition, the astronaut made 
a number of obsenations in the mountainous 
and plateau regions of India and Tibet. There 
he reported what appeared to be individual 
buildings in Tibetan villages. Some of these ob
servations were apparently aided by trails of 
smoke from the chimneys of the buildings. In 
addition, he reported he ,vas able to see roads 
on one of which he saw a trail of dust. At the 
intersection of the dllst trail and the road, he 
saw a spot "'hich he felt might be a vehicle (See 
paper 20). These observations over Tibet were 
made from an altitude of 8 nautical miles at 
approximately 7 :30 a.m., local time. The 
,yeather conditions were clear with good visi
bility. ~\tmospheric attenuation was further 
reduced by the altitude of the Tibetan plateau 
which at this point is approximately 16,000 feet. 

It should be recognized that aU these obsena
tions were greatly facilitated by the context in 
which the obsenation ,vas made. To be report
ed, objects must be perceived. Previous train
ing and experience have a marked effect on 
what an individual will report in any situation. 
Experience generally increases the likelihood 
that a small object near visual threshold will 
be detected, although it may work in the op
posite direction as when an unusual angle of 
lighting or shadow changes the appearance of 
an object to the point that it goes unrecognized. 
Such experience and training can also lead to 
the accurate identification of object that would 
otherwise not be recognized. This procedure 
is much like that of interpretation of a photo
graph where a set of vehicle treadmarks, run
ning into a forest area, indicate the possible 
presence of a yehicle among the trees. 

Astronaut Glenn described a situation in 
,,,hich he saw a road crossing a river. Each of 
these could be recognized because they were 
extended, ribbon-type objects. At the point 
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FIGURE HI--8.-Yiking photograph of El Paso. Texas. area. 

where they crossed, he said that he felt he could 
almost see the bridge, though he recognized 
that it was too small to be seen. 

Since the actual objects which were being 
\-ie\Yed at these points cannot be yerified, it is 
not possible to determine the accuracy of these 
observations. However, from lulo\yledge of the 
factors which affect yisibil ity under these condi
tions, there appears to be no reason to suspect 
that these identifications were not generally ac
curate. All the astronauts have normal, or bet
ter, distance visual acuity. Astronaut Cooper 
in particular has an acuity, as measured during 
a recent annual physical, of 20/ 12, "'hich is sig
nificantly better than 20/ 20 which is the normal 
standard of good acuity. A.ll the observations 
were made under high levels of illumination, 
excellent visibility conditions, and with the aid 
of many contextual cues. Thus, there appears 
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to be no need for postulation of either improved 
visibility resulting from "'eightless conditions 
or unexpected atmospheric magnification ef
fects to account for the observations made to 
date. Despite the impressiye nature of these 
observations, the important feature to be kept 
in mind is that they are scattered and involve 
viewing under essentially optimal conditions. 
As pointed out earlier, the large amounts of 
haze and cloud coyer make ground obsenTations 
difficult and somewhat unreliable. 

Terrain Photography 

As with the problem of direct vie\ying, it is 
not possible to put a lower limit on the physio
graphic and geologic detail which can be delin
eated on space photographs \yithout an exten
sive study. However, a rough idea of the useful 
resolution can be gained by examination of 
some of the Mercury pictures listed in table 



Table 19-I.-Summary oj Potential Usejulness oj Mercury Earth Photographs 

Flight Area covered Film type 

MR-l AMR 70 mm, black 
and white 

MR-2 AMR, Florida, 70, mm, color 
Bahamas 

MR-3 AMR 70 mm, color 

MA-4 Atlantic Ocean, 70 mm, color 
North Africa 

MA-5 Florida, West Coast, 70 mm, color 
Mexico, Ocean 
areas 

MA-6 Florida, North 35 mm, color 
Africa 

MA-7 West Africa. 35 mm, color 

MA-8 Mexico, South 70mm 
America 

MA-9 Tibet, South east 70mm 
and South Central 
Asia, Africa, Mid-
die East 

19-1. This table summarizes the general pur
pose photographs taken on manned and un
manned Mercury flights. 

The MA-4 photographs of North Africa are 
of considerable interest because they are among 
the best color pictures showing unobscured ter
rain. The Anti-Atlas Mountains are especially 
striking (fig. 19-3) in the amount of geologic 
detail which can be seen. The folded structure 
of the mountains is o'bvious, and many individ
ual plunging folds can be traced. A linear fea
ture suggestive of the Zemmour fault (ref. 11) 
can be seen intersecting the coast south of Aga
dir but not identified with any certainty. 

Many of the MA-9 photographs show abun
dant topographic and geologic detail. Figure 
19-9, taken over the Tibetan plateau, is partic-

Approximate number Potential uses and 
useful pictures remarks 

I 

168 total Meteorology 

30 useful Meteorology and topog-
raphy; good quality 

I 

50 feet exposed Meteorology; relatively 
poor quality 

About 350 usable photo- Meteorology, topog-
graphs raphy, and geology; 

excellent quality 

80 feet probably about Meteorology, topog-
5 to 10 usable terrain raphy; fair quality 
photographs 

38 usable pictures, about Meteorology, topog-
5 or 6 terrain photo- raphy, geology; 
graphs good quality 

200 pictures, 4 or 5 ter- Meteorology, topog-
rain photographs raphy 

14 color photographs Fair to poor quality; 
meteorology; quality 
of terrain pictures poor 

30 photographs Meteorology, topog-
raphy, geology; ex-

I cellent 
I 
I 

ularly useful because of the favorable camera 
angle. .A geologic sketch prepared from this 
photograph is shown in fig. 19-10. A number 
of structures of possible economic interest are 
indicated in the sketch. For example, the domes 
and anticlines represent potential oil-bearing 
areas, and inter ections of some of the linea
ments might be the loci of mineral deposits. 

It is interesting to note that manmade fea
tures (excepting large areas of cultivation) are 
generally yery difficult to identify on the color 
photographs. As already noted, figure 19-2 
shows the area of Calcutta but the city itself 
cannot be recognized. 

The scientific value of the ~Iercury terrain 
photographs depends on several characteristics 
in which they differ from conventional aerial 
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I!'IGURE H)-9.-Photograph of Tibetan Plateau. MA-9 photograpll. 

photography. The most obvious of these is the 
tremendous aerial coverage provided by each 
picture t;aken from orbital altitude. This is 
illustrated by comparison of the 1 : 800,000 scale 
of figure 19-9, taken on the M.A.-9 ft.ight, with 
the 1 : 20,000 or 1 : 40,000 scales of cOlwentional 
air photos. The area coyered increases with 
approximately the inyerse square of the scale, 
and is so much greater in pictures taken from 
space as to be ,-irtually a qualitati \'e difference. 
This great co\-erage permits continuity of ob
selTation which may lead to disco\'ery of large 
geologic features unnoticed on conventional 
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photographs, such as the very long lineaments 
illustrated in figure 19-10. It should also be 
mentioned that the synoptic nature of space 
photography is ,-aluable in meteorological and 
oceanographic applications. 

Another characteristic of space photographs 
is the fact that they show the earth, subject to 
limitations of visibility and resolution, as it is. 
Stereoscopic vision is possible ,,·ith even roughly 
oriented photographs if there is overlap. In 
addition, subtle tonal differences covering large 
areas can be detected. Both of these properties 
are essential for geological interpretation and 
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cannot, in general, be provided by mosaics of 
conventional aerial photographs. This strongly 
suggests the unique scientific yallle of terrain 
photographs from orbital altitudes, not only 
for unexplored areas such as Tibet, but also 
for areas previously covered by conventional 
photography. 

In sumary, photographs of the earth from 
orbiting spacecraft are potentially valuable for 
(1) geologic reconnaissance, (2) topographic 
mapping, (3) forest mapping, (4) icepack and 
iceberg monitoring, (5) supplemental weather 
observations, and (6) mapping of near-surface 
ocean currents. In addition, experience in inter
preting such photographs ",ill prove useful in 
interpreting similar photographs of the planets 
when they become available. 

Meteorological Information From Mercury Flights 

Each astronaut has deyoted part of his space
flight program to visual and photographic 
obsprvations of value to meteorology (ref. 12). 
Since high photographic contrast is needed in 
pictures from weather satellites to aid in dis
tinguishing . coastlines and patterns of thin 
clouds, two photographic studies were initiated 
to study cloud, land, and \yater contrast as a 
function of wavelength . These studies have 
been described in paper 12. 

.\stl'onaut Schirra took a series of 13 black 
and ",·hite photographs of the earth through 
six color filters in the visible spectral region 
from 3700 A to 7200 A to record some of the 
spectral reflectance characteristic of clouds, 
land, and water areas when viewed from out
side the atmosphere. In general, the results 
from this study showed that, as would be 
expected, photographic contrast increases with 
increasing \,avelength in the visible spectrum. 

It might be concluded that the optimum 
\\'a"elengths for viewing the earth \yollld be in 
the near infrared spectrum \,here scattering 
from atmospheric particles is relatiyely low. 
That this is not quite true was demonstrated 
in a second study conducted by Astronaut 
Cooper. In this study, three areas of the infra
red spectrum were isolated by use of filters and 
infrared film. 

,Yater has a vpry low reflectance in the near 
il1frared, \\'hile clouds and land have a high 
reflectance. Therefore, in this second study, 
coastlines and cloud patterns oyer \,ater were 
easily discernible. Fnfortunately, however, 
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clouds were more difficult to see over land in 
the near infrared because of the high reflectiv
ity of both clouds and areas covered with green 
vegetation containing chlorophyll. 

These two studies show, then, that the spec
tral sensitivity of television camera systems for 
weather satellites should probably be restricted 
to the region from about 5000 to 7500 A as a 
compromise between the adverse effects of scat
tering by molecules and aerosols at shorter vis
ible ",ayelengths and the low contrast effects of 
clouds over land areas at near infrared 
\\'avelengths. 

Many of the black and white pictures taken 
by Astronaut Schirra show a bright band on 
the earth's horizon. The bright band is ap
proximately 16 kilometers thick, which agrees 
with the expected thickness of the tropical 
troposphere. Large light scatterers in the tro
posphere, such as dust and water droplets, 
produce this bright band at the earth's limb. 
The thermal stability of the stratosphere se
verely limits the convective transport of aero
sols to higher leyels, so that there is very little 
scattered light coming from the stratosphere. 
The apparent brightness of the tropospheric 
layer varies from picture to picture, suggesting 
that there are changes in the size or concentra
tion of scatterers over different geographic 
areas. Changes in brightness in the same pic
ture from one filter to another demonstrate the 
\\'ave length dependence of the scattering of sun
light; more light is scattered at the shorter 
wave lengths. However, within an individual 
picture, both geographical and wave length 
effects may appear. 

The pictures obtained with photographic film 
contains more meteorological information than 
do the 10\\' resolution pictures from present 
weather satellite television pictures. Because 
of the greater resolution and lower altitude the 
cloud types and patterns can be seen in greater 
detail in the Mercury photographs. If a mete
orologist can see the smaller cloud forms and 
their orientation, then he may have important 
clues to the direction of the wind, the \yind 
shear, and possibly a rough estimate of the 
wind speed in the lower levels of the atmos
phere. Photographs from Mercury flights have 
been useful in cloud studies to help interpret 
the meteorological information 1I1 Tiros 
pictures. 
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Several .Mercury astronauts have seen light
ning in thunderstorms at night, appearing, as 
~\..stronaut Glenn described it, "like balls of cot
ton illuminated from within." Astronaut 
Cooper observed that each lightning flash was 
accompanied by static on his high frequency 
and ultrahigh frequency radio receivers. This 
observation confirms the findings of a recent 
research study conducted for the ·Weather Bu
reau, ,,·hich concluded that high frequency 
energy radiated from a lightning stroke can 
propagate and be detected and located on a 
worldwide basis by means of a lightning (or 
sferics) detector carried on a satellite. Efforts 
are underway now to develop such an instru
ment and our confidence that it will work is 
much higher because of Astronaut Cooper's 
alert observation. 

Cloud systems were yisible at night with par
tial moonlight or none, indicating that low-light 
level television cameras on \,eather satellites 
may photograph cloud cover at night success
funy. Photographs of clouds over snow are 
being studied to seek ,yays of discriminating 
one from the other in television pictures. 
Cooper reported he could detect the difference 
between snow and clouds. He also reported 
that smoke trails gave an indication of surface 
wind direction. 

Daylight Sky 

To date, none of the astronauts has reported 
seeing stars on the daylight side when the sun 
ot' the illuminated earth's surface was within 
the field of view. Nor was the flashing light 
released from the MA-9 spacecraft seen by 
Astronaut Cooper during the daytime, though 
the possibility that he was looking in the wrong 
direction cannot be ruled out (See paper 12). 
Howerer, some of the astronauts have reported 
observations of a few bright stars or planets 
at twilight, but their level of dark adaptation 
1\J1d the degree of cabin lighting are uncertain 
factors to be considered. There is, of course, no 
difficulty in seeing the moon (fig. 19-5) since 
it is even yisible from the stu'face of the earth 
in daylight. 

",Yhen the sun and the illuminated earth's sur
face is not within the field of vie", it is possible 
to look into space and maintain dark adapta
tion. Under these conditions, Astronaut Coop
er reported that the dayside sky appeared less 

dark than the night sky, and the threshold of 
star visibility correspondingly raised by as 
much as two magnitudes. T,yo hypotheses sug
gest themselves to account for this obseryation. 
The more probable one is that this results from 
a high altitude dayglow possibly that of the 
atomic emission at 6300 A.. 

A second less likely hypothesis is that the sky 
appears less dark durillg the daytime as a result 
of scattering due to small solid particles. The 
argument against this proposal is as follows. 
If the glow were due to small solid particles, 
they would have to be at a leye110w enough so 
that the sun could not reach them during the 
night; otherwise, this glow would be apparent 
from the ground all night long. Since astro
nomical twilight is defined by saying that 
at the end of astronomical twilight the zenith 
has reached full night-time darlmess, it is 
clear that at this time, the dust particles, 
if any, must be out of the sunlight. It is 
lmown that astronomical twilight occurs when 
the sun is 18° below the horizon; and it 
is a matter of simple trigonometry to show that 
at this time an object more than about 350 kilo
meters high would still be in the sunlight. 
Hence, if there is a layer of dust particles, they 
must be below 350 kilometers. 

Now, Astronaut Cooper reports that the day
glow as he saw it drowned the light of stars 
fainter than about the fourth magnitude. This 
is a.bout the same thing that ha.ppens on a night 
of full moon; the fifth and sixth maO"nitude stars 
become very difficult or impossible to see. 
Hence, the brightness of the sky as Astro
naut Cooper sa ,y it ,yas more or less like the 
brightness of the sky on a night of full moon. 
",Ve know that from the ground the sky causes 
a loss of about 30 percent in the light reaching 
the earth; and, thus, we may think of it as if 
there ,yere small particles co,-ering about one
third of the sky. Above the spacecraft, the sky 
is so much reduced in scattering power that it 
scatters only as much light from the sun as the 
"hole atmosphere scatters from the moon. 
Since the full moon is about 400,000 times faint
er than the sun, it follows that the amount of 
scattering material must be such as to cover 
about 0.3 of 1/4:00,000 of the sky, or roughly, 
one millionth. By the usual laws of optics, this 
means that in a column one square centimeter 
in cross-sectional area and 350 kilometers in 
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length, there must be enough matter to cover 
one millionth of a square centimeter. 

It \yill be shown that this is too much matter. 
The most efficient size of particle for producing 
scattered light is about 1 micron in diameter; 
smaller particles perform the electrical equiva
lent of bobbing up and down on the light 
waves without disturbing them, and larger ones 
simply block the light. A I-micron par
ticle blocks about 10-8 square centimeters; 
hence about 100 such particles are needed in the 
above-mentioned column. Since the volume of 
the column is 35 cubic meters, the density is 
about 3 particles per cubic meter. 

A spacecraft moving at 8,000 meters per sec
ond will then encounter 24,000 such particles 
per second per square meter. Actually, how
ever, micrometeorite counters, which are ade
quately sensitive for these very small particles, 
show between 1/ 100 and 1 particle per second 
per square meter outside of showers. Rates of 
thousands of particles per square meter per sec
ond are never observed (ref. 15) . Hence the 
layer cannot consist of micron-size particles. 
Neither can it consist of particles of other sizes, 
because the counts are even lower for these. 
There is approximately the same amount of 
mass in each logarithmic increase in size; and 
the other sizes are less efficient. The hypothesis 
of a dust layer thus fails by a factor which can 
be conservatively estimated as 10,000. 

Appearance of the Earth at Sunset and 
Twilight 

The spacecraft window attentuates the aver
a~e I ight intensity in the visible range to about 
the same extent as the atmosphere. It does 
not, however, produce the same color change. 
To the astronauts, the sun appears white; they 
describe it as having the color of an arc light, 
rather than the yellowish color seen from the 
earth. As the sun approaches the horizon, a 
band of orange light spreads from below the 
snn around the horizon. Above this orange 
band can be seen the hazy blue layer similar to 
that of the daytime sky. As the sun comes 
closer to the horizon, a white layer appears 
above the orange band. The orange, white, and 
blue layers are quite distinct, particularly the 
border between the white and blue layers. Some 
astronauts have been able to report on layers 
,,'hich do not appear in photographs. The 01'-
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ange, white, and blue layers, however, show up 
very clearly in the photographs of the setting 
sun and of the orbital twilight which follows. 

As the sun approaches the horizon, the ter
minator passes below the spacecraft and moves 
off toward the horizon so that, at sunset, the 
earth directly below the spacecraft is dark. All 
that can be seen is the band of light in the west, 
stretching perhaps as much as 180° around the 
horizon. 

The sun, of course, sets much more rapidly 
for the astronaut than for the observer on the 
ground. Since the sun moves for the ground 
observers at approximately 15° an hour, neglect
ing the effects of atmospheric refraction, it takes 
t he sun, which is lh ° in width, 2 minutes to set 
from the time it first touches the horizon to the 
time when it completely disappears. In con
h'ast, for the orbital vehicle, the sun moves 
at 4° per minute so that, once again neglecting 
the effects of refraction, it sets in 7Y2 seconds. 
Once the sun has set, the glow along the western 
horizon gradually fades but remains visible for 
apparently about the astronomical twilight pe
riod or until the sun is 18° below the horizon, 
which is approximately 4lh minutes at orbital 
velocity. 

Solar Flattening Effect 

.Just prior to sunset, calculations show that 
t he effects of terrestrial refraction should be to 
give the sun a football-shaped appearance.. The 
phenomenon lasts such a brief time and is so 
extremely difficult to observe because of the 
problem of glare that only the visual report 
from Astronaut Carpenter (ref. 16) conclu
sively confirms it. It is, however, plainly visible 
on photographs, obtained by both Carpenter 
and Glenn (fig. 19-11), and matches the theo
retical shape (ref. 17). The significant point 
here is not that the path of the ray through 
the atmosphere is different from the path as 
seen from the ground. Actually, the distance 
between the observer and the refractive layer 
causes the entire atmospheric effect to be com
pressed in such a way that it results in a com
pletely different phenomenon. 

Twilight Bands 

During twilight, three atmospheric layers at 
least are distinguishable (fig. 19-11). As illus
trated in figure 19-12 at the top of the atmos-



FIGURE 19-11.-Sunset photograph. MA-7 photograph. 

FIGURE 19-12.-Proposed explanation for horizon bands, 
een at twilight from pace. 

phere, the light of the sun is scattered in the 
ordinary ,yay (Rayleigh scattering) by atoms 
and molecules of the upper atmosphere. This 
layer is blue for the well-known reason that 
Rayleigh scattering varies as the minus fourth 
power of the wavelength and, therefore, effects 
the shorter blue wavelengths much more than 
the longer wavelengths. Lower in the atmo -
ph ere the scattering apprortches saturation in 
all wavelengths, and so we have a white layer 
because there is enough atmosphere to scatter 
even the red light. Close to the horizon the 
brightness of more distant atmospheric layers 
exceeds that of the layers at which we are look
ing. .\.. a consequence, we see, not the lio-ht 
" 'hich has been scattered by the atmosphere but 
that ,,-hich has come through it either from the 
un itself or from bright layers. As a result, 

this layer appears red, since the beam which 
reaches us has lost blue light. 

Volz and Goody have studied the colors of 
t \\'ilight as seen from the ground (ref. 18) . 
They find that in the rare cases when there are 

no storms between the observer and the sun, 
the twilight colors change slowly and continu
ously. Discontinuous changes occur when the 
contribution to the sky which should be made 
by some distant region is blocked by a storm. 
In the same way, if there were no storm along 
the line of sight as seen from the spacecraft, it 
would be reasonable to anticipate that the colors 
of the twilight horizon band would melt uni
formly into each other. In general, however, 
just as the storms interrupt the orderly time 
sequence of colors as seen from the gronnd, so 
also they may interrupt the orderly spatial dis
play of colors as seen from pace in the hyilight 
horizon band. In addition, the variation 
between troposphere and stratosphere may play 
a part in producing these line. 

In addition to these bands, which can be seen 
on photoo-raphs taken at twilight by Astronaut 
Glenn and Carpenter, Astronaut Schirra noted 
further detail in the area in and below the 
Rayleigh scattering leyel. He observed the 
planet fercury setting through this region and 
reported a dark-blue band, a light-blue band, 
and then a dark-blue band near the earth 
surface. The observations are still being 
analyzed; however, there is orne indication 
t hat the Chappus absorption bands of ozone 
may playa role in producing the central blue 
band (ref. 19). Copper confirmed the e ob er
vations of Schirra by describing the appearance 
of the blue banding and by examininp: a ketch 
prepared from Schirra.'s report. 
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Luminous Particles 

On numerous occasions, when the sun was 
abo\'e the horizon, small luminous particles 
drifting generally backward along the space
craft line of motion at relative velocities of a 
few meters per second were obsen-ed by the as
tronauts. Carpenter demonstrated by rapping 
on the hatch that such particles could be pro
duced from the spacecraft itself. Given the 
very close coincidence in orbit velocity, which 
is implied by the small relative velocity, it is 
considered highly probable that all such par
ticles originate from the spacecraft. From the 
remark of Glenn that the particles seemed to be 
about as luminous as fireflies, it is possible to 
estimate that the sizes of those seen by him are 
of the order of one millimeter (refs. 20 and 21) . 
Some of them may have been bits of debris. The 
majority, however, appear to be ice crystals 
probably formed from the steam which is re
leased by the life-support system. 

Astronaut Cooper (paper 20) reported seeing 
particles emerging from the attitude jet nozzles. 
He was obserYing them under especially favora
ble circumstances, namely at a time when the 
sun was up but the window faced away both 
from the sun and from the earth, so that he had 
a black sky against which to see them. Further
more, he was dark-adapted. Under these cir
cumstances he could see oibjects as faint as the 
fourth magnitude, as compared with an esti
mated - 9 magnitude for the objects seen by 
Glenn (refs. 20 and 21). They must thus have 
been as much as 100,000 times fainter, corre
sponding to the difference of 13 magnitudes. 
Thus, their diameters may have been as small as 
25 microns. For such small particles, it is ex
tremely difficult to be sure of the origin. Given 
the high temperature of the jet exhaust (ap
proximately 1,300° F.), ice crystals "Would not 
be expected. Furthermore, most of the material 
leaving the nozzles should be moving at super
sonic velocities if the jets are to be effective in 
moving mass of the spacecraft. However, 
Glenn reported seeing a small "V" of steam each 
time he activated the pitch down thruster (ref. 
4). Such steam, under more favorable viewing 
conditions might appear as individual particles. 
It appears possible that some of the material in 
the periphery of the jet exhaust may be moving 
relatively slowly and cooling rapidly upon leav-

342 

ing the nozzle producing minute droplets or 
crystals which can be viewed under very favora
ble conditions. It is possible that these par
ticles are tiny fragments of the catalyst eroded 
by the hydrogen peroxide blast. In any case, 
particles coming from the jets were not seen by 
Glenn, Carpenter, or Schirra, probably because 
the latter were observing them under less fa
vorable circumstances. Cooper had the enor
mous advantage that his C:'tbin ligh'ts could be 
completely extinguished and his window cov
ered for extended periods of time to assist him 
in becoming fully dark-adapted. 

Dim-Light Phenomena 

At the time of the beginning of the orbital 
flight program, it was realized that the most 
promising field for nighttime observations was 
the study of extended dim objects, especially 
immediately after sundown or before sunrise. 
At all times, the astronaut is above a major 
portion of the airglow layer; and this 
means a major reduction in the background 
illumination. Near the time of twilight, 
the astronaut has the further advantage over 
the growld observer that his sky is without 
t"Wilight except for the band along the horizon. 
Since the majority of comets are found by 
ground observers in hvilight, the astronauts 
were urged to keep an eye out for them at this 
time. It should be noted that a new comet was 
discovered at the eclipse of July 20, 1963 
(ref. 22). It was hoped that the astro
naut would observe the no-man's land between 
the zodiacal light, which can be observed from 
the ground only at distances of 30° or more 
from the sun, and the outer corona, which is in
visible at distances from the sun more than 
about 3° (ref. 23). This gap has 'been partially 
bridged by airplane flights, but more data are 
still needed. 

Astronaut Cooper reported that at about 20 
seconds after sunset, he saw a "Whitish arch ex
tending some 15° or so out from the sun. 
Approximately 1 minute after sunset, Cooper 
successfully observed the zodiacal light as a 
faint band concentrated along the ecliptic. The 
failure of previous astronauts to see it was pre
sumably because of lights in the cabin which 
could not be extinguished. As part of an ex
periment developed by Ney and his associates 



a series of photographs were taken of the zo
diacallight, but these w"ere unsuccessful because 
of the problems described in paper 12. 

Appearance of Earth and Sky at Night 

Once the orbital twilight has faded, the visi
bility of the earth depends upon the phase of 
the moon. EYen·with no moon, the earth's hori
zon is visible to the dark-adapted eye. 

According to Cooper, the earth's surface is 
somewhat darker than the space above it, which 
is filled not only with the visible stars, but also 
has a diffuse Jight produced by the countless 
stars, which cannot be individually resolved by 
the eye and by dim light phenomena, sllch as 
airglow and zodiacal light. With the aid of 
starlight, zodiacal light, and airglow, clouds and 
coastlines are just visible to the dark-adapted 
eye. With moonlight reflected on the earth, 
the horizon is still clearly defined, but in this 
case, the earth is brighter than the background 
of space. With moonlight, the clouds can be 
seen rather clearly and their motion is distinct 
enough to provide a cue to the direction of 
motion of the spacecraft. Lights from cities 
can be distinguished, even through thin clouds. 
Thus the lights of Shanghai shining through the 
clouds were used by Cooper to help aline his 
vehicle in yaw on the last night pass prior to 
retrofire. 

The night sky appBars quite black with the 
stars as well defined points of light which do not 
twinkle. Lights upon the earth do twinkle when 
viewed from above, according to Cooper. 

Comparison of visual e timates of angles near 
the horizon with the corresponding measure
ments shows that the so-called "moon ilJusion" 
continues to exist in space; that is. objects near 
the horizon seem to be larger than th~ir true 
angular dimensions (ref. 21). The fact is inter
esting, since it shows that this illusion is not 
related to any sensation of gravity, but is a 
consequence in some way of the visual percep
tion of the location of the horizon. 

The Nightglow 

Around the horizon, all the astronauts report 
that they saw a band of light, which appeared to 
them to be centered at a height of some 6° to 10° 
above the visible horizon. Astronaut Glenn 

describes it as "tan to buff"; similar descriptions 
were given by the others. The nature of the 
band was made clear by Astronaut Carpenter 
who employed a filter which passed only the 
5577 A line of the neutral oxygen atom (refs. 
21 and 24). Through the filter, the band con
tinued to be visible although all other details 
of the horizon had vanished. It was thus clear 
that the band resulted from the phenomenon 
of nightglow; that is, the emission of light by 
gases of the high atmosphere. In this emission . ' 
the lme 5577 plays an important part; it con-
stitutes about % of the total, according to 
Tousey and his associates. Carpenter reported 
that the light seen through the fil1ter seemed to 
be about the same as that without; this remark 
should, however, be understood as an indication 
of order of magnitude rather than as a precise 
measurement, for which neither time nor instru
ments were available. 

Carpenter also provided a rough estimate of 
the brightness, indicating that it was compar
able with that of a bank of clouds near the hori
zon illuminated by the quarter moon, or about 
30 kilorayleighs, according to later computa
tions. This figure happens to agree closely with 
rocket measurements (ref. 25). 

The height of the nightglow layer was also 
measured on the M.:\'-7 flight. Carpenter 
observed the passage of the second magnitude 
star Gamma Ursae Majoris through the night
glow layer. He timed its entrance into the layer. 
its passage through the level of maximum 
brightness, and its emergence. From this infor
mation, it has been possible to calculate the 
height of the nightglow layer, by using the 
standard formulas for the dip of the horizon. 
A value of 91 kilometers was found; the close 
agreement with rocket measurements is prob
ably to be expected, since the method is capable 
of considerable precision. 

On the MA-fl flight, a camera with a £/0.8 
lens of 3.8 cm focal length using Ansco H 52fl 
color film vms carried to photograph the night
glow (see paper 12). A total of 15 usable 
exposures were made. Some of these were 
degraded by 1'0]] of the spacecraft during the 
exposure, but a number of them show the night
glow layer as a thin line a few degrees aboye the 
horizon as can be seen in figure 19-13 (a). The 
results of this study are summarized in table 
19-II. 
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(a) ;\,i~htglow photograph number 29 (MA-9) (Un
retouched) . 

FIGURE 19-13.-:\ightglo\\" photography. 

supported by the densitometry of the photo
graphs taken by Astronaut Cooper. 

Table 19-II sho"s the altitudes of the space
craft as a function of time and the measured 
angles that the ail'glow layer has with respect 
to the observable earth's limb. It also shows 
the inferred heights of the airglow layer, and 
these heights vary from somewhat in excess of 
100 kilometers do,,'n to something just under 80 
kilometers. The average height as determined 
from all the pictures is 88 kilometers, and the 
thickness of the layer is 24 kilometers. There 
is an indication (figs. 1D-13 (a), (b), and 
(c) ) that the earlier photographs of the airglow 
layer show it higher above the horizon as de
termined by lightning flashes on the horizon 

Table 19-Il.-lllA-9-Nightglow Photographs ['sed /07' Geomet?'ical Measurements 
[From Gillett, Hueh, and Ney, U. of Minn.] 

I Angle be-
tween earth's Height of 

Picture Time, G.m.t. limb and spacecraft 
o. nightglow above earth, 

line, deg km 

22 ___ ____ 1342:50 3. 62 241 
23 __ __ ___ 1343: 10 3. 26 240 
25 ___ ____ 1346:20 3. 00 232 
27 __ ____ _ 1349:30 2. 26 220 
28 __ ____ _ 1350:20 2. 40 218 
29 _____ _ 1350:40 2.41 217 
3L _____ _ 1355:00 2. 66 202 
3L __ ___ 1355: 10 2. 65 202 
35 ___ ____ 1401:40 3. 20 181 

Average. - ----- -- 2. 86 ----- - --

The color of the ni~htglow band, as deter
mined £rom the photogra phs, is greenish with 
respect to the bluish-white illumination of the 

earth. It is not, hO"'ever, the same green as 
a pure 5577 ~\. line since, as noted above, the 

light of the 5577 A line is diluted with other 

ra di ahons. 

On some of the photographs, the atmospheric 
clouds and haze neal' the horizon can be seen, 
illuminated by the moon, then at last quarter 
(fig. 1D-1::1 (b) ) . As remarked by Carpenter 
(ref. 2"*), the brightness of the nightglmY layer 
is comparable with that of the clouds illumi
nated by the quarter moon; this conclusion is 
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Height of Latitude 
Angular 
width at ormal 

center of at which half in- exposure 
nightglow nightglow tensity of time, sec 
band, km is observed nightglo\\" 

band, deg 

III 27° ~ . O. 66 30 
105 26 .5° S. .69 10 
97 23° S. .88 30 
75 18° S. .71 120 
78 17° R. .89 30 
77 16.5° S. .87 10 
81 8° S. .78 30 
81 8° S. .78 10 
87 8° N . .92 10 

88 -- -- - --- O. 80 -- ---- --

than the later pictures, in which the earth's 
limb is illuminated by the qun.rter moon. This 
could be true In.titude effect, and, if it were, 
"'ould indicate that the air~lo" layer has a 
hi~her altitude at high latitudes-the highest 
latitude in this case being about 27° S. where the 
layer is about 108 kilometers as measured from 
the lightning horizon references. The lowest 
altitude of the airglow layer is near 17° and is 
about 78 kilometers. 

The ,,-idth of the nightglow band at the ha1£
intensity points was measured from the films 
as beh\"een 0.6Go and 0.92°. By comparison, 
the distnnce from the center of the nightglow 
layer to the bottom waS measnred by Carpenter 
and his cO"'orkers (ref. 2"*) as 0.34°; he did 



not measure the entry of the star into the layer. 
Carpenter's half width is in good agreement 
with the photographed total width; both indi
cate that the nightglow layer is considerably 
narrower than the space between itself and the 
horizon. Table 19-III summarizes and com
pares the data from the MA-7 and MA- 9 
tlights. 

(b) Artist skelch based on nightglow photograph 
number 29 (MA-9) . 

FIGURE 19-13.-Continued. 

.\..stronaut Schirra observed on one occasion 
on the night side, while over the eastern por
tion of the Indian Ocean and probably while 
looking in a northerly or northeasterly direc
tion, a large luminous patch "Which he described 
as a bro\,nish smog-appearing patch. He saw 
stars above and below this patch which he felt 
"'as higher and thicker (wider) than the "nor
mal" nightglow. On the average, this higher 
patch or layer did not seem to be as bright as 
t he "normal" nightglow layer. Some stars 
could be seen near the feathered edges of the 
layer, but he \yas not certain he could see any 
stars in the central denser portion (nor is it 
likely that, at the short period of observation, 
there ,yas a rich and bright star field in the 
background). It is tempting to conclude that 
this phenomenon may have been a view of a 

707--{)fi.6 0-001----213 

(c) Arti t sketch based on nightglo\\" photograph 
number 22 (~lA-9). 

FIGUilE 19-13.-C{)ocluded. 

tropical 6300 A atomic oxygen emission, first 
reported by Barbier and his associates (ref. 
14). It is believed that the arc observed 
by Schirra is similar to that observed at 
Tamanrasse't, .\..lgeria, and Maui, Hawaii. On 
one occasion, Cooper noticed and immediately 
reported a patch, similar to that described 
by Schirm, aboye the "ordinary" nightglow 
layer while over onth .\..merica. It had been 
predicted that there might be yisual concomi
tants of the South .\..tlantic magnitude anomaly; 
hO\YeYer neither of the e observations were in 
the correct geographical location to be related 
to this phenomenon. 
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Table 19-JIJ.-Comparison oj MA-7 and MA-9 Nighiglow Observations 

Type of measurement Carpenter et aJ. Cooper photographs 

Color ______________________ At least partly 5577 _________ Whitish green. 
Brightness___ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ Like a cloudbank under a Same. 

quarter moon; 30 kiloray-
leighs. 

Height _____________________ 91 km _____________________ 88 km. 
Width _____________________ 0.68° _______________________ 0.66° to 0.89° 

Ph. D., NASA Headquarters; Freeman H . 
Quimby, Ph. D ., NASA Headquarters; George 
P. Tennyson, NASA Headquarters; Ernest J. 
Ott, NASA Headquarters; Albert Boggess, III, 
Ph. D., NASA Goddard Space Flight Center; 
George Swenson, Ph. D., U. of Illinois; Frank-

lin Roach, National Bureau of Standards; Ed
ward P. Ney, Ph. D., U. of Minnesota; Leslie 
Meredith, Ph. D., NASA Goddard Space Flight 
Center; and Dale W. Jenkins, Ph. D., NASA 
Headquarters. 
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20. ASTRONAUT'S SUMMARY FLIGHT REPORT 
By L. GORDON COOPER, JR., Astronaut, NASA Manned Spacecraft Center 

Summary 

The :MA-9 flight marked the conclusion to 
the United States' first manned space-flight 
program. From their initiation into the pro
gram in 1959, the seven Mercury astronauts 
participated as a specialist team, and their com
bined experiences, both in space and on the 
ground, constitute a valuable contribution to 
the nation's manned space-flight capability. 
The launch checkout activities constitute one 
of the most valuable portions of this experience, 
and the ~L\..-9 flight demonstrated once again 
ho\y critical this period is both to the prepara
tion of the spacecraft and the pilot. The sen
sations and experiences of the flight were 
generally similar to those reported by the pilots 
of previolls flights with the exception that bet
ter dark adaptation was obtained and therefore 
more dim light phenomena could be seen. Dur
ing the MA-9 flight, the zodiacal light and ,,·hat 
may have been the daytime airglow were ob
served for the first time. While some new 
observations ""ere made on phenomena such as 
the airglow and space particles, the appearance 
of the earth features and weather patterns gen
erally seemed to be similar to the description of 
t he previous pilots. As on previous flights, 
several photogmphic studies were conducted 
and the results of these exercises have proved 
to be valuable. A series of new experiments 
and evaluations of Mercury systems were con
ducted, ,yith generally good results. The mis
sion appeared to be relatively routine until a 
malfunction in the control system late in the 
flight made it necessary to control attitude 
manually during retrofire and reentry. The 
flight of Faith 7 concluded after some 34 hours 
in space with a landing within 4112 miles of the 
primary recovery ship, the URS Kearsarge, in 
the Pacific Ocean. 

Introduction 

'Vhen the seven of us came together as a group 
for the first time at Langley Field, Virginia, 
in April of 1959, neither we, any of the newly 
created JASA Space Task Group, nor anyone 
in the country knew what our exact roles as 
Project Mercury Astronauts ',"ould entail. We 
were unsure how we should train for space 
flights, how we would become familiar with the 
spacecraft and its many systems, or eyen how 
the pilot would be integrated into these systems. 
We \yere all starting from scratch, from the 
ground floor in manned space flight. 

Looking back no,,- on more than 4 years of 
concentrated training, detailed study of space
craft systems, attending countless hundreds of 
coordination and planning meetings, participat
ing in hundreds of hours of hardware develop
ment and checkout, we can all recognize that in 
some cases there would have been more efficient 
ways of doing things. IIoweyer, considering 
the limited knowledge in this space busines in 
the spring of 1959, I consider it remarkable that 
Project Mercury ran so close to its originally 
planned time schedule. Few programs in the 
history of airplane development ever ran as 
close, and no airplane program ever had so 
many unknowns staring the test operations 
team in the face. 

By correlating all that we have learned in 
the last 4 years and properly applying it to fu
ture manned space program, we phould be able 
to increase the efficiency of our next program. 
This application of experience ,yill be important 
because taking the st~p from the successful mis
sions of Project Mercury to manned interplane
tary flights involves many stumbling blocks and 
unknowns. These uncertainties must be uncov
ered and solyed in a logical manner. 

Back in 1959, the pilot was one of the real 
unknowns in space flight. No one could really 
say for certain ho, .... a pilot ,yould react or ho\y 
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well he could perform in a space environment. 
Partially for this reason and because unmanned 
flights were scheduled as part of the deyelop
ment program, the Mercury spacecraft was de
signed to perform the mission automatically. 
~fanual controls for spacecraft control and sys
tems management "ere included primarily as 
backups to the automatic program. From the 
start of the program we encouraged the concept 
of the pilot being a primary part of the overall 
system. Throughout the manned flight phase, 
this concept has become more and more of a 
reality. 

·While we adopted the team concept during 
most of our space-flight training, we were re
quired to be at so many places and cover so many 
areas that each man was assigned a specialty 
a.rea. to monitor closely and brief the others on 
periodically. 

"Faith 7" was the name I selected for the 
spacecraft which performed so \Yell for me 
until the electrical problem late in flight. I 
chose this name as being symbolic of my firm 
belief in the entire Merctll'y team, in the space
craft which had performed so well before, and 
in God. The "7," of course, as in the names used 
by the others before me is representative of the 
original astronaut team. This flight report will 
present a discussion of my entire flight experi-

FIGURE :lo-l.-Astronauts Cooper and Shepard discuss 
MA-!) ('alllera during prelaun('h activities. 
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ence, but I shall attempt to summarize the in
flight sensations and obsen-ations of the other 
astronauts and relate their experiences to my 
own. Beginning ,,-ith the prelaunch activities 
which are so necessary to preparing for the mis
sion and concluding "ith my landing in the 
Pacific after 34 hours of weightlessnesS, I shall 
try to discuss the many experiments and systems 
operation in \,hich each of us took part. 

Preflight And Launch 

Spacecraft Readiness and Checkout 

The period from the time the spacecraft ar
rived at Cape Canaveral until the time it "as 
mated ,,-ith the launch vehicle ,,-as the period 
\,here the pilot and his backup became com
pletely familiar with the spacecraft and all its 
\'arious systems (fig. 20-1) . We learned all the 
individual idiosyncrasies of each system. ,Ve 
also became familiar "'ith many of the mem
bers of the launch crew and learned whom to 
call on for expert advice on each system. It 
was also during this period that we had an 
opportunity to discuss the coming flight with 
team members ,,,110 had flown before (fig. 20-2) 
and take advantage of their experiences. 

The preflight phase ,,-as used to incorporate 
Cel'blin modifications into the spacecraft and 

FIGURE 2o-2.-Astronauts Glenn and Cooper discuss 
items of the pilot's per onal equipment during the 
~IA-9 prelaunC'h period. 
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to add some pieces of equipment necessary to 
meet operational requirements. Because of the 
limited usable cockpit space and the even more 
limited center-of-gravity tra"el and gross 
weio-ht of the Mercury spacecraft, these con
figuration changes were ah-ays a soul-search
ing problem. Regardless of how they were 
accomplished, additions often resulted in some 
type of compromise to the pilot's com
fort, freedom of movement, and/ or operational 
smoothness. 

The natural tendency ,yas for everyone to 
"'ant to impro\'e on existing equipment and to 
add wortlnyhile experiments that could be fitted 
in. Space flight is so expensive that no one 
wants to waste a single second of orbital time. 
However, we all discovered that the entire 
flight is compromised when all equipment, all 
experiments, and all the flight plan detail are 
not frozen early enough to check out each piece 
of equipment and allow everyone, particularly 
the pilot, to become thoroughly familiar with 
all procedures. 

On all our flights the cockpits haye been clut
tered to the point where the space remaining 
for the astronaut and the equipment with which 
he must work is very limited and inefficiently 
arranged. In most cases getting some of the 
equipment located and moved about provided 
more exercise than did the special onboard exer
cise device. Stowage of equipment is a very 
real problem that too often is not given enough 
consideration. 

As the flights lengthened, a detailed flight 
plan and abbreviated checklists for experiments 
and operational procedure.'3 became a real neces
sity. It is impossible for a pilot to remember 
all the details of times, amounts, and so forth, 
of the many experiments and tests to be con
ducted. Proper formats and storage for these 
items had to be developed during the preflight 
preparation periods. 

Integrated Checkout 

Faith 7 passed all the spacecraft tests in 
fine shape and was taken to the launch com
plex to be mated w'ith the Atlas 130D launch 
vehicle. At this time, a buildup of integrated 
launch vehicle and spacecraft tests, system by 
system, was initiated and proceeded until the 
program was culminated in a fully integrated 
simulated flight from countdown to recovery 

with all systems operating. This series of tests 
was felt by all of us to be a necessity not only to 
check out all the systems, but to train the 
latmch crew, the pilots, and the personnel of the 
worldwide network. 

Countdown 

I believe that we can very readily shorten the 
time that the pilot is in the spacecraft prior 
to launch. I was busy enough with the count
down activities that time did not drag, but I 
did have time to take a short nap during this pe
riod. It seems to me that to conserve the pilot's 
energy it would be desirable to accomplish 
more of these checks with the backup pilot prior 
to insertion. Of course, you do need a few 
minutes to shift around and get settled, see that 
the equipment is located properly, before you 
are prepared for the flight. 

Most of the countdowns in Mercury went 
fairly smoothly as a result of the practice that 
the launch crews had acquired on simulated 
flight tests. The first attempt to launch MA-9 
on May 14 was delayed for a diesel engine that 
would not operate to drive the gantry back. 
Then it had to be postponed because a critical 
radar set became inoperative. I was in the 
cockpit for some 6 hours before we scrubbed on 
that first day. I was quite tired but felt ready 
to recycle for another count the following day. 

The countdown on May 15, 1963, went almost 
perfectly. Everything was really in a "go" 
status and I think everyone felt that we were 
going to have a good launch. And it was! 

I had thought that I would become a bit more 
tense as the count neared minus 1 or 2 minutes, 
but found that I have been more tense for the 
kick-off when playing football than I was for 
the launch on May 15. I felt that I was very 
well trained and was ready to fly a good flight. 

Powered Flight 

. It is a wonderful feeling when the engines 
light and you haye lifted off. The long period 
of preparation is over, and at last you are ready 
to settle down to your work. 

The acceleration is not disconcerting or de
grading at the levels encountered in the Mer
cury flights. In fact,', it gives one somewhat the 
same feeling as that of adding full throttle on a 
fast car, or a racing boat, or a fighter airplane. 
The pilot can easily monitor several of the more 
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critical parameters, including his attitudes, 
throughout the entire launch phase. The task 
that he is given to do should be uncluttered with 
minor details if possible, but he is fully capable 
of functioning as an intricate part of the system 
throughout the entire launch. I "'as surprised 
at how many things I could keep track of and 
feel that I had plenty of time to do the exact 
item planned. 

On previous flights, it had been noted that 
vibration encountered in the region of maxi
mum dynamic pressure was feeding through the 
couch to the helmet and causing slight blurring 
of vision. We found that this could be elimi
nated by adequate padding between the helmet 
and the couch. I had approximately % inch of 
foam rubber between my helmet and the couch 
and experienced no blurring of vision. 

Booster engine cutoff (BECO) is very dis
tinctive, by the decrease in both the acceleration 
and the noise. It was just as I had expected it 
to be from talking to the others. 

John Glenn and Scott C'arpenter had dis
cussed with 'Vally Schirra and me how they had 
encountered some springboard effect from the 
guidance while in the latter phases of the sus
tainer flight. Wally Schirra experienced very 
little or none of this effect. I had an almost 
perfect sustainer trajectory with almost no 
guidance corrections at all, so it was an excep
tionally smooth and almost perfect insertion. 

Sustainer engine cutoff (SEC'O) is also quite 
distinctive, in the same manner as BECO. This 
is followed by the noise of clamp rings and posi
grade rockets. The spacecraft is in orbit. 

Orbital Flight 

Insertion 

"Te had all run many full launch profiles on 
the centrifuge, so I felt very well prepared for 
all the powered flight, but there is some differ
ence between the transition from positiYe accel
eration on a centrifuge back to 1-g and the 
transition from positive acceleration on the 
flight to zero-g. I felt some"'hat strange for the 
first fe,,' minutes. The view out of the "indo,,' 
is a tremendous distraction as the spacecraft 
yaws around and the earth and the booster come 
into full view for the first time. 'Ve all noted a 
strong desire to concentrate on the tremendous 
view out of the windo,",'" Atl as 130D was only 
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about 200 yards away from me. It was cer
tainly beautiful. I could read the lettering on 
the sides and could see various details of the 
sustainer. It ,,-as a very bright silver in color, 
with a frosty white band around the center por
tion of it. It was still wisping vapor from the 
aft end. It was yawed approximately 15° to 
20° to its left. I had it in sight for a total of 
approximately 8 minutes. The front end was 
slm,ly turning in counterclockwise rotation. 

Despite these distractions, the many hours of 
training took over and we all proceeded to do 
our tasks as scheduled. After a few minutes 
I readily adapted to the ne,Y em'ironment and 
felt completely at ease. Weightlessness is ex
tremely com:fortable. After a pilot has once 
experienced w'eightlessness in space flight, he 
should almost immediately adapt to this con
dition "'hen exposed to it again. We all even 
tended to forget we were weightless. 

I agree with Scott C'arpenter that the cock
pit did seem to be somewhat differently located 
in respect to myself upon insertion into orbit. 
You move up forward in the seat, regardless 
of how tight your straps are cinched. The 
equipment storage kit on the right seems to be 
at a different angle to you than it is when you 
are. on. the launch pad. I did feel very distinctly 
that I w'as sitting upright. Most of the time 
I felt as if I were lightly floating. A couple 
of times I felt almost as if I were hanging 
upside down because of the feeling of floating 
into the shoulder straps. Because the space
craft was weightless, equipment stayed where 
it ,,,as whenever I let go of it. Ne,'ertheless, 
every time I "dropped" something, I had the 
tendency to grab below it, expecting it to fall. 

You really need to have a low workload on 
the first pass in order to collect. your senses, to 
acclimatize yourself to this new situation, and 
to organize the flight activities. I felt that I 
was not on top of the situation as completely 
as I wOllldlike to be right after insertion. Al
though I was thinking about all the. items to be 
done and of how to do them, I did not feel 
completely at home. I felt that I ,,,as in a 
strange environment and was not at my best, 
until perhaps halfway through the pass. By 
the end of the first pass, I was feeling really 
adjusted to my ne," surroundings. 

One indication of my adjustment to the sur
roundings was that I encountered no difficulty 
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in being able to sleep. ,Vhen you are completely 
pO"'ered down and drifting, it is a relaxed, 
calm, floating feeling. In fact, you have diffi
culty not sleeping. I found that. I ,ns cat
napping and dozing off frequently. Sleep seems 
to be very sound. I woke up one time from 
about an hour's nap with no idea where I was 
and it took me several seconds to orient myself 
to ,,,here I was and what I was doing. I noticed 
this again after one other fairly long period of 
sleep. You sleep completely relaxed and very, 
very soundly to the point that you have trouble 
regrouping yourself for a second or two when 
you come out of it. However, I noted that I 
was always able to awaken prior to having a 
task to do. I did not encounter any type of 
the so-called "break-off phenomena." Although 
this flight was very enjoyable, a thing of de
light, it still is a strange environment to a hu
man being and you have every desire to get 
back to earth at the planned time. 

Comments on Systems Operation 

The automatic control is rather sloppy due 
to the wide limit cycle it operates "ithin. It 
is no problem as soon as you get accustomed to 
it. I found that Grissom's and Schirra's de
scription of the manual proportional flight con
trol system was very accurate. It is a rather 
sluggish system until you learn to use short 
blips. The fly-by-wire low is much more precise 
with the crispness of control produced by the 
firing of the I-pound thrusters. 

I found that orienting the spacecraft after 
drifting flight ,,-as quite easy on the day side 
and not too difficult on the night side, although 
orientation on the night side takes more time 
unless there is moonlight or broken clouds or 
land masses below. Stars and star patterns are 
more difficult to recognize because of the limited 
view through the windo,,-. You can slowly 
drift until you find a star pattern that is recog
nizable and from this you can pick up a zero 
ya ,,- star. If you have moonlight, or any broken 
cloud masses or land masses, you can pick up 
zero ya \y very readily if you turn all the lights 
oft' in order to become dark adapted and pitch 
do'Yn to approximately -20°. 

Speed is very apparent when flying over clear 
or broken-cloud areas. Ho,yever, if there is a 
solid cloud deck underneath you and no other 

motion cues are available, you have a very slow, 
floating feeling. 

,Vhen I was drifting, the changing view out 
the window ,,,as not at all disconcerting, and 
the random orientation caused me no concern. 
In fact, it is a very relaxed way to travel. I 
might mention an item here on the natural 
dynamics of the spacecraft. "Vhen rates were 
near zero, and the spacecraft was powered 
down, I never observed any rate greater than 
1 ° / sec about anyone axis. Generally, if there 
were a rate about one axis as great as this, there 
\Yere no rates about the other two axes. These 
rates would switch from axis to axis and more 
than likely only t,yO axes would have any rate 
at all, and these rates would be between 
% ° / sec and % o/sec, at the most. Frequently, 
for long periods of time, the spacecraft would 
ha ve absolutely no rates at all and would be 
almost completely motionless. The one axis 
that appeared to have more predominate rates 
than the others was the roll axis; and the rate, 
almost invariably, was to the left, approxi
mately % 0 / sec. 

Although my suit temperature was satisfac
tory, like Wally Schirm I had to adjust the 
water flow continually to attempt to hold tem
perature in limit. The condensate pump that 
was added just prior to launch failed; so that 
the condensate tank filled up and the suit was 
yery moist all the time. 

The valve on the drinking water container 
" 'as leaky, and I was unable to place water into 
the plastic freeze-dehydrated food containers. 
Therefore, I ate only the bite size foods. 

Visual Sightings 

During the day, the earth has a predomi
na,tely bluish cast. I found that green showed 
up very little. "rater looked very blue, and 
hea "y forest areas looked blue-green. The 
only really distinctiye green showed up in the 
high Tibetan area. Some of the high lakes 
,yere a bright emerald green and looked like 
those found in a copper-sulphate mining area. 
The browns of the Arabian desert. showed up 
quite distinctly, but the Sahara '''as not quite 
so brown. If you are looking straight down on 
things, the color is truer than if you are looking 
at an angle. 
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I could detect individual houses and streets 
in the low-humidity and cloudless areas such 
as the Himalaya mountain ~rea, the Tibetan 
plain, and the southwestern desert area of the 
U.S. I saw several individual houses with 
smoke coming from the chimneys in the high 
country around the Himalayas. The wind was 
,apparently quite brisk and out of the south. I 
could see fields, roads, streams, lakes. I saw 
what I took to be a vehicle along a road in the 
Himalaya area and in the Arizona-,Yest Texas 
area. I could first see the dust blowing off the 
road, then could see the road clearly, and when 
the light was right, an object that was prob
ably a vehicle. 

I saw a steam locomotive by seeing the smoke 
first; then I noted the object moving along what 
was apparently a track. This was in north
ern India. I also saw the wake of a boat in a 
large river in the Burma-India area. 

At times during the day, the pattern of the 
sun coming through the window was hot on 
my suit. I could also feel heat on the inside 
of the window right through my glove. Like 
Scott, I never tired of looking at the sunsets. 
As the sun begins to get down to"'ards the hori
zon, it is very well defined, quite difficult to 
look at, and not diffused as " 'hen you look at it 
through the atmosphere. It is a very bright 
white; almost the bluish white color of an arc 
lamp. As it begins to impinge on the horizon 
line, it undergoes a spreading, or flattening 
effect. The sky begins to get quite dark and 
gives the impression of deep blackness. This 
light spreading out from the sun is a bright 
orange color which moves out under a narrow 
band of bright blue that is always visible 
throughout the daylight period. As the sun 
sets farther, it is replaced by a bright gold
orange band which extends out for some dis
tance on either side, defining the horizon even 
more clearly. The sun goes below the horizon 
rapidly, and the orange band still persists but 
gets considerably fainter as the black sky 
bounded by dark blue bands follows it on do'YJ1. 
You do see a glow after the sun has set, although 
it is not ray-like. I could still tell exactly 
where the sun had set a number of seconds 
afterward. 

~\.t night I cou ld see lightning. Sometimes 
five or six different cumulus buildups ,,,ere vis
ible at once. I could not see the lightning di-
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redly, but the whole cumulus mass of clouds 
would light up. From space, ground lights 
twinkle, whereas stars do not. I could not dis
tinguish features on the moon. It was a partial 
moon at night, but it appeared full when it ,,,as 
setting in the daytime. It ,,,as quite bright at 
night, but on the day side it was a lightish blue 
color. 

I immediately saw the airglow layer, which 
all the orbital pilots luwe seen, in which the 
stars appear to fade as they pass through it and 
then reappear belo'" ,it before disappearing be
hind the horizon. The earth has a sharp hori
zon even at night. At the time, the layer ap
peared to be about 12° to 13° high. It was, of 
course, actually lower than this as discussed in 
paper 19. 

~\.t h"o different times, I saw a faint glow 
just after sunset or prior to sunrise; it was some
what cone shaped, and I belieye it was the faint 
glow of zodiacal light. It was not exactly per
pendicular to the horizon. I had a feeling that 
this was just a glow off the sun. It was not as 
bright as the Milky Way. Another night phe
nomenon that I noticed occurred when I was 
over South America looking east or northeast. 
It appeared to be the lower edge of a cloud 
ceiling on an overcast day. It did not appear 
to have an upper edge. It was not distinct and 
did not last long, but it was higher than I was, 
"as not well defined, and was not in the vicinity 
of the horizon. It was a good sized area, very 
indistinct in shape. It had a faint glow with a 
reddish brown cast. It seemed to be quite ex
tensi"e, yery faint, and contrasted as a lighter 
area in the night sky. It may have been the 
same high airglow layer that ,Yally reported. 

,Yhen there is no moon, the earth is darker 
than the sky; there is a difference in the two 
blacks. In general, there was more light from 
the sky: the sky is a shining black as compared 
with a dull black appearance of the earth. 
There is a distinct line at the horizon and the 
earth is the darker. 

I saw the lights of Perth, ~\..ustralia, and a 
bright orange I ight from the British oil refinery 
to the south of the city. If there is moonli.ght. 
then cloud layers and ground features can be 
seen . The moonlight ",as bright enough to de
tect motion of the ground. On seYeral occasions 
I could see light from cities on the ground 
through the clouds. On the last night pass, I 
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nsecl the light of Shanghai glo"'ing through the 
clouds to help me line up in ya\\' for retrofire. 

At times I could see the glo,,' frol1l eYer)" one 
of the thrusters. I saw a tremendous amollnt 
of .Tohn Glenn's fireflie regardless of my atti
tude. They appeared to come out from the 
spacecraft and go back along the flight path. 
I could see some of them for as long as ~o 01' 

40 seconds. I could see them coming directly 
out of the pitchdo"'n thruster ,,·hen it "'as ac
tivated. I had the feeling that the direction of 
their motion back along the orbital path was 
(listinct enough that they could be used a a 
rough ya", reference. 

The first indication I got of the sun coming 
up behind me was the lighting of the clonds 
from llllclemeath. I noted the clouds getting 
lighter and lighter, and I could sti ll see the 
stars. Suddenly, my \\'indo\\' would get. into 
the oblique sunlight and appear to frost over 
just as an aircraft canopy does. This \\'as the 
result of a greasy coating on the inside of the 
outer pane, which completely occluded my 
VlSlon tU1der these lighting conditions. 

Experiments 

Since MA-9 was so much longer than pre
vious flights, I had ample time to conduct nu
merous experiments. The first orbital flight 
had very few experiments. As the experimental 
program increased and the flights lengthened, 
the number of experiments carried on board in
creased. In addition to the experiments all of 
us have tried to make as careful Observations as 
possible. We have been told that these observa
tions of new phenomena can provide some of 
the most yaluable data on features such as the 
spectacular colors in su nrises and sunsets, zo
diacal light, airglow, space particles, stars on 
the day side, and various distinct earth features 
(see paper 19). 

Photography.-All the orbital flight pilots 
haye carried along a hand-held camera of some 
type for color photographs of interesting phe
nomena. These have all yielded some good 
photos of the earth from a new \-antage point. 

Several photographic programs were carried 
out during the orbital flight program. Scott 
Carpenter took horizon definition pictures for 
:MIT, and 'Wally Schirm made an eyaluation of 
sel'eral different filters for the IFeather Bureau. 
These hyo studies \"ere extended on my flight. 

In addition, I attempted to get dim light pho
tographs as "'ell as movies (see paper 12) . 

(hound light experiment.-The ground light. 
experiment \,as attempted on all the orbital 
flights. However, weather precluded John, 
Scott, and 'Wally from seeing it. I was fortu
nate enough to ha\'e excellent weather and saw 
the ground light as scheduled. The lights from 
the town of Bloemfontein, S. Africa, were more 
distinctiye than the signal light and helped me 
to locate it. 

Flashing Ught experiment.-On the MA-9 
flight, we tried a new experiment designed to 
provide information that ,yould help us on fu
ture rendezvous missions. ~\. 5.75-inch-diameter 
sphere with two xenon-gas discharge lamps 
which strobed at approximately one flash per 
second was ejected from the spacecraft into its 
o,,'n orbit. In this orbit, it moyed back and 
forth relative to the spacecraft so that it would 
appear at different distances. 

At 3 : 25 : 00 I \"ent to fly-by-wire low, slowly 
pitched up to the -200 mark on the window, 
deployed the flashing beacon, and there was a 
loud "cloomp" as the squib fired and it de
parted. I then caged the gyros and powered 
down the ASC'S a-c bus. I never did see the 
beacon on that first night after it was ejected. 
However, I was having some difficulty finding 
my 1800 yaw and the spacecraft may not have 
been properly ali ned for making the observa
tion. I tried unsuccessfully to observe the flash
ing beacon early on the day side also. 

On the second night side after deploying the 
flashin 0' beacon, shortly after going into the 
night side, I spotted the little rascal. It was 
quite visible and appeared to be only 8 to 10 
miles away. I deliberately moved off target, 
waited until 5: 40: 00 and eased back to 1800 

yaw and saw the light again, at which time it 
appeared to be around 12 to 14 miles away and 
still quite visible. 

On the third night side after deploying the 
flashing light, I had no anticipation of seeing it 
at all; but at 6 :56 :00 ground elapsed time 
(g.e.t.) there it was, blinking away. It was 
very faint and appeared to be at a distance of 
about 16 to 17 miles. I would say it was ap
proximately the brightness of a fifth-magnitude 
tar, whereas on the second night side after de

ployment it had appeared to be about that of a 
second-magnitude star. 
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Systems Difficulties Encountered Towards the End of 
the Flight 

Partial pressure of oxygen in the cabin slowly 
dropped throughout the flight to nbout :3.5 psin. 
I was worried that the nehyork might get con
cerned about this on the next to the last pass. 
~\'lso, the pnrtial pressure of (,0" in the suit 
circuit had gl'a.c1ual1y increased to a, reading of 
3.5 mm Hg. I suspected the gage and went to 
emergency rate flo'Y and did not get any ap
parent decrease in this reading. However, I 
did not stay on emergency rate flow very long. 
I recognized that my breathing was more rapid 
and deep. The PCO, gage indicated that we 
were up over 5 on the gage setting just prior to 
retrofire. HO"'ever, I could have gone on 
emergency 0" flmy and accepted slightly higher 
suit temperatures becanse of the fans shutting 
down, which reduces snit circuit flow . 

On the 19th orbital pass, I had been switch
ing the warning light control switch to the "off" 
position in order to darken completely the i.n
terior of the spacecraft and thus become dark 
adapted. 'Vhen I returned the switch from the 
"off" to "dim" position, the 0.05g green light 
illuminated. I immediately turned off the 
ASCS 0.05g switch fuse and the emergency 
0.05g fuse. Thereafter, we made three checks 
to verify that the ASCS O.05g relay functions 
were operative. Since the amp-cal was now 
latched into the reentry mode, the atti
tude gyros were no longer operational. 

The 250 v-amp main inyertpr failed to operate 
on the 21st pass. At about 33: 03 : 00 g.e.t. the 
automatic changover light for the standby 
inverter came on. I had noticed two small 
fluctuations in the ammeter just previous to this 
time and had gone through an electrical check; 
everything appeared normal. The temperature 
on the 250 v-amp inverter was about 115 0 F . 
The temperature 011 the fans im'erter "'as about 
125 0 F, and the standby inverter was about 95 0 

F. .\.t this point the light came on and 
I checked the inverters. The 250 v-amp in
Yerter "as still reading about 111) 0 F on tem
perature, but it was indicating 140 ,"olts on the 
ASCS a-c bus voltage. I then turned it off. 
At that time I selected the slug positio11 (man
ual selection of the standby im'ette!" for the 
.\.SCS) and found that the standby im'erter 
would not start. I put the switch back to the 
"off" position of .\.SC8 a-c pO"'er and elected 
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to make a purely manual, or fly-by-wire, retro
fire and reentry . 

• \.nalysis of these malfunctions illustrated 
that the entire Mercury nehYork had developed 
an operational concept of teamwork that culmi
naJed in an almost perfect example of coopera
tion between the ground and the spacecraft on 
the MA-9 flight. Almost eyeryone followed the 
prestated ground rules exactly, and the radio 
discipline was excellent. 

Retrofire 

.\,11 of liS belie"ed that "-e could control at
t itude manually during retrofire. However, 
the fiight plans call for autopilot control. Nev
ertheless, becanse of failures of one type or an
other, "rally 's was the only flight in which only 
the autopilot controlled attitude during retro
fire .. John had trouble with a low-torque thrust
PI' Hnd elected to assist the autopilot with the 
manual proportional system. Scott had a prob
lem \yith the horizon scanner and controlled 
during retrofire ,,·ith the fly-bY-"'ire and man
ual proportional systems. I had a malfunction 
associated with one of the control relays which 
eliminatecl my autopilot as "-ell as my attitude 
indicators. Therefore I had to initiate retro
fire, nse \yindm\' ,·iew for attitude reference, and 
control the spacecraft ,,·ith the manual propor
tional system. This " 'as no problem, though I 
did haye some difficulty reading the rate indica
tors due to the large yariation in illumination 
between the inside and outside of the spacecraft. 
This disparity in illumination became a problem 
because I had to shift back and forth for atti
tude reference outside and readings of the rate 
indicators inside. In order t.o be ready for ret
rofire which had to occur just after first light, 
I oriented the spacecraft to the retrofire attitude 
on the night. side. Night orientation is no prob
lem, but it does take considerably longer, be
cause yaw determination is more difficult than 
on the day side. 

.\..s with the others, there was no doubt in my 
mind when the retrol'ockets fired. They produce 
a good solid thump which you can see and hear. 
IIo"'ever, our sensations at the time they fired 
"'ere different. John Glenn felt like he had 
reversed di rection and ,,-as goin./! "back to,Yard 
Hawaii." Scott Carpenter felt that he came to 
a, standstill. "Tally Schirm and I did not feel 
that the motion of the spacecraft changed. 
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Reentry 

After retrofire, there is a period of several 
minutes prior to the start of reentry (0.05g). 
As you approach 0.05g, the spacecraft control 
becomes sluggish and feels as though it wants 
to start reentry. 

As in the retrofire case, all of us knew that we 
could reenter on manual control. However, the 
flight plans generally called for autopilot con
trol during reentry. Nevertheless anomalies of 
system function resulted in partial manual con
trol in all but Wally's flight. I used manual 
proportional control on MA -9 since I had lost 
the ASCS and standby inverters during the 20th 
orbital pass. The reentry worked out very suc
cessfully and showed again that the pilot can 
accomplish this control task very adequately. 

I found that the oscillations of the spacecraft 
were not difficult to damp until I descended to 
an altitude of approximately 95,000 feet. At 
this point, the amplitude of spacecraft motions 
increased as they normally do and it took a sub
stantial increase of control inputs to keep within 
comfortable limits. The oscillation became 
more severe at approximately 50,000 feet, but 
I deployed the drogue parachute at 42,000 feet, 
as planned, and the spacecraft was quickly sta
bilized. 

The g-forces are more sustained on reentry 
than on launch but are still easily tolerable. 

During reentry there was no uncomfortable 
increase in cabin temperature. If the pilot is 
performing a manual reentry, he will be perspir
ing profusely when landing, but mostly because 
of the work load rather than the increased tem
perature. 

Landing And Recovery 

Landing at a rate of 30 fps with the landing 
bag down is a good solid jolt, but certainly 
tolerable. In fact, one does not really have to 
be in an ideal position and braced tightly to be 
able to take this momentary shock in good shape. 

There have been varied opinions among the 
pilots of all the Mercury space flights as to the 
sensations encountered upon landing in water. 
When the spacecraft rolls over and goes under 
the water, there is a natural tendency to wonder 
if it will sink or float and whether it will right 
itself. One item we stressed in training was 
that of preparing during the descent on the 
parachute to evacuate the spacecraft immedi-

ately after landing in the event it starts to sink. 
If the pilot knows that the recovery forces are 
in the immediate area, this first period on the 
water is considerably more relaxed and 
enjoyable. 

By the time the landing occurs, the pilot is 
perspiring profusely. The air from the snor
kels is quite cooling, but the cabin is fairly 
warm and humid. 

FIGURE 20-3.-Astronaut Cooper climbs out of Faith 7 
after the 34 hour MA-9 flight. 

FIGURE 20-!.-Ailtronaut Cooper stands on the deck of 
the USS !\.('(trsal·06 immediately after egressing from 
Faith 7. 
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Almost the full gamut of recovery procedures 
\,ere us~d in the course of the ~lercury pro
gram. The recovery procedure is greatly sim
pified if the spacecraft lands near a recovery 
ship. In this case, the spacecraft can be lifted 
out of the water directly onto the deck. How
e,-el", a11 the procedures would be simplified 
even more if land landings were made. 

·When I first steppe.d from the spacecraft on 
board the ass KearMll'ge I felt fine (figs. 20-3 
and 20-:l:). ~\s I stood still waiting on a blood 
pressure check, I began to feel dizzy. I men
tioned this to the doctors, who then started mov
ing me along. As soon as I took two or three 
steps, I immediately began to feel clear-headed 
once more, and ar no time did I become dizzy 
again. 

Concluding Remarks 

After my recoyery in the Pacific, the aero
medical specialists conducted their prescribed 
tests designed to glean as much from my flight 
as possible. Upon my return to the launch 
site, a series of formal debriefino-s coverino-

b "" 

every aspect of my space flight experience \Yere 
begun. In these debriefings, I found it useful 
to refer to my previous training, and that of 
my six colleagues, in describing my sensations 
and observations. In the 4: years since ,ye \Vere 
first initiated into Project Mercury, a great deal 
has been accomplished and a great deal has been 
learned. Many of the anxieties and miso-ivino-s e- t'" 

of space flight have been relie,-ed. ~\1thouo-h 
relatiyely brief, our early training "as int:n
sive and complete, and its effectiveness has been 
proven, "e believe, by our ability to participate 
actively in the operation of the spacecraft. 
Al Shepard's flight was our first manned 
launch, and this initial experience in getting 
the spacecraft, launch vehicle, and the man 
ready at the same time was valuable. As a 
result of losing Gus Grissom's spacecraft, our 
landing and recoyery procedures ,yere promptly 
changed. In.J olm Glenn's flight, a serious 
control system malfunction and a somewhat 
frightening but erroneous signal that the heat 
shield had been released caused some concern 
among us on the ground, but John's manual 
retrofire and reentry completed his mission 
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sl1ccessfully. Scott had a problem in the con
trol system also, but his manual retrofire al
t~lOugh not quite as precise as he would l~ave 
lIl~ed, brol~ght the AUl'ora 7 spacecraft home. 
" ally Sclllrra, after bringing his suit tempera
ture under control, completed a "textbook" six
pass mission and landed just under 5 miles from 
the a BB [{ earsarge. 

As I think back o'-er my mission, which ac
tually began right after 'Vally's fiio-ht it has 
b.een an. e~citing experience indeed. b Tlle spe
clfi~ traI~mg f~r my I-day mission, the many 
engmeermg reVIews of the chano-es required for 
~he Faith 7 spacecraft, the phy~ical condition
lI1g, and eyen the low~residue diet were all mem
?r~~le parts of the prelaunch preparation. The 
lIubal experie~ce of prolonged weightlessness 
and the magl1lficent view of the earth takes a 
while to get used to just as it did for all the or
bital pilots, but once I was accustomed to the 
ne\, surroundings, e'-ents and acti"ities pro
ceeded as scheduled. In fact, until that in
famous ~oment in the 19th orbital pass, it 
seemed lIke another Wally Schirm "textbook" 
flight. Only three more passes stood between 
me and a routine landing off the bow of the 
USB Keal'sar.qe. 'Vhen I received the first indi
cation that the sequencing system had malfunc
tioned a number of interesting experiments and 
~ystems evaluations had been completed, with 
Just a few more to go. Then, with the sudden 
electrical anomaly and the sequence of events 
which followed, I kne" I had a job ahead of me. 
t!nlike Scott's case, ho"ever, I had sufficient 
tIme to contemplate a plan of action and col
laborate with the flight-control personnel on the 
ground. Their valuable assistance was instru
mental in the completion of my successful 
retrofire, reentry, and landing. 

Now that Mercury is over and we stand at the 
threshold of more ambitious programs, the les
sons each of us have learned will be constant 
tools with which to accept and accomodate 
new developments. Mercury has been only a 
beginning for the seven of us. The job at hand 
is to work to meet our new challenge in space 
with the same enthusiasm that everyone exhib
ited throughout this program. 
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APPENDIX A 

TYPICAL DOCUMENTS PREPARED FOR MERCURY 

This appendix contains a listing of the types of documents prepared for use in the control and 
reporting of Project Mercury. Most of these documents are not available for general distribution. 

Type of document 
1. Mission Rules ____________ ____ __ ____ _ 
2. Technical Information Summary ______ _ 
3. Fligh t Plan _____ ____________________ _ 
4. Mission Directive ___________________ _ 
5. Data Acquisition Plan __ ________ _____ _ 
6. Instrument Oalibrations _____________ _ 
7. Recovery Documents ________________ _ 

a. Recovery Oper~tions 
b . Recovery Requirements 
c. General Information 
d . Recovery Procedures 
e. Operations Plan for Recovery 

Team. 
8. Postlaunch Reports ___ ______________ _ 

9. Working Papers ____________________ _ 
10. Technical Memorandums _______ __ ___ _ 
11. Miscellaneous ______________________ _ 

a. Schedule and Oost Analysis ____ _ 
b. Descriptive Synopsis of Project 

Mercury. 
c. Articles for j ournals ___________ _ 
d. Oonference papers ____________ _ 
e. Operational Requirements __ ___ _ 

12. Documentary Film __________________ _ 
13. Quarterly Reports _____ ______________ _ 
14. Flight Oontroller Handbook-L ___ ___ _ _ 
15. Flight Oontroller Handbook-2 ________ _ 
16. Consolidated Remote Site ReporL ____ _ 
17. Mercury-Redstone Monthly Status Report_ 
18. Master Operational Schedule __ _______ _ 
19. Complete Firing Test Report (5 parts) __ 
20. Operations Procedures _______________ _ 
21. Network COuntdOWD __ ____ __________ _ 
22. Communications Operations Procedure_ 

'007-OM 0-613---24 

Estimated 
number of 
different 

voLumes of 
each type 

8 
14 
4 

17 
13 
23 
27 

21 

134 
2 

61 

1 
1 

23 
30 

3 
26 
20 
14 

6 
6 

12 
4 
4 
2 
5 
2 

Prepared by-

MSC 
MSC 
MSC 
Ms6 
MSC 
MSC 

MSC 

MSC 
MSC 

MSO 
MSC 
MSO 
MSC 
MSC 
MSFO 
MSFO 
MSFO 
GSFC 
GSFO 
GSFC 

Remarks 

All issued as working 
papers. 

Issued as working papers 
prior to MR-1 (7 
issues). 

Includes Items 5 and 9. 

Includes items (a) through 
(d). 
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Type of document 

23. Network Performance ReporL - _ - - - - - _ 
24. Network Operation Directive _________ _ 
25. Test Requests, covering such items as: 

vibration, shock, heating, systems 
tests, destruction tests, accoustical 
tests, Project Orbit, functional tests . 

26. Drawings (spacecraft) __ - ___ - _ - __ - - __ _ 

27. Formal Report Releases _____________ _ 

a. Spacecraft configuration _______ _ 
b. Failure Summary Report ______ _ 
c. Full Scale Simulated Mission 

Test. 
d. Contractor Furnished Equipment 

Status Report. 
e. Other _______________________ _ 

28. Service Engineering Department Reports 
«SEDR). 

29. Miscellaneous: 
a. Contracts (formal) _____________ _ 
b. Contract change proposals ______ _ 

30. Detailed Test Objectives ______________ _ 

31. Operations Requirements _____________ _ 

32. Operations Directive _________________ _ 
33. Flight-Test Reports __________________ _ 
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Estimated 
number of 
different 

voLumes of 
each type 

3 
1 

1,125 

>1,800 
(3,200 
pages) 

200 

20 
41 
25 

1 

128 
444 

85 
390 

9 

3 

2 
9 

Prepared by-

GSFC 
GSFC 
Con tractors 

McDonnell 
Aircraft 
Corp. 
McDonnell 
Aircraft 
Corp. 

McDonnell 
Aircraft 
Corp. 

MSC 
McDonnell 
Aircraft 
Corp. 
Aerospace 
Corp. 
Air Force 
Missile Test 
Center 
Convair/ 
Astronautics 

Remarks 

Does not include revi
SlOns. 

Includes items (a) 
through (e). 

For each spacecraft. 

Periodically revised. 

Separate SEDR's were 
generally issued for 
each system and test 
for each spacecraft. 



APPENDIX B 

NASA CENTERS AND OTHER GOVERNMENT AGENCIES 

This appendix contains a list of government 
agencies that supported Project Mercury. 

NASA Headquarters, Washington, D.C., and 
the following NASA Centers participated in 
Project Mercury: 

Ames Research Center, Moffett Field, Calif. 
Flight Research Center, Edwards, Calif. 
Goddard Space Flight Center, Greenbelt, 

Md. 
Langley Research Center, Langley Station, 

Hampton, Va. 
Launch Operations Center, Cocoa Beach, 

Fla. 
Lewis Research Center, Cleveland, Ohio 
Manned Spacecraft Center, Houston, Tex. 
Marshall Space Flight Center, Huntsville, 

Ala. 
Wallops Station, Wallops Island, Va. 

Department of Defense, Washington, D.C.: 
Space Systems Division, U.S. Air Force, 

Los Angeles, Calif. 
U.S. Navy, 5th Naval District Headquar

ters, Norfolk, Va. 
Arnold Engineering Development Center, 

Arnold Air Force Station, Tenn. 
EI Centro Naval Parachute Test Facility, 

EI Centro, Calif. 
Naval Air Development Center, Johnsville, 

Pa. 

Wright Air Development Center, Wright
Patterson Air Force Base, Ohio 

Air Force Missile Development Center, 
Holloman Air Force Base, N. Mex. 

Naval Ordnance Test Station, Pensacola, 
Calif. 

Pensacola Naval Air Station, Pensacola, 
Fla. 

Air Proving Ground Center, Eglin Air 
Force Base, Fla. 

Army Ballistic Missile Agency, Redstone 
Arsenal, Ala. 

U .S. Army Transportation Command, Ft. 
Eustis, N ewport News, Va. 

U.S. Marine Corps Air Station, Cherry 
Point, N.C. 

Military Air Transport Sciences, Dover, 
Del. 

White Sands Missile Test Center, White 
Sands, N. Max. 

Pacific Missile Range, Point Mugu, Calif. 
Naval Air Station, Corpus Christi, Tex. 
Atlantic Missile Range, Cape Canaveral, 

Fla. 
State Department, Washington, D.C. 
Weather Bureau, Washington, D.C. 
Aeronautic Chart and Information Center, 

St. Louis, Mo. 
Public Health Service, Washington, D.C. 
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APPENDIX C 

PRIME CONTRACTORS 

This appendix contains a list of the prime 
contractors for Project Mercury. 

Aerospace Corp., EI Segundo, Calif. 
Chrysler Corporation, Highland P ark, 

Mich. 
General Dynamics/Astronautics, San 

Diego, Calif. 
General Electric Co., Schenectady, N.Y. 
Burroughs Corp., Detroit, Mich. 
The B. F. Goodrich Co., Akron, Ohio 

McDonnell Aircraft Corporation, St. Louis, 
Mo. 

North American Aviation, Inc., EI Segun
do, Calif. 

Pan American vVorld Airways, Inc., 
Guided Missiles Range Division, Patrick 
Air Force Base, Fla. 

Philco Corporation, Philadelphia, Pa. 
T hiokol Chemical Corporation, Bristol, Pa. 
1Vestern Electric Company, Inc., New 

York, N.Y. 

365 



Page Intentionally Left Blank 

-----~ 



) 
I 

t 

I 
I 

I 
I 
( 

I 
j 

I 
i 

I 
I 

I_I _ 

APPENDIX D 

SUBCONTRACTORS AND VENDORS 

This appendix contains a list of Project Mer
cury spacecraft subcontractors and vendors that 
had contracts totaling more than $25,000: 

AiResearch Manufacturing Co., Los Ange
les, Calif. 

Airwork Corp., Miami, Fla. 
American Welding and Manufacturing Co., 

Warren, Ohio 
Ampex Corp., Redwood City, Calif. 
Applied Electronics Corp., Metuchen, N.J. 
Arnoux Corp., Los Angeles, Calif. 
Atlantic Research Corp., Arcadia, Calif. 
Barnes Engineering Co., Stamford, Conn. 
Beckman and Whitley, Inc., San Carlos, 

Calif. 
Beckman Instruments, Inc., Berkeley Div., 

Fullerton, Oalif. 
Bell Aerosystems Co., Div. of Bell Aero

space, Buffalo, N.Y. 
The Bendix Corporation, Utica Division, 

Utica, N.Y. 
Bohanan Manufacturing Co., Falcon Field, 

Mesa, Ariz. 
Brush Beryllium Co., Cleveland, Ohio 
Burton Manufacturing Co., North Ridge, 

Calif. 
OTL Division of Studebaker-Packard 

Corp., Cincinnati, Ohio 
Cannon Electric Co., Salem, Mass. 
Cannon-Muskegon Corp., Muskegon, Mich. 
Carlton Forge Works, Paramolllt, Calif. 
Collins Radio Co., Chicago, Ill. 
The Connecticut Hard Rubber Co., New 

Haven, Conn. 
Consolidated Electrodynamics Corp., Pasa

dena, Calif. 
Consolidated Vacuum Corp., Rochester, 

N.Y. 
Corning Glass Works, Chicago, IlL 
Crucible Steel Co. of America, Pittsburgh, 

Pa. 
Custom Printing Company, Ferguson, Mo. 

DeHaviIland Aircraft of Canada Ltd., 
Downsview, Onto 

Dit-MCO, Inc., Kansas City, Mo. 
Donner Division, Systron-Donner Corp., 

Concord, Calif. 
Dorsett. Electronics Laboratories, Inc., 

Norman, Okla. 
Dynamic Research, Inc., Los Angeles, 

Calif. 
The Eagle-Picher Co., St. Louis, Mo. 
Electro-Mechanical Research, Inc., Sara

sota, Fla., and Princeton, N.J. 
Electronic Associates, Inc., New York, 

N.Y. 
Electronic Wholesalers, Inc., Melbourne, 

Fla. 
Emerson Electric Manufacturing Co., St. 

Louis, Mo. 
Endenco Corporation, Los Angeles, Oalif. 
F. M. C. Corp., Buffalo, N.Y. 
Fairchild Camera and Instrument Corp., 

Cable Division, Joplin, Mo. 
Filtors, Inc., E. Northport LT., N..Y. 
General Devices, Inc., Princeton, N.J. 
Gulton Industries, Metuchen, N.J. 
Harris Manufacturing Co., St. Louis, Mo. 
Haynes Stellite Co., Chicago, IlL 
Hurletron, Inc., Control Products Division, 

Wheaton, IlL 
Interelectronics Corp., New York, N.Y. 
Johns Manville Sales Corp., Chicago, Ill. 
Walter Kidde and Co., Inc., Chicago, Ill. 
Kollsman Instrument Co., Elmhurst, N.Y. 
Leach Corp., San Marino, Calif. 
Linde Co., Chicago, Ill. 
Lockheed Propulsion Co., Redlands, Calif. 
J. A. Maurer, Inc., Long Island City, N.Y. 
D. B. Milliken Co., Arcadia, Calif. 
M. B. Electronics, Div. of Textron Elec

tronics, New Haven, Conn. 
Minneapolis-Honeywell Regulator Co., 

Boston Division, Boston, Mass. 
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Minneapolis-Honeywell Regulator Co., 
Aeronautical Division, Minneapolis, 
Minn. (2 locations) 

Missouri Metal Shaping Co., Overland, Mo. 
National Car Rental, Sarasota, Fla. 
National"Water Lift Co., Kalamazoo, Mich. 
Olin-Mathieson Chemical Corp., \Vin-

chester Western Div., Eastern Alton, Ill., 
and Baltimore, Md. 

The Perkin-Elmer Corp., Norwalk, Conn. 
Radioplane, Division of Northrop, Van 

N uys, Calif. 
Raymond Engineering Laboratory, Mid

dleton, Conn. 
Rock County National Bank, .Tanesville, 

Wis. 
Schmelig Construction Co., St. Louis, Mo. 

Selb Manufacturing Co., St. Louis, Mo. 
Southwest Truck Body Co., St. Louis, Mo. 
Tarco, Inc., Santa Monica, Calif. 
Teleflex, Inc., Philadelphia, Pa. 
Thiokol Chemical Corp., Elkton Div., New 

York, N.Y. 
Thompson Ramo \Vooldridge, Inc., Cleve

land, Ohio 
Titanium Metals Corp. of America, New 

York, N.Y. 
Unidynamics, A Division of Universal 

Match Corp., St. Louis, Mo. 
United Aerospace Div. of United Electro

dynamics, Inc., Pasadena, Calif. 
\Valtham Precision Instrument Co., Inc., 

Waltham, Mass. 



APPENDIX E 

NASA PERSONNEL WHO PARTICIPATED IN PROJECT MERCURY 

This appendix contains a listing of NASA personnel that cont.ributed to the Mercury Projedt 
and represents the best effort possible to obtain a complete listing; however, it is known that some 
names are missing, such as people from the Langley Research Center. Those contributors whose 
names are missing are recognized as a group. 

Ackerman, Sylve. ter J . 
Actor, J. Paul 
Adams, Robert S. 
Adams, Ruth Ann 
Adams, Walter I. 
Adkins, James E., Jr. 
Aiken, Donna S. 
Aldrich, Arnold D. 
Aldridge, R-oy C. 
Alexander, James D. 
Alexander, Nancy C. 
Alexandel', W. Carter 
Algranti, Annebell 
Algranti, Joseph S. 
Allaback, Wilber 
Allen, Charlie C. 
Allen, David J., Jr. 
Allen, Elizabeth D. 
Allen, Louis D. 
Allen, Thomas H., Jr. 
Allen, Vera J . 
Allison, Howard .J. 
Anastos, Steve 
Anderson, Donald W. 
Appel, Margaret C. 
Arabian, Donald B. 
Arbie, Richard G. 
Ard, Elizabeth H. 
Armistead, Lucille B. 
Armitage, Peter J. 
Armstrong, Carol A. 
Armstrong, Curtis S. 
Armstrong, Dale E. 
Armstrong, Geri 
Arm.·trong, Lawrence D. 
Arm trong, Stephen 
.\rm trong, William O. 
Arnette, Randra A. 
Arnold, James P. 
Arslanian , .J-ohn G. 
Arthur . .lame: .. 
Ashe. Gloria .Jean 

Ashley, Fancine 
Askew, Abner N. 
Assadourian, Arthur 
Atamancl.mk, Ivan J. 
Atkins, Jones, Jr. 
Augerson, William J. 
Ault, John W., Jr. 
Avery, John J., Jr. 
B abola, Robert J. 
Bailey, Charles L., Jr. 
Bailey, E. Lou 
Bailey, Frederick J., Jr. 
Bailey, Glenn F . 
Bailey, Jame. ,,'. 
Bailey, John R. 
Bailey, Norman R . 
Bailey, Robert J . 
Baillie, Richard F . 
Baker, Ben R. 
Baker, Robert L . 
Balinas, Verby Lee 
Balisky, Eileen 1\1. 
Ball, George D. 
Ball , William R. 
Ballas, Bebe B. 
Banks, Harold 'H. 
Banks, Judith Bower 
Barker, Edward S. 
Barker,.To eph T. 
Barkley, Garland B. 
Barnard, Jack 
Barnes, Harold F. 
Barne , Lyndon S. 
Barnett, James R., Jr. 
Barney, Walter F. 
Barrow, John 1\1. 
Barsky. Jerome 
Barton. Ruth A. 
Bates. James Richard 
Battaglia . H a rold F. 
Battin. Richard B. 
Ba Ulll . He rman 

Heach, ;\lary 
Beane, Patricia B. 
Beatty, Lamarr D. 
Beck, Harold D. 
Beck, Jeanette H. 
Becker, Robert W. 
Beckman, David A. 
Beddingfield, Samuel T. 
Beerman, Rebecca 
Beers, Charles A. 
Beeson, Willirie M. 
Begnaud, Ellis L. 
Behuncik, John A. 
Bell, Anita S. 
Bell, Daniel :\1. 
Bell,John 
Bell, Larry E. 

Bell, Lawrence Wi! on 
Bender, David 
Bennett . .Tame A. 
Bennett, Marvin L. 
Benson, D-onald D. 
Benson, Richard B., .Jr. 
Bergman, Clayton 1\1. 
Bergtholdt, Charle P . I. 
Bernardin, Robert :\1. 
Berney, Kathryn C. 
Bernstein, Ruth 
Berry, Dr. Charles A. 
Berry. Ronald Lewis 
Bertram. Emil P. 
Bias, A. Dell 
Biggs, Charles 
Billingham, John 
Bilodeau. ,hlllle. W. 
Bishop. Halley ~1. 
Bivens. Yirginia T . 
B1~l(·k. Dugald O. 
BI:H'k, Tholl\as 
BIllekwood. IIoward F ... Jr. 
Blakemore. Thomas L ... J1·. 
B1ance. Lueille 
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Blanchard, Robert S. 
Blanco, J . A. 

Bland, William M., Jr. 
Blankenbaker, Lloyd 
Blanton, Fred B. 
Blanton, Lelia M. 
Blase, William A. 
Blevins, Edwin K. 
Blue, Barbara 
Blume, Donald D. 
Blumentritt, James 
Bobik, Joseph M. 
Bobo, Leonard F. 
Bobola, Robert E. 
Bodmer, James E. 
Bogart, William M. 
Boler, L. Joseph 
Bond, Aleck C. 
Bond, Arthur C., Jr. 
Bone, Eric Dale 
Bone, James E. 
Bonham, Robert L. , Jr. 
Booher, Cletis R. 
Boozer, Becky 
Bopp, 1\1arlin Leroy 
Borgman, Elsa M. 
Borgman, Richard R. 
Boring, James W . 
Bostick, Jerry C. 
Bostick, Linda T. 
Bost, James E. 
Boswick, GUY W., Jr. 
Bosworth, George L. 
Bothmer, Clyde B. 
Bott, Barbara E. 
Bowen, Maureen E. 
Bowman, Melvin D. 
Bowman, Robert A. 
Boyce, William M. 
Boyd, R'Obert 
Boydston, Donald L. 
Boykin, Wilbur R. 
Boynton, J()hn H. 
Bracey, Gerald W. 
Bradford, Halley, Jr. 
Bradford, William C. 
Bradley, Raymond H. 
Brady, James T. 
Branscomb, Albert L., Jr. 
Braquet, Louto J ., Jr. 
Braslow, Myrtle S. 
Braun, Alois, Jr. 
Braun, Jane D. 
Bray, Donald O. 
Bray, Julia F. 
Brent, ~Inry Rue 
Brenton, Westley II. 
Brewer, ~Inry II. 
Brewel', Gernl(l " ' . 
BI'iekel, Jlllllef< R. 
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Briggs, Thomas 
Brigham, Richens E. 
Brinkman, John 
Britt, Leon E. 
Britt, Malcolm Y. 
Broadwell, James D. 
Brock, Eugene H. 
Broman, Roseannll A. 
Brooks, Laura A. 
Brooks, ~Ielvin F. 
Brooks, Russell G. 
Broome, Douglas R. 
Broughtoll, Thomas G., Jr. 
Broussard, Marcus .I. 
Brown, Beverly P. 
Brown, Constance G. 
Brown, David 
Brown, Doris J. 
Brown, James T. 
Brown, J. Robert 
Brown, Richard L., Sr. 
Brown, Shirley A. 
Brown, Timothy Murphy 
Brown, Woodridge C. 
Browne, Robert A. 
Brownstei~, Herbert 
Bruce, David F. 
Bruce, D. Jean K. 
Bruemmer, Carline M. 
Brumberg, Dolores 
Brumberg, Paul G. 
Brums, Dr. RUllolf H. 
Bryan, Catherine C. 
Bryan, Comer B., Jr. 
Bryan, Doris E. 
Bryan, Frank G. 
Bryant, George K. 
Bryant, John P. 
Bryant, William C. 
Byrne, Frank 
Buck, Ann L. 
Buck, Kenneth J. 
Buckley, Charles L. , Jr. 
Buckley, Robert Hunt 
Buller, Elmer H. 
Bullock, Edward C. 
Burbank, LaRue W. 
Burbank, Paige 
Burge, Betty Shelton 
Burgeson, Frances 
Burgess, James A. 
Burgh, Anabel 
Burke, Richard J. 
Burkett, James E. 
Burton, ~Iary Shephprd 
Burton, "'alter G., Jr. 
Busch, Arthur ~I. 

Rush, William H. , .Jr. 
Bu,;hong, Wilton E. 
Rutlt'!", "',lltpr Emmett 

Butler, Wilbur E. 
Butterworth, Ronald C. 
Byer, David L. 
Byrnes, Martin A., Jr. 
Byrum, Doris 
Cagle, Jewel J. 
Cain, James L., Jr. 
Caldwell, Ernest S. 
Call, Dale W. 
Callaway, Shirley L. 
Calloway, Willis G. 
Calonna, Richard 
Calvillo, Efren 
Camady, John E. 
Cameron, Winifred S. 
CHIllI), Howard C. 
Campagna, G. Edward 
Campbell, Jack A. 
Campbell, Janet S. 
Campbell, Jewel T. 
Campbell, Marianne C. 
Campbell, .Melvin E. 
Cannon, William L. 
Canright, Richard B. 
Capo, Raymond Y. 
Capps, Charles H. 
Carbaugh, James P. 
Carley, Richard R. 
Carlson, Robert L. 
Carmines, Sidney D. 
Carpenter, Edward A. 
Carpenter, Malcom S. 
Carr, Ronald 
Carroll, James B. 
Carson, June 1\1. 
Carson, Thomas 1\1. 
Carter, Dan S., Jr. 
Carter, Elmet· J ., Jr. 
Cartet·, Nancy K. 
Carter, Rosemary 
Carter, Thomas F., Jr. 
Case, Darlene D. 
Casey, Francis W., Jr. 
Casey, L. O. 
Cash, Wanda 
Cashion, Kenneth D. 
Cason, Barbara L. 
Cassels, George A. 
Cassetti, Marlowe D. 
Catloth, Mary M. 
Catron, Dora B. 
Catterson, Dr. Duane 
Cerven, James C. 
Cessac, Robert J. 
Chalkley, Lois G. 
Chamberlin, James A. 
Chambers, Jerome P. 
Chambers, Milton 
Chambers, Thomas V. 
Chandler, Amie F. 



Chandler, William 
Chandler, William 0., Jr. 
Chaplick, Robert G. 
Chapman, Arthur C. 
Chaput, Paul Theodore 
Charlesworth, Clifford E. 
Charters, Richard E. 
Chase, William Raymond 
Ohauvin, Leo T. 
Chauvin, Theodore T. 
Cheatham, Donald C. 
Chicoine, Ervin L. 
Childers, Frank M. 
Childs, Dewey L., Jr. 
Chilton, Robert G. 
Chitwood, Willie N. 
Ohop, Al 
Christman, Laurence M. 
Ohristopher, Kenneth W. 
Christopher, Maxwell G. 
Claffey, Patricia L. 
Clark, Bobbie W. 
Clark, Howard E. 
Clark, Robert H. 
Clark, Stewart 
Clarke, J. C. 
Clary, Charles D. 
Clason, Robert M. 
Clay, Russell P. 
Clayton, Elden G. 
Clayton, Mance S. 
Clemence, Raymond R., Jr. 
Clemens, Joan 
Clements, Henry E. 
Clements, James R. 
Clemmons, Margaret D. 
Clever, Edwin Q. 
Clickner, Russel E., Jr. 
Cline, Jack S. 
Clinton, Thomas S. 
Coats, Boyd R. 
Cochran, Harold W. 
Cobb, James B. 
Coble, Bill M. 
Cockerham, Earl D. 
Coe, Frank S., III 
Coffman, Sandra B. 
Cofield, John T. 
Cohen, Jack 
Cohen, Robert 
Cohen, William 
Cohn, Stanley H. 
Cole, Charles W. 
Coleman, Donald J. 
Coleman, Mary R. 
Coler, Charles 
Coley, Patsy M. 
Colleps, Dorothy 
Collier, Frank 
Collins, Curtis C. 

Collins, Daniel D. 
Collins, Dorothy 
COllins, Harold G. 
Collins, Walter E. 
CoUner, Joseph D. 
Collura, Salvadore J. 
Colonna, Diane 
Colonna, Richard A. 
Comer, Howard E., Jr. 
Compton, Harold R. 
Conley, James O. 
Conlon, John W. 
Conn, W. Jane 
Connelly, Russell 
Conner, Alfred L. 
Conneway, Fred D. 
Conrad, Ralph 
ConteUa, Janice E. 
Contella, "Jilton C. 
Con versa no, Andrew 
Cooke, Arthur M. 
Cooper, James 
Cooper, LeRoy G., Jr. 
Coppedge, Frank O. 
Corbett, Bailey L., Jr. 
Corbett, Gloria C. 
Corbett, Wayne W. 
Corcoran, Donald 1\1. 
Corey, Donna 
Cormany, Charles A. 
Cornelius, Paul T. 
Corn, Graydon F. 
Correale, James V. 
Coston, Charles L. 
Cottee, Gatha F. 
Cotton, Paul E. 
Cour-Palais, Burton G. 
Covington, Clarke 
COVington, Ozro M. 
Cowan, John R. 
Cox, Flo 
Cox, Roy L. 
Cox, William M. 
Craighead, Paul T. 
Crain, Doris J. 
Crain, Josephine C. 
Cmin, Ronald L. 
Crane, Luther L. 
Craven, John P. 
Creech, C\"orwood 
Creighton, Henry C. 
Cressman, John H. 
Cribb, Herbert E. 
Crichton, Frank :\1. 
Criddle, Wil1inm S. 
Critzos, Chris C. 
CritzoR, O. Constall('(' 
Crone, C\"Ol'lnlll1 A. 
('I'm\", Fl'ank G. 
('row, l'auline G. 

Crutcher, Thomas M. 
Crowell, James L. 
Crunk, Henry G., Jr. 
Cumberworth, Gloria E. 
Cunningham, Monte T. 
Curlee, Harvey L., Jr. 
Currie, C. Elsie 
Curry, T. Bradley, Jr. 
Dabbs, John II. 
Dalby, James F. 
Dalke, Edgar A. 
Dall, C. E. 
Dalton, Danny A. 
Daniel, Tom H., Jr. 
Daniels, Patricia A. 
Dasilva, Anibal J. 
Davenport, William H. 
Davidson, William L. 
Davids, Irving 
Davis, Lawrence 
Dayis, Mary S. 
Davis, Walter A. 
Dawn, Frederic S. 
Day, Joe L. 
Day, Richard E. 
Dayidson, John C. 
Davis, Leo P. 
Davis, Philip " '. 
De La Portilla, Martha 
De La Ro a, Herman J. 
Dealy, Kathleen R. 
Deagro, Richard P. 
Dean, Kenneth J. 
Deans, Philip 1\1. 
Deason, WiUiam P. 
Debus, Dl·. Kurt H. 
Decamp, Royal D. 
Decker, William E. 
Deering, Ross E. 
Deese, James H. 
Deluca, Louis A. 
J)ement, Marvin Ernest 
Deming, James E. 
Dennis, William R. 
Del' Bing, William 
Deshields, Shirley R. 
Dessens, Charles Wa~'ne 
Devine, Robert G. 
Devore, Phoncille 
Dewell, William G. 
Diaz, Rodolfo A. 
Dibella, Jo ephine 
Dickinson, John H . 
])iekinson, William B. 
I )ick on, Ernest L. 
Jlietleiu, Luwreute F. 
Dills, J ucli th 
1 linglllHn, R eece 
DiSl1l'I', John H. 
])ittlllel', ])1'. Daniel 
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Divone, Louis Y. 
Dixon, Ruth H. 
Dobbs, John H. 
Dobbs, :'\ancy Lynn 
Dodel, Richard P. 
Dodson, Joe W. 
Donadio, Sullivan C. 
Donaway, A. Inez 
Donegan, James ,J., Jr. 
Donnelly, Panl C. 
j)'Onofrio, Gus A. 
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APPENDIX F 

MA- 9 AIR-GROUND VOICE COMMUNICATIONS 

The following is a transcript of the MA-9 
flight communications derived from both the 
spacecraft onboard recordings and the Mercury 
nebvork station recordings to form a single 
text. It is, therefore, a complete transcript of 
the air-to-ground and ground-to-ail' commu
nications during station passes and inflight 
comments made by the pilot behyeen stations. 
A few non flight-related transmissions and an 
occasional repetitive word or partial sentence 
were removed by the astronauts and the editors 
to improve the clarity. Instances of this type 
are noted by an asterisk at the beginning of the 
altered transmission. Where a whole trans
mission has been deleted because of lack of con
firmation or nonflight-relationship, the asterisk 
appears where the transmission was removed. 
The text is otherwise verbatim. 

The format used for presentation is as fol
lows, from left to right: The first column con
tains the spacecraft elapsed time (c.e.t.) from 
lift-off in hours, minutes, and seconds at which 
each communication was initiated. The sec
ond column identifies the communicator and the 
third column contains the text of the communi
cation. The station in communication with 
the astronaut is designated at the initiation of 
communications. When no station contact was 
made for a complete orbital pass the text is 
headed with the orbital pass number only. 

The c.e.t. ,yas reduced from the recording of 
the spacecraft-clock commutated time segments 
on both the ol1board tape and the net,yor-k sta
tiOl1 tapes. These c.e.t. times are accurate to 
±O.B second. Timing of a fe"" communications 
was not obtained because of either weak noisy 
signals on the network tapes, or the short sam
pling of onboard commutated time segments 
resulting from commutator sampling interrup
tions when the pilot ""as recording in the \"OX

record programed mode and paused longer than 
% second. 'Vhen timing was not obtained for 

either of these reasons, the first column 
contains the notation "unreadable" for that 
communication. 

The communicators are identified as follows: 

P-Pi10t 
CG-Spacecraft communicator at the range 

station 
SY -Systems monitor at the range station 
F -Flight director at Mercury Control 

Center 
RI-Pilot of primary recovery helicopter 
R2-Pilot of backup recovery helicopter 
Stony-Blockhollse communicator at launch 

(;omplex 14 
Ie-Communicator onboard the USS Kear

sarge 

At various times throughout the flight, the 
pilot or net"ork station communicator would 
indicate a precise time, event, or action by the 
use of a significant ,YO I'd, such as "MARIe", 
or "NOW". The transcript editors also se
lected a fe'" significant words or events £01' 

timing. The timing of these words or events 
was accomplished by the same process as that 
used to determine the c.e.t. times for column 
one and is indicated by the time enclosed in 
brackets followed by the superscript T. 

All temperatures are given in 0 F; all cabin 
and suit pressures are in pounds per square 
inch, absolute (psia) ; fuel and coolant quanti
ties are expressed in remaining percent of total 
nominal capacities; retrosequence times are 
expressed as grOlmd elapsed time (g.e.t.) in 
hours, minutes, and seconds. 

"Within the test, a series of dots is used to des
ignate cOl11l11unirations or portions of communi
~ ation s ,,-hich could not be deciphered. A single 
clash indicate a pause during a communica
tioll . Information cont.ained within unmarked 
parentheses indicates editorial insert ions for 
c I a ri fica tioll. 
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Stony 
00 00 01 CC 
00 00 02 P 
00 00 05 CC 
00 00 07 P 
00 00 14 P 
00 00 16 CC 
00 00 18 CC 
00 00 23 P 
00 00 25 CC 
00 00 27 P 
00 00 29 CC 
00 00 31 P 

00 00 38 CC 
00 00 48 P 
00 00 51 CC 
00 01 0] P 
00 01 09 CC 
00 01 29 CC 
00 01 30 P 
00 01 37 CC 
00 01 41 P 
00 01 46 CC 
00 01 50 P 
00 01 58 P 
00 01 59 CC 
00 02 02 P 
00 02 03 CC 
00 02 14 P 
00 02 15 CC 

00 02 22 P 
00 02 27 CC 
00 02 29 P 
00 02 38 P 
00 02 41 CC 
00 02 43 P 
00 02 45 CC 
00 02 55 P 
00 03 03 CC 
00 03 10 P 
00 03 12 CC 
00 03 14 P 

00 03 24 P 
00 03 34 CC 
00 03 36 P 
00 03 38 CC 
00 03 40 P 
00 03 44 CC 
000400 P 
00 04 08 CC 
00 04 11 P 
00 04 13 CC 
00 04 17 P 
00 04 32 P 
00 04 35 CC 
00 04 38 P 
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CAPE CANAVERAL (FIRST PASS) 

10,9,8,7,6,5,4,3,2,1, O. 
Lift-off. 
Roger. I have a lift-off and the clock is operating. 
Roger, clock. 
Sigma Seven, Faith Seven on the way. 
Standing by to start the backup clock. 
Roger. 
3,2,1, MARK. [00 00 20]T 
Rogel'. And the backup clock is running. 
Roger. You look good here, Gordo. 
Roger. Feels good, buddy. 
Good sport. 
Thirty seconds, and fuel is go. Oxygen is go. Cabin pressure on the top peg. Altemeter is 

working. 
Roger. You're looking beautiful. 
What an afterburner! 
That's a beauty, and your clock's are in sync. 
One minute and fuel is go. Oxygen is go. Cabin pressure, 10 psi on schedule. All systems go. 
Roger. We have a good go here, and pitch, 50 [degrees]. 
S till looks go. 
Roger. One minute 30 seconds. Fuel is go. Oxyg-en is go. Cabin pressure is 6 psi. 
Rogel'. Pitch 32 [degrees], looks good. 
Roger. The Sun is coming in the window now. 
Roger. Standing by for your BECO. 
Roger. 
Running pretty smooth now. 
Good show. 
Two minutes. Standing by on BECO. 
Roger. Time out good. 
Roger. Have BECO. 
Roger. Your BECO. Confirm staging. 
-[Undetermined transmission omitted.] 
And you can feel the staging-waiting on tower. 
Very good on BECO time; SECO should be nominal. 
Roger. 
And there goes the tower. Does she take off! 
Roger. Confirm your tower. 
Roger. Retrojettison switch to off. 
Retrojettison switch off. 
-Okay. Fuel is go; oxygen is go; cabin pressure sealed at 5.6 [psi] and holding. 
Roger. Sealed on 5.6 [psi] and holding. Very good. Pitch -4 [degrees]. 
Roger. I agree on pitch. 
You look real pretty here. 
She felt real pretty. 
-[Nonflight-related transmission omitted.] 
All electrical is go. Pressure is go. Oxygen is go. Sigma. Faith Seven is all go. 
We have a full go here for you, Gordo . 
IWger. 
This is Sigma Seven down here, buddy. 
That's what I said. Sigma, Faith Seven is go. 
Roger, Faith Seven. 
Four minutes and fuel is still go. Oxygen go. Pressure holding. All systems look good. 
Roger. Your pitch indi('ation is -4 [degrees] ; we concur. 
Rogel'. 
Trajectory looks real good, Gordo. I'll give you a mark on 0.8 [V IV,]. 
Rogel'. 
Four plus 30 [seconds]. All systems still go. 
Roger. ·We're still go herE'. COJlling tlp on 0.8 [Y IY, J. Stand by. 
Rogel'. 
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00 04 40 CC 
00 04 42 P 
00 04 4S CC 
00 04 50 P 
00 04 5S CC 
00 04 59 P 
00 05 04 P 
00 05 09 CC 
00 05 12 P 
00 05 24 P 
00 05 30 CC 
00 05 34 P 
00 05 35 CC 
00 05 45 CC 
00 05 47 P 
00 05 59 P 
00 06 03 CO 
00 06 04 P 
00 06 OS CO 
00 06 10 P 
00 06 IS P 
000621 CC 
00 06 44 P 
00 064S CC 
00 07 06 00 
00 07 17 CO 
00 07 19 P 
00 07 23 CC 
00 07 25 P 
00 07 29 CC 

00 07 33 P 
00 07 37 CO 
00 07 39 P 
00 07 45 CO 
00 07 53 CO 

00 07 57 P 
00 OS 05 P 
00 OS 07 CO 
00 OS 10 P 
00 OS 35 P 
00 OS 37 CO 
00 OS 39 P 
00 OS 45 CO 
00 08 4S P 
00 08 51 CC 
00 OS 54 P 
00 09 00 CO 

00 09 OS P 
00 09 13 CO 
00 09 15 P 
00 09 17 CO 
00 09 23 CO 

00 09 31 P 
00 09 34 CO 

00 09 38 P 

CAPE CANAVERAL (FIRST PASS)-Continued 

We have O.S V IV,. 
Good deal. 
You have a real sweet trajectory, Gordo. 
Excellent. 
Go. 
Roger. 
Roger. I have SECO, sep cap. Going to aux damp. 
Right in there, baby. 
Have sep cap green. SECO. I'm on aux damp. Going fI~-b~-wire. 
E\'erytbing is green bere. 
Seven, we're right smack dab in the middle of the plot. 
Say again. 
Smack dab in the middle of the "go" plot. Beautiful. 
Seven. Your turnaround looks beautiful. 
Roger. She's yawing around very nie-ely. What a view. Boy, oh boy! 
And there's the booster. 
Real pretty. 
Boy, oh boy, is it ever close, too. 
Fun, isn't it? 
Yeah. 
Fly-by-wire is working just like advertised. 
·We have good indications on systems here. You did a I'eal good job of it. 
Booster is Rtill smoking. It looks silyer, Wally. 
Good. 
Hello. Cape Cap Com. 
Faith Seven, Cape Cap Com. Seven, Cape Cap Com. 
I'm in retroattitude or in orbit attitude. 
Faitb Seven, Cape Cap Com. How do you read? 
Roger. Cape Cap Com. Faith Seven reading you loud and clear. 
Roger. You're on Bermuda relay, and you're coming in real sweet, and everything looks 

perfect here. 
Roger. Looks migbty good .here. Booster is really in sigbt. 
Very good. Wbat COIOI' is she? 
-Silver. Silvery as can be with a white froRty band rig'ht around the middle. 
Roger. Understand. 
Faith Seven, this is Cape. Your l-Alpba [contingency recovery area retrosequence] time 

is nominal. 
Roger. Tbank you. 
Yaw shows up very well. 
Roger. Are you ready to copy [recovery area] 2-1 [retrosequence] time? 
Negative. Stand by and let me get on auto here. 
Going to auto control. 
Roger. How is she hitting in auto? 
Roger. No quiver at nil on the rates. I'm in auto. Sbe Reems to be bolding so far. 
Very good. Let me know wben you're ready for 2--1. 
Roger. 
Pretty nice equipment, isn't it? 
Very nice. 
Faitb Seven, Cape. We bad a cabin [heat exchanger) dome [temperature] of 65 [degrees) 

at Bermuda. 
Roger. I have a cabin dome of 65 [degreeR] and a f;uit dome of about 64 [degree!';]. 
Roger. 
I'm increasing' flow "ery sligbtly. 
Roger. You're increasing flow slightly. 
I'll give yOU your 2-1 [recovery area retl'osequence] time, and you can write it later. It'R 

01+27+52. OYer. 
Roger. 01 27 52. 
Roger. And [contingeney recoyery aren] I-Alpha [retrosequen('e time] j;.; nominal. IIa\-e 

n good ride, boy. 
Thank you. buddy. 
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00 10 26 

00 12 43 

00 ]3 06 

00141)3 

00 15 07 

00 15 14 
00 15 19 

00 15 45 

00 16 08 
00 18 31 
00 18 35 
00 18 39 
00 18 43 
00 19 47 
00 19 56 
00 19 58 
00 21 12 

00 21 20 

00 21 31 
00 21 35 

00 21 44 
00 21 53 
00 21 58 
00 22 11 

()() 22 16 

00 22 28 

00 22 36 
00 22 39 
00 22 44 
00 22 49 

00 22 58 
00 23 01 
00 23 09 
00 23 13 
()() 23 21 

00 23 35 
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CAPE CANAVERAL (FIRST PASS)-Continued 

Roger. My T s+314.5Iights haye gone out. Squib switch to off. 
[A dome-temperature warning tone OCCUI'S at 00 11 OO]T 

And the booster is still following me along at 12 minutes 4.') seconds. It's coming down into 
the bottom of the windo\y. ASCS i~ \\"ork ing nicely. It is di,erging [drifting] off, to 
the 11 degrees. . . . 

"Seems to be correcting properly. I have both suit and cabin dome temps on bottom peg. 
I'm going back to my initial setting. *[Xonflight-related transmission omitted.] 

CANARY ISLANDS (FIRST PASS) 

Faith Seven. Faith Seyen, this is Canary Cap Com. "We ha\'e T / :\1 solid. We would like 
a temperature readout, ou r segment is vcry lo\\'. That's dome temperature, Faith Seven, 
suit dome. 

Roger, Canary Cap Com. Faith Se"en reading yOU loud and clear. What temperatures 
,,"ould you like"! O,·er. 

I would like a readout of suit [heat exchanger] dome temperature. Over. 
Roger. My suit dome temp warning light is on. I have gone back to my initial suit setting. 

My cabin dome was on, and I have gone back to my initial setting on it. Cabin dome 
temperature is normal, about 52 degrees. Suit dome is still setting down rather lo\\". I 
think it is coming back up though. Over. 

"R oger. Understand. I have a message from the Cape. [Contingency recovery] area 
i-Bravo [retrosequence time] is nominal. Your apogee is 144.6 [nautical miles]. You 
will have no problems with nighttime. Also the Cape would like a blood pressure at this 
time. They missed it at Bermuda. Over. 

Roger. Sending you blood pressure now. 
Canary Cap Com. 
This is Canary Cap Com. Have you started your T'+5 second check? Over. 
I'm getting ready to start it right now. 
Roger. 
This is Canary Cap Com. Would you confirm your 16-millimeter camera is off? Over. 
Roger. 16-millimeter camera is of!'. 
Roger. 
This is Canary Cap Com. Could you give us another readout on suit dome temp. We have 

lost TIM on that segment. Over. 
Roger. Suit dome temp is slowly coming up here. It's still reading about 40 [degrees], 

but it's easing back up now. 
Roger. 
We are having TIM LOS. Could you give us a reading on cabin dome. It's going back down 

at LOS here. 
Roger. At 50 [degrees], cabin dome. 
Faith Seven, this is Canary Cap Com. Do you read? Over. 
Roger, Canary, Faith Seven. Still reading you. 
Faith Seven, this is Canary Cap Com. Do you read? O,-er. 

KANO (FIRST PASS) 

Faith Seven, this is Kana Cap Corn. We have T/ M solid. We request the suit-dome tem
perature reading. We have no reading on the ground. Over. 

Roger, Kano Cap Com. I have about 42 degrees. The suit-dome temp is easing back UI) 

now. Over. 
Roger. You are 42 degrees. 
That is affirm. 
Kano, Roger. 
Faith Seven., this is Kano Cap Com. We have an indication that your TV is still on. Will 

you confirm? Over. 
TV is off no\\'. 
Kano, Roger. 
Thank you. 
We request a cabin-dome temperature reading. Over. 
Roger. Cabin-dome temp is bouncing around a little. It now reads 42 [degrees]. rYe 

decreased my setting here lightly on it. 
Kano, Roger. We're reading 40 [degrees] on the ground. 



0026 46 CC 
00 26 50 p 

00 26 57 CC 
00 26 58 P 

00 27 07 CC 
00 27 10 P 
00 27 13 CC 
00 27 43 CC 
00 27 49 P 
00 27 51 CC 

00 30 47 CC 
00 30 54 P 
00 30 5. CC 

00 31 07 P 
00 31 12 CC 
00 31 15 P 

00 31 27 CC 
00 31 32 P 

00 · 31 44 CC 
00 32 20 CC 
00 32 24 P 
00 32 25 CC 

00 32 45 P 
00 32 51 CC 
00 32 55 P 
00 32 58 CC 
00 33 03 P 
00 33 10 CC 
00 33 26 CC 
00 33 28 P 
00 33 31 CC 
00 33 39 P 

00 33 45 CC 
00 33 48 P 
00 33 51 CC 

00 33 52 P 
00 33 56 CC 
00 34 02 P 
00 34 ()5 CC 
00 34 07 P 
00 34 09 CC 
00 34 11 P 
00 36 46 CC 
00 36 48 P 
00 36 50 CC 

00 36 59 P 
00 37 02 CC 
00 37 05 P 
00 37 06 CC 
00 37 80 CC 
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KANO ( FIRST PASS)-Continued 

Faith Seven. Give us another cabin-dome temperature, please. 
Roger. Cabin-dome temperature is 54 degrees. 
Please give us suit dome. 
Roger. Suit dome is 40 [degrees ]. I have decreased my setting a little more to ease it on 

up. Over. 
·Thank you. What is your present setting? 
Roger . I am down below my nominal setting now. 
Roger . 
Faith Seven. We had a roll scanncr ignore. Are ~·ou orienting the cap ule at all? Over. 
Negative. 
Roger. 

ZAXZIBAR ( FIRST PASS) 

Faith Seven, Faith Seven, this i Zanziba r Cap Com. How do you read? 
Roger, Zanzibar. Reading you loud and c lear. Faith, cven here. 
Faith Seven. Our telemetry on t he ground looks lil,e you have a ,ery good capsule at this 

time. We would like to confirm the sui t-dome temperature. however. 
Roger. The suit·dome temperature is .. till down low. I'm easing up on it. 
We're reading approximately 40 degrees on the ground. 
Roger . I'm indicating about 42 [degree. ] her('. and I have decreased my setting. It should 

be coming up momentarily. 
Could you give me auto fuel. manual fuel. amI oX ~'gen readings? 
Roger. Auto is still 101 [percent]. Manual i. 102 [~rcentJ. Oxygen is 196 [percent] on 

primary and 100 [percent ] on secondary. 
Roger. 
Faith Seven, Zanzibar Cap.Com. 
Go ahead, Zanzibar. 
·We just had a r eport from the Cape. Basl'Cl on SmithRonian 2, you have approximately 

20 over 25 orbit. Thi s gives you approximately three timeR as much on more conserva
tive estimates. 

Roger . I understand I have at least 2::1 then. J~ that affirm? 
Faith Seven. Zanzibar Cap Com. 
Go ahead, Zanzibar. Faith Se\·en. 
Have you confirmed your Ts+5 check and that the TY is off? 
That is affirm. TV is off. I have confirmed illY T,+::I "econd check. 
Roger. 
Faith Seven, Zanzi bar Cap Com. 
Go ahead Zanzibar. Faith Se'en. 
We'ye had a slight rise on both cabin and ;;u it-dome temperature. 
Roger. I have a cabin [heat exchanger ] dOllle [temllerature] Ul) to 60 [degrees]. uit 

[heat exchanger] dome is still about -12 [degrees]. Over. 
Cabin-dome 60 [degrees] . Su it-dome temp, 42 [degree~]. 
That's affirm. 
R oger. You receiYed that [contingency recoyery area] 1-B [retrosequence time] was 

nominal. I s that correct? 
Roger . Under tand it i nominaL 
Okay, do you hllye anything else for this time for us? 
Negatiye. Xot thi. trip. I don't belieye. 
P lea e r epea t. 
Negath·e. ~ot this time. 
Roger. We' l! lea\'e you alone then. 
Roger. Tha nk you . 
Zanzibar Cap Com. Do ~'ou read? 
Roger. 
Xegati"e. We had H SIl1H ll problem (11\ T / :\1 on tlw ground. "'hat iF< your .\RCR 1m::: 

reading? 
ASCS bus rending. 121 [yolts] . 
W'e ('onfirm. 1Ye had a sllIall T/~I [11'0111('111. 

Roger. 
Zanziba r, out. 
Faith Se'-en, ZanzibHr CH ll C01l1 . Ho,,' a\)out gi"ing me a suit and dome right no",'! It'll 

be LOS time. 
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()() 37 36 
00 37 43 
00 37 46 
00 38 35 

00 39 ;:;0 

00 40 56 

00 41 57 

00 42 30 
004322 

00 4-i 03 
00 45 16 

00 47 14 
00 47 43 
00 47 58 

00 48 35 
00 49 19 
00 49 53 
00 50 05 

00 51 02 
00 51 06 
00 51 10' 
00 51 11 
()() 51 12 
00 51 16 
00 51 21 
00 51 26 
00 51 29 
00 51 33 
00 51 41 
00 :)2 01 
00 .::;2 17 
00 :)2 25 
00 52 26 
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ZANZIBAR (FIRST PASS)-Continued 

Roger, Suit dome i>; about 45 degrees. Cabin dome is about 61 degrees. 
Roger. Thank you Yery much. See you next time. 
Roger. Will do. 
Okay. I finally baye my dome temps-fairly good handle on them. I ha,e ahout 62 

[degrees] on the cabin dome. I ha"e approximately 45 [degrees] on the suit dome. 
Tbese temperatures baye takE'11 a setting of 2.0 [comfort-control-val,e setting] on tbe suit 
and about 3.8 [comfort contr()l ,'aln> setting] on the cabin. I ha"e checked my control 
system>; out. Manual proportional i" operational. It is very Rloppy compared to fly-by
wire low. The Sun is "err hot coming in tbe window. I ha"e the Sun directly in the 
windo\\'. I haye from fairly midway through the lauDch. LORt it at the top of the 
trajectory. And then picked it up again when I yawed back around to orbit attitude. 

My cabin pressure has slowly dropped to the ad"ertised "alue of fi.2 [psia] and appears to 
bE' holding. :\Iy Ruit dome has dropped down again now to about 42 [degre~s] and seems 
to be oscillating about this point area. Body temperature if! good, not quite as cool as I 
would prefer, but good. My suit inlet temperature indicates 60 degrees, howe,er, so the 
sun is probably the biggest factor heating me up. I have drunk some water. 

Time for my short status report. My N2 low pressures, auto is 475 [psi] ; manual is about 
480 [psi]. B-nut temperatures: retro temp, 60 degrees; pitch down, 85 [degrees] ; pitch 
up, 84 [degrees] ; yaw left, 78 [degrees] ; yaw right, 89 [degrees] ; roll counterclockwise, 
90 [degrees] ; roll clockwise, 00 [degrees]. 

Peroxide reserYe tank temperature, 68 [degrees] ; peroxide manual tank temp, 69 [degrees] ; 
peroxide auto fuel tank temp is 72 [degrees]. 

Isolated bus voltage is 28 [yolts]. 
·First night side and I haye it bright bluE' band. A thick diffused band of blue color. A 

bright blue band. The Sun iR spread out very widely. It's Retting now. And there it 
goes. A Yery bright blue band all the way around the earth. 

Captured another wasber. That's my second one. 
·1 believe I have the dome temps somewhat under control now. My face plate is open. 

Cabin air is indicating 100 degrees. Suit inlet temp is 60 degrees. Dome temperature 
has stabilized pretty well. There is a very pronounced band-a bright blue band-around 
the Earth. ASCS is holding attitude very well on this night side. 

·[Non-flight-related transmission omitted.] 
Taking my pilot light out, NOW [00 47 15]T-very good. 
Turning my warning lights off-to dim. 
And I have the haze layer that Wally was talking about. I can see the stars down 

in it. But it is-up and around the Earth-to a number of degrees. It is several 
degrees thick, perhaps 12 to 15 degrees thick. I can see the stars above it, I can 
see the stars down in it. 

·1 have seen several lightning flashes on the Earth, now. I see them on the Earth, now. 
·Water squeezers are working. 
ClOSing my face plate. 
And tbere is Orion, Betelgeuse. What a beautiful night tonight. 

MUCHEA (FIRST PASS) 

Faith Seven, Faith Seven, Muchea Cap Com. Over. 
Roger, Muchea Cap Com, Faith Seven. 
Roger. Reading you loud and clear. 
Roger. Likewise here. How are things down there? 
Very fine, very fine. 
Roger. 
You appear to be having a little lightning and thunderstorms down there. 
Looks clear from here. 
Rogel'. Back out to the west of you there are some. 
Aeromed is standing by for your blood pressure. 
Roger. Blood pressure coming now. 
Faith Seven. How does your cabin dome and suit dome temp look now? 
Roger. I was waiting until the blood pressure got finished there. 
How does your suit and cabin [heat E'xchanger] dome [temperature] look now? 
·Roger. My cabin dome and suit dome [temperatures] have been fluctu&ting somewhat. 



00 52 36 CC 
00 52 38 P 
00 ;)2 45 CC 

00 52 58 P 
00 53 02 CC 
00 :)3 07 P 

00 53 25 CC 
00 53 31 P 
00 53 34 CC 
00 53 36 P 
00 53 40 CC 
005356 CC 
005400 P 
005404 CC 
00 54 12 CC 

00 54 19 P 
005421 CC 
005427 P 
005428 CC 
00 55 03 P 
00 55 08 CC 
00 55 11 P 
00 55 23 P 
00 55 27 CC 
00 55 29 P 
00 55 32 CC 
00 55 37 P 
00 55 42 CC 
00 55 52 CC 
005556 P 
00 56 47 CC 
00 56 57 P 
00 57 00 CC 
00 57 03 P 

00 57 15 CC 
00 58 45 P 

01 04 08 P 

01 05 18 P 

01 06 07 P 

01 OR 04 I' 

01 OR 36 P 

MUCHEA (FIRST PASS)-Continued 

Stand by for emerg-ency voice check. 
Roger. 
This is )Iuchea Cap Com, transmitting- on emergency voice for a short count. 1, 2, 3, 

4, 5, 5, 4. 3, 2, 1. Do you copy? 
Roger. l\Iuchea Cap Com. Reading You loud and clear on emerg-ency voice. 
Roger. 
Roger. On these dome temps, I have decreased my setting again, and my cabin dome 

if; running about 48 deg-rees. ~fy suit dome is back on the bottom, 40 degrees now. I've 
d('('reased it: it should be coming back up momentarily. 

Roger. Stand by for an astro alarm cheek. 
Roger. 
Command is on the way. [Command tone occurs at 00 :-,,1 31)] T 

Roger. I have retro reset light and the tone. 
Roger. 
Faith Seven, would you gin,' lIle a reading on .1-ntH· c-Ilbin t(,l1111("'ature plea!';e. 
Roger. Cabin temperature is running 100 d('g'I'E'e .. 
Roger. 
Faith Seven. Perth has their light. Oil tonight: ~'on lIlig-ht l(){lk fnr them and see if they're 

visible. 
Roger. 
They should be just slightly off to the right of yom flight path. 
Roger. I'll watch for them. 
Roger. 
Roger. I have the lights of Perth in sight. Loud and clear. 
Roger, Faith Seven. People here I"ill be glad to h('ar that. 
Roger. Looks good. 
Looks like the refinery down to the south is buming again too. 
·Tbat's affirmative. 
Roger. I can see that separately. 
Cape Flight would like to knolY how ~'our .\, 'CS is Iyorldug nolY nfter sele<'ting gyro slave. 
Roger. ASCS appears to be operating as ncl\·ertised. Ovcr. 
Roger. 
This is Muchea Cap Com. "'e have abol1t 1 minnte to LOS. 
Roger. 
Faith Seven, Muchea Cap COlli. Could you g-ive u,., yonr [eomfort] ('ontrol valve setting? 
Roger. I'll give you my heat exchanger dome telllps here. 
Roger. 
Roger. I'm reading 52 degrees on cabin dOllie, and I'm reading.w degrees on suit. I have 

decreased suit again, slightly. And it should be ('ollling up ag-ain. 
Roger. 
·This haze layer. I'm describing as light ill color. It·s a white haze, does not appear to 

have any color at all to it. 
I now have the suit coolant yalve set to 1.:). cabin \'I11\'e set to IUlllwh mark, about 3,(j. and 

cabin [dome temperature] read. 50 degrees. ,Ind suit I dOllte tellJperiltllre] is coming UI) 

slowly, now reads about 45 degrees. Suit inlet telltlJ is allont :)R rlegrees. 
There is considerable cloud eo,'er ()I'el' the Bitrth )WI\'. Thi" bazE' layer is still up above 

that. I can see a dark hazy Sky abo"e the Earth. and then this haze layer appears til 
be sitting several degrees- it's hard to estilllllte th(' nUllll)('r of degree_abo,-e the Enrth. 
The stars are in the baekgrotlncl. The stars are ahm'e thi~ hnze layer, and they're quite 
clear, of course, above it. 

Long status report. B-nut temperature: Pitch clown is 90 [degrees]; lJitch up is 85 [de
grees] : Yaw left is 82 [deg-rees); yaw right i 93 [degrees] ; roll counterclockwise is 92 
[degrees]: roll clockwise is 92 (degree]. Cabin outlet. .w degrees; 250 im-erter, 110 
degree'; 1:)0 inverter. 112 degrees: standlJ~' inyerter. 00 (degrees). Callin temperature. 
102 degrees: suit temp 58 degl·ees. Heat exchanger dome temps: cabin is 1l00Y 50 [de
grees] ; suit is now {6 [degrees]. 

I'm reading JR amps OJ] {'urrent. Main hus reads :!{ [volts]: isolated rhus]. :!R [yolts]; 
number one llattery. :!{ ["oUs]: number two lJatter~'. :!{ [I'ClltS]: Ilumber three battery. 
24 [volts]; standby [batter~'] one, 2;:) [yolts]: standby [battery] two, 25 ["olts]; iso
lated [battery], 28 [volts] . 

I'm now opening my face plate to take an oral temp. 
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01 10 02 CC 
01 1014 CC 
01 10 18 P 
01 10 24 CC 
01 10 31 P 

01 11 03 CC 
01 11 05 P 
01 11 07 CC 
01 11 3:") CC 
01 11 37 P 
01 11 41 CC 
01 11 49 P 
01 11 52 CC 
01 11 :)4 P 
01 12 23 CC 

01 12 39 P 
01 12 45 CO 
01 12 47 P 
01 13 02 CC 
01 13 06 P 
01 lR 01 P 
01 10 27 P 

01 20 52 P 
01 21 I:') P 

01 22 02 P 
01 22 22 P 
01 23 01 P 
01 23 iH P 

01 24 41 P 

01 27 13 CC 
01 27 16 P 
01 27 19 CC 
01 27 24 P 
01 27 31 CC 
01 27 34 P 
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CAXTOX ISLAXD (FIRST PASS) 

Faith Seven, this is Canton Cap Com. O'·er. 
Faith Seven, we have a valid body temp. 
Roger. I'll talk to you then. Ha, ha ' Faith Seq'll here, reading you loud and clear. 
Roger. Would you giYe me a readout on your cabin beat exchanger dome temp. please. 
*Hoger. standby 1 second . Roger. Cabin heat exchanger dome temperature is 50 degrees; 

suit heat exchanger dome temp is 4:) degrees; the suit inlet temperature is 58 degrees; 
and cabin outlet temperature if; about 40 degrees. 

lJnderstand,43. 
40. 
40. 
Se"en, Canton. 
Go ahead Canton, Faith Seven. 
[Recovery] area 2-1 retrosequence time 14 32 03. Over. 
14 32 03. Roger. 
Affirmative. 
Roger. 
Seven. Canton. Your c.e.t. [capsule elapsed 1 time 011 the 2-1 retrosequence time is 012750. 

Over. 
Roger. 012750. That's on 2-1. Is that affirm? 
Affirmative. 
Roger. 
· Seven, Canton. All r eadouts are in the green. 
Roger. they all look grcell here. thank you. 
*1 hayc transferred the urine from the internal suit bag to the number one bag at this time. 
Alpha and Beta Centauri. 
* [i\on-flight-related transmission omitted.) 
Sweet little baby. 
*At this time I now have 1 hour and 21 minutes and I am obser'l"ing John's fireflies drifting 

away from me. I ('an obse\'\'e them-appear to be departing from the spacecraft and 
drifting out to the rear. I then can see some of them a considerable distance out to 
the rear. 

The Sun is coming up behilld me; I'm beginuing to g-et the glow on the clouds. 
*The fireflies appear to be ,,,hite. very whitish. almoHt a green, like real fireflies. 
The clouds on the Earth below are challging color, are getting quite light. 
;'1 am now on the day side; the Sun is not yet quite up and I am observing stars. The 

Earth is light below me. The sun is still behind me, the sky looks dark above me, and 
I ran see stars very distinctly. 

I am decreasing cabin dome [comfort control valve setting) now to about 3.4. 

GUAYMAS (FIRST PASS) 

Faith Seven. Guaymas Cap Com. 
Roger, Guaymas Cap Com, Faith Seven here. 
Hey, Gordo, give me your heat exchanger outlet temperatures please. 
Roger. I've got 50 [degrees] on the cabin, and 50 [degrees] on the suit. 
Roger. Are you comfortable? 
Roger. .Just slightly warmer than absolutely ideal. but well within a \'ery ('omfortable 

range. Uy suit inlet temperature is 58 degrees. Over. 
Very good. Everything looks good down here. We gi,e you a go for seven more. 
\Ve are g-i"jng you a go for seven orbit .. 
Roger. for 30 how many? 
.I.s mil ny as yon want. 
Ha. ha! Roger. 
.I.nd Gemini senels you t1wir regard". 
Roger. Thank you. 
'Yi Jl ~'ou g-i ve 1111' a short report '! 
Rog-pr. It's great. 
That'" good enough. 
It's ]lrett~· bard to dE's('l'ihe. hut it reall.,- is. l'"e SE'en the haze layer that 'Yally tnlked aboul. 

and I'\'(" seen John's fireflies. saw the lights of PE'rth. and it's been quite fI full night. Qnite 
i Illl)!·!'""i"e. 1·;'·er.,-1 hing n PIlE'a I'S "er.Y nom i na I on hoa rcl here. 
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GUAYMAS (FIRST PASS)-Continued 

How was the sunrise? 
Quite impressive. 
E\'erything seems very nominal on board here. 
Excellent. 
How's the fishing? 

OAPE CANAVERAL (SECO~D PASS) 

Faith Seven, Cape Cap Com . 
Rogel', Cape Cap Com. Faith Se,en here. 
Roger. You look real gooel. rm g;oing to send ,ou a T/~I command. 
Roger. 
I will wait for your TV camera. 
Roger. 
Gordo, could you giye me a readout on ,our H,O, pressures, plea. e? 
Pressure? 
Pressure. 
I ha\'e475 [p i] auto and I have 490 [p::;i] in manual. 
Rogel'. You're getting kind of chin('hy on this fuel up there. 
Roger. FQI [fuel quantit, il1(li catorl: I'm inc1ieating; 101 [percent] on auto and 102 

(percent] on manual. 
You son-of-a-gun, I ha \'en't got anything to talk about. 
Ha, ba. ba! 
How's your H,O separator lights working? 
Fine. They're just beating thei \' li ttle heart. out eyery 10 minutes. 
Faith Seven. this is Ston,. ~Inyhe. ma,he the FQ'! iR ::;tuck. Why don't you try the 

hammer? 
Ha, Ha! I'll saye that for later. I'm thinking; of u::;ing the hammer on the dome temp, 

however. On the dome temp light. 
'We're starting to pick a picture liP no\\·. You look prett, ca::; lIal. 
Oh, I am. 
Do you want to do your KK experiment O\'eJ' lIi< plea;;e '! 
Roger. Opening the KK clamp. 
Roger. 
Roger. I'm getting ready to power down. 
Roger. I would like to ha \'e you open up your TY ahout one stop. 
Roger. Is that any better? It's already wide open. 
Roger. I still see that fl, on your nose. 
Ha, ha. ha! 
Okay, Gorelo. I guess ~'ou can shut your power down. 
Roger. Going to fly-by-\yire low. On fly-by-wire low. 
R oger. 
Going to fly-by-wire 10\,. Going to !!;Jl'OS cageel, anel the, eageel jURt aR advertised. And 

ASCS a-c bus off. 
Roger. Checking volts clown, and amps down. 
Roger. 
*Apparently the heat exehanger dome temps ha\'e stnbilized prett, \Yell now. 
Roger. It tnkes quite a while to get a grasp on it. 
Roger. 
Before LOS, don't forget your TV camera. W e're still reading you very well now. 

Roger. 
The other item to check is your tape recorder on program. 
Roger. Tape recorder going to program. 
Ton are program. 
Are you still receiving the TV picture? 
'That's affirm. 
Roger. I'll hold. Turning it off for a moment. 
Okay. 
Mode select switches to off. 
Roger. Mode, off. 
-'Lannal fnel is off. 
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CAPE CA1\'AVERAL (SECOND PASS)-Continued 

Manual, off. 
Frank [Samonski] says you can stop holding your breath any time and use some oxygen 

if you'd like. 
Okay. You set such a good example; I've got to equal you here. 
Yeah, you son-of-a-g-un. I'm still higher and faster, but I haye an idea you're gonna go 

farther. 
AI, .what is my apogee height? 
It's about 146 nautical [miles]. 
Rog-er. 
You can kill your TV, Gordo. 
Roger. TV off. 
Roger. And put your C-band to ground command. 
Roger. C-band's on g-round command. S-band's on ground command. 
Roger. 
Recorder on program; I'm leaving telemetry on continuous. 
All of our monitors down here are overjoyed. Eyerything looks beautiful. 
Yery good. Looks mighty good up here, too. 
There's LOS on your TIM. Bermuda may ha,'e picked up, but I don't think they'll discover 

anything we haven't. 
Roger. 
Fa i th Seven. This is Sigma Seyen. Do you read? 
Roger. Sigma Seven, Faith Seyen reading you loud and clear. 
Roger. We have no messages for you. We'll let you haye Rome quiet time. Haye a 

good ball. 
Roger. Thank you. 
Might tell Bob Graham I've found a couple of those items that we were discussing. I can 

see the smudge layer on the window that Wally was discussing. It looks just like road 
grease splashed on a car. It also has spreckledy. streakedy, dots on it, smudged in with 
it. The smudge-the added smudges-run length of the window. Closing my visor now 
at 01 44 38. 

CANARY ISLANDS (SECOND PASS) 

Faith Seven, this is Canary Cap Com. We have T I M oolid, all systems look green. Over. 
Roger, Canary Cap Com. I'm turning TV on here for )·ou. 
Roger. 
All systems are green here. 
Roger. Your [contingency recovery area] 2-Bravo [retrosequence] time is nominal. 
Roger. Nominal, thank you. 
Faith Seven, this is Canary Cap Com. 'We're haYing T/ :'Il LOS. 'l'urn off your TY. Over. 
T" control to off. 
Roger. 
Drifting now; I was upside down in roll attitude. .Just passed over Canaries. EYerything 

appears nominal. 
I'm now receiving a Z and R cal apparently from program. 
"Coming in over the coast of Africa. It's very clear here: no clouds, no haze. I'm drifting 

through an ideal location her'!. I'll try and snap off the 16 millimeter. Just took a 16-
millimeter blurb coming oyer the AtlaR Mountains in Africa. Coming over the coast. It's 
very dry, yery clear oyer Afrka. I'm drifting window down, ideal attitude. I'm now 
increasing lilY suit flow by jm,t a hair. I'm opening lilY visor now. Cabin still appears 
drier than the suit. Apparently suit if< I'l1nning a little moist. although it doesn't feel it 
at all. Had six or seyen large sips of wllter from the drinking-water container. I haye 
put a little Iiqnid into this little ex peri llIent;]I ball and find that the liquid adhE'l'eR to the 
"uJ'face jnst neal' as good as it should. Tr.v a little bit morE' later on hel·e. 
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KANO (SECOND PASS) 

Kano, has solid T/M. 
Roger, Kano, Faith Seven. Everything's nominal here. 
Faith Seven, this is Kano Cap Com. Everything looks nominal on the ground. Have a good 

trip. 
Roger. Thank you very much. 
*At 2 hours, recording light is on; so I'll slip something on the tape. All systems appear 

nominal. My ... cabin dome temp is 48 degrees: suit dome temp is about 56 degrees. 
Oxygen is still on the ~op peg on hoth sYi'tems. So .is the fuel. Cabin temp, 98 [d;greeS] . 
. . . 2 hours and 3 mlI1utes ... 21 hours and 4 mllluteK MARK [Unreadable]. Rate 
indicators are on, I am drifting at tliis point: I have left roll rate of ahout half a 
degree/sec. I have a pitch down rate of about one-quarter of a degree/sec and a right 
yaw rate of about one-half of a degree, and relatively constant. They're all considerably 
different than nominal. I don't feel that it'.' worth gOing into all the settings. I think 
the cabin dome temp is the important thing. 

ZA~ZIBAR (SECO~D PASS) 

Faith Seven, Zanzibar Cap Com. 
Roger, Zanzibar. Faith Seven reading you loud and clear. 
Reading you loud and clear, also. 1 have your [contingency recovery area] 2-B [retrose

quence] time. It is nominal. Do you need it·! 
Xegative, I have it. Understand nominal. 
That is affirmative. Would you give me a readout of your rabin heat-exchanger dome 

temperature? 
Roger. It is sitting on 40 [degrees] . It has just gone down here; it's bobbing around, and 

I am decreasing my flow to it. 
Roger. 
Can you give me fuel and oxygen readouts, please? 
Roger. I am still indicating 101 percent on auto, 102 percent on manual. I'm reading 196 

percent on primary oxygen. and 100 percent Oil secondary. OYer. 
Roger. 
How do you feel about this heat situation? 
What, the heat exchanger? 
No, how is your comfort? 
Roger. My comfort is good. 
Your comfort is good. 
That's affirmative. 
My cabin heat exchanger [dome temperaturel is eal'<ing back up now to about 42 [degrees]. 

Slowly coming back up. 
Roger. 
I have about 42 [degrees], alld it's coming back up Rlowly now, 
Roger. 
... dome temp. 
T/M confirms all your systems go. Your clock is in sync. 
Roger. 
TIM indicates you are getting a rise ill your cabin [heat exchanger] dome temperature, also. 
Roger. 
Faith Seven, Zanzibar Cap Com. 
Roger, Zanzibar. Go ahead. 
We've had another increase in cabin heat exchanger dome temperature. It's now 48 de-

grees on the ground. 
Roger. I agree, 
Roger, 
What is your dome setting-the handle ;:rtting at the pl'i'Sent time? 
Xominal. I don't feel that it's worth going into all the settings. I think the dome-the 

cabin [heat exchanger] .dome temps are the illlportant things. 
Roger. You're getting weak and farling. I'll sign off and see you later. 
Roger. 
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ZAXZIBAR (SECOXD PASS)-Continued 

The time is 0214 15. People \yonder if it's hard to sleep up !Jere. I just drifted off for 
about 3 or 4 minutes on a quick little nap. Sleep here just like you do anywbere else. 
Status report. Xitrogen 10'" pressure: anto source, 494 [psi] : manual 490 [psi]. FQI 
[fuel quantity indicator]: 101 [perc'ent] on auto: 102 [percent] on manual. [B-nut] 
temps : pitch-down, 95 [degrees]; pitch-up, 85 [degrees]; yaw left, 2 [deg-rees]; yaw 
right, 06 [degrees]; roll conntertlock\\'ise, 9:) [degrees]; roll clockwise, 93 [degrees]; 
reserye tank, 75 [degrees]: manual tank. 70 [degrees]; auto tank. 78 [degrees]. [Iso
lated] bus voltage, 281!:!. 

I am no\\' drifting on the night side. I h:1I'(, til(' :\loon in sight; I'm npside dO\\'n: 1'111 ob
sening lightning flaf:heR from ('onsiderahle-size thunder storms that are bela\\' me. These 
create static in the radio eYery time the lightning flashes down there. 

MUCHEA (SECOND PASS) 

Faith Seyen, :\Iuchea Cap Com. Over. 
Roger. :\IuciJea Cap COlli. Faith Se'-en. 
Rogel' . Rea(ling 3-0U lond and clear. .\erollled request. that you gi"e him :I mark when 

you begin your exercise and a mark '''hen ~' ou stop yonI' exercise. O,-er. 
Roger. Will do. 
I ha"e [recoyery] area 3-1 retrosequence time. 02 58 05. Do you COI)Y? 
02 .iR 05. Is that affirm? 
That's affirmati'·e. 
Roger. I'll be sending a blood pressure in jllst 1 second. 
Roger. 
j<'aith Se'-en. Systems report:;; that .vour suit [heat ex('hflnger] dome tE'mp is decreasing 

rather rapidly. Would you che('k that. please'! 
"Roger. I'll just decrease thE' flo,,, on both c-abin anel suit here. 
Roger. 'Ye confirm here. 
Roger. I'm getting the exerciser no\\'. 
Starting the exercise. 
Eneling the exercise now. 
Roger. 
Sending blood pressure now. 
Roger_ 
We're reading your cabin heat [exchanger] dome temp at 44 [degrees] no'"\'. 
Roger. I concur. 44 [degrees] on cabin amI about 47 [degrees] on suit. 
Roger. We concur here. 
How does your med. like those blood pressures? 
Stand by. They report they look yery normal. 
Roger. 
Could you gh-e me a cabin air temp reading? 
Roger. Cabill air temp is 98 degrees. 
Roger. 98. 
Roger. 
Do you haye the Perth lights in sight? 
One moment, let me get my cabin lights down. 
Xegative, I'm upside down. I can't see them. 
Roger. 
We have approximately 1 minute to LOS. 
Roger. 
Tell Warrell not to get lost ont in the onthad:. 
"'e almost got lost last RUllda.v_ 
Ba, ha! 
.\stro. most of the boys ha'-e joined tennis ('Inbs here. 
Roger_ Thil'; is llIore fUll than tennili. 

------ ---- --- -- --
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MUCHEA (SECOND PASS)-Continued 

Long statu r e-port . .. . . temperature: Let's see, first, retro 60 [de~rees] : pitch down, 
95 [degrees] : pitch up. 2 [degrees] : ya"- left, 80 [degrees] : yaw right, 95 [degrees]; 
roll counterclockwise, !)2 [cl egrees] ; r oll clod,wise, !)2 [degrees] : 2r;0 inverter. 102 [de
grees] ; 150 imer ter, 11 [degrees]; standby inverter. 98 [clegrees] : cabin tem]lerature, 
98 [degrees ): suit inlet temperature, 60 [degrees] . Beat exchanger dome temperature: 
cabin 50 [degree ]; sui t, 48 [degree] . Just then decreased flow and is coming back 
up. Maln d-c bu , 24 volt. ; isolated [bus] , 28 [volts] : current, 8 amps. It is 02 36 40. 
Milky Way is quite di stinct . :\"0" looking at the False Cros~. rp. ide down, driftin~ 
flight at the moment 

* And I have the constellation of Sagittarius in sight_ :\"unki right there. There's the :'Iloon 
directly in the top of my window. 

A~TOX ISLAXD (SECOND PASS ) 

Faith Seven, Canton Cap Com. All systems look green on the ground. We're standing 
by. 

Roger , Canton. All systems look green here. thank you. 
Faith Seven, Canton. 
... Canton , Faith Seven. 
Seven, [contingency recovery area] 3-Alpha [retrosequence time] is nominal. 
R oger, [contingency recovery a rea ] 3-Alpha [retrosequence time is] nominal. thank you. 
The time is 02 48 35 XOW [02 48 36]T. Regulated pressure source on fuel, 475 [psi] 

auto : 490 [psi] on manual. Fuel, FQI 101 percent on auto: 102 percent on manual. 
Cabin clome temp, 50 [degrees]: uit clome temp. 130 [degrl'es] ; cabin temp. 9.'5 [degree. ] ; 
suit inlet temp. 60 [degrees] : cabin pressure holding at 5 psi.' ~Iain bus 241h [volts]. 
I'm using 8 amps current. 

Sunrise-and the Slln is behind me, moving to the rear of me. with Saturn along by 
it. And I'm getting .John's fireflie again. coming off the spacecraft. And -,"ou could 
almost aline yaw by the fireflies. They drift away to the rear of the spacecraft 
along to the rearward of the flight path . 

Sunrise is coming in. 
There's a coating of frost on the next to outside layer of window, which I beliere, 

seems to be burning off as the sun hits the window. 

HAWAII (SECOXD PASS ) 

Faith Seven , Faith Seyen, Ha,Yaii Cap Com. H o'" do you reae!? 
R oger , Hawaii Cap Com. Reading you loud clear. 
Roger. Everything looks good on the ground. Your suit [heat exchanger] dome [tem-

perature] is 54 degrees. Aloha from Hawaii_ 
Roger. Aloha to you, too. EYerything appea rs to be normal here. 
Roger. We're standing by. 
R oger. Thank you. 
And after having entered the dar s iele, rYe drifted around where- I'm looking to\yards the 

black sky. I have seen a sta r agai n , and I"-e been ob l'ning the fireflil' drifting away. 
I'm in bright daylight now, at 2 hours:5 minutes. I'm up. iele- down. I Rtill haye, oh. 

about ~ degree per second roll rate-very. yer-,". '-en' light-almost ~ degree [1 ecl 
yaw. and pitch is OSCillating between 14 and ~ [degree/,ec], clo. e- to the rate of roll. 

Faith Seven, Faith Seven, this is Californi a Cal) Com. 

Faith Sereno Faith Se yen. _\11 . -,"stems here- are green. 'lOll look rl'Hl good hl're fln thl' 
ground. Over. 

Faith Seven, Faith Seyen. Tbi~ i::; Ca lifornia. p:ot ~-Oll 11('1'1'. and -," Oll look real good n1l 
ove1' OD the board_ The medics giye- YOU a de-an hill of he-a1th_ They woule! like to know 
if you just feel cOlllfo rta ble. O'-er. 

Roger. I do feel comfo r table. yerr comfor table. In faC't, I hacl J little naIl. 
R oger. We have a little news here from an olel friend of ~-o urs, likt' :Unjor Dic-k Shankle. 

Would you like to say hell o? 
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CALlFORXIA (SECOND PASS)-Continued 

Hello, Dick. 
I'll pass that on, Gordo. 
Roger. 
Faith Seven, we see you have powered up your .I.SCS: and also, I heliP,'e you are sc-heduled 

for tape recorder, continuous. 
Roger. 
Roger. Tape recorder is on continuous. 
Roger. Your clocks look rea! good here, in S~·l](·. :\'0 Ill'oblem:; that lYe see. 
I'm on fly-by-wire low. 
\Ve see. 
Roger. 
California standing by. 
Roger. I'm alining the spacecraft, ,'ery slowly. to go to auto. Coming in over the coastline 

now; it's very clear; looks like ,-err g'ood weatl1l'r do",n there with douds standing off 
shore. 

Ha, ha! Roger. 
I see the islands off shore. 
Attitudes look really good Oil the g'rouncl. You must han' her 111illecl real good. 
Roger. 
Oh, wait a minute. Your gyros arc ~lill ('ageli. aren't thl'~- '! 

That's affirm. 
Cabin heat exchanger outlet temperature. 
Systems requests a cabin outlet heat exc-hanger temperature. 
Roger. ('abin hent exchallger outlet is about 4R degrpes. 1','1' deereased the flow "ery 

slightly a few minutes ago and it should be ealiing on I1Jl. 

Roger. 48 [degrees] and you'W dptreased the setting. 
Okay. I'm just abol1t in attitude hen>. getting rpnd~' to lineage the g.noR. 
I am on auto orbit. 

CAPE CASAVERAL (THIRD PASS) 

Faith Seyen, Cape Cap Com. 
Roger, Cape Cap COlD, Faith Scyen. 
Roger. Rcad you loud nnd a little gal'bled. 
Roger. 
Li ke to send you a T j ;\I command, Gordo. 
Roger. Go ahead. 
I ha,e about thrpp requests from you, ('ahiu temperature? 
Roger. COl bin temp is 02 degrees. 
Read 92. 
Roger. 
Have you had any results on your KK clamp release? 
Ne~ath·e. I could not see any flow at all on it. so I damped it off as llianned. 
Roger, \\"onld you give us a readout of your c:lbin dome? 
Roger. Cabin dome [tl'mperature] is aoout 46 I degrees]. I haye illereased the flow 

slightly on it. Suit is 50 [degree:;;). 
Roger. 
I mean I haye decreased the flo", on cabin. 
I'd like to gi'"p you a time h:1<'k, if you ,,·ill. 
Roger. 
Give you an elapsed time first at:iO seeomls, that will be 3 hours, R minutes, 50. 2, I, MARK. 

(03 OR 52)T 
Roger. I'm 1 seeond fast. 
Rogpr. 1 se('ond fast. 
I am on auto orbit. 
Roger. Getting illto att itude. Your attitude looks good here. 
*Roger. 1',·1' got illY gyros alillp<l l'elT pasily and wellt Oil auto; and the auto appears to 

he a little hit slo", to IlHl\'e it into thp fHllalIpr gatps hut it's \\"orking' very ni<-ely. 
Good. 
'1"- ('alllera cOllling- OJI JlOI\'. 

--- _._- --- -- - -- --- -- --- ---



03 09 39 CC 
03 09 42 P 
03 09 43 ce 
03 09 54 P 
03 09 56 CC 
03 09 59 P 
03 10 11 oc 
03 10 15 P 

03 10 34 ce 
03 10 35 P 
03 10 38 ee 
03 11 01 ee 
03 11 04 P 
03 11 05 cc 
03 11 09 P 
03 11 27 P 
03 11 32 ce 

03 11 39 P 
03 11 49 P 
03 11 59 P 
03 12 29 CO 
03 12 33 P 
03 12 34 ee 
03 12 37 P 
03 12 39 ee 
03 12 46 P 
03 12 50 CO 
03 13 15 ee 
03 13 27 CC 
03 13 32 PC 
03 13 43 CO 
03 13 47 P 
03 13 49 CO 
03 13 52 P 
03 13 54 ce 
03 13 56 P 
03 14 00 ce 
03 14 02 P 
03 14 03 CO 
03 25 06 P 

03 27 01 CO 
Unreadable ce 
Unreadable CO 
03 28 15 P 

03 37 17 P 

03 51 29 P 

CAPE CANAVERAL (THIRD PASS)-Continued 

I'll gi,e you a G.m.t. back in a fe\\' seconds. 
Roger. 
16 hours and 14 minutes. 2.1. )fARK. (030948) T 

Roger. What was that. 14 minutes? 
Tbat's 16 bours, 14 miuutes, 00 second. 
Roger. On my standby clo('k I am about 10 seconds slow on that. 
Is this your G.m.t. clock? 
Roger. Both of them-no on thp wrist watches-hoth of my wrist wat('hes are togethpr; 

however, they al'e a little slow. I ha I'e 14 30 XOW. (03 1031) T 
Say again. Faitb Seven. 
Xever mind I'll catch you later. 
Okay. 
Faith Seven, Cap Com. 
Go ahead Cap Com, Faith Seven. 
t have [recovery area 1 3-2 [rptrOSN]Upncp] time if you'rp ready to ('opy. 
All right, just a momcnt. 
Go. 

Faith Sewn this is Cape Cap Com. We han' had four R ancl Z ('als. Request you turn 
your Rand Z cal switch off. 

Roger. 
Go ahead on the [recovery area 1 3-2 [retrosef)upnce] time. 
Cape Cap Com. Faith Seven read:v to ('opy 3-2 timp. 
Faith Seven. Cape Cap Com. 
Roger Cape, go ahead. 
Did you copy my 3-2? I did not read you. 
Xegative. I didn't copy it. 
Roger. It's 04 hours + OS minutes + 10 se('onds. 
Roger. 04 08 10. 
That's correct. 
Faith Seven. Your scanners and attitude!'; agrpp yery nicely. On'r. 
Faith Seven. Cape Cap Com, yon ('an turn TV off. 
Roger. I already have it off. 
Faith Seven, Cape Cap Com. 
Go ahead Cape, Faith Seven. 
Are your tower sep lights anrl cap ep lights ollt? 
Affirm. 
Roger. 
They went out at 314.5. 
Roger. They sbould have been. We just bad a TIM. and we wondered why. 
Roger. 
No problem on tbese at all. 
*1 am on fly-by wire, bave armed the squib. pitching up ,ery. very slowly, and will deploy 

the flashing light at the -20 degree point. Flashing light is deployed. I'm marking the 
tape. Deploy light off. Squib is off. Gyros are caged, free to caged. Roger-and ASeS 
a-c bus off. NOW. [03 26 2S]T Stick is now cold . 

. . Cape Cap Com. Do you read? Over.... Do you read? Over .... 
Faith Seven ... on relay. Do you read? O,er. 
Faith Seven . . . do you read? 
*ASCS inverter, 110 [degrees] when I powered it down. Sitting at 90 degrees yaw right 

now. It is easy to determine that the angle is very large, so far as telling to a high degree 
of accuracy, in a short time; but I am yawing around to observe the flaRhing light on the 
night side-is very easy to determine that. it is about 90 degrees yaw. now. I'm getting 
directly away from the Sun now. observing the night Ride coming on. \Vith the window 
head on, I can see the demarcation line between the Sun and the light side and the dark 
side. Light blue above the Earth, and a band of blue abo,e the Earth that fades in the 
dark side. Observing fireflys taking off no\\". And there's a very, ,ery distinct demarca
tion now. 

At this point I ha "e no way of knowing ,yhat Illy ya\\" is. Left ('abin light only. with the red 
filter ... 

*1 still have not obsel"\'ed the flashing light. I have Sagittarius right in the middle of the 
window. It is directly on my SO degree yaw 
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03 58 33 CC 
03 58 37 P 
03 58 39 CC 
03 58 49 P 
03 58 52 CC 
03 59 00 p 

03 39 05 CC 
03 59 08 P 
03 59 13 CC 
0:3 39 16 CC 
0:3 3!) 20 P 
0:3 59 23 CC 
0:3 59 2R p 

03 59 37 CC 
0-1 00 3-1 P 
0-1 00 38 CC 
0-1 00 46 P 
04 00 49 CC 
0-1 00 52 P 
0-1 01 IT CC 
04 01 22 P 
0-1 01 2-1 CC 
04 01 27 P 
04 01 28 CC 
04 01 51 P 

04 02 00 CC 
0-1 02 02 P 
04 02 05 CC 
04 02 07 P 
04 02 17 CC 
04 02 20 P 
04 0-1 08 CC 
04 04 14 P 
04 03 49 P 

0-1 15 00 p 

Unreadable CC 
0-1 16 39 p 

Gnreadable CC 
t"nreadable P 
emeadable CC 

Unreadable P 
0-1 17 28 P 
Cnreadable CC 

(C:\"Y) 

Gnreadable p 

Cnreadable CC 
(C:\"C) 
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1\<IUCHEA (THIRD PASS) 

Faith Seven, Muchea Cap Com. 
Go ahead, l\fuchea, Faith Seven. 
Roger. Will you confirm that your squib switch is off'! 
Affirm. Squib switch is off. 
Roger. Area [contingency recovery] -1-A [retrosequence] time is nominal. 
Roger. Thank you. 
Aeromeds are standing by for your blood pressure. 
Roger. Sending it now. 
Roger. 
I He! the beacon dep loy? 
.\ffirmatiH'. I'm still trying to find it out here in the dark. 
You haven't seen the li?:ht. Is this true"! 
:\"egative. I still haven't fonnd it. Still looking. though. 
Rnger. 
E"erything is nominal on this trip, l\luchea. I don't belieye anything went wrong at all. 
Roger. Lnderstand. T / l\I reports you green here. 
Roger. 
Aeromed the same. 
Roger. Thank you. 
Faith Seven. How do ~'Otl know that the beacon has deployed? 
I felt it deploy. 
Roger. 
I don ' t know which deployed the fastest , me or it. 
Ha. ha, ha! Roger. 
I am directly on my 180 [(legree] ya\\" , and with the l\Ioon in the upper left hand corner 

of the window. 
Hay again, Faith Seven. 
... 180 degrees, and still ha,'en't seen it. 
\Yould you say again your attitudes? 
Roger. I'm zero roll, about -:34 degree pitch. and ya\\" at 180 degrees. Small end forward. 
Roger, and you still ha yen 't found the Jigh t? 
KegatiYe, still haven't found it. 
Faith Seyen, Muchea Cap Com. We're approaching LOS. You found the light yet"! 
:\"egative. :\"ot yet. 
I am now yawed 180 degrees, 0 [degrees] roll, I ha "e a very slight roll attitude into the 

right. The Moon is in the upper left hand corner of the window-the--directly on my 
lS0·degree path; I'm not able to see the flashing light. I am observing the haze layer 
again that Wally described. At this time I am still looking for the light. I'm observing 
lightning flashes on the ground, down on Earth that is. Considerable cloud cover. Venus 
anel Jupiter in the left-hand part of the window. 

I should still be right on track, on the 180-degree yaw. Still no flashing light, and rID begin
nin;: to ;:et the brilliant blue of Sun rising in the East. Bright blue band underneath 
all thi haze layer. I can see the haze layer, and the bright band of light demarcation 
coming underneath it. Quite distinctive. There's a faint greenish tint to it where there 
are clouds, apparently. 

HAWAII (THIRD PASS) 

Faith Seven, Faith Seven, this is Hawaii. 
Roger, Hawaii. Faith Seven reading you loud and clear. Roger, understand. 
Roger. Is your C-band beacon in a continuous position? 
:\"egatin'. I have it on ground comJll3l1(1. I'll bring it to continuous. now. 
Roger. On my mark '1'ill you switch ~'()ur TY control !;witch to T I M, and read out your 

fuel and 0, quantities? 
Roger. Will do. 
Roger. I am just small end forward. 1RO-degree yaw, approaching sunrise. O'·er. 
Faith, Faith Sel"en, this is Cape Cap Com 011 Hawaii lrallsfel' for ehe<'ic Ho\\" do you 

read me, over? 
Roger. Reading you loud alld ('lear, Calle Cap Com. 
Roger, Gordo. Pretty long talk·line here. 

-~ --. ----- -- -- -- -~ 



Unreadable P 
Unreadable OC 
Unreadable P 
Unreadable CC 
Unreadable P 

Unreadable CC 
Unreada'ble P 

Unreadable OC 

04 24 31 P 
04 24 34 CC 
04 24 37 P 
04 24 40 CC 
04 24 46 P 
04 24 50 CC 
04 24 52 P 

()<1 24 58 CC 
042406 CO 
04 25 08 P 

04 33 15 OC 
04 33 18 P 
043321 CC 
04 33 26 P 
04 33 35 CC 
04 33 45 P 

nreadab1e CC 

Unreadable P 
Unreadable CC 
Unreadable P 
04 34 33 CC 
04 34 41 P 
04 34 50 CC 
04 35 32 CC 
0435 35 P 
Unreadable P 
043629 CC 
04 36 43 CC 

04 36 59 P 
Unreada·ble CC 
Unreadable P 
04 37 04 CC 

Unreadable P 

04 40 04 CC 
04 40 08 P 
04 40 24 P 
04 40 27 CC 
04 40 32 P 

HAWAII (THIRD PASS)-Continued 

You're right. 
Stand by for my marie MARK 04 23 35. Switch your TV control switch to T I M. 
.. . now going over TY transmitter. 
Roger. 
Roger. These small particles drift away from you, small end forward . In this light they 

appear brilliant white, without green at all in them. They appear to move on out, and 
around back toward the flight path. 

We're standing by for your readout of fuel and 0,. 
Roger. My auto fuel , I ha Ye 96 percent: on manual, I have 102 percent. On oxygen I 

have 90 percent on primary and 100 percent on secondary. 
Roger. We understand. We also have a message from the Cape. It's possible that you 

only felt the squib blow a nd not the beacon deploy. Is there any way that you might 
check this? 

~ot from in here, I don't think. 
Roger, you haven't see the beacon at this time. 
Kegative. I still haven't seen the beacon. 
Check. 
Ther e was considerable noi se, thoug-h, as if someth ing were departing. 
Say again, Seven. 
• There was considerable noise. ",hieh sounded like tho!';e door. hlowing open so I assume 

the beacon has departed. 
Roger, understand. 
T IM looks real good on the ground. 
Roger. 

CALIFORNIA (THIRD PASS ) 

Faith Seven, this is California Cap Com. Over. 
Roger, California. Faith Seven. 
Roger, Faith Seven. Systems and mediCS are go b ere. 
Roger. My date [fligbt plan] put my telemack to normal [switch position] ... 
R oger . Just, just stand by a second until systems finish marking tbe meters. 

All right, at my mark then would yon switch . I'll start a countdown then. 9, R, 7, 6, 5, 
4, 3, 2, 1, MARK. 

Roger . .. , 
Okay. You confirm TV control switch to off? 
Roger. TV control is off. 
We had a sligbt decrease in the two links on d-c current. "WOUld you give us a readout? 
Roger. D-c current: tbe main bus is 24 [,",olts] ; isolated [bus], 2 % [volt ]. 
Roger . 
California standing by. 
Roger . 
. . . can see all up and down the California coa t, here ... yery clear. 
Roger. 
I seem to have a little discrepancy between c.e.t. and j::.e.t. You're 2 econds fa t according 

to my clock. 
... I'll giye you a mark .. . 4 37. 
Roger. 
2, 1, MARK [UnreadableF 
Right . The ground shows that y OUl' readont there is confirmed with ground. However. 

it is 2 second s f ast from onr g .e.t. 
R oger. 

CAPE CA:'\.-\. '-ERAI, (FOl"'RTH PAS. ) 

Faith Seyen, Cape Cap Com. 
Rogel', Cape Ca p Com. Faith Seyen. 
Rogel', Calle Cap COl)]. Faith Seyen here. 
Faith Seyen. Cape Ca p Com. Would you turn 011 ~' our TY immediatel;\,? 
Rogel'. Will do. 
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04 4038 P 
04 40 45 CC 
04 40 53 P 
04 41 01 CC 
04 41 13 CC 
04 41 22 P 
04 41 42 P 
04 41 54 CC 
04 41 55 P 
04 42 01 CC 
04 42 06 CC 
04 42 14 r 
04 42 16 CC 
04 42 22 CC 
04 42 26 P 

04 42 43 CC 
04 42 49 P 
04 42 :Sf) CC 

04 43 14 P 
04 43 22 CC 
04 43 24 P 

04 43 40 CC 
04 43 44 P 
04 43 48 CC 
04 43 52 CC 
04 43 54 P 
04 44 02 CC 

04 44 17 P 
04 44 38 P 
04 44 44 CC 
0444 46 P 

04 44 55 P 
04 45 01 CC 
04 45 05 P 
04 45 12 CC 
04 45 34 CC 
04 45 42 P 
04 45 47 CC 
04 45 52 P 
0:3 05 03 P 
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CAPE CANAVERAL (FOURTH PASS)-Continued 

Faith Seven passing just about over Houston now. 
And would you program Rand Z cal to auto. 
Roger. TV coming on now. Rand Z cal programer coming to auto. 
l'nderstaud TV on; Rand Z cal to auto. 
Seven, from Cape. Could you give us your best coolant "ah'e settings, please. 
Roger. Stand by 1 minute. 
Roger. I'm below the nominal on the snit. I'm using about the 1 % on suit. 
That's 1% on suit. 
Rog-er. and using about 3.0 on the cabin. 
l'nderstand 3.2 on the cabin. 
Give you [recovery area] 4-1 retro time. 05 43 4l. 
Roger. 43 4l. 
Roger. 
'Have you consumed any water up to this pOint'! 
Roger. I'm also giving the doctors their til'st space sampl!' . l~or the Electro_Chancellor 

System, that is. 
Roger. 'Ye understand. ' Ye lIlay SPIHI nil another one; we understand you're full. 
Roger, who are you sending Ull with W! 
Seven, Cap Com. 'We'd like n ('nbin tlo'lIl]l. ("nhin h!'at ex("hang-e outlet temp, and three 

n,o, tank temps. 
Roger. Caoin outlet is 42 degree!;;. 
R oger. 
Peroxide auto tank is 80 deg-rees. ~Iannal tank if< 70 (legTe!'s. Resen-e tank is 71) degrees. 

Wha t else do you want? 
Like to know about the cabin air. 
Roger. Cabin air temp is 90 degrees. 
Understand, 90 degrees. 
Gordo, this is Wall~·. Did you h:l\"e nnything to ent'! 
Xegative, not yet. I'm planning to shortly, here, though. 
Roger. For your information, systems' last ('olllputations on fuel ut Hawaii give 88 [per' 

centl auto, 98 [percent) manual, which is somewhat better than you're indicating on 
board. 

Roger. On board I'm indicating 96 anrll02. 
Oh, boy what a beautiful shot of Florida. 
Roger. Looks good from here once in awhile too. 
*R oger. The whole state is (·lear. I ('an see jllsl about all of it. It's been a beautiful 

yiew coming oyer Florirla. 
... looks very good. 
Roger. 

Rog-er. Faith Seven. 
Faith Seven, this is Cape Cap Com. We are ,'ery impressed with the work you're doing. 
Thank you. 
We lay apat on the back from Walt Williams. 
Thank you. 
Xow on 180 [degrees] yaw. I got here on manual proportional control. I'm at last day, 

light, going into dark. Have been looking for the flashing beacon. 05 05 18 NOW, 
[05 05 17]T 28, I'm sorry, not 18. That light in sight-it is below me. It is quite a 
brownish, reddish brown alld ('onsiclerable nltitude nboye the groul1(l. Every time I fire 
a pitch down thruster, I get a shower of the~e little fireflies. The light is flashing now. 
It is the light. It's qllite hright. quitl' disc!'rnihle ... 1. 2. :~, 4, :;, 6, 7, rate. It appears 
to IH> about- it appears to he nboll! IO to 12 lIIiles awa~'. I'm keelling it dire(·tly in the 
window. Ahout the orcler of a second lIIagnitude star. XO\\'. [001 11 34]T. Li{!;ht is 
still in sig-ht. directl~' in th!' ("enter of the window. In the baekg-ro\lll(l I can lIIake ollt 
a lot of ('llll\ulus n<"til·ilies. fa('1o'11 of ('ollrsp to tlw ('Hstprl~' <Iirel·tiol1 at 1HO degrees yaw. 

- -- ._ --- -- .------- - -- ---



0;:; 13 40 

05 34 58 

03 ;19 36 

05 ·n 38 
0;) 51 15 
o~ ill 44 
0:; 58 35 
0:; 58 52 
0:) 5' :ro 

05 59 03 
0:) 3!) OH 
05 59 11 
05 5!J If) 
O."i 59 24 

05 5f) 43 
0" 59 47 
05 59 50 
01) 59 55 
06 00 17 
06 00 27 
060030 
06 00 50 
06 00 54 
06 00 58 
06 01 01 

06 01 07 

06 03 53 
06 03 50 
06 06 02 
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06 06 2 
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CAPE CANAVERAL (FOURTH PASS)-Continued 

*The l\Iilky Way i· quite distinct. I can see it out the windo\\". The Milky Way iR quite 
clistincth·c. It's right ill the center of the window. Quite Ilotic-eable. 0:) 16 3;) XOW. 
[05 16 35]T Light is still in sight. ~loved off from it and then moved back using it for 
Yisual--to see if I could pick it up. I am .able to pick it up. . .. tbunderstorm~ all in 
under it at the moment. It is quite distinctiye. 05 lR 0:) NOW. [01) lR 05]T Status 
report: retro temperatUl"e, 62 [degrees]; pitch down is 82 [degrees]; pitch up is 72 
[degrees]. Yaw left, 75 [degrees]; yaw right, 90 [degrees]. Roll counterclockwise, !)2 
rdegreesJ, clockwise, no [degrees]. Main im·ertel' tern!)., 98 [rlegrees]: fans il1Yerter 
It'IUl> .. 120 rdegrees] ; standby inverter, 98 [degree>:]. The squeezers are working again 
as advertised. Okay, the cabin and suit temperature: the cabin air is !JO [degrees]; 
suit inlet temp. is 61 [degrees]. Heat-exchange dome temperatures: cabin, 56 [de
greesJ; ~llit, 56 [degrees]. D-c bus, 24 [volts]: i;;oluted bml, 28 [volts]: and reading 
7 amps. current. 

*.:; hours and 34 minutes: now it's 35 minutes ;\lARK. [0:) 3:) 10l T Am drifting 1I0\\". 

Do have the light in sight at the moment. apparently right on track. I see Antares on 
U[I ahead of me, which indicates that I am on the lRO-cle~reE' {lrift \Ioint. RE'e Corona 

Australis and. saw Sagittarius with Xunki apparently. :; bonl'f~ 39 minutes 30 seconds. 
;)[ARK. 105 39 31]T 

Haw, the little tlashing light still in Sight, out ahead of me. .\j}out the order of a first 
lllHg-llitUfle star, now. H's not Yery discernable ... due to tbe fla>:hes. IIo\YE'yer, it (·an 
be picked up. It appears like it's around 13-1~ to 14 miles. 

HAWAII (FOl'RTH PARS) 

[rnilltel1i:.dble. foreign lnn~uage tran>:mi"sioll reeorderl he!'!'.] 
... there. 
Hello, this is Hawaii trun!<mitting on air to ground relay. ])n you read'! 
Faith Seyen, Faith Seven, IIawaii Cap Com. OYer. 
Roger, Hawaii Cap Com. Faith Seven, here. Over. 
Roger. Faith Se'·en . :lIay we haye an ol·al temperature at thiH t illle Ullrl alHO a rearlon! 

of fuel and 0, quanti tie ? 
Roger. 
Roger. It looks goo<1 down here. Reading 100 r degrees]. 
Roger. 
Stm.Hling by for a fuel and 0, quantity. 
Roger. Auto fuel, 94 percent: manual fuel, 102 perc·ent. Oxygen primary about 8!) }X'r-

eellt: sel·ondary, 100 percent. 
Roger. ArC' you-are you in drifting flight? 
That's affirm. I'm in drifting flight. 
Roger. Retrosequence time for [contingency recovery] aI·ea :}--A. is nominal. 
Roger. i}-A is nominal. Thank you. 
Seven. Cape hus just advised you huve enough time for 92 orbits. 
Huwaii, ~tanding by. 
Roger. 
Seven, this is Hawaii. Have you seen the beacon yet? 
Affirm. I was with the little rascal all night last night. 
Roger. Very good. 
I tracked it the first part of the night. and then went into drifting flight and then pickNI 

it up the last part of the nighl again. Over. 
Very good. 

OA.'LIFOR:\'U (FOURTH PASS) 

Faith Seyen, this is California Cap Com. 
Roger, California Cap Com. Faith Seven here. 
Roger. F;ystellls and nerollnWllic·" gh·e you a go here: <Ind 1"d like to cbel"l, position nn 

your C-band switch. 
Roger. C-band is 011 continuou~. Over. 
Read you. That's continuous? 
That's nffirmatiYe. 
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06 06 39 CC 
06 06 43 P 
06 06 48 CC 
06 06 52 P 
06 06 55 CC 
06 08 31 OC 
06 08 35 P 
06 08 37 CC 
06 OR 42 P 
06 08 46 CC 
06 09 35 CC 

06 09 40 P 
06 10 14 CO 
06 10 19 P 
06 10 26 P 
06 10 30 OC 
06 10 35 P 
06 10 38 CC 

061440 CC 
061445 P 
06 14 53 CC 
061456 P 
06 15 01 CC 
06 15 05 P 
06 15 09 CO 
06 15 17 P 
06 15 21 CC 
06 15 25 P 
06 15 28 OC 
06 15 38 CC 
06 15 45 P 
06 15 46 P 
06 15 49 CC 
06 15 50 CC 
06 15 59 P 
06 16 04 CC 
06 16 10 P 

06 16 12 CC 

06 16 22 P 

06 16 43 CC 
06 16 46 P 
06 16 51 P 
06 16 54 CC 
06 16 56 P 
06 16 58 CC 
061700 CC 
06 17 14 P 
06 17 21 CC 
06 17 23 P 
06 17 27 CC 
06 17 37 CC 
06 17 40 P 
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OALIFOR~IA (FOURTH PASS) -Continued 

Would you plea e change your S-G-band beacon switch to ground command. 
Roger. Going to ground command. 
On your schedule, for a B.P. [blood prefisure] oyer this l'tation. 
Roger. You ready? 
'Ve are. Roger. 
Aeromeds said they received the B.P. and would you turn it off. 
Rog-er. will do. 
"'ould you gh'e me a reading on your cabin PO, pressure? 
Roger. Partial pressure of oxygen is about 4.4 [psi]. 
Roger. Thank you. 
Five Baker, Five Charlie, and five ... [contingency recovery area retrosequence times] 

are nominal. 
Roger, thank you. 

Roger. 
Roger, go ahead. 
... +17 + 09. 
Roger. 07 17 09. 
Affirm. 

OAPE CAl'lAVERAL (FIFTH PASS) 

Faith Seven, Oape Oap Com. Do you read, over? 
Roger, Cape Cap Com. Faith Seven, here. 
Faith Seven, Cape Cap Com. O"er. 
Roger, Oape Cap Com. Faith Seven. here. 
Faith Seven, Cape Cap Com. Over. 
Roger, Cape Oap Com. Faith Seven reading you loud and c1f>ar. 
Faith Seven, Cape Cap Com. Over. 
Roger. Cape. Faith Seven is reading you loud and clear. How me'! O,·er. 
Roger, Gordo. Read you same. Assume you have TY on. Are you looking out the window? 
Affirmative. 
Can just see horizon line, sort of interesting. 
Gordo, bow did the manual control check work out: 
Worked out fine. 
Yery good. Yon're looking beautiful on fuel. 
Roger. 
Environment tells us that you are using about 4·pE'rcent oxygen per hour, indicated. Over. 
Roger. It looks that "'ay here. 
Well this is a computation that will show later on. This is as much as you're USing. 

This is 4 percent of your 200 percent. 
Roger. 
We'd like to have a brief rundown on the acquisition of the bE'acon if you acquired and 

an idea of about what distance awa~' you ,vould guess that it was. 
Roger. When last I saw it, in the last orbit, looked like it was about 12 to 13 miles away. 

I first thought that it looked like it was about H or 10 miles a\\ ay. And at the last it 
was getting fairly diUl, about the order of a fourth or fifth magnit nde star. 

Roger. 
'When I first ... looked like n magnitude star. 
Tbere's Florida, should. . . . 
Roger. We're getting a pretty g-ood picrure t)n this, this time. 
Roger. 
I'd say your f stop if; idea I. 
Gordo, how did you initially acquire the beacon"! Did it jUf;t come in your field of view? 
Roger .... 
Roger, understand. 
There it was. 
That was during the night side of this last orbit. Is that corrett" 
Faith Seven. Cnpe Cap COlli. 

Go ahE'ad, Cape. 
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06 17 41 CC 
06 17 44 P 
06 1747 CC 
06 17 49 P 
06 17 52 CC 
06 17 53 P 

06 18 04 CC 
06 18 30 P 
06 18 39 P 
06 1843 P 
06 18 52 P 
06 25 40 P 

06 32 23 P 

06 35 15 P 
06 54 31 P 

07 03 39 P 

Unreadable CC 
07 18 09 P 
Unreadable CC 
TTnreadable P 

Unreadable CC 
Unreadable P 
07 31 50 CC 

07 32 08 P 
07 32 13 CC 

07 32 3-1 P 
07 32 3n CC 
07 32 43 P 

07 33 12 CC 
07 33 15 P 
07 33 24 CC 
07 33 39 P 
07 33 42 CC 
07 33 44 P 
07 33 4R CC 

07 33 52 P 
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CAPE CANAVERAL (FIFTH PASS)-Continued 

You acquired it during the night side of this past orbit. Was that correct? 
It's affirmative. Just at night. 
You can see it only at night. 
I acquired it just as it got dark, right. 
Very good. 
It was just getting dark when I acquired it. It was shining, there was still sunlight 

and I could see it shining before I could see it flash, so apparently it had some light 
reflected off of it. 

Roger. Understand. 
Roger. Turning off [TV] camera now. 
Go ahead, Cape. 
Go ahead. Cape, Faith Seven. 
Roger, Cape. Faith Seven reading you loud and clear. 
At 6 hours and 22 minutes I tUrned off the cabin coolant and the cabin fan, Now I'm pre

paring to eat a little bite. The sandwiches that I am looking at here are pretty crumbly. 
lot of crumbs floating all over in the bag that they're in. I may not open them. 

*1 just had two pieces of Brownie and nut. f'mall cakes. and just now eating bacon. Will 
drink some water following this. 

I have JURt drunk Rix or "even large sips of water from the McDonnell drinky drink. 
* And it's {) hoUl'S 54 minutes 37 seconds NOW. [06 54 38] .T I have the flashing light in 

sight again-extremely weak, very. very weak. Actually, just barely discernible. I 
would estimate it to be Romewhere in order of 1R to 20 mileR away. The Moon is out, and 
the water is very. very bright, below. It's quite a lovely moonlit night. 

Right on the flight plan, there's OUl' old friend Delphinus. I am drinking water at 07 08 00, 
very fine. Took Reven or eight large swallowR from the McDonnell tank. 

*1 was just called by CSQ and informed that Cape desired to leave C-band beacon off. 

Short report. Nitrogen low pressure: auto. 475 [psi]; manual 4 . .. B-nut : Pitch-down 
is 80 [degrees]; pitch up, 70 [degreesl. Yaw left is 72 [degrees]; yaw right is 75 
[degrees] . Roll counterclockwi~e is 78 [degrees]; roll clockwiRe is 75 [degrees]. And 
auto tank temp., 79 [degrees] ; manual tanl;:, 71 [degrees]; reserve tank. 75 [degrees]. 
Isolated bus voltage, 28. 

HAWAII (FIFTH PASS) 

Hello Faith Seven. Faith Seven, Hawaii Cap Com. Do you read? 
Roger, Hawaii Cap Com. Loud and clear. 
Roger. Faith Seven, this is Hawaii Cap Com. FOr your information, all your experimenu; 

should be on time; you have t\\'o-tenths cloud coverage for the light experiment. Your 
electrical power usage has been below expected. [Contingency recovery] area 6-A 
[retrosequence time] is nominaL Stand by to copy [recovery area] 6-1 rretrosequence] 
time, 08 5017. Did you copy? 

085017, for 6-1. 
Roger, and 6-Bravo is also nominal. Will you turn your beacons to ground command at this 

time and give me a readout on your fuel and oxy,e:en quantities. alRo your peroxide reducer 
[regulated] pressure, auto and manual? Over. 

Roger. Say again on the beacon. What do you want on them? 
Roger. Will you put your beacons to ground command at this time ? 
Roger. Beacons are on ground command. Peroxide regulated pressure: 475 [psi) on auto; 

490 [psi] on manuaL .' 0" percent on manual: oxygen is 11)1 percent c n primary. and 
100 [percent on . econdary]. 

Roger, give me your fuel again please, Gordo. 
Fuel i~ auto, 90 [percent]. manual. 102 [percent]. 
Roger. W("ve copied all. Din yon hll'n ~' our T~{ on for C'SQ? Over. 

Ray again. Gordo. 
Jegath"e, I did not turn my T I M on for CSQ. 

Roger. They did report getting a short burst. Will you plea, e leave T I M off for all period 
greater than 30 minutes: no contact with grounn ~tations. 

Roger. 
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07 34 13 CC 
07 34 17 P 
07 34 If) CC 
07 3-! 23 P 
07 3-! 25 CC 
\)j" 34 37 P 
07 34 46 CC 
07 34 48 P 
07 34 4f) CC 
07 3-! 53 P 
07 34 51' ("C 
07 35 00 P 
07 3:; O-! CC 
07 40 22 P 

HAWAII (FIFTH PASS)-Continued 

Faith Seven, Ha waii Ca\l Com. Do you read? 
Roger, Hawaii. 
Roger. I han' [reC'on'ry area] 7- 1 and R-l [retrosequencp] tinH's. Do you read? 
Roger. Go. 
7-lis 10 23 33. 8-ltime is 11 56 24. Did you copy? 
Roger. 7- 1 is 10 2333: R-l is 11 56, and whilt WilR the Recond '! 
24. 
2·1. Roger. 
Roger. You're looking filiI' on the gwund, Gordo. 
Roger. Thank you. I "aw the flashing beacon again last night, 
Roger. I understand yon saw it thronghout'! 
I saw the flashing beacon again last night. 
Roger. Undpl'stand. 
·In anto orbit. I'm pumping th(' t'ondellsate tank out: and will' open the KK clamp. Two 

strokes, both syringeR full, third full syringe full. four syringes full , five syringes full. 

CALIFORNIA (FIFTH PASS) 

Faith Se\'en, this is California Cap Com. 
Roger, California. Faith Sel'en here. 
Roger. Faith Seven. Schedule for B.P. [blood pressure], exerdse, and a B.P.'s, 
Okay, you ready? 
Roger. 
Understand, 
Same exerdse as Mtl('hea is requested by the medi('s. 
Roger. 
Here comes the exercise. 
Starting exercise now. 

GUAYMAS (l<'IFTH PASS) 

l!'aitb Sel'en, Guaymas Cap Com. 
Rogel', Guaymas. 
Roger, Gordo. Ila\'e a little inforlllation to pass on to you. 
Roger. Let me get my exerciser stored baek in here. 
Roger. You through? 
Blood pressure ('oming now, Cal. 
Roger. I'm through with thi". 
Roger. We would like to remind you to lIUIl1P out your ('ondensate and turn on your water 

wick at about 8 hours. 
Roger. 
And would you giH' us Ol'ul temperature 0\'1'1' CSQ. Start taking your temperature at 

about-elapsed tillle of-at about 08 4~. 
Roger. O\'er CSQ. Is that affirm? 
Roger. We I"ant to get one oyer CSQ. 
Roger. 
And the Cape would Iil{e to remilld Sou to keep your T / l\l turned off when you're out of 

contact witb stations. They're trying to keep a dORe track of tbe power you'\'e used. 
Roger. 
And you can tUl'n off your blood [lI'Eo'ssure 1I0W. 

Did you read that, Gordo? 
Roger. 
You said turn off the blood pressure. Right? 
Roger. Alld you ('all vower up ,l'our .\.SC'S b\ls a lI.1'tillW. 
Roger. Stand by. 
Roger. Powered up. l~O \·olts. 
Rogel', we ('an-you're okay (10\\'11 IlPre, 
Okay. 
Gordo, lulYEo' you ('ut allythillg off'! 'VEo' gEo't- j\lst got a drop ill ('U1'rel1t. 
NegatiYe. 
Roger. 
I have ASCS a-l' bus powEo'red up. It (lnlll's lllore ('urrEo'llt wlwlI it start;;, I suppose. 
Roger, I guess tbat';; it. 



075904 P 

080047 P 

08 16 09 P 

08 23 2::i P 

TJnreaclacle P 

08 26 15 P 

08 35 35 P 

084429 P 

08 52 13 P 
08 52 16 CC 
08 52 21 P 
08 52 22 CC 
08 52 26 CC 
08 52 28 P 
08 52 30 CC 
08 52 31 P 
08 52 33 CO 
08 52 37 CC 
08 52 39 P 
08 52 41 CC 

08 52 56 P 
08 53 06 CO 
08 53 30 CC 
08 54 00 CC 

09 00 20 P 

09 01 26 P 

SIXTH PASS 

*Scanners are not working very rapidly. Spacecraft is yawed to the left very, very, 
except in yaw is, all right I mean. Correction, is rolled to the left about 10 degrees 
and the gyros read okay. Here comes some correction in now. They're beginning to 
correct. And this syringe full is about full. There is a lot of air in it; this is 
the last one I'll take out. 

I'll add it on to all the others, I believe that's 5%. Took 10 large swallows of 
water. And I am now opening the Kenney Kleinknecht clamp. 

*Peroxide reserve tank is 72 degrees. Peroxide manual tank, 70 degrees; peroxide 
auto is 78 degrees. Cabin outlet is 66 [degrees]. 250 inverter is 105 [degrees]; 150 
inverter is 120 [degrees] ; standby inverter is 95 [degrees]. Oxygen, 90 and 100 [per
cent]. Fuel, 86 and 102 [percent] . .. Here, I have the light in sight, in the top portion 
of my window. Extinctometer reading I got was-not any good there, blocking out by 
the top part of the window. I did observe the ground light; it's quite bright. 

Very recognizable in the little tOWD. A little horseshoe shaped town was quite distinctive; 
it was right beside it. 

*Now in auto reentry. Gyros gOing to slave. I got there in fly-by-wire low to 0, 0, 0 
[degrees], selected auto reentry, and have now put the gyros to slave. 

*Manual pitch plane precession was a little too great, as the gyros are torquing a little 
bit of negative pitch in here to correct for the pitch torquing ... overage. The damn 
desk is unusable; it's too far down on the lap, and it will not lock down. My legs are 
in the way at zero g. Cannot bring it down to lock down. 

*There seems to be some difficulty with the number two urine collection bag. It's very 
difficult to pump more than the 1% syringes full that I got into it. And I hear a hissing 
back behind me: so I suspect there is too much pressure on it, and I'm going to cease 
on this one. 

Auto reentry. I see when each one of the thru ters fires, the little fireflies come out of the 
thrusters and drift away to tile rear. Some of them impinging on the spacecraft but 
depart later. The auto reentry [ASeS reentry attitude mode] portion of the auto mode 
is holding within plui': or minus-\Yithin a 11% degree band. That is, is apears to 
be slightly more sloppy than ASCS orbit. However, this may not be tme; ASCS orbit 
is not very fine control either. But it is controlling it fairly well. 

COASTAL SENTRY QUEBEC (SIXTH PASS) 

Roger. We're not getting TIM: very good here. Do you have T I M on? Over. 
Roger. 
Roger. He has TIM on. 
Do you have TV on, Gordo? Over. 
Negative. 
Roger. 
TV coming on now. 
Roger. 
Are you ready to copy retro times? Over. 
Roger. Go. 
Roger. [Contingency recovery area] 7-A [retro equence time] iR 09+ 11+42 and 7-B is 

09+40+19. Over. 
Roger .... 
This is CSQ. I didn't get your readback on that. Over. 
Faith Seven, CSQ. Cape wants a cabin air temp readout. Illease. Over. 
This is CSQ, Faith Seven. We're reading you very weak, barely readable. Repeat cabin 

air temp please. Over. 
~ow I am getting read.' to release the balloon. I have tape 011 continuous; I'm on fly-by

wire low, going to three xeros. Camera is in place in the mount and really is in the way 
of the yaw indicator . And I am on three zeros. Rquib switch to arm. 16 millimeter 
camera on, going to extend, hold for 5 seconds; 1, 2, 3, 4, .OJ, off. 

Squib off. Pitching slo\Yl~' down. very, very slowly, going down-very slowly. I did not 
hear the balloon deploy. Perhaps you cannot hear it deploy ; I don't know. Easing 
down ever so slowly. And I don 't see the balloon anywhere yet. And I'm doing a 
rather. loppy job of t1~' ing now. trying to look for the balloon. 
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09 04 21 CC 
09 04 23 P 
09 04 26 CC 

09 04 34 P 

09 04 46 CC 
09 04 52 P 
09 05 01 CC 

09 05 08 P 
09 05 11 OC 
0905 H P 
09 05 16 CC 
09 05 20 P 
09 05 24 P 
09 05 30 l'C 

09 05 -10 P 
09 05 51 CC 
09 05 54 P 
09 OG 01 CC 
Oll 06 O!) C(, 

09 06 08 P 
09 06 17 P 
090627 P 
09 06 33 CC 
09 06 35 P 
09 06 38 CC 
090641 P 
090645 CC 
09 06 56 P 
090706 CC 
09 07 13 P 
09 07 16 CC 
09 07 57 CC 
09 07 58 P 
09 07 59 CC 
09 08 06 P 
09 08 11 CC 
09 08 12 P 
09 08 15 CC 
09 08 17 P 
09 10 04 P 

09 11 18 P 

09 18 40 P 

09 21 31 P 
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HAWAII (SIXTH PASS) 

Hello Faith, Faith Seven. Hawaii Cap Com. Do you read? 
Roger. Faith Seven here. 
Roger . Gordo, reading you 3 by 3. We need a fuel, and o]:ygen and cabin-air temperature 

r eadouts please. 
Roger. Cabin air, 90 [degrees) ; fuel is 86 percent [auto] ; 102 percent [manual). Oxygen 

is 190 and 100 [percent], 
Roger, copied . Are you ready to begin your balloon e]:periment at this time? Over. 
I have already tried to deploy the balloon at 9 hours. The balloon did not deploy. 
Roger. Understand you tried to deploy the balloon at 9 hours elapsed. and it did not 

deploy. Is tha t correct? 
This is affirm. 
Roger. Have you had any food and water yet'! 
Roger. I bave bad food and water. 
Roger. Would you care to comment on tbe ground-light experiment? 
Roger. I saw tbe ground-light experiment. 
*Would you ask Cape if they would like me to try deploying this balloon again? Over. 
Roger. Tbey are monitoring you; you will get an answer from tbem shortly. What's 

your control mode. your gyro switch pOSition, and your status? 
Roger. My status is go, my control mode is fly-by-wire low; gyros are on slave. 
And your gyro switcb position, please? 
Gyro switch position is slave. Over. 
Roger. 
*Faith Seven, Hawaii Cap Corn. Cape ad\'ises that you try to deploy the balloon again. and 

would you give us a mark when you throw the switch. Over. 
Roger. 
Roger. 
Roger, 16-mm camera is on. 
Roger , Gordo. Is your squib switch on? 
Not yet. It will be before I try again. though . 
Roger. Just give us a countdown. 
Roger. Squib is coming on NOW. [09 06 44)T 
*Roger. Understand squib switch is on now. 
5,4,3,2,1 [09 07 05)T-no joy. 
Roger. Understand the balloon still does not deploy. 
Squib switch is off. 
Roger. Understand squib switch is off. Hawaii "tanding b.,. 
Faith Seven. Hawaii Cap Com. 
Go ahead, Hawaii. 
Roger. What's your status with respect to <:abin temp and suit temp'! Do you feel hot? 
Roger. Cabin temp is 90 [d'egrees], suit temp is 61 [dE'goreE's] . 
Okay. And yOu feel okay, not too hot? 
Roger, feel fine. 
Sounds fine, you look fine. Have a good fligbt . 
Roger, thank you. 
*The balloon did not (lepluy: felt nu shock: bea l' uotbing on it. I will go continuous this 

portion where the balloon normally would ba "e been used, in auto reentry. I will go 
around in auto orbit modE'. Perbaps I can snap a fe\\' pictures for the ground people. 

* . .. Bingo, I sbifted into auto. ol'bit lUodE'. I got no thnlsters 1m the shift-and scanner::! 
seem to be holding it relatively close. 

*What do you know? The Kenney Kleinkne('ht eXIJeri lllE'nt is putting water in the exhaust 
tube, so maybe it is working bere. 

Short status report. . .. air outlet, ()g degree,; . 2:;0 inverter. 120 [degrees], 150 inverter, 
128 [degrees], standby inYE'rter. 102 (degrees]. RE'serve llE'roxide tank , 71 [degrees]; 
manual peroxide tank, 69 [degrees]; auto peroxide tank, 78 [degreesl. [Retropack] 
is 61 [degrees). Pitcb clown. 32 [degrees]: pitch up. :;5 rdegrees). Yaw left, 68 
[degrees] ; yaw right, 68 [degl'eE's J. Roll coun terclockwise, 8.3 [degrees) : roll <:io<'kwise, 
82 [degrees]. Regulated low nitrogen pref;snre, 47.) [psi] auto: 490 f])si 1 manual. Iso
lated bus 28 volts. 
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HAWAII (SIXTH PASS)-Continued 

going to pump the rest of that urine into the number :2 tank. First ... sample. I 
believe it is pumping correctly. The thillg about this llUllljling under zero g is not good, 
t"ncl~ to stand iI' the l}ipe:, ancl ~' ou ha,!'! to actually forcibly force it through. 

Radiation experiment on at 09 30. 
Radiation experiment coming off, KOW. [09 50 20)T 

ZAXZIBAR (S IXTH . PASS) 

O. primary is 79 percent. 
Reconfirm that, please. 
Roger. Just a hail' short of 80 percent. O,er. 
0, primary? 
02 primary. That's coming in at 180 percent. Over. 
Affirma ti ve. 
It's that Frank Samonski gage, and the secondal'Y is 100 percent. 
Affirmative. 
Faith Seven, this is Zanzibar Cap Com. At this time, you are go for 17 [passes]. You are 

go for 17. 
Roger. Thank you, Zanzibar. 
:.\ICC advises that they do not want you to jettison your balloon. They are working on an 

alternate method for releasing the balloon. 
Roger. Under tand. I will not jettison. 
Roger. 
Faith Seven, Zanzibar Cap Com. 
Go ahead. 
I have new [retrosequence] times for [reco,ery area] 7-1. Are you ready to copy? 
Roger. Go. 
Your G.m.t. or c.-, do you want G.m or c.? 
C.e.t. 
C.e.t. is 10 23 37 c.e.t . Do you read? 
Roger. 10 23 37. Understand. 
That takes into account the 5-second error in your clock. 
Roger. Thank you. 
Faith Seven, Zanzibar Cap Com. Check your cabin [heat exchanger] dome temperature. 
Roger. Cabin dome temperature is 70 degrees. 
We confirm on the ground. 
Roger. 
Oan you give us a POz cabin? 
Roger. P02 cabin is about 4.4 psi. 
4.4? 
Roger. 
Faith Seven, Zanzibar Cap Com. 
Roger. Go. 
Everything looks good here. 
Roger. Thank you very much. Everything looks good here. 
Okay, Zanzibar out. 
Roger. 
·Putting my visor back now. I've had to keep increasing the suit flow from a [comfort 

control valve] setting of 1.5 that I have right now to a setting of about 2.7. Dome is 
about 58 degrees. Inlet temp. is 58 degrees. This increase in the suit water flow is 
probably required by the cabin going on up. The heat load in the cabin is gradually going 
on up, using powered up, and having a cabin fan and cabin coolant turned off. 

At a [comfort control valve] setting of 3 on the heat exchanger. 

COASTAL SENTRY QUEBEC ( SEYEXTH PASS) 

Hello, Faith Seven, CSQ Cap Com. Over'. 
Roger, .Tolm. Faith Sewn here. 
Faith Seven, CSQ. Cape advises yon could go ahend nnd power down here, over our site 

jf y(\U like. O'fOr. 
Roger. Will do. You ha"e any kind of a reproduction deYice down there? 
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10 25 16 CC 

10 25 23 P 
10 25 25 CC 
10 25 28 P 
1025 39 CC 
10 23 47 P 
10 25 59 CC 
10 26 07 P 
10 26 10 CC 
10 26 21 P 
10 26 24 CC 
10 26 32 P 
10 26 34 CC 
10 26 40 P 
10 26 43 CC 
10 26 34 P 
10 2u 59 CC 
10 27 03 P 
10 27 30 CC 
10 27 40 CC 
10 27 46 P 
10 27 49 CC 
Unreadable P 

10 37 27 CC 
10 37 45 CC 
1037 5Z P 
10 37 55 CC 

10 38 05 P 
10 38 08 CC 
10 38 12 P 
10 38 13 CC 
10 38 17 P 
10 38 19 CC 
10 38 24 P 

10 38 44 CC 
10 38 48 P 
10 38 51 CC 
10 39 12 CC 
10 39 18 P 
Unreadable CC 

10 39 25 P 
10 39 30 CC 
Unreadable CC 
10 39 56 P 
10 39 59 CC 
10 40 05 P 
10 40 18 CC 
10 40 23 P 
10 40 29 P 
10 40 35 CC 
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COASTAL SENTRY QUEBEC (SEVENTH PASS)-Continued 

No, we're not, Gordo. We're not getting a doggone thing on that; don't know what's wrong 
with it. You are transmitting, is that affirm? 

Roger. 
Nope. We're not getting any TY at the moment. 
Okay .... 
Negative. The boys here tell me we're not getting any carrier on it at the moment. 
Roger. 
This is CSQ Cap Com. You're gOing ahead and powering down, is that affirmative? 
That is affirm. I'm going to fly-by-wire now .... 
Roger. 
Roger. Auto is off. 
Roger. Auto off. 
Gyros are caged. 
Roger. Gyros caged. 
ASCS a-c bus off. 
Roger. 
The highest my 2:)0 inverter ~ot up to was 130 degrees. 
Roger. Understand 250 only got up to 130, is that affirm? 
Roger. 
Roger. We're dropping you. 
Gordo, the surgeon wants to know if you're sweating any at the moment. Over. 
Yery lightly. not very much. 
Roger. 
* ... At roughly 10 hours and 27 minutes, brought auto ASCS control to select. Lights 

are off. Caged the gyros. IIlwe ASCS a-c bus. At the time the 230 inverter was reading 
130 degrees, the highe;;t it bad been. 'I'he cabin was 96 degrees, the highest: it bas been. 
The cabin already is coming down; it's 91 degrees, already. 

HA.WA.II (SEVENTH PASS) 

Hello Faith Seven, Ha waii Cap Com. Do you read? 
Faith Seven, Hawaii Cap Com. How do you read? 

Roger, Faith Seven. Reading you 3 by 4. Will you turn your tape recorder to program at 
this time. 

Roger. It is on program. Over. 
Roger. Rand Z cal to auto. 
Rand Z cal is in auto. 
And C-band beacon to ground command now. 
C-band to ground command now. 
Roger. We're standing by for a blood pressure and a fuel and oxygen readout. 
Roger. Fuel, 81 [percent] auto, 101 [percent] manual. Oxygen is 175 percent primary, 

100 percent secondary. Cabin temp, 90 degrees. Here comes blood pressure. 
Roger. Understand blood pressure is on the air. Say again cabin temp. 
Cabin temp is 90 degrees· 
Roger. Read 90. 
Faith Seven, Hawaii Cap Com. Turn your C-band beacon on at tbis time. Over. 
Roger. Ooming on now. 
Roger, your [contingency recovery area] 8-Alpha and 8-Bravo [retrosequence] times are 

nominal. 
Roger. 8-Alpba and Bravo are nominal. 
Tjl\f is commanded. Stand by. 
Roger, Faith Seven, Hawaii Cap Com. Commanding TiM on at this time. 
I have it on continuous. You want it on ground command? 
Negative, that's fine. 
Okay. 
Faith Seven, Hawaii Cap Com. Turn your TIM to ground command. 
Roger. Going to ground command no,Y. 
On ground command. 
Roger. 
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HAWAII (SEVENTH PASS)-Continued 

Cooper, can you come in on emergency frequency. Come up on 11176. Hickam out. 
Faith Seven, Hawaii Cap Com. Your mode and gyro switch position please. 
Roger. Roger. ASCS control on select, mode select off, fly-by-wire thrust select low, pitch 

torquing on, gyros to cage, and pitch attitude on orbit. 
Hawaii. Roger. 
TIM commanded on this time. Faith Seven. 
Roger. 
Faith Seven, Hawaii Cap Com. We're receiving R cal at this time. Will you make sure 

you have your C-band beacon to ground command before AOS. Over. 
Roger, will do. 
C-band beacon coming to ground command now. 
Roger. Understand C-band, ground command now. 
Took some pictures out of the window with the remainder of the first roll of film on the 

16 mm. The color film camera in the bracket. 
* Low nitrogen pressure in 475 [psi] auto; 490 [psi] manual. B-nut temps: pitch down, 86 

[degrees] ; pitch up, 65 [degrees] ; yaw left, 66 [degrees] ; yaw right, 70 [degrees] ; roll 
counterclockwise, 98 [degrees]; roll clockwise, 92 [degrees]. Auto peroxide tank, 82 
[degrees] ; manual peroxide tank, 68 [degrees]: reserve peroxide tank, 76 [degrees]. 

Isolated bus, 28 volts, and I am pulling 6 amps, right now. 
Tape [and radiation] experiment is now on. I'm eating a pot roast or beef. I've had 

considerable difficulty getting the water in it from this water device on the McDonnell 
water tank. I spilled water all over my bands and all over the cockpit here trying to 
get some in it. I bave succeeded in getting about balf of it dampened and am proceeding 
to eat. 

I am washing my face with a damp cloth now. Certainly feels good. 
[Forring grunt]. This is ridiculou.. Corne out of that damned ditty bag-Pandora's 

locker. 
RadiAtion experiment is off. Tape recorder to program. 
• It is rather a strange feeling to be able to place objects out into the cabin and let go of 

them and they'll stay in relatively their same position. This is worrisome as well as an 
odd sensation. Handy sometimes. 

ZANZIBAR (EIGHTH PASS) 

Faith Seven, Zanzibar Cap Com. I'd like to get a c.e.t. time hack in about 30 seconds. 
Roger. We have 11 34 30 on my mark. 5, 4, 3, 2, 1, MARK. [11 33 31F 
That's 1133 30. 
Roger. 
Faith Reven, Zanzibar Cap Com. 
Go ahead. 
Your dock is now 7 seconds fast-plus 7 seconds. 
Roger. Understand. Plus 7 econds. 
[Recovery area] 9-1 [retrosequence] time i 13 19 20. 13 19 20. 
Roger. 13 19 20. 
If you have to set your clock, you'll ha'i"e to aeld 7 seconds to that. 
Roger. Understand. 
Your TI M looks good on the ground, Faith Seven. Your Tj)f looks good. 
Roger. Thank you. 
We'd like to have a TRF clock readout from the capsule also, please. 
Roger. Time to retrograde will be 22 2320 on my mark. MARK. [11 35 07]T Retrograde 

time, 33 58 26. 
We concur. 
Roger. 
Faith Seven, Zanzibar Cap Com. 
Go ahead. 
Everything looks real good on the ground. Cape !'ays they have nothing else for you at 

this time. We'll see you next time around. 
Roger, Zanzibar. Thank you. 

707-056 0-6~ 409 I 
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11 49 58 p 

11 ;:;1 21 p 

Unreadable CC 
Unreadable CC 
11 55 57 P 
11 55 58 CC 
Unreadable P 
Unreadable CC 

11 56 13 P 
11 56 39 CC 
Unreadable P 
Unreadable CC 

Unreadable P 
11 56 57 CC 

11 57 07 P 
11 57 10 CC 

11 57 18 P 

11 57 25 CC 
11 57 27 P 
11 57 37 CC 
11 57 39 P 
11 5746 CC 
11 57 50 P 
11 57 51 CC 
11 58 49 CC 
11 58 52 P 
11 58 56 CC 
11 58 57 P 
11 58 58 CC 
11 59 04 P 
11 59 07 CC 
11 59 38 CC 
11 59 43 P 
12 00 09 CC 
12 00 14 P 

12 00 23 CC 
12 00 26 P 
12 01 07 CC 

12 01 13 P 
12 01 30 CC 
12 01 33 P 
12 01 37 CC 
12 Or:; ;iR p 
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ZANZIBAR (EIGHTH PASS)-Continued 

" All right on number 2 [photogrnph]. rye just tnken [a picture, number 3] O\'er India. 
And rill just coming in O\'er China \·er." );hortl~· . This is on the general purpose film in 
the Hasselblad. 

·Photo 3 with the general ]lurpo~e film. Herc come the Himalayas. Xumber -! [photo
graph] of the Himalayas. First three at 1/ 2:;0. f / ll. These are t",·o ... that last one 
\\"as 1/250, f/16. 

COASTAL SENTRY QUEBEC (EIGHTH PASS) 

Faith Seven. 
Hello, Faith Seven CSQ Cap Com. Over. 
Roger. Faith Seven here. 
Roger. Reading you loud and clear, Gordo. Is the TV on? 
Negative. I'll bring it on now. I didn't think it would work. 
Roger, go ahead . 'Ve didn't pi<:k it up before here. I got your [contingency recovery 

area 1 !l·.\blc and Baker [rE'trosE'f(llencel tiJl1e~ for .vou if you're read.v for them. 
Roger, stand by 1. Roger, go. 
Roger. 9-A is 12+18+24 and 9-B is 12+43+05. Over. 
Roger 12 18 24. 12 43 05. 
That's affirmative, and Cape requests at the end of this pass you can turn your Rand Z 

cal switch off so it will be off for the re!<t period. 0\'1)1'. 

Roger. 
Tbere \\'e go. We're getting a little picture on you here now, jf we can get the thing ad

justed a little better. 
Roger. How's that? 
'Ve're receiving a carrier on you here but we're not getting very good modulation. Just 

big light spots going on and off. Over. 
Roger. Probably not getting too much light. Just 1 secolld-I should be getting enough 

Earth shine off of it here to help. 
Okay, good. You upside down? 
Roger. 
Is it on you? 
Roger. 
Can you open the lens up a little bit on that. It's not getting enough light here. 
Okay it's wide open now. 
Roger. 
You on f1y-by-wlre, Gordo? 
Negative. I have everything powered down now. 
Roger. Just drifting. Affirm? 
Roger. 
Roger. 
Full drift with ASCS a-c powered down . 
Roger. 
You're sure looking good. Everything COUldn't be finer on this pass. 
Roger. Everything looks good here, John. 
How's cloud cover? Do you have a pretty good view? 
Quite a bit of cloud cover right over you here. A little bit earlier there was a pretty 

good open area. 
It should be interesting to look at. 
Roger. 
For your info, GordO, we're getting good reports from the monitor aircraft for later on. 

for retro too. 
Roger. Thank you. 
Surgeon \youldlike to kno\y what your cabin temp is now. 
Roger. Cabin temp is about 7 degreE'S. 
Roger, \'ery good. You're looking fine. 
*.\n interest ing aRpect of this little liquid ('xpE'riment that I ha\'e a long- is that the liquid 

remains on it in globules, hanging along the side in round glohule form; and the air 
is trapped within it in globules and does not separate from it. 

I 
I 
~ 



12 11 4{) CC 
12 11 46 P 
12 11 48 CC 
12 11 52 P 
12 12 01 P 
12 12 03 CC 
12 12 09 P 

12 12 30 CC 
12 12 33 P 
12 12 35 CC 
12 12 46 P 
12 12 51 CC 
12 12 57 P 
12 13 24 CC 
12 13 28 P 
12 14 08 P 
12 14 17 CC 
12 14 21 P 

12 14 31 CC 
12 14 35 P 
12 1-! 48 CC 
121453 P 
12 14 57 CC 
12 14 58 P 
12 15 18 P 

12 15 31 CC 
12 15 41 P 
12 13 45 CC 
12 17 33 P 

12 21 36 P 

12 26 00 CC 
12 26 05 P 
12 26 07 CC 
12 26 18 P 
12 26 21 CC 
12 26 25 P 
12 26 30 CC 
12 26 42 P 
12 26 43 CC 

HAWAII (EIGHTH PASS) 

Faith Seven, Ha'IT"aii. Do you read? 
Roger, Hawaii. Faith Seyen reading you loud and clear. 
Roger. Reading you loud and clear. Standing v.v for blood pressure. fuel and oxygen. 
Roger. 
Blood pressure coming now. 
Roger. 
Fuel is 81 percent auto; 101 percent manual. Oxygen is .iust about 170 percent primary, 

and 100 percent secondary. 
Roger, Faith Seyen. Say again oxygen secondary. 
100 percent. 
100, roger. Blood pressure off at this time, please. And dic1 yon say 101 manual fuel? 
That's affirmative 101 manual and about 81 automatic. 
Roger. That's all we need . You lool{ good on the ground, you're cloing a great job. 
Roger, thank you, Buddy. 
Faith Seven, Hawaii. You clock is holding 7-second error. 
Roger. Thank you. 
The eighth picture was sllOt orer Hawaii to the. outh. 
Faith Se\-en, Ha\yaii. Could you giye me uit [heat exchanger] dome temp, please. 
*Roger. Suit dome temp i. about.f5 degree. I increased flow. Got it down a little low, 

and I'm easin" it back now. 
Roger. Under. tancl, understand suit dome 45. 
*That's right. 
Faith Seven, Hawaii. What about 0, partial pressure. 
Roger. 0, partial pressure i. about 4.2 [psi], cabin. 
4.2. Roger. 
Roger. 
Roger. Now back to the scribe mark on the Ruit temperature selector of about 2.7 with 

the power do\yn. 
Faith Seyen. Hawaii. Our T/~I shows suit dome of about 38 degree. 
Rogel'. I just decreased the setting, just a minute ago, again. 
Roger. 
*Suit dome temp.'s down to about-slightly below 40 degrees. Decreased the setting of 

the flow twice, and it's on its--should be on its way back up any moment. 
"'Short status report: Hydrogen peroxide and low nitrogen pressure: 475 [psi] auto, 490 

[psi] manual. B-nut temps: pitch down. 5 [degrees]; pitch up, 60 [degrees]; yaw 
left, 55 [degrees] : yaw right. 70 [degrees]; roll counterclockwi e, 85 [degrees); clock
wise, 92 [degrees] ... auto tank, 85 [percent]; manual tank, 68 [percent]; reserve 
tank,08 [percent]. Isolated bus Yoltage. 28 [volts]. Pumping from the condensate tank 
to the reserve tank. I have a syringe full. Suit circuit seems to be getting varying 
amounts of water, probably from the condensate tank. or tin can. Coolant water flow 
seems to vary considerably. I have it clear back down to a setting of 1. Still haven't 
gotten the heat exchanger dome temperature out of the warning light area. It is now 
about 45 degrees. Never ha,e been able to put water in theRe containers. that have 
water. due to the leaking of this valye in the back of it. I'm unable to put it into the 
water, into the plastic neck of the container. and get ,Yater into it without leaking water 
all over the cockpit. 

ROSE KNOT VICTOR (EIGHTH PASS) 

Faith Seven, RKV Cap Com. 
HelloRKV. 
We haYe aeromed and systems "0 here. 
Roger. Say again RKV. 
We have aeromed go here. and s.v tems go. 
Roger. yer;v good. I'll take the temperature probe out now. then. 
We',e ~ot a long list of capsule readouts that the Cape requires before you go into the 

rest period. 
Roger. Go. 
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12 26 53 

12 27 11 
12 27 17 
12 27 24 
12 27 26 
12 27 27 
12 27 33 
12 27 41 
12 27 45 
12 27 55 
12 27 59 
12 28 04 
12 28 13 

12 28 37 
12 28 41 

12 28 52 
12 28 55 

12 29 13 
12 29 14 
12 29 17 
12 29 23 
12 29 29 
12 29 44 
1229 50 
12 29 56 

12 30 11 
12 30 31 
12 30 35 
12 31 12 
12 31 17 
1231 46 
12 31 50 
12 31 52 
12 32 08 

12 32 14 
12 32 36 

13 17 17 

13 18 47 
13 20 32 

13 23 30 

13 28 39 
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ROSE KNOT VICTOR (EIGHTH PASS)--Continued 

Okay, 24 volts main. Just rotate the switch through, Gordo. All positions on your d-c volts. 
Roger, d-c volts: Main (bus], 24% (volts], isolated (bus], 28 (volts] ; main (battery] one is 

25 (volts] ; main [battery] two is 25 [volts] ; main [battery] three is 25 [volts] ; standby 
[battery] one is 25 [volts]; standby [battery] two is 25 [volts] ; isolated [battery], 28% 
[volts] . 

Roger, understand. 150 v-a [inverter] volts? 
Roger, 150 v-a is still 121 [volts] ; fan, 121 [volts]. 
Fans bus, 121 [volts]? 
Roger. 
Suit-coolant and cabin-coolant control valve settings. 
Roger. I'm back on 2.5 on the suit. Cabin is f;tiU shut down. 
Roger. Partial CO. and partial 0 •. 
Roger. Partial O. cabin is about 4.2 [psi], and suit CO. is on the bottom peg, zero. 
Roger. Auto and.manual fuel pressure? 
Roger. Auto fuel pressure, 475 [psi] ; manualfucl pressure 490 [psi]. 
Roger. Okay temperatures, just rotated through pitch , and all tile way through. 
Roger. Retro, 62 [degrees]. Pitch down , 75 [degrees]; pitch up, 60 [degrees]. Yaw left, 

55 [degrees] ; yaw right, 70 [degrees]. Roll counterclockwise, 95 [degrees] ; roll clock
wise,93 [degrees]. 

Roger, H.O. reserve, manual and auto. 
Roger. Auto peroxide tank is 85 [degrees], manual is 68 [degrees], and reserve is 78 

[degrees]. 
Roger. Cabin heat-exchanger-outlet temperature. 
Cabin heat-exchanger outlet 72 [degrees]; 250 inverter, 112 [volts]; 150 inverter, about 

I-just a second I'll get a light on, I'm getting in the dark-125 [volts]. 
Roger. 
Fans inverter about 110 [volts]. 
Roger. 
Okay, that settles this. Can you give me some indication of your tape remaining? 
Roger. Just a moment. Roger. I have about 75 percent remaining. 
Roger. Can you give us a blood pressure? 
Roger. Coming now. 
Okay, the Cape advises that if you desire to turn your TIM to continuous, we'll cut down 

on the unnecessary communications for the rest of the rest period. 
Roger. 
C.e.t. is showing plus 7, plus 7. 
Roger. Plus 7. 
Seven, RKV. Do you intend to go on a rest period from this site? 
Roger. 
Seven, RKV. Are you sweating any? 
Negative. 
No sweat. 
We have you all go on aeromedical and systems. Looks like you can settle down for a 

long rest. 
Roger. Thank you. 
Seven, RKV. We have LOS. 

(NINTH PASS) 

Photo number 8 being made over Africa, to the north. 
* (Non-flight-related transmission omitted. ) 
Another being made over Africa. 
I can see roads, and rivers, and some small towns down here on the ground. Small 

villages are pronounced. Can almost make out the individual houses. 
*Now we're in the next series of 12. Over ... Africa. The first series were started 

over Africa and across on orbit ~n across Arabia through India, and that last 
series of three or four pictures were made right over the Himalayas, and in the India, 
India -China area. 

Checking fly-by-wire thrusters, they all work. Fly-by-wire lows, manual proportional, 
and checking manual thrusters now. Checking yaw, and yaw workS, pitch down workS, 
pitch up works, roll left works, roil right works. Manual handle off. 



133241 P 
13 33 18 CO 
13 33 24 P 

13 33 38 CO 

13 33 <W P 
13 33 48 CC 

1333 59 P 
13 34 02 P 
13 34 04 OC 
13 34 10 CO 
13 34 13 P 

13 34 20 00 
13 34 28 P 
13 34 35 CO 
13 34 39 P 
13 3442 CC 
13 34 48 P 
13 34 52 CC 
13 34 55 P 
Unreadable P 

15 11 35 P 

162851 P 

18 04 20 P 

18 14 01 P 

---- -- -- - - ----- ---~-----~---- ------~--.-----~ 

OOASTAL SENTRY QUEBEC (NINTH PASS) 

CSQ Cap Com. Faith Seven_ 
Hello, Faith Seven, CSQ. Roger. Received you, go ahead with your message. 
Roger. Just passing over. Everything's nominal here I haven't really started my rest 

period yet. I had a little tussle with the heat ex(!hanger, with the suit, and I finally got 
it adjusted. 

Roger. Understand, heat exchanger is adjusted now for suit. We are still trying to pick 
up your TV here. We're not getting a very good picture on it. Over. 

Roger. 
RQger. We lrad a message out around the range here to keep quiet that you were asleep, 

and we thought it looked like a typical asleep-type pass on your biosensors here. 
Roger. 
Roger. I was busy here just before the pass. 
Roger. 
Did you say you were asleep just before the pass. Over. 
Negutive. I was busy looking out the window and fiddling with this suit dome temp. 
Roger. 
I've checked my manual and f1y-by-wire thrusters and am ready to seart my rest period now. 
Roger. Understand checked manual fly-by-wire. Ready to start rest period now. 
Roger. 
All right. You will tell everyone to go away 'and leave you alone now. Okay? 
Roger. 
You're lookipg real good, Gordo. Everything is going real1lne, boy. 
Roger. Thank you, John. 
•... fourth picture on that second series was made just out from OSQ. Number 6 of 

second series, taken over at 13 56. Went to sleep at about 13 50. Slept 'til 14 46 
quite soundly, slept quite heavily, awoke not realizing where I was--completely, soundly 
asleep. Picture 8 of second series in the Burma-India area at 14 58 30. Took number 
9 over the Himalayas. 

TENTH PASS 

·Standby inverter, 102 [degrees] ; 150 inverter, 110 [degrees] ; 250 inverter, 102 [degrees] ; 
H20, auto tank, 85 [degrees]; manual fuel tank, 70 [degrees]. Roll counterclockwise, 
78 [degrees]; roll clO(!kwise, 82 [degrees]; yaw right, 65 [degrees]; yaw left, 64 
[degrees], pitch up, 58 [degrees]; pitch down, 70 [degrees]. 'Retro,67 [degrees]. I put 
the window cover on 15 14 15 fo r a period of time and now have awakened. 

ELEVENTH PASS 

·Short sratus report: Peroxide low pressure regulated: 475 [psi] auto; 490 [psi], manual; 
clockwise thruster, 72 [degrees]; counterclockwise thruster, 78 [degrees]. Yaw right 
at 61 [degrees]; yaw left at 60 [degrees]; pitcb up is 52 [degrees], pitch down i s 58 
[degrees]. Retro is 55 [degrees] ; auto 86 [degrees] ; manual is 70 [degrees]; . .. re
serve is 70 [degrees]. Photo series ·at 16 hours and 40 minutes. Having the prablem 
with the suit exchanger dome temp, ... down to the freezing mark with a [comfort
control-valve] setting of about 1%. Take a setting of 1 to 1% and then takes almost 
turning it off to get it back. It seems to be very inconsistent, in the settings that will 
take to hold an even heat exchanger dome temperature. Went asleep again and am awake 
now. Suit temperature is ... 5. 

TWELFTH PASS 

Photo sequence number 3 made on the Indian coast line at 18 hours and 4 minutes. Next 
photo made at 18 hours and 5 minutes. 

·The time is now 18 hours and 14 minutes. Short status report: Nitrogen low pressures: 
475 [psi], auto; 490 [psi], manual. Retropack, 71 [degrees]. Pitch down thruster, 58 
[degrees]; pitch up, 50 [degrees]. Yaw left, 58 [degrees]; yaw right 52 [degrees]; 
roll counterclockwise, 72 [degrees]; [roll] clockwise, 70 [degrees]. H202 auto tank, 82 
[degrees] ; peroxide manual tank, 72 [degrees] ; peroxide reserve. . .. Main bus is 25% 
[volts] ; isolated bus voltage is 28% [Volts]. [Battery nomber 1] 25 [volts] ; number 2 is 
25 [volts] ; number 3 is 25 [volts] ; standby 1 is 25 [volts] ; standby 2 is 25 [volts] ; isolated 
is 28% [volts] ; back to main. Reading 121 volts on the fans. Everything is proceeding 
along very well. Everything is normal, except for this bothersome heat-exchanger dome 
temp, and I just can't seem to keep it either from being on the freezing mark or going on 
over. 1 vary the settings between ... and completely off. 
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ID 38 39 P 

II) 42 15 p 

20 23 37 p 

21 00 30 P 

21 02 3D P 

21 O:i 16 P 

21 22 :3-l P 
:2l 22 aD CC 
21 :22 -l3 CC 
21 22 -l6 P 

21 22 GO CC 
21 22 34 CC 
21 22 .i6 P 
21 22 :;s CC 
2] 2:3 02 P 
21 2:3 O-l C'C 
2] 2.'3 10 P 
2] 23 14 CC 
21 28 III ('C 
2] 2:3 2-l P 

21 23 -l:i C'C 
21 2:3 -17 P 
21 2:3 :;0 (,C 
21 n::J.J P 
21 2-1 00 P 
21 2-1 10 CC 
21 2-1 11 P 
2] 2-1 23 CC 
21 2-1 25 P 
21 24 28 CC 
21 24 32 P 
21 24 35 C'C' 

414 

l 

COASTAL SEXTRY QUEBEC (THIRTEEi'iTH PASS) 

*Went to sleep again, sle'[lt "cry soundly. And it"s time for a short status report: :\fitro
gen regulated pressure ... auto, 475 [psi], manual, 490 [psi]. B-nut temps: First, 
retro temp, 75 degrees. Pitch clown thrnster, 53 [degrees] ; pitch up thruster, 50 [de
grees] yaw left. 56 [degrees] : yU\v right, .')0 [degrees] : Roll counterclockwise, 72 [de
grees]. Roll clockwise, 70 [degrees1; Peroxide auto tank, 82 [degrees1; manual tank, 
72 [degrees]: resel'Ye tank, 75 [degrees]. Isolated bus voltage, 28. 

·One comment on these various sleep periods that I've had; nearly el'erytime that I bave 
awakened, I found that I have been so soundly asleep I don't even know where I am 
"'hen I a ,,·ake. 

*Ha I'e a note to be added in for head-shrinkers. Enjoy the full drifting flights most of 
all, where you ha\'e really the feeling of freedom, and you aren't worried about the 
systems fouling up. You have everything tUl'lled off and just drifting along lazily. 
Howe\'er, I h,wen't encountered any of this so called split-off phenomena. Still, note that 
I am thinJdng "ery much about returning to earth at the proper time and safely. Over. 

FOL'RTEE:\TH PASS 

Time for another short status report. Auto regulated pressure: -17:) [psi], manual, 490 
[psi]. Retropack temp, 73 [degrees], pitch down thruster, i31 [degrees]; pitch up, 41) 
[degrees] ; yaw left, 55 [degrees] ; yaw right, 00 [degrees] ; roll counterclockwise, 72 [de
grees] ; roll clockwise, 70 [degrees]. Peroxide auto tank, 80 [degrees]; manual tank, 
74 [degrees] ; reser\'e tank, 7-1 [degrees]. 

Darned suit heat-exchanger [comfort-control yalye] again. Setting is down to 114. One 
and one-balf beld it for a wbile. And now it's gone down to -l0 [degrees] on the dome 
temp. Inlet temp, 62 l degrees]. 

Number 7, sequence 3 was macle looking back at Arabia. At 21 05, cabin temp is now 82 
degrees; 2JO im'erter is 93 [degrees] : 130 1t1\'erter is 11:) [degrees] ; a standby inyerter 
is 93 [degrees]. 

:\Il:CIlEA (FOCRTEEXTH PASS) 

[Extended garbled transmission here. It sounded as though it might have been S1)anish.] 
IIello, :\Iuc:hea Cap Com . Faitb Se\'en here. O"er. 
Go ahead. Faith Seyen. Tbi;.; is :\Iuchea Cap. 
Go abead, Faith SHen. This is :\Iuc:hea C>1P Com. 
Roger, :\lu<",hea Cap Com. Faith Seyen. I'm :1'\'nke now .. Just thought I'd check in \Yith 

you . 
Roger. lIow was your sleep? 
lIow \\'a~ yon r sleep? 
"ery good. 
Do you like your coffee white or black? 
I'll howe tea. thank you. 
*Roger. 
In fnct, hot blllck tea would go "(,I'Y ,y('lIl'ight no"'. 
Roger. 
"'hen you g('t a chance. will you gi"(' u>: YOllr ~pa('ccraft >:tatns and your stat us ? 
Rogel'. Eyer.,·thing is nominal heare. I'\'c had ~()me difficulty with the ~uit heat-exchanger 

dome temp. an!l it's been running with t he light on 1110"t of the time: hut I haye it w('11 
under control and the sllit inlet temp hns 11('en running "ery ('omfortabl.\'. 

\'('ry gooe!. 
:\r~· status 'is excellent. 
Ro!!er. 'ViII yOU giy(' me an auto and mnnual fuel reading? 
Roger. Let me get >:ome m01'e lights on he1'e, sin('(' I'm in the dark. 
"Roger. Auto fllcl is )'('arling 6f) percent nnd manual 9.3 percent. 
8ay again In>:t. 
Oxygen ]:i0 perccnt on primary; 100 percent on secol1(lar.L The man un I fuel is Di5 perc('nt. 
Rogel' . I didn't copy yOur mnnual fue\. 
Roger. :\Ianual fuel is n.) percent. 
I copied allto at79. 
Roger. It's 6f). 6f) . 
Roger. 



21 24 37 P 
21 24 41 CC 
21 24 55 CC 
21 24 57 P 
21 23 13 CC 
21 25 21 P 
21 23 24 CC 
21 2[) 28 P 
21 23 31 CC 
21 25 43 P 
21 25 45 CC 
21 23 49 P 
21 23 31 CC 
21 25 59 CC 
21 26 02 P 
21 26 3D CC 
21 26 44 P 
21 26 47 CC 
21 26 51 P 
21 26 53 CC 
21 36 40 P 

21 46 18 P 

21 49 38 P 

22 03 39 P 
22 03 47 P 
22 03 55 CC 
22 04 00 P 
22 04 10 CC 
22 04 16 P 
22 04 21 CC 
22 04 2 P 
L:ll readable P 
L'nreadable CC 
L:nreadable P 
22 06 05 CC 
22 06 07 P 
22 06 09 CC 
22 06 15 P 
22 06 19 CC 
22 06 22 P 
22 06 26 CC 
22 06 32 P 

MUCHEA (l!~OeRTEE::-\TH PASS)-Continued. 

Cabin temp is 84 degrees. 
Roger. 
Stand by, Faith Se1·en. 
Roger. 
I have [rceo,ery] area 13-1 retl'osequence time. Please prepare to copy. 
Roger. Go. 
22 02 13. 
Roger. 220213. 
That's affirmatiw. Area 15-1. 
Roger. Got it. 
What's your present contr ol mode? 
I'm in full drift. 
Roger. 
,\Ve have about 1 minute to LOS. 
Roger. 
Hello, Faith Seven, Muchea Cap Com. Do you have anything to r eport? 
Xep:ative. I guess not. En;rything's fine here. 
Roger. Systems report. you go here and aeromed, also. 
Roger. Thank you. 
Roger. 
*It is 2136 46 XOW. (21 36 46)T I am obser\"inl! lights of sewral small cit ies and scat

tered areas on the ground. Apparently o\"er the east coast of Au. tralia. 
*I am viewing to the east now: and I can see ,ery clearly. as I mentioned before. a band 

of haze layer aboye the Earth's horizon through \rhich the stars can be seen. Although 
they're quite faint here and then clea r belo'" it. It goes around the earth. approximately 
the same di~tance around. just a corOlla-t~'lle thing around the Earth's surface. 

*1 would like to take this time to 'ay a little prayer for all the people. including myself, 
inyoh'ed in this launch and this operat ion . Father. thank You. for the succes. we have 
had in flying this flight . Thank You fo r the priYilege of being able to be in this pOSition, 
to be up in this "'ol1drou~ place. seein~ all these many startling. wondrous things that 
You've created. H elp guide and direct all of us that we may shape our IiYes to be good, 
that we may be much better Christians. learn to help one another, to worl, with one 
another, rather than to fight. H elp us to complete this mission successfully. Help us in 
our future space en<leayors that we may show the world that a democracy really can 
compete, and still is able to do things in a big way, is able to do research, development, and 
can conduct yarious scientific, rery technical pro"rams in a completely peaceful en,iron
ment. Be with all ou r families. Gh'e them guidance and encouragement. anel let them 
know that eyerything will be okay. We ask in Thy name. Amen. 

CAPE CA::-\AYERAL (FIFTEE~TH PASS) 

Hello, Cape Cap Com. Faith Se" en here. 
Roger, shoot. 
Tbe regulatecllow pressure scores. 
Roger. I'm reading 475 [psi 1 a uto and 490 [p. i 1 manual. 
Could we have an H ,O. reading? 
Roger. That's-say again . 

Just a minute on the .... 
Roger. 
Faith, can I have you on H,O, tank temperature? 
Auto tank is 81 degrees; manual tank is 74 degrees; resen-e tank is 74 degrees. 
Faith Seven. Cape Cap Com. Over. 
Cape, Faith Seven. 
Roger. Did you use any au to fuel during the sleep period? 
'egative.' 

Would you put your Rand Z cal to a uto? 
Roger. 
We reckoned your fuel to the 69 and 89 (percent). O,er. 
Roger. I read you 69 and 95. 

1 Pflot answer referred to curren t rest period only. 
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22 06 38 CO 
22 06 42 OC 
22 06 57 OC 
22 07 01 P 
22 07 04 CC 
22 07 10 P 
22 07 17 CC 
2207 27 P 
22 07 30 CC 
22 07 43 P 
Ullrendable P 
L"nreadable CC 
22 08 ()() P 
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22 08 12 CC 
22 08 1:> CC 
22 08 20 P 
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22 08 33 P 
22 08 36 CC 
22 08 40 CC 

22 08 50 P 
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22 O!:) 00 P 
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22 09 16 P 
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22 09 54 P 
22 09 56 CO 
22 10 ()() P 
22 10 08 CC 
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2"2 10 30 CC 
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22 11 06 P 
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22 12 02 P 
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22 12 13 P 
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22 12 18 P 
22 12 24 P 
22 12 36 CC 
22 12 41 P 
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CAPE CANAVERAL (FIFTEENTH PASS)-Continued 

Roger. 
Is your tape recorder on schedule? 
'ire are getting- a good picture of you on TV now. Over. 
Roger. Understand. 
Did you transfer any water or urine? Over. 
Boy, did I ever! 
Do you have any air wick observation? 
Roger. They seem to separate water aU right. 
Failli Seven, did you make any air wick observation? Over. 
Affirllltltive. It does separate water. Over. 
Dill you read me, Cape? 
Roger. I read you now. Did you make an air wick observation? 
Affirmative. It works. 
Roger. How is your comfort and humidity level in the suit? 
Fine. 
"'ery ;!Ood. 
Our surgeon has some goodies. Did you have any dreams? 
II."egative. r slept too soundly to dream. 
Roger. We thought you might have had one one time when your suit dome light may 

have ('orne on. 
My suit doml' light was on a good portion of the time. 
Roger. 'iVc understand that. 
'iVc'd like you to give a body temperature to Canary on your next pass over them coming 

up. Would you set your oral probe on for that? Over. 
Rogel'. 
Pass time at Canary is nominal, so about 2 or 3 minut~s before would help. 
Roger. 
' Voultl you give us a reading on your coolant-control-val\'e settings, and what they are 

no\\'? 
Rogel'. Right at the moment I'm reading about 1.8 on suit temp and the cabin is still 

turned off. 
Rogl'l'. We concur. 
Faith Seven. Rand Z cal program switch to off. 
Roger. Off. 
And you can secure TY. We had a pretty fair picture. 
Rogor. 
We can see you were drifting and dreaming, can't we? 
Roger. 
Faith S('Yen, Cape Cap Com. 
Come in ('ape Com, Faith Seven. 
I've been a!:'l{ed to relay a message to you from the president of the Republic of El Salva

dor. I will read: "In the name of the Salvadorian government and people, and in my 
own right, it gives me pleasure to send you cordial greetings and sincere congratulations 
on the occasion of your val iant exploit, which constitutes an historic triumph for tJhe 
free world. Julio Adalbel·to Rivera. President, EI Salvador." 

Veloy good, very good. 
Roger. 
Faith Seven, Cape Cap Com. 
Go ahead. Cape. 
I'll give you c.e.t. hack at 50 mark. 
Roger. 
That was 22 11 50. 
Roger. 
MARK 12 minutes. 
R oger. 

Faith Senm, you're cutting out, it's about LOS. See you next time around boy-san, 
Roger. 

'----[ 
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22 18 26 CC 

22 18 40 P 
22 18 49 CC 

22 19 17 CO 

22 20 01 CC 

22 20 09 P 
22 20 14 CC 

22 20 26 P 
222034 CC 

22 20 58 P 
22 21 01 CO 
22 21 05 CC 
22 21 07 P 
22 21 29 CC 
22 21 35 ? 
22 22 15 CC 
22 22 20 P 
222223 CC 
22 23 37 CC 

2223 44 P 
22 23 47 CC 

22 27 16 CC 
22 27 24 P 

22 27 34 CO 
Unreadable P 
27 27 44 CC 
~2 27 49 CC 
22 27 58 CC 
22 28 03 P 
Unreadable CC 

22 36 27 CC 
22 36 29 P 
22 36 32 CC 

22 36 39 P 

22 36 53 CC 
22 36 56 P 
22 36 58 CC 
22 37 12 P 
22 37 16 CC 
22 37 20 P 
22 37 26 CC 
22 37 30 P 
223733 CC 

CANARY ISLANDS (FIFTEENTH PASS) 

E'aith Seven, this is Canary Cap Com. You need not acknowledge this transmission, re
questing you turn on your TV and your S-band beacon if you have not already done so. 

Roger. TV's on. 
This is Canary Cap Com. Did you put your-wait a minute, we're getting the hody tem

perature now. 
This is Canary Oap Com. Surgeon requests that you hold your body temp probe in your 

mouth for about 1 more minute. 
This is Canary Oap Com. You may take the body temperature probe from your mouth 

now. Over. 
Roger. Thank you. 
Your (contingency recovery area] 15-Bravo (retrosequence] time is nominal and request a 

partial O. readout, please. 
Roger. My 15-Bravo is nominal. Cabin partial pressure O. is about 4.2 (psi]. 
Roger. Understand 4.2. I'd like to h 'y to get a c.e.t. clock error here; so I'm going to give 

yOU a time hack. I'd like for YOU to give me the difference in the clocks. On my mark 
the time will be 22 20 40. MARK. (22 20 57) T 

Understand 15 seconds. 
Roger ... . . 
Roger. Understand. 
astro confirms 15. Over. 
Roger. 
This is Canary Cap Com. Could you give me a cabin-pressure readout, please? 
Roger. Cabin pressure 5.2 (psi]. 
Roger. 
We're getting pretty close to LOS here. Request you turn TV off and the S-band beacon to 

ground command. Over. 
Roger. TV off and S-band beacon to ground command. 
Roger. 

KANO (FIFTEENTH PASS) 

Faith Seven, this is Kano Oap Com. We have TIM: solid. We would like a cabin (heat
exchanger) dome temperature. That is the only high reading. Oyer. 

Say again. 

Roger. 
Astro, have you eaten ? Over. 
Astro, this is Kano Cap Com. Have you eaten? Over. 
. . ~ Cabin dome is 72 degrees. 
Roger. Have you eaten? Over. 

ZANZIBAR (FIFTEENTH PASS) 

Faith Seven, Zanzibar Cap Com. 
Roger, Zanzibar, Faith Seven. 
TiM looks good on the ground bere. We bave no big problems. Like to bave fuel and 

oxygen readings. 
Roger. .., fuel, auto ... , manual 95 percent. Oxygen 150 percent primary, and 100 

percent secondary. 
Please repeat primary oxygen. 
150 percent_ 
Roger. Your [recovery area] 16--1 [retrosequence] time, 23 31 03. 23 31 03. 
23 31 03. 
That is affirmative. Tbat is g.e.t. and does not include your clock error. 
Roger. 
Faith Seven. Have you eaten tbis morning? 
Negative. Not yet this morning. 
Roger. 
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22 37 53 

22 37 58 
22 38 04 
22 49 25 

22 53 25 
22 53 27 
22 53 30 
22 53 40 
22 53 54 
22 53 56 
22 54 01 
22 54 02 
22 54 05 
22 54 10 
22 54 16 
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22 il4 29 
22 ::;::; 03 
2~ :j.i 07 
22 .j.; 33 
22 :):) 38 
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22 57 00 
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22 57 24 
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22 57 34 
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22 il9 42 
23 06 :'1 

23 31 02 
~3 31 07 
23 31 09 
23 31 14 

23 31 27 
23 31 30 
23 31 32 
23 31 35 
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ZANZIBAR (FIFTEENTH PASS)-Continued 

Faith Seven. Zanzibar Cap Com . The surgeon would like to know what-how you feel 
this morning? 

Fine. Excellent. 
Very good. 
And here comes the short status report again: Nitrogen regulated low pressure: auto. 475 

[psi); manual 490 [psi). B-nut temperature: pitch down, 50 [degrees] pitch up, 49 
[degrees]. Yaw left. 55 [degrees]; yaw right. 51 [degrees). Roll counterclockwise. 
78 [degrees] ; roll clockwise, 78 [degrees1 . Auto peroxide tank, 80 [degrees]; manual 
tank, 72 [degrees] ; reserve tank, 73 [degrees]. Isolated bus Yoltage, 28. 

MUCHEA (FIFTEEXTH PASS) 

Faith Seven, l\Iuchea Cap Corn. 
Roger. :\luchea Cap Com. Faith SeYen. 
Are you checking your high thrusters? 
Are you checking your high thrusters? 
Faith Seven. :\Iuchea Cap Corn. Do you COpy? 
Roger, :\luchea Cap Com. I am not ... my thrusters. OYer. 
Say again last. 
I am not checking my thrusters. Over. 
Roger. We had a partial TIM dropout. 
Roger. 
Have you made any check on thrusters? 
Roger. I made a couple of them. three different ones of thcm. I'm going to bring UI) 

my rate indicators shortly ancl check the rest of them. 
Roger. 
Rystems report T / }I looks g-ood and aeromeds report you look good. 
Roger. 
Are you chang-ing- thc control ,·alve setting- on your suit heat exc-hanger? 
Rog-er. Suit dome is on its way down ,·ery slo\yly. 
Roger. \'i'e concur. 
Ea \-e you had ~·our breakfast? 
Xegatiye. 
Faith Seven. Could you g-iye me a report on that thrusrer cbeck? 'Which thrusters 

are fJkay? 
Rog-er. I"ve chec·I'ed illY yaw thrust('rs hoth auto nnd manual. I'm goillg- to ASCS bus 

and then turn my rate gyros on. and ill first-lig-ht then cbeck the remainder of my 
thrusters. 

Roger. 
\'i'hile aJining the SI1aCecraft. 
Sa" again. 
I will cbeck thrusters while a lining f;pacecraft. while unc-aging gyros. 
Roger. 
We ha'·e approximately 1 minute to LOS. 
Roger. 
*Just brought the rate inclicators to manual on l)osition, and they're indicating about 

a half of a degree right roll rate. balf a deg-ree pitch up rate, and 1 degree left yaw 
rate. I ha\"e now checked my manual proportional thrusters. and they all function 
correctly and C-band beacon on conlinuous. 

GUAYMAS (FIFTEEXTH PASS) 

Faith Se'·en. Guaymas Cap Com. 
Go ahead, Guaymas Cap Com. Failb SHen. 
You sound good, Gorclo. Are you going to haye time for the ASCS? 
Rog-er. The ASCS if; powerecl up. I powered it up about 1 minute ag-o. Right now, 

my rate indicators are powered up. 
Roger. Tape recorder continuous. 
Roger. Tape recorder continuous. 
How about the C-band? 
Roger. 
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GUAYlIlA.S (FIFTEENTH PASS)-Continued 

Roger. Are you going to check your thrusters over here? 
Roger. I've already checked my manual thrusters. and I've checked about half of my 

fly-by-wires. I'm going to wait 'til daylight and I'll get the rest of my fly-by-wires 
while I aline the spacecraft. 

Roger. You say you're waiting for daylight. 
Roger. I'm going to aline the 'pacecraft with the thrusters while getting a check on 

the re t of them. 
Roger. 
I'll check my fly-by-\\'ires now and aline my spacecraft manually on the manual pro-

portional. 
Roger. 
Checking fly-by-wires now. Man, do those ever throw out the fire at night. 
Say again, Gordo. I didn't read that. 
You can really see the sparks from the thrusters at night. 
Ha, hn! Roger. 
Roger. All fly-bY-lrire 101" thrusters \York correctly. 
Roger. 
Could you give me your fuel readings, Gordo? 
Roger. I have 63 percent auto and 93 percent manual. 
Roger. 

CAPE CANAVERAL (SIXTEENTH PASS) 

Faith Se'en. CaDe Cap Com. Do you read? Ol·er. 
Roger. Cape Cap Com. Faith Se\'en. 
Roger. 'YelC'ome back. Gordo. 
Roger. Thank you. 
r haw' a roll angle f-ot' you for your dim light study. OYel'. 
Roger. Go ahead. 
Your angle is 3-10 degrees at sunset. Tllat i.. roll right. 34 degrees. 
3"- degrees. Cnderstanc1. 
Could you gil'e me a reading of your cabin air? 
Roger. Cabin air temp's about 86 degrees. 
Roger. R6. Hal'e :vou had a good meal today? 
Fairly good. 
Roger. 
I'm alining the spacecraft now. 
Roger. Your attitude. look like :voU're almo;;t in. 
It ,yould berau e the gyros are still raged. 
That's interesting. 
I Ray they ,,"ould because the gyros are still eaged. 
Good cleal. You\'e got real good attitude on the caged gyr'O . 
Roger. 
Did :vou rend that I said roll right 34 <legree;;? 
Roll right 34 degrees. Roger. 
'Yould you give us some TV, Gordo? 
Hello dahl'. 
Hello dahr. 
Faith 8e,·ell. ('ape Cap C'OIl1. 
Roger. 

Would you girl.' u;; a yell if you get an auto fuelligbt? 

*Cagefl g:vros coming to slave. 
Roger. 
Our scanners are checking out quite closely. Gordo. 
Roger. 
Going to auto. 
Failed it again. 
Faith Seven. Cape CaD Com. 
Go ahead. Cape Cap Com. Faith Seven. 

Over. 

Rog!'l'. Y'Ou can kill your TY. 
Roger. Tbank you. 

Your srallners and attitudes mat('h perfectly at LOS. 
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CAPE CANAVERAL (SIXTEENTH PASS)-Continued 

I'm on auto control. 
Roger. Understand on auto control. 
Roger. 
• [Unconfirmed transmissions omitted.] 

CA~ARY ISLAKDS (SIXTEEXTH PASS) 

Faith Seven, this is Canary Oap Oom. We have TjM solid. All systems are green. Do you 
confirm TV on? Over. 

Roger. TV is on. 
This is Canary Cap Com. Could you send us a blood pressure now, if you please? 
Roger. 
We are receiving blood pressure now. 
Faith Seven, would you take a deep breath and hold it, please? 
Roger. 
Okay, exhale, exhale. 
Faith Seven, inhale, please· 
This is Canary Cap Com, we are coming up on LOS· You may turn off your TV camera, 

please. 
Roger. 

KANO (SIXTEENTH PASS) 

Faith Seven, Kano has TIM solid. 
Roger, Kano. All systems green here. 
I'll give you a check in a minute. Thank you. 
Roger. 
They are all green on the ground. 
Roger. 
Faith Seven, this is Kano Cap Com. 
Go ahead, Kano. 
I thought I'd tell you that [contingency recovery] Area 16- B [retrosequence time] is 

nominal. 
I~B is nominal. Roger. Thank you. 
Site of Kano will have LOS at 13 08 56. 

ZANZIBAR (SIXTEENTH PASS) 

Hello, Zanzibar, Faith Seven here. 
Faith Seven, Zanzibar Cap Com. Go ahead. 
Roger. First, I have a message for you. 
Roger. 
Hello Africa. This is Astronaut Gordon Cooper, speaking from Faith Seven. I am right 

now over 100 miles above Africa, speaking to the Zanzibar station. Just a few minutes 
ago, I passed Addis Ababa. I want to wish success to your leaders there. Good luck to 
all of you in Africa. 

Are you ready for a consumable readout now? 
Go ahead. 
Roger. Auto fuel, 63 [percent); manual, 93 [percent). Oxygen primary, 145 [percent], 

secondary 100 [percent]. 
Confirmed. TjM looks good on the ground here. 
Roger. 
How does it feel on the second day, Gordo? 
FinE'. I may get used to this thing, yet. 
Roger. 
Faith Se,·eu. Zanzibar Cap Oom. 
Go abead, Zanzibar. 
The surgeon would like to know how deep is your breathing at the present time. 
Roger. Not very deep. 
Roger. Thank you. 
Here is a full breath. 

--- -------.--~ 
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ZANZIBAR (SIXTEENTH PASS)-Continued 

Please repeat. 
All right. Now I have a full breath in . 
You are taking full breaths. Very good. That's what our recording on the ground shows. 
Roger. 
I am now in auto controL Set up for the dim-light experiment. As soon as the Sun a]>

proaches the horizon, I will aline with the Sun. Fly-by-wire. Cage and put gyros free. 
Roll 34 degrees right, cage, gyros free. Back on auto and start taking the pictures. 

Faith Seven. Zanzibar Cap Com. 
Go ahead, Zanzibar. 
How much tape do you have remaining on your recorder? 
About 70 percent. 
Roger. Cape advises that you can go onto .continuous tape recording. 
Roger. 
Faith Seven. Zanzibar Cap Com. 
Go abead, Zanzibar. 
Clock readout now shows a +16 seconds. I will give you a mark at 24 13 50. 
Roger. 
1. MARK. (24 14 07) T 

Roger. I was reading 24 14 07 at the time. That's about right-16 seconds. 
Roger. 
Yeah. I wa. reading just 6. going to 7. That would be right. 
Okay. The Sun is a lmost to the horizon. I'm going to fty-by-wire low-yawing oyer to 

the left just a little to get to the Sun. 
I'm perfectly alined. Caging the gyros. Bang, bang. Gyros to free. I'm going to have 

to get them again. Quite aUned in yaw. 
Boy! ThiR is gOing to be a doozy, right into the Sun. 
Okay, gyros caged, to free. 34 degrees right. 
Gyros caged; gyros free; auto orbi t mode ; lights off; warning lights off. 
Here comes 1. 1. 2. 3. 4, f). 6. 7. 8. 9, 10. 11. 12. 13, 14, 11,. 1.001. Number 2 exposure. 

1, 2, 3, 4, 5, 6, 7. 8, 9, 10. n. 12. 13. 14, Hi. Third exposure. 1. 2, 3. 4. f), 6, 7. 8, 9, 10, 
11, 12, 13, 14. 1!'5. Fourth exposure. Trip. 1,001. ReJeal'e. 1. 2. 3. 4. 5, 6, 7. 8, 9. 10, 
11. 12, 13. 14. 15. Trip. 1, 2, 3. Release. 1. 2, 3, 4. n. 6. 7. R, 9, 10, 11, 12, 13, 14, 15. 
Trip. 2. 3. Relrase. 1,001. 2. 3, 4. ;). 6. 7. R. 9. 10, 11. 12, 13. 14, 15. "Tumber 3. I, 
2, 3. Release. 1, 2. 3, 4. f), 6. 7, R. 9, 10, 11. 12, 13, 14, Hi. Numher 4. 1, 2, 3. Release. 

1,2.3,4,5,6.7,8,9,10. 
Here comes 1. 1, 2, 3. 4, 5, 6, 7, 8, 9, 10, 11, 12. 13, 14, 15. 1,001. Number 2 exposure. 1, 2, 

3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 14, Hi. Third exposure. 1, 2, 3, 4, 5. 6, 7, 8, 9, 10, 11, 12, 13, 
14, 15. Fourth exposure. Trip. 1,001. Release. 1. 2, 3. 4. 5. 6, 7, 8, 9, 10, 11, 12. 13. 14, 
15. Trip. 1, 2, 3. Release. 1. 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 14, 15. Trip. 2, 3. 
Release. 1,001. 2, 3, 4. 5. 6, 7. 8, 9, 10. 11. 12. 13. 14, 15. Number 3. 1. 2, 3. Re
lease. 1, 2. 3, 4. !5. 6, 7. 8, 9, 10. 11, 12. 13. 14, 15. Number 4. 1. 2, 3. Release. 1, 2, 
3, 4, 5, 6, 7. 8, 9, 10, 11, 12, 13, 14, 15. 10-second Reries. Trip. 1, 2, 3, 4, 5, 6, 7, 8, 9. 10. 
Release. 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 14, 15. Trip. 1, 2, 3, 4, 5, 6, 7, 8, 9, 10. 
Release. 4,5, 6, 7, 8,9,10,11,12,13,14,15. Trip. 1, 2, 3, 4, 5, 6, 7, 8, !l, 10. Release. 1, 
2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 14, 15. Trip. 2, 3, 4, 5, 6, 7, 8, 9, 10. Release. 1, 2, 3, 4, 
5, 6, 7, 8, 9, 10, 11, 12, 13, 14, 15. 30-second exposures. 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 
14,15,16,17,18,19,20,21,22,23,24,25,26,27,28,29,30 .. Release. 1,2,3,4,5,6, 7, 8, 9, 
10,11,12,13,14,15,16,17,18,19,20,21,22,23,24, 25, 26, 27, 28, 29, 30. Trip. 1, 2, 3,4, 
5,6,7,8,9,10,11,12,13,14,15,16,17,18,19, 20, 21,22,23,24, 23,26, 27, 28, 29, 30. Itelease. 
1,2,3,4,5,6,7,8,9,10,11,12,13,14,15,16,17,18,19, 20, 21, 22, 23, 24, 25, 26, 27, 28,29,30. 
1,2,3. Go ahead, Muchea. 5,6,7,8,9,10,11,12. 

MUCH IDA (SIXTEENTH PASS) 

Roger. Status is green. 
Roger. We have it. 
Dad burn it 21, 22, 23, 24. Roger. Thank you. Roger, I'm busy taking all these picture 

sequences, counting 1, 2, buckle-my-shoe type thing. 
Roger. 
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24 28 26 
24 28 43 

24 29 10 

24 29 19 
24- 29 27 
24 29 28 
24 20 31 
24 29 43 

24 30 46 

24 30 51 
24 31 07 

24 31 59 
24 32 01 

24 32 33 

24 32 50 
24 32 54 
24 33 01 
24 33 07 

24 37 44 

24 40 54 

24 42 29 

24 44 56 

24 45 59 
24 46 08 
24 46 12 
24 46 16 
24 46 20 
24 46 28 

24 48 51 
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MUCHEA (SIXTEE~TH PASS)-Continued 

Ha, ha!, I'm up to 5,244 now. Ha, ha ! 
5,6,7,8,9,10,11, 12, 13, 14, 15,16,17,18, 19, 20, 21,22,23,24, 25, 26, 27, 28, 29, 30, release. 
1, 2, 3, 4, 5, 6, 7, 8, 9 . 
. . Minus ... pitch attitude and about a -14 on your horizon scanner pitch output. 
Would you checl{ this? 

Roger. I am on gyros free; auto control; gyros free; pitch plane torquing on. 
Roger. 
I am pitching around the plane of the ecliptic to take these pictures. 
Cnderstand. 
12,13,14,15,16,17,18,19,20,21,22.23,24,2;:;,26.27,28, 29, 30. release. 1,2,3,4,5, 6, 7, 8, 

9,10,11,12, 13, 14, 15,16,17,18, I\), ~o, 21, 22,23,24, 25,26,27, 28, 2\), 30. Identifier pic
tures, two of them. Oops, t r ipped two accidently. I'm on slaye. 

Faith Seyen is now gone to slaye and will let the scanners process the spacecraft back 
around slowly. 

Roger. We concur here. 
2, 3, 4, 5, 6, 7, 8, \), 10, 11, 12, 13, H. 1.3. 1G. 17. 1R. 19, 20. 21. 22. 23, 24, 25, 26, 27, 28, 29, 

30, :n, 32, 3:3. 34, 35, 36, 37, 38, 39, 40. 41, '!'2. 43. 44, 45, 46, 47. 48. 49, 50. 51, :>2, :j:1, 54, 
55,56, j7,5~.59,60,61,62,63,64.65,66,67,68,6\), 70,71, 72, 73,74,75,76, 77,78. 

Pitch attitude and horizon scanners. 
80. R1. 82, 83. 84, 85, 6,87,88,89,90, just a millute \)1,92, 93, 94, 95, 96, 97, 9 , 99, 100, 101, 

2,3,'!', 5,6, 7, ,9,10, 11,12,13, 14,15,16,17,18,19,20. 
Roger. :\ly gyros-it looks like I'm fairly ('!ose1r on. I can ~ee the actual horizon, and 

of course, my gyros are being prcccsHNI by the scanners back slowly because they were 
off quite a bit being gyros free and pitch plane precession on. 

Roger. . .. You are coming in here now. too. 
Roger. I wasn't sure the .·pacecraft \"ould fl.\· this \Yay, but it seems to be doing all right. 
Roger. 
Now for the 30-second exposures. 1. 2. 3. 4. :;. 6, 7. 8. 9, 10, 11, 12, 13, 14, 15, 16, 17, 18, 

19, 20, 21, 22, 23, 24, 25, 26, 27, 28, 29, 30. R oger. 1, 2, 3, 4, 5, 6, 7, 8. 9, 10. (223-second 
break here] 

13, 14,15,16, 17,18,19,20,2],22,23,24,23,26.27. 2R. 29. 30, 31, 32, 33, 34,35,36,37,38,39, 
40,41,42,43,44,45,46,47,48,4\),50,51.52,53.54.55,56, 57, 58, 5\), 60, 61, 62, 63, 64, 65, 
66, 67, 68, 69, 70. 71, 72, 73, 74. 73, 76. 77, 7, , 7\), RO, R1, R2, R3, 84, &~, 86, 87, 88, 89, 90. 91. 
92,93,94,95,96,97,98,99,100,1,2,3.4.5.6.7. R. 9, 10, 11, 12. 13, 14, 15, 16, 17, 18, 19,20. 
30-second one coming. 1,2,3.4,5,6, 7, R, O. 10, 11, 12, 13, 14, 15, 16, 17, 18,19,20. 21, 22, 
23. 24, 25, 26, 27, 28, 29, 30. 10-second exposure. 1, 2. 3, 4, 5. 6, 7, 8, 9, 10, off. 

Okay. Third series. 1, 2, 3, 4, 5, 6. 7. 1'. 9. 10. 11. 12. 13. 14, 15, 16, 17, 18, 19, 20, 21, 22, 23, 
24, 2:;. 26, 27. 28. 29. 30, 31, 32, 33. 34, 35, 3G, 37, 38, 39, 40, 41, 42, 43, 44, 45. 46, 47, 48, 49. 
50. 51, 52, 53, 54. 55, 56, 57, 58. 5n, 60. 61. 62. 63. 64. 63. 66. 67, 6R. 69. 70, 71. 72, 73, 74, 75, 
76, 77, 78, 79. 80. 81, 82, 1'3, 84, 1':). R6. R7. R, . Rn. no. 01, 92. 93. !H, 9:). 96. 97, 9R, 99, 100, 1. 
2,3,4,5,6,7, ,9,10.11,12.13.14.10.16.17,11'.19.20. 

30-.. econd exposure. 1. 2, 3. 4. 5. 6. 7. R. n, 10. 11. 12. 13. H. 13. 16, 17. 11'. 19, 20, 21, 22, 23, 
24, 25, 26, 27, 2~, 29, 30. 10-second exposure. 1, 2, 3, 4, 5. 6, 7, 8, 9, 10. 10-second ex
posure over. I don't believe the camcra tripped right. 1, 2. 3, 4, ii. 6, 7, 8, 9, 10. 

Okay. l'tarting the next series. MARK (24 45 Ol]T. 2. 3, 4, 5, 6. 7. 8, 9. 10. 11, 12. 13, 14. 
15. 16. 17. 11'. 19. 20 . 21. 22. 23. 24. 2:). 26. 27. 2R. 20. 30. 31. 32, 33. 34. 35. 36, 37. 38, 39. 40. 
41. 42. 43. 44, 45. 46. 47. 41<. 49. 50. :)1. :)2 . :i3 . . i4. :):). :;6, :;7, :iR, 5n. GO, 61. G2. 63, 64, 65, 66, 
67,68,69,70,71,72,73,74. Go abead, Canton. 

CANTO~ (SIXTEENTH PASS) 

Ro.~(' r. You r (reC'o" errJ .\l·ea 17-1 (retl'oseqnence] time il' 230412. Oyer. 
25 04 02? 
N ega ti ve. 25 04 12. 
Roger. 25 04 12. 
AffirmatiYe. 
That just about gets it. 30-second one. I, 2, 3, 4, 5, 6, 7, R, \). 10, 11, 12. 13. 14, 15, 16, 17, 

18. 19, 20, 21, 22, 23, 24, 25, 26, 27, 28, 29, 30. 10-second exposure. I, 2, 3, 4, 5, 6, 7, 8, 
9, 10. 

Radiation experiment went on 1 minute ago. 
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24 49 38 P 

24 56 06 

24 58 24 
25 00 25 

25 01 50 

25 03 22 
25 03 25 
25 03 26 
25 03 29 
25 03 32 
25 03 34 
25 03 37 
25 03 40 

25 03 49 
25 03 53 
25 04 18 
25 04 22 
25 04 38 

25 04 50 
25 04 58 
25 05 04 
25 05 49 
25 05 53 
25 06 31 
25 06 36 
25 06 52 
25 07 11 
25 07 17 
25 08 54 
25 09 20 
25 09 27 
25 09 31 
25 10 19 
25 11 49 

P 

P 
P 

'P 

CC 
P 
CC 
P 
CC 
P 
CC 
P 

CC 
P 
P 
CC 
P 

CC 
P 
CC 
P 
CC 
P 
CC 
P 
P 
CC 
P 
P 
P 
CC 
P 
P 

CiL'>TOX (SIXTEEXTH PASS) -Continued 

Okay. one more series here for you. Starting KOW. (24 49 45)T 1, 2, 3, 4, 5, 6. 7, 8, 0, 10, 
11, 12. 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 23, 24, 25, 26, 27, 28, 29, 30, 31, 
32, 33, 34. 35, 36, 37, 38, 39. 40, 41. 42, 43, 44, 45, 46. 47, 48. 49, 50, 51, 52, 
53. 54, 55. 56. 57, 58, 59, 60, 61, 62, 63, 64, 65, 66, 67, 6, 69. 70 71, 72, 73, 
74, 75. 76, 77. 78. 79, 80, 81, 82, 83, 84, 85, 86, 87, 88, 89, 90. 91. 92, 93, 94. 
95. 96. 97, 98. 99. 100. 1, 2, 3, 4. 5, 6, 7, 8, 9, 10, 11. 12, 13, 14, 15, 16, 17, 
18, 19, 20, exposure off. 3O-second exposure. 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 
13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 23, 24, 25, 26, 27, 28. 29, 30. 1O-second expo-
sure. 1, 2, 3. 4, 5, 6, 7, 8, 9, 10, off. 

The last series. 1 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13. 14, 15, 16, 17, 18, 19, 
20, 21, . . . . 30, 31, (etc.) 40. (etc.) 49, 50, 51, 52. 53. 54. 55, 56, 57, 58, 59. 60. 
. . . 2, 3, . . . 14, 15, 16, . . . 31, 32. 33, 34, 35, 36, 37, 38, 39, 40, 41, 42. 43, 
44, 45, 46, 47, 48, 49, 50, 51, 52, 53, 54, 55, 56, 57, 58, 59, 60. There is the 2-minute 
one off. 30-second one started. 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11. 12, 13, 14, 15, 16, 
17, 18. 19. 20. 21. 22. 23. 24. 25. 26. 27, 28, 29. 30. 10-second one on. 1, 2, 3, 4, 
5, 6. 7. 8. 9, 10. and a big fat hen and that one's off. 

And my fuel quantity light came on at 61 percent at 24 58 25. 
Here comes the sunrise pictures. 1, 2, 3, 4, 5, 6, 7, 8, 9, 10. 11. 12. 13. 14. 15, 16. 

17, 18, 19, 20, 21, 22, 23, 24, 25, 26, 27, 28. 29, 30. The I-second one taken and 
off. 

The second set of 30 and 1. 5. 6, 7, 8, 9, 10. 11, 12, 13, 14. 15, 16, 17, 18, 19, 20. 
21, 22, 23, 24, 25, 26, 27, 28, 29, 30, the I-second one, and off. And that windl' up 
the zodiacal lights [photography]. May they rest in peace. 

* [Unconfirmed transmission omitted .] 

GUAYMAS (SIXTEENTH PASS) 

Faith Seven, Guaymas Cap Com. 
Roger. Guaymas go ahead. 
Have you started your photos yet? 
Man, that's all I ha,e been doing all night long. 
Roger, Hasselblad? 
Roger, I'm just getting them out r ight now. 
Okay, you going to power down first or after? 
No, I'll power down after I take the first two shots on it. Actually. I'm not going to power 

down until I finish those shots. I'm gOing to leave the gyros up to do the !'hots with. 
Okay. Do you want to give me a mark when you take them so I can get your times? 
Roger. 
I'm having a little trouble getting things out of Pandora's locker here. 
Roger. 
Oh yeah. you might pass on to the Cape too, my fuel quantity warning light came on at 

24 58.24 hours and 58 minutes. 
Roger. 
At 61 percent. 
Roger, Gordo. 
Okay. I'm getting the fir!';t two !'hots right now. 
Roger. 
Okay, that'!' the first t~·o shots . 
Okay, Gordo. 
Now. I'm !!'oing to fly-b~'·wil'f'. 

Yawing aronnd to thE' 90 dpgree point on the gyro. 
Roger, we read you. 
Okay. snnpping two more pic's. 
Caginl-( the gyros. 
Get clown in proper attitune first here. 
Okay. 
Now it's bark to free. 
Two more pies. 
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25 12 15 CC 
25 12 18 P 
25 12 22 P 
25 12 26 CC 
25 12 30 P 
25 12 38 P 

25 12 46 CC 
23 12 51 P 
23 12 57 P 
25 13 02 CC 

25 13 07 P 
25 13 13 CC 
25 14 12 P 
25 14 16 CC 
25 14 25 P 
25 14 28 CC 
23 14 37 P 
25 1439 CC 
25 14 44 P 
25 14 56 CC 

25 15 15 P 
25 15 18 CC 
25 15 21 P 
25 15 24 CC 
25 13 28 P 
25 16 05 P 
23 16 10 CC 
25 16 13 P 
25 16 17 CC 
25 16 18 P 
25 16 22 CO 
25 16 28 P 
25 16 37 CC 
25 16 47 P 
25 16 51 CC 
25 16 57 P 
25 17 51 CO 
25 17 54 P 
25 17 56 CC 

25 26 01 CC 

25 26 11 P 
25 26 24 P 
25 26 26 CC 
25 28 46 SY 
25 28 48 P 
2;> 28 51 SY 

25 28 59 P 
2;> 29 35 ('C 
25 29 42 P 
25 29 47 CC 
25 29 58 CC 
25 30 02 P 
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CAPE CA.i\,AVERAL (SEVENTEEXTH PASS) 

Helloooo up there. 
Hello down dere. 
Man, all I do is take pictures, pictures, pictures. 
All I do is clean, clean, clean. 
na, ha. Roger. 
I got all the zodiacal light pics and now I am busily engaged yawing around on the MIT 

jobbies. 
Roger. You have my sympathy. 
I'm not complaining, ha, ha. 
I'm at the 270 point now getting tbe last two pictures in tbe 30 seconds. 
I bave 17-Bra,0 [contingency recovery area retrosequence time] correl'tion, if you can 

take it. 
Roger, better bang on just a minute, I'm right-suapping pi.ctures-rigbt at tbe second. 
Okay, standing by. 
Okay. I can take it now. 
Roger. 17-Bra'·o,26 14 48. 
26 14 48. 
That is affirmative. We'd like a little Sun !1;nn time if you want to flip it on. 
Say again. 
TV on for a couple of minutes please? 
Roger, TV coming ou. 
Gordo, for information only, if you care to u"p the 6-incb outside, recommending a minimum 

f stop 16 or 22 witb the filter . It's not npcps"ary to do this if you do use it outside; we 
recommend going this way. 

At 22 with the filter, is that affirm? 
Say again, please. 
22 with filter. 
16, f / 16 with filter. 
Roger. 
Okay, I'm caging my gyros. 
Roger. 
And they caged correctly. 
Good show; it works. 
Yeah, just like advertised. 
How about that. 
"Powering down my ASCS bus. 
Roger. Understand ASCS bus is off. Your sure are a miser on the control fuel. 
You say I'm noisy on the controls. 
I say you're miser on the controls. 
Roger. 
. . . 1, 2, 3, 4, 5, do you read? 
Roger, you are coming in ,ery broken. Over. 

CANARY ISLAXDS (SEVE:\TEEXTII PASS) 

Faith Seven, this is Canary Cap Com. All systems are green. Do you confirm TV is on? 
Over. 

Negative. TV is not on, Canary. I'm busy snapping some pictures. 
TV coming on now. 
Roger. 
Faith Seven, Canary systems. 
Go ahead Canary, Faith Seven. 
You're looking real good here, systems-wise. This is our last pass at you. We'll see 

you back in-back in Houston . Kppp up the good work. 
Roger, will do. Thanks a lot. 
This is Canary Cap Com, could you give us a cabin 0 , partial pressure readout, please. 
Roger. Cabin 0, partial pressure is about 3.9 [psi] . 
Roger. 
Was that 3.9 or 3.5? Over. 
About 3.9. 
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23 30 05 P 
25 30 11 CC 
25 30 21 CO 
25 30 26 P 

25 32 00 CC 
25 32 06 P 
25 35 28 CC 

25 35 34 P 

25 41 50 CC 
25 41 56 P 
25 41 58 CO 
25 42 05 P 
25 42 08 CC 
25 42 12 P 

25 42 28 CC 
25 42 34 P 
25 42 56 CC 
25 43 01 P 
25 49 33 P 

26 00 54 CC 
26 00 57 P 
26 01 00 CC 
26 01 49 P 
26 01 09 CC 
26 01 12 P 
26 01 20 CC 
26 01 33 CC 
26 01 40 P 
26 01 41 CC 
26 01 47 P 
26 01 48 CC 
26 01 56 P 
26 01 59 CC 
26 02 10 P 
26 02 12 CC 
26 02 16 P 
26 02 24 CC 
26 02 28 P 
26 02 31 CC 
26 02 38 P 
26 02 42 CC 
26 02 47 P 
26 02 49 CC 
26 03 03 CC 
26 03 29 CO 
26 03 32 P 

CANARY ISLANDS (SEVENTEENTH PASS)-Continued 

Just a tad under 4. I'm gOing back on my suit. I've had my visor open for a while herto. 
Roger. 
We're havingT/M LOS here. Suggest you turn off your TV camera. Over. 
Roger. 

KANO (SEVENTEEXTH PASS) 

Faith Seven, this is Kano Cap Com. We have T/l\'l solid, and all systems are go. 
Roger Kano. Thank you. 
Faith Seven, tbis is Kano Cap Com. Your systems are still all green. Goodbye and 

good luck. Out. 
Roger. Thank you Kano. 

ZANZIBAR (SEVENTEENTH PASS) 

Faith Seven, Zanzibar Cap Com. 
Go abead, Zanzibar. Faith Seven. 
Faith Seven, Zanzibar Cap Com. Your system. look good on the ground. 
Roger, Zanzibar. They look good up here, too. 
Okay. Could I have consumable readouts, please? 
Roger. Auto. fuel, 60 percent; manual fuel, 91 percent. Oxygen primary, 145 percent; 

secondary, 100 percent. 
Faith Seven, I read you. You are fading. 
Roger. 
Faith Seven, Zanzibar Cap Com. Good luck on your pass. 
Roger. Thank you. 
Okay. Short status report: ?\-itrogen low pressure: auto., 470 [p i]; manual, 490 [psi]. 

B-nut temperatures: Pitch down, 75 [degrees]; pitch up, 58 [degrees]; yaw left, 70 
[degrees] ; yaw right, 70 [degrees]; roll countel'clockwise, 96 [degrees] ; roll clockwise, 
95 [degrees). Peroxide auto tank: .. . 2 [degrees] ; peroxide manual tank, 70 [degrees] , 
peroxide reserve tank, 76 [degrees]. 250 inverter, 116 [degrees]; 130 inverter, 128 
[degrees] ; standby inverter, 108 [degrees] . 

"[Non-flight-related transmiSSion omitted.] 

MUCHEA (SEVENTEE:\TTH PASS) 

Faith Seven, Muchea Cap Com. 
Howdy, Mucbea Cap Com. Faitb Seven. 
",Ve have a systems go and aeromed go. 
Very good. 
Aeromeds are standing by for blood pressure. 
Roger, coming now. Does he know how to read it? 
Roger. They got it now. 
I have [recovery] Area 18-1 retrosequence time. Prepared to copy? 
Roger. Stand by just a second. 
Roger. 
Roger. Go. 
Area 18-1 [retrosequence time], 26 34 48. 
Roger. 26 34 48. 
That's affirmative; [contingency recovery area] 18-A [retro equence time] is 26 58 50. 
That was [contingency recovery area] 18-A. 
Affirmative. 
*I didn't get the rest of that, 26 what? 
26 58 50. 
Roger. 26 58 50. Roger. 
And I have [recovery area] 18-2 [retrosequence time]. 27 43 48. 
Roger. 27 43 48. 
Roger. And these times does-do not include the clock error. 
Roger. Understand. 
That first blood pressure was no good. Would you send another one? It was cut off early. 
Roger. We are getting your second blood pressure. 
That was a good blood pressure. 
Roger. 
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26 03 35 CC 
26 03 41 P 
26 03 45 CC 
26 03 48 P 
26 03 51 CC 
26 ()± 57 CC 
26 04 59 P 
26 05 02 CC 

26 03 20 P 
26 06 55 CC 
26 06 58 P 
26 07 21 CC 
26 07 26 P 
26 07 30 CC 
26 07 32 P 

26 20 17 CC 
26 20 22 P 

26 27 00 CC 
26 27 04 P 
26 27 06 CC 
26 27 11 P 
26 31 33 P 

26 32 33 P 
26 32 43 P 
26 34 06 P 

26 34 49 P 

26 35 12 P 

26 36 29 CC 
26 36 32 P 
26 36 45 CC 
26 36 51 P 
26 36 54 CC 
26 37 00 P 
26 37 48 P 
26 39 55 P 
26 40 16 P 

26 43 28 P 
26 45 56 CC 
26 46 01 P 
26 46 15 CC 
26 46 21 P 

426 

MTJCHEA (SEVENTEEXTH PASS)-Continued 

Systems report that your suit dome temp is decreasing slowly. 
Roger. I'm running it down fairly low. I got it a little bit high. 
Roger. 
It's been running consistently fairly low. 
Understand. 
Faith Seven. We have a message for you. 
Roger. 
From the Australian Minister of Supply, the Honorable Alan Fairhall: "All Australia 

following your progress with lively interest. Muchea and Red Lake tracking station 
staffs and Department of Supply are proud to be associated with this great NASA effort. 
Happy landings." End message. 

Roger. Thank you very much. 
We ha"e approximately 1 minute' to LOS. 
Rogel'. 
Could you give me a read on your pa rtial O,? 
Roger. Cabin partial 02 is about 3.9 (psi]. 
3.9 (psi] . 
Roger. 

CANTON (SEYEXTEEXTH PASS) 

Faith Se,-en, this is Canton Cap Com. Standing by. 
Roger, Canton. I'm all green here. 

HAWAII (SEYEXTEEXTH PASS) 

Faith Seven, Hawaii. Do you read? 
Roger, Hawaii. Faith Seven. 
Faith Seven. All systems are green. We are standing by_ 
Roger. Thank you. / 
* And, we are approaching 26 31. We are between IIawaii and California. Yery, '-ery 

low rates. Turning on my mllnual proportional control. Low rates. 
I believe it's better to leave it as it is. 
Now to get the camera out. 
* And I made the first picture just then between-just off the west coast of the United 

States. Almost on the west coast. 
Second one is coming in on the coastline. There are quite a bit of clouds, all different 

types and patterns. I took one getting in part of the coastline in under the clouds. 
That's number 2. 

Snapping all these pies at f/5.6 and 1/ 123th. 

CALIFORXIA (SEYENTEEXTH PASS) 

Faith Se,-en, this is California Cap. 
Rogel', California. Faith Seven. 
Faith Seven, this is California. We have you all green here on the ground. 
Rogel'. Thank you. I'm all green here. 
Roger. When you take your photographs. will you tUl'll your tllpe recorder to continuous? 
Roger. I haye the tape recorder on continuous. 
Both of those pictures were made looking to-slightly to the south. 
Looking back to the due west, inland on the desert area. In fact, there's the Salton Sea. 
*There's the Gulf and Baja California. Next oue. There's EI Centro area. I can make 

out individual fields. Smoke from the f'illokestack clowu there. There's some roa(ls, 
houses, a little airstrip. There's a dry lake. 

CAPE CANAVERAL (EIGHTEENTH PASS) 

Faith Seven passing oyer Dallas. 
Faith Seven, this is Cape. Everything is go here. We are standing by. 
Roger, Cape. Eyerything go here. 
Faith Seven. Would you like a G.m.t. hack? Over. 
Roger. I WOUld. 



26 46 23 00 
26 46 40 P 
26 46 47 00 
2646 M P 
26 46 55 00 
26 46 59 00 

26 47 11 P 
26 47 15 CC 
26 47 16 P 
26 47 21 CO 
26 47 23 P 
26 47 28 CC 

Unrea.dable P 
26 47 51 CC 
26 47 56 P 
26 53 13 P 

26 5608 P 
26 57 51 P 
26 59 00 P 
27 02 26 P 

27 09 15 P 

27 11 25 P 
27 16 3S P 

27 26 08 P 
27 29 50 P 

27 30 47 P 
27 31 51 P 

27 33 39 CC 
27 33 42 P 
27 33 46 CO 
27 33 50 P 
27 34 15 CC 
27 34 19 P 
27 35 11 CC 
27 35 18 P 
27 35 21 CC 
27 35 28 P 
27 35 29 CC 
27 35 45 P 
27 35 51 CC 
27 35 53 P 
27 35 57 CC 
27 36 34 CC 
27 36 40 P 

CAPE CANAVERAL (EIGHTEENTH PASS)-Continued 

All right. On my mark, G.m.t. will be 15 5030. Stand by, MARK. 15 50 30. (26 46 35)T 
Roger. My G.m.t. clock is 10 seconds fast. 
Understand the capsule clock. 
That's the capsule clock. 
Roger. 
I have a correction to Diamond Head, retrosequence time. Delta T, 4 minutes 08 seconds 

for Diamond Head. Over. 
10 minutes 08 seconds. 
... 08. 
4 minutes 08 seconds. 
That is correct. 
Roger. 
And if you should be inclined to, use the extra black and white 16-millimeter magazine out-

side for general photography. Recommending f / 16.0 since you have no filter. 
Roger. 
We have no specific requirements for it, however. 
Roger. 
Radiation experiment coming on, NOW. [26 53 17J T

• I'm at about, -10 degrees on pitch, 
roll right about 10 degrees, facing back to the west. Slowly oscillating in a left yaw rate. 

I'm opening the KK clamp and we'll see what happens here now. 
-And it appears to be flowing-water out of the tin can. 
Radiation experiment off. 
The heat exchange dome temp immediately went down to the freezing point. Closing off 

KK clamp. I'll have to continue on the original suit circuit. 
Starting on the second series of' the MIT .film, just short of Africa. Coastline should be 

coming in momentarily. Took·a shot out over the water of unusual-of good sized cloud 
buildups. 

-Now the suit heat exchanger dome temp's starting back up. About thawed out. 
Okay, short status: Roll clockwise, 85 (degrees), roll counterclockwise, 90 (degrees) ; Yaw 

right, 68 (degrees); yaw left, 75 (degrees); Pitch up, 62 (degrees); pitch down, 74 
(degrees). Retro temp., 75 (degrees). 250 inverter 108 (degrees); 150 inverter 124 
(degrees) ; standby inverter 108 (degrees). Cabin outlet, 72 (degrees). Auto peroxide 
tank,72 (degrees) ; manual peroxide tank, 72 (degrees) ; reserve peroxide tank, 75 (de
grees). Correction on that-that auto peroxide tank is 82 (degrees) . Isolated bus 
voltage, 28 volts. Camera going up in the glove box. 

[Yawn] Man, I dropped off to sleep again for a few minutes there. 
Now, looks like the 1.5 [comfort-control-valve] setting is holding the suit heat exchange 

dome temp for the moment. Almost down to the bottom, about 42 degrees. 
Yo ho ho ho ho ho. [He is Singing.] 
Boy, what a beautiful view from up here. Surprises you every orbit. 

MUCHEA (EIGHTEENTH PASS) 

Faith Seven, Muchea Cap Com. Over. 
Roger, Muchea. Faith Seven reading you loud and clear. 
Roger. Same. Would you place your telemetry switch in the continuous position please? 
Roger. Coming continuous NOW. 
Roger. We have TIM. 
Roger. 
I have some retrosequence times when you're ready to copy. 
Roger. Go. 
Area 19-A [contingency recovery area] nominal. 
Roger. 
19-B, 28 3124. Area 19-0, nominal. 
Roger. 
Would you read back area 19-B time? 
Roger. 28 31 24. 
Roger. 
Systems here are go and aeromed is go. 
Roger. Thank you, I'm go from here. 
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27 37 03 P 
27 37 06 CC 
27 37 12 P 
27 37 23 CC 
27 37 26 P 
27 37 28 CC 
27 37 31 P 
27 37 57 CC 
27 38 02 P 
27 38 05 CC 
27 39 57 CC 
27 40 02 P 
27 40 17 CC 
27 40 19 P 
27 41 51 P 

27 43 52 P 
27 50 10 ? 
27 50 45 P 

27 52 24 P 

27 55 33 P 

28 00 2R CC 
2R 00 32 P 
2R 00 35 CC 
28 00 40 P 
28 00 55 CC 
28 00 57 P 
28 01 01 CC 
28 01 04 P 
28 01 56 CC 
2R 02 00 P 
28 02 02 CC 
28 02 05 P 
2R 02 06 CC 

28 08 07 CC 
28 08 11 P 
28 08 13 CC 
28 08 18 P 
28 08 19 CC 
28 08 23 P 
28 13 10 P 
28 13 Z5 CC 
28 13 27 P 

28 13 38 P 
28 13 40 CC 
28 16 39 P 
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MUCHEA (EIGHTEEXTH PASS)-Continued 

Tell Warren to be careful and not get stuck. 
Ha, ha. He knows about that. 
Roger. 
Stuck on what? 
On the outback. 
Roger. Acknowledge. 
Roger. 
By the way, we have all joined tennis clubs. 
Excellent. That's the best thing to do. 
Roger. 
Faith Seven, Muchea Cap Com. We read a very low suit dome temp. 
Roger. I'm running it very low. I'm working it back up now. 
Say again, Faith Seven. 
·Roger. I've already made a decrease in setting. It should be coming back up shortly. 
·The suit dome temp is still acting up. Suit inlet temp is back up to about 68 degrees. The 

suit dome temp has gone down to about 3R degrees. Have suit coolant almost off now. 
All right, SUIt coolant is shut completely off. Ko\"\' it should come up. 
... read you loud and clear. 
Some of this fine plumbing they put in thiR thing. This sad thing on the needle-on the 

diaphragm fitting has come out so I can't change the needle to any other fitting. I'll have 
to leave the Kenny Kleinknecht clamp clo:c;ed. Meantime, I can't pump any more. That 
.container is full and so is the other one. 

r wish some of you guys who tried to stick in Rome of this plumbing and~onnected here 
and there, and use it here and there would >;it in here awhile and try and use the stuff. 

Wow! Look at that bright sunshine. 0000, weee! 

HAWAII (EIGHTEENTH PASS) 

Faith Seven, Hawaii. Do you read? Over. 
Roger, Hawaii. Faith Seven reading you aloud and clear. 
Read you loud and clear. All systems are green. Standing by for fuel and 0, readout. 
Roger. Fuel, 60/90 [percent]. Oxygen, 140/100 [percent]. 
Say again, 0, primary, please. 
140 [percent], one four zero. 
Roger. Understand everything is green. 
Roger. Thank you. 
Faith Seven, Hawaii. 
Go ahead, Hawaii. Faith Seven. 
C-band in the continuous position? 
Roger. It is. 
All right. 

CALIFORNIA (EIGHTEENTH PASS) 

«'aith Seven, this is California Cap ('om. 
Roger, California. Faith Seven. 
Roger. We have you green clear acro,,>; the board here. 
Roger. Good. 
California standing by. 
Roger. 
Faith Seven passing over Baja California now. See entire Baja California. 
Faith Seven. Were you calling California? 
Negative. I was just commenting that I could see all of Baja California. It's all clear, 

all up and down. 
Disregard. 
Roger, Faith Seven. 
Faith Seven passing oyer Houston, Texafl. Have it in Sight loud and clear. 
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CAPE CANA YERAL (NINETEENTH PASS) 

Roger, Seven. We read that at the Cape. 
Roger. 
Faith Seven, this is Cape. We would like to see your TV returns, over. 
Roger. I've got her on. 
Faith Seven, this is Cape. 
Go ahead, Cape. 
I have you ATC [Air Traffic Control] clearance. Are you ready to copy? 
Roger. 
"Please pass to Major Cooper, in flight, from Air Force Secretary Zuckert and Chief of Staft' 

General LeMay: 'It is with great pride and enthusia!lm that the entire United States 
Air Force is following the progress of your historic flight-a dramatic contribution to 
aerospace exploration. God luck, and God speed.''' Over. 

Roger. Thank you. 
That's all right, Colonel. 
Faith Seven from Cape. Could you give me a comment on your general comfort, please? 
• Roger. My general comfort is good, now. I've had a continuing battle with the plumbing 

in here. I was not able to open the KK clamp due to the fact that-that system is 
full of water. One of the needles broke off-or the little insert into it broke--and I am 
unable to transfer any more water out of the condensate tank. 

Roger. I gather you are not bothered by it. 
Negative. I am plenty comfortable. I've had trouble with the suit heat exchanger; keep 

having to run it up and down and chase it, but it's dOing fine. 
Looks like you are doing a real good job on that. Apparently you are keeping yourself 

very comfortable. 
Roger. 
I assume since you've had trouble with this clamp, that it is now in the--rather, since you've 

had trouble with the condensate transfer, that the clamp is now in the closed position. 
That's affirmative. 
Roger. Good show. 
Are you getting any TV yet? 
I think the light is low inside there, Gordo. 
I'm outside. 
Are you in the Sun? 
Negative. 
I recommend you turn it off. 
Roger. 
Also, how about the little squeezers, have they been beating their hearts out every 10 minutes? 
Roger. Faithfully, every 10 minutes throughout the whole day and night, every time. 
A couple of beady yellow eyes, huh ? 
Ha, ha, Roger. I'm directly over Miami. I'm looking right down on Miami Beach. 

Faith Seven, this is Cape. Would you give us a blood pressure now, please? 
Roger. 
Okay, you guys will have had it now ... another measure 
Drink some water. 
Okay. Radiation experiment coming on now. 
I'm in full drifting flight, so I'll have random attitudes for it. 
At 28 59, my 0.05g telelight came on after I turned my warning lights off and back on to dim. 

Have turned my 0.05g and emergency O.05g switch fuse off. 
Radiation measurement is off. 
For my short status report: Peroxide regulated pressure: auto, 470 [psi] ; manual, 490 [psi]. 

75 [degrees] pitch down; 60 [degrees] pitch up. Yaw left is 80 [degrees] ; yaw right is 
65 [degrees]. Roll counterclockwise is 78 [degrees]; roll clockwise is 75 [degrees]. Auto 
peroxide outlet, 72 [degrees] ; manual is 72 [degrees] ; reserve, 75 [degrees]. 

HAWAII (NINETEENTH PASS) 

Faith Seven, Hawaii on air-to-ground relay, do you read? Over. 
Roger, Hawaii. Faith Seven reading you loud and clear. 
Roger. Faith-Faith Seven is reading you loud and clear, Hawaii. 

- -- - - - - - - -- -----------
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29 34 07 
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29 34 56 
29 34 59 
29 35 01 
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29 33 10 
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HAWAII (NINETEENTH PASS)-Continued 

Hawaii Cap Com, Faith Seven. 
Go ahead, Seven, this is Hawaii. Read you loud and clear. 
Roger. Wonder if you would relay to tbe Cape a little situation I bad happen and see what 

tbey think on it. Wbile turning my warning lights off and back on to dim, my 0.05g telelight 
came on in my telelight panel. Now the action that I have taken is, to turn off my 0.05g 
switch fuse and my emergency O.05g switch fuse. Would you relay to them, and get their 
idea on it? Over. 

Understand your 0.05g ligbt came on and your turned your 0.05g fuse switcb and 
emergency 0.05g fuse switcb off. 

Tbat's affirmative. 
Is tba t affirma ti ve ? 
Affirmative. 
Can we bave T I M on? 
Roger. T I M is on now, bave it on ground command. 
I have retrosequence time for [contingency recovery) area 20--Alpha, is nominal. 
Roger. 20--Alpba is nominal. Thank you. 
We also pass on to you-turn C-band beacon on, a g.e.t. of 30 58 00. 
30 58 00. 
Roger. Turn off at 31 08 00. 
Did you copy, Seven? 
Negative. I got 30 58 00 bn. 
Roger. Turn it off 10 minutes later. 
Roger. Will do. 
Seven, this is Hawaii. Was that a red or a green telelight1 
Faith Seven, Hawaii. Do you read? Over. 
Roger. Go abead, Hawaii. Faitb Seven. 
Roger. Was your 0.05g light red or green? 
It was green. Over. 
Consumable readout please. 
Roger. Fuel: 58 [percent) auto.; 90 [percent) manual. Oxygen: 140 [percent) primary; 

100 [percent] secondary. 
Roger. Understand. 
Seven, this is Hawaii Cap Com. 
Go ahead, Hawaii. Seven. 
Faitb Seven, Hawaii. Over. 
Go abead, Hawaii. Faith Seven. 

CALIFORNIA (NINETEENTH PASS) 

Faith Seven, Faith Seven. Tbis is California Cap Com. 
Roger, California Cap Com. Faith Seven here. 
Roger, Faitb Seven. Our panel looks good. Telemetry does not indicate 0.05g. 
Roger. It must be a . . .. I just threw a glitcb into the light wben I was turning my 

warning lights off and on, then, probably . 
There is a little diode in your light test, tbat failed could cause that light to come on. 
Roger. Does MCC recommend tbat I go abead and put my 0.05 and emergency 0.05g 

swi tch fuses back on? 
Faith Seven. Leave them off. 
Roger. 

GUAYMAS (NINETEENTH PASS) 

Go ahead, Guaymas. Faith Seven. 
I have some retrosequence times for you, for [recovery area] area 20--1. 
Roger. 
30 53 01. 
Well, just a minute. Which one is that? 
Area 20--1. 
Roger. 30. 
53 01. 
53 01. Roger. 
Roger. And [contingency recovery) areas 20--B, C, and D are nominal. 
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294442 P 
29 44 45 CC 
29 44 49 P 
29 48 38 CC 
29 48 40 P 
2948 42 CC 

29 48 50 CC 
29 48 51 P 
29 49 25 P 
29 49 29 CC 
29 49 32 P 
29 49 35 CC 
29 49 37 P 
29 49 43 CC 
29 49 49 P 
29 50 13 P 

29 51 37 P 
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29 52 26 CC 
29 52 29 P 
29 52 32 CC 

29 52 43 P 
29 52 44 CC 

29 53 01 P 
29 53 09 CC 

29 53 16 P 
29 54 04 CC 

29 54 18 P 
29 55 07 CC 
29 55 10 P 
29 55 14 CC 
29 55 19 P 
29 55 21 CC 
29 55 29 P 
29 57 41 P 
29 58 13 P 

Unreadable CC 
29 58 28 P 
Unreadable CC 
29 59 09 P 
Unreadable CC 

30 48 03 CC 
30 48 13 P 
30 48 16 CC 
30 48 48 P 
30 49 02 

GUAYMAS (NINETEENTH PASS)-Continued 

Roger. Understand. Thank you. 
Roger. And 20--1 doesn't take in your clock error. 
Roger. Understand. 
Faith Seven. Guaymas Cap Com. 
Go ahead, Guaymas. Faith Seven. 
·Would you go ahead and power up your ASCS bus? We would like to know if you have 

your amp cal programer. 
. . . gyros caged now? 
Gyros are caged. Fly-by-wire; ASCS coming on normal now. 
Guaymas, are you still reading me? 
Go ahead, Faith Seven. 
Roger. You still have me on telemetry? 
Roger. You look good. 
Roger. I am supposed to do this HF antenna test, now. 
Roger. 
I will be on HF for a couple of minutes and then back on UHF. 
This is Faith Seven on high frequency. Capsule elapsed time, 29 50 20. Now for HF 

antenna test. My attitudes are zero [degrees] in roll; am rolling 90 degrees and repeating. 
This is Faith Seven on the second portion of the HF antenna test. C.e.t. 295145. Now I am 

rolled 90 degrees. HF out. 
Faith Seven is back on UHF. 

CAPE CANAVERAL (TWENTIETH PASS) 

Faith Seven. This is Cape. How do you read? Over. 
Roger, Cape. Faith Seven reading you loud and clear. 
Roger, Gordo. On this 0.05g business, we are interested in whether or not the amp cal has 

switched to 0.05g logic. Do you follow? 
Roger. 
.. We figured the best way to do it-after gyros have warmed up--is to uncage, initiate 

a slow rate in any axis, and see if you have attitudes. If you do have attitudes, we 
feel that the amp cal has not latched at 0.05g. Over. 

Roger. Assume a slow rate in any axis and see if the attitudes follow. Right? 
Right. When you uncage the gyros, you'll have to set up a very slow rate and see if 

you have attitude indications. 
Roger. 
Seven, from Cape. We may have LOS before you are able to do this. Once you have done 

it, report to us through some other station, and then power down the ASCS after your 
test is complete. 

Roger. 
Seven from Cape. Have you uncaged gyros yet? 
Negative. Jot yet. 
All right. We may lose you. Advise the next station. 
Roger. 
Try to advise us even if we've had LOS. 
Roger. 
Cape. Faith Seven here. 
Cape Cap Com. This is Faith Seven on high frequency. How do you read on this? 

Over. 

Cape Cap Com. Faith Seven, on high frequency. 

Hello, Cape. Faith Seven on high frequency. Over. 

COASTAL SENTRY QUEBEC (TWENTIETH PASS) 

Hello, Faith Seven . . • 
Roger, Faith Seven here. Go ahead. 

Faith Seven, here. Go ahead, John, just barely read you. 
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30 50 36 CC 

30 50 58 P 
30 51 05 CC 

30 51 17 P 
30 51 25 CC 
30 51 29 P 
30 51 37 CC 

30 51 45 P 

30 52 01 CC 

30 52 11 P 
30 52 58 P 
30 53 33 CC 
30 53 37 P 
30 53 41 CC 

30 53 47 P 

30 53 59 CC 
30 54 03 P 
30 54 07 CC 
30 34 11 P 

30 54 30 P 
30 54 32 CC 
30 34 34 P 

30 54 48 CC 
30 54 51 P 
30 55 39 CC 
30 55 41 P 
30 55 44 CC 

30 55 58 P 
30 56 05 CC 

30 56 21 P 
30 56 32 CC 
30 56 44 P 

31 00 30 CC 
(CNV) 

31 00 33 P 
31 00 49 CC 

(CNV) 
31 00 53 P 
:n 00 :)7 CC 

(CNV) 
3] 01 08 P 
31 01 11 CC 

(C~V) 

:n 01 14 P 
3] 01 17 CC 

(CNV) 
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COASTAL SENTRY QUEBEC (TWENTIETH PASS)-Continued 

Hello, Faith Se\·en. Hello, Faith Se\'en, this is CSQ Cap Com calling early. If you read 
me, Gordo, answer on HF. Over. 

Roger, John. This is Faith Seven. Reading you about 4 by 4. How me? 
Hello, Faith Seven. CSQ Cap Com reads you very weak and unreadable. If you can 

read, gi\'e rue status of your ASCS check, please. Over. 
Roger. My amp cal is latched up O.05g. I do not have ASCS. Over. 
Understand you do not have ASCS. Is that affirmed? 
That is affirm. 
Faith Se"en, this is CSQ. Can you say again, trouble with your amp cal? I did not 

receive that part of your transmission. Over. 
Roger. My 0.05g portion of the logic is latched in on the amp cal, so I do not have attitude 

indications through the auto pilot any more. 
Roger .. . amp cal ... Gordo, understand the amp cal is not working and the ASCS is in-

operative. Was your gyro in the slaved position when you overturned? Over. 
Say again. 
This is Faith Seven on UHF. How do you read, CSQ? 
Faith Seven, CSQ Cap Com. Do you still recen'e me? Over. 
Roger, CSQ. Faith Seven on UHF. How do you read? Over. 
Roger. Still reading you, Gordo. Did you have any of your gyros switched to slave dur

ing the ASCS check? Over. 
·Roger. I had them caged, and then I went to slave; and in moving my rates, I did nQt get 

any attitudes. Over. 
Roger. Understand. No attitudes. Did you go into roll at all? Over. 
Roger. I tried roll, pitch, and yaw. O'·er. 
Roger. You did not go into automatic roll. Is that affirmative? 
*1 did not power up the ASCS. All I did was turn my ASCS on, powered up my ASCS a-c 

bus. And when it was warmed up, then uncaged my gyros to the slave position, which 
should give me attitude. 

And if . .. . 
Repeat that please. We don't ba"e much time. Over. 
Roger. I do not have attitudes when I go to slave on my gyros. When I uncage my gyros, 

I do not have attitude indications with the ASCS a-c powered up. 
Understand you did not go into actual A~CS. Is tbat affirmative? 
Negative. I did not. 
Faith Seven, .... 
Roger. Reading you loud and clear. 
Roger. I am reading you rather weak. You did not go on ASCS. You powered up, and 

went to the slave position; got no gyro indication. Is that affirmative? 
That is affirm, affirm. 
Hello, Faith Seven. Be sure your T I M transmitter is on, and C-band beacon is on, for 

Range Tracker pass. I repeat. make sure C-band beacon is on the T/~f is on for ·the 
Range Tracker pass. 

Roger. It's on. 
Hello, Faith Seven. This is CSQ Cap Com. . .. on. Acknowledge please. Over. 
Roger. They are on. Affirm, John. 

HAWAII (TWENTIETH PASS) 

Faith Seven, this is Cape Cap Com. Over. [Loud squeal.] 

Roger. Go ahead, Cape Cap Com. Faith Seven. 
Faitb Seven. this is Cape Cap Com. Over. [Loud squeal.] 

Roger. Cape Cap Corn. Faith Re"en here'. Go ahead. 
Roger Gordo. . .. your amp cal is probably locked up on 0.05g. We are interested in 

just how much of your amp cal is working. 
You're not coming through at all, Al. 

Negative, I'm not reading you. 

-- - -- -- -- --- --- -- --- - - -- ------- --
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HAW All ( TWENTIEYl'H PASS) -Continued 

AI, I can't read you. My amp cal is locked up on 0.05g. I do not have attitude indicators. 
Over. 

Roger. Roger. Can you read me now? 

Just barely. 
Roger. Stand by a few minutes. 

Hello, Faith Seven. How do you read me now? 

A li ttle bit better. 
ll'aith Seven, I do understand that you do not have attitude indications? '" do you 

read? 
Negative. I'm not able to understand you yet. Over. 
Okay. Stand by. 

Seven. from Cape. How do you read? 

Roger. Reading you better now. 
Seven, from Cape. How do you read n9w? 

Roger. Reading you loud and clear now. 
Roger, Cape. Reading you loud and clear now. 
Roger. We're interesting in how much of your amp cal is still available to you. 

Seven, we would like you to do a how-de-doody test over Hawaii, to find out how much 
of your amp cal is still available. 

Roger. Do you say you want me to power up my ASCS? 
Cape Cap Com, say again. You were cut out on that. Over. 
Faith Seven, Hawaii Cap Com. Do you read? 
A little bit, Scott. 
Seven, Faith Seven, Hawaii Cap Com. 
Roger, Hawaii. Faith Seven. 
Go ahead Cape. 
·We want to use the transfer to your circuit and let Cape Cap Com talk with him this pass. 
Roger. You are relaying at this time. 
Roger. Would you also make sure that your people are prepared to watch for the TIM 

signal also. After this pass, we would appreciate if you'd play your last pass over 
again to make sure that you understand what we want in regards to what happened 
to the 0.05 g light between the time you got acquisition of the ... 

Roger, I copied. 
Hawaii command carrier on. 
Hello, Hawaii. Are you reading Faith Seven now? Over. 
Faith Seven, this is Cape. Over. 

Roger, Cape. Faith Seven here. 
Roger, Cape. Faith Seven here. 
Roger, Cape. Faith Seven here. Go ahead. 

You're cutting in and out, I understand you want to find out how much of my amp cal is 
gone. 

Affirmative. We would like to have you first switch your ASCS 0.05g fuse switch on and 
check the 0.05g light. 

Roger. I'll do that now. 
Roger. When I have put my ASCS 0.05g switch fuse on, my light comes green. Over. 
Roger. Turn that fuse switch off and pnt your emergency 0.05g fuse switch on and check 

the light, please. 
Roger. 
With the ASCS O.D5g switch fuse off and emergency O.05g switch fuse on, the light is not 

green. Over. 
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HAWAII (TWENTIETH PASS)-Continued 

Roger. In the meantime, Hawaii will check TjM. Do not forget that we would like. 
fly-by-wire. . . . 

You were cutting in and out. I didn't get any of that, over. 
Okay. We will try it one more time .... Over. 

Roger. To go into auto and check for what? 
... 0.05g. 

You were cut out. 
Roger. We would like to have you check for the roll rate which occurs after 0.05g. 

Roger. Understand. 
If you get this rate .. 

Retro temp is 80 [degrees). Pitch down is 70 [degrees); pitch up is 65 [degrees}. Yaw 
left, 80 [degrees]; yaw right, 62 [degrees]. Roll counterclockwise, 72 [degrees]; roll 
clockwise,68 [degrees]. Auto peroxide tank, 80 [degrees] ; manual, 70 [degrees] ; reserve, 
72 [degrees]. 250 iIiverter, 101 [degrees] ; 150 inverter, 121 [degrees); standby inverter, 
98 [degrees] . 

CALIFORNIA (TWENTIETH PASS) 

Faith Seven, Faith Seven, Oalifornia Cap Com. 
Roger, California, Faith Seven. Loud and clear. 
Be sure when you check for roll rate that the ASCS 0.05g fuse switch is in the on poSition. 
Roger. 

-I have both fuse switches in the on position. My ASCS a-c bus is powered. I'm going to 
gyros slave. Now I understand I'm to go on to auto. Is that affirm? 

Say again, Faith Seven. 
Roger. I have ASCS bus powered. Gyros are slaved, and now I understand that they 

want me to go into auto and see if I get the roll rate. Over. 
This is affirmative, Faith Seven. 
Roger. Then do I come right back off with it if I get the roll rate? Over. 
-This is true. You can stop the capsule with the fly-hy-wire. 
Roger. Going into auto, NOW. [31 17 52] T 

Roger. I do have the roll rate. 

GUAYMAS (TWENTIETH PASS) 

Guaymas, Cap Com. 
Go ahead, Guaymas. Faith Seven. 
You can turn off the ASCS now. 

And turn the 0.05g ASCS fuse switch off and the. 
Roger. I have my ASeS 0.05g switch fuse off, and I'm powering down the ASCS. 

affirmative? 
Power down your ASCS. 
Roger. Powering down ASCS. 
Cage your gyros. 
Roger. They are already caged. 
Gyros caged. ASCS bus turned off. 
Roger. 

Is that 

-Would you ask the Cape what do I have left now. I have aux damp, fly-by-wire, and 
manual proportional; is that affirm, for retrofire? 

... Com. 

Go abead, Guaymas. 

- ---- -- ---- .-_~ _________ J 



31 20 05 P 
31 20 11 P 
31 20 17 CC 

(CAL) 
31 20 21 P 
31 20 27 CO 

(CAL) 
31 20 31 P 
31 21 10 CC 

(CAL) 
31 21 15 P 
31 21 18 CC 

(CAL) 
31 21 19 P 
31 21 23 CC 

(CAL) 
31 21 25 P 
31 21 37 CC 

(CAL) 
31 54 25 P 

31 55 18 P 
31 58 20 P 
32 20 55 P 
32 21 17 P 

32 22 02 P 
Unreadable CC 
32 22 18 P 
32 22 23 P 
32 22 38 CC 
32 23 01 P 
32 23 07 CC 

32 23 16 P 
32 23 19 CC 

32 23 27 P 
32 23 29 CC 
32 23 37 P 
32 23 39 CC 

32 23 46 P 
32 23 55 CC 
32 23 58 P 
322400 CC 
32 24 09 P 
32 24 11 CC 
32 24 14 P 
32 24 16 CC 
32 24 21 P 
32 24 24 CC 
32 24 32 P 
322433 CO 
32 24 40 P 

·~-------- - I 

GUAYMAS (TWENTIETH PASS)-Continued 

Roger. What are they recommending? Do you know? 
Roger. 

Roger. 

Roger. No problem. 
Gordo. This is your last pass over us. 

Roger. I'll see you in a couple of days. 
Roger. You're dOing an outstanding job. I'm proud of you. 

Roger. Thank you, Gus. 
Your friends in Mexico say adios. 

Roger. Muchas gracias. Muchas gracias. That's French for thank you. 
The same. 

·Okay. Here I am at 31 54 28, now. Slow drift again in the nighttime. Still having 
trouble with the ca<bin-with the suit heat-exchanger dome temp; got control of it here, 
pretty close. Will fool around with it for about another 2 hours and some odd minutes. 

IDverything looks good. I have 53 percent auto [fuel] and about 79 percent manual [fuel]. 
Okay. 
I'm observing some cities through the clouds at 32 20, 32 21. 
Seeing out over Laos. 

COASTAL SENTRY QUEBEC (TWENTY-FIRST PASS) 

Roger, CSQ Cap Com. Faith Seven here. 

Roger, CSQ Cap Com. Faith Seven reading you. 
Roger. I read you, John. 
Faith Seven, this is CSQ Cap Com. Answer if you read me on HF. Over. 
Roger, CSQ Cap Com. Faith Seven reading you. 
CSQ Cap Com, Roger. We're going to change your clock, Gordo, to keep you from doing 

it. We have a list to copy here on this retro procedure. Are you ready for clock 
command? Over. 

Roger. Go ahead. 
Command, on. What we're doing is backing your clock of!' 1 hour. YOU'll still be able 

to use minutes and seconds okay for retro. Over. 
Okay. 
Okay. Here is the list to copy. Over. 
Roger. Go ahead. 
Roger. Also, before we start this, make sure C-band is on for Range Tracker and also 

TiM. Over. 
Roger. C-band and TiM are on. 
Roger. Okay, are you ready to copy? 
Roger. Go. 
Roger, number 1 is attitude permission bypass. 
Go. 
Attitude permission bypass is number 1. Do you acknowledge? 
Roger. I got that. Go ahead. 
Roger. Retrorocket arm switch, manual. 
Roger. Got that. 
Roger. Fly-by-wire thrust select switch, high and low. 
Roger. Got it. 
Roger. Retrosequence fuse switch, Dumber 2. 
Roger. Gotit. 
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32 24 43 CC 
32 24 49 P 
32 24 51 CC 
32 24 54 P 
32 24 56 CC 
32 25 04 P 
32 25 06 ee 
32 25 16 P 
32 25 18 CC 
32 25 25 P 
32 25 27 CC 
32 25 34 P 
32 25 37 CC 

32 25 45 P 
32 25 46 CC 
32 25 57 P 
32 25 59 ec 
32 26 ().± P 
32 26 09 CC 

322614 P 
32 26 16 CC 

32 26 26 P 
32 26 2!) CC 
32 26 34 P 
32 26 40 CC 
32 26 47 P 
32 26 50 CC 
32 26 58 P 
32 27 01 CC 

32 27 06 P 
32 27 09 CC 

32 27 21 P 
32 27 22 CC 
32 27 24 P 
32 27 26 CC 
32 27 31 P 
32 27 32 CC 

32 27 38 P 
32 27 39 CC 

32 27 47 P 
32 27 48 CC 

32 28 03 P 
32 28 04 CC 
32 28 11 P 
32 28 14 CC 

32 28 26 P 
32 28 27 CC 

32 28 35 P 
32 28 40 P 
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COASTAL SENTRY QUEBEC (TWENTY-FIRST PASS)-Continued 

Roger. Retromanual fuse switch, number 2. 
Roger. 
Roger. ASCS a-c bus switch, on. 
Roger. 
ASeS 0.05g fuse switch, number l. 
Roger. 
Ases control switch, select. 
Roger. 
Mode select switch, off. 
Roger. 
Manual handle, push on. 
Roger. 
Roger. That will put you on manual. If you want to go fly-by-wire aU you'd have to do 

is pull the manual handle off and your mode select to f\y-by-wire. Roger. 
That's affirm. 
Roger, okay. Squib arm will come on at retrofire minus 5 seconds. 
Roger. 
Roger. And I will count down to retrofire with the eape so you can hear. Over. 
Roger, and I'll manually use fire retro then. Is that affirmed? 
Roger. The next step is to depress fire retro override; in other words, push the fire button. 

Over. 
Roger. Understand. 
Roger. Now, if you have no retros, you can use as a backup, the following. If there are 

no retros, the next procedure would be used as a backup. 
Okay. 
Hold just a second. What does your clock read now? Over. 
Time to retrograde 01 31 50 now. 
Say, your clock setting should read 34 59 52. Over. 
Negative. It does not. 
Roger. Did you copy 34 59 52? Over. 
Roger. 34 59 52. 
Roger. You can set it yourself after leaving station here. I think we should get the rest 

of this procedure now. Over. 
Roger. 
Roger. If you have no retros, use-if you get no retros-use as backup the following; 

number 1, retro delay to instant. 
Roger. 
Press retrosequence button. 
Roger. 
Okay. Some additional precautions. The retrojettison will have to be done manually. 
Roger. 
Be sure that you do not arm the retrojettison switch until after the rockets have fired. 

Over. 
Roger. Don't worry. 
Yeah, I'm with you. You'll probably not get a fire retro teleUght, but we should get them 

okay here on the ground. Over. 
Roger. 
Okay. Hold your retroattitude until jettison retro. Keep rates as low as possible, 

maintaining visual reference as aid for low rates; and at your nominal 0.05g time, select 
reentry mode. 

Roger. 
That reentry mode of selection should be at about 34 09 19. 
Roger. 
Okay. You'll come up on ASeS, go on auto with ASeS continuous, switch for your 0.05g, 

and then your reentry. Over. 
Roger. 
Okay. That's the whole works now. Also go cabin fan normal now and your cabin control 

yalve to 3.0. Over. 
Roger. I already have it on. 
What's wrong with reentering on aux damp on the reentry portion. 



COASTAL SENTRY QUEBEC (TWENTY-FIRST PA.SS)-Continued 

32 28 46 CC 
32 28 48 P 
32 28 51 CC 

32 28 59 P 
32 29 31 P 
32 29 40 CC 
32 29 45 P 
323009 CC 
32 30 20 P 
32 30 23 CC 

32 30 29 P 
32 30 32 P 
32 30 34 CC 
32 30 36 P 
32 30 37 CC 
32 30 42 P 
32 30 45 CC 

32 30 50 P 
32 31 04 P 
32 31 09 CC 
32 31 10 P 
32 31 13 CC 
32 31 17 P 
32 31 23 CC 
32 31 26 P 

32 40 42 CC 
32 40 46 P 
32 40 49 CC 

32 41 03 P 
32 41 09 CC 
32 41 11 P 
32 41 15 CC 
32 41 19 P 
32 41 21 CC 
32 41 25 P 
32 41 31 CC 

32 41 55 P 
32 41 58 CC 
32 42 02 P 
32 42 19 CC 
32 42 21 P 
32 42 48 CC 
32 42 52 P 
32 42 56 CC 

32 43 07 P 
32 43 23 CC 

32 43 32 P 
32 44 21 CC 

I~ ____ -

Say again, Gordo. 
Never mind, I'm lOsing you. Let's go UHF. 
Roger. Okay, see if you can get that 34 59 52 set up before you leave our telemetry. 

Over. 
Roger, will do. 
Roger. 34 59 52. 
Roger, Faith Seven. I have you at 34+59+52. Over. 
That's affirmative. 
Faith Seven, CSQ. If you receive, switch to HF. Over. 
Roger. Reading you loud and clear now, John. 
You came back in loud and clear then. We have your clock setting 34 59 52. That's 

correct. 
That is affirmative. 
That's 1 hour oft', right? 
Say again, Faith Seven. 
That's 1 hour beyond, right? 
Tbat's correct. When we count down, we'll use minutes and seconds only. Over. 
Okay. 
They'll check you on this-{)n later in this pass. Over. We should be ready next time 

around. 
Roger. 
Is that next time around or the time after that? 
Say again. 
Roger. That is the next time around, is it not? 
That is correct; next time around when we see you, I will be firing. 
Roger. 
What is your attitude? Are you in drift now, Gordo? 
That's affirmative. 

HAWAII (TWENTY-FIRST PASS) 

Hello Faith Seven, Faith Seven, Hawaii Cap Com. Do you read? 
Roger, Hawaii Cap Com, Faith Seven. Loud and clear. 
Roger, Faith Seven, Hawaii Cap Com recommend take a green as for go now and go over 

your stowage checklist now ... did you copy? 
Roger. I'm practically all stowed rigtt now. 
Say again, Faith Seven. 
I'm practically completed with my stowage checklist now. 
Roger. You understand to take green for go. at this time? 
To take what? 
Green for go. Take green for go at this time. 
Roger. I understand. A green for go. ~' ill do. 
Roger. Zanzibar will go over this checklist that you copied from John. and John will 

help you with the retrofire time. Also do you understand that the time in your clock 
now is retrofire time +1 hour? You should read at retrofire 01 00 00. 

Roger. Understand. 
Roger. What's your PCO, reading please? 
• Roger, PCO, is about 2Jh [mm Hg] now. 
PCO, is 2.5. Is that right? 
That's affirmative. 
Faith Seven, Hawaii Cap Com. 
Go ahead, Hawaii. 
We want the retrofire checklist completed o\-er the Atlantic with the exception of your 

squib switch which you can get at retrofire--!5 sec. 
Roger. I intend to have it completed before then. 
Seven, Hawaii Cap Com. I'm sure you're familiar with the star pattern you'll be using 

during the retrofire. 
Roger. 
Faith Seven. Hawaii Cap Com. Everything looks good on the ground. You might keep 

your eye on the PCO,. What is your visor position? 
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32 44 29 P 
32 44 32 CC 
32 44 34 P 

32 44 42 CC 
32 45 03 P 
32 45 10 CC 
32 45 23 P 
32 45 27 CC 
32 45 30 P 

33 05 43 P 

P 

33 33 14 CC 
33 33 18 P 
33 33 21 CC 
33 33 28 P 
33 33 29 CC 
33 33 36 P 
33 33 47 CC 
33 33 58 P 

33 34 09 CC 
33 34 12 P 
33 34 14 CC 
33 34 21 P 
33 34 23 CC 
33 34 26 P 
33 34 28 CC 
33 34 34 P 
33 34 36 CC 
33 34 39 P 
33 34 42 CC 
33 34 46 P 
333447 CC 
33 84 51 P 
33 34 53 CC 
33 34 59 P 
33 3501 CC 
33 35 04 P 
33 35 07 CC 
33 35 08 P 
33 35 11 CC 
33 35 14 P 
33 35 16 CC 
33 35 27 P 
33 35 28 CC 
33 35 31 P 
33 35 35 CC 
33 35 38 P 
33 35 41 CC 
33 35 43 P 
33 35 45 CC 

33 36 05 P 
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HAWAII (TWENTY-FIRST PASS)-Continued 

Roger. My visor is open and I'm breathing off the cabin. 
Roger. 
I'm going to emergency rate on my oxygen for a moment just to see if it's the gage, or if 

it actually is building up a little. 
Roger. Understand emergency flow rate at this time? [Tone noted.) 
Roger. It does not seem to be decreasnig on the gage, so it must be the gage error. 
Roger. We're reading an increase on the ground as well. 
I'm back on normal oxygen rate. 
Understand, back on normal. 
Roger, fans are running. 
[Standby a-c auto warning tone occurs at 33 03 09)T 

Well, things are beginning to stack up a little. ASCS inverter is acting up, and my CO. 
is building up in the suit. Partial pressure of O. is decreasing in the cabin. Standby 
inverter won't come on the line. Other than that, things are fine. 

All right, I've checked that. 

ZANZIBAR (TWENTY-SECOND PASS) 

Faith Seven, this is Zanzibar Cap Com. How do you read? 
Roger, Zanzibar. Faith Seven reading you loud and clear. 
l!'aith Seven, Zanzibar Cap Com. Let's start your checklist here. 
Roger, go abead. 
One item has been added. Verify visor is closed. 
·Negative, visor is not closed at the moment; I have a high CO, rate in suit. 
Item number 1 on the checklist now reads: cage gyro and remain caged throughout reentry. 
Roger. I have an item for you. My ASCS a-c inverter has failed; so I will be making a 

manual reentry. 
ASCS inverter bas failed? 
That is affirmative. 
Roger. Let's continue this checklist now. Attitude permission bypass, bypass position. 
-Roger. Bypass. 
Retrorocket arm switch man ual ? 
Roger, on manual. 
-Fly-by-wire thrust selector switch, high-low. 
Hoger on high and low. 
Retrosequence fuse switch number 2. 
Number 2. 
Retromanual fuse switch number 2. 
Number 2. 
ASCS bus switch on. 
ASCS a-c bus is ott. 
Roger. ASCS O.05g fuse switch to number 1 position. 
On number 1. 
ASCS control switch select. 
On Select. 
Mode select switch ott. 
Mode select off. 
Manual handle push on. 
Manual handle is on. 
-Right. Squib arm at retro minus 5 seconds. 
Roger. 
And tbat will occur in approximately 25 minutes. 
Roger, I understand. 
Have you tried the standby inverter on ASCS bus? 
Roger, the standby inverter will not start. 
The standby inverter will not start. 
That is affirmative. 
Roger. Cape Flight advises you believe your CO. partial gauge in the capsule, as this 

was confirmed over Hawaii. 
Cape advises wha t? 



1--

33 36 09 CC 

33 36 17 P 
33 36 22 CC 
33 36 26 P 

33 36 35 CC 
33 36 47 P 
33 36 48 CC 
33 36 52 P 
33 36 53 CC 
33 36 58 P 
33 37 03 CC 
33 37 06 P 
33 37 08 CC 
33 37 11 P 
33 37 31 CC 
33 37 34 P 
33 37 36 CC 

33 37 47 P 
33 37 51 CC 
33 37 56 P 
33 38 09 CC 
33 38 12 P 
33 38 14 CC 
33 38 20 P 
33 38 35 CC 
33 3 38 P 
33 38 39 CC 
33 38 42 P 
33 38 44 CC 
33 38 46 P 
33 39 02 CC 

33 39 10 P 

33 56 25 P 
33 57 03 CC 
33 57 06 P 
33 57 16 P 
33 57 19 CC 

33 57 24 P 
33 57 26 CC 
33 57 30 P 
33 57 32 CC 
33 57 34 CC 

33 57 53 P 
33 57 54 CC 
33 57 59 CC 
33 58 02 P 
33 58 09 CC 
33 58 11 P 
33 58 18 CC 
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ZANZIBAR (TWENTY-SECOND PASS)-Continued 

We will advise you at this time. You have sufficient oxygen in to continue on emergeucy 
rate from now through reentry if required. 

Ah, Roger. I uuderstand. 
Shall we go over the retro backup? 
Negative. I have that straigh t. I'll just go to retrofire to in tantaneous and punch 

retrosequence. 
That is correct. You have the other additional precautions. 
Negative. What's that? 
Retrojettison must be done manually. 
Oh, rogel', roger. I have those. 
Retrojettison switch to arm, after rockets fired. 
Roger. I have that. 
You will probably not get a fire retro telelight. 
Roger. 
Ground should be able to confirm, though. 
Roger. 
Faith Seven. Zanzibar Cap Com. 
Go ahead Zanzibar, F aith Seven. 
*We've had about 3-percent rise on tbe CO" partial. Do you think it ig advisable to purge 

again at this time? 
::\'egative. It seems to be holding pretty steady over what it ha~ been. 
Roger. We're getting very poor air-ground communication at this time. 
Roger. 
... Faith Seven. Zanzibar Cap Com. 
Go ahead, Zanzibar. Faith Seven. 
We would advise the visor be closed prior to retrofire. 
Roger, it will be. 
Faith Seven, Zanzibar Cap Com. 
Go abead. 
Cape adyi es closing visor. 
Roger. 
Do you confirm. 
Roger. Will close visor. Visor is closed and locked. 
Ro~er, "isor is closed and locked. Continue to watch tbat PCO" meter and if it rise~. go 

on emergency rate. 
Roger. 

COASTAL SENTRY QUEBEC (TWENTY-SECO::\,D PA S) 

eSQ Cap Com, Faith Seven. Over . 
Hello, Faith Seven, CSQ Cap Com. Over. 
Roger, eSQ Cap Com. Fa ith Seven in l'etroattitude. Checklist complete. 
Roger, CSQ Cap Com, Faith Seven. 
Faith Seven, CSQ Cap Com. Roger. You're sounding good. How's that checl;: test? All 

complete? 
Rogel'. All complete except for squib. 
Roger. How's the window attitude? Check olmy? 
Roger. Rigbt on the old gazoo. 
That's the way, boy. 
"Okay. Our procedure, Gordo. I'll gil-e you the I-minute hack before retl'ofire and then 

I'll give you a 10-secoml countdown to what woul<! normally be retro~equence. This time 
there will just be a countdown to a 30-second pOint and then a 10-second countdown to 
retrofire and at the 5 point tell you to arm squib. 

Rogel'. That's fine. 
Roger. 
How's youI' PCO. doing? 
Oh, its coming on up. And my Ases im'erter has failed, few other little odds and end 
Okay. Roger. 
*1'11 shoot the retros on manual, anell'll r eenter on fly-by-wire. 
Roger. Okay. 
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33 58 20 P 
33 58 23 CC 
33 58 26 CC 
33 58 31 P 
33 58 48 CC 
33 58 54 CC 
33 59 00 CC 
33- 59 03 P 
33 59 04 CC 
33 59 08 P 
33 59 14 CC 
33 59 30 CC 
33 59 35 P 
33 59 44 CC 
34 00 13 P 
34 00 16 CC 
34 00 18 P 
34 00 20 CC 
34 00 25 P 
34 00 28 CC 

34 00 37 P 
34 00 40 CC 
34 00 45 P 
34 00 52 CC 
34 00 55 P 
340059 CC 
34 01 01 P 
34 01 09 P 
34 01 14 CC 
34 01 17 P 
34 01 18 CC 

34 01 28 P 
34 01 31 CC 

34 01 43 CC 

34 01 51 P 
34 01 53 CC 
34 01 56 P 
34 02 01 P 
34 02 06 CC 
34 02 11 P 
34 02 14 CC 
34 02 20 P 
34 02 31 CC 
34 02 36 P 
34 02 49 CC 

3402 55 P 
34 03 24 CO 
34 03 27 P 
34 03 28 CC 
34 03 33 P 
34 03 37 CC 
34 03 42 P 

440 

COASTAL SENTRY QUEBEC (TWID:-.'TY-SECOND PASS)-Continued 

I'm looking for a lot of experience on this flight. 
You're going to get it. 
Okay, we'ye got the beginning of the I-minute period and about 25 seconds here. 
Roger. 
Okay. One minute to go on my mark. Stand by. 
~IARK. [33 58 54]T 
Did you get that? 
Roger. I got it. 
Roger. I'll give you a 10-second count here down to the 30-second pOint. 
Roger. 
10,9,8,7,6,5,4,3,2,1. Thirty [33 59 24]T seconds. 
Okay. The next 10-second count will be a countdown to ~our manual retro. Over. 
Roger. 
10,9, 8,7,6, squib arm. 4,3,2,1, fire [33 59 53]T. Rogel'. A green one here. 
Roger. I think I got all three. 
Rogel'. How did your attitude hold, Gordo? 
Well, pretty fine. 
Good show, boy, real fine. Looks like they came off right on the money on time. 
Roger, I think so. 
·Roger. Very good. On the next mark at 60 seconds from that retro, you should jettison 

retros; and you'll do that one manually, right? 
Roger. 
Got any estimate on your attitude hold, in any axis how far you drifted off on retro? Over. 
No, I sure don't. I held it relatiyely close, John, but I couldn't guess. 
That's the way to do it. Just too close to tel! any error. Good head. 
Ha, ha. No, I wouldn't say that. 
Roger. You can go ahead and jettison retros and time. 
Roger. Jettisoning retros. 
And off they came. 
We haye your signal. 
Roger. 
·Okay. Dealers choice on reentry here, fly-by-wire or manual. I think you said, you're 

coming back in fly-by-wire? 
Roger. I think I'll come back in fly-by-wire. 
Rogel', okay. You can hold retroattitude now for a while here. If you wanted to hold 

your attitude more dose by hoJcling retroattitucle until you get a little closer to 0.05g. 
Your 0.03g is 34 09 19. Just before you get to that, you can come up to your zero reentry 

attitude. Oyer. 
Roger. 
And you can establish roll at that time also. 
Rogel'. 
·'Yhat was the time on establishing that? 
*34 09 19. That is your O.05g time. 
Roger. 
Just a little bit before that you could come on up to zero zero. 
Roger. 
Rogel'. Keep your rates down, keep your rates as near zero as you can. 
Roger. Will do. 
·It's been a real fine flight, Gordo. Real Oeautiful all the way. Have a cOOl l'eentry, 

will you? 
Roger, John. Thank you . 
Faith Seven, CSQ. 
Roger, CSQ. 
ASCS 0.05g switch fuse to the off poSition. Over. 
Roger. 0.05g switch fuse to the off position. 
Roger. 
Roger. 
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34 08 21 

34 08 27 
34 08 30 
34 0 34 

34 13 07 
34 13 11 
34 13 13 
34 13 16 
34 13 21 
34 13 25 
34 13 29 
34 13 33 
34 ·13 36 
34 13 38 
34 13 43 
34 13 49 
34 13 50 
34 13 58 

34 14 15 
34 14 21 
34 14 31 
34 14 34 
34 14 35 
34 14 42 
34 14 52 
34 14 55 
34 14 59 

34 15 47 
34 15 50 
34 16 03 
34 16 07 
34 16 09 
34 16 11 
34 16 14 
34 16 15 
34 16 16 
34 16 17 
34 16 28 
34 16 31 

34 16 59 
34 17 02 
34 17 06 
34 17 11 
34 17 19 
34 17 24 
34 17 31 
34 17 36 
34 17 41 
34 17 45 

CC 

P 
CC 
P 

CC 
P 
CC 
P 
CC 
P 
CC 
P 
CC 
P 
CC 
P 
CC 
CC 

P 
CC 
P 
CC 
P 
CC 
CC 
P 
CC 

P 
CC 
P 
CC 
P 
CC 
P 
CC 
P 
CC 
P 
CC 

CC 
P 
CC 
CC 
CC 
CC 
CO 
CC 
CC 
P 

RAi\"GE TRACKING SHIP (TWENTY-SECOND PASS) 

Faith Seven, Faith Seven, Faith Seven, this is RTK 1\1 and 0 [Maintenance and Opera-
tions]. How copy? 

Roger, Faith Seven. Reading you loud and clear. 
* Roger, RTK here. I have landing area weather for you. Ready to copy? 
Roger. 

HAWAII (TWENTY-SECOi\"D PASS) 

Faith Se,en, Faith Seven, Hawaii Cap Com. Do you read? 
Rogel'. 
Faith Seven. What is your status? 
Roger. DOing fine. 
Faith Se,en, Hawaii Cap Com. Say your status. O'·er. 
Roger. Faith Seven is dOing fine. Reentering. 
Roger. Is yOUI' altimeter off the peg yet? Over. 
Rogel'. 
Say your altitude; say YOUI' altitude . 
Roger, 95,000 [feet]. 
Roger. Understand 85. Are you standing by for the drogue at 40,000 [feet]? 
Rogel'. 
We have tops of cloud in recovery area at about 36,000 feet. 
There is a 0.5 cloud coverage at 1,500 feet. 5.to 6 foot waves. Surface wind, 15 kuots from 

085 degrees. Stand by for your recovery time. Did you copy? 
Roger, you'll bave to wait a minute, I'm just hanging on here now. 
Roger, Faith Seven. Say again your last. 
I got a drogue. 
Understand, drogue is out. 
Roger. 
*Think I got a-an oral report of drogue out. Stand by. 
Faith Seven, Hawaii Cap Com. Is your drogue out at this time? 
R oger, drogue is out. 
Checklist follows. Snorkel ring at 20,000 feet. Landing-bag switch to auto. Recovery 

arm switch, manual. Fuel jetti on fuse switch, number 1. Fuel cros -feed bandle, push 
on. Roll, yaw, l)itch, T-handles push on. Po ition the TIM switch, your option. ASCS 
.select switch should be off. And gh'e me the status on your fuel dump. Over. 

Fuel il'l dumped.' 
Underf:tand fuel is dumped. Pre sure regulator handle should be pulled. 
Roger. I have a good main. 
Say again, Faith Seven. 
Roger, I have a good main cbute. 
Good main chute, good show. 
Roger, landing bag is down and green. 
Repeat, please? 
Landing bag is down and green. 
Understand the landing bag is green. What is your rate of descent? 
About 34 feet pet· second. 
Everything looks good , preparation for impact. Urine transfer shutoff valve closed. 

Transfer hose, disconnect. Blood pressure hose, disconnect. Aeromed connector, dis
connect. Helmet outlet hose, disconnect. 

Faith, are you staying with me, Gordo? 
Roger, I've got my list right here, Scott. 
Say again, Gordo. 
Roger, helmet should be unlocked and opened. 
Temperature probe should be disconnected. 
Unfasten your helmet neck-ring seal. 
Tighten your straps. 
Lock the shoulder reel harness. 
Stand by for impact. 
Roger. 

'Pilot ubsequently informed editor tbat he meant to say "fuel dump is armed." The rapidity of events at this moment 
precluded bls rendition of a corrective statement to Cap Com. 
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34 17 47 CC 
34 17 52 P 
34 17 56 CC 

34 18 02 P 
34 18 Of) CC 
B4 18 I!) CC 
34 18 23 P 
34 18 29 CC 
34 18 43 CC 
34 18 47 P 
34 18 4!) CC 
34 18 53 P 
34 1 55 CC 
34 19 00 P 

34 19 04 Rl 
34 19 07 P 
34 19 10 Rl 

34 19 31 P 
34 19 42 Rl 

34 20 06 P 
34 20 14 Rl 
34 20 17 P 
34 20 22 Rl 

34 20 35 P 
34 20 36 Rl 

34 20 44 P 
34 20 47 Rl 
34 20 50 P 
34 20 53 Rl 
34 20 57 Rl 
34 21 09 R l 
34 21 15 P 
34 21 23 Rl 
34 21 39 Rl 
34 21 46 P 
34 21 49 Rl 
34 21 55 P 
34 21 56 Rl 
34 22 02 R l 

34 22 14 P 
34 22 38 K 
34 22 43 P 
34 22 47 K 
34 22 50 P 
34 22 52 R1 

34 22 57 P 
34 23 13 P 
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HAWAII (TWENTY-SECOND PASS)-Continued 

Are there any recovery aircraft on air-to-ground now? 
Negative. 
Tbis is Hawaii Cap Com. Understand you are in communication witb recovery aircraft, 

is that correct? 
Negative. Negative, I am not. OYer. 
We'll stay \vitb you tben. 
Seven, Hawaii Cap Com. [USS] Kearsal'ge has visual contact with you at this time, over. 
Roger, thank you. That sounds good. 
Good show. pal. 
Faith Seyen, lIawaii Cap Com. Say your altitude. 
Roger. 4,000 feet. 
4,000, your preimpact check is complete. Is that correct? 
Roger. 
t;nderstand preimpact checklist is complete. 
Roger. Fuel is jettisoned and all T-handles are in. 

REOOYERY (TWE),TTY-SECOND PASS) 

Hello Astro. This is 1 Indian Gal. Over. 
Roger, this is Astra. Go ahead. 
Roger, 1 Indian Gal. We are circling you at about 300 feet; you're coming down very 

nicely. Sea state is about 5- to 8-foot wa\-es, a few white caps. Wind is just perfect 
for a helo [helicopter] operation_ The carrier rUSS K earsarge ] is about 5 miles away. 

Roger_ 
Astro, you are swaying ju t a little bit. looks like about a 50 or rather, correction, a 

30-foot sway. You're coming down very nicely. You are presently about 1.000 feet. 
The wind is from the southwest at about 12 knots, perhaps 15. 

Roger, understand. 
Astro,1 Indian Gal. How do you feel? Over. 
Roger, I'm in fine shape. Excellent. 
Thank you Astra. This is Indian Gal. We still are circling you very nicely. You're 

now steadying up quite nicely, about 400 feeL You are passing my starboard side. 
Roger. 
Have three helml right around you. Got the swimmers with me. They'll be out just 

about the time you're setting down on the water. 
RogeL 
The carrier is only about 3 miles away. Couldn't be a nicer shot. 
But I missed that third elevator. 
Now you are in the water in good shape. 
Your parachute is still with you. Chute has spilled and is in the water. 
Collar in the water. 
Roger. 
Your dye markers out now, Astro. Looks nice. I'm conling in now for the swimmers. 
Astro, your capsule is on the side. Tbe capsule parachute did not deploy. 
Roger. 
Now your capsule is coming up nicely. It's sitting at about a 30-degree angle on tbe water. 
Okay. 
You look pretty good. 
I'm on top over you, directly overhead. Your capsule is now erected nicely. You're bounc

ing on tbe sea . I notice now tbat the parachute has released. I'm now gOing to drop 
the swimmers. 

Roger. Hold them clear a minu te and I'll get the HF antenna up. 
Astro, from Begonia on Kea1-sarge. lIow do you read me? Over. 
Roger, Begonia, Faith Se\'en. Read you loud and clear_ Over. 
Roger, how you feeling? Over. 
Fine, couldn't be better. 
Astro, all the swimmers are out. The first one is on your capsule no\\'. He's pounding. Do 

you bear him? Over. 
Roger, good shape. [Shouting to swimmers.] 
Hello dahl', how are you? [Shouting to swimmers.] 
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34 23 17 K 

34 23 33 P 
34 23 37 P 

34 23 45 R1 
34 23 52 P 
34 23 54 R1 

34 24 02 P 

34 24 06 R1 

34 24 18 K 

34 24 30 R1 

34 24 37 P 
34 24 40 R1 
34 24 44 P 

34 24 47 R1 
34 24 53 K 
34 25 00 K 
34 25 05 R1 

34 23 12 K 
34 25 14 R1 
34 25 26 ? 
34 25 31 R1 

34 25 39 R1 

34 26 13 R2 
34 26 15 R1 
34 26 16 R2 
34 26 20 R1 

34 26 29 R2 
34 26 30 R1 

3-1 26 37 Rl 

34 26 49 K 
34 26 52 R1 
34 26 56 R1 

34 27 06 K 
34 27 08 P 
34 27 12 R1 
34 27 18 K 
34 27 25 P 
34 27 33 R1 

~4 27 57 R1 

RECOVERY (TWIDNTY-SECOND PASS)-Continued 

Gordon, this is B egonia. We estimate approximately 45 minutes to have you on deck on 
Kear8a1·ge. Please advise your wishes and any info this subj ect. Over. 

I'm okay. I'll wait on the boat. [Shouting to swimmers.] 
I'm in good shape. 
* [Nonflight-related transmission omitted.] 
Astro, this is 1 Indian Gal. Do you hear the swi=ers? Over. 
I just had my helmet off talking to the swimmers. 
Roger. I see you don't have smoke. Apparently, you are all right. What is-Begonia 

desir es to know-what your desires about being picked up. Over. 
Roger. I'd like to come aboard the carrier if they will grant me permission for ' an Air 

Force troop. 
*R oger . B egonia, this is 1 Indian Gal. Gordon Oooper desires to come on boar d the carrier 

if they will let an Air Force Officer aboard. Over. 
Roger. P ermission granted, of course, and I don't know whether he heard me before or 

not. Estimate about 45 minutes to have him on deck. Over. 
"Major, Begonia estimates 45 minutes for your on-deck time. What are your desire ? 

Over. 
Roger. I'll wait to go on board. O"er. 
Roger, understand that you (Ie ire pickup by Wildcat .... 
Thank you, sir. No, negath·e. I'll ,,,ai t and go on board the carrier. Begonia did you 

read? Over. 
Roger. I understand you will be hoisted by the carrier. Begonia did you read? Over. 
This i. Begona. I copy . Out. 
Indian Gal 1, Begonia. What statu. on collar? O"l"er. 
Roger, collar is about half way around. The swimmers are in the water nicely. The 

capsule is working well. 
Roger. 
The parachute was a little delayed in deploying. It it now riding yery nicely in the water. 
Roger, Wildcat, Tea K ettle 222. Go .... 
*They attached the collar just about all the way around. The sea state is the same as 

the sh ip. 
The collar-the capsule looks like it's riding at about a 20-degree angle. Quite steady in 

the water. 
One from t ,yo. 
One. Over. 
*Roger. Swimmers desire to save chute. Shall I deploy swimmers? Oyer. 
':'This is one. Don't deploy swimmer s at thi t ime. The boat looks like it will pick up 

th'e chute. It is close enough. 
Roger. 
Wildcat, the collar now look like it is all the way around the capsule. It's just about to 

be inflated. 
The swimmer s a re still with it. The chute is still floating next to the capsule. They 

don 't look like they a re having any difficulty. Look like a normal operation. 
This is Begonia. R oger , ou t. 
"The collar is now infla ted fully. 
It has picked the capsule up nicely. It is now erect, and the swimmer are making final 

adjustments. 
Begonia . R oger. out. 
Sorry, I mis .. ed that third ele"ator , Begonia. 
Begonia, Gordon Cooper sa;t"s he's sorry he mi. sed the third elevator. 
I think it's a quite acceptable shot, Major. 
Thank you. 
Begonia, the swimmers are now ha nging on to the collar. It i fully inflated; the capsule 

is upright. The capsule looks like it's riding \"ery nicely in the water, ju t going up 
and down Slightly on the 5- to 8-foot wave.. There are a few white caps around, but 

they a re not breaking oyer the tower. 
Looks like a normal operation, and they a r e just waiting for him. 
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34 28 07 K 

342814 P 
3-! 28 18 K 

34 28 21 P 
34 28 26 K 
34 28 42 K 
:3el- 29 01 Rl 

3-! 29 17 P 
3-! 29 19 P 
34 29 36 K 
:H 29 43 P 
3el- 29 47 K 
3el- 29 51 P 
:~4 29 5-1 P 
34 30 OJ Rl 

34 30 15 K 

:34 30 23 P 
34 30 32 K 

34 30 :')2 P 
34 31 00 K 
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RECOVERY (TWENTY-SECOXD PASS)-Continued 

* This is Begonia. Gordon, are you in eommunication with the swimmers at this time"! 
O'·er. 

I can yell to them through the hatch here. 
I understand that you can hear them through the hateb. Is tbat eorrect? 
Roger, we can communicate by yelling back and forth, I belie'l"e. 
Roger. Out. 
Major Cooper , from the USS K em'sa rfle, weleome to the Pacific. Good landing. 
*Maj or, tbe I(earsargc is now making a down base leg. They are going to make a normal 

180 approach to you. They are about 2 miles away coming down ,,·ill(l. 'fhey will start 
their turn into your position in about 10 minutes. 

Roger. Yery fin e. 
Hello. I-low are you doing? I'm fine. Okay. 
Major, they estimate your miss at 3,900 yards. 

lIow are you? [Shouting to swimmers.] 
Looks like a record. 

Sny again, sir. Say again, I was talking to the swimmers. 
Roger. You mis. ed by 3,900 yards, 'l"ery acceptable. 
Thank you. 
"What? I'll wait on the carrier, What? [To swimmers,] 
Two, this is One. Looks like the parachute is sunk now, I don't see it anymore. There 

is a small drogue chute still . .. upwind of the green dye. 
Delighted to have you back in the Pac·ific and congratulations on a wonderful. wonclerful 

ride. 
What? Yeah, I'll wait on the carrier. [To swimmers.] 
Gordon, this is Begonia. John Graham will be on this line ancl be stationed do\yn near 

the hangar-near the elevator-about the time that we pick you up. Thought I would 
alert you that he will be on the line to talk to you just before yon get out. Over. 

Roger. Fine. 
Is there anything we can do in preparation .... 
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