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THE SCOUT VEHICLE

2.0

VEHICLE

DESCRIPTION
The standard Scout" launch vehicle is a solid propellant four stage booster

system providing an efficient means of boosting a spacecraft on a planned

trajectory. The Scout vehicle is capable of orbit, probe, and re-entry earth

missions with demonstrated high reliability. A standard fifth stage is
available for highly elliptical and solar orbit missions.

Vought Corporation is the prime contractor to the National Aeronautics and

Space Administration for the Scout launch vehicle and as such is responsible

for the launch vehicle system.

The basic Scout vehicle is made up of the following major assemblies:

rocket motors, base A, structural transition sections and a heatshield.

The inboard profile of the standard Scout vehicle is shown in Figure I-1.

Each transition section is divided into lower and upper portions at the stage

separation plane. A frangible diaphragm separation system is used in

transition sections B and C. A spring ejection system is used in transition

section D and the section F for the optional fifth stage.

The Scout vehicle is equiped with a preprogrammed guidance system which

commands the separation of each expended stage on a timed sequence.

The payload is protected from the high temperatures during ascent by a two

piece heatshield which is ejected just prior to third stage ignition.

Normally, the yaw and roll axes are maintained at the launch reference

while the pitch axis is programmed through a pre-selected angle corre-

sponding to the desired vehicle trajectory. However, a yaw torquing

capability is incorporated which also provides programming of the yaw

axis should this maneuver be required.

A proportional control system is contained in the base A featuring com-

bination of jet vanes and aerodynamic tip control surfaces, operated by

hydraulic servo actuators, and is used to control the vehicle throughout the

entire first stage period.

I-3
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INTRODUCTION

E1

1.0
INTRODUCTION The purpose of this manual is to assist the payload design engineer in

integrating his payload to the Scout vehicle. The information presented
herein is intended to:

• Acquaint the Scout User with the Standard Scout Launch Vehicle
and its performance capabilities.

• Identify the management organization administering Scout programs
and the required documentation.

• Describe the Scout launch sites, support facilities and operations.

• Specify the payload interface design criteria including vehicle, flight
environment and operational constraints.

Data for every Scout vehicle configuration and option combination that
is now available or is being developed is not included in this manual. The
data presented includes only the more widely used configurations. Other
data can be furnished asrequired.

Note

The Design Data and Performance Curves in this manual are intended for
preliminary planning and feasibility studies only. Final design information
shall be confirmed through the Mission Working Group.
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2.1

TYPICAL M ISSION

PROFILE

THE SCOUT VEHICLE

Second and third stage control systems are based on the same concept of

operation as the first stage but differ in the method used to generate the

control force. The control forces for these two stages are provided by
hydrogen peroxide reaction motors which are operated as an "on-off"

system.

The unguided fourth stage (with optional fifth stage) is spin stabilized,

prior to separation from the third stage, at the reference attitude established
at separation.

A pictorial description of a typical orbital four stage Scout mission profile is

shown in Figure I-2.
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FIGURE I-2 SCOUT MISSION PROFILE
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2.2

VEHICLE

CONFIGURATIONS

Since the launch of the first Scout vehicle in 1960, there has been a

continued program of improvements in Scout performance capabilities

resulting in several vehicle configurations. The vehicle configurations are

identified by letters to designate the propulsion system rocket motor

combinations. Four and five stage configurations have been established and
are summarized in Table I-1.

TABLE I-1

Config. 1st Stg. Mtr.

FIVE
STAGE Algol IliA

FOU R

STAGE Algol IliA

STANDARD VEHICLE CONFIGURATIONS

2nd Stg. Mtr.

Castor I IA

Castor I I A

3rd Stg. Mtr.

Antares IliA

Antares IliA

4th Stg. Mtr.

Altair IliA

Altair IliA

5th Stg. Mtr.

Alcyone IA
(optional)

The data presented throughout this manual are predominately for the four

stage configuration with the five stage configuration covered only selectively.

Various combinations of standard heatshields and payload adapter sections

are available for use with each vehicle configuration. The standard options

are summarized in Table I-2. The standard adapter sections listed were

designed to provide a separation system when required. The Payload Agency

may choose, as an additional option, to furnish its own payload to vehicle

adapter section and/or separation system. Use of a Payload Agency

furnished adapter/separation system will require written prior approval of

the Mission Working Group.

TABLE I-2 VEHICLE STANDARD OPTIONS

CONFIGURATIONS

FIVE STAGE

FOUR STAGE

ADAPTER SECTIONS

WITH OR WITHOUT

SEPARATION SYSTEMS

#l G to

"EG", SERIES 200 "E"
SERIES 25 "E"

HEATSHIELDS

34, -40; 42, -45

34, -25; 34, -40;

42, --45

I--6
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1.0
PERFORMANCE
AND FLIGHT
PLANNING

PERFORMANCE AND FLIGHT PLANNING

E!

This chapter provides information on Scout vehicle performance capabilities.
The vehicle performance data includes orbital, earth probe, re-entry and solar
orbit missions; payload-inclination relationships; orbital accuracy; and
circular orbit lifetimes. The Scout orbital launches to date are listed and
the orbital accuracy is summarized.

Since performance capability for any given mission is dependent on mission
requirements and range safety considerations, flight planning is briefly dis-
cussed with respect to pre-flight trajectory analysis, description of mission
and selection of launch site.

1.1
FLIGHT
PLANNING

A major objective of Flight Planning is to determine the optimum flight
trajectory that satisfies the mission requirements and is consistent with
vehicle capabilities and Range Safety considerations. The trajectory is
important to the Payload Agency as it accurately defines the vehicle/
payload space-time position. It is important to range safety in order that
the safety aspects of the mission can be evaluated. Trajectory data are
determined by a Pre-Flight Trajectory Analysis and are documented by
the Trajectory Data Package for each mission.

In some instances of specialized mission requirements, Preliminary Tra-
jectory Studies or Mission Feasibility Studies are required to assist the
user of Scout to define a set of final mission requirements.

A Pre-Flight Trajectory Analysis requires inputs that include, but are not
limited to, payload definition, mission requirements, launch site selection,
payload environmental restrictions and rocket motor performance pre-
dictions. These inputs must be provided by the applicable agencies and
submitted through the Mission Working Group as prescribed in the Documen-
tation Requirement Section of Chapter II I.

The final pre-flight predicted trajectory data is required by the ranges thirty
days prior to launch. To meet this requirement, the mission description and
configurational data are required at least sixty days prior to launch. Pre-
liminary preflight analysis will normally begin nine months before launch.

1.1.1
Mission
Description

The mission description required to initiate either a preliminary analysis or
to accomplish the final pre-flight analysis is dependent upon the type of
mission to be flown. There are four basic mission types to which the Scout
vehicle is suited. These are earth probe, high velocity re-entry, solar orbit
and near earth orbit missions.

I1-1



Table I1-1 summarizes for each mission type the general requirements for

mission description necessary to perform a pre-flight trajectory analysis.

Mission requirements should be defined and documented in the Payload

Description Document.

The Payload Agency should specify the base upon which orbital altitudes
are to be defined. If this base is not specified, the altitudes will be based

on a equatorial earth radius. Scout designs the ascent boost trajectory so that

injection coincides with the perigee. The practice will always be followed

in the design of pre-flight trajectories unless a particular argument of perigee
is desired. In this event, the pre-flight trajectory will be designed to conform

with this requirement, but the Scout user should be aware that this maneuver

entails a performance loss and affects the vehicle accuracy.

TABLE I1-1 MISSION DESCRIPTIONS REQUIRED FOR PRE-FLIGHT ANALYSIS

NORMAL ADDITIONAL

REQUI R EM ENTS REQUI R EMENTS

ORBITAL
MISSIONS

RE-ENTRY
MISSIONS

PROBE
MISSIONS

INCLINATION AND TOLERANCE

APOGEE ALTITUDE (1) AND TOLERANCE

PERIGEE ALTITUDE (1) AND TOLERANCE

PAYLOAD WEIGHT C.G. AND INERTIA

DESIRED SPIN RATE

ENTRY ALTITUDE (LOCAL) & TOLERANCE

ENTRY ANGLE (LOCAL) & TOLERANCE

ANGLE OF ATTACK AND TOLERANCE

EARTH RELATIVE VELOCITY AND

TOLERANCE

PAYLOAD WEIGHT, C.G., AND INERTIA

DESIRED SPIN RATE

PEAK ALTITUDE (LOCAL) OR TIME IN

WEIGHTLESS CONDITION

PAYLOAD WEIGHT, C.G., AND INERTIA

DESIRED SPIN RATE

ORBIT LIFE TIME REQUIREMENT

HEAT SHIELD EJECTION ALTITUDE

COEFFICIENT OF DRAG AND
REFERENCE AREA

ORBITAL PRECESSION REQUIREMENT

LAUNCH WINDOW AND DATE

RANGE AND TOLERANCE

GEOGRAPHIC POSITION OF ENTRY AND
TOLERANCE

DATA ACQUISITION V IEWl NG
CONSTRAINTS

PEAK ALTITUDE POSITION ING

FOURTH STAGE IMPACT AREA FOR

POSSIBLE RECOVERY

DATA ACQUISITION VI EWl NG
CONSTRAINTS

11-2

NOTES:

(1) SPECIFY IF ALTITUDES ARE TO BE BASED ON OTHER THAN MEAN
EQUATORIAL RADIUS.



1.1.2

Range
Safety

Analysis

PERFORMANCE AND FLIGHT PLANNING

Another aspect of flight planning is the choice of launch site. The major fac-

tors include the type of mission, specific mission requirements, and range
safety considerations.

A Range Safety Analysis is performed by the applicable range for most

Scout missions. Certain trajectory data are required by the ranges to be used

in support of their Range Safety Analysis. The Trajectory Data Package pre-
pared by Vought Corporation is utilized by the ranges to perform this

analysis. Stage impact dispersion data from the Pre-Flight Brochure is also
utilized.

Range safety inputs are submitted through the Mission Working Group as

prescribed in the Documentation Requirements Section of Chapter III.

1.1.3

Trajectory
Data

Package

In the support of each Scout launch, a package of trajectory data is provided

to all pertinent agencies. This package contains the actual computer trajec-

tory listings in the support of the launch. These listings will vary depending

upon the mission type and range to be used. The following list of items are

generally included in the trajectory package and those items which are keyed

to either mission type or range used are noted.

Items included in Trajectory Data Package:

1. Nominal boost trajectory to fourth stage burnout.

2. Expended stage impact trajectories for first three stages.

3. Impact trajectory for expended fourth stage and payload (probe and

re-entry missions only).

4. Radar tracking look-angle data (Wallops Flight Center launches only).

5. Instantaneous impact points for first three stages.

6. Ephemeris of predicted orbit.

7. Magnetic tapes.

1.1.4

Pre-Flight
Brochure

Approximately thirty days prior to the scheduled launch of a Scout vehicle,

the Pre-Flight Brochure is published which contains technical information
pertinent to the subject vehicle. The data presented included such items as

the vehicle commanded pitch program, trajectory parameters at event times

and predicted impact dispersion areas for the various stages (and payload

when applicable). The brochure provides a ready source of reference for the
launch preparation. This brochure is presented to the Payload Agency as a

matter of course and need not be requested.

11-3/11-4 blank
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PERFORMANCE DATA

2.0

PERFORMANCE

DATA
As a result of the continuing growth program of the Scout vehicle, there are

now available to the Scout User several vehicle configurations to meet the

varying mission requirements. These configurations are described in Chapter I.

It is not practical to present the complete spectrum of performance of all
possible vehicle configurations and heatshield combinations for the various

types of missions and launch sites. Only the performance data for the more

widely used configurations are provided. Performance data for configurations
not included can be made available as required.

Scout performance capabilities are generally presented for configurations with

the 1.07 meter heatshield. Where performance capability is given for Scout

configurations using the 0.86 meter diameter heatshield the performance

capability for Scout configurations using the larger 1.07 meter diameter heat-
shield can be obtained by decreasing the values shown by five percent. Con-

versely, to obtain performance capabilities for configurations using the smaller

heatshield, increase the values shown for the large heatshield by five percent.

An English-Metric conversion chart has been provided at the end of Chapter I.

2.1

ROCKET MOTOR The propulsion system of the Scout vehicle is composed of solid propellant

PERFORMANCE rocket motors. Table 11-2 lists the motors used and their performance
CHARACTERISTICS characteristics.

TABLE 11-2 SCOUT ROCKET MOTOR PERFORMANCE CHARACTERISTICS

STAG E

AVG. WEB WEB
TOTAL IMPULSE THRUST BURN TOTAL

MOTOR N-S N TIME WEIGHT

DESIGNATION VACUUM VACUUM SEC Kg MASS

ALGOL IliA 32,385,209 467,164 56.11 14,215

CASTO R IIA 10,254,867 284,316 35.32 4,433

ANTARES II IA 3,736,200 83,1 O0 43.96 1,394

A LTAI R IliA 772,400 25,390 29.30 301.0

5 (OPTIONAL) ALCYONE IA 236,024 27,492 8.42 98.2

NEWTON SECONDS X.225 = POUND SECONDS

11--5
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2.2
PAYLOAD
WEIGHT
DEFINITION

It should be noted that all vehicle performance curves provided in this
manual reflect total vehicle capability. In order to obtain spacecraft weight
capability, such items as adapter/separation system (vehicle or payload
furnished), separation system electrical components and any spacecraft
peculiar items such as vehicle mounted solar paddle supports, must be sub-
tracted from the total payload weight defined by the performance curves.
The components included as payload weight are pictorially identified in
Figure I1-1. A component weights breakdown is included with the description
of each component in the chapter on Design Parameters.

SEPARAT,ON
SYSTEM ELECTRICAL

_, COMPONENTS
F///////////////ZI

TOTAL PAYLOAD
WEIGHT

CLAMP_ STP_O RT

A D A PT E R"_ (k,kkkkNkN_,k___k&j:_

1

SEPARATION

ELECTRICAL

COMPONENTS

FIGURE I1-1 PAYLOAD WEIGHT DEFINITION
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ORBITAL MISSION PERFORMANCE

[,:]

3.0
ORBITAL

MISSION

PERFORMANCE

The majority of Scout launch requirements have been aimed at achieving
near earth orbits. Because of the strong emphasis in the past and in the

forseeable future on orbit missions, the bulk of the performance data pre-

sented in this handbook will deal with this aspect of Scout capability.

For orbit missions the Scout vehicle utilizes the first three stages to boost

the fourth stage plus spacecraft to the desired injection altitude. The fourth

stage is then used as the injection stage to accelerate the spacecraft to the

desired orbital velocity. The injection altitude is controlled by a predeter-
mined pitch rate program which commands the guidance and control system

to steer the vehicle along the desired trajectory. Orbit inclination is deter-

mined by the launch azimuth and any heading angle change obtained by

a predetermined yaw rate program.

The second stage is not ignited until the dynamic pressure reduces to the

level which insures adequate second stage controllability. A short coast

phase following first stage burnout is sometimes necessary to obtain the

proper dynamic pressure for second stage ignition. When the second stage

is ignited, simultaneous separation from the first stage occurs.

A coast period of five seconds minimum follows second stage burnout during

which the spacecraft heatshield is ejected. For adequate third stage control-
lability, the third stage is not ignited until dynamic pressure reduces to an

acceptable level, thus extendinq second stacle coast time beyond the minimum
of five seconds. Third stage ignition and second stage separation then occur

simultaneously. Normally, during the first three boost phases, the vehicle

pitch rate program is designed to command the vehicle to fly a gravity turn

(optimum) trajectory. For some missions, however, a non-optimum (shaped)
trajectory is flown to dissipate excess performance. Following third stage

burnout, the control system orients the vehicle to the proper attitude for

fourth stage ignition. Following a long third stage coast phase (200-600

seconds depending upon the mission) the spacecraft plus fourth stage are
spun up and separated from the expended third stage. The fourth stage is

then ignited to provide the necessary velocity for injection into orbit. The

spacecraft may or may not be separated from the expended fourth stage
following burnout.

The present Scout vehicle third stage coast time is currently limited to
600 seconds, due to a thermal constraint on "C" section. This constraint

restricts the spacecraft injection altitude to approximately 1100 kilometers;

however, the coast time limitation may be relaxed after analysis of the

specific mission requirements.

3.1

ORBITAL

MISSION

CAPABI LITI ES

Circular and elliptical orbit payload weight capabilities are presented in
Figures 11-2 through 11-4 for due East launches from San Marco and Wallops

Flight Center and polar launches for Vandenberg AFB. The San Marco

launch site provides higher performance capability than either Wallops FI ight

Center or Vandenberg AFB since its location allows greater utilization of the

earth's rotational velocity.
11-7
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3.2
GROUND
TRACK TO
INJECTION

Geographic displays of the ground tracks to injection for three typical cir-
cular orbits are shown in Figures 11-5, 11-6, and 11-7 for Wallops, VAFB, and
San Marco launches, respectively. The ground tracks are presented as func-
tions of initial launch azimuth. The launch azimuth limitations applicable to
each launch site are also included.

3.3
EXPENDED STAGE
IMPACT RANGE
AND DISPERSION

Range safety considerations require a knowledge of the nominal impact
points of the expended stages which fall back to earth. Impact points and
predicted dispersion are calculated for each specific mission and are included
as part of the Trajectory Data Package or Pre-Flight Brochure provided
in the support of each Scout launch.
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3.4

ORBIT

INCLINATION

E F F ECTS

The orbital mission performance data presented thus far are for a single

orbit inclination for each launch site and are representative of the perform-
ance available. However, a large range of orbit inclinations can be achieved

from the three launch sites. The range of orbit inclinations available and the

resulting performance gains or losses are the subject of the following curves.

Figure 11-8 shows the range of orbit inclinations which can be achieved

from the three launch sites by direct, injection, i.e., no plane change during
boost operations. Inclination is presented as a function of the launch azimuth

required to produce the inclination. Note that permissible launch azimuths

from Wallops Flight Center exclude the corridor between azimuths of 109

and 126 degrees to avoid possible second stage impact inside the restricted

area around the island of Bermuda. These restrictions are approximate, based

on range safety considerations. Missions which require launch azimuths close

to the specified limits will be scrutinized by the respective ranges to insure
safe operations.

The Scout guidance system has the capability to command a yaw program

prior to fourth stage ignition. The "yaw-torquing" technique may be

utilized to perform a plane change. This method, sometimes referred to as

a "dog-leg" maneuver, may be used to either increase or decrease the orbit

inclination obtained by the direct injection method for a given launch
azimuth.

Figure 11-9 presents representative payload weight losses incurred for other

than due East launches (37.7 degree inclination) from Wallops Flight Center

for the four stage Scout configuration. The payload weight-inclination rela-

tionship for direct injection and "dog-leg" maneuvers to the right and left
are shown for typical circular orbits. Inclinations greater than 51.7 degrees

are achieved by using a launch azimuth of 129 degrees combined with a "dog-

leg" right maneuver. Inclinations less than 37.7 degrees are achieved by using

a launch azimuth greater than 90 degrees combined with a "dog-leg" left

maneuver. Since more than one combination of launch azimuth and "dog-
leg" left maneuver produce a given inclination less than 37.7 degrees, the

combination which provides the minimum payload weight loss would be
selected.

Those inclinations between 41.5 degrees and 49.5 degrees which are within

the Bermuda Corridor can only be obtained by using "dog-leg" maneuvers.

For those missions, a launch azimuth of 109 degrees combined with a "dog-

leg" right maneuver, or a launch azimuth of 126 degrees combined with a

"dog-leg" left maneuver would be used. The choice would depend on which

method resulted in the minimum payload weight loss.

The performance gains or losses as a function of inclination resulting from

non-polar launches from VAFB are shown in Figure 11-10 for typical circular

orbits. The data presented are applicable to the four stage Scout configura-

tion. This figure shows the payload-inclination relationships for prograde,

retrograde and "dog-leg" orbits. Both prograde and retrograde orbits can be

achieved from the VAFB by direct injection. Prograde orbits can be achieved

by launching on southeasterly headings and retrograde orbits can be
achieved by launching on westerly headings. Prograde orbits result in gains

in payload capability where as retrograde orbits result in losses in payload
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ORBITAL MISSION PERFORMANCE

3.5

HEATSHIELD

EJECTION

ALTITUDE

EF F ECTS

3.6

ACCURACY

capability when compared with the basic performance capability for polar
orbits. Within the launch azimuth limitations dictated by range safety

considerations, prograde orbits with inclinations between approximately 90

and 76.5 degrees can be achieved. The inclination range for retrograde

orbits is between approximately 90 and 145 degrees.

By utilizing the "yaw-torquing" technique in "dog-leg" maneuvers to the

left from a launch azimuth of 164 degrees, inclinations less than 76.5 degrees
can be obtained. It can be seen from the figure that some prograde orbits

achieved by a "dog-leg" maneuver result in a payload weight gain compared
to a retrograde orbit achieved by direct injection with the same inclination

magnitude. For instance, a 65 degree prograde orbit, which requires a "dog-

leg" maneuver, results in more payload weight capability than a 115 degree
retrograde orbit which is achieved by direct injection.

The performance losses resulting from launches at a launch azimuth other

than due east from San Marco are given in Figure I1-11 as a function of
inclination angle. Inclinations less than 2.9 degrees can be obtained only by

using "dog-leg" maneuvers.

Orbital mission performance in this chapter is based on ejection of the heat-

shield at nominal altitudes. Nominally, the heatshield is ejected approximate-

ly 1.7 seconds prior to ignition of the third stage. Higher ejection altitudes

are obtainable for missions having more critical payload environmental con-

straints. The payload weight penalty for higher than nominal heatshield ejec-

tion altitudes isshown in Figure 11-12 for several typical circular polar orbits

from VAFB.

Figure 11-13 presents typical one standard deviation in inclination as a func-
tion of nominal inclination and launch azimuth for the Wallops Flight Center

VAFB, and San Marco launch sites. These deviations are based on Scout

flight history and represent an average spin rate of 157 revolutions per
minute. The deviations will increase for spin rates below the average and de-

crease for spin rates above the average. Care should be taken to avoid misin-

terpretation on this figure. On a portion of the curve for San Marco and
WFC, two values of standard deviations are shown for a single inclination

since two different launch azimuths produce the same inclination. There-

fore, to use this portion of the curve, the launch azimuth as well as the
inclination must be known.
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Scout accuracy of apogee and perigee altitude are presented in Figure 11-14

(sheets 1 through 4). These figures show isoprobability contours of

apogee-perigee deviations for probability values of 0.95 and 0.75 and for
injection altitudes of 300, 550, 800 and 1100 kilometers. Contours are

shown for circular orbits and for three elliptical orbits with apogee ranging
up to 2700 km greater than perigee. Isoprobability contours show the

distribution of possible combinations of apogee-perigee deviations consistent

with a specified probability value (i.e. for a 0.95 probability contour, the

apogee-perigee deviations of an obtained orbit will fall within the contour

95 percent of the time). When using these contours, the combination of

apogee-perigee deviations must be considered rather than just the deviation

in apogee or perigee alone. An example use of the contours follows: for a

probability value of 0.95 and an orbit with a perigee altitude of 300 km

and an apogee altitude of 400 km, the maximum apogee deviations are

+198 km and -110 km, with associated perigee deviations of +10 km

and -105 kin, respectively. An improper use of this contour is to say that

the maximum deviations in apogee altitude are +198 km and -110 km

regardless of the perigee deviations (e.g. a +198 km apogee deviation does
not exist at the maximum perigee deviation of --105 km)

For orbits other than those shown, data can be obtained by cross-plotting
the information from the contours.

As shown by these figures, the trend of perigee deviations with increasing
nominal apogee altitude indicates a significant reduction in perigee deviation

for slightly elliptical orbits when compared with circular orbits.

Figure 11-15 presents one standard deviation of argument of perigee as a func-

tion of apogee altitude for a 300 km injection altitude orbit. Argument of

perigee accuracy degrades only slightly for higher injection altitudes,

Figure 11-16 presents nodal drift rate accuracy for sun-synchronous circular

orbits. As shown for a 300 km circular orbit, the probability is 0.95 that the
achieved deviation in nodal drift rate will be between -0.155 and +0.155

degree per day.
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ORBITAL MISSION PERFORMANCE

ARGUMENT OF PERIGEE ACCURACY I
300 KM INJECTION ALTITUDE
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• INJECTION OCCURS AT PERIGEE

• BASED ON SCOUT FLIGHT EXPERIENCE

• ACCURACY DEGRADES SLIGHTLY

WITH INCREASING INJECTION ALTITUDE

0
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FIGURE 11-15 ARGUMENT OF PERIGEE ACCURACY
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NODAL DRIFT RATE ACCURACY

SUN-SYNCHRONOUS ORBITS I
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FIGURE 11-16 NODAL DRIFT RATE ACCURACY
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3.6.1

Summary of Scout

Orbital Accuracy

ORBITAL MISSION PERFORMANCE

Orbital accuracy, both predicted and measured, is summarized in Figure
11-17. For each launch, this figure shows the predicted 0.997 probability for

apogee, perigee and inclination angle deviations and the post-flight values
measured for each parameter.

Scout orbital launches are summarized in Table 11-3 which correlates launch

number with vehicle number and launch site, gives predicted (pre-flight) and

measured (post-flight) orbital parameters, and specifies vehicle configuration
for each launch.

3.7
ORBIT

LIFETIME

Although orbit lifetime is not related s_oecifically to Scout performance, it

is often a factor in orbit mission planning. For this reason, parametric orbit

lifetime data is presented for use in preliminary mission planning. These

data are applicable to desired nominal orbits.

Orbit lifetime is dependent upon orbit altitude, inclination, argument of

perigee, launch date, launch time of day and ballistic coefficient of the

spacecraft. Of these, only orbit altitude, launch date and ballistic coefficient

are significant in calculating lifetime data for preliminary mission planning.

Launch date is significant because of the time varying earth's atmospheric
density, which is largely determined by solar activity. In order to simplify

lifetime data presentation, average predicted solar activity was used for time

spans of two years. This simplification results in a set of lifetime curves,

Figure 11-18, for launch dates of 1 January 1979 through 1 January 1981.

This figure is applicable for launch dates covering three years since the average

solar activity is the same during each year. These data are shown for a ballistic
coefficient of 1 kg/m 2. Since constant solar activity was assumed, the orbit

lifetime for a specific spacecraft is obtained by multiplying the given lifetime

by the ballistic coefficient of the spacecraft. All lifetime data are approximate

and should not be used for lifetimes greater than two years from the launch
date.
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ORBITAL MISSION PERFORMANCE
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TABLE 11-3 SCOUT LAUNCH SUMMARY (SHEET 1)

SCOUT

LAUNCH LAUNCH VEHICLE

NUMBER SITE NUMBER

1 WFC S-115 (1) 1099.2

2 VAFB S-118 (1) 872.1

3 VAFB S-120 (1) 851.2

4 WFC S-113 (2) 1246.2

5 VAFB S-122 (2) 2993.6

6 WFC S-127 (1) 1524.2

7 VAFB S-125 (2) 1095.5

8 VAFB S-134 (2) 1004.2

9 VAFB S-123 (2) 962.3

10 WFC S-133 (2) 999.7

11 VAFB ! S-135 (2) 2410.6

12 WFC ! S-137 (2) 677.1

13 WFC !S-136 (2) 1253.2

14 WFC S-131 (4) 2826.3

15 WFC S-138 (2) 1007.5

16 VAFB S-139 (2) 748.8

17 VAFB S-140 (3) 991.6

18 VAFB S-142 (3) 984.7

19 VAFB S-143 (3) 973.8

20 VAFB S-145 (4) 5751.4

21 VAFB S-146 (3) 1004.9

22 WFC S-147 (4) 4670.6

23 VAFB S-148 (4) 4523.0

24 VAFB S-149 (3) 1164.9

25 VAFB S-150 (4) 1637.2

26 VAFB S-154 (3) 1157.7

27 SM S--153 (4) 800.6

28 VAFB S-155 (3) 536.2

29 VAFB S-156 (3) 1166.6

30 VAFB S-157 (3) 1148.8

31 VAFB S-158 (4) 440.0

32 VAFB S-162 (3) 1162.1

33* WFC 8-160 (4) 861.0

34 VAFB S-161 (4) 1099.7

35 VAFB S-165 (4) 2441.3

CONFIGURATIONS:

DECEMBER 1962-- JANUARY 1980

APOGEE PERIGEE INCLINATION ANGLE

KI LOMETE RS K I LOMETE RS DEG REES

PREFLIGHT POST-FLIGHT PREFLIGHT POST-FLIGHT PREFLIGHT !POST-FLIGHT

1183.4

734.5

766.7

1315.8

2398.2

1355.7

964.0

1028.6

1089.9

986.9

2503.9

822.3

1324.4

2434.1

894.7

769.0

1092.7

1223.6

1136.0

5745.5

990.1

4738.0

4488.9

1115,5

1607.9

1091.6

749.1

611.2

1112,1

1124.5

448.0

1150.5

892.1

1087.3

2541,9

728.8

734.5

736.2

409.3

596.5

281.5

888.6

996.2

910.3

458.4

527.8

213.5

1015.5

1134.4

710.6

744.5

937.7

902.1

892.8

370.6

910.8

649.3

366,1

1067.3

330.6

1068.8

216.7

517.4

1079.2

1047.9

430,4

1076.4

857.8

352.6

697.8

(1) ALGOL II, CASTOR I, ANTARES II, ALTAIR I

(2) ALGOL II, CASTOR I, ANTARES II, ALTAIR II

(3) ALGOL II, CASTOR II, ANTARES II, ALTAIR II

(4) ALGOL II, CASTOR II, ANTARES II, ALTAIR III

(5) ALGOL IliA, CASTOR IIA, ANTARES IIA, ALTAIR IliA

(6) ALGOL IliA, CASTOR IIA, ANTARES liB, ALTAIR IliA, ALCYONE IA

(7) ALGOL IliA, CASTOR IIA, ANTARES liB, ALTAIR IliA

(8) ALGOL IliA, CASTOR IIA, ANTARES IliA, ALTAIR IliA

763.2

704.9

731.9

421.5

604.1

296.3

861.9

877.8

895.3

471.9

536.7

208.9

943.4

1144.7

716.0

756.2

918.0

870.6

900.1

361.5

868.8

651.0

371.1

1058.4

326.7

1057.7

218.7

507.3

1081.6

1049.7

417.1

1038.6

518.4

338.7

687.8

51.43

90.00

90.01

50.02

78.50

52.03

90.01

80.02

80.00

51.99

81.72

37.69

40.98

69.36

60.19

75.70

90.00

90.00

90.00

82.00

90.00

40.99

82,00

90.00

82.10

90.00

2.92

80.00

90.00

90.00

90.00

90.00

60.00

98.20

81.99

52.00

90.62

90.01

49.71

78.61

51.67

90.48

79.87

79.69

51.94

81.35

37,78

41,17

69.25

59.71

75.88

89.10

89.71

89.73

82.46

90.00

40.82

81.47

88.85

81.98

90.25

2.89

80.17

89.58

89.29

90,66

89.98

59.41

97.20

80.67

* FIRST STAGE ANOMALY

** PITCH PROGRAM ANOMALY
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TABLE 11--3

ORBITAL MISSION PERFORMANCE

SCOUT LAUNCH SUMMARY (SHEET 2)

DECEMBER 1962- JANUARY 1980

SCOUT APOGEE PERIGEE INCLINATION ANGLE
VEHICLE KILOMETERS KILOMETERS DEGREES

NUMBER PREFLIGHT POST-FLIGHT PREFLIGHT POST-FLIGHT PREFLIGHT POST-FLIGHT

LAUNCH

NUMBER

36

37

38

39

40

41

42

43

44

45

46

47

48

49

5O

51

52

53

54

55

56

57**

58

59

60

61

62

63

64

65

66

67

LAUNCH

SITE

VAFB

VAFB

VAFB

VAFB

WFC

SM

SM

WFC

WFC

SM

VAFB

WFC

VAFB

SM

VAF8

VAFB

VAFB

SM

VAFB

VAFB

VAFB

VAFB

SM

SM

VAFB

VAFB

VAFB

VAFB

VAFB

WFC

WFC

VAFB

S_167 (4)

S_172 (4)

S-169 (4)

S_176 (3)

S-174 (4)

S_175 (4)

S-173(4)

S_177 (4)

S- 180 (4)

S_163 (4)

S_183(4)'

S_184 (5)

S_182 (4)

S 170 (5)

S-185 (5)
S_181 (5)

S--178 (3)

S-190 (5)

S_188 (5)

S-191 (6)

S--186 (5)

S_189 (5)

S-187 (4)

S_194 (7)

S-195 (5)

S_179 (4)

S_197 (5)

S_200 (5)

S--201 (5)

S_202 (5)

S_198(5)

S--203 (8)

1499.7

440.4

3228.2

1175.8

593.6

560.6

800.1

598.8

900.8

2858.2

550.0

791.2

915.1

555.3

1099.7

797.9

1151.8

849.8

750.3

102,006.0

900.3

560.1

500.3

502.1

719.5

1173.7

838.0

1119.5

620.6

601.0

626.1

619.2

1547.7 272.6

393.0 400.0

3156.4 397.8

1230.8 1089.5

535.0 314.7

571.5 539.7

723.0 213.9

639.5 566.5

913.6 899.9

2691.2 222.4

599.3 549.9

822.6 478.7

847.4 832.6

631.8 554.1

1184.2 280.0

878 3 239.9

1153.6 1074.1

933 A 228.0

928.4 749.9

124,476.3 499.1

879.5 230.0

1174.7 509.8

569.5 498.3

522.8 501.9

712.1 358.7

1068.8 1001.9

792.2 340.3

1113.6 1102.7

638.2 619.9

657.6 600.0

655.9 624.9

578.9 357.0

CONFIGURATIONS:

(1) ALGOLII,CASTOR I,ANTARESII , ALTAIR I

(2) ALGOLII,CASTOR I,ANTARES II,ALTAIR II

(3) ALGOLII,CASTOR II,ANTARESII,ALTAIR II

(4) ALGOLII,CASTOR II,ANTARESII,ALTAIR III

(5) ALGOL IliA, CASTOR IIA, ANTARES IIA,ALTAIR IliA

(6) ALGOL IliA, CASTOR IIA, ANTARES liB, ALTAIR IliA, ALCYONE IA

(7) ALGOL IlIA,CASTOR IIA,ANTARES lIB,ALTAIR IliA

(8) ALGOL IliA, CASTOR IIA, ANTARES IliA, ALTAIR IliA

* FIRST STAGE ANOMALY

** PITCH PROGRAM ANOMALY

268.2

305.0

395.2

962.8

307.2

532.3

222.2

442.4

684.9

220.9

484.7

503.9

750.7

444.3

251.5

229.8

907.3

232.5

725.8

467.2

221.0

266.0

502.0

502.7

363.0

993.4

345.1

1070.1

583.4

559.7

607.0

350.9

94.00

86.00

102.67

90.00

37.69

2.91

2.90

51.43

50.00

3.45

83.00

37.69

90.00

1.77

90.80

97.20

90.02

2.92

98.40

90.00

96.80

97.80

2.92

2.92

89.99

99.88

90.00

90.00

97.87

54.98

55.00

97.02

93.77

85.13

102.96

90.02

37.4O

3.04

3.20

51.05

50.16

3.58

83.00

37.69

90.13

1.90

91.11

96.95

90.19

2.90

97.8O

89.79

97.44

98.04

2.86

2.99

90.74

99.67

90.32

89.92

97.60

54.94

55.04

96.97
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3.8

G EO-SYNCH RONOUS

TRANSFER

ORBITAL

PERFORMANCE

An orbit of special interest within the Scout performance spectrum is the

geo-synchronous transfer orbit. The Scout vehicle has the capability to

perform this mission from the San Marco and Wallops Flight Center launch
facilities. Low inclinations can be obtained from San Marco while higher

inclinations are possible from Wallops Flight Center.

The geo-synchronous transfer orbit, usually 200 km perigee x 35,800 km

apogee, can be obtained with the Scout vehicle by injecting at perigee at

fourth stage burnout. If a true geo-synchronous orbit is desired, the energy
to raise the perigee from 200 km to 35,800 km and to correct the inclina-

tion must be supplied by the spacecraft.

The table below shows the payload weight capability for Scout when

launched due east from San Marco and Wallops Flight Center into the

.qeo-synchronous transfer orbit.

LAUNCH SITE

SAN MARCO

WALLOPS FLIGHT CENTER

INCLINATION

2.9 °

37.7 o

PERFORMANCE
FOUR STAGE
1.07 METER H/S

63 KG

58 KG

11--36
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4.0

PROBE

MISSION

PERFORMANCE

PROBE MISSION PERFORMANCE

A Scout probe mission is achieved by imparting the maximum energy of the
booster system to the payload, allowing the payload to ascend to a maximum

height. The major difference between probe and orbit boost trajectories

is in the timing of fourth stage firing. In a probe mission, the fourth stage is
nominally fired 21 seconds following third stage burnout instead of after

the long third stage coast used for orbit missions. Fourth stage spin up and

separation are accomplished during this 21 second period. The spacecraft

may or may not be separated from the expended fourth stage following
burnout.

The probe mission performance data presented are for Wallops Flight Center
launches on an azimuth of 90 degrees. The 90-degree. launch azimuth was

selected because the maximum performance is achieved at this azimuth.

PERFORMANCE
FOUR STAGE APOGEE ZERO "G"

LAUNCH SITE INCLINATION 1.07METER H/S ALTITUDE TIME

WALLOPS FLIGHT
CENTER 37.7 ° 91 KG 14631 KM 263 MIN.

WALLOPS FLIGHT
CENTER 37.7 ° 181KG "3111 KM 116 MIN.

* An increased apogee altitude can be achieved but only with a decreased

zero "g" time.

11-37/I 1-38 Blank
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5.0

RE-ENTRY

MISSION
PERFORMANCE

RE-ENTRY MISSION PERFORMANCE

The Scout vehicle lends itself well to the re-entry type mission. When

employed to fly a re-entry mission trajectory, a significant departure from

orbit and probe mission staging sequence is required. The first two stages
are handled in the same manner as orbit and probe missions. The third and

fourth stages are generally used to drive the payload back into the atmos-

phere. This necessitates a much longer second stage coast than the minimum

five seconds used for orbit and probe missions. This long coast phase allows

the vehicle to coast to the vicinity of the apogee altitude resulting from the

energy supplied by stages one and two. The exact ignition time and position

of the third stage is determined by the re-entry test conditions required by

the Payload Agency. Following third stage burnout, a minimum coast phase
of 21 seconds is required to perform the spin-up and separation of the fourth
stage and payload.

The re-entry performance data presented in the following chart was ob-
tained by simulating gravity turn trajectories. There are a large number of

variables available in the design of a re-entry trajectory but the gravity turn

method used tends to yield re-entry velocities near the optimum for the

vehicle. There are many ways to shape the trajectory to achieve various

constraints such as range or entry angle. These, however, usually require
vehicle energy in the manipulation of the vehicle's velocity vector which
results in a loss in performance.

Typical re-entry performance is presented in the following table for

Vandenberg Air Force Base westerly launches. Similar easterly performance

is available from Wallops Flight Center. Since payload recovery and interro-
gation following booster burnout are generally required, WFC is suited for

re-entry missions because of the strategic location of Bermuda Island

approximately 1 100 km downrange.

VAFB LAUNCH
PAYLOAD = 270 KG

TRAJECTORY
PARAMETERS

RANGE

ALTITUDE

RELATIVE VELOCITY

RELATIVE FLIGHT
PATH ANG LE

NOMINAL VALUE AT RE-ENTRY

(FOURTH STAGE BURNOUT)

1200 KM

91 KM

5.4 KM/SEC

3700 KM

122 KM

6.1 KM/SEC

-20 DEG-20 DEG

7780 KM

122 KM

6.9 KM/SEC

-20 DEG

11-39/11--40 Blank
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SOLAR ORBIT MISSION PERFORMANCE

6.0

SOLAR ORBIT
MISSION

PERFORMANCE

A solar orbit is achieved by imparting greater than earth escape velocity
to the spacecraft. This allows the spacecraft to leave the earth's influence

and be captured by the gravitational field of the sun.

Solar orbit missions are achievable with the five stage Scout configuration.

The vehicle is flown similar to the earth probe mission but with an additional

stage to escape the earth's gravity. Solar orbit performance is dependent

upon launch time of day and time of year. Scout performance for a specific
mission will be calculated on request.

11-41/11--42 Blank
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1.0

MANAGEMENT

MANAGEMENT

il

This section describes the Scout overall management organization, identifies

the functions and responsibilities of the Mission Working Group, and
describes program funding policies.

1.1

SCOUT

MANAGEMENT
The Scout management organization is diagramed in Figure II1-1.

_ASA USERS DOD USERS_

NASA _ ;t NASA/DOg "_ ._ AIRFORCE I

HEADQUARTERS _ JOINT _n SPACE SYSTEMS

(OSSA) COORDINATING COMMAND

I COMMITTEE _ I

[ LANGLEY._,," "t _'--'--
RESEARCH • AIR FORCE

CENTER SPACE

SPO DIVISION

,_ NASA I
REMO I

DALLAS I

i P/ME I
--ICONTRACTORI=
I, VOUGHT ] I

t lm m m m CREW

VOUGHT/WFC

I
LAUNCH /

CREW r
VOUGHT/VAFB|

WALLOPS I [ WESTERN

I FLIGHT I TEST

I CENTER I RANGE

FIGURE II1-1 NASA/DOD SCOUT SYSTEM ORGANIZATION

The Scout program is administered through the Medium Launch Vehicles

Office of the Launch Vehicles and Propulsion Programs Division of the

Office of Space Sciences (OSS) of the National Aeronautics and Space Ad-

ministration (NASA) headquarters, Washington, D.C. This office provides

broad program policy and fiscal management in addition to chairing the

Joint National Aeronautics and Space Administration and Department of

Defense (NASA-DOD) Scout Coordination Committee. This committee pro-

vides the inputs to the Medium Launch Vehicles Office required to integrate

both NASA and DOD vehicle requirements into a coherent production and

launch program.
II1-1
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Underthedirectionof NASAHeadquarters,the ScoutProjectOffice(SPO)
of the LangleyResearchCenter(LRC) is responsiblefor vehiclesystems
managementmaintainingcentralizedtechnicaldirection of procurement,
configuration,proceduresandcheckout.

VoughtCorporation,primecontractorto LRC,furnishesservicesandmate-
rial necessaryto providesystemmanagementfor the ScoutProgram.These
servicesincludeScout launchteamslocatedat WallopsFlight Centerand
VandenbergAir ForceBase.

The Deputy for LaunchVehicles,ExpendableLaunchVehiclesProgram
Office, Medium Launch Vehicle Operations(LVMM) at Headquarters,
Air ForceSpaceDivisionhas prime responsibilityfor all DODprograms
usingthe Scoutbooster.SpaceDivisionexercisesmanagementcontrol of
Scoutvehiclesupportfor DODmissionsthroughtheestablishedScoutsys-
tem organization.DODrequirementsareofficially definedto the NASA/
DODScoutCoordinatingCommittee,NASA Headquarters,andthe Scout
ProjectOfficeasappropriate.

SpaceDivision coordinatesoverall DOD missionschedulesand payload
integrationto assuretimely availabilityof all elementsnecessaryfor accom-
plishmentof specificlaunchobjectives.

For DODprograms,SpaceDivisionis responsiblefor the timelysubmission
of documentationto the supportingtest range.The 6595thAerospaceTest
Wing -onducts the necessaryliaisonto assuresupport of DOD mission
requirements.To accomplishthis responsibility,SpaceDivision requires
payloadpeculiarinformationfrom the programagenciesandtrajectoryand
preflightdocumentationfrom VoughtCorporation.

111--2
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1.2

PROGRAM

MANAGEMENT

MANAGEMENT

Ordinarily, a number of different agencies are involved in mission planning

and payload-to-vehicle integration associated with individual programs. To
effectively accomplish these tasks, a submanagement organization identified

as a Mission Working Group is employed.

The Mission Working Group exercises overall management control of vehicle

and range interfaces for each program. Specifically, the group is responsible

for the direction of all documentation efforts, the physical and operational

integration activities and is, in general, charged with mission responsibility at

the working level. The Mission Working Group is formed by LRC or Space

Division upon official assignment of a payload to Scout. It is composed of one
qualified representative from each prime agency connected with the program.

The LRC Scout Project Office and Air Force Space Division Representatives

are Co-Chairmen of all DOD payload meetings. The LRC Scout Project Office

Representative is Chairman of all other Mission Working Group meetings.

Figure 111-2 schematically presents the relationship of the Mission Working
Group and its parent agencies.

MISSION
WORKING GROUP

PAYLOAD
AGENCY

(P/L)
**RANGE IAGENCY

LANGLEY RESEARCH
CENTER

SCOUT PROJECT
OFFICE

(LRC)
(SPO)

VOUGHT
CORPORATION

SYSTEMS
DIVISION

*AIR FORCE
SPACE DIVISION

*FOR ALL DEPARTMENT OF DEFENSE (DOD) VEHICLES

**RANGE REPRESENTATION SHOWN ABOVE IS INVITED AT AN APPROPRIATE

TIME PRIOR TO LAUNCH

FIGURE 111--2 INTEGRATION PROGRAM MANAGEMENT ORGANIZATION
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The formation of the Mission Working Group does not in any way relieve

any agency of any responsibility that is peculiar to that agency. The Mission

Working Group makes recommendations peculiar to that particular mission
and assures, in effect, that these actions are indeed carried out in a timely

manner by the responsible agencies. Full responsibility for these functions

is assumed by the Mission Working Group Chairman.

Payload Agency contact with the prime contractor is recognized as vital

and is unlimited if made through the proper channels and in the proper

context. The Scout User should understand his position with respect to the

Scout vehicle prime contractor, Vought Corporation, and the Langley Scout

Project Office. Only the proper authorities at LRC may direct the prime con-

tractor to make changes with respect to any of the Scout contracts. For

contractual reasons, the proper channel for change requests, proposal re-

quests, actions by Vought Corporation or actions for the Langley Scout Pro-

ject Office is through the Mission Working Group. In the interest of expedit-

ing, such contacts may be made verbally; however, all agreements should be

immediately confirmed in writing in order to preclude any misunderstand-

ing.

Experience has shown that the optimum lead time for integrating program
activities is 18 months. This allows ample time but not excessive time from

vehicle assignment to launch.

1.3

PROGRAM

FUNDING
The purchase price of a Scout vehicle (payload excluded) includes basically
all hardware, rocket motors and vehicle systems along with all associated

launch services required to inject a standard four or five stage Scout into

a probe, re-entry, orbital or escape trajectory. In addition, a Mission

Feasibility Study, a Preliminary Trajectory Analysis, and a Final Trajectory

Analysis are provided the Scout user on a "one time only" basis. This
software is more fully described in a subsequent section on Documentation.

For extra services or extra standard Scout hardware, or standard Scout

design information, the Langley Scout Project Office will act as the

procurement agency for the requisitioning agency.

In cases where it is necessary to change any part of the standard Scout

system through additional parts procurement or design change to better

suit the payload requirements, the change must be authorized by the

Langle'" Scout Project Office. The SPO will work directly with the Payload

Agent or through Space Division for DOD payloads to determine the ex-

tent of the changes required and with Vought to determine the effect of the

changes in the Scout system. Actual fund transfer arrangements must be

made with the Scout Program Manager at the Office of Space Services

111-4
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MANAGEMENT

at NASA Headquarters, Washington, D. C. The Langley Scout Administrative

Officer will make the preliminary arrangements with OSS, and thereafter OSS

and the Payload Agency will deal directly with each other furnishing Langley

Scout Project Office an information copy of all correspondence.

Space Division exercises fiscal management control for DOD programs and

will procure vehicle support for the respective program.

The Range services required for vehicle launch, tracking and data acquisition
are provided by the Range agency. These services are normally provided

by ranges in the United States at no direct cost. The Range User's Manual
for a particular range should be consulted for the services available.

111-5/111-6 blank
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2.0

DOCUMENTATION

DOCUMENTATION

Documentation is required to provide the information necessary for support

of a program which must pass between the contributing agencies to achieve

a timely and successful program. The purposes of the payload documents
are as follows:

• To answer questions relative to the payload which will be asked
by other agencies and/or contractors involved.

• To aid in program management of the integration process.

• To describe payload interfaces, both physically and electro-

mechanically, so that the launch vehicle and payload may be

integrated in a timely and precise manner.

• To identify personnel who are responsible for the payload integration
and operation.

• To define range and facility requirements.

In general, a Scout User will be required to prepare some of the documents

in their entirety; he will provide inputs to others and will receive documents

prepared by other agencies in response to his documents. The ensuing

paragraphs identify the documents used for planning and integration and

describe their purpose, scope and responsibility for preparation.

For ease of discussion, the documents have been grouped in categories of
Mission Planning Documents, Range Documents, and Hardware and
Operational Interface Documents.

2.1

MISSION

PLANNING

DOCUMENTS

Mission Planning documentation requires inputs from the Payload Agency
very early in the program. The documented analyses assist the user of Scout

to define the final mission requirements that are consistent with the vehicle

performance capability.

2.1.1

Mission Feasibility

Study

A Mission Feasibility Study is prepared by Vought Corporation for those

missions not covered in the published performance curves. Inputs are re-

quired from the Payload Agency through the Mission Working Group. The

study determines the most accurate and acceptable type preliminary traject-

ory that will satisfy the mission requirements. If necessary, this may be in

the form of a series of small studies; e.g., determine the maximum payload

weight to use for a specific orbit.

111--7
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2.1.2

Trajectory

Analysis

2.1.3

Trajectory
Data

Package

2.1.4

Pre-flight

Brochure

2.1.5

Final Flight

Report

111-8
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A Preliminary Trajectory Analysis is prepared by Vought when the space-

craft weight and mission requirements become firm. Inputs are required

from the Payload Agency through the Mission Working Group. Data require-

ments consist of payload definition, mission requirements, launch site selec-

tion, payload environmental restrictions, and motor performance. The anal-

ysis document will provide a complete nominal ballistic trajectory, radar

look angles, and an orbital ephemeris for use in preliminary planning. Inputs

are required nine months prior to launch.

The Final Trajectory Analysis is prepared by Vought when the motor and

vehicle assignment has been made. Inputs are required from the Payload

Agency through the Mission Working Group. Data requirements are the

same as the preliminary analysis except that all data is firm and final. The

output of the analysis provides a Trajectory Data Package which includes

a predicted boost trajectory to fourth stage burnout, expended stage impact

trajectories, ephemeris of predicted orbit, instantaneous impact points and

radar look angles, as required. Final data must be available no later than 60

days before launch. The Trajectory Data Package is available 30 days before

launch.

The Trajectory Data Package is prepared by Vought and is the output of the
trajectory analyses. Firm data for the final trajectory analyses must be

available no later than 60 days before launch. The Trajectory Data Package

is available 30 days before launch and includes a predicted boost trajectory

to fourth stage burnout, expended impact trajectories, ephemeris of pre-

dicted orbit, instantaneous impact points and radar look angles, as required.

The Pre-Flight Brochure is published by Vought approximately thirty days

prior to launch and contains technical information pertinent to the particu-

lar vehicle. The data presented includes such items as the vehicle commanded

pitch program, detailed tabulations of computed trajectory parameters, mo-

ments of inertia information, radar look angles, detailed vehicle weight

summary by components and major subassemblies, and predicted impact

dispersion areas for the various stages (and payload when applicable). In-

puts are required 60 days before launch.

A Final Flight Report is published by Vought sixty calendar days after

available raw data is received. A Flash Flight Report is issued by the Launch

Team the day following the launch and includes a description of the objec-

tives and how they were met, conditions of the vehicle at launch and a

summary of flight trajectory and vehicle performance based on a quick look

at radar and telemetry data.

Raw data obtained from each Scout flight is forwarded to Vought for

analysis and documentation in the Final Flight Report. This report contains
a detailed engineering analysis and evaluation of the vehicle performance

and its systems. Special emphasis is placed on any investigation or special



DOCUMENTATION

tests performed as a result of a problem or unusual occurrence during the

flight. The spacecraft analysis and evaluation is the responsibility of the

Payload Agency and/or contractor and is usually not discussed in this
report.

2.2

RANGE

DOCUMENTS

2.2.1

Air Force

Western Test

Range Documents

2.2.2

Wallops Flight
Center

Documents

Range documentation requirements vary between ranges. This variance is

primarily due to the Western Test Range being a National Range, Wallops

Flight Center a NASA Service Range, and the San Marco Equatorial Range

an Italian-owned range. However, from the Scout user's standpoint, each
range imposes similar requirements.

The documentation requirements at the Space Missile Test Center's

(SAMTEC) Western Test Range are governed by the documentation

system established for National Ranges and are fully described in the

Range User's Handbook (SAMTEC 80-1).

The NASA Field Project Office (FPO/WTR) at VAFB will coordinate space-

craft information and requirements for NASA spacecraft.

The necessary booster information, range safety information, and other

operations support requirements for launch, are prepared by Vought
Systems and submitted to SAMSO for DOD programs.

In addition to the National Range documentation, the Scout Vehicle System

has the requirement for one additional document, the Payload Description
Document (PDD).

Normally, the Payload Description Document is sufficient for most

programs.

2.2.3

San Marco

Equatorial Range
Documents

The documentation requirements at the San Marco Equatorial Range are

described in the San Marco Range User's Manual. Two documents are

normally required; the Program Introduction and the Payload Description
Document.

2.2.4

Program
Introduction

(PI)

The Program Introduction Document is required for launches from VAFB

and San Marco. The PI informs the range that a program is being planned

and outlines the support that will be required from the range.

111-9
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2.2.5
Program
Requirements
Document (PRD)

The Program Requirements Document is required for launches from VAFB.

The PRD further defines the range support needed by the Range user. The
PRD is a series of standard form pages, each pertaining to a particular
requirement, and is prepared by the Range user.

The Range responds to the PRD with a Program Support Plan (PSP)
describing the methods by which the range intends to provide the requested
support.

2.2.6
Operations
Requ irements
(OR)

The Operations Requirements Document is required for launches from
VAFB.

The OR is prepared by the Range user and describes in detail the specific
items of an operational nature required from the range by the program.
For major programs, the OR supplements the PRD and confirms the general
requirements as stated in the PRD and committed in the PSP.

The Range responds to the OR with an Operations Directive (OD) which
describes in detail the operational support being provided by the range.

2.2.7
Payload
Description
Document (PDD)

111-10

1 FEBRUARY 1976

The Payload Description Document is required for all Scout launches.

The Payload Description Document is similar to the PRD; differing primarily
in format. The PDD describes the support requirements of the Range user's
program. The format for a PDD may be found at the end of this section as
well as in the Wallops Flight Center User's Handbook and the San Marco
Range User's Manual. The format shown should be used as a guide and may
be tailored to meet the needs of the particular program and the requirements
of the supporting range.

Distribution of the Payload Description Document will be as follows:

Wallops Flight Center (WFC launches)

VAFB (VAFB launches)

LRC/FPO/WTR (VAFB launches)

San Marco Range (San Marco launches)

NASA LRC (all launches)

Vought (all launches)

20 copies

5 copies

10 copies

5 copies

10 copies

5 copies

The PDD is prepared by the Payload Agency and is submitted to the Mission
Working Group at least six months prior to the planned mission.



2.2.8

Operations
Plan

DOCUMENTATION

The Operations Plan is used as the prime information source by all agencies

concerned with the particular operation. The Operation Plan is used

primarily at Wallops Flight Center and San Marco. The Payload Agency will

be required to provide inputs to this plan which is issued 21 days prior to

launch by the Vought launch team.

2.2.9

Range Safety
(Flight and

Ground)

The Range Safety documentation required at VAFB is prescribed in the

WTR Range Safety Manual, SAMTECM 127-1. The Payload Agency will be

required to provide inputs to the safety document through the Mission

Working Group. Mission requirements and payload characteristics must be
available no later than four months prior to launch. Safety documentation

required by Wallops Flight Center and San Marco is prescribed in the Range
User's Manual for these ranges.

2.2.10

Support
Instrumentation

Requirements
Document

(SIRD)

The Support Instrumentation Requirements Document is required by NASA

for missions which a Payload Agency desires instrumentation support from

the NASA tracking, data acquisition, and communication systems. The SI RD

is a series of standard form pages, each pertaining to a particular requirement,

and is prepared by the Payload Agency through the Mission Working Group.
The SIRD is required 12 months prior to launch.

2.3

HARDWARE
AND

OPERATIONS
INTERFACE

DOCUMENTS

2.3.1

Payload I nterface

Drawing - Vehicle

The electro-mechanical interface of the payload to the Scout system is

documented on Vehicle and Ground Support Equipment Interface Drawings.

The operational interface is controlled by the Countdown Manual. Vought

Corporation as System Manager of the Scout Program, is responsible for the

preparation of these documents. Inputs will be required of the Payload

Agency although much of the information is included in the Payload

Description Document.

This drawing is prepared by Vought from information furnished by the

Payload Agency. When approved by the Mission Working Group members,

the drawing establishes formal identification of all payload/vehicle technical
agreements. Information is required approximately six months prior to
launch.

A typical Payload Interface Drawing - Vehicle is shown in Figure 111-3.

This drawing will also be used by the launch crews to process the fourth

stage of the vehicle in the area of payload/vehicle interface.

II1-11
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2.3.2
PayloadInterface
Drawing- Ground
SupportEquipment

This drawing is prepared by Vought in the same manner as the Vehicle

Interface Drawing and defines the payload interface with the Scout Launch

Complex. Such items as blockhouse console space allocation, payload
environmental provisions, location of special payload checkout vans or

equipment, and payload umbilical wiring are covered in this drawing. The

drawing is issued in final form approximately 90 days prior to launch. No

work is accomplished on the launch complex to meet the mission require-

ments until this drawing is approved by the Mission Working Group and

released. Inputs from the Payload Agency should be available six months

prior to launch.

A typical Payload Interface Drawing - Ground Support Equipment is

shown in Figure 111-4.

2.3.3

Countdown The vehicle countdown is prepared by Vought Corporation at Wallops

Flight Center and VAFB and by the CRA at the San Marco Range. The

countdown prescribes the launch operation sequence to satisfactorily

accomplish all prelaunch and countdown activities that will culminate

in a successful launch. Inputs are required of the Payload Agency to

achieve an integrated countdown. The countdown preparation is completed

30 days prior to launch.

111-12
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PAYLOAD

FORMAT

FOR

DESCRIPTION DOCUMENT
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1.0

2.0

ADMINISTRATIVE DATA

1.1 PRIME GOVERNMENT AGENCY

State the agency, division, branch, section, etc.

1.2 SUPPORT AGENCIES

All agencies supporting the mission should be listed.

1.3 PRIME PAYLOAD CONTRACTOR

State the name and address of the prime contractor.

1.4 OFFICIAL NASA PROJECT DESIGNATION

State the official NASA project designation.

1.5 OTHER DESIGNATIONS

Other project designations "nicknames," prior nomenclature,
etc., should be listed.

RESPONSIBLE PROJECT PERSONNEL

Give the title,responsibility, name, business and home addresses,

and telephone numbers of all responsible project officers.

CLASSIFICATION LEVELS

List all classified phases of the program and the degree of
classification°

1.6

1.7

GENERAL INFORMATION

2.1 TEST DESCRIPTION

2.1.1 PURPOSE OF THE TEST

List the primary and secondary objectives of the test.

111-18
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2.1.2

2.1.-3

LAUNCH WINDOW

Give the preferred launch time and the allowable period.

Also state the controlling factors for determination of the

launch window and who may authorize deviation.

MISSION DESCRIPTION

State briefly the purpose of the mission and the objectives

to be met. In addition, the desired mission constraints and
maximum deviations from these constraints allowable for

mission success xvill be specified as follows:

Orbital Mission

Perigee +

Apogee +

Inclination +

Reentry Mission (at reentry)

Altitude +

Relative velocity +

Flight path angle +

Flight azimuth +

Impact area (coordinates) +

Probe Mission

Peak altitude +

Flight azimuth +

Duration of zero "g" +

Other constraints if applicable

Final definition of the planned trajectory will be accomplished

by the Scout Project Office. Copies of the final trajectory

print-out will be furnished to the payload agency.

111-19



2.1.4 RECOVERY

State and describe what is to be recovered, reasons for

recovery, hazards involved, and any recovery aids and their

characteristics. Include aids such as chaff (frequency,

quantity), SARAH beacon (frequency, power output, period

of operation), dye marker (color, persistence, time of

deployment), flashing light (color, frequency, duration,

candle power, directional characteristics), smoke (color,

duration, time of deployment), radar reflective parachute
(when deployed, size), or any other aids used. Also give the

desired period of recovery operations and the disposition
of the recovered item.

2.2 PAYLOAD LAUNCH RESTRAINTS

2.2.1 WEATHER

State local and downrange weather restrictions other than

those pertaining to vehicle design limitations and range
operational constraints. State the maximum cloud cover

allowable and the necessary visibility. Give any other

limiting conditions such as precipitation, humidity, temper-
ature, etc.

2.2.2 TECHNICAL DIFFICULTIES

State conditions which will necessitate cancellation or a

mandatory hold, exclusive of range and vehicle operation

requirements, due to lack of support from the following
areas: communications, payload telemetry, ground telem-

etry, mobile telemetry, ground radar, mobile radar, or
optical coverage.

2.2.3 REVIEW OF PAYLOAD LAUNCH RESTRAINTS

State who is responsible for review of payload launch
restraints to determine possible relaxation of test con-

ditions and who shall have final authority on relaxing any
of the payload test requirements.

3.0 PAYLOAD TECHNICAL DATA

3.1 PAYLOAD DESCRIPTION

The purpose of the payload description is to identify the interface
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requirements for mating the payload to the Scout launch vehicle.

Where drawings and/or schematics are specified herein, the re-

quirements may be fulfilled without consideration for multiple
distribution by including the required drawings and/or schematics

as an integral part of the PayloadDescriptionDocument. Provided

this means of distribution is selected, all dimensional data must
be legible.

3.1.1 PAYLOAD DIMENSIONS

Payload drawings should be supplied showing all dimensions

with particular emphasis on heat shield, umbilical and
upper-stage interfaces. One copy of each drawing will be

forwarded to the applicable Range, SPO and Vought.

3.1.2 PAYLOAD WEIGHT BREAKDOWN

Payload weight should be tabulated by major components,

including structural instrumentation and total weight.

3.1.3 MOMENTS OF INERTIA

Payload moments of inertia should be tabulated by major
components along with the total moments of inertia.

3.1.4 PAYLOAD DYNAMICS

To insure that the PAYLOAD is placed and positioned

correctly in the desired orbit, information concerning the

PAYLOAD dynamics should be submitted. This information

will be used in a pre-launch dynamic analysis of the 4th stage

during burn and coast. Such data as, attitude, time history
of coning and spin rate, and stability characteristics of the

PAYLOAD will be determined in this analysis. The infor-

mation required for this type of dynamic analysis, in addition

to weight, C.G. location and moments of inertia, is a
description of the PAYLOAD'S systems of possible energy

dissipation, such as nutation or precession dampers, tanks

of fluid, solar paddles, antenna systems, experiment booms,
etc.

3.2 HAZARDOUS MATERIALS

3.2.1 PYROTECHNIC DETAILS

Seven readily distinguishable copies of schematics and
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3.2.2

wiring diagrams of all pyrotechnic circuits and all other

circuits physically or electrically related to pyrotechnics

are required. Five copies will be forwarded to the Range,

one copy to the SPO and one copy will be forwarded to

Vought. For each squib, show on the drawings the minimum
sure-fire current, maximum no-fire current, recommended

firing current, nominal resistance and, if available, the
r-f characteristics.

Give a description of the power source, including output,

battery life, and details on battery charging. Scale drawings
must be supplied for any payload having r-f transmitters

or beacons showing the location of all pyrotechnic devices

in relation to all transmitting antennas. The frequency,

range, type of emission, type of radiating antenna and

radiated power (both peak and average) shall be shown for
each transmitter or beacon. Schematics, drawings, and

operational description of pyrotechnic checkout and monitor-

ing equipment, and any other auxiliary equipment also must

supplied. The Range must be notified of any changes as it is

the range user's responsibility to certify that all drawings

are up to date. All pyrotechnic details must be approved by

the Range.

RADIOAC TIVE MATERIALS.

If radioactive materials are used in the payload or any of

the checkout procedures, the information in paragraphs

3.2.2.1 and 3.2.2.2 must be supplied.

3.2.2.1 RESPONSIBILITY FOR RADIOACTIVE MA-

TERIALS

a) For all radioactive materials planned for use
at this Station which will involve exposure or

possible exposure of personnel, application
will be made by Wallops Flight Center to the Atomic

Energy Commission for a license granting this

Station the authority to:

1. Handle, store, ship, and control sources
in use at this Station.

2. Establish operational procedures and pro-

vide monitoring and the required records.
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3.2.2.2

, Establish necessary emergency proce-
dures in the event of malfunctions, ex-

plosions, or destruct action.

4. Dispose of waste materials.

b} Permission may be granted by Wallops Flight
Center for a licensed range user to possess
and control small calibration or other small

sources at this Station providing:

1. An operational procedure is submitted for

storage, handling, shipment, etc.

2. Records are maintained of all radiation

sources, etc.

3. He accepts responsibility for the source
as stated in his license.

TECHNICAL INFORMATION ABO U T RADIO-
ACTIVE MATERIALS

The following technical information also must be
submitted:

a) Types and numbers of radioactive materials

• with their current curie content.

b) Size, shape, and general characteristics of the
radioactive sources.

c) Mission of each source.

d) Radiation level versus distance from material.

e) Container descriptions.

0 Shipping and storage container and label de-

s c riptions.

g} Shipping date and method of shipping.

h) Two copies of the range user's application for

license and two copies of Atomic Energy
Commission's license details.
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it Range user's personnel monitoring devices and
methods of use (portable survey instruments,

personnel dosimeters, film badges, proce-

dures, etc.).

j) Location of radioactive source on research
vehicle.

k) Person (range user) at the Range who shall

have responsibility.

17 Prior to operations at this Station, a record

of exposure of each individual who will be ex-
posed at the Range. This should include AEC -

Form 4 along with total exposure, last ex-

posure date, etc.

m) A detailed breakdown of estimated time of

source exposure during all buildup, test, and

launch operations.

n) Procedure for handling and use of external

sources during all times exposed.

o) All calibration procedures involving the use of

exposed radioactive sources.

3.2.3 CHEMICALS

Describe all chemical systems, including toxicity and

necessary precautions to be taken.

3.2.4 PRESSURE VESSELS

If pressure vessels are used in the payload, supply all tech-

nical characteristics, including details on design pressure

and test pressure.

3.2.5 OTHER HAZARDOUS MATERIALS

Give technical details and precautions for any other hazard-

ous materials included in payload.
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3.3 OTHER ELECTRICAL DETAILS

3.3.1 PAYLOAD SCHEMATICS AND CIRCUIT DRAWING

3.3.1.1 TELEMETRY AND EXPERIMENT DIAGRAMS

Give telemetry and experiment block diagrams.

Circuit drawings are required if the telemetry

or experiment circuits are related topyrotechnics.

3.3.1.2 UMBILICAL CIRCUITS

Connector wiring should be tabulated by pin assign-

ment, function, wire size, connector description
and location.

3.3.2 PAYLOAD TELEMETRY SYSTEM

A complete description of the telemetry system, its oper-

ation and its instrument sensors should be provided. To be

included is the method of providing timing signal, power

source and output, battery life, battery charging, handling

and replacement, accessibility, prelaunch operation of sys-

tem, system environment restrictions, and effects of pay-

load operation on booster systems environment.

3.3.3 TRANSPONDER AND/OR BEACON SYSTEM

Give the transmitter and receiver frequencies along with

the transponder delay time. If a CW beacon system, give
the beacon frequency.

3.3.4 COMMAND SYSTEM

Give all electrical details and operational characteristics

of any payload command system.

3.3.5 OTHER ELECTRICAL SYSTEMS

Give all electrical details and operational characteristics

of any other payload systems.

3.4 FLIGHT SEQUENCE OF PAYLOAD

Give a complete activation and flight sequence of events.
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3.5 SEPARATION SYSTEM

Schematics and assembly drawings should be used to show the

detail and operation of the separation system. One copy of each

drawing will be forwarded to the Range, SPO and Vought. In
the case of a Scout furnished separation system, the appli-
cable drawings will be provided by the SPO.

3.6 HEAT SHIELD DETAILS

Heat shield details should be listed,includingdrawings with over-

all dimensions, forward tip station,bumper forward face station,

access hatch requirements, and umbilical door location and size.

Ifheat shield issupplied by the payload agency, design parameters,

detailson environment testing,and detailson heat shield separation

should be supplied. In any case, the finalheat shield drawings will

be furnished by the SPO.

3.7 SPIN RATE

The required spin rate should be noted, as well as acceptable vari-

ations and maximum limitations of spin rate.

3.8 PAYLOAD ENVIRONMENTAL DATA

State any environmental restraints.

3.9 RANGE USER'S GROUND SUPPORT EQUIPMENT

State in detail the ground support equipment which will be supplied

by the range user. Also, describe the electromagnetic radiation

characteristics of special equipment, including the purpose or

function of the equipment, type of emission, average and peak

power output, modulation characteristics, antenna description, and

expected location of equipment with respect to the test vehicle
launch site.

4.0 RANGE SUPPORT REQUIREMENTS

4.1 RANGE INSTRUMENTATION REQUIREMENTS

4.1.1 WALLOPS SUPPORT
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4.1.1.1

4.1.1.2

RADAR

List trajectory tracking requirements and any

special calibration requirements, mode of oper-

ation (skin or beacon track), frequency and power

of beacon, beacon delay time, data period, and
data requirements.

TELEMETRY

For telemetry support, describe the period of

operation, type of output desired, and data handling
requirement. Also give in tabular form the number

of records and, for each record, give the frequency,

modulation, data time period, number of channels,
and paper speed. For each channel, give the filter

Hz, channel assignment subcarrier KHz, com-

mutation channels, range capability of sensor, and

full-scale deflection. The following tabular form
should be used.

RECORD NO. X

FREQUENCY XXX

MODULATION XXX

DATA TIME PERIOD

CHANNEL FILTERS

X XX XXXX

X XX XXXX

CHANNEL SCO TOTAL RANGE
ASSIGNMENT DEFLECTION

XX XX XX

XX XX XX

4.1.1.3

.Indicate special equipment required fromthe Range

over and above normal telemetry support, such as

receivers, recorders, telemetry racks, antennas,

decommutables, etc.

PHOTOGRAPHIC COVERAGE

Give the type of photographic support needed, such

as still and/or motion pictures, including buildup

documentary and tracking film. Specify black and

white or color and quantity. Documentary coverage

requires complete script at least 15 days prior to

any photo coverage.
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4.1.1.4

4.1.1.5

4.1.1.6

COMMUNICATIONS

Describe communication requirements including

radio, intercom, and telephone.

METEOROLOGICAL DATA

State any special meteorological support require-

ments, such as sounding rockets, with a schedule

and justification for the support.

RADAR DATA REDUCTION REQUIREMENTS

State the type of data needed, such as raw, raw-

positional, or smooth-positional data, along with

the data period and printout interval. Also state
whether individual data from each radar or the

best available data are required.

4.1.1.7 COMMAND FUNCTION REQUIREMENTS

Give a complete description of the command func-

tion requirements.

4.1.1.8 TIMING REQUIREMENTS

Give type of timing code required.

4.1.1.9 RANGE PROGRAMMER REQUIREMENTS

State any functions which should be performed by
the Range programmer.

4.1.1.10 CLOSED CIRCUIT TV

State any closed circuit TV requirements.

4.1.1.11 LOCAL R-F FREQUENCIES

State all local r-f frequencies required for the

range user's equipment and their use.

4.1.1.12 ADDITIONAL REQUIREMENTS

Describe any additional instrumentation require-
mentso
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4.2

4.3

4.1.2.7

4.1.2.8

4.1.2.9

METEOROLOGICAL DATA

State any special meteorological support require-

ments, such as sounding rockets, along with a

schedule and justification for the support.

DATA REDUCTION REQUIREMENTS

State the radar data reduction required in ac-

cordance with Paragraph 4.1.1.6.

ADDITIONAL REQUIREMENTS

Describe any additional downrange requirements.

4.1.3 LOOK ANGLES

State all look angle requirements

DATA DISPOSITION

Tabulate the data required from all

copies needed, and to
following tabular form:

sources, the number of
whom the data should be sent. Use the

ITEM NO. SHORT NO. OF WHEN RECIPIENT
DESCRIPTION COPIES REQUIRED

X XXXXXXXXX XX XXX XXXXXX

PAYLOAD PREPARATION SUPPORT

4.3.1 RANGE FACILITIES

4.3.2

State requirements for range facilities, including work

shop, machine shop, etc.

DYNAMIC BALANCE REQUIREMENTS

For dynamic balancing, the range user is required to

furnish the following: center of gravity, dynamic balancing

speed, any special environmental conditions such as temper-

ature, humidity, maximum acceleration and deceleration, and
any special balance procedures.
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4.4

4.5

4.6

4.3.3 INERTIA DETERMINATION

State the requirements for experimentally determining
moments of inertia of the payload. Also describe the methods

to be used and the attach points for swinging.

4.3.4 GROUND SUPPORT EQUIPMENT REQUIRED

State the ground support equipment required from the range

in detail. Consideration should be given to relative location,

electrical and mechanical assembly areas and furnishings,

heavy and light equipment, and machinery and transpor-
tation facilities.

4.3.5 PAYLOAD ENVIRONMENT

State any environmental contraints.

4.3.6 R-F SUPPORT REQUIREMENTS

State any r-f support requirements, including any shielded
rooms needed for payload checkout.

BLOCKHOUSE REQUIREMENTS

Blockhouse requirements, such as space, blockhouse to payload

wiring, power, battery charging, etc., should be stated.

PHYSICAL FACILITIES

Requirements for offices, shops, or other work areas should be
given.

ADDITIONAL SUPPORT REQUIREMENTS

4.6.1 RANGE ENGINEERING SERVICES

State any engineering services required.

4.6.2 TECHNICAL SERVICES

State any technical services required.
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4.6.3 ADMINISTRATIVE MANAGEMENT SERVICES

State any administrative management services required,

5.0 OPERATIONAL

5.1 PERSONNEL LISTING

Responsible project personnel at the launch site and downrange
facilities should be listed by name, function, and location. An

estimate of the number of official observers at each facility
should be made.

5.2 DELIVERY SCHEDULE

Give a delivery schedule, including dates of arrival and a parts

list of all payload hardware.

5.3 OPERAT_N PLAN

A generalized schedule of tentative milestones should be given,
commencing with occupation of launch site and downrange facilities.

All preflight checks requiring Range or vehicle support should be

included. Payload countdown information is required for integration

with the vehicle and range countdown procedures.
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O
3.0

DOCUM EN-

TATION/

INTEGRATION

MILESTONES

DOCUM ENTAT ION/I NT EG RAT ION M I L ESTON ES

Listed below is a summary of the major documentation/integration mile-

stones for programs utilizing the Scout launch vehicle. It assumes that a

program is assigned to Scout twenty-four months prior to launch. The
general sequence of events and the events themselves should be adhered to

regardless of the time scale for the program.

Detail scheduling for each program is established and coordinated through
the Mission Working Group.

Launch Time Agency
Minus Event (Milestones) Responsible

Assign Payload Agency Program to Scout

Form Mission Working Group

24 Months

12 Months

9 Months

Conduct Mission Feasibility Studies

Select Launch Site

Provide Design Data to Payload Agency

Identify Documentation Requirements

Mission Working Group Meeting

Establish Estimated Launch Date

Determine Performance and Accuracy
Requirements

Define Payload Configuration

Establish Heatshield Preliminary
Design Parameters

Define Fourth Stage Spin Requirements

Submit Range Documentation

Submit Support Instrumentation

Requirements Document

Mission Working Group Meeting

Establish Finalized Launch Date

Identify Booster Trajectory Constraint

Define Preliminary Mission Requirements

Provide Preliminary Trajectory Data

Complete Heatshield Definition

NASA Hdq

LRC-Space
Division

Vought

MWG

Vought

L R C-Space
Division

MWG

Payload Agency/

Vought

Payload Agency

Vought

Payload Agency/

Vought

Payload Agency/
Space Division/

Vought

Payload Agency

LRC-Space
Division

MWG

Vought

Payload Agency

Vought

Vought
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Launch Time

Minus

7 Months

6 Months

5 Months

3 Months
(Field)

T - 60 Days

T - 30 Days

Event (Milestones)

Provide Layout of Payload and Heatshield

Assign Scout Vehicle

Mission Working Group Meeting

Submit Payload Description Document

Review Range Documentation

Requirements

Define Heatshield Test Requirements

Define Wiring Requirements for
Payload Umbilical Cabling

Nominal Mission and Motor Data

Available

Prepare Finalized Range Safety Data

Mission Working Group Meeting

Finalize Date for Payload Arrival at
Launch Site

Release Final Payload Interface

Drawing - GSE

Perform Heatshield Fit and RFI

Test at Dallas

Provide Finalized Data for Trajectory

Analysis and Pre-Flight Planning Report

Release Final Payload Interface

Drawing - Vehicle

Release Pre-Flight Planning Report

Release Final Trajectory Data Package

Agency

Responsible

Vought

SPO/LRC

LRC-Space

Division

Payload-Agency

MWG

Vought/

Payload Agency

Payload Agency

Vought/

Payload Agency

Payload Agency/
Vought/Space
Division

LRC-Space
Division

MWG

Vought

Payload Agency/

Vought

Payload Agency/

Vought

Vought

Vought

Vought

O
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1.0

RANGE

FACILITIES

60 o

50 °
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20°

30 °

40 °

500

RANGE FACILITIES

il

Presently there are three locations with the facilities capable of launching the
Scout vehicle. Two of these, Wallops Flight Center and Vandenberg Air

Force Base are located in the United States. The third one, San Marco, is
located off the east coast of Africa. This chapter describes the Scout launch

facilities at these launch sites. (See Figure IV-1 ).

120 ° 100 ° 80 ° 60 ° 40 ° 20 ° 0° 340 ° 320 ° 300600
i

_-_ VAFB LAUNCH SITE

'_ SOI_ITHVANDENBERG CALIF. _'_/t_l_ _/._ _ ;
,_ k._,,,..,,_) " V (_J,_ ! 400

e_k_! .. / _ _,._, - "_"X.j _ ,._ = 300

X _ _. _. WFC LAUNCH SITE ,-- •
WALLOPS ISLAND, Vl RG IN IA \\ 20 °

_ "_ 10 °

¢ 'I- -"_ _ _" 0o

" - -- J 10 °

-_ SAN MARCO LAUNCH COMPLEX " J

t ( f F/ 20°

i ,oo
120 ° 100 ° 80 ° 60 ° 40 ° 20 ° 0° 340 ° 320 ° 300 ° 500

FIGURE IV-1 SCOUT LAUNCH FACILITY LOCATIONS

Additional information concerning the support services and other facilities
available at these launch sites may be found in the Range User's Manuals

published by each range. These manuals may be obtained from the following
addressees:

Publication

Wallops Management
Instruction (WMI 1 771.1 )

Range User's Safety

Handbook (WHB 1771.1)

Range User's Handbook
SAMTECM 80-1

San Marco Range User's
Manual

Obtained From

National Aeronautics and Space Administration

Wallops Flight Center

Wallops Island, Virginia 23337

Directorate of Plans

(XP) SAMTEC

Vandenberg AFB
California 93437

National Aeronautical and Space Administration

Langley Research Center
Scout Project Office

Hampton, Virginia 23365
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1.1

WALLOPS

FLIGHT

CENTER

(WFC)

The launch site for Scout vehicles on the East Coast of the United States is

located at the Wallops Flight Center facility on the Atlantic Coast of the

Delmarva Peninsula. (See Figure IV-2).

Wallops Flight Center consists of the Wallops Island firing range and the

administrative and technical service support facilities on the nearby main-
land.

ISLAND

SALT MARSH

MAIN BASE

AUSEWAY

(1) ASSEMBLY SHOP NO. 3 (W-65)
(2) ASSEMBLY SHOP NO. 4 (W-15)

(3) LAUNCH AREA NO. 3 (W-96)

(4) BLOCKHOUSE NO. 3 (W-20)

(5) DYNAMIC BALANCING FACILITY V-50

(6) PAYLOAD CHECKOUT FACILITY

FIGURE IV-2 LOCALITY MAP OF WALLOPS FLIGHT CENTER, VIRGINIA
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RANGE FACILITIES

Wallops Flight Center is located in a rural area where commercial sources of

material and/or services are limited. In general, unless the availability of

services and materials has been definitely established, the Scout user should

assume that he must be completely self-sufficient. Figure IV-3 shows the
general layout of the Wallops Flight Center main base.

TO WALLOPS ISLAND

(1) MAIN GATE. AND GUARDHOUSE
(2) COMMUNICATIONS AND RECEIVING
(3) WALLOPS STATION RANGE CENTER
(4) CAFETERIA
(5) PHOTOGRAPHIC LABORATORY

(6) POST OFFICE
(7) WALLOPS STATION HEADQUARTERS

(8) SHIPPING AND RECEIVING BUILDING
(9) TECHNICAL SERVICES AREA

(10) EXPLOSIVE HANDLING AND STORAGE
AREA "C"

(11) OPEN ROCKET STORAGE SHELTER
(12) EXPLOSIVE HANDLING AND STORAGE

AREA "A"

FIGURE IV--3 WALLOPS FLIGHT CENTER, VIRGINIA
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1.1.1 
Assembly Building 
No. 3 

The Scout Assembly Building No. 3 a t  Wallops Flight Center is located on 
the island near launch area No. 3 site. (See Figure IV-4 and IV-5). 

The assembly building i s  a large L-shaped building used for receiving, 
storage, assembly, and checkout of the Scout vehicle. The building is 
divided into six bays, separated by heavy partitions of reinforced concrete. 
Bays 2 through 6 are used for individual step assembly buildup areas. After 
the individual steps have been assembled they are moved to  bay 1 for vehicle 
buildup. A transporter trailer is  the work platform on which the Scout 
assembly and checkout is performed. After the Scout checkout is completed 
the Scout vehicle i s  transported to  the launcher. 

ASSEMBLY EUI LDING NO. 3 

U T I L I T Y  BUILDING 

FIGURE IV-4 LAUNCH AREA NO. 3 ON WALLOPS ISLAND - WFC 

i 
1 

I I 

FIGURE IV-5 ASSEMBLY BUILDING NO. 3 ON WALLOPS ISLAND - WFC 
I V-4 
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1.1.2

Dynamic Balancing

Facility

1.1.3
Clean Room

Facility

RANGE FACILITIES

The Dynamic Balancing Facility (see Figure IV-6), located on the north

end of Wallops Island, provides a means for dynamically balancing the

payload, its mounting hardware, adapters, and fourth stage rocket motor.

The facility consists of three buildings, a blockhouse and two test buildings

approximately 400 feet apart. Figure IV-7 illustrates the floor plans and
the arrangement of the equipment. The Blockhouse contains a control

room with all the necessary control, recording, and monitoring equipment
to perform remote spin testing and computing of all unbalances in the

buildup as well as the completely assembled fourth stage with the payload.

Communication between the control room and test buildings consists of

three closed circuit TV systems and an intercom system. The TV systems,

operable during balancing operations, provide the control room personnel

with a complete view of the entire test building interior as well as a
close-up of the balancing machines.

Test Building No. 1 contains a Gisholt (vertical) Balancing machine, and
Test Building No. 2 contains a Trebel (vertical) Balancing machine. Both

buildings contain the necessary equipment for monitoring, assembling,
checkout, handling and weight of the disassembled and assembled fourth

stage. Two hydraulic platforms are provided with each balancing machine,

which permit 360 degree access to the payload.

The Gisholt balancing machine (see Figure IV-8), is capable of balancing
a fourth stage weighing up to 2,000 pounds, with a maximum diameter

of 43 inches at speeds of 150- 1000 rpm.

The Trebel balancing machine (see Figure IV-9) is a hard bearing, per-

manently calibrated, machine capable of balancing a fourth stage weighing

up to 6,000 pounds, with a maximum diameter of 10 feet at speeds from
30 to 1000 rpm.

It should be noted that the payload must be mounted vertically on these

machines, and that the Payload Agency is responsible for providing handling

rigs. These rigs will also be useful in general handling of the payload when it
must be moved from one area to another.

A 20 X 20 X 8 foot class 10,000 clean room, located in Bay 6 of assembly

shop 3 (W-65), is available for spacecraft operations requiring a clean envi-

ronment. This facility is capable of delivering vertical downward flow class

100 air and maintaining the required temperature + 2OF and the relative
humidity below 45 percent. Personnel entry is through an air lock passage,

while equipment entry/exit can be provided through an 8 X 8 foot doorway.
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AERIAL VIEW LOOKING NORTHWEST 

I CONTROL BUILDING (V-50) 

I 
TEST BUILDING NO.l (V-45) TEST BUILDING N0.2 (V-55) 

FIGURE IV-6 DYNAMIC BALANCING FACILITY ON WALLOPS ISLAND - WFC 
I V-6 
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GISHOLT DYNAMIC 
BALANCER IN 
TEST BUILDING NO. 1 

FIGURE IV-8 TEST BUILDING NO. 1 - BALANCING EQUIPMENT - WFC 

FIGURE IV-9 TEST BUILDING NO. 2 - BALANCING EQUIPMENT - WFC 
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1.1.4

Payload Work
Facility

RANGE FACILITIES

The payload assembly and checkout facilities, (see Figure IV-10) provided

for Payload Agency use, are temperature controlled masonry buildings
located midway between the Scout launch area No. 3 and the Spin Test

Facility• The Inert Bay and Office Building (V-25) provides approximately

1400 square feet of work space• The Hot Bay Building (V-26) provides

approximately 500 square feet of work space. The buildings are equipped

with large doors, numerous 110 VAC and 220 VAC electrical outlets,

workbenches, office equipment and chain fall hoists•

_.l_-- H OT BAY BUILDING /--INERT BAY

PERSPECTIVE _ f/l/

_OF EXISTING ISLAND ROAD

]_[ EXISTING DI
ATLANTIC

'_ OCEAN

SITE PLAN

FIGURE IV-10 PAYLOAD WORK FACILITY - WFC
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1.2
VANDENBERG
AIR FORCE
BASE (VAFB)

The launch site for Scout vehicles on the West coast of the United States
is located at Vandenberg AFB, California. The Mission Working Group
meeting for Vandenberg AFB launches are usually at the base, at which
time a tour of facilities is provided to the Scout user. The Scout support
facilities at South Vandenberg consist of the NASA Spacecraft Laboratory,
Ordnance Assembly Building (OAB), and Spin Test Facility (STF).A
locality map and site plan for South Vandenberg are shown in Figure IV-1 1.

O

i
i

SCALE -- MILES

FIGUREIV-11 LOCALITY MAP AND SITE PLAN OF SOUTHVANDENBERGAFB,
CALIFORNIA

IV-IO
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RANGE FAC LlTlES 
1.2.1 The NASA Spacecraft Laboratory Building, Bldg. 836 (see Figure lV-12), 
NASA SPACECRAFT is located in the Administration area of South Vandenberg AFB. This buidling 

houses areas available for spacecraft agency offices in the west half of the 
BUILDING Building, and the NASA/GSFC Spacecraft Laboratory in the east half. The 

Spacecraft Laboratory maintains a clean room which can be made available 
by coordinating with the Mission Working Group. The clean room is temp- 
erature controlled a t  70 f 5OF with a relative humidity a t  approximately 
50%. Particle control is comparable to  that in an average light electronic 
manufacturing area. 

FIGURE IV-12 NASA SPACECRAFT LABORATORY BUILDING - VAFB 

IV-11 



1.2.2 
Ordnance Assembly 
Building - 
OAB 

The Ordnance Assembly Building a t  South Vandenberg AFB is used for 
the Scout vehicle. It is called the OAB No. 2 (Building 960) (see Figure 
IV-13). This building is used for motor checkout, Scout vehicle assembly, 
buildup, and systems checkout. 

L 

OFFICE A N D  
STORAGE 

AREA 

I 

40' 

I n  

I 
25 TON HOIST 20' TYP. 
BRIDGE CRANE 
RUNWAYS I n  

hh 142'4" 

FIGURE IV-13 ORDNANCE ASSEMBLY BUILDING - VAFB 
IV-12 



RANGE FACILITIES 
1.2.3 
Spin Test 
Facility 

The Spin Test Facility a t  South Vandenberg AFB consists of a control 
building, spin balance building, and spin test operations support building 
(see Figure IV-14 and IV-17). 

a. Control Building No. 995 

The Control Building i s  heavily reinforced and contains the 
necessary equipment to perform remote spin testing and monitor- 
ing by closed circuit TV. The control unit and floor plan are 
shown in  Figure IV-16. 

b. Spin Balance Building No. 996 

The Spin Balance Building houses the Gisholt balancing machine 
(see Figure IV-8 for physical dimensions) and necessary equipment 
for assembly, checkout handling, and weighing of the payload, 
and equipment to compute all unbalances in the buildup of the 
fourth and fifth stage as well as the completely assembled fourth 
and f i f th stage. It is  also heavily reinforced to  protect the area 
around the facility. See Figure IV-15 for floor plan and interior 
view of this building. Handling rigs for the payload are the 
responsibility of  the Payload Agency. 

c. Spin Test Operations Support Building No. 997 

The Spin Test Operations Support Building (see Figure IV-171, 
located adjacent to  the Control and Spin Balancing Buildings, 
consists of office space and work area. The work area can be 
made available for payload use by coordinating with the VAFB 
Scout Launch Team. The building i s  not an approved area 
for ordnance items. 

SPIN 
BALANCE 
BUILDING 

FIGURE IV-14 SPIN TEST FACILITY - VAFB 
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22'4" 

1 
1 1'0" 

1 

FIGURE IV-15 SPIN BALANCING BUILDING FLOOR PLAN AND GISHOLT 
BALANCING MACHINE - VAFB 
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RANGE FACILITIES 

P- 18' 1 
I 

T V  MONITORS 

SPIN CONTROL 

r 

0 

a 
FIGURE IV-16 SPIN TEST CONTROL BUILDING AND CONTROL UNIT - VAFB 
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CRANE I 
42' 

I II \ I SPIN TEST OPERATIONS 

M ECH AN ICAL 
EQUIPMENT 
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OFFICE I ---=r OFFICE 
ROOM 

FIGURE IV-17 SPIN TEST OPERATIONS SUPPORT BUILDING - VAFB 
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RANGE FACILITIES 

The San Marco Equatorial Mobile Range is located in Ngwana Bay, formerly 
Formosa Bay, of the Indian Ocean off the east coast of Kenya, Africa. The 
launch complex consists of two floatable platforms. The San Marco platform 
serves as the launching platform. The Santa R i t a  platform serves as the focal 
point of range operations. Logistic support is provided from a base camp 
located on the mainland nearby. A locality map of the range is  shown in 

1.3 

EQUATORIAL 
MOBILE RANGE 

SAN MARC0 

IV-18. 

The range is accessible by air or sea from al l  parts of the world. Nairobi 
i s  the port-of-entry for air passengers and cargo in Kenya. Mombasa i s  
the port-of-entry for sea shipments. The Scout rocket motors and other 
hazardous material shipped by sea are normally delivered directly to  the 
San Marco platform. 

FIGURE IV-18 LAUNCH SITE LAYOUT - SAN MARCQ 
IV-17 
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1.3.1 
San Marco 
Platform 

The San Marco platform (see Figure IV-19) serves as the launching platform 
and contains the launcher and ground support equipment necessary for 
vehicle assembly, checkout and launch. Vehicle assembly and checkout is  
performed inside the launcher shelter on the transporter. 

Spacecraft assembly and pre-installation checks can be performed in Shelter 
S-3, an environmental controlled room. The 17 foot by 25 foot shelter is 
located on the deck of the San Marco platform. Should the spacecraft 
require it, the room is  capable of meeting the requirements of  a clean room. 

FIGURE IV-19 SAN MARC0 PLATFORM 

1.3.2 
Santa Rita 
Platform 

The Santa Ri ta  platform (see Figure IV-20) serves a combined range control, 
blockhouse and logistics facility. The Range Control Center is located in a 
compartment below deck. Vehicle launch control is  conducted from a 
trailer-van blockhouse located on the main deck. 

FIGURE IV-20 SANTA RITA PLATFORM 

IV-18 



sco JT STANDARD LAUNCH COMPLEX 

PA 
2.0 
SCOUT 
STANDARD 
LAUNCH 
COMPLEX 

The major components of the Scout Standard Launch Complex are the 
launcher, the movable shelter, and the blockhouse. The configuration of 
the launch complex a t  each range is functionally identical but differs 
physically. Figure IV-21 shows the launcher in a horizontal position with 
shelter rolled back and with vehicle on transporter. 

FIGURE IV-21 SCOUT LAUNCHER, TRANSPORTER AND SHELTER 

2.1 
SHELTER The movable shelter (Figure IV-22) provides controlled environmental 
DESCRIPTION protection for pre-launch operation of the Scout vehicle. I t  is a galvanized 

steel building, mounted on rails, with power operated doors on each end 
and work platforms along each side. The Shelter i s  approximately 140 feet 
long, 24 feet wide, and 31 feet high. 

a 

Interior lights to illuminate the complete vehicle and work spaces are 
provided. Service outlets are provided along each wall as well as an air 
distribution system for power tools. Payload requirements for use of 
Shelter services are coordinated through the Mission Working Group. 

FIGURE IV-22 SCOUT MOVABLE SHELTER 

IV-19 
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2.1.1
Environment

- Shelter

- Heatshield

(WFC, VAFB, SM)

- Heatshield

(WFC, VAFB)

ALL PAYLOAD CHECKOUT EQUIPMENT, USED IN
THE SHELTER, MUST HAVE WRITTEN APPROVAL BY
RANGE SAFETY PRIOR TO ARRIVAL AT THE
LAUNCH SITE.

Ducts and louver-type outlets are provided for adequate distribution of

thermostatically controlled air. For the purpose of motor conditioning,
the shelter is maintained at 70°F up to three hours before launch.

Humidity is not controlled beyond the capacity of a standard air condi-

tioning system.

Further environmental control may be provided by placing the heat-

shield around the payload and purging it with air from a launcher-

mounted Hilsch-tube environmental control system. This system can

supply cooled, or heated, dried and filtered oil-free air with a maximum

dew point of 35°F. The capabilities of this system, based on standard
temperature (70°F) and pressure (14.7 psia) are defined by the shaded

areas of Figure IV-23. These conditions apply to the air as supplied to the
heatshield. Actual environmental conditions inside the heatshield will be

dependent upon the heat dissipated, and the volume displaced, by the
payload. The heatshield inlet air temperature can be controlled and mon-
itored from the blockhouse.

An optional environmental control system has been incorporated at WFC
and VAFB for payloads with environmental requirements exceeding the

capability of the Hilsch-tube system. This high volume system is located
in a building adjacent to the launch pad and supplies conditioned air to

the heatshield by means of insulated ducting routed up the launcher.

This system provides air with a dew point of 35°F at flow rates between

50 and 200 SCFM. The heatshield inlet air temperature can be controlled
and monitored from the blockhouse within the range of 55 to 80°F

(Figure IV-23A). The system is designed to filter out 99.97% of all

particles larger than 0.3 micron. Testing during a spacecraft field opera-

tion, at 180 SCFM, counted 40 particles greater than 0.5 micron during a

four minute interval. This test shows the system is capable of maintaining
a class 100 level in accordance with MI L-STD-209 defintions.

Note

Since the heatshield encloses both the payload

and fourth stage motor, and motor conditioning

is required, temperature requirements other than
70°F must be approved by the Mission Working

Group.

IV-20
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SCOUT STANDARD LAUNCH COMPLEX 
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2.2 
LAUNCHER 
D ESC R I PTI ON 

The standard launcher (see Figure IV-24) is a hinged structure with a 
rotating base. The launcher can be used in a horizontal position for launch 
preparations and then, with shelter rolled back, elevated to the vertical 
position for launch. The launcher can be rotated on i t s  base to  the required 
launch azimuth. All electrical connections to  the vehicle are of the fly-away 
type, disconnecting a t  first motion of the vehicle. Electrical connections to 
the Payload may be either flyaway type or be command ejected prior to 
lift-off. 

I 
i 

FIGURE IV-24 SCOUT LAUNCHER - VAFB 

IV-22 
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2.3 
LAUNCH 
COMPLEX 
CABLING 

SCOUT STANDARD LAUNCH COMPLEX 
A simplified diagram of the Launch Complex cabling system is shown in 
Figure IV-25. As shown in the simplified diagram, the payload electrical 
system is  continuous through a series of (J) boxes and terminal room 
between blockhouse and launcher. The launcher electrical system terminates 
in an umbilical cable arm three feet from the payload to allow for the 
variance in payload umbilical requirements. The payload umbilical cable 
is fabricated, tailored to a specific payload, and is  furnished with the Scout 
veh i c I e. 

Cabling schematics for the launch complex a t  each si te are shown in 
Figure IV-26, Sheets 1, 2 and 3. 

Cabling termination points for each payload are defined by the Ground 
Support Equipment-Electrical Interface Drawing. 

PAD SYSTEM 
COOLING A N D  
HEATING HOS 

SEE SCHEMATIC (FIGURE 

FOR APPLICABLE LAUNCH 
SEE DETAIL A 

PAYLOAD UMBILICAL 

IV-26 SHEET 1 ,2  OR 3) 

PAY LOAD )-$ SYSTEM HI  LSCH-TUBE 

COOLING AND 
DETAIL A HEATING HOSE 

MARK I I  
LAUNCH E R 

- CABLE I I C i B L E  

I 
I CONSOLES I 

I 

u 
BLOCKHOUSE UTI L ITY / TERM I N  A L BU I LD I NG 

FIGURE IV-25 BLOCKHOUSE TO PAYLOAD CABLING SIMPLIFIED DIAGRAM 
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SCOUT STANDARD LAUNCH COMPLEX 
Vehicle launch control is  performed from the Blockhouse by the launch 
team operating under the direction of a Test Director. The Scout launch 
control consoles are arranged in the Blockhouse in two rows with the 
operator consoles making up the front row and the supervisor consoles 
making up the back row. 

2.4 
BLOCKHOUSE 0 

Specific consoles are allocated for Payload Agency use. The Payload 
Agency's checkout equipment used in the Blockhouse shall be on panels 
which will be installed in these console control units. The console panel 
envelope available for Payload Agency use is defined in this section. 

Details of the San Marco Range Blockhouse are not included in this manual. 
(Refer to  San Marco Range User's Manual.) The general arrangement of 
the San Marco Blockhouse consoles is similar and is functionally identical. 

2.4.1 
Wallops 
FI ight Center 
BI oc k house 

The Wallops Flight Center Blockhouse (See Figure IV-27) is a hemispherical- 
type two story, concrete structure, that houses the launch control and 
monitoring equipment used during Scout launches. A/C power, 110V 60 
hertz outlets, and an antenna facility connected to  the lower level by four 
coax cables and 12 conductors supplied from payload patch panels, are 
available on the roof of the Blockhouse for payload use. This i s  incidental 
to the launch operation electrical system and may be utilized by the 
Payload Agency for satisfaction of open loop R-F payload control require- 
ments, if any. See Figure IV-28 for Blockhouse floor plan. Figure IV-29 
illustrates Blockhouse personnel seating arrangements, and details the 
function of each console. 

FIGURE IV-27 SCOUT BLOCKHOUSE - WFC 
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2.4.1.1

SCOUT STANDARD LAUNCH COMPLEX
Blockhouse Consoles - W FC

The launch console control units 6, 6A, and 13 are designated for payload
use.

The Payload Agency's payload checkout equipment used in the blockhouse
shall be on panels which will be installed in console control units 6 and 6A.

Unit 1 -

This console provides a capability to remotely control and moni-

tor the temperature and flow of the payload environmental system

air supplied by the ECS umbilical prior to flight. It also provides

the capability of monitoring five additional heatshield or payload

temperatu res.

Unit 4 - Launcher Control Console

This console provides the capability to remotely monitor and con-

trol the heatshield inlet temperature of the cooled, or heated,

oil-free air supplied by the lower capacity Hilsch-tube system. It

also provides an indication of the position (in or out) of the

launcher payload umbilical arms.

Unit 6 - Payload Control Console

The vertical panels provide a 19.50 x 19 inch panel space for pay-

load use. The 8.25 x 19 inch panel mounted below the vertical

payload panel provides monitor and control of the Fourth Stage

Module standard separation system. The sloping panel provides a

17.5 x 19 inch standard EIA panel space for payload use.

Unit 6A - Payload Monitor

This unit provides a 27.50 x 19 inch vertical panel space and a

17.5 x 19 inch sloping panel space for payload use.

Unit 8 - Payload Monitor Console

This unit provides a 45.0 x 19 inch panel space and a 21 x 19 inch

panel space which can be made available for payload use.

Unit 13- Payload Supervisors Console

This console contains two payload monitoring recorders, two 0-1

hour timers, an umbilical INTERLOCK circuit energization and
indicator, 8 various bus voltage status indicator lights, and a

HOLD switch and PROCEED indicator for Payload use. The

recorders are dual pin, Taylor Instrument Corp., recording volt-

meters with 0-5VDC range and 0-100 scale. Each recorder has two

chart speeds, 4-inches per hour or 1-inch per minute.

Figure IV-30 shows views of typical consoles. Figure IV-31 defines the

envelope of the panel space provided in the consoles for Payload Agency use.

IV-29
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SCOUT STANDARD LAUNCH COMPLEX
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2.4.2
Vandenberg
Air Force Base
Blockhouse

The VAFB Blockhouse (see Figure IV-32) is a 55 feet by 74 feet reinforced
concrete structure housing launch and range control equipment. See Figure
IV-33 for Blockhouse floor plan. Figure IV-34 illustrates Blockhouse
personnel seating arrangements, and details the function of each console.

FIGURE IV-32 SCOUT BLOCKHOUSE - VAFB

IV-32
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2.4.2.1 BlockhouseConsoles-VAFB

The launch console control units 6, 8 and 13 are designated for payload use.

The Payload Agency's payload checkout equipment used in the blockhouse

shall be on panels which will be installed in console control units 6 and 8.

Unit 1 -

This console provides a capability to remotely control and moni-

tor the temperature and flow of the payload environmental system

air supplied by the ECS umbilical prior to flight. It also provides

the capability of monitoring five additional heatshield or payload

temperatures.

Unit 4 - Launcher Control Console

This console provides the capability to remotely monitor and con-

trol the heatshield inlet temperature of the cooled, or heated,

oil-free air supplied by the lower capacity Hilsch-tube system. It

also provides an indication of the position (in or out) of the
launcher payload umbilical arms.

Unit 6- Payload Control Console

The vertical panels provide a 19.50 x 19 inch panel space for pay-
load use. The 8.25 x 19 inch panel mounted below the vertical

payload panel provides monitor and control of the Fourth Stage

Module standard separation system. The sloping panel provides a

17.5 x 19 inch standard EIA panel space for payload use.

Unit 8 - Payload Monitor Console

This unit provides a 45.0 x 19 inch panel space and a 21 x 19 inch
panel space for payload use.

Unit 13 - Payload Supervisors Console

This console contains a payload monitoring recorder, a HOLD
switch and PROCEED indicator, master intercommunication

station, and telephone connection for payload use. The recorder

is a dual pin, Taylor Instrument Corp., recording voltmeter with a
0-5VDC range and a 0-40000 scale. This recorder has two chart

speeds, 4-inches per hour or 1-inch per minute.

See Figure IV-35 for blockhouse consoles and typical payload consoles.

Figure IV-36 defines the envelope of the panel space provided in the
consoles for Payload Agency use.

IV-34

1 FEBRUARY 1976

J
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3.0

OPERATIONS

OPERATIONS

The launch operations are described in this section. The purpose is to aid the

Payload Agency in planning and integrating the payload into the Scout
launch operations and schedules.

The events and times described herein are based on a typical payload.
The Scout vehicle, being operational has sharply defined checkout and

operational requirements which are scheduled in an optimum sequence.

However, scheduling of the fourth stage build-up, dynamic balancing, RFI,

etc. may vary to meet the requirements of the payload. The vehicle

operational crew will make every effort to comply with any payload

operational requirement that does not compromise vehicle performance
or personnel safety.

As soon as sufficient information becomes available, the Vought Corporation

Field Team Manager at Wallops Flight Center or at Vandenberg Air Force

Base, will prepare a work schedule for each vehicle defining operations from

uncrating vehicle sections in Receiving Area to launch of the vehicle at the

pad. Work schedules at San Marco are prepared by the CRA launch team.

While all schedules are not alike, the average Scout vehicle processing is sim-

ilar due to the use of Standard Procedures.

3.1

DYNAMIC

BALANCING

OPERATIONS

Fourth stage buildup and spin balancing procedures begin with receipt of

the flight "D" section, fourth stage motor, payload separation system and

associated hardware at the dynamic balancing facility after completion of

receiving inspection and component testing. Task performance begins with

preparation of the balance machine followed by fourth stage buildup,

alignment checks, concentricity checks and the dynamic balancing operation.

The Payload Agency is required to provide handling equipment for both

vertical and horizontal assembly and disassembly of the payload to the
fourth stage motor.

The minimum spin rate to be used during dynamic balancing is the in-flight

predicted +3 sigma spin rate. Using this spin rate ensures structural adequacy

and increases the accuracy of the balancing procedure.

There are three methods by which payload buildup, dynamic balancing and

fourth stage handling may be accomplished. These methods are shown
pictorially in Figure IV-37.
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OPERATIONS

In order of preference, these methods are:

A. Primary Method - The primary method for dynamic balancing

utilizes the vehicle flight "D" section, fourth stage motor,

payload separation system, associated hardware and payload.

This method requires the balance operation to begin at R-28, prior
to vehicle systems test. However, if subsequent payload tests are

required, the payload may be removed following the balance oper-
ation and rejoin the vehicle on the pad at approximately R-6.

g. Alternate to Primary Method - This method utilizes the same

component listed above with the exception of the payload. It

allows the payload to be balanced independently to the limits

specified in Chapter V and to mate with the vehicle at the launch

pad at approximately R-6.

C° Secondary method - The secondary method utilizes a balance

adapter (in lieu of the flight "D" section) fourth stage motor, pay-

load separation system, associated hardware and payload. Spin

balancing by this method begins at R-14 and permits simul-
taneous vehicle system testing.

3.1.1

Dummy
Heatshield

When the primary balance procedure is used it is desirable to have the

spacecraft balanced with the fourth stage to minimize tip-off and to assure

maximum accuracy. In some cases where it is not practical to balance with

the fourth stage it will be necessary to provide assurances of proper space-
craft balance when mated to the vehicle. This assurance can take the form

of a check spacecraft balance in the field using Scout dynamic balance

facility. If the conducting of this check balance is not technically possible

alternate assurances must be provided at the discretion of the Scout Project

Office working through the Mission Working Group. The detailed schedule

and the method used to perform these checks are topics of discussion
for the Mission Working Group.

When the payload-fourth stage assembly is balanced by the secondary

balance method, the use of a dummy heatshield is required (Figures IV-38

and IV-39). This heatshield is used to provide protection to the payload-

fourth stage assembly during transport from the spin balance facility to the
pad. It is available in two diameters; corresponding to the diameters of the

flight heatshields. Each heatshield is composed of: two forward sections,

with two transparent access doors in each section; two center sections, with

four motor supports in each section; and a section for protection of the

motor nozzle. The payload is not required to provide support areas as all
loads are transmitted to the motor case.
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3.2

TYPICAL

PRE-PAD
OPERATIONS

The processing dates given in this section are based on the Primary Method
and are the latest possible to meet the scheduled launch date.

Launch site operations begin approximately 36 working days before launch
(R-36) when the rocket motors are received, uncrated and inspected. Each

motor takes 2 to 5 days to complete.

At R-33, the interstage assemblies are received, uncrated, and inspected.

This operation takes approximately 3 days to complete.

At R-30, the vehicle interstage and rocket motor assembly is started. The

base A and first stage motor are assembled on the transporter. B section

and second stage motor, C section and third stage motor assemblies are
assembled on dollies and then transferred to the transporter for vehicle

assembly. The balanced D section and fourth stage are installed on the
vehicle at R-23. Approximately 11 days are required to assemble the vehicle.

At R-19, the assembled vehicle systems checks are started, approximately 10

days are required to complete these checks. On R-11, the All Systems and

the preliminary RFI checks are performed.

At R-9, the assembled vehicle is mated on the launcher.

Refer to Figure IV-40 for a simplified flow diagram of the vehicle processing

and pad operations time schedule.
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3.3

TYPICAL

ON -PAD

OPERATIONS

OPERATIONS

Operation at the pad begins with the blockhouse modifications for the pay-

load, and preparation of the launcher. This task, depending upon complexi-

ty, takes from 6 to 10 days. Blockhouse modification for the payload should

be completed prior to the operational check of the launch complex. At

R-19, 2 days are allowed for the operational check of the launch complex.

At R-9, the assembled vehicle is mated to the launcher followed by an elec-

tronic functional test on R-8. If the payload was removed from the fourth

stage following the spin balance operation, it is re-installed at R-6. The pay-

load agency is required to provide handling equipment necessary for pay-

load installation. A bridge crane is provided in the shelter for hoisting and

positioning the payload. The ordnance items are installed at R-5 to R-3. A

payload umbilical retraction check is optional at R-2 when the dress rehear-

sal of the operation countdown is performed. Final vehicle preparations are

made the day before launch.

TABLE IV-1 TYPICAL ON-PAD OPERATIONS

D E LTA

OPE RATI ON BEGI N TI M E

PREPARE LAUNCH COMPLEX

BLOCKHOUSE MODIFICATION FOR PAYLOAD

LAUNCH COMPLEX OPERATIONAL CHECK

MATE VEHICLE TO LAUNCHER

ELECTRONIC FUNCTIONAL

FOURTH STAGE TELEMETRY CHECKS

PAYLOAD INSTALLATION AND CHECKS

ORDNANCE INSTALLATION

HEATSHIELD INSTALLATION AND
FINAL INSPECTION

DRESS REHEARSAL

RECOVERY (PREPARE VEHICLE FOR LAUNCH)

FINAL COUNTDOWN

R-29 10 DAYS

R-25 1 - 4 DAYS

R-19 2 DAYS

R-9 1 DAY

R-8 1 DAY

R-7 1 DAY

R-6 1 DAY

R-5 3 DAYS

R-3 1 DAY

R-2 1 DAY

R-1 1 DAY

R-0
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D 3.3.1

Typical
Countdown

Table IV-2 outlines the typical operational countdown.

OPERATIONS

TABLE IV- 2 TYPICAL OPERATIONAL COUNTDOWN

COUNTDOWN DE LTA
TIME TASK TITLE TIME

T-420 COMMUNICATION CHECKS 5 MIN.

T-415 LAUNCH CONSOLE AND VEHICLE GSE SYSTEM 25 MIN.

ACTIVATION

ELECTRONICS SYSTEMS CHECKOUT

SPACECRAFT CHECKOUT

REACTION CONTROL SYSTEM FUELING

VEHICLE/LAUNCHER SECURING AND ERECTION

IGNITION AND DESTRUCT SYSTEMS CHECKOUT

COUNTDOWN EVALUATION

TERMINAL COUNTDOWN

T-390

T-X

T-255

T-180

T-105

T-45

T-30

T-X:

135 MIN.

75 MIN.

75 MIN.

60 MIN.

15 MIN.

30 MIN.

SPACECRAFT FUNCTIONAL CHECKOUT TIME MAY VARY DUE TO DIFFERENT
REQUIREMENTS OR DESIGN OF EACH SPACECRAFT AND THEREFORE MAY
OCCUR PRIOR TO T-320 MIN. NORMALLY SPACECRAFT CHECKS ARE CON-
DUCTED CONCURRENT WITH VEHICLE TASKS AND MAY START PRIOR TO
VEHICLE TASKS IF REQUIRED.

3.3.2
Heatshield

Removal

Time Penalties

When in the course of vehicle processing, it becomes necessary to gain

access to the payload after the heatshield has been installed, the heatshield
can be removed with the following time penalties:

A. Top half only removed and replaced adds approximately one
hour plus the time for payload servicing.

B. Entire heatshield removed and replaced - adds approximately

six hours plus the time for payload servicing.
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1.0

INTRODUCTION

INTRODUCTION

El

This chapter defines payload design parameters as they pertain to the

Scout vehicle and provides the Payload Agency with detail descriptions

of payload to vehicle interfaces. Included is information on payload to

vehicle adapter/separation systems, payload weight and center-of-gravity
location limitations and heatshield payload envelopes.

Payload design criteria are presented which encompass vehicle flight environ-

ment, payload test requirements, dynamic balance requirements, electro-

mechanical interfaces, and R F I criteria.

In the design of the payload, there are some constraints that have been

imposed by the Ranges. These requirements should be considered during

the planning stage of the spacecraft to prevent problems at a later date.

The Payload Agency should become familiar with the requirements specified

in the Range User's Manual for the applicable range.

1.1
FOURTH

STAG E

DESCRIPTION

A typical fourth stage with spacecraft installed is shown in Figure V-1.

The Scout fourth stage propulsion unit is the ALTAIR IliA rocket motor.

The solid propellant motor is approximately 20 inches in diameter and has

an overall length of 58.43 inches. The motor case is filament wound of fiber-

glass. The composite propellant grain configuration is a case bonded circular

perforation with one transverse slot. The igniter is a flame-producing rocket

motor type with dual initiators.

The spacecraft is joined to the fourth stage motor by utilizing one of three

basic adapter sections or by mating directly with the motor forward flange
utilizing its own adapter section.

The fourth stage is mounted on a large diameter spin bearing attached

to the top part of lower transition D section. The unguided fourth stage
is spin stabilized prior to separation from the third stage.

Spin-up occurs approximately six seconds prior to fourth stage ignition

by a combination of four impulse spin motors. The fourth stage spins
clockwise looking forward.

The third and fourth stages are joined by an arrangement of springs held

compressed by a flange and a securing clamp. Explosive bolt clamps

release the flanges, effecting separation by spring loaded ejection force.

V-1
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PAYLOAD TO VEHICLE ADAPTER SECTIONS

2.0
PAYLOAD

TO VEHICLE

ADAPTER

SECTIONS

Three standard adapter sections, Series 200 "E", Series 25 "E", and Section

"EG", are available for mating a payload to the fourth stage motor. The sel-

ection of a standard adapter is contingent on payload weight and center-of-

gravity location. It should be noted that the payload weight depicted in the

adapter capability curves includes only the adapter section and spacecraft

weight. The rated load carrying capability is based on structural load tests.

Figure V-2 shows the payload weight capability for each standard adapter

when the payload center-of-gravity is located at vehicle station 24. The

figure provides a quick reference for the initial selection of a standard adap-

ter. The payload weight capabilities of the adapter sections at other center-

of-gravity locations are shown in Figure V-3.

A Payload Agency may furnish its own adapter section and attach directly
to the final stage motor forward flange. The advantages of using an existing

standard adapter becomes apparent, however, when development time and

costs associated with a new design are considered. The allowable payload

weight in relation to center-of-gravity for Payload Agency furnished adapters

is also shown in Figure V-3.

A standard adapter section, "G", is available for mating payloads to the

fifth stage motor. The payload to adapter mechanical interface for the
"G" section is similar to the other standard adapters. Data on this adapter

is not included in this manual but may be provided on request.

The basic adapter assembly consists of a conical adapter, a payload support
ring and a payload separation clamp. The adapter base is bolted directly

to the final stage motor forward flange. The payload support ring provides
threaded holes for attachment to the payload and machined surfaces for

mating to top of adapter. The payload separation clamp is a two piece
assembly. When bolted together, this clamp holds payload support ring and

adapter together. The clamp configuration allows removal of the payload
from the vehicle.

The standard adapter sections are designed to provide a separation system

when required and to satisfy a mandatory requirement for access to the

final stage motor igniters. In general, the design of the standard adapter/

separation system is basically the same for all sections.

A Separation Systems Test Planning Manual is available to aid the Payload

Agencies in the spacecraft development testing. The manual provides the
correct assembly and test procedures for the Scout standard Adapter/

Separation Systems.

2.1

PAYLOAD
SEPARATION

SYSTEM

The separation system is composed of separation springs added to the basic

adapter and pyrotechnic devices on the payload separation clamp. Restraint
bands and cables are added to control the payload separation clamp

V-3
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PAYLOAD TO VEHICLE ADAPTER SECTIONS
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trajectory.Batteriesandtimersfor the systemare locatedon the Fourth
StageModulesupportringon theaft flangeof thefourth stagemotor.

The separationsystemis remotely armedfrom the blockhousethrough
the umbilical.Separationtimer initiation isswitchactuatedat fourth stage
separation.The timers supply a signalto the dual, self-contained,pyro-
technic nuts on the payloadseparationclamp.Separationof the clamp
releasesthe energystored in the springsresultingin separationof the
spacecraftfrom theadapterstructure.

The standardtimer is a four channel solid-statetimer whosechannels
are independentlyadjustablein ten secondincrementsfrom 10 to 9990
secondswithin .05% accuracy. This timer is powered by a replaceable,

self-contained battery which can be recharged from the blockhouse. The

recommended time for payload separation is five minutes after fourth stage

ignition.

Separation system batteries may be made available to power some payload

functions (cable cutters, etc.) depending on power requirements.

An interface connector package consisting of brackets, electrical connectors,

and harness is available for use at the option of the Payload Agency. This

package allows the spacecraft to utilize available timer channels for per-

forming such functions as despin, boom erection, spacecraft activation,

etc., prior to separation from the fourth stage.

For ground operations, provisions are made to hold the separation springs
in the restrained position to permit spacecraft installation and removal.

The ensuing paragraphs provide technical data for each adapter and further
defines the sections and payload/adapter interfaces.

2.2

"EG'" SECTION

ADAPTER/

SEPARATION

SYSTEM

The "EG" section adapter is a magnesium structure. The structure will

support a payload weight of 100 kilograms at vehicle station 24. Figure V-4
shows the basic dimensions of the adapter and the separation clamp

trajectory envelope.

The payload interface dimensional requirements for the payload support

ring are shown in Figure V-5.

A weight summary of the "EG" section adapter/separation system is

presented in Section 4 of this chapter.

Figure V-6 shows the separation velocity in meters-per-second versus space-

craft weight for the separation system. It should be noted that the spacecraft

weight reflected in this curve includes only the separating mass; i.e., space-

craft and support ring.

Figure V-7 shows a typical "EG" section adapter/spacecraft installation.

V-6



PAYLOAD TO VEHICLE ADAPTER SECTIONS
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PAYLOAD TO VEHICLE ADAPTER SECTIONS
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PAYLOAD TO VEHICLE ADAPTER SECTIONS

1. POTENTIAL ENERGY OF SPRINGS (8)= 0.912 KILOGRAM-METERS

2. SPRING EFFICIENCY = 77%

3. EXPENDED FOURTH STAGE WEIGHT:

ALTAIR III + UPPER "D" SECTION + STANDARD "EG"

SECTION + 4TH STAGE MODULE = 44.2 KILOGRAMS

4. SPACECRAFT WEIGHT IS TOTAL WEIGHT OF SEPARATING

MASS (SPACECRAFT AND SUPPORT RING)
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PAYLOAD TO VEHICLE ADAPTER SECTIONS

2.3

SERIES 200

"'E'" SECTION

ADAPTER/

SEPARATION
SYSTEM

The Series 200 "E" section adapter is a magnesium structure. The structure

will support a payload weight of 290 kilograms at vehicle station 24. Figure

V-8 shows the basic dimensions of the adapter and the separation clamp
trajectory envelope.

The payload interface dimensional requirements for the payload support
ring are shown in Figure V-9.

A weight summary of the Series 200 "E" section adapter/separation system
is presented in Section 4 of this chapter.

Figure V-10 shows the separationvelocity in meters-per-second versus space-
craft weight for the separation system. It should be noted that the space-

craft weight reflected in this curve includes only the separating mass; i.e.,
spacecraft and support ring.

Figure V-11 shows a typical Series 200 "E" section adapter/spacecraft
installation.
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PAYLOAD TO VEHICLE ADAPTER SECTIONS
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PAYLOAD TO VEHICLE ADAPTER SECTIONS

1.35

NOTE:

1. POTENTIAL ENERGY OF SPRINGS (18) = 1.94 KILOGRAM-METERS

2. SPRING EFFICIENCY = 76%

3. EXPENDED FOURTH STAGE WEIGHT:

ALTAIR III + UPPER "D" SECTION + SERIES 200 "E"

SECTION + 4TH STAGE MODULE = 47.0 KILOGRAMS

4. SPACECRAFT WEIGHT IS TOTAL WEIGHT OF SEPARATING

MASS (SPACECRAFT AND SUPPORT RING)
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PAYLOAD TO VEHICLE ADAPTER SECTIONS

2.4

SERIES 25
"E" SECTION

ADAPTER/

SEPARATION

SYSTEM

The Series 25 "E" section adapter is a magnesium structure. The structure

will support a payload weight of 290 kilograms at vehicle station 24. Figure

V-12 shows the basic dimensions of the adapter and the separation clamp

trajectory envelope.

The payload interface dimensional requirements for the payload support

ring are shown in Figure V-13.

A weight summary of the Series 25 "E" section adapter/separation system

is presented in Section 4 of this chapter.

Figure V-14 shows the separation velocity in meters-per-second versus space-
craft weight for the separation system. It should be noted that the space-

craft weight reflected in this curve includes only the separating mass; i.e.,

spacecraft and support ring.

Figure V-15 shows a typical Series 25 "E" section adapter/spacecraft
installation.
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PAYLOAD TO VEHICLE ADAPTER SECTIONS

2.5

PAYLOAD

AGENCY

FURNISHED

ADAPT E R /
SEPARATION

SYSTEM

The Payload Agency may choose to provide its own adapter/separation

system in preference to one of the available basic systems. A Payload Agency

furnished adapter/separation system must meet the design criteria specified

herein, and must be closely coordinated with Vought, through the Mission

Working Group. The design of a payload Agency furnished separation system

must be approved in writing by the Mission Working Group prior to its use

with the Scout Vehicle.

The payload may be attached directly to the final stage motor forward

flange with its own mating adapter. The interface dimensional requirements

for the fourth stage motor forward flange are shown in Figure V-16.The

adapter must contain provisions for access to the final stage motor head-end

ignition squibs. The standard adapters shown may be used as a guide for
determining the general size and location of access openings. Two small

openings (approximately 0.75 inch diameter holes) will be required for

routing of the head-end ignition squib harness through the adapter for
attachment to the final stage motor. Grommets are required in the holes

for protection of the harnesses.

The timer actuating circuit with switch located on the "D" section

separation plane may be used by a Payload Agency furnished adapter/
separation system (see Figure V-17).

The maximum payload weight in relation to center-of-gravity location for

Payload Agency furnished adapter/separation system is shown in Figure V-3.

V-25

1 JANUARY 1980



x_
+

I
I

o') !
¢,9

X

Z
O

I-

On"
Z_

V-26

1 JANUARY 1980

<
I.-
,,¢
C

g

o

X
0
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HEATSHIELDS

3.0

HEATSHIELDS Presented in this section are the heatshields which are available for Scout

vehicles. The heatshield provides environmental protection to the payload
in addition to carrying fourth stage structural loads during atmospheric

flight. A coast period of five seconds minimum follows second stage burnout

during which the heatshield is ejected.

Three heatshields are available for use with the Scout vehicles and are
identified as follows:

34 inch diameter, minus 25 inch nose station (.86 meter dia.)

34 inch diameter, minus 40 inch nose station (.86 meter dia.)

42 inch diameter, minus 45 inch nose station (1.07 meters dia.)

3.1

DESCRIPTION

AND
OPERATION

The heatshields are a fiberglass laminate and honeycomb composite split

shell structure, with a metal nose cap attached to the launch tower side

half shell. Steel half rings at the base of the shells accept a joining clamp.

A typical heatshield assembly is shown in Figure V-18.

A bumper, located inside the heatshield at the forward flange of the fourth

stage motor case, distributes loads between the heatshield and the motor.

Cutouts in the bumper for payload envelope require detailed coordination

because of the important structural role of the bumper itself. The bumper

may be located at a different vehicle station than shown if the Payload

Agency will provide a mating surface on the payload. This subject will be

discussed in detail at Mission Working Group meetings.

The exterior of the heatshield, forward of the intersection of the cylindrical

and aft conical sections, is covered with cork. The exterior is then painted

with Government Specification TT-L-32 Insignia White Lacquer.

The interior of the heatshield is painted with Military Specification MI L-C-

22750C Insignia White Epoxy Polymide Enamel. After air drying a minimum

of 48 hours, it is cured at 140°F for one hour, which exceeds the maximum

internal temperature possible during a maximum heating trajectory.
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FIGURE V-18 TYPICAL HEATSHIELD ASSEMBLY (SHEET 1 -TOWER SIDE) 
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e FIGURE V-18 TYPICAL HEATSHIELD ASSEMBLY (SHEET 2 - DOWN RANGE SIDE) 
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The R-F characteristics of the heatshield are similar to common phenolic

resin impregnated glass cloth radomes. R-F transmission through the heat-

shield is virtually uninhibited for a plane wave at incident angles less than

40 degrees. The transmission loss at X band frequencies has been experi-

mentally determined to be less than 0.5 db for a material sample similar

to that used in the Scout.

Heatshield shell restraint is provided by a series of overcenter latches along

the separation plaen and the joining clamp at the base. Prior to third stage

ignition, a ballistic actuator in the forward end of the heatshield is fired. The

latches and clamp are released by drawbars attached to the ballistic actuator

bellcranks. Contained springs along the separation plane force the heatshield

halves apart.

3.2

PAYLOAD

ENVELOPES

The allowable payload usable envelope within the confines of the heatshield

are shown in Figures V-19, V-20, V-21, and V-22. The envelopes shown

utilize standard adapter sections. Payloads which extend into the area aft of

the payload separation plane, or exceed the envelope shown, will require

detail coordination with Vought through the Mission Working Group.

A feasibility study has been conducted on extending the 34 inches diameter

heatshield to station -55.0. This extension is made possible by adding 15

inches to the cylindrical section of the heatshield, increasing the volume of

the payload envelope by approximately 6 cubic feet.

Another feasibility study has been conducted on the 42 inches diameter

heatshield to extend it to station -55. This extension makes possible an

increase in payload volume of approximately 6.5 cubic feet by adding 10.

inches to the cylindrical section.
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HEATSHIELDS

3.3

HEATSHIELD

ACCESS
The number, size, and location of openings in the heatshield vary with the

payload requirements and are governed by the structural integrity of the
heatshield.

The following is a list of standard size door openings which are available

for use by the payload. Other configurations may be considered for special

payload needs and would be a topic for discussion by the Mission Working
Group.

TYPE SPRING LOADED DOORS BOLTED DOORS

SIZE

15.2 X 15.2 Centimeters

(6.0 X 6.0 Inches)

20.3 x 20.3 Centimeters

(8.0 x 8.0 Inches)

15.2 X 15.2 Centimeters

(6.0 X 6.0 Inches)

20.3 X 20.3 Centimeters

(8.0 X 8.0 Inches)

25.4 X 25.4 Centimeters

(10.0 X 10.0 Inches)

NOTE

In addition to the structural limitation on the location of these doors,

there is also a constraint placed on the location of any fly-away umbilical

openings. This constraint is dictated by the limits at which the launcher

retraction arm can pull. The allowable locations for the payload umbilical
doors and standard access doors for each heatshield are shown in Figure

V-23, sheets 1, 2, and 3. UMBILICAL DOORS NOT LOCATED IN THE
SUGGESTED AREA ARE TO BE AVOIDED AS THEY ENTAIL MODIFI-

CATION OF THE LAUNCH COMPLEX.
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MECHANICAL DESIGN CRITERIA

4.0

MECHANICAL

DESIGN CRITERIA
This section identifies the vehicle imposed environmental

balance requirements, and other mechanical design criteria.
constraints,

4.1

FLIGHT
ENVIRONMENT

4.1.1

Heatshield

Temperature

The environmental conditions to which the spacecraft may be subjected

during the powered launch phase are described in the ensuing paragraphs.

Figure V-24 presents the nose cap temperature versus time for the 42 inch

diameter heatshield. Figure V-25 presents the heatshield conical and

cylindrical section outside and inside temperatures versus time.

Figure V-26 presents the heatshield nose cap stagnation point temperature
versus time for the 34 inch diameter heatshield. The heatshield conical and

cylindrical section outside and inside temperatures versus time are presented
in Figure V-27.

The average emissivity of the heatshield inner surface as manufactured =

0.88. The outer surface of the heatshield is painted white. This information

is given to aid the Payload Agency in computing the thermodynamic

environment for the payload compartment if desired. Absorptivity

of external surface = 0.50. Emissivity of external surface = 0.80.

The temperature rise of the payload will be a function of its proximity,
surface emissivity, and the amount of payload insulation placed between
it and the heatshield.
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4.1.2

Heatshield

Pressure

Venting of the heatshield during flight is accomplished by four spring-

loaded vent doors installed in the heatshield. Two doors are located on the

forward end of the cylindrical section of the heatshield, and the other two

are located on the forward end of the aft conical section. Additional venting

area is provided by the spring loaded umbilical doors for the Fourth Stage

Module Telemetry/Separation Systems and payload. Figure V-28 presents

the ambient pressure inside the heatshields versus flight time for 34 and 42

inch heatshields.

4.1.3

Fourth Stage

Motor

Temperatures

The typical external temperature curves of the fourth stage motor due to

motor operation are shown in Figure V-29, and represent worst case AL-

TAIR Ilia temperatures on the forward motor dome (T D) and middle

motor case (T C) from ignition to 600 seconds. These curves represent case
radial locations where the most severe heating occurs. An optional thermal

blanket is available for the motor dome in the event that lower temperatures

in this area are required. The temperature effect at a point on "E" section

with (TE') and without (T E) the thermal blanket installed is illustrated in

Figure V-29.

4.1.4

Spacecraft

Heating

Rates

Spacecraft aerodynamic heating rates after heatshield ejection are presented

in Figure V-30 for a range of air relative velocities and heatshield ejection

altitudes. These heating rates are for a surface normal to the airstream and

were computed for free molecular flow. Effects of other surface orientations

and continuum flow will depend upon specific spacecraft configurations.

4.1.5

Fourth Stage

Residual Thrust

A typical residual thrust curve for the ALTAIR IliA fourth stage motor is

shown in Figure V-31.

4.1.6

Fourth Stage

Half-Cone

Angle

Fourth stage half-cone angle data, based on flight experience, is presented

in Tabel V-1. These data show the mean and thre_-sigma values and the

standard deviation of half-cone angle at fourth stage separation, ignition

and burnout. Figure V-32 presents the predicted three-sigma value of half

cone angle at fourth stage ignition as a function of spin rate.
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MECHANICAL DESIGN CRITERIA
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MECHANICAL DESIGN CRITERIA
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TABLE V--1 OBSERVED FOURTH STAGE HALF-CONE ANGLE

FOR SPIN RATE RANGE OF 136 TO 184 RPM AVERAGE SPIN RATE OF 158 RPM

EVENT

4TH STAGE SEPARATION

4TH STAGE IGNITION

4TH STAGE BURNOUT

MEAN

(DEGREES)

0.65

1.40

0.53

(+3) SIGMA

VALUE

(DEGREES)

1.79

3.66

1.14

STANDARD OF

DEVIATION

(DEGREES)

0.38

0.75

0.20

V-49

1 JANUARY 1980



5.4

09
LLI
UJ
n"

LLI

I
ILl
...I
(-9
Z
<
LU
Z
O

LL
--.I
<
-r

5.0

4.6

4.2 ,

3.8

\
\

\
\
\

\

3.4 •

3.0

TYPICAL SCOUT

SPI N RATE

2.6 I
100 120 140 160 180 200 220

SPIN RATE - RPM

FIGURE V--32 PREDICTED THREE-SIGMA HALF-CONE ANGLE AT FOURTH STAGE

IGNITION VS SPIN RATE

V--50

1 JANUARY 1980

f_



4.1.7

Fourth Stage

Case

Outgassing

4.1.8

Steady-

State

Acceleration

4.1.9

Shock

Environment

MECHANICAL DESIGN CRITERIA

Test panels for fourth stage outgassing determination were cut from cylindri-

cal test specimens that represented the Altair II IA fourth stage Scout motor.

The test panels were subjected to a simulated temperature-time profile in

vacuum with various payload sensors and optical elements positioned in

close proximity to the specimens. Thermogravimetric analysis indicated that

test specimen weight loss during the flight temperature profile (75 ° to

400°F) was approximately 1.0%. Residual gas analysis indicates that some

decomposition and outgassing products were given off beginning at a temper-

ature of 212 °. .Analysis indicates that these outgassing products are caused

by the Nadic methyl anhydride of the resin formulation and consist primar-

ily of H20, CO, CO 2 and ring fragments.

The maximum lateral acceleration is approximately 0.4g experienced during

second stage coast and results from the operation of the Reaction Control

System. Maximum longitudinal acceleration experienced by a Scout pay-

load will occur during either third or fourth stage thrust, depending on the

weight of the payload. The variation of the acceleration with third stage

burning time for various payload weights is shown in Figure V-33. The vari-

ation of the acceleration with fourth stage burning is presented in Figure

V-34.

To limit the response shock loads induced by stage ignitions, the payload

structure should be designed to produce a first cantilevered bending mode

of the payload between 15 and 30 Hz. For payloads unable to meet this

criteria, it is necessary to coordinate the structural design closely with the

Scout Project Office so that appropriate analyses can be performed, if

necessary, to define loading conditions.

Maximum composite shock spectra envelopes obtained from analyses of

measured flight data are presented for the longitudinal axis in Figure V-35

and for the transverse axes in Figure V-36.

Transient shock at spacecraft separation is induced by two sources: (1) firing

of pyrotechnic devices, and (2) release of strain energy stored in the separa-

tion clamp. The major portion of the separation shock is generated by the

second of these sources, release of the clamp energy. Measurements made

during separation testing of Scout transition sections indicate that compo-

nents located near the separation plane experience high acceleration levels

at high frequency for a very brief time period. Measurements made at a dis-

tance of 6 to 10 inches from the separation plane indicate negligible acceler-

ation levels. Therefore, the location of sensitive components near the separa-

tion plane should be carefully examined.
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MECHANICAL DESIGN CRITERIA
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4.1.10

Random

Vibration

Environment

4.1.11

Acoustic

Environment

4.1.12

Dynamic

Balancing

and Spin

Rates

The random vibration spectrum of 95% confidence derived from measured

flight data at the time of maximum dynamic pressure is presented in Figure

V-37.

1/3 octave band sound pressure levels at the time of maximum dynamic

pressure for a typical Scout vehicle are presented in Figure V-38. These

levels represent a composite of several vehicles. Figures V-39 and V-40

present measured sound pressure levels both at lift-off and in the transonic

region, respectively, for a typical Scout flight.

The following paragraphs define the acceptable balance limits for the pay-

load and the nominal spin rates which the payload can encounter in flight.

Special consideration should be given during the design phase of the payload

to replacement of major weight components such as batteries, power sup-

plies, tape recorders, etc. Close tolerance mounting provisions should be

made, wherever possible, to prevent adverse effect to the balance by replace-

ment of a component. The use of floating type nut plates should be avoided.

Spin balance operations are described in the Operations Section of Chapter

IV. Special attention should be given to spacecraft which contain energy

dissipating systems such as unbaffled or partially filled tanks of liquid, and

vibration isolation systems. Before beginning spin balance operations, the

effect of these energy dissipating systems should be reduced to a minimum

by baffling or otherwise eliminating liquid free surface and by appropriate

blocking out of vibration isolation systems. Balance weights, as required, are

installed at the attach points provided for that purpose on the fourth stage

motor forward attach flange and on the upper D-section.

Should the design of the payload or its adapter be such that the attach

points on the motor forward attach flange are not accessible for balance

weight installation, then provisions must be made for attaching the required

balance weights to the payload equipment.

4.1.12.1 Dynamic Balancing Data -- Fourth Stage

The acceptable mass unbalance of the payload with respect to the axis pas-

sing through the center of the support ring normal to the plane of the sup-

port ring is as follows:

Dynamic Unbalance: 36,500 gm-cm 2 (200 oz-in 2)

Static Unbalance: 800 gm-cm (12 oz-in)
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MECHANICAL DESIGN CRITERIA

After the payload and fourth stage have been balanced as a unit, it is recom-

mended that the payload not be separated from the motor again. If it is

impractical to keep the payload with the vehicle until launch, three means of

detaching the payload from the fourth stage have been provided as follows:

a. The payload and adapter section may be removed from the forward

end of the fourth stage motor.

b. The payload may be removed from the adapter section at the separa-

tion plane.

c. The payload may be removed from the adapter section forward of the

separation plane.

4.1.12.2 Spin Rate

Spin forces must be considered in the design of the payload and its compo-

nents. Three spin motors of different thrust levels are available that may be

combined in five different configurations. Each configuration uses four

motors to provide adequate spin stabilization. The spin rate of the fourth

stage versus spin roll moment of inertia is presented in Figure V-41 for the

five spin motor configurations. The inertia data for spin-up may be obtained

from Tabel V-2 for the Scout fourth stage configuration. Figure V-42

presents angular acceleration at spin-up versus spin roll moment for the five

spin motor configurations.

The minimum spin rate to be tolerated is determined by the accuracy

required of the mission and will be a topic for discussion by the Mission

Working Group.

4.1.12.3 Despin Systems

Should the Payload Agency desire the payload to be despun prior to separa-

tion, the despin mechanism must be designed so that the despin torque

applied to the fourth stage motor case does not exceed 3350 inch-pounds.

This torque is based on the torsional structural capability of the fourth stage

motor case at elevated temperatures.
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MECHANICAL DESIGN CRITERIA

TABLEV-2 FOURTH STAGE WEIGHT AND INERTIA SUMMARY

(b)

SPACECRAFT

SEPARATION PLANE

FOURTH STAGE
(c)

(b) and (d) I

(d) /

I

\
'e'l I

FOURTH STAGE

SEPARATION PLANE

ITEM

(a)

(b)

(c)

COMPONENT

SPACECRAFT

ADAPTER AND ELECTRICAL

SEPARATION SYSTEM

COMPONENTS (REFER TO
WEIGHT SUMMARY TABLE

FOR APPLICABLE WEIGHT)

FOURTH STAGE MOTOR

(1) ALTAIR (LOADED)

(2) ALTAIR (EXPENDED)

(d) UPPER "D" SECTION,

FOURTH STAGE MODULE
AND HARNESSES

(LESS SPIN TABLE)

(e) *SPIN TABLE

WEIGHT

(KILOGRAMS)

301.0

25.1

13.2

17.3

ROLL

INERTIA

(KG-M 2)

9.66

1.17

0.92

1.36

PITCH

INERTIA

(KG-M 2)

30.66

5.59

1.54

0.71

C.G.

(SCOUT

STA. -IN.)

66.1

69.9

84.7

101.7

(a)+(b)+(Cl)+(d)+(e) = SPIN-UPWEIGHTOR ROLL MOMENT OF INERTIA

(a)+(b)+(c 2)+(d) = TOTAL SPIN MASS AFTER FOURTH STAGE SEPARATION
AND BURNOUT

*SPIN-UP PORTION ONLY
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4.1.13

ATTACHMENT

TO MOTOR

CASES

MECHANICAL DESIGN CRITERIA

It may be necessary for the payload to use the fourth stage motor as a

mounting base to attach some unique payload items: i.e., cradle supports

for solar boom, special antenna rests, etc. Since the operation of the fourth

stage and the motor case can be materially affected by these attachments,

prior approval must be obtained through the Mission Work Group before
such attachments are to be considered.

4.1.13.1 Adhesive Bonding

The following list of room temperature curing adhesives, which have been

used on previous Scout flights, has been compiled to aid the Payload Agency

in selecting a bonding agent that shall be used to attach a payload item to

the motor case'

Make

EA934

Dexter Corp.

Pittsburg, Calif.

RTV 88

General Electric Co.

Waterford, N. Y.

Type

Epoxy Adhesive with 500°F

temperatu re service

Silicone rubber compound with

limited strength up to 500°F

4.1.13.2 Mechanical Attachment

Mechanical attachment to the fourth stage motor case may be made provid-

ing no motor modification is required. Mechanical attachment must be such

that it provides for expansion of the motor case during the burning phase.

An example of this type attachment and the allowable areas for bonding

are shown in Figure V-43.
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MECHANICAL DESIGN CRITERIA
4.1.14

WEIGHT A weight breakdown summary of the Scout

BREAKDOWN systems and the separation system electrical
SUMMARY Table V-3.

standard adapter separation

components is presented in

TABLE V-3 WEIGHT BREAKDOWN SUMMARY

WEIGHT ROLL PITCH C.G.
ITEM (KILOGRAMS) INERTIA INERTIA (SCOUT

(KG-M 2) (KG-M 2) STA.)

"EG" SECTION ADAPTER (INCLUDING 2.4 0.06 0.05 41.0
PAYLOAD SUPPORT RING)

SERI ES 200 "E" SECTION ADAPTER 4.93 0.10 0.08 40.4
(INCLUDING PAYLOAD SUPPORT
RING)

SERIES 25 "E" SECTION ADAPTER 6.1 0.48 0.28 41.3
(INCLUDING PAYLOAD SUPPORT
RING)

SEPARATION SYSTEM 3.3 0.27 0.16 82.2
ELECTRICAL COMPONENTS

V-63/V-64 Blank
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5.0

SPACECRAFT

TESTING

SPACECRAFT TESTING

The tests presented in the following paragraphs are recommended mechani-

cal tests and test levels to ensure that the spacecraft will survive the environ-

ment induced by the vehicle during boost. The recommended tests are based

on experience of many launches and represent the tests used most by other

agencies. Other tests could be defined which fully satisfy these environmen-

tal requirements. The actual tests and test levels to fully qualify the space-

craft to be launched on the Scout vehicle are the responsibility of the Space-

craft Agency.

5.1

ACCELERATION

TESTING

5.2

SHOCK

TESTING

For those programs which have an engineering model or prototype space-

craft, it is recommended that it be used in all qualification level testing.

It is recommended that flight hardware be tested to flight acceptance

test levels. Should the program have only a protoflight spacecraft, it is

left up to the discretion of the spacecraft agency whether or not to test

flight hardware to qualification levels of testing.

The engineering model or prototype spacecraft should be subjected to Scout

random and sine vibration testing to qualification levels in all three axes.

The flight or protoflight units should be subjected to Scout flight accept-

ance test random and sine vibration levels appropriately "notched" for sine.

The spacecraft shall be operating during the acceleration tests in each of

three axes. Acceleration applied along the thrust axis should be 1-1/2 times

the maximum calculated level (Figure V-33 or V-34), for the spacecraft

weight and center of gravity (CG), for a duration of three minutes. Acceler-

ation applied in each of the lateral axes should be at 1.5 g for a duration of

one minute. The acceleration gradient from the CG should not exceed plus

or minus ten percent.

The spacecraft shall be operating during exposure to shock tests in the thrust

axis. The spacecraft shall be subjected to three terminal sawtooth pulses of

six milliseconds duration applied along the thrust axis. The amplitude is a

function of spacecraft weight and is indicated by the Design Qualification

Test Level curve of Figure V-44. The terminal sawtooth pulse required to

achieve the observed shock amplitude is presented in Figure V-44. Careful

attention should be given to ensure that the shock pulse is applied in one

direction only. A reversal in direction of the applied loading may result in

response loads greater than the capability of the structure. It is not required

that the flight spacecraft be subjected to mechanical shock tests.
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5.3

VIBRATION

TESTING

5.3.1

Sinusoidal

Vibration

Testing

The spacecraft (including the adapter/separation assembly structure which

attaches the payload to the fourth-stage motor) should be operating during

exposure to the vibration test. The test levels apply at the interface of the

forward shoulder of the fourth stage motor. The tests should be performed

with a structurally and dynamically similar adapter/separation assembly

installed.

The sinusoidal vibration test shall be conducted by sweeping at a logarithmic

rate from the lowest to the highest frequency once for each range specified

(see Figures V-45 and V-46).

All spacecraft should be critically reviewed prior to sinusoidal vibration

testing to preclude failure from unrealistic loads experienced during testing.

Since a spacecraft influences its own vibrational environment and because of

the artificial (non-flight) constraints placed on the spacecraft during testing,

excessive loads may be experienced at resonant frequencies. Figures V-45

and 46 do not take into account possible reduction at resonance because the

effect is a function of the dynamic characteristics of each spacecraft. In

order to predict the magnitude of the vehicle flight loads, a dynamic re-

sponse analysis is conducted by either Vought Corporation or the Spacecraft

Agency or manufacturer. The spacecraft mathematical model required to

perform such a response analysis can be supplied in terms of either the basic

mass and stiffness properties of the spacecraft or as modal data of the space-

craft. The spacecraft mathematical model is coupled with that of other com-

ponents of the Scout vehicle and a response study is conducted to determine

maximum expected flight loads at the forward end of the fourth stage

motor. Where it can be shown by such a dynamic response analysis that a

particular spacecraft in combination with the launch vehicle experiences

loads at all critical flight conditions less severe than those induced by the

specified vibration test, the test spectrum may be "notched" in the frequen-

cy bands of resonances of primary structure. The bandwidth of the notch

should be determined immediately before the test by a low-level sine sweep

survey. The survey level should be as high as possible to minimize non-linear

effects. The notch bandwidth must be narrow enough to develop 90% of the

allowable loads at the band edges.

5.3.1.1 Qualification Test

Apply one sweep in each of three axes at a logarithmic sweep rate not great-

er than two octaves per minute.

5.3.1.2 Flight Acceptance Test

Apply one sweep in each of three axes at a logarithmic sweep rate not great-

er than four octaves per minute.
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5.3.2

Random

Vibration

Testing

5.3.3

Acoustic

Noise

Testing

5.4

SPIN

5.5

SPACECRAFT

AND VEHICLE

COMPATIBILITY

TEST

Gaussian random vibration shall be applied as specified in Figure V-47.

5.3.2.1 Qualification Test

Apply gaussian random in each of three axes for two minutes.

5.3.2.2 Flight Acceptance Test

Apply gaussian random in each of three axes for one minute.

Smaller spacecraft, typical of Scout payloads, are more likely to be sensitive

to mechanically transmitted random vibration than acoustic noise. However,

small spacecraft equipped with large area, low surface mass density compo-

nents and delicate membranes or diaphrams should be considered for acous-

tic testing. For Scout spacecraft, the acoustic test may not be used as a sub-

stitute for the random vibration test.

5.3.3.1 Qualification Test

Acoustic noise test levels as specified in Table V-4 for two minutesduration.

5.3.3.2 Flight Acceptance Test

Acoustic noise test levels as specified in Table V-5 for one minute duration.

The spacecraft should be subjected to 1.5 times the nominal flight spin rate.

During dynamic balancing of the spacecraft/fourth stage assembly, in the

field, the spacecraft will be subjected to a spin rate equal to the flight three

sigma value as a minimum.

To ensure a reliable separation of the heatshield from the vehicle, with no

damage to either the spacecraft or the vehicle, a heatshield fit test is con-

ducted on each spacecraft configuration. In some extreme cases, where the

complexity of the spacecraft warrants such action, the Mission Working

Group may recommend a heatshield ejection test be performed.

These tests are conducted at the Vought Corporation facility in Dallas, Texas

and consume a period of approximately two calender days. During both the

fit test and the ejection test, it is essential that the envelope of the space-

craft, including the correct position of any antenna, wiring bundles, solar

panels, etc., be the same as the actual spacecraft. However, the use of the

flight spacecraft should be avoided to prevent possible handling damage.
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MECHANICAL DESIGN CRITERIA
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TABLE V-4

OCTAVE BAND CENTER

FREQUENCY (Hz)

SPACECRAFT QUALIFICATION-ACOUSTIC NOISE

SOUND PRESSURE LEVEL

(dB, REF. 20,u N/m 2)

EXTERIOR OF SHROUD INTERIOR OF SHROUD

31.5 140 127

63.0 141

125.0

250.O

500.0

1000.0

2000.0

4000.0

8000.0

OVERALL

127

129146

150 134

149 132

147 132

145 132

144 132

144 132

156 141

DURATION

(MINUTES)

TABLE V-5 SPACECRAFT FLIGHT ACCEPTANCE-ACOUSTIC NOISE

I

OCTAVE BAND CENTER

FREQUENCY (Hz)

SOUND PRESSURE LEVEL

(dB, REF. 20/1 N/m 2)

EXTERIOR OF SHROUD INTERIOR OF SHROUD

31.5 136 123

63.0 137 123

125.0 142 125

250.0 146 130

500.0 145 128 1

1000.0 143 128

2000.0 141 128

4000.0 140 128

8000.0 140 128

OVERALL 152 137

DURATION

(MINUTES)
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SPACECRAFT TESTING

5.5.1

F it Test The spacecraft and spacecraft adapter are assembled in a vertical position to

the Scout transition "D" section, a fourth stage motor case, and when re-

quired, an "F" section and a fifth stage motor case. A fit test is to ensure

that adequate clearances exist between the heatshield and spacecraft, motor

cases and any wiring bundles associated with the Scout ignition system or

spacecraft. Also, the position of the spacecraft with the heatshield in posi-

tion is checked during the fit test.

5.5.2

Ejection

Test

In cases of complex spacecraft configurations, the Mission Working Group

may require a heatshield ejection test be performed after the fit test to

demonstrate that the heatshield will separate with no interferences to the

spacecraft. This ejection test is performed on a simulated "zero g" fixture.

The heatshield, attached to "D" section and enclosing the final stage(s) and

spacecraft, is allowed to fall free while it separates. The vehicle/platform

assembly slides freely down vertical rails until a braking system is automati-

cally engaged which brings the vehicle/platform assembly to a smooth

stop, with no abrupt deceleration shock, with a maximum deceleration of

6g. The relative motion between the heatshield and final stage(s) is then

recorded. All heatshield hardware used in the ejection tests is flight hard-

ware, and a safety net is arranged to catch the heatshield halves upon separa-

tion. High-speed motion pictures are made of the separation, with minimum

camera coverage being one camera looking aft along the vehicle centerline

from above, and one camera focused on the horizontal separation plane at

the approximate height of the CG of the heatshield. Additional cameras

may be used as required during the ejection test to view critical areas of

spacecraft, such as antenna. A still photograph is also made of theseparation.

/
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6.0
ELECTRICAL
DESIGN

CRITERIA

ELECTRICAL DESIGN CRITERIA

This section identifies the payload/Ground Equipment electrical interface

and the payload design radio frequency interference (R F I) criteria.

6.1

PAYLOAD

UMBILICAL

CONNECTOR

The connector used on the umbilical, which attaches to the payload is a

Bendix "twist/pull" pigmy electrical connector that requires a pull load

dependent on the size of the connector and direction of the pull. This type

of connector has been specifically qualified for use on Scout. Figure V-48

lists the shell and arrangement of pins used by the umbilical. The payload

half (female) of this connector must be provided by the Payload Agency.

The Payload Agency must define, through the Mission Working Group, the

Payload to Blockhouse wiring requirements at least six months prior to

launch.

6.1.1

Payload Umbilical

Connector

Bracket Design

6.2

PAY LOAD

DESIGN RFI

CRITERIA

The payload umbilical connector mounting bracket design must allow the

following retraction forces:

Shell Size

12

16

24

Static Retraction Force

5.4 Kilograms (12 Pounds)

11.3 Kilograms (25 Pounds)

22.7 Kilograms (50 Pounds)

Mounting bracket and payload connector attaching hardware must adhere

to the maximum dimensions shown in Figure V-49 to assure proper oper-

ation of the payload umbilical connector.

Radio frequency interference (RFI) compatibility is required between the

payload and launch vehicle. The vehicle RF systems characteristics are pro-

vided in Table V-6. The command destruct receiver and the beacon are

required to operate until third stage separation occurs. It should be noted

from the table that the sensitivity levels of the receivers are such that confor-

mance to MIL-I-6181 or MIL-I-26600 by the transmitters with respect to

spurious emanations is not necessarily sufficient to prevent interference

should one of the spurious signals coincide with a receiver frequency. The

relative amplitudes of the "D" section telemetry transmitter carrier and

spurious emanations are shown in Figure V-50. Utilization of these fre-

quencies by the payload receivers should be avoided. They should also

avoid frequencies within ,+75 megahertz of the radar beacon transmitter

carrier and fifth stage telesponder carrier due to the wide band character-

istics of the beacon pulse transmissions.
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BENDIX TWIST/PULL

TYPE CONNECTOR

NO. 72-49070_ OR

NO. 72-3395-

rll I1_
i|a iil_:

,H H_

q! !!_

i

-(_) -

L

NOTE: BENDIX T'WIST/PULL TYPE CONNECTOR IS PART OF THE VEHICLE FURNISHED

"3" FT. PAYLOAD UMBILICAL CABLE

SHELL BASE A

SIZE NO. DIAMETER

10

12

14

16

18

20

22

24

72-3395

72-490703

72-3395

72-49O705

72-490706

72-490707

72-3395

72-3395

1.125

1.281

1.438

1.531

1.672

1.781

1.875

2.134

FIGURE V-48

L

MAX.

2.625

2.625

2.625

2.817

2.817

2.956

3.076

3.076

INSERT TOTAL

ARRANGEMENT CONTACTS

10-6

12-8

12-10

14-18

16-23

16-26

18-30

18-32

20-16

20-24

20-39

20-41

22-36

24-61

6

8

10

18

23

26

30

32

16

24

39

41

36

61

CONTACT SIZE

20 16

6

8

10

18

22 1

26

29 1

32

16

24

37

41

36

61

BENDIX TWIST/PULL UMBILICAL CONNECTORS

PAYLOAD PLUG
MOUNTING BRACKET R

BENDIX SP

PT PLUG OR

EQUIVALENT

_=_ Xl DIMENSION INCLUDING
HARDWARE AND MOUNTING BRACKET

PLUG SHELL SIZE

10 TH RU 18

20 TH RU 24

FIGURE V--49

I
SP DIMENSION PT DIMENSION

0.125 INCH 0.094 INCH

0.219 INCH 0.219 INCH

PAYLOAD UMBILICAL PLUG BRACKET DIMENSIONS
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ELECTRICAL DESIGN CRITERIA

TABLE V-6 VEHICLE RF SYSTEMS

RADAR BEACON TRANSMITTER

CENTER FREQUENCY

MODULATION

MAXIMUM POWER OUTPUT

MINIMUM POWER OUTPUT

ANTENNA GAIN TOWARD PAYLOAD WITH

RESPECT TO ISOTROPIC RADIATOR

RADAR BEACON RECEIVER

CENTER FREQUENCY

IMAGE FREQUENCY

LOCAL OSCILLATOR FREQUENCY

MAXIMUM RF BANDWIDTH

3 DB POINTS

30 DB POINTS

NOMINAL SENSITIVITY

ANTENNA GAIN TOWARD PAYLOAD WITH

RESPECT TO AN ISOTROPIC RADIATOR

5555.0 + 4.0 MHz

AMPLITUDE, SINGLE PULSE

1000 WATTS PEAK

400 WATTS PEAK

0DB

5480.0 + 3 MHz

5586.0 M Hz

5533 MHz

15 MHz

40 MHz

-68 DBM

0DB

COMMAND DESTRUCT RECEIVER

CENTER FREQUENCY

WFC LAUNCH

VAFB LAUNCH

IMAGE FREQUENCY (SENSITIVITY -40 DBM)

WFC LAUNCH

VAFB LAUNCH

LOCAL OSCI LLATOR FREQUENCY

WFC LAUNCH

VAFB LAUNCH

MAXIMUM RF BANDWIDTH

WFC LAUNCH

VAFB LAUNCH

NOMINAL SENSITIVITY

WFC LAUNCH

VAFB LAUNCH

ANTENNA GAIN TOWARD PAYLOAD WITH

RESPECT TO AN ISOTROPIC RADIATOR

412.0 MHz + 0.01%

416.5 MHz + 0.01%

268 MHz

272 MHz

340 MHz

340 MHz

6 DB POINTS

650 KHz

200 KHz

-101 DBM

-107 DBM

0DB

60 DB POINTS

2.8 MHz

360 KHz
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TABLEV-6 VEHICLERFSYSTEMS(CONTINUED)

"D" SECTIONTELEMETRYTRANSMITTER
CENTERFREQUENCY
MAXIMUMRFBANDWIDTH
MODULATION
MAXIMUMPOWEROUTPUT
MINIMUMPOWEROUTPUT
ANTENNAGAINTOWARDPAYLOADWITH
RESPECTTOISOTROPICRADIATOR

2230.5MHZ+ 0.002%

500 KHZ

PAM/FM/FM

7 WATTS

5 WATTS

0DB

FOURTH STAGE TELEMETRY TRANSMITTER

CENTER FREQUENCY

MAXIMUM RF BANDWIDTH

MODULATION

MAXIMUM POWER OUTPUT

MINIMUM POWER OUTPUT

ANTENNA GAIN TOWARD PAYLOAD WITH

RESPECT TO ISOTROPIC RADIATOR

2210.5 MHZ

500 KHZ

FM/FM

7.0 WATTS

5.0 WATTS

0DB

FIFTH STAGE TELESPONDER TRANSMITTER

CENTER FREQUENCY

MODULATION

MAXIMUM POWER OUTPUT

MINIMUM POWER OUTPUT

ANTENNA GAIN TOWARD PAYLOAD WITH

RESPECT TO ISOTROPIC RADIATOR

FI FTH STAGE TELESPONDER RECEIVER,

CENTER FREQUENCY

IMAGE FREQUENCY

LOCAL OSCILLATOR FREQUENCY

MAXIMUM RF FREQUENCY

3 DB POINTS

30 DB POINTS

NOMINAL SENSITIVITY

ANTENNA GAIN TOWARD PAYLOAD WITH

RESPECT TO AN ISOTROPIC RADIATOR

5690 +-4.0 MHZ

AMPLITUDE, DOUBLE PULSE

1000 WATTS PEAK

400 WATTS PEAK

-10 DB (ESTIMATED)

5825.0 + 3 MHZ

5635.0 MHZ

5580.0 MHZ

15 MHZ

40 MHZ

-68 DBM

-10 DB (ESTIMATED)
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ELECTRICAL DESIGN CRITERIA
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RELATIVE AMPLITUDE OF ANTENNA CONDUCTED SIGNALS OF TYPICAL

SCOUT TELEMETRY TRANSMITTER

6.2.1

R F I Tests

6.3

OPERATIONAL

CONSTRAINTS

A preliminary RFI test is mandatory prior to final vehicle launch processing.

This test is normally scheduled to occur during final vehicle systems check-

out at Vought Corporation. If vehicle and payload schedules are incompati-

ble, alternate arrangements may be made. Final RFI tests are conducted in

the field during on-pad operation.

.When a payload contains a timing sequencer that is independent of vehicle

timing (first motion, sequencer operation, etc.) the payload timer must be

capable of remote reset in the event of a hold in vehicle count.

If a hold in the countdown is required, it is frequently necessary to reset

certain sequencers. For this reason, it is mandatory that all payload

sequencers be of a type that are easily reset.
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7.0
INTRODUCTION

7.1

ANTENNA

7.1.1

r-f Coverage

7.2

TRANSPON DE R

7.3

CONFIG-

URATIONS

TDRSS COMPATIBILITY

NASA's decision to replace the present Spacecraft Tracking and Data
Network (STDN) with the Tracking Data Relay Satellite System (TDRSS)

will necessitate additions and changes to the communication systems of Scout

launched satellites. These additions and changes will result in space and weight
changes for the spacecraft.

The Scout program has conducted a study to identify a standard TDRSS

communication module/separation system configuration that could be flown

with Scout launched spacecraft. The module would contain the major
elements (antenna and transponder) of the satellite communication system.

Ball Aerospace Systems Division, under NASA contract, has studied two

microprocessor controlled Electronic Switching Spherical Array (ESSA)
antenna system configurations that could be operated in the acquisition/

track mode on a spinning spacecraft. These antenna configurations are shown

in Figure V-51.

The actual r-f look angle for a given spacecraft may be less than that shown in

Figure V-51. This variation could result from spacecraft obstructions such as

structure, solar panels, experiment booms, etc. It may also be expected that

continuous coverage would not be possible as a result of these obstructions.

The remaining major component of the satellite communication system is the

NASA standard S-band TDRSS transponder, shown in Figure V-52. The

transponder is available with r-f power outputs of 1.0, 2.5, and 5.0 watts. The
input po.wer for these units is 19, 28, and 37 watts, respectively, of which 12

watts is required to power the receiver.

Figures V-53 and V-54 identify two possible standard configurations for a
Scout class TDRSS module and payload separation system.

Figure V-53 uses the existing Scout series 200 "E" section in combination

with the toroidal ESSA antenna module. This configuration has the potential

to provide more r-f coverage, higher antenna gain and the least intrusion into

the payload envelope. The disadvantages of this configuration are that it is

the heaviest and, in some cases, could offer restrictions on the viewing area of

an experiment. The use of this configuration would require a 42 inch diameter
heatshield.

Figure V-54 uses a hemispherical ESSA antenna, 15 inches in diameter, in
combination with a new separation system. While the separation clamp for

this system would be the same as that of the existing Scout series 25 "E"

section, the remaining structure is different. If the mission objectives are such
that the reduced r-f coverage and system gain of this configuration can be

tolerated, it offers an advantage in weight. This configuration could be used
in either a 34 inch or 42 inch diameter heatshield.
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A summaryof the weightsof
followingtable:

TDRSS COMPATI BI LITY

these two systems is summarized in the

7.4

H EATSH I E LDS

Toroidal Hemispherical

Transponder 15.7 15.7
Antenna System 19.8 6.5
Module Structures 12.6 5.2

Separation System 9.7 11.2
Electrical Harness 3.0 3.0

Total 60.8 Pounds 41.6 Pounds

Two Scout heatshield configurations are presently available which would be

compatible with c TDRSS module; the 42 inch diameter, -45 nose station
heatshield and the 34 inch diameter, -40 nose station heatshield. A study has

been completed which shows it is feasible to add 10 inches and 15 inches,

respectively, to these heatshields. The nose of both heatshields would then be
station -55. This increase in length would compensate for that required by
the TDRSS module.
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WEIGHT = 6.5 LBS

GAIN = 8.7 dBi
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FIGURE V-51 RADIATION COVERAGE
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MOUNTINGFEETAREA/

2PLACES
f

*BAND REJECT FILTER /

*DIPLEXER

MOUNT WITH 10-32

SOC HD CAP SCREWS
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i

! 13.93

(35.38 CM MAX)

TIFICATION PLATE

*EACH MOUNTED

WITH 4 EA 10-32

SOC HD CAP SCREWS

l= 9.90(25.15 CM)

4.33

(11 CM MAX)

.1

FIGURE V--52 TDRSS TRANSPONDER OUTLINE
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