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Executive SUmmary 
This report summarizes the Applied Meteorology Unit (AMU) activities for the second quarter of 
Fiscal Year 2010 (January ~ March 2010) . A detailed project schedule is included in the Append;x. 

Task 

Goal 

Peak Wind Tool for User Launch Commit Criteria (LCG) 

Update the Phase I cool season climatologies and distributions of 
5-minute average and peak wind speeds. The peak winds are an 
important forecast element for the Expendable Launch Vehicle and 
Space Shuttle programs. The 45th Weather Squadron (45 WS) and the 
Spaceflight Meteorology Group (SMG) indicate that peak winds are a 
challenging parameter to forecast. The Phase I climatologies and 
distributions helped alleviate this forecast difficulty. Updating the 
statistics with more data and new time stratifications will make them 
more robust and useful to operations. 

Milestones Completed running the scripts for the 12-hour probabilities , incorporated 
them into the graphical user interface (GUI), and delivered the GUI to 
the 45 WS. Completed a first draft of the final report 

Discussion The final report was submitted for internal AMU review. It will be sent to 
the customers for their review after the internal review is complete. 

Goal 

Objective Lightning Probabililv Tool. Phase III 

Update the lightning probability forecast equations used in 45 WS 
operations with new data and new stratification based on the 
progression of the lightning season. Update the Microsoft Excel and 
Meteorological Interactive Data Display System (MIDDS) GUls with the 
new equations. The new data and stratifications are likely to improve the 
performance of the equations used to make the daily lightning 
probability forecasts for operations on Kennedy Space Center (KSC) 
and Cape Canaveral Air Force Station (CCAFS). 

Milestones Found and fi xed an error in the 2004 flow regime data, and calculated 
stability parameters from the 1000 UTC CCAFS morning soundings. 

Discussion The flow regime data for 2004 were associated with the wrong dates. 
The sounding data were re-processed and checked thoroughly to 
ensure the flow regime days were correct. The stability parameters will 
be used to develop an objective method for determining the start and 
end date of the lightning sub-seasons for each year . 
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Executive Summarv. conUnued 
Task Peak Wind Tool for General Forecasting, Phase II 

Goal Update the tool used by the 45 ws to forecast the peak wind speed for 
the day on KSC/CCAFS during the cool season months October-April. 
The tool forecasts the timing of the peak wind speed for the day, the 
associated average speed, and provides the probability of issuing wind 
warnings in the KSC/CCAFS area using observational data available for 
the 45 WS morning weather briefing. The period of record will be 
expanded to increase the size of the data set used to create the forecast 
equations, new predictors will be evaluated, and the performance of the 
Phase I and Phase II tools will be compared to determine if the updates 
improved the forecast. 

Milestones Created linear regression equations for the Day-1 to Day-3 forecasts 
using 12-km North American Mesoscale model (MesoNAM) cool-season 
forecasts from March 2007 to April 2009. Completed development of the 
Phase II Microsoft Excel Tool. 

Discussion Separate equations were developed for the 0000 and 1200 UTC model 
runs, and for days with and without precipitation over KSC/CCAFS. The 
45 WS evaluated the Microsoft Excel Tool and gave several suggestions 
for improvement. The tool was then updated and delivered to the 45 WS 
for operational use. 

Upgrade Summer Severe Weather Tool in MIDDS 

Goal Upgrade the Severe Weather Tool by adding weather observations from 
the years 2004-2009, re-analyzing the data to determine the important 
parameters, and update the tool with the new information. The likelihood 
of severe weather occurrence for the day is included in the morning 
weather briefing. 45 WS forecasters use the Severe Weather Tool , 
developed by the AMU, to assist in making this forecast. Updating the 
database and MIDDS GUI will likely improve the performance of the tool 
and will increase forecaster confidence in the output. 

Milestones Completed updating the severe weather database with data from 2004-
2009. Computed the stability threshold values for the full database 1989-
2009. Verified the daily severe weather Total Threat Score (TIS) with the 
observed severe weather events. Completed updating and adding 
functionality to the Severe Weather Worksheet GUI. Verified tool 
performance. 

Discussion Severe weather-related data from the Storm Prediction Center and the 
CCAFS morning sounding were added to the existing database, 
increasing it from 15 to 21 years (1989-2009). After completing analysis 
of the data and computing the parameter verification scores, the Severe 
Weather Worksheet GUI was updated with additional functionality. The 
verification scores show the tool performed well during the 2009 warm 
season. 
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Executive Summarv. continued 
Task ADAS Update and Maintainability 

Goal Acquire the latest version of the Advanced Regional Prediction System 
(ARPS) Data Analysis System (ADAS) for the local data integration 
system (LDIS) at the National Weather Service in Melbourne, FL (NWS 
MLB) and SMG, and update the AMU-developed shell scripts that were 
written to govern the LDIS so that it can be easily maintained. In 
addition , the AMU will update the previously developed ADAS GUI. 

Milestones Learned the Tool Command Language I Tool Kit (TclfTk) programming 
language. Installed the existing GUion the local cluster. Began updating 
the existing GUI to take into account new data assimilated into ADAS. 
Created a new map background for the GUI. 

Discussion The TclfTk programming language will be used to update the existing 
ADAS GUI software code. An existing shell script was updated using the 
Perl programming language. This script extracts information about the 
number of observations analyzed by ADAS and passes it to the GUI. 

Task Verify MesoNAM Performance 

Goal Verify the performance of the MesoNAM forecasts for CCAFS and KSC. 
Verification will be accomplished by an objective statistical analysis 
consisting of comparing the MesoNAM forecast winds, temperature and 
moisture, as well as the changes in these parameters over time , to the 
observed values at customer selected KSC/CCAFS mesonet wind 
towers. The objective analysis will give the forecasters knowledge of the 
model's strength and weaknesses, resulting in improved forecasts for 
operations. 

Milestones Completed calculating model verification statistics for all towers. 
Completed and delivered the MesoNAM Verification Tool to the 45 WS. 

Discussion The bias, standard deviation of bias and root mean square error 
statistics were completed for all towers . The hypothesis zero test, which 
shows the forecasters where the model bias is statistically 0, was run 
and completed for all towers. A sample GUI was developed for the 
MesoNAM Verification Tool and approved by the 45 WS. Subsequently 
an updated GUI with an improved user interface for the tool was 
developed and delivered to the 45 WS for operational use. 
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Special Notice to Readers 
Applied Meteorology Unit (AMU) Quarterly Reports are now available on the Wide World Web (www) at 
http://science.ksc.nasa.gov/amul. 

The AMU Quarterly Reports are also available in electronic format via email. If you would like to be 
added to the email distribution list, please contact Ms. Winifred Crawford (321-853-8130, 
crawford .winnie@ensco.com). If your mailing information changes or if you would like to be removed 
from the distribution list, please notify Ms. Crawford or Dr. Francis Merceret (321 -867-0818, 
Francis. J. Merceret@nasa.gov). 

Background 
The AMU has been in operation since September 1991 . Tasking is determined annually with reviews at 
least semi-annually. The progress being made in each task is discussed in this report with the primary 
AMU point of contact reflected at the end of each task summary. 

AMU ACCOMPLISHMENTS DURING THE PAST QUARTER 

SHORT-TERM FORECAST IMPROVEMENT 

Peak Wind Tool for User LCC 
(Ms. Crawford) 

The peak winds are an important forecast 
element for the Expendable Launch Vehicle and 
Space Shuttle programs. As defined in the Launch 
Commit Criteria (LCC) and Shuttle Flight Rules 
(FR), each vehicle has peak wind thresholds that 
cannot be exceeded in order to ensure safe 
launch and landing operations. The 45th Weather 
Squadron (45 WS) and the Spaceflight 
Meteorology Group (SMG) indicate that peak 
winds are a challenging parameter to forecast, 
particularly in the cool season. To alleviate some 
of the difficulty in making this forecast, the AMU 
calculated cool season climatologies and 
distributions of 5-minute average and peak winds 
in Phase I (Lambert 2002) . The 45 WS requested 
that the AMU update these statistics with more 
data collected over the last five years, using new 
time-period stratifications, and a new parametric 
distribution. These modifications will likely make 
the statistics more robust and useful to operations. 
They also requested a graphical user interface 
(GUI) similar to that developed in Phase II 
(Lambert 2003) to display the wind speed 
climatologies and probabilities of meeting or 
exceeding certain peak speeds based on the 
average speed. 

Prognostic Probability and Gut Status 

Ms. Crawford completed running scripts to 
create the 12-hour probabilities. She incorporated 
the values into the GUI and delivered it to the 45 
WS for testing. Ms. Crawford completed a first 
draft of the final report and submitted it for internal 
AMU review. 

Contact Ms Crawford at 321-853-8130 or 
crawford .winnie@ensco.com for more information. 

Objective Lightning Probability Tool, 
Phase III (Ms. Crawford) 

The 45 WS includes the probability of lightning 
occurrence in their daily morning briefings. This 
information is used by forecasters when evaluating 
LCC and FR, and planning for daily ground 
operations on Kennedy Space Center (KSC) and 
Cape Canaveral Air Force Station (CCAFS). In 
Phase I, the AMU developed a set of equations 
that calculate the probability of lightning 
occurrence for the day (Lambert and Wheeler 
2005) and a GUI to display the output. These 
equations outperformed several forecast methods 
used in operations. The GUI allowed forecasters 
to interface with the equations by entering 
predictor values to output a probability of lightning 
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occurrence. In Phase II (Lambert 2007), two warm 
seasons were added to the period of record 
(POR), the equations redeveloped with the new 
data, and the GUI transitioned to the 
Meteorological Interactive Data Display System 
(MIDDS). The MIDDS GUI retrieves the required 
predictor values automatically, reducing the 
possibility of human error. In this phase, three 
warm seasons (May-September) will be added to 
the POR, increasing it to 20 years (1989-2008) , 
and data for October will be included. The goal of 
this phase is to create equations based on the 
progression of the lightning season instead of 
creating an equation for each month. These 
equations will capture the physical attributes that 
contribute to thunderstorm formation more so than 
a date on a calendar. 

Data Quality Check 

Ms. Crawford found an error in the processed 
2004 flow reg ime data that she traced back to the 
raw Tampa and Jacksonville, Fla data downloaded 
from the Global Systems Division (GSD) site. At 
some point between downloading and processing 
the data, the order of the month column in the 
yearly file became alphabetical but the data 
remained chronological by day in the season, i.e. 
data from May were associated with the month of 
August. She downloaded the data again , checked 
it at every step in the process to make sure the 
data and dates stayed together, then re-calculated 
the 2004 flow regime days. She provided the new 
flow regime data to Mr. Wheeler for his work on 
the Severe Weather Tool task. 

Determining Stratifications 

After determin ing that sounding data will be 
needed to develop an objective method for 
choosing the start/end dates of the lightn ing sub­
seasons, Ms. Crawford calculated the 12 stability 
parameters below from the 1000 UTC CCAFS 
soundings. She also provided these data to Mr. 
Wheeler for the Severe Weather Tool task. 

• Klndex • Lifted Index 

• Thompson Index • Precipitable water 

• Cross Totals • Vertical Totals 

• Total Totals • Tat 500 mb 

• Showalter Index • 825-525 mb Mean RH 

• SWEAT Index • 800-600 mb Mean RH 

Contact Ms Crawford at 321 -853-8130 or 
crawfordwinnie@ensco.com for more information. 

Peak Wind Tool for General 
Forecasting, Phase II (Mr. Barrett) 

The expected peak wind speed for the day is 
an important element in the daily morning forecast 
for ground and space launch operations at KSC 
and CCAFS. The 45 WS must issue forecast 
advisories for KSC/CCAFS when they expect peak 
gusts to exceed 25, 35, and 50 kt thresholds at 
any level from the surface to 300 ft . In Phase I of 
this task (Barrett and Short 2008), the AMU 
developed a tool to help forecast the highest peak 
non-convective wind speed, the timing of the peak 
speed, and the average wind speed at the time of 
the peak wind from the surface to 300 ft on 
KSC/CCAFS for the cool season (October - April). 
For Phase II , the 45 WS requested that add itional 
observations be used in the creation of the 
forecast equations by expanding the POR. In 
Phase I, the data set included observations from 
October 2002 to February 2007. In Phase II , 
observations from March and April 2007 and 
October 2007 to April 2008 will be added. To 
increase the size of the data set even further, the 
AMU will consider adding data prior to October 
2002. Additional predictors will be evaluated, 
including wind speeds between 500 ft and 3000 ft , 
static stability classification , Bulk Richardson 
Number, mixing depth, vertical wind shear, 
inversion strength and depth, wind direction, 
synoptic weather pattern and precipitation. Using 
an independent data set , the AMU will compare 
the performance of the Phase I and II tools for 
peak wind speed forecasts. The final tool will be a 
user-friendly GUI to output the forecast values. 

As in Phase I, the tool will be delivered as a 
Microsoft Excel GUI. In addition, at the request of 
the 45 WS, the AMU will make the tool available in 
MIDDS, their main weather display system. This 
will allow the tool to ingest observational and 
model data automatically and produce 5-day 
forecasts quickly. 

Development of Phase /I Microsoft Excel Tool 

Mr. Barrett created linear regression equations 
for the Day-1 to Day-3 forecasts using the 12-km 
North American Mesoscale model (MesoNAM) 
cool-season forecasts from March 2007 to April 
2009. He first stratified the data by precipitation 
and non-precipitation days across KSC and 
CCAFS, then developed equations to predict peak 
wind speed, as well as the average speed at the 
time of the peak wind . The strongest peak speeds 
during a 24-hour period at vertical levels 2 
(- 200 ft AGL) to 18 (- 3100 ft AGL) of the 
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MesoNAM were used as the pred ictors in the 
equations. In addition , he developed equations 
using the 24-hour peak speeds in the lowest 
1000-, 2000-, and 3000-ft of the MesoNAM 
forecasts. Mr. Barrett selected the most accurate 
equations for the tool, based on the lowest Mean 
Absolute Error. 

Using the Phase If Microsoft Excel Tool 

After Mr. Barrett completed the first version of 
the Microsoft Excel tool , forecasters from the 
45 WS evaluated it. The second version of the tool 
incorporated suggestions from the 45 WS and 
fixed one programming bug. Forecasters again 
evaluated the tool and had no further comments. 
The tool was then delivered to the 45 WS for 
operational use. 

To use the tool, the forecaster opens the Excel 
file to the "Intro" worksheet (Figure 1). This 
worksheet contains instructions on how to use the 
tool. Common user questions are answered in the 
"FAQs" (Frequently Asked Questions) worksheet. 
To start the tool, the forecaster selects the "Start 
Cool-Season Peak Wind Calculation" button . 

The tool will then display a "Browse" dialog 
box containing a list of MesoNAM text and 
graphical forecast files . These files are sent to the 
45 WS by ACTA, Inc. via e-mail. The dialog box 
first opens to the directory that was last used. The 
forecaster may need to navigate to the directory 
containing the MesoNAM files and then selects 
one of the fi les (Figure 2) . 
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21 ThIs is a graphical user mterface (GUI) 1001 that alows the user to read an ACTA MesoNAM lext file . 
22 In order to calculate the speed and tiRIng a the daity (8:00 am today to 8:00 am tomorrow) peak wmd 
23 speed The toot can be used for the day-l . OOy-2. or day-3 lOfecasts 

" 25 Instructions on how to use the tool : 
26 1 5lart the tool by clcking 00 the "Start Peak Wind CalaiatJon" bt4ton. 
27 
28 2. Select an ACTA MesoNAM text file hom the Browse dlaklg box, by left.ockmg on a filename. 
29 The filenames OOfmaity start With Msn", not Ms('. Selecl a file from a 00 or 12 UTe model rut 
)Q M er selecting a filename, dick on ~OK" 10 conlmue Of ~Cancer 10 stop the 1001, 
31 The tool then verifies the file IS from a 00 or 12 UTC model run, and it makes sure the file is In 

32 the correct format. If the file IS not In the correct format, an error message is displayed and the tool is 
33 stopped 
l4 
35 3 The ~Peak Wind Calculation" dialog box is displayed Selea a forecast day and then select the 
)6 "Calaiale Peak Wind" bln:ort 
31 
38 4 . The predicted vakJes are displayed In the "Peak Wind Predlcbon~ GU. 1t displays the dally 
39 peak and average wmd speed aaoss KSC and CCM S (~to 300 It MSl), for days with 
J Q precipitation (stratiform ram, showefs, thuldefstorms, e(c.) and withoI.I: precipitation. The forecast 
J 1 penod and date of the model r~ is displayed at the tx1I:om of the GUI. 
J2 
43 5. ~ the "Choose Another Forecast Day From Same Model Roo" bliton to selea anothef 
.u forecast penod Selea the "Pnrt Dl1pt«" button to port the GUI Select the "End Tool" bliton to Slop 
4S the tool. 
M 4 • !oj lntro ~ PndIct~. PI'ackt,lMk ~ .. 

Figure 1. Intro worksheet to start the Peak Wind Tool. 
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Figure 2. Dialog box used to select a MesoNAM input file. 

The tool verifies the file chosen by the 
forecaster is in the correct format and is from a 
0000 or 1200 UTC run of the MesoNAM. If the file 
is invalid , the tool displays an error message and 
exits. Otherwise, the "Peak Wind Calculation" 
dialog box is displayed (Figure 3) . The dialog box 
shows the date and time of the model run. In this 
example, it is the 0000 UTC run on 1 April 2009. 
The forecaster selects a forecast day and then 
clicks the "Calculate Peak Wind" button. The Peak 
Wind Prediction GUI with the desired output is 
then displayed (Figure 4). Th is GUI shows the 
forecasts for peak wind speed, average speed at 
the time of the peak wind , and the probability that 
the peak wind will meet or exceed 35, 50 , and 60 
kt. The left/right side of the GUI shows the 
forecasts for precipitation events/non-events. 
Unlike the Phase I version of the tool, this version 
does not forecast the timing of the peak wind . 
Based on the independent verification performed 
in the previous quarter (AMU Quarterly Report Q1 
FY10), no methods could forecast the timing of the 
peak wind significantly better than climatology . 
Therefore, the GUI contains the following note: 

time of peak wind , based on expected movement 
of fronts, wind surges, changes in pressure 
gradient, etc." The forecast period is displayed at 
the bottom of the GUI. In this example, the 
forecast period is from 1 April 2009 (0800 EST) to 
2 April 2009 (0800 EST). The forecaster can now 
select one of three options: "Print Output", 
"Choose Another Forecast Day From Same Model 
Run", and "End Tool". 

"The peak wind speed of the day usually occurs 
during the afternoon or evening. The cl imatological 
timing of the peak speed is 2248 UTC. Adjust the 

Calculations use the 00 UTC rtI1 of ACTA 
MesoNAM on 4 / 1j2fXY) 

Select Forecast Day (valli 13Z - 132) 

r. pay:'1 

r Day-2 

r Day-3 

I c..bJlate Peak Wro I care.1 

Figure 3. Dialog box used to select a forecast 
day. The model run is displayed at the top. 
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Figure 4. GUI displaying the tool's output. The top 
section shows the pred icted peak wind speed, the 
middle section shows the average wind speed at 
the time of the peak wind , and the bottom section 
shows the probability the peak speed will be 
greater than or equal to 35 kt, 50 kt, and 60 kt. 

The 45 WS recently changed the wind 
advisory thresholds to 25, 35, and 50 kt, and no 
longer issues forecast advisories for winds in 
excess of 60 kt. The output GUI in Figure 4 shows 
the probabilities for 35, 50, and 60 kt. Mr. Barrett 

learned of th is change very recently and will 
update the tool so it calculates and displays the 
probability the peak wind will meet or exceed 25, 
35 , and 50 kt. 

Development of the MIDDS Tool 

The MIDDS tool will use gridded model data 
as input, instead of the ACTA MesoNAM text files. 
The tool will use the closest grid point to the 
CCAFS sounding (XMR). MIDDS contains the 
0000 and 1200 UTC model runs from the North 
American Meso (NAM) and Global Forecast 
System (GFS). Both models have a horizontal grid 
spacing of 80 km. The MIDDS tool wil l use the 
same prediction equations developed from the 
arch ived ACTA MesoNAM forecasts described 
above. Wh ile the ACTA MesoNAM contains hourly 
forecasts out to 84 hours, the NAM and GFS data 
include 6-hourly forecasts out to 60 hours and 240 
hours, respectively. The MIDDS tool wi ll generate 
NAM forecasts for Day-1 and Day-2 and GFS 
forecasts for Day-1 to Day-5. Since the MIDDS 
gridded model dala are only available every six 
hours, Mr. Barrett had to update the linear 
regression equations to take this into account. 
Otherwise, the MIDDS tool would have a low bias 
in predicting wind speeds. Since the ACTA 
MesoNAM forecasts are available out to 84 hours, 
or 3.5 days, the MIDDS tool will use the Day-3 
equations for the Day-4 and Day-5 predictions. 
After the equations were updated, Mr. Barrett 
began writing source code for the MIDDS tool in 
the Tool Command LanguagefTool Kit (TclfTk) 
programming language. 

Contact Mr. Barrett at 321-853-8205 or 
barrett.joe@ensco.com for more information. 

INS TRUMEN TA TlON AND MEASUREMENT 

Upgrade Summer Severe Weather Tool 
in MIDDS (Mr. Wheeler) 

The 45 WS Commander's morning weather 
briefing includes an assessment of the likelihood 
of local convective severe weather for the day in 
order to enhance protection of personnel and 
material assets of the 45th Space Wing, CCAFS, 
and KSC. Forecasting the occurrence and timing 
of severe weather is challenging for 45 WS 
operational personnel. In Phase I, the AMU 
analyzed stability parameters and synoptic 
patterns from Central-Florida severe weather days 

in the years 1989-2003 to determine which were 
important to severe weather development. The 
AMU then created an objective Hyper-Text 
Markup Language (HTML) tool using the important 
predictors to assist forecasters in determin ing the 
probability of issuing severe weather watches and 
warnings for the day. Work in a follow-on task 
resulted in a MIDDS-based GUI to replace the 
HTML tool. This new tool retrieved stability 
parameters and other information from MIDDS 
automatically , minimizing the forecaster's 
interaction with the tool. The result was a 
reduct ion in the possibility of human error and 
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increased efficiency, giving forecasters more 
confidence in the tool output and allowing them 
more time to do other duties. For this task, the 45 
WS requested the AMU upgrade the severe 
weather database by adding weather observations 
from the years 2004-2009, re-analyzing the data to 
determine the important parameters , make 
adjustments to the index weights depending on 
the analysis results , and update the MIDDS GUI. 
Updating the database and MIDDS GUI will likely 
improve the tool's performance and increase 
forecaster confidence in the output. 

Severe Weather Database 

Mr. Wheeler received the 1000 UTC CCAFS 
sounding stability parameters for the 2004-2009 
warm season months (May-September) from Ms. 
Crawford, who created them for the Objective 
lightning Probability Tool task (see parameter list 
on Page 5 of this report) . He added them to the 
data base that includes severe weather reports 
from the Storm Prediction Center, data collected 
on the severe weather days from the National 
Climatic Data Center, and the large-scale flow 
regimes for each day in the POR. With this 
update, there is now a 21-year record of severe 
weather reports and associated surface, sounding 
and upper air weather data for the warm season. 

Mr. Wheeler analyzed 200 mb charts to 
identify the location of the upper-level jet relative 
to Central Florida and its characteristics and 
added this information to the database. He then 

stratified the severe and non-severe days into the 
Low, Medium, and High threat categories for each 
stability parameter as defined in Phase I. This 
allowed him to determine what the parameter 
threat values were on each day with reports of 
severe hail, wind and tornadoes. 

Data Analysis 

Several of the sounding stability parameters 
showed increased severe weather forecast 
potential after including the data from 2004-2009, 
which increased the tool's overall severe weather 
predicting capability . When the Total Totals (TT) 
index was > 48 (High threat) , a severe weather 
event was reported in 45% of the new 2004-2009 
days. This increased the overall 21-year value to 
34% from 28% for 15 years in Phase I. Figure 5 
displays the threat levels of Low, Medium and 
High with the occurrence/non-occurrence of 
severe weather for all 21 years. The Thompson 
Index (TI) continued to be a valuable high threat 
predictor for severe weather. When the TI value 
was > 40 (Very High threat) , severe weather was 
reported 94% of the time in the new six-year data 
set. It increased the occurrence to 91% for the 21 -
year data base over the Phase I value of 88%. 
Figure 6 displays the TI threat levels with the 
associated occurrence/non-occurrence of severe 
weather. Because of this increase, the weighted 
value for TI will be increased by 1 to a weight of 3, 
making it one of the highest weighted values for 
severe weather prediction. 

Total Totals 

100'l\ 
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Figure 5 The number of severe/non-severe occurrences for the TT Low, Medium and 
High threat thresholds for all years in the severe weather database. 
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Figure 6 The number of severe/non-severe occurrences for the TI with Low, Medium, 
High and Very High threat thresholds for all years in the severe weather database. 

Other morn ing sounding stability parameters 
also showed improved severe weather forecast 
potential. When the Lifted Index was < -5 (High 
threat), severe weather was reported 50% of the 
time in the new 6-year data set. This increased the 
severe weather occurrence in the 21-year data set 
to 32% over the 25% in Phase I. When the 
Showalter Stability Index was < -2 (High threat) 
severe weather was reported in central Florida 
37% of the time, an increase over the 31% in 
Phase I. 

TTS Verification for 2009 

Mr. Wheeler calculated verification statistics 
for the Total Threat Score (TIS) determined by 
the 45 WS forecasters in the 2009 warm season. 
When the forecasters completed the Severe 
Weather Worksheet and computed the daily TIS, 
a file was saved that contained their inputs and the 

Table 1. The standard contingency 
table used for forecast verification. 

Yes 
Forecast Event 

No 

N=a+b+c+d 
False Alarm Rate (FAR) = b/(a+b) 
Probability of Detection (POD) = a/(a+c) 

stability parameters for the day. Th is allowed Mr. 
Wheeler to compare the daily TIS with reported 
severe weather events in 2009. He used the 
standard 2x2 contingency table shown in Table 1 
and calculated the statistics and scores shown in 
the last row of Table 1. 

Table 2 shows the contingency table statistics 
for the 2009 warm season. The 45 WS forecasters 
completed the severe weather worksheet and 
calculated a TIS for 94 of the 153 days. The TIS 
forecast threshold value for the contingency table 
was 5: if < 5 it was a No forecast and if ~ 5 it was a 
Yes forecast. If severe weather was reported 
across east-central Florida, that was classified as 
observed Yes. The Severe Weather Worksheet 
TIS verified well in the 2009 warm season, with a 
low FAR and high values for POD, CSI and HSS. 

Observed Event 

Yes No 

a b 

c d 

Critical Success Index (CSI) = a/(a+b+c) 
Heidke Skill Score (HSS) = [ (a+d) - E ]/( N-E ) 
E = [(a+c)(a+b)+(b+d)(c+d)]/N 
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Table 2. Warm season 2009 Observed Severe FAR = 0.08 
TIS Verification Statistics Yes 

Forecast Yes 23 
Severe No 3 

Severe Weather Forecast GUI 

Mr. Wheeler updated the functionality of the 
MIDDS Severe Weather Forecast GUI (Figure 3) 
using the TclfTk language Interpreter. TclfTk 
allows the flexibility of coding to retrieve, process, 
and apply functions to MIDDS data in the weather 
data database and then display output into the 
GUI. 

The GUI retrieves and calculates most of the 
severe weather parameters from the XMR 1000 
UTC morning sounding. It calculates values and 
threat score weights for 14 out of the 26 questions 
in the worksheet. Twelve of the questions are 
more subjective and need to be answered by the 
forecaster. These questions were handled by 
displaying the question for the forecaster, having 
mouse-over help to display a descriptive text, and 
a View Graphic button. The View Graphic button 

No POD = 0.88 

2 CSI = 0.82 

66 HSS = 0.94 

displays a MIDDS graphic image of the parameter 
to help the forecaster answer the question. The 
GUI calculates an index value based on the 
forecaster response. When the forecaster selects 
the button marked "Calculate Total Threat Score 
(TIS)", the GUI adds all the index values and 
displays the total , the TIS, to the forecaster. The 
magnitude of the TIS represents the severe 
weather threat for the day. All of the calculated 
values and parameters are written and stored in a 
text file that can be viewed later. The forecasters 
have the option to make a hard copy print of the 
TIS along with the stability parameters. They can 
also print the previous day's values , if the 
worksheet was filled out. 

For more information contact Mr. Wheeler at 
wheeler.mark@ensco.com or 321-853-8105. 

SEVERE WEATHER WORKSHEET 
CAlCULATES !he TOTAL THREAT SCORE (TTS), 

Valid 

Figure 7. The Severe Weather Worksheet GUI with mouse-over help displayed in 
the yellow box toward the bottom of the GUI with a black arrow on the upper left . 
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MESOSCALE MODELING 

ADAS Update and Maintainability 
(Dr, Watson) 

Both the National Weather Service in 
Melbourne, FL (NWS MLB) and SMG have used a 
local data integration system (LOIS) since 2000 
and routinely benefit from the frequent analyses. 
The LOIS uses the Advanced Regional Prediction 
System (ARPS) Data Analysis System (ADAS) 
package as its core, which integrates a wide 
variety of national and local-scale observational 
data. The LOIS provides accurate depictions of the 
current local environment that help with short-term 
hazardous weather applications and aid in 
initializing the local Weather Research and 
Forecasting (WRF) model. However, over the 
years the LOIS has become problematic to 
maintain since it depends on AMU-developed shell 
scripts that were written for an earlier version of 
the ADAS software. The goal of this task is to 
update the NWS MLB/SMG LOIS with the latest 
version of ADAS and upgrade and modify the 
AMU-developed shell scripts written to govern the 
system. In addition, the previously developed 
ADAS GUI will be updated. 

Modification of ADAS GUI 

One of the goals of th is task is to update the 
previously developed ADAS GUI. The original GUI 
was developed by the AMU in 2004 to allow 
forecasters to quickly and easily interact with 
ADAS to maintain or improve the integrity of each 
15-minute analysis cycle. The intent was to offer 

forecasters the means to monitor and manage the 
observational data streams ingested by ADAS 
without having prior ADAS expertise . The GUI was 
created using the TclfTk. 

During this quarter, Dr. Watson began learning 
the TclfTk programming language in order to 
update the existing ADAS GUI software. She 
installed the existing GUion the local cluster and 
began familiarizing herself with the content. 

Infomnation about the data ingested by ADAS 
is passed to the GUI from the output of the ADAS 
analysis. Unique files are created by a script that 
extracts information from the ADAS output file 
about the numbers of each observation type that 
are analyzed by ADAS. Dr. Watson rewrote the 
previous shell script that extracted this infomnation 
using the Perl programming language. The script 
now takes into account the new Meteorological 
Assimilation Data Ingest System (MADIS) data 
now assimilated by ADAS. 

Dr. Watson also created a new map 
background for the ADAS GUI to replace the 
existing one using the MapServer software. The 
new map includes state and county boundaries, 
and significant lakes and rivers in Florida. Figure 8 
shows the existing and new map backgrounds for 
Florida and the surrounding areas. 

For more information contact Dr. Watson at 
watson .leela@ensco.com or 321-853-8264. 

.. ' , : -;;. ~ 

Figure 8. (a) Existing ADAS GUI map background and (b) newly developed map background of Florida 
and the surrounding areas. 
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Verify MesoNAM Performance 
(Dr. Bauman) 

The 45 WS LWOs use the MesoNAM text and 
graphical product forecasts extensively to support 
launch weather operations. However, the actual 
performance of the model has not been measured 
objectively. In order to have tang ible evidence of 
model performance, the 45 WS tasked the AMU to 
conduct a detailed statistical analysis of model 
output compared to observed values. The model 
products are provided to the 45 WS by ACTA, Inc. 

and include hourly forecasts from 0 to 84 hours 
based on model initialization times of 00, 06, 12 
and 18 UTC. The objective analysis will compare 
the MesoNAM forecast winds , temperature and 
dew point, as well as the changes in these 
parameters over time, to the observed values from 
the sensors in the KSC/CCAFS wind tower 
network shown in Table 3. Objective statistics will 
give the forecasters knowledge of the model's 
strength and weaknesses , which will result in 
improved forecasts for operations. 

Table 3. Towers , launch activities and sensor heights at KSC and CCAFS that will be 
used in the objective ana lysis to verify the MesoNAM forecasts. 

Tower Number Supported Activity and Facility Sensor Heights 

0002 Delta II (LC-17) 6 ft , 54 ft, 90 ft 

0006 Delta IV (LC-37)/ Falcon 9 (LC-40) 54 It 

01 08 Delta IV (LC-40)/Falcon 9 (LC-40) 54 ft 

0110 Atlas V (LC-41 )/Falcon 9 (LC-40) 54 ft , 162 ft , 204 ft 

0041 Atlas V (LC-41 ) 230 ft 

393 / 394 Shuttle/Constellation (LC-39A) 60 ft 

397 / 398 Shuttle/Constellation (LC-39B) 60 ft 

511 / 512 / 513 Shuttle Landing Facil ity 6 ft , 30 ft 

Data Stratification 

Dr. Bauman completed calculating the bias, 
standard deviation of bias and root mean square 
error of the MesoNAM verification statistics for all 
towers. The results confirmed the preliminary 
assessment presented in a previous AMU 
Quarterly Report (Q4 FY09) that indicated a 
diurnal signal in the bias of temperature (T) and 
weaker but discernable diurnal signal in the bias of 
dewpoint temperature (T,) (Figure 9) in the 
MesoNAM forecasts. Also, as reported in a 
previous AMU Quarterly Report (Q4 FY09), the 
standard deviation of the bias of T and T, 

indicated the model error increased with the 
forecast period for both parameters (Figure 10). 

Statistics calculated for the remaining towers 
supported the preliminary findings that the bias of 
wind speed and wind direction did not show the 
same diurnal fluctuation as the T and T , . However, 
the standard deviation of the bias for wind speed 
and direction showed similar trends as the T and 
T, for the entire data set. As shown in Figure 11 
for wind speed and direction the trend of the 
model error increased during the forecast period. 

.. ), - . 'r.;, • • ~ 
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l Model T Bras (Onshore) 
12Z Initialization, Tower 512, 6 ft, October 
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Figure 9. An example of verification charts showing model bias of T (left) and To (right) from a 1200 UTe 
model initialization using observations from Tower 512 at 6 ft for October. 

Model Standard Dey of T Bias (Offshore) 
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Figure 10. As in Figure 9 except for standard deviation of bias and an 1800 UTe model initialization using 
observations from Tower 6 at 54 ft for February . 
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Figure 11. An example of verification charts showing model standard deviation of bias of wind speed (left) 
and wind direction (right) from an 1800 UTe model in itialization using observations from Tower 41 at 
230 ft for March. 
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Hypothesis Zero Test 

Hypothesis testing uses statistics to determine 
the probability that a given hypothesis is true. Dr. 
Bauman worked with Mr. Roeder of the 45 ws to 
determine the best way to setup the test. The goal 
was to determine if the model bias of any of the 
parameters assessed throughout the model 
forecast period was statistically zero. Mr. Roeder 
recommended the test statistic for this data set 
would be to divide the mean bias of a given 
parameter by the mean standard deviation of that 
parameter divided by the square root of the 
number of observations within a given stratification 
(onshore or offshore) as shown by: 

Mean Bias ~ 
/ Mean STDEV 

.;n 

where n = number of observations. If this equation 
produced a value" -1 .96 or ,; 1.96 for a data 
point, then the bias at that point was effectively 0 
and the model forecast for that point was 
considered to have no error (Mr. Roeder, personal 
communication) . 

Dr. Bauman worked with Mr. Roeder and the 
45 WS Launch Weather Officers (LWOs) to 
determine the best way to display the results of 
the hypothesis zero test graphically so it would be 
useful for operations. The group agreed to have 
the hypothesis zero test displayed on the model 
bias charts as shaded regions only when the test 
was true (-1.96 ,; test value,; 1.96) . When the 
hypothesis zero test was true, it indicated that 
even though the bias may not have been zero at 
any given data point, statistically the bias was 
zero. In Figure 12, there are several time periods 
when the hypothesis zero test was true as 
indicated by the green shading. For an operational 
example, consider the forecast valid time period 
73-83 hr indicated by a red ellipse in Figure 12. 
Even though the model temperature bias (blue 
line) was not 0, the hypothesis zero test indicated 
that statistically , the temperature bias was 0 and 
the LWO would not have to adjust the model 
temperature forecast for this time period. 

Model T Slas (Onshore) 
III Initialization, Tower 2, 54 ft, November 
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Figure 12. An example of a verification cha.rt 
showing model bias of T (blue line) and hypothesIs 
zero test = true (light green shaded regions) from 
a 1200 UTe model initialization using observations 
from Tower 2 at 54 ft for November The red ellipse 
highlights the region of the chart in the example 
discussed in the text. 

Graphical User Interface 

A GUI is needed so the LWOs have an 
operational tool at their disposal that is easy to 
navigate among the multiple stratifications of 
information to include tower locations, month, 
model initialization times, sensor heights and 
onshore/offshore flow. Dr. Bauman developed a 
"mockup" of a proposed GUI and presented it to 
Mr. Roeder and the LWOs (Figure 13). He 
developed the GUI using HTML so the tool could 
be used in most popular web browsers with 
computers running different operating systems 
such as Microsoft Windows and Linux. The 45 WS 
approved the basic GUI design and use of HTML. 
When Dr. Bauman began to develop the 
MesoNAM Verification Tool, he discovered the 
navigation menu and supporting code was 
extremely cumbersome to work with from both a 
programming and a user perspective . The 
navigation menu code created many unneeded 
files to handle all of the stratifications and required 
the user to make up to five mouse-clicks just to 
display the desired data. 

• .... ,~. '~"'I'1"J' __ 
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Figure 13. Mockup of the original GUI for the 
operational MesoNAM Verification Tool. 

Dr. Bauman found that a better solution was to 
implement a multi level drop-down menu written in 
JavaScript embedded within the HTML code. The 
new GUI for the MesoNAM Verification tool is 
shown in Figure 14. The navigation menu now 
uses a smaller space above the charts and allows 
the user to choose data by placing their mouse 
pointer over the desired tower/site resulting in a 
drop-down menu being displayed as shown in 
Figure 15. In this example, the user placed their 
mouse pointer over the menu item for Tower 2. 
This displayed the first level of the drop-down 
menu, the months January- December. The user 
then moved the mouse pointer over November, 
the 1200 UTe (12Z) model initialization time, 54 It 
sensor height, and then clicked "Onshore" for the 
flow. 

45th WlNlthet Squadron 
MetoNAM VeriflCllIion Tool 

~~NA&A"","*",,~1,11111 

-'--I _ .. _-, ... _---_ .. - UI _ _ ............. _ 

"fV\J\p .. ", 

Ii! . 0 0 L. 0 H~A~o oft 0 

.. .. -. V~\ 

--_ .. ,-­..._----.... - --_ ........ -... _ -_ ... -
I ::~ I ::~ 

,. ,. 

-'- - _ .. _-, ... _-_ ... -. ... _ --_ .... -. 

Figure 14. Redesigned GUI for the operational 
MesoNAM Verification Tool with the new 
navigation menu (light blue bar above the charts). 
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Figure 15. Example of the multi-level drop-down 
menu functionality. 

On each page in the tool , Dr. Bauman added a 
link to the corresponding Excel file that produced 
the charts on that page. This feature allows the 
user to interrogate and view the spreadsheets 
from which the charts were derived . As shown in 
Figure 16, there is an Excel icon just under the 
"Home" link on the navigation menu. When the 
user clicks the link, Excel opens the file associated 
with the charts on that web page. 
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Figure 16. Location of the Excel icon that links 
the user to the Excel file associated with the charts 
on a given web page is shown by the red ellipse. 

Dr. Bauman included a "Help" page as part of 
the GUI that briefly explains why the tool was 
developed, how to use it, sensor configuration and 
a description of the data. Dr. Bauman delivered 
the tool to the 45 WS on 22 March. 

Noisy Statistics 

As discussed in a previous AMU Quarterly 
Report (Q3 FY09) , data from a total of three cool 
seasons (2006-2007, 2007-2008 and 2008-2009) 
and two warm seasons (2007 and 2008) would be 
used for this task. Upon visual inspection of the 
results , Dr. Bauman realized that two years worth 
of warm season data stratified by onshore and 
offshore flow produced "noisy statistics" due to the 
lack of observations, especially with an offshore 
stratification during the summer months. Figure 17 
shows an example of this noisiness in the T bias 
for Towers 393 and 394 at 60 ft . Some offshore 

stratifications during warm season months had 
less than 1,000 observations out of a possible 
5,208 for a given month and some model 
initialization times had zero observations available 
for verification over a monthly stratification during 
warm season months. Therefore, additional 
observations from Sep 2006 and May 2009-Jan 
2010 will be added to the data set and the 
statistics will be reevaluated . Dr. Bauman 
requested and acquired MesoNAM forecasts for 
these time periods from ACTA, Inc. and will begin 
to infuse the new data into the existing data set in 
April. 

Model T Bi~s (Offshore) 
06Z Initialization, Tower 393/394, 60 ft, July 
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Figure 17. The verification chart showing model 
bias of T from a 0600 UTC model initialization 
using observations from Towers 393 and 394 at 
LC-39A at 60 ft for July. 

Dr For more information contact Dr. Bauman 
at bauman.bill@ensco.com or 321-853-8202. 

AMU CHIEF'S TECHNICAL ACTIVITIES (Dr, Merceret) 

Comparison of Tropical Storm (TS) and 
Non-TS Peak Winds (Dr. Merceret and 
Ms. Crawford) 

Early in the Quarter, Dr. Merceret was 
appointed by the Chairman of the Lightning 
Advisory Panel (LAP) as Associate Editor to assist 
the Ch ief Editor, Dr. John Willett, with the 
compilation of a history of the LAP and the 
lightning launch commit criteria (LLCC). At a 
meeting of the LAP in mid-March, those roles were 
switched with Dr. Merceret re-designated as Editor 
because his level of effort in preparing the 
document had grown substantially from what was 
originally planned. Dr. Willett was given the role of 
Associate Editor. Dr. Merceret and the members 

of the LAP began submitting contributions to the 
document and Dr. Merceret began assembling 
these disparate inputs into a Single, coherent 
history. With the support of the LAP, and 
especially Associate Editor Dr. Willett, he was able 
to submit a first draft to the customer, KSC's 
Safety and Mission Assurance Directorate, on 31 
March. The document contains the technical 
rationale for the LLCC as the history. The work is 
funded by the NASA Safety and Mission 
Assurance organization to provide permanent 
written documentation supporting the origin and 
validity of the LLCC. 
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Dr. Merceret and Ms. Crawford submitted a 

manuscript titled "A Comparison of Tropical Storm 
(TS) and Non-TS Gust Factors for Assessing Peak 
Wind Probabilities at the Eastern Range" to the 
14th Aviation , Range, and Aerospace Conference 
held in conjunction with the 90th American 
Meteorological Society (AMS) Annual Meeting in 

AMU OPERA TlONS 

Conferences, Meetings, and Training 

Three AMU team members presented at 
conferences during the 90th Annual American 
Meteorological Society meeting held 17-21 
January 2010 in Atlanta, Ga.: 

• Dr. Bauman gave an oral presentation titled 
"An Objective Verificat ion of the North 
American Mesoscale Model for Kennedy 
Space Center and Cape Canaveral Air Force 
Station" at the 14th Aviation , Range and 
Aerospace Meteorology (ARAM) Conference. 
The abstract, manuscript and slides are online 
at 
http://ams.confex.com/ams/90annual/techprog 
ram/paper 162253.htm. 

• Ms. Crawford gave an oral presentation titled 
"A Comparison of Tropical Stomn (TS) and 
Non-TS Gust Factors for Assessing Peak 
Wind Probabilities at the Eastern Range" at 
the 14th ARAM Conference. The abstract, 
manuscript and slides are online at 
http://ams.confex.com/ams/90annual/techprog 
ram/paper 156464.htm. 

Atlanta , GA, 17-21 January 2010. They also 
created presentation sl ides that Ms. Crawford 
presented at the conference. The abstract, 
manuscript, and slides are available online at 
http://ams.confex.com/ams/90annual/techprogram 
/paper 156464.htm. 

• Dr. Watson gave an oral presenation titled 
"Maintaining a Local Data Integration System 
in Support of Weather Forecast Operations" 
at the 14th Symposium on Integrated 
Observing and Assimilation Systems for the 
Atmosphere, Oceans, and Land Surface 
(IOAS-AOLS) Conference. The abstract, 
manuscript and slides for this presentation are 
available online at 
http://ams.confex.com/ams/90annualltechprog 
ram/paper 164799.htm. 

The AMU staff attended the Day-of-Launch 
Working Group held at KSC on 24 March. 

Launch Support 

• Mr. Wheeler supported the launch attempt of 
STS-130 on 7 February and Mr. Barrett 
supported the successful launch of STS-130 
on 8 February. 

• Dr. Watson and Dr. Merceret supported the 
launch attempt of the Atlas 5 (AV-021) on 9 
February and the successful launch of Atlas 5 
on 10 February. 

• Ms. Crawford supported the Delta IV launch of 
GOES-P on 4 March. 
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LIST OF ACRONYMS 

14WS 14th Weather Squadron LCC Launch Commit Criteria 

30SW 30th Space Wing LDIS Local Data Integration System 

30WS 30th Weather Squadron LLCC Lightning LCC 

45RMS 45th Range Management Squadron LWO Launch Weather Officer 

450G 45th Operations Group MADIS Meteorolog ical Assimilation Data Ingest 

45SW 45th Space Wing System 

45 SW/SE 45th Space Wing/Range Safety MesoNAM 12-km resolut ion NAM 

45WS 45th Weather Squadron MIDDS Meteorolog ical Interactive Data Display 

ADAS ARPS Data Analysis System 
System 

AFSPC Air Force Space Command 
MSFC Marshall Space Flight Center 

AFWA Air Force Weather Agency 
NAM North American Model 

AGL Above Ground Level 
NOAA National Oceanic and Atmospheric 

Administration 
AMU Applied Meteorology Unit 

NWSMLB National Weather Service in 
ARAM Aviation , Range, and Aerospace Melbourne, FL 

Meteorology 
POD Probability of Detection 

ARPS Advanced Regional Prediction System 
POR Period of Record 

CCAFS Cape Canaveral Air Force Station 
SMC Space and Missile Center 

CSI Critical Success Index 
SMG Spaceflight Meteorology Group 

CSR Computer Sciences Raytheon 
T Temperature 

FAR False Alarm Rate 
To Dewpoint Temperature 

FR Flight Rules 
Tclrrk Tool Command Language / Tool Kit 

FSU Florida State University 
TI Thomson Index 

FY Fiscal Year 
TS Tropical Storm 

GFS Global Forecast System 
IT Total Totals 

GSD Global Systems Division ITS Total Threat Score 
GUI Graphical User Interface 

USAF United States Air Force 
HSS Heidke Skill Score 

UTC Universal Coordinated Time 
HTML Hyper-Text Markup Language 

WRF Weather Research and Forecasting 
JSC Johnson Space Center Model 
KSC Kennedy Space Center XMR CCAFS 3-letter Identifier 
LAP Lightn ing Advisory Panel 
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Appendix A 

AMU Project Schedule 
30 April 2010 

AMU Projects Milestones 
Scheduled Scheduled End 

Notes/Status 
Begin Date Date 

Peak Wind Tool for Collect and QC wind tower Jul07 Sep 07 Completed 
User LCC Phase II data for specified LCC towers, 

input to S-PLUS for analysis 

Stratify mean and peak winds Sep 07 Oct 07 Completed 
by hour and direction , calculate Nov 07 
statistics 

Stratify peak speed by month Oct 07 Nov 07 Completed 
and mean speed, determine 
parametric distribution for peak 

Create distributions for 2-hour Nov 07 Oct 08 Completed 
prognostic peak probabilit ies, Feb 09 
and develop GU I to show 
climatologies , diagnostic and 2-
hour peak speed probabilities 

Create distributions for 4-hour Oct 08 Jan 09 Completed 
prognostic peak probabilities Mar09 
and incorporate into GUI 

Create distributions for 8-hour Jan 09 Apr09 Completed in 
prognostic peak probabilities Jul09 
and incorporate into GUI 

Create distributions for 12-hour Apr09 Jul09 Completed in 
prognostic peak probabilities Feb 10 
and incorporate into GUI 

Final report Jul09 Sep 09 Delayed 

Objective Lightning Collect CGLSS data for May- Mar 09 May 09 Completed 
Probabil ity Tool - Sep 2006-2008 and Oct 1989-
Phase III 2008, analyze to determine if 

Oct data are needed 

Determine dates for lightning Jun 09 Sep 09 Reprogrammed 
season stratifications 

Collect sounding data for May- Jul09 Nov 09 Completed in 
Sep 2006-2008, and Oct Feb 10 
1989-2008 if needed, create 
candidate predictors for each 
stratification. 

Create and test new equations; Dec 09 Mar 10 Delayed 
compare performance with 
previous equations 

Incorporate equations in Excel Apr10 Apr10 Delayed 
GUI 

Final Report May 10 Jul 10 Delayed 

-~.~ ~( 
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AMU Project Schedule 

30 April 2010 

AMU Projects Milestones 
Scheduled Scheduled End 

Notes/Status 
Begin Date Date 

Peak Wind Tool for Collect wind tower data, Sep 08 Sep 08 Completed 
General Forecasting - CCAFS soundings, and SLF 
Phase II observations 

Interpolate 1000-1t sounding Sep 08 Oct 08 Completed Nov 
data to 1 DO-It increments for 08 
October 1996 to April 2008. 
Compare interpolated data to 
1 DO-It sounding data for 
October 2002 to April 2008. 

QC SLF observations Oct 08 Nov 08 Completed 

QC wind tower data Nov 08 Jan 09 Completed 

Create prediction equations for Feb 09 Apr 09 Completed Jun 
peak winds 09 

Compare Phase I and II tools: Jun 09 Nov09 Completed 

• Using 2 cool-seasons of 45 
WS-issued wind 
warnings/advisories; 

• To either MOS or model 
forecast winds; and 

• To wind tower climatology 
from the Peak Wind for 
User LCC task. 

Create and test Excel GUI Dec 09 Jan 10 Completed 
application 

Transition tool to MIDDS to Jan 10 Jun 10 On Schedule 
provide 5-day peak wind 
forecasts, using model data 

Final Report and training Jul 10 Sep 10 On Schedule 

Upgrade Summer Acquire and update the severe Nov 09 Feb10 Completed 
Severe Weather Tool in weather database and adjust 
MIDDS weights 

Update GUI software code Feb 10 Mar 10 Completed 

Final Report and training Apr 10 May 10 On Schedule 

ADAS Update and Install and configure LDM on Jan 09 Feb 09 Completed 
Maintainability Task amu-cluster and retrieve real-

time date 

I nstall and configure latest Feb 09 Mar09 Completed 
version of ADAS code 

Modify and upgrade AMU- Feb 09 Nov 09 Completed 
developed scripts 

Update GUI software code Dec 09 Feb 10 Delayed 

Split ADAS data sources into May 10 May 10 New Milestone 
multiple files 

Optimize error statistics for Jun 10 Jul10 New Milestone 
MADIS data 
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AMU Project Schedule 

30 April 2010 

AMU Projects Milestones 
Scheduled Scheduled End 

Notes/Status 
Begin Date Date 

Update GUI with new source Aug 10 Aug 10 New Milestone 
data 

Final Report and training Aug 10 Sep 10 Reprog rammed 

Verify MesoNAM Acquire ACTA MesoNAM Jun 09 Jun 09 Completed 
Performance Task forecasts and KSC/CCAFS 

wind tower observations 

QC wind tower observations, Jun 09 Sep 09 Completed 
stratify by month, season and 
wind direct ion 

Objectively verify model Oct 09 Mar 10 Completed 
forecasts against wind tower 
observations 

Add wind tower observations Mar 10 May 10 New Milestone 
and MesoNAM forecasts from 
May 09-Feb 10 and process 
the data to prepare for updated 
verification 

Update objective model May 10 Jun 10 New Milestone 
verification with additional May 
09-Feb 10 data 

Update GUI Jun 10 Jul10 New Milestone 

Final report Jul 10 Sep 10 Reprogrammed 

~v- .... .... or. 
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NOTICE 

Mention of a copyrighted , trademarked , or proprietary product, service, or document does not constitute 
endorsement thereof by the author, ENSCO, Inc., the AMU , the National Aeronautics and Space 
Administration , or the United States Government. Any such mention is solely for the purpose of fully 
informing the reader of the resources used to conduct the work reported herein. 


