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Scope of Work and Relationship to Other Projects 

• 8x6 SWT Schlieren System Upgrade  
– Partnership with Advanced Optical Diagnostics & Schlieren Tasks 

• Started under Supersonics-Cruise Efficiency Propulsion (SCEP) 
• Continued under Aeronautical Sciences Project (ASP), Innovative Measurements (IM) 

Advanced Schlieren Task 
• Partnered with Aeronautical Test Program (ATP) for facility upgrade tasks (new 

windows) 
– An incremental approach was taken with this upgrade task  

• Allowed earlier achievements to be utilized in supporting tests in the 8x6 Wind Tunnel 
 

• Continuing development work 
– New light source & knife edge technologies that were implemented at the 8x6 and are currently 

being investigated under ASP IM 
– Michelle Clem’s presentation gets into more detail on newer Schlieren Techniques being 

investigated under ASP  IM (i.e. BOS).   
– Goal of Advanced Schlieren Task  under ASP IM 

• Develop & advance Schlieren techniques to a quantitative measurement technique 
(density & velocity)  

 
• Upgraded system has been successfully used to support customer tests in the 8x6 

– NASA Supersonics Project, Large Scale Low Boom Inlet Test, Fall 2010 
– NASA-Boeing Low Sonic Boom Test, Fall 2012  
– NASA-Boeing QEVC Propulsion Rig Test, March 2013  
 
Customer satisfaction was very high for the Schlieren data  acquired for these three tests. 
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Scope of Work and Relationship to Other Projects 

 
• Scope of work in upgrade of 8x6 Schlieren 

System 
 
1. Receiving Optics Upgrade: 

• Replaced the receiving optics with new off-
the-shelf SOA optical components (2010 to 
2011) 

 

2. High Speed Digital Imaging Capability: 
• Added 1st HS cam in 2010  
• Added 2nd HS cam in 2011 

 

3. Two new Schlieren windows: 
• Involves a new seal design and modifying 

existing window frames (2011 to present)  
• Some lessons learned here! 

 

4. Light source: 
• Replaced existing antiquated  150W Xenon 

light source utilizing newer LED technology 
(2012 to 2013) 

 

5. Knife Edge Technologies: 
• Implemented state-of-the-art knife edge 

technologies – Optical phase knife edges 
(2012 to 2013) 
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Image acquired from 8x6 Schlieren System ” on Large 
Scale Low Boom Inlet test  (Oct. – Nov. 2010) - 
Showing Inlet at “Buzz” condition. 
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• Conventional Knife Edge Schlieren System - Horizontal Z-Configuration 
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Existing System (Pre-Upgrades) at the 8x6 
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• Conventional Knife Edge Schlieren System - Horizontal Z-Configuration 
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 1. Receiving Optics – Pre Upgrade 

• The system used “home made” and very antiquated components 
• Very hard to adjust 

• No remote adjustment capability on knife edge 
• No provisions for adjustable camera mounts 

• Cameras installed as needed and attached to fixed plate  
•  The system was extremely difficult to set-up and very sensitive to vibration 
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Original 8x6 Schlieren Receiving Optics 

Turning mirrors 

Home made filter / 
knife edge holder  

 “Adjustment” blocks  
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•  Installed optical breadboard & rails to facilitate component installation & adjustment   
•  Replaced all old components with new adjustable “optical” quality components 
•  Remote adjustment capability on knife edge in both  

• Focal point (z-axis)   
• Sensitivity (y-axis) 

•  Made provisions for mounting cameras (primary & secondary cameras) 
•  Developed procedures and trained facility personnel on the set-up of the system 

New 8x6 
Schlieren 
Receiving 
Optics 

 1. Receiving Optics – Upgrade 

1. Turning Mirror #1
2. Turning Mirror #2 

3. Knife Edge 

4. Filter Holder  

5. HS Camera Mount 
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• System is located in the balance chamber……….tough environment for optics. 
• 200 deg F in temperature  
• ~3 psia  

• Enclosed receiving optics station in an insulated environmental box with cooling to protect 
the high speed camera and associated optics 

• Worked well for all of the tests to date.   
• Even at highest temp conditions, box conditions have been kept under 90 degrees F. 

• Definite plans are to improve box or at least make it look better! (but it has worked!!) 

 Receiving Optics Enclosed in an Environmental Enclosure  

 1. Receiving Optics – Other Issues That Needed Fixed 



 2. High Speed Digital Imaging Capability 

• The original system only had provisions for standard video & still cameras.  Other cameras were borrowed  and 
installed on an as-needed basis.  Presented some limitation on the use of the system. 

 
•   Phantom V310  

• 3250fps at 1200x800, 500,000 fps max at reduced resolution,  8GB memory, 8 and 12-bit depth. 
• Acquired for 8x6 Schlieren as part of an Optical Diagnostics Task under Supersonics for LSLB Inlet Test. 
• Under ATP a 128GB “Cinemag” online storage cartridge was added. 
• Successfully used  to provide Schlieren imaging on Large Scale Low Boom Inlet Test 2010 (~2TB data),  

Boeing Low Sonic Boom Test 2012 (~1TB data), Boeing QEVC Propulsion Rig Test 2013  (~500 GB data). 
 

• Phantom V611   
• 6242fps at 1200x800, 1Mfps at reduced resolution, 8GB memory, 8 and 12-bit depth w/ 128 GB storage cartridge  
• Acquired under ATP in 2011 to support further high speed imaging needs  
• Successfully used along with the V310 and a borrowed V12  to a acquire high speed digital video for the 

ExoMars Supersonic Parachute deployment tests conducted in the 10x10 SWT, Fall 2012.  
• Was the primary data for the ExoMars Test, Customer satisfaction was high.  

 
• High Speed imaging is now a capability that we can now offer to our test customers 
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Phantom 
V310  
Installed in 
Schlieren 
System  

Phantom 
V611 
installed at 
the 10x10 
for the 
ExoMars 
Tests 
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3.  Schlieren Window Replacement 

Schlieren Window at 8x6 Wind Tunnel 

• The existing windows (4 total) have developed numerous nicks and flaws in them due to 
years of usage and wear. 

• The existing windows were installed into the frames using lead seals using a very laborious 
process…..The windows had not been replaced in several decades.   

• Two windows had become damaged to a point where they were not usable. 
• Frames were becoming difficult to align and get flush due to wear and previous installation 

processes.  



11

3.  Schlieren Window Replacement – Scope of Work 

• Design a new seal and have window frames re-
machined to remove old seal and incorporate new 
“epoxy based” seal design. 

     
• Re-surface & polish frames to make flat again so 

they are flush to the inside of the tunnel when 
installed. 

 
• Design, fabricate and/or procure  

• Fixtures required for the re-machining 
• Surface table and fixtures required for the 

window installation 
 

• Identify sealant material that will have low viscosity 
for application but cure to have minimal deflection, 
100 mil thick, no more than 2 mil at tunnel test 
conditions, 250 deg F, 81 psi load. 

 

Existing Window Frame 

Existing Window Frame After Being Resurfaced 

New Windows to be Installed 



3. Schlieren Window Frames 
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3. Window Installation - First Attempt and Results  

• Window frames were successfully machined for the new 
seal design and resurfaced (2011) 

– Did have some issues with finding a company that could handle the 
size of frames on their machines 

– “Standard Jig & Bore”, Akron Ohio  
– Several attempts were made to get the correct surface finish 

 

• Installation Method  - First Attempt (end 2011, beg 2012) 
– Place frame on steel surface table 
– Apply Belzona (4151) sealant material to window seal area in frame 
– Install window into frame, allowing excess material to run into 

groove on table. 
– Vacuum applied through holes in table surface used to hold window 

in place during curing 
 

• First Attempt Results 
– Material did not flow evenly as required, excess material in some 

areas voids in others. 
– Window was not flush, protruded into the flow side  by 3 mils 

causing forward facing step. Exceeds our requirements of ~1 mil, (2 
mils allowable at most).   
 

• Causes 
– Steel table not providing stable, flat surface as required. 

Determined it was deflecting 
– Belzona material was not of low enough viscosity for our application 
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Steel Schlieren Window Installation Table 

First Window Installation Attempt 



3. Window Installation - Revised Installation Method 

• Trouble shooting (Jan - July 2012) 
– Able to recreate first attempt scenario using the steel table 
– At fab shop utilized granite table for mock up of installation,  

verified granite table would work for installation  
– Determined it would be better to caste seal in place around 

window once installed in frame  
 

• Revised Installation Procedure (~June 2012) 
– Install frame on granite surface table 
– Install window into frame and center using dowel pins 
– Pour sealant material into area between window and frame 
– Vacuum was again applied through holes in table to hold frame 

& window in place during cure 
 

• New granite surface table (~June 2012) 
 

• New sealant materials identified & tested  (June-Dec 
2012) 

– Needed a material that was of low viscosity to flow during the 
installation, but cures strong enough to experience minimal 
loading during operation at tunnel conditions….not trivial, 
spent some time evaluating candidate materials 

– Materials identified and tested using external testing lab (2 
rounds of testing)  

– Ended up testing internally to verify performance 
– Master Bond EP42HT-2 selected,  Master Bond EP42HT-

2AO, close second. 14 

Granite Schlieren Window Installation Table 

Seal Material Samples for 
Environmental Load Testing  



3. Window Installation – Latest Results 

• Completed two “test” installations on 
plexiglass windows to validate the process 
(Dec-Jan 2013) 

– Cotronics material 4461S 
– Master Bond EP42HT-2 
– Both with in +/-1 mil tolerance 

 

• First window successfully installed into frame 
March 2013 

– Master Bond EP42HT-2 
– With in +/- ½ mil of being flush 

 

• Second window successfully installed in July 
2013  

 

• Two new windows have been completed 
– Design, fixtures, materials and procedure on-hand 

for follow on installations 
 

• Lessons learned 
– For next time will use 20 to 50 mil gap for seal 

instead of 100 mils  
– Others lessons to be documented…. 
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First window successfully installed using 
revised procedure March 2013 

Second window in process of being installed 
into frame July 2013 
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4. Replacement of Light Source  

• Replaced 150W Xenon Light Source  
• Required large 48V, 6A power supply, needed to be co-located in test chamber with light source  
• Bulbs & 150W Xenon light source parts very expensive to replace. 

• Implemented new LED technology  
• Provides ample lighting, relatively inexpensive 
• Requires relatively low power (700ma @ 3.2V) 

• Used monochromatic light (505nm) to take advantage of new knife edge technologies.  
• Evaluated several NASA built and commercial LED light sources 
• Installed NASA built LED units in 8x6 and used for two Boeing Sonic Boom Test (2012-13) 

Existing  150W Xenon Light Source New LED Light Source installed in 8x6  
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• Evaluated several LED light sources 
• Off-the-shelf systems 
• NASA built system using 

commercial parts 
 

• Selected NASA built unit 
 
• Yielded the most illumination 

required for HS imaging  
 

• Best survivability in the environment 
of the 8x6 balance chamber 
 

• This type of unit has also been 
installed on the Schlieren system at 
the 10x10  

• Used on the ExoMars test. 
 
 
 
 
 

 

Alternative Light Source Technologies 

Mightex 
LED 

Collimator 
Light Source  

Mightex LED 
Precision 
Spot Light  

Source 

“NASA Built”  
Unit using a 
Luxeon High 
Power LED 

Thorlabs 
Mounted LED 

4. Replacement of Light Source  
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Optical Phase Knife Edge under evaluation 
in the lab.  Set up for 505nm Cyan light 
source use 
 
Deposition Sciences Inc. 
3300 Coffey Lane 
Santa Rosa, CA 95403  
 

5.  New Knife Edges Technologies – Optical Phase Knifes

• Investigating ½ wavelength phase knifes 
• Instead of blocking diffracted light, passes it through 

and shifts it ½-λ…..in effect it lets more light through 
• Provides greater contrast and detail in “dark areas” 

and provides better system sensitivity 
• A batch of 12 optical phase knife edges have been 

fabricated and delivered to NASA GRC 
• Installed and used in the 8x6 in 2013 
• Parametric Studies underway to evaluate knife edge 

and its increased sensitivity 

  Standard Razor Blade Knife Edge 



Standard “razor” knife edge Optical phase knife edge 

5.  New Knife Edges Technologies – Optical Phase Knifes

• Can see more detail in structure of flow on optical phase knife system 
• Shows up as dark areas using conventional knife edge 



Large Scale Low Boom Test, Fall 2010 
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• Performance testing of a new low boom inlet concept up to M=1.8 
• Used high speed Schlieren data to validate their CFD code 
• Capture several inlet “unstart” conditions 



NASA Boeing Low Sonic Boom Test, Fall 2012  
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• Acoustic signature testing of a new low boom vehicle concept up to M=1.8 
• Used high speed Schlieren data to visualize shock structures from vehicle 
• 200 image bursts were averaged to provide “average” test condition image….eliminated 

background noise and enable low shock structures to stand out. 
 



NASA Boeing Low Sonic Boom Test, Fall 2012  
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• Acoustic signature testing of a new low boom vehicle concept up to M=1.8 
• Used high speed Schlieren data to visualize shock structures from vehicle 
• 200 image bursts were averaged to provide “average” test condition image….eliminated 

background noise and enable low shock structures to stand out. 
 

Averaged 
Image 



Boeing QEVC Propulsion Rig Test, March 2013 
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• Performance testing of a new low boom inlet concept up to M=1.8 
• Used high speed Schlieren data to visualize shock structures and inlet unstart. 
• Capture several inlet “unstart” conditions 



Boeing QEVC Propulsion Rig Test, March 2013 
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• Performance testing of a new low boom inlet concept up to M=1.8 
• Used high speed Schlieren data to visualize shock structures and inlet unstart. 
• Capture several inlet “unstart” conditions 

Averaged 
Image 



Summary & Next Steps 

• 8x6 Schlieren System has been upgraded 
– Receiving optics 
– LED light source 
– New Knife Edge Technologies, Optical phase knife 
– High Speed Digital Video 

 
• Upgrade system successfully used to provide Schlieren imaging on 3 tests 

in the 8x6 
 

• New window installation completed…finally!! 
 
• Will continue work on turning Schlieren into a Quantitative measurement 

tool 
– ASP IM Advanced Schlieren Task -  Michelle Clem & Mark Woike  

 


