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FOREWORD

This docuniunt summarizes the status of Contract NAS8-32032 for Solar lfeat:ng and Cooling

Subsystem Deveiupment. The contract was initiated on 1 July 1976. The program scope is

to develop, fabricate, install and monitor the operation of protot)-pe solar heating and solar

heating and cooling systems. Application studies have been completed for three application

categories: (1) Single Family Residential, (3) Multi-family Residential and (3) Coma,-4rcial.

The program currently corsists of devt:opment of heating and couling equipment for single-

family residential and commercial applications and eight operational test sites (four heating

and four heating and coolie g1. Four are single-fami ly residences and four are commercial

bulldings.
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SECTION I

D;TRODUCTION

This project, a part of the Marshall Space Flight Center program for the development of solar

heating and combined solar heating and cooling systems (l) , involves the complete design and

development of marketable systems for single family and commercial applications and the

deliver;, installation, and monitoring of the prototype systems. The development of tie mo

types of systems is proceeding in parallel with selected commonality of s} stem elements. The

time required for the development of the combined heating and cooling systems is greater than

for the heating systems, so the heating systems are being installed while development of the

coolin, subsystem continues. It is convenient to discuss the systems separately in the sections

of th;s doc=ent.

A summary program schedule is shown in Fi,rure 1-1.

. M

1974 -7-7--7-977 tY/Y	 t9)9
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PROGRAM GO AHE 40 A
HEATING SYSTEMS DEV

DEVELOPMENT I I
T I	

,

QUA LI F ICATIONS !	 I	 I	 IFAD 

b S HIPFAD	 NIP I	 iI
,	 TWO SITS PENDING

 I

HEATING & COOLING
,','T•MSDEVELOPMENT

1
I I I	 I

DEVELOPMENT
I

I

QUALIFICATION
FAS % SHIP I	 i	 I I

JPI 	FHA	 'NAL TEST
HEATING SYSTEMS I tltlI
FT MEADE.MD 790 1
NORMAL, ILL- I I ^I
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HEATING & COOLING SYSTEMS I
i

CALLAS, TEXAS I .1 :	 7 I	 I

PN I LADE LPHI A, PA 1	 I	 I
J	 v

I	 I	 I
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`	 Fi;;ure i-1. -:unmar; Program. Schedule
^I

(1) This program is a part cat the Department of Energt , 's actin itti- to develop and demon-
,	 strate solar heating :Lnd combined heating and cooling systems.
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1

1.1	 Program Direction (WBS 1.1.1)

During this period program operation continued in the manner established

during the initial quarters. The program team shown in Figure 1.1.1,

is the same as shrin in the l..st quarter except for the following change:

1. K. Hanson, Deputy Program Manager assigned to another project.

A Quarterly Review (1/31/18) and a Management Technical Briefing (2/1/18)

were Feld this period in Huntsville.
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1.2 Progr, ► m Planning and Control

1.2.1 Program Control

The basic program control tool bein; used on this program is the control

room. It was used during this period to schedule key milestones and program

activities and monitor their status. Thin control room represents the official

program schedule against which CE's technicst xtatus and progress is monitored.

The scheduled data required for :he monthly, quarterly a^..; management reports

is extracted from the control room posting. The schedules in the control

room include the overall program summary with detailed task schedules on

the side wills. The individual task sections of the control room schedules

are monitored and maintained by the responsible task leaders. Program

status meet:ngs are held frequently (3 to 5 times per wdek) to follow

hardware itet.19. Problems involving; intecactions are identified and resolved

at theme meetings by tht • assignment of action items which are posted and

monitored in the control room.

1.3 Qu ality As s urance

1.3.1 Significant Quality Assurance Activities

With the exception of a few items, hardware for the YWCA site in Spokane,

Washington has been inspected, packaged and shipped. Air Force Quality Control

has reviewed inspection records, packaging; and shipping paperwork and has approved

all shipments.

4



SECTION

System Development

2.1	 IntriALI tion

The major program activity this period was re.'ated to the operational test

sites and continuation of the design of the S -E DHP. Updates were made to

the heating only s y stem schematics to roflect the "as built" configurations.

The TC101 collector design proceeded according to plan.

2.i Analysls a nui Intogration

2.2.1 HASe1tnr COrtiiguration

The heating only system schematic drawings have been updated for the

residential and conurerc is 1 systems. Th y changes are minor and relate to

the addition of check valves to {p revent thermal siphoning and to correct

the lines between the ate Separatot and rKx-1. There have been no functional

changes to the systems. The updated syatem schematics are inct-ided in

Figures :-1 and 2-2 (191B2463 and b5GT).

5
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2.3 Collectors

GE verification tests were performed and the results correlated well with

predicted performance. D.S.T. ASHRAE tests were completed and preliminary

indications show the following:

L. Efficiencv at low operating temperatures (80 0 F) was slightly

higher than anticipated.

2. Efficiency at normal operating temperatures (220 0 F) correlated

well with predicted performance.

3. Efficiency at high temperatures (3000 F) wab lower than anticipated.

Presently the DST unit is on a 30 day stagnation test in accordance with HUD

requirements which concludes with another performance test. Investigations

are being performed to determine the difference between GE and DST results.

Areas of investigation itclude coating degradation, thermal insulation

losses, and possible test equipment differences. One collector unit was

shipped to Huntsville for indoor solar simulation testing.

Shippin; tests of the redesigned frame and serpentine asser ,.bly packages

were successfully completed. Both the single pack and the multi-pack

designs are qualified.	 It is anticipated that the packing will be

redesigned using a less dense material, it thicker section, or both.

Palletized shipment of glass is the primary shipping configuration which

has not experienced excessive breakage.

i
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Frame corrosion has been the subject of an evaluation caused by the concern of

aluminized steel weatherability in the many potential collector environments.

yy'
	 The concern is mainly one regarding cosmetics rather than structural inteb,ic,

1
of the collector frame. Two additional collector configurations were intro-

duced to provide compatibility for most applications. Options now include:

1. Standard TC-100 configuration, aluminized steel construction.
z

2. Same as 1 above except .exposed edges are treated with a zinc-

rich primer fur corrosion protection.

4	 1	 3. Completely painted frame for maximum environmental protection.

Impact te q '- on evacuated glass shroud assemblies were performed using a

4 inc , .,lid steel sphere dropped from a vertical height of ten feet. The

Shrouds successfully survived repeated impacts along the length of cylindrical

section. The dome/c y linder transition was the weak link where failure

occurred at almost each impact at this location. The test was repeated

several times usir • both soda-lime and borosilicate glass of the y same

geometr y (diameter, thickness, length).

The TC-101 collector design is complete. Test modules are in the fabrication

cycle wita the pacing item beiii- the Alglas reflector. Design and producibility

studies of the two-foot fin are complete and performance verification tests

show complete computability. Clamp-on fin tests have been successful to date.

9
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2.4 Controls

Retrofit of the Solar Integratots at Zia AGsociates was completed during

this period and all units were delivered to Valley Forge. The units

I

have been reworked at Valley Forge to asrure reliable field operation.

All units will be retested before delivery to the field.

Johnson Controls has delivered the control package for the Heating Commercial

installation at Spokane. The package was delivered with all functional

controls and indicator lights; however, the System Display Panel which will

be mounted on the front of the control package over the indicator lights

is still under fabrication by the Panel Department of Johnson Controls.

This panel will be added to the pac:tage at the field --ite.

The system controls for both single family and commercial installations

.ire currently under redesign to reflect changes in the Rankine Electric

Heat Pump and to incorporate a new three-stage thermostat developed by

General Electric Appliance Controls. A request for quotation on the Analog 	 1

Temperature Switch wits released in this time period to prominent HVAC

controls, temperature controls and temperature sensor vendors.

2.5 Cool:.ng Subsystems

The following summarizes the cooling subsystem development activities

completed during this report period. The cooliLIg subsystems include

10



3-ton And 10-ion capacity split systent solar/electric driven heat pumps

and their associated equipment. The emphasis this report period was on

the complet + -in of the major component designs and the selection of the

;-ton indoor and outdoor section cuntigurations. Model I expander test

activities continued in tht• evaluation of alternate tn.tterials, improved

performance, and endurance testing.

2.3.1 Subsystem Analysis

Analysis of the design point opt , rt ► t ing per fornu ► tic e for both t he 3 -ton

.111ki Ill-ton Cooling subs y stem was completed.

Analysis was completed in the following areas for the 3-ton ouLd, ,or section;

ctxnponent .tnd piping itlsulation requirements, magnetic drive/clutch losses,

flut,l transport line sizing, and .tir horsepower requirements.

A parametric anaIvsis for t lit ` Kankine ongitit- vapor generator w.is completed

and suhsequentIV, A P11'04,' kit 	 specification was prepared for a single

vosset v.th,".	 0 Ilk! t:ttol-.

2.5.1 Expander - Model 1

Pertormanct , evaluation of aiternate matorials for cild hl.ltes and vale,

continued during this report period.

v

I
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AL20 3 (Metco P130SF-10) was identified as a more coat effective ceramic

coating as compared to Cr 20 3 (Union Carbide LC-4). Currently the AL201

coating is being applied to Model 1 end plates for testing early in the next

reporting period.

l	 Process development also continued on Vanasil 77/Ni-Tuff coated vanes.
I

The objective is to obtain a more uniform coating; thickness and surface

finish.

A 1000 hour endurance test on the Model 1 expander was initiated. On

4/3/78 over 600 hours of operation at design point has been accumulated

with no indication of performance degradation. As anticipated, performance

improved slightly during the first 100 hours as vanes and other surfaces

became better seated. Materials incorporated in the end-trance run are as

follows:

Stator - Nitrided Nitralloy (R C 68)

Vanes - Vanasil 77/Ni-Tuff coated

R,-or - 410 Stainless Steel (Rc-42)

End Plates - Ductile Cast Iron/Cr 2 0 3 coated

2.5— REH-30/100 Expander

The design ara det3_1 D rawings for the 3-ton two stage expander has been

completed, vnd fabrication has started. Design of the 10-ton two rtage

expander has been completed. Preparation and checking of the detail

dzawings has started and wail continue into the next reporting period.

l
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Detailed drawings for both the 3-ton and 10-ton feed pumas has been released,

and fabri-ation is underway.

2.5.3 Heat Exchangers

Evaluations of the R.,nkine vapor generator and regenerator configurations

continued through this report {period. A compact counter flow (heliflow)

vapor generator design and a single-pass counter-flow tube and shell

regenerator design are the strongest candidates to date. Final selections

will be made early next reporting period.

The rationale for accomplishing liquid preheating, vaporization and

superheating of the Rankine engine working fluid in a single vessel is:

1. A single vesso-1 will be more cost effective than several vessels

Witt. their associated interconnecting plumbing.

2. A single vessel can he thermally insulated more effectively.

(The va por generator inherently is at the highest temperature

.ind must he protected against excessive heat loss.)

3. R.inkine fluid inventory will be less for .a single vessel

configuration.

Packaging design is improved with a single vessel.

Several types of heat exchangers were considered for single vessel preheating,

vaporization and superheating. However, Hit , most eff.cient and compact

approach was determined to be a countertlow configuration. Calculations

iadic.att' Lite need for 9 tubes approximately 21.3 icet long. A convenient

I

a

13



way for packaging these long; tubes is a helical configuration such as the

"Heliflow" units produced by the graham Manufacturing Company.

To maintain the movement of oil, equal distribution of the Rankine working;

fluid, and to accomplish high heat transter, the number of tubes and tube

diameters have been selected to provide turbulent flow in the liquid phase

(pre-heater section) as well as in the two-phase (vaporizer) and vapor phase

(superheater section) of the heat exchanger. The Re ynolds number for the

three sections are:

Section	 NRe

Preheater	 18,490

Vaporizer	 22,160 to 227,627

Superheater	 221,000

Figure 2-3 shows the results of the parametric analysis for the 3 ton vapor

onerator. A design having nine cubes (0.25" O.D. x 0.19" I.D.) in parallel

lias been tentatively selected. The pressure drop and required I.D. surface

area is shoe in Figure 2-4 	 The design point temperature profile as a

function of heat transfer is shown on Figure 2- y along with the tube length

t.: • ach ection oi the vupur generator. Although the vapor generator is being;

^iened for a rather low approach temperature of IO u F, the pinch point 'N t is

respectable 29`'F for the superheat condition shown and for a water Side

temperature range of 20 0F. (Future designs may well take advantage of a

^i

hi;her water side temperature drop.) Tube sid ► A P will he	 3.5 psi and

water side r-e will be - 2.7 psi.

14
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W

The 10-ton vapor generator will be essentially the same as the 3-ton VG

with the exception tiat it will contain up to 30 tubes in parallel.

The condenser coil for the outdoor unit incorporates the following

heat exchange functions:

• Heat ptunp condenser (cooling mode)/evaporator (heating mode)

• Rankine condenser (cooling mode)

• Rankine feed pump motor cooler (cooling mode)

• Rankine feed pump sub-cooler (cooling mode)

The vendor selected for the 3-ton outdoor coil is the McQuay Group. The

basic plate fin coil configuration and construction parameters have been

completed. The selection of the R.rnkine/heat pump fluids circuitry to

provide optimum use of the heat transfer surface is in process.

2.5.4 Packaging

Both the 3-ton !.ndoor and outdoor unit configurations have been selected

and are si ►own in Fig-ire 2-5 & 2 .6 . The indoor unit cabinet, air flow system,

and indoor coil assembly fabrication has been initiated. The solar hydronic

coil design specifications were completed. The outdoor unit appearance

design was completed and fabrication initiated. Initial assembly studies

are in process. A representation of the 3-ton outer cabinet/frame assembly is

presented in Figure 2- 7.	 Air-flow system components have been selected and

are on order.

17
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2.6 Test

Testing proceeded at the component and subsystem level for the three ton

heating and cooling configurations.

2.b.1 Low Temperature R.:nkine Component Test Loops

Extensive testing of the three ton expander was conducted during this

reporting period utilizing the operational "A"-Loop test facility. One

of the test facility featu,es that proved most useful this period is the

"Unattended Operation Mode" which provides automatic shutdown of an expander

test in the event of a test facility or expander anom&ly. Overnight and

weekend continuous operation of the three ton expander was successfully

.accomplished without incident.

The planning is completed for the test facility changes required to accomo-

date the new two stage expander. Changes to the test loops include higher

range temperature controls for the 150 KW simulated solar fluid source,

higher range temperature and pressure sensors, modified loop components

^.g., liquid separators, vapor generators, condensers and feed pumps. New

mounting fixtures, and inlet and discharge piping interfaces will be

designed and built for the three ton and ten ton expanders. 	 1

f
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2.6.2 Magnetic Drive Testing

Figure 2-8 shows the schematic for the magnetic drive test stand currently

under construction. The basic stand is the 10 ton xize expander stand

configured for horizontal testing. The hydraulic pump and hydraulic drive

motor is on order, also the 0-200 in lb. torque motors. Completion of the

test stand including checkout and calibration is scheduled for the latter

part of May 1918.

22
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SECTION 3

Deliverable Hardware	 r

3.1 Normal

The deliverable hardware for Normal, Illinois, has been delivered and

received (in site less Solar Integrator. A Solar Integrator was made

available for system start-up. The prime integrator will be delivered to
1

the site mid-April.

3.2 Spokane

The deliverable hardware for the Spokane site has been delivered and

received on the site less shrouds, controls and heat dump alarm. The

glass shrouds will be shipped in May 1978, controls to be shipped 4/6/78,

and heat dump alarm ..y mid-April.

3.3 Milwaukee

^Iilwdukc• e hardware is on hold pending; site definition.
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SECTION 4

Operational Test Sites

4.1	 Site Identification	 I

The eites that have been investigated to date are listed in Table 4-1

and those that have been accepted are listed in 'fable 4-2. At the request

of W. Hagan, NASA-MSFC, sites located in Valley Forge National Park were

investigated as defined in Table 4-1. While one or two of those could be

utilized it is GE's opinion that an a lternate site would be preferrable if

available.

Investigation for a new H-OM-1 site are underway following the cancellation

of the :lartin Luther King Community Center site. Possible sites include:

1. The Community Center at Washington Park Lagoon, Milwaukee, Wisconsin.

2. `Late office building in Madison, Wisconsin.

2 Site Installations

4.2.1 HSF-2, Normal Illinois

The HSF-2 operational test site at Normal, Illinois has been installed. The

fluids were added to the system on March 14, 1978 and the glass shrouds

install%u on March 15, 1978. After a period of leak checking and operation

the s y stem will be insulated and the instrumentation system activated.
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Table 4-1 Sites Inspected by GE

b,

Bldg.	 Type General City Site

NSF Baltimore 1502 Young St.,	 Ft.	 Meade, MD

11COM Muscle Shoats TVA Office at Muscle Shoals, AL

IDIF Nashville Airman's Quarters, AFDC, Tullahoma, TN

IiSF Peoria Chanute Air Force Rase

HSF Peoria M1iA,	 Champaign,	 Illinois

HSF Peoria ISU 'louse,	 Normal,	 Illinois

101F Schenectady *MA, Schenectady, NY

1ir1F Schenectady VA Hospital S,aft Housing, 	 Alhanv,	 NY

10IF Schenectady Ely Park Housing, Binghamton, N1

IICMF Chicago Ft.	 Sheridan,	 ILL

HCMF Chicago Great Lakes Naval Training Center

HCOM Madison Hill	 Faint State Office	 Bldg.,	 Madison,	 WI

HCUM Milwaukee Washington ?a;k Senior Citizens Center

HCOM Milwaukee Washington Park Community Center

HCOM Milwaukee Dr.	 Martin Luther King Communit y Center

11COM Spokane YWCA

11COM Spokane East Washington State College

1iCO`1 Spokane Cov.munity College

HU "! Los Angeles West	 L.A.	 Municipal	 Building

HCCOM Los Angeles Departrnt .:t 	 of Water h rawer 01

NCCOM Los An t.	'es Department of Water & Power 02

HCCOM Ljs An i;eles Peck Park Recreation liu ilding

1100011 Los Angeles Police Credit Union

HCSF Dallas President's Hone,	 Univ.	 of Texas,	 Dallas

I Dallas President's lior..e,	 N.	 Texas	 State,	 Denton,	 T.

F Dallas Grad Sw%!ent Housing at S"11!

hCSF Philadelphia Visitor's Center,	 Valley Forge National Park

11CSF Philadelphia Rental House, Valley Forge National 	 Park

IICSF Philadelphia Ampitheatre, Vallcy Forge National 	 Park

11CSF PhiIadelpit i.t Storagc :,arn, Vallcy Forge National 	 Park

20
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4.2.2 H%:OM-: Spokane

The 11COM-2 s ys'.em installation at the Spokane YWCA is proceeding. The

following progress has been made:

A. Collector Loop

The collectors are all in place on the supports. d0% of the

Collector header piping was laid out and brazed together, but

was not installed on the collector. The main feed lines to

the collector have been welded to the pipe anchors (Detail 6

s;teet M- 1 ) . The to-at dump has been fully piped up. The flash

and expansion tanks have been returned to the site, but none

have been installed.

H. Storage Loop

70% of the storage loop piping has been installed and is now

i

on it's permanent supports. No piping; has been done in the TES

tank room. Flow meter W 200 has been installed.

C. Distribution Loop

1. Swimming Pool Distribution Loop:

757, of the swimming pool distribution loop has been installed

and is .in it's permanent supports.

Hydronic Coil Distribution Loop:
i

80/ of the piping is installed and on it's permanent support.-;.

M
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D. Swimming Pool System Loop

60% of the swimming; pool system loop piping is now installed

on hangers.

E. Domestic Hot Water

60% of the pipe hungers have been installed but no piping; has

been installed.

r
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